

EXHIBIT B-2.3
PROPOSED WORK SCHEDULE

The actual schedule will be negotiated after contractor selection. However, schedule time frames are firm and meeting the end date is highly desirable.

DELIVERABLE	SUBMIT TO / COORDINATE WITH	AKDOT Proposed Schedule
Initial Site Visit	Project Manager Regional Traffic Engineering	Date TBD or within two weeks of NTP
Pre-Environmental/Local Review meeting	Project Manager Regional Traffic Engineering	Date TBD 2 weeks after receiving Pre-Environmental/ Local Review submittal
Draft DSR/PIH Review submittal	Project Manager Regional Traffic Engineering	Date TBD 90 days following Local Review
PIH Review meeting	Project Manager Regional Traffic Engineering	Date TBD 2.5 weeks following Draft DSR/PIH Review submittal
Final DSR and PS&E Review submittal	Project Manager Regional Traffic Engineering	Date TBD Four weeks following PIH Review meeting
PS&E Review meeting	Project Manager Regional Traffic Engineering	Date TBD 2 weeks following Final DSR and PS&E Review submittal
Final PS&E	Project Manager Regional Traffic Engineering	Date TBD 2.5 weeks following PS&E Review meeting