



May 31, 2022

RE: ADDENDUM NO. 4 TO REQUEST
FOR PROPOSALS (RFP) PACKAGE:

25224020
SAMHS00158; AMHS- Tustumena Replacement Vessel- CM/GC

EMAIL TO: All RFP recipients on record.

The RFP Package is hereby clarified or changed as follows:

1. The proposal due date remains unchanged.
2. The Statement of Services (Appendix B) has been modified as follows:

Anticipated Schedule

The Project will consist of two phases:

- Preconstruction Phase.
- Construction Phase.

The Department's anticipated schedule is as follows:

Preconstruction Phase	July 2022 through May 2023
• Notice to Proceed	July 2022
• 35% Milestone	September 2022
• 60% Milestone	January 2023
• 80% Milestone	April 2023
• Negotiate GMP	May 2023
Construction Phase	May 2023 through September 2027
• Notice to Proceed	May 2023
• Substantial Completion	June 2027
• Delivery	September 2027

Construction Phase schedule to be developed and refined with input from the contractor during Phase 1.

All other terms and conditions remain the same.

END OF ADDENDUM

We appreciate your participation in this solicitation.

Sincerely,

A handwritten signature in blue ink, consisting of several loops and a long horizontal stroke extending to the right.

Jeff Jenkins
Chief of Contracts