



Where we are to date:

- Launched with 4 programs
- Attended the Director's meeting in Homer on 8/22
- Completion of CDVSA umbrella instance of Vela





Upcoming Launches:

- September 6 programs
- October 9 programs
- November 4 programs





Development Roadmap

- Q4 Option for agencies not using Vela
- TBD BIP Report
- TBD Additional modules as needed
- TBD New 'One-Click' Reports



Successful adoption & lessons learned:

- Key to have a local data champion
- Run reports regularly to validate & confirm accuracy
- Over-encourage programs to stay connected with us!



Thank you

