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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

INVITATION TO BID 
for Construction Contract 

 

Date:     January 17, 2019 
 

Project Name:  KCC Elevator Modernization 
Ketchikan Correctional Center (KCC)  

Project Number:  180004170 
 

 

Location of Project: Ketchikan Correctional Center, 1201 Schoenbar Road, Ketchikan, Alaska 99901 

Contracting Officer: John Schauwecker, Procurement Officer/Contracting Officer 
Issuing Office: Juneau Procurement Section, 802 3rd Street Suite 224, Douglas, AK 99824 

State Funded [ X ]  Federal Aid [   ] 
Description of Work:   
The project scope of work shall include all Work to upgrade elevator system components in the Ketchikan 
Correctional Center, possible Additive Alternate 1 to replace the elevator car if awarded by the State, and other 
related work as described in the Contract Documents and Contract Drawings.  Contractor to perform all work in 
accordance with all applicable Federal, State, and Local codes having jurisdiction. 
 
Note: This project is in an active Jail and the owner will be operating the facility 24/7 during the project. As such, 
the contractor is required to work inside and outside of the secure perimeter. All tools and materials shall be 
removed and stored outside of the secure perimeter at the end of the work day or in an approved locked container.  
Tool inventory sheets or shadow board will be required for any tools secured on site. 

The Engineer’s Estimate is: [  ] Less than $200,000 
 [X] Between $200,000 and $300,000 
 [   ] Between $300,000 and $600,000 
 [  ] Between $600,000 and $850,000 

[   ] Between $850,000 and $2,500,000 
[   ] Between $2,500,000 and $5,000,000 
[   ] Greater than $5,000,000 
 

 

Project Schedule:  All work must be substantially completed by July 15, 2019 and final completion shall be July 29, 2019. 

Bidders are invited to submit sealed bids by mail or by email, in single copy, for furnishing all labor, equipment, 
and materials and for performing all work for the project described herein.  Bids will be opened publicly at 4:00 
PM local time, in the Douglas Island Building Suite 224, 802 3rd Street, Douglas, Alaska on February 21, 2019. 
 

SUBMISSION OF BIDS 

ALL BIDS INCLUDING ANY AMENDMENTS OR WITHDRAWALS MUST BE RECEIVED PRIOR TO BID OPENING.  BIDS SHALL 
BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE IN A SEALED ENVELOPE MARKED AS FOLLOWS OR 
SUBMITTED VIA EMAIL TO doc.procurement@alaska.gov : 
 
 

Bid for Project:  #180004170 
KCC Elevator Modernization 

Ketchikan Correctional Center 
Ketchikan, Alaska 

 

ATTN: 
John Schauwecker, Procurement Officer 

State of Alaska - Department of Corrections 
802 3rd Street, Suite 224 

Douglas, AK  99824 
 
 
 

Bids, amendments or withdrawals transmitted by mail , email and/or hand delivered must be received at the above specified 
address no later the scheduled time of bid opening or by email to:  doc.procurement@alaska.gov Faxed bid amendments  must 

be addressed to John Schauwecker, Procurement Officer.  Fax number:  (907) 465-2006. 

mailto:doc.procurement@alaska.gov
mailto:doc.procurement@alaska.gov
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A bid guaranty is required with each bid in the amount of 5% of the amount bid.  
  

 

NOTICE TO BIDDERS 
Bidders are hereby notified that data to assist in preparing bids is available as follows: 
 
 DOC Form 25D-3, Information to Bidders, is part of these bid documents. 
 Contact:  John Schauwecker, Department of Corrections (DOC) Procurement Officer, (907) 465-3399 
 

The Plans and Specifications may be requested, only one copy will be provided at no charge, additional copies will be provided 
at $50.00 each and can be picked up at: State of Alaska, Department Corrections, 550 W 7th Ave., Suite 1800 Anchorage, AK   
99501 or State of Alaska, Department of Corrections, 802 3rd Street, Suite 224, Douglas, AK 99824 or call 907-465-3399, for 
further assistance if needed. 
IMPORTANT NOTE: All contractors will need to pick up the drawings from Department of Corrections, 550 W. 7th 
Ave., Suite 1800, Anchorage, AK or Department of Corrections, 802 3rd Street, Suite 224, Douglas, AK 99824; if you 
cannot pick up the drawings a hard copy can be mailed.  Drawings will not be posted online, via electronic media, or 
provided to any plans room. 
 
 

QUESTIONS: 
All questions relating to design features, constructability, quantities, or other technical aspects of the project should be directed 
to the following. 
 
Ryan Henderson, DOC Project Manager 
     phone:  (907) 269-7354  fax:  (907) 269-7360          email: ryan.henderson@alaska.gov 
 
 All questions related to the correctional facility and project management should be directed to: 
Ryan Henderson, Facilities Manager / DOC Project Manager 
 
 

All questions concerning bidding procedures or ITB documents should be directed to: 
 
     John Schauwecker, DOC Procurement Manager 
      phone:  (907) 465-3399  fax:  (907) 465-2006 email:  john.schauwecker@alaska.gov 
Alternate Contact:  Evan Patterson, Procurement Specialist 
Phone: (907) 269-7349     fax:  (907) 269-7345      email:  evan.patterson@alaska.gov 
 

Other Information:   
 
Construction Schedule and Liquidated Damages: See 00800 Supplemental Conditions. 
 
KCC On-Site Work Schedule Limitations: On-site work shall be 7 days a week, from 7:00 AM until 5:00 PM. 
 
Pre-Bid Inspection of Site (Strongly Recommended):  A pre-bid site visit is scheduled for 3:00pm on January 30, 2019.  
Interested vendors must submit the “clearance form” for security sergeant to run a background check to allow access to the 
facility. A form must be filled out for each individual attending the site visit. Forms must be submitted 72 hours in advance. 
Clearance form is in this bid packet. Fax Clearance form to 907-269-7360 Attn: Ryan Henderson. Contractors are to meet with 
the Facility Representative in the visitor lobby of the Ketchikan Correctional Center, 1201 Schoenbar Road, Ketchikan, Alaska. 
Access to a correctional facility and surrounding area must be controlled. 
 
Questions:  Questions pertaining to the project requirements and specifications should be in writing and received by John 
Schauwecker no later than close of business on January 31, 2019 to allow adequate time for the issuance of an addendum, if 
needed.  Questions may be faxed to 907-465-2006 or john.schauwecker@alaska.gov . 
 
Special Needs:  If you require special accommodations due to a disability in order to inspect the property, please notify Ryan 
Henderson at 907-269-7354. 
 
Authorities:  This contract is being solicited by the Department of Corrections (DOC) under delegated authority from the 
Department of Transportation and Public Facilities (DOT/PF).  AS 36.30 and DOT/PF forms, policies and procedures will be 
used in the award and administration of this contract.  However, where the “DOT/PF” is referenced, it should be considered as 
referencing the Department of Corrections under delegated authority from DOT/PF. 

 
 

mailto:ryan.henderson@alaska.gov
mailto:john.schauwecker@alaska.gov
mailto:evan.patterson@alaska.gov
mailto:john.schauwecker@alaska.gov
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STATE OF ALASKA 
 DEPARTMENT OF CORRECTIONS 
 
 INFORMATION TO BIDDERS 
 
 
The Department is concerned over the manner in which bids are submitted.  Bidders are requested to study and follow 
the bid assembly instructions as to the method and form for submitting bids so there will be no reason to reject a bid. 
 
EXAMINATION OF CONTRACT REQUIREMENTS 
 

Bidders are expected to examine carefully the plans, specifications and all other documents incorporated in the 
contract to determine the requirements thereof before preparing bids. 
 

Any explanation desired by bidders regarding the meaning or interpretation of drawings and specifications must be 
requested in writing and with sufficient time allowed for a reply to reach them before the submission of their bids.  Oral 
explanations or instructions given before the award of the contract will not be binding.  Any interpretation made will be 
in the form of an addendum to the specifications or drawings and will be furnished to all bidders and its receipt by the 
bidder shall be acknowledged. 
 
CONDITIONS AT SITE OF WORK 
 

Bidders are expected to visit the site to ascertain pertinent local conditions such as the location, accessibility and 
character of the site, labor conditions, the character and extent of the existing work within or adjacent thereto, and any 
other work being performed thereon. 
 
PREPARATION OF BIDS 
 

(a) Bids shall be submitted on the forms furnished, and must be manually signed in ink.  If erasures or other 
changes appear on the forms, each such erasure or change must be initialed by the person signing the proposal. 

 
(b) The bid schedule will provide for quotation of a price or prices for one or more pay items which may include 

unit price or lump sum items and alternative, optional or supplemental price schedules or a combination thereof 
which will result in a total bid amount for the proposed construction. 

 
Where required on the bid form, bidders must quote on all items and THEY ARE WARNED that failure to do 
so will disqualify them.  When quotations on all items are not required, bidders should insert the words "no bid" 
in the space provided for any item not requiring a quotation and for which no quotation is made. 

 
(c) The bidder shall specify the price or prices bid in words and figures.  On unit price contracts the bidder shall 

also show the products of the respective unit prices and quantities written in figures in the column provided for 
the purpose and the total amount of the proposal obtained by adding the amounts of the several items.  All the 
words and figures shall be in ink or typed.  In case of a discrepancy between the prices written in words and 
those written in figures, the prices written in words shall govern. 

 
(d) Neither conditional nor alternative bids will be considered unless called for. 

 
(e) Unless specifically called for, telegraphic or telefacsimile bids will not be considered. 

 
(f) Bid Schedule form should be enclosed in a separate sealed envelope and enclosed with all other bidding forms 

required at the opening. 
 
BID SECURITY 
 

All bids shall be accompanied by a bid security in the form of an acceptable Bid Bond (Form 25D-14), or a certified 
check, cashier's check or money order made payable to the State of Alaska.  The amount of the bid security is specified 
on the Invitation for Bids. 

Bid Bonds must be accompanied by a legible Power of Attorney. 
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If the bidder fails to furnish an acceptable bid security with the bid, the bid shall be rejected as non-responsive.  
Telegraphic notification of execution of Bid Bond does not meet the requirements of bid security accompanying the bid.  
An individual surety will not be accepted as a bid security. 
 

The bid securities of the two lowest bidders will be held by the Department until the Contract has been executed, 
after which such bid securities will be returned.  All other bid securities will be returned as soon as practicable. 
 

If all bids are rejected, all bid securities will be returned as soon as practicable. 
 
BIDDERS QUALIFICATIONS 
 

Before a bid is considered for award, the bidder may be requested by the Department to submit a statement of facts, 
in detail, as to his previous experience in performing comparable work, his business and technical organization, financial 
resources, and plant available to be used in performing the contemplated work. 
 
SUBMISSION OF BIDS 
 

Bids must be submitted as directed on the Invitation for Bids.  Do not include in the envelope any bids for other 
work. 
 
ADDENDA REQUIREMENTS 
 

The bid documents provide for acknowledgement individually of all addenda to the drawings and/or specifications 
on the signature page of the Proposal.  All addenda shall be acknowledged on the Proposal or by telegram prior to the 
scheduled time of bid opening.  If no addenda are received by the bidder, the word "None" should be shown as specified. 
 

Every effort will be made by the Department to insure that Contractors receive all addenda when issued.  
Addenda will be issued to the individual or company to whom bidding documents were issued.  Addenda may be issued 
by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by 
phone.  Addenda will be issued to the address, telefacsimile number or phone number as stated on the plan holder’s list 
unless picked up in person or included with the bid documents.  It is the bidder's responsibility to insure that he has 
received all addenda affecting the Invitation For Bids.  No claim or protest will be allowed based on the bidder's 
allegation that he did not receive all of the addenda for an Invitation For Bids. 
 
WITHDRAWAL OR REVISION OF BIDS 
 

A bidder may withdraw or revise a bid after it has been deposited with the Department, provided that the request for 
such withdrawal or revision is received by the designated office, in writing, by telegram, email or by telefacsimile, 
before the time set for opening of bids. 
 

Telegraphic, email or telefacsimile modifications shall include both the modification of the unit bid price and the 
total modification of each item modified, but shall not reveal the amount of the total original or revised bids. 
 
RECEIPT AND OPENING OF BIDS 
 

(a) All bids, including any amendment or withdrawal must be received by the Department prior to the scheduled 
time of bid opening.  Any bid, amendment, or withdrawal which has not been actually received by the 
Department prior to the time of the scheduled bid opening will not be considered. 

 
(b) No responsibility will be attached to any officer or employee of the Department for the premature opening of, or 

failure to open, a bid improperly addressed or identified. 
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(c) The Department reserves the right to waive any technicality in bids received when such waiver is in the interest 
of the State. 

 
BIDDERS PRESENT 
 

At the time fixed for bid opening, bids will be publicly opened and read for the information of bidders and others 
properly interested, who may be present either in person or by representative.  The amount of the bid and the name of the 
bidder shall be compiled and distributed as soon as possible after bid opening.  Bids are not open for public inspection 
until after the Notice of Intent to Award is issued. 
 
BIDDERS INTERESTED IN MORE THAN ONE BID 
 

If more than one bid is offered by any one party, by or in the name of his or their clerk or partner, all such bids will 
be rejected.  A party who has quoted prices to a bidder is not thereby disqualified from quoting prices to other bidders or 
from submitting a bid directly for the work. 
 
REJECTION OF BIDS 
 

The Department reserves the right to reject any and all bids when such rejection is in the best interest of the State; to 
reject the bid of a bidder who has previously failed to perform properly, or complete on time, contracts of a similar 
nature; to reject the bid of a bidder who is not, in the opinion of the Contracting Officer, in a position to perform the 
contract; and to reject a bid as non-responsive where the bidder fails to furnish the required documents, fails to complete 
required documents in the manner directed, or makes unauthorized alterations to the bid documents. 
 
AWARD OF CONTRACT 
 

(a) The letter of award, if the contract is to be awarded, will be issued to the lowest responsible and responsive 
bidder as soon as practical and usually within 40 calendar days after opening of proposals. 

 
(b) The successful bidder will be notified of the Department's intent to award the contract and requested to execute 

certain documents, including the contract form and bonds. 
 

(c) The contract will be awarded to the successful bidder following receipt by the Department of all required 
documents, properly executed, within the time specified in the intent to award.  Failure to enter into a contract 
within the specified time shall be grounds for forfeiture of the bid security and consideration of the second low 
bidder for award. 
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 STATE OF ALASKA 
 DEPARTMENT OF CORRECTIONS 
 
 SUPPLEMENTARY INFORMATION TO BIDDERS 
 
 
This document modifies or adds to the provisions of Department of Corrections form 25D-3, INFORMATION TO 
BIDDERS. 
 
Following subparagraph (c) under subject area "PREPARATION OF BIDS", add the following subparagraph: 
 

"(C-1)  When provided within the supplements to the bid schedule the Bidder shall specify those Alaska bidder and 
product preferences applicable to their bid.  All entries made by the Bidder and designating applicable preferences 
must conform to the requirements of AS 36.30 and the instructions on the forms to warrant consideration." 

 
Following subject area "REJECTION OF BIDS", add the following subject area: 
 

"CONSIDERATION OF PROPOSALS 
 

After the Proposals are opened and read, they will be compared on the basis identified on the bid schedule and the 
apparent low Bidder announced.  The apparent low Bidder shall, within 5 working days following identification as 
the apparent low Bidder, submit a list of all firms with which the prime CONTRACTOR intends to execute 
subcontracts for the performance of the Contract.  The list shall include the name, business address, Alaska business 
license number and contractor's registration number of each proposed Subcontractor. 

 
Upon confirmation of the contents of the proposal the low Bidder will be identified by the DEPARTMENT by 
telephone and in writing.  If the low Bidder differs from the apparent low Bidder then the requirements for 
Subcontractor listing, as noted above, shall become effective upon the low Bidder at the time of identification. 

 
If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion of Work and the 
value of that Work is in excess of one-half of one percent of the total bid, the Bidder agrees that it shall be 
considered to have agreed to perform that portion of Work without the use of a Subcontractor and to have 
represented that the Bidder is qualified to perform the Work. 

 
A Bidder who attempts to circumvent the requirements of this section by listing as a Subcontractor another 
contractor who, in turn, sublets the majority of the Work required under the Contract, violates this section. 

 
If a Contract is awarded to a Bidder who violates this section, the Bidder agrees that the Contracting Officer 
may: 

 
(1) cancel the Contract without any damages accruing to the State; or 

 
(2) after notice and a hearing, assess a penalty on the Bidder in an amount that does not exceed 10 

percent of the value of the Subcontract at issue. 
 

A Bidder may replace a listed Subcontractor who: 
 

(1) fails to comply with AS 08.18; 
 

(2) files for bankruptcy or becomes insolvent; 
 

(3) fails to execute a contract with the Bidder involving performance of the Work for which the 
Subcontractor was listed and the Bidder acted in good faith; 

 
(4) fails to obtain bonding; 
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(5) fails to obtain insurance acceptable to the State; 
 

(6) fails to perform the Contract with the Bidder involving Work for which the 
Subcontractor was listed; 

 
(7) must be substituted in order for the prime CONTRACTOR to satisfy required 

State and Federal affirmative action requirements; 
 

(8) refuses to agree or abide with the bidder's labor agreement; or 
 

(9) is determined by the Contracting Officer to be non-responsive." 
 
Modify subject area "AWARD OF CONTRACT" as follows: 
 

Subparagraph (a) substitute the word "generally" for the phrase "as soon as practical and" 
 

Subparagraph (b) delete and substitute the following: 
 

"All Bidders will be notified of the DEPARTMENT'S intent to Award the Contract and the 
successful Bidder will be requested to execute certain documents, including the Contract form and 
bonds." 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

REQUIRED DOCUMENTS 
State Funded Contracts 

 
KCC Elevator Modernization 

Project# 180004170 
 
 
 

REQUIRED FOR BID.  Bids will not be considered if the following documents are not completely filled out and submitted at the 
time of bidding: 
 
1. Bid Proposal (Form 25D-9)  

2. Bid Schedule 

3. Bid Modification (Form 25D-16)  (Any bid revisions must be submitted by the bidder prior to bid opening on this form.) 

4. Bid Bond (Form 25D-14)  

 
 
 
REQUIRED AFTER NOTICE OF APPARENT LOW BIDDER.  The apparent low bidder must complete and submit the 
following document within 5 working days after receipt of written notification: 
 
1. Subcontractor List (Form 25D-5)  (Subcontractors utilized in this project must have valid/current Alaska Business 
 license and Contractor’s Registration at the time of bid opening.) 
 
 
 
REQUIRED FOR AWARD.  In order to be awarded the contract, the successful bidder must completely fill out and submit the 
following documents within the time specified in the intent to award letter: 
 
1. Construction Contract (Form 25D-10A) 

2. Payment Bond (Form 25D-12) 

3. Performance Bond (Form 25D-13) 

4. Contractor's Questionnaire (Form 25D-8) 

5. Certificate of Insurance (from carrier and as cited on Appendix B1) 

6. Valid Alaska Business License 

7. Contractors Certificate of Registration 

 

 
 



SECTION 00115 

ITEM G-115 WORKER MEALS AND LODGING, OR PER DIEM DESCRIPTION       
 

115-1.1 This item consists of complying with the Alaska Department of Labor and 
Workforce Development  (DOLWD)  requirements  for  Worker  Meals  and  Lodging,  or  
Per  Diem;  as described in their July 25, 2005 memo WHPL #197(A2) and the State Laborer's 
and Mechanic's Minimum Rates of Pay (current issue). 

 
Ensure subcontractors comply with the DOLWD requirements. The direct internet address 
is http://www.labor.state.ak.us/lss/pamp600.htm. 

 
Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 
61.1040 
Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U. S. Code 
of 
Federal Regulations 29 CFR Section 1910.142 Temporary Labor 
Camps. 

 
Do not consider the cost of Meals and Lodging or Per Diem in setting wages for the worker or 
in meeting wage requirements under AS 23.10.065 or AS 36.05. 

 
METHOD OF 

MEASUREMENT 
 

115-2.1 Progress payments for Worker Meals and Lodging, or Per Diem will be computed 
as equivalent to the percentage, rounded to the nearest whole percent, of the original 
contract amount earned. 

 
BASIS OF 

PAYMENT 
 

115-3.1 Payment will be made at the contract lump sum price for Worker Meals and Lodging, 
or Per Diem. This price and payment shall be full compensation for all costs associated with 
this item. 

 
Payment will be made 
under: 

 
Item G-115 Worker Meals and Lodging, or Per Diem - per lump sum 

 
 
 
Project #180004170  00115-1  3/05 (rev. 8/28/07) 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID PROPOSAL 
 

for 
 

KCC Elevator Modernization 
Ketchikan Correctional Center, Ketchikan, Alaska 

PROJECT #180004170 
 

by 
 

 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

  

Company Alaska Business License No: 

 
Company Contractor’s Registration No: 

 
 

TO THE CONTRACTING OFFICER, 
DEPARTMENT OF CORRECTIONS: 

 
 In compliance with your Invitation to Bid dated February 21, 2019 the Undersigned proposes to furnish and 
deliver all the materials and do all the work and labor required in the construction of the above-referenced Project, 
located at or near Ketchikan, Alaska, according to the plans and specifications and for the amount and prices named 
herein as indicated on the Bid Schedule consisting of one sheet, which is made a part of this Bid. 
 
 The Undersigned declares that he has carefully examined the contract requirements and that he has made a 
personal examination of the site of the work; that he understands that the quantities, where such are specified in the 
Bid Schedule or on the plans for this project, are approximate only and subject to increase or decrease, and that he is 
willing to perform increased or decreased quantities of work at unit prices bid under the conditions set forth in the 
Contract Documents. 
 
 The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, or such 
further time as may be allowed in writing by the Contracting Officer, after receiving notification of the acceptance of 
this bid and it is hereby mutually understood and agreed that in case the Undersigned does not, The accompanying bid 
guarantee shall be forfeited to the State of Alaska, Department of Corrections as Liquidated damages and the said 
Contracting officer may proceed to award the contract to others. 
 
The Undersigned agrees to commence the work immediately after the effective date of the Notice to Proceed and all 
work shall be substantially complete by July 15, 2019. 

 
 The Undersigned proposes to furnish Payment Bond in the amount of 50% (of the contract) and Performance 
Bond in the amount of 50% (of the contract), as surety conditioned for the full, complete and faithful performance of 
this contract. 
  
The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications (give number 
and date of each). 
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Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued   

        
        
        
        

 
 
  
 

NON-COLLUSION DECLARATION 
 
The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor the firm, 
association, or corporation of which he is a member, has, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with 
this bid. 
 
 
  
 
 
 
The Undersigned has read the foregoing and hereby agrees to the conditions stated therein by affixing his 
signature below: 
 
 
 
 
 

Signature of Authorized Company Representative 
 
 
 
 
Typed Name and Title 
 
 
(         ) 

 
 
 
 

 
 
 
(         ) 

Phone Number 
 

 Fax Number 

Email: 
 

 
 
 
Re: KCC Elevator Modernization 
 Project #180004170 



ALASKA PRODUCTS PREFERENCE WORKSHEET 

(See Reverse Side for Instructions) 

Project Name and Number:   KCC Elevator Modernization, Project #180004170 

Bid Phase: Contractor:  

CLASS &   TOTAL   
PRODUCT MANUFACTURER PREFERENCE DECLARED  REDUCTION 

PERCENTAGE VALUE  AMOUNT 

TOTAL 

(APPW) Form Alaska Product Preference Worksheet, Page  of Revised 4/97 
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INSTRUCTIONS FOR ALASKA PRODUCTS PREFERENCE WORKSHEET 

Special Notice: All procurements, except those funded from Federal sources, shall contain Contract provisions for the preference of Alaska products. To be considered for the Alaska 
Product Preference, each product listed by the Bidder on this worksheet must have current certification from the Alaska Products Preference Program at the time of Bid Opening. A 
product with expired certification at the bid opening date will not be considered eligible. Products that are not specified for use on the project will not be considered eligible. The Alaska 
Product Preference Program List of certified products is available online at: http://www.commerce.state.ak.us/ded/dev/prodpref/prodpref.htm or may be obtained by contacting the local 
DCED office or writing: Dept. of Commerce & Economic Development, Alaska Products Preference List, P.O. Box 110800, Juneau, Alaska 99811-0800. 

BIDDERS INSTRUCTIONS: 

A. General. The contracting Agency may request documentation to support entries made on this form. False presentations may be subject to AS 36.30.687. All Bidder’s entries must
conform to the requirements covering bid preparations in general. Discrepancies in price extensions shall be resolved by multiplying the declared total value times the preference
percentage and adjusting any resulting computation(s) accordingly.

B. Form Completion – BASIC BIDS.
(1) Enter project number and name, the words “Basic Bid” and the CONTRACTOR’S name in the heading of each page as provided.
(2) The Bidder shall compare those candidate products appearing on the preference listing (see Special Notice comments above) against the requirements of the technical

specifications appearing in the contract documents. If the Bidder determines that a candidate product can suitably meet the contract requirements, then that product may be
included in the worksheet as follows.

(3) For each suitable product submitted under the “Basic Bid” enter:
• The product name, generic description and its corresponding technical specification section number under the heading “PRODUCT”,
• The company name of the Alaska producer under the heading “Manufacturer”, and
• The product class (I, II, or III) and preference percentage (3, 5, or 7% respectively) under the “CLASS/% heading.

(4) For each product appearing on the list and to be utilized by the CONTRACTOR enter:
• Under the heading “TOTAL DECLARED VALUE” the manufacturer’s quoted price of the product, (caution: this value is to be the manufacturer’s quoted price at the

place of origin and shall not include costs for freight, handling or miscellaneous charges of incorporating the product into the Work,) and 
• The resulting preference – i.e. the preference percentage times the total declared value amount – under the heading “REDUCTION AMOUNT”.

(5) Continue for all “suitable” basic bid products. If the listing exceeds one page enter the words “Page # __ SUB” in front of the word “TOTAL” and on the first line of the
following pages enter “SUBTOTAL OF REDUCTION AMOUNT FROM PREVIOUS PAGE”.

(6) On the final page of the listing enter “BASIC BID PREFERENCE GRAND” immediately before the word “TOTAL”.
(7) Total the entries in the “REDUCTION AMOUNT” column for each page by commencing at the first entry for that page. If a continuation page exists, ensure that the subtotal

from the previous page is computed into the running total. Number pages as appropriate.
(8) Compute a Grand Total for the Basic Bid Preference. Enter the amount on the final page of the worksheet. (Note: When solicitations require written bids this amount should

also be entered on line “C” of the Basic Bid Schedule.) Submit worksheet(s) with the Bid Schedule.
C. Form Completion – ALTERNATE BIDS.
(1) Enter project number and name, the words “ALTERNATE BID #__”, and CONTRACTOR’S name in the heading of each page as provided.
(2) On the first entry line enter “ADDITIONAL ALASKA PRODUCTS FOR ALTERNATE BID #__”, and repeat procedures 2 through 5 under part B these Bidder’s instructions except

that references to “Basic Bid” shall be replaced with the words “Alternate Bid #__.”
(3) Following the listing of all additional Alaska products enter the words “ADDITIONAL PRODUCTS PREFERENCE FOR ALTERNATE BID #__ - SUBTOTAL” and enter a subtotal

amount for all additional products as listed. Subtotal amount to be determined by adding all additional product entries in the “REDUCTION AMOUNT” column.
(4) Skip three lines and enter “LESS THE FOLLOWING NON-APPLICABLE ALASKA PRODUCTS:
(5) Beginning on the next line, enter the product name and manufacturer of each Alaska Product appearing on the “Basic Bid” listing which would be deleted or reduced from the

Project should the “Alternate Bid” be selected. Details of entry need only be sufficient to clearly reference the subject product. (i.e. “Pre-hung doors by Alaska Door Co.,
Anchorage.”) Products being reduced shall specify the amount of the reduction. Should no products require deletion enter “None”. When a product is listed as a “NON-
APPLICABLE ALASKA PRODUCT” for this alternate bid and if under the basic bid the Bidder received a preference on his basic bid as a result of that product, then the
applicable entries under the headings “TOTAL DECLARED VALUE” and “REDUCTION AMOUNT” (for each product and from the basic bid listing) shall also be entered into the
corresponding headings of this form. Where only a portion of the products has been deleted, the entry (which will differ from those on the basic bid listing) may be “pro-rated” or
as otherwise substantiated.

(6) Following the listing of all non-applicable Alaska products enter the words “NON-APPLICABLE PRODUCTS PREFERENCE FROM BASIC BID ___ SUBTOTAL” and enter a
subtotal amount for all non-applicable products listed. Subtotal amount to be determined by adding all non-applicable entries in the “REDUCTION AMOUNT” column.

(7) At the bottom of the final page enter the words “ALTERNATE BID #___ PREFERENCE GRAND” immediately before the word “TOTAL”.
(8) Compute a Grand Total for the Alternate Bid Preference (for Alternate #___) by subtracting the non-applicable product preference subtotal from the additional product preference

subtotal. Enter on the final page. (Note: When solicitations require written bids this amount should also be entered on line “C” of the Alternate Bid Schedule.) Submit separate
worksheet(s) with each Alternate Bid.

http://www.commerce.state.ak.us/ded/dev/prodpref/prodpref.htm�
jpschauwecker
Typewritten Text
Section 00311



Page 1 of 2 
Bid Schedule Project #180004170 Section 00312 

 

STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID SCHEDULE 
 
Project:      KCC Elevator Modernization      ITB Dated:  January 17, 2019 
Location:   Ketchikan Correctional Center, Ketchikan, AK 99901 
DOC Project No.:  180004170 
          

 
 
Company Name:                                                              __________________________                                        _   
  
  

 
Bidders Please Note:  Before preparing this bid schedule, read carefully, "Information to Bidders", “Supplementary Information to Bidders”, and the following: 
 
The Bidder shall insert a fixed price in figures opposite each pay item that appears in the bid schedule.  No price is to be entered or tendered for any item not 
appearing in the bid schedule.  Write out the dollar amount in the space below the figure. 
 
Conditioned or qualified bids will be considered non-responsive. 
 
NOTICE:  In order to establish a clear and definitive basis of award, the State has established a budgeted project amount from which the order of 
bidders will be determined.  The amount will be announced just prior to opening bids. The low bid will be determined by considering the Basic Bid and 
Additive Alternate(s) as adjusted for Alaska Bidders Preference (col. b), Alaska Veteran’s Preference (col.c) and Alaska Products Preference (col.d) in the 
order listed up to a total not to exceed budgeted Award amount less the low bidder's preferences.  The basis of Award does not obligate the State to Award 
either the Basic Bid or any Alternate(s). The state reserves the right to reject all bids.  The state also reserves the right to award the contract in excess of the 
budgeted amount to the low bidder based on any combination of alternates or not alternates, providing that the low bidder remains unchanged.  After the low 
Bidder has been determined, the final contract award will be for the unadjusted amount(s). 
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*Contractor shall hold the Basic Bid and additive alternates price for 90 days.  Bidder must supply a dollar amount for each line item on the Bid Schedule. Failure to supply an 
amount for each line item will cause the bid to be considered non-responsive and rejected.  
 
_________________________________________________________________________  ______________________________ 
Contractor’s Signature            Date 

 
Description 

 
 (a) Bid Amount 
(figures) 

 
 (b) Alaska 
Bidder 
Preference 
5% of Column 
(a) 

 
(c) Veterans 
Preference (5% 
of (col a) not to 
exceed $5,000 

 
(d)  Alaska 
Products 
Preference   
(figures) 

(e) Adjusted Bid Amount   
(figures):   
 (a) - (b) - (c) – (d)    

Basic Bid: All work required as described in 
Section 01010, 1.02.A and the Contract 
Documents. 

     

Additive Alternate #1:  All work required as 
described in Section 01010, 1.02.A and the 
Contract Documents. 

     

Total Basic Bid plus Additive Alternate #1: 
(to be used in determining the low bidder). 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID BOND 
for 

Ketchikan Correctional Center, Ketchikan, Alaska 
 

KCC Elevator Modernization Project #180004170 
Project Name and Number 

 
 DATE BOND EXECUTED:   
 
PRINCIPAL (Legal name and business address):  TYPE OF ORGANIZATION: 
 
 
 
 
 
 

 

[   ] Individual [   ]  Partnership 
[   ] Joint Venture [   ]  Corporation 
 
STATE OF INCORPORATION: 
 

 
SURETY(IES) (Name and business address): 
A.   
 
 
 
 
 

B.   C.   

PENAL SUM OF BOND: 
 
 

DATE OF BID: 
 

 

We, the PRINCIPAL and SURETY above named, are held and firmly bound to the State (State of Alaska), in the penal sum of 
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and 
successors, jointly and severally, by this instrument.   
 

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in writing, 
date as shown above, on the above-referenced Project in accordance with contract documents filed in the office of the 
Contracting Officer, and under the Invitation for Bids therefore, and is required to furnish a bond in the amount stated above. 
  

If the Principal's bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the 
contract, then the obligation to the State created by this bond shall be in full force and effect. 
 

If the Principal enters into the contract, then the foregoing obligation is null and void. 
 
 

PRINCIPAL 
 

Signature(s) 
 
 

1.  
 

2.  
 

3. 
 
 

Name(s)  
& Title(s) 
(Typed) 

1.  2.  3.  

 
 
 
 

 
 

See Instructions on Reverse 

 
 
 

Corporate 
Seal 
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CORPORATE SURETY(IES) 
 

Surety A Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety B Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety C Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

 

INSTRUCTIONS 
 

1. This form shall be used whenever a bid bond is submitted. 
 

2. Insert the full legal name and business address of the Principal in the space designated.  If the Principal is a partnership 
or joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones 
Contracting, Inc. DBA Smith/Jones Builders, a joint venture").  If the Principal is a corporation, the name of the state in 
which incorporated shall be inserted in the space provided. 

 

3. Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be 
any corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Individual sureties 
will not be accepted. 

 

4. The penal amount of the bond may be shown either as an amount (in words and figures) or as a percent of the contract 
bid price (a not-to-exceed amount may be included).  

 

5. The scheduled bid opening date shall be entered in the space marked Date of Bid. 
 

6. The bond shall be executed by authorized representatives of the Principal and Surety.  Corporations executing the bond 
shall also affix their corporate seal. 

 

7. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 

 

8. The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided. 
 

9. The date that bond is executed must not be later than the bid opening date. 
 
 
Re:  Project #180004170 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID MODIFICATION 
 

KCC Elevator Modernization 
Ketchikan Correctional Center, Ketchikan, Alaska 

Project #180004170 
 

Project Name and Number 
 

Modification Number:  ___________________ 
 

Note: All revisions shall be made to the unadjusted bid amount(s). 
Changes to the adjusted bid amounts will be computed by the Department. 

 

PAY ITEM NO. PAY ITEM DESCRIPTION REVISION TO 
UNIT BID PRICE +/- 

REVISION TO 
BID AMOUNT +/- 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
 

TOTAL REVISION:  $__________________________________________________________________ 
 

 

Name of Bidding Firm 
 
 
Responsible Party Signature                                                      Date 

 
This form may be duplicated if additional pages are needed. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

SUBCONTRACTOR LIST 
Project Name and Number 

KCC Elevator Modernization 
Ketchikan Correctional Center, Ketchikan, Alaska 

Project #180004170 
 
 
 

The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the 
close of business on the fifth working day after receipt of written notice from the Department. 
 

Failure to submit this form with all required information by the due date will result in the bidder being declared nonresponsive 
and may result in the forfeiture of the Bid Security. 
 

Scope of work must be clearly defined.  If an item of work is to be performed by more than one firm, indicate the portion or 
percent of work to be done by each. 
 

Check as applicable: [   ] All Work on the above-referenced project will be accomplished without subcontracts 
greater than ½ of 1% of the contract amount. 

 or 
 [   ] Subcontractor List is as follows: 

 
LIST FIRST TIER SUBCONTRACTORS ONLY 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

   

   

   

   

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE 
 
 For projects with federal-aid funding, I hereby certify Alaska Business Licenses and Contractor registrations 

will be valid for all subcontractors prior to award of the subcontract.  For projects without federal-aid 
funding (State funding only), I hereby certify the listed Alaska Business Licenses and Contractor’s 
Registration were valid at the time bids were opened for this project.  

   

Signature of Authorized Company Representative 
 

 
 
 
 

Title 
 

Company Name  
 

 
 

Company Address (Street or PO Box, City, State, Zip) 
 
(       ) 



 

Form 25D-5  (10/12) Section 00430 Page 2 of 2 

Date  Phone Number 
 
 
 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

CONSTRUCTION CONTRACT 
 

KCC Elevator Modernization 
Ketchikan Correctional Center, Ketchikan, Alaska 

Project #180004170 
 

This CONTRACT, between the STATE OF ALASKA, DEPARTMENT OF CORRECTIONS, herein called the Department, 
acting by and through its Contracting Officer, and 
 

  
 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

 

 
a/an  [   ] Individual        [   ] Partnership       [   ] Joint Venture        [   ] Sole Proprietorship        [   ] Corporation incorporated 
under the laws of the State of  Alaska ,  its successors and assigns, herein called the Contractor, is effective the date of the 
signature of the Contracting Officer on this document. 
 
WITNESSETH:  That the Contractor, for and in consideration of the payment or payments herein specified and agreed to by 
the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and perform all the work and 
labor required in the construction of the above-referenced project at the prices bid by the Contractor for the respective 
estimated quantities aggregating approximately the sum of  $                   and such other items as are mentioned in the original 
Bid, which Bid and prices named, together with the Contract Documents are made a part of this Contract and accepted as such. 
 
It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the Contractor and 
not specifically herein provided for, will be allowed by the Department, nor shall the Contractor do any work or furnish any 
material not covered by this Contract, unless such work is ordered in writing by the Department. In no event shall the 
Department be liable for any materials furnished or used, or for any work or labor done, unless the materials, work, or labor 
are required by the Contract or on written order furnished by the Department.  Any such work or materials which may be done 
or furnished by the Contractor without written order first being given shall be at the Contractor's own risk, cost, and expense 
and the Contractor hereby covenants and agrees to make no claim for compensation for work or materials done or furnished 
without such written order.  
 
The Contractor further covenants and agrees that all materials shall be furnished and delivered and all labor shall be done and 
performed, in every respect, to the satisfaction of the Department, on or before:  July 15, 2019 for Substantial Completion 
Date and July 29, 2019 for Final Completion Date. It is expressly understood and agreed that in case of the failure on the 
part of the Contractor, for any reason, except with the written consent of the Department, to complete the furnishing 
and delivery of materials and the doing and performance of the work before the aforesaid date, the Department 
shall have the right to deduct from any money due or which may become due the Contractor, or if no money shall be 
due, the Department shall have the right to recover the following amounts:  

 
• Four hundred eighty-seven dollars and fifty cents ($487.50) per day for each calendar day elapsing between the time 

stipulated for the substantial completion and the actual date of substantial completion in accordance with the terms 
hereof; such deduction to be made, or sum to be recovered, not as a penalty but as liquidated damages. 
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 IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its terms and conditions.  
 
 
 
 
 

CONTRACTOR 
 
 
 
 

Company Name 
 
 
Signature of Authorized Company Representative 
 

Typed Name and Title 
 
 

Date 
 
 

(Corporate Seal) 
 
 
 

 
 

STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 
 

 
Signature of Contracting Officer 
 
Dan Aicher 
Typed Name 
 
 

Date  
 

 
 
 
 
 
 
  Re:  Project #180004170 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

PERFORMANCE BOND 
Bond No. ______________________ 

For 
Ketchikan Correctional Center, Ketchikan, Alaska 

KCC Elevator Modernization - Project #180004170 
Project Name and Number 

 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 
 

That  
of   as Principal, 
and  
of   as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 
  Dollars 

($                                                 ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-named project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and 
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Department of 
Corrections any sums paid him which exceed the final payment determined to be due upon completion of the project, then these 
presents shall become null and void; otherwise they shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at ____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 
 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
 
Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 

See Instructions on Reverse 
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INSTRUCTIONS 
 

 
1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form 

without approval from the Contracting Officer. 
 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be 

typed on the face of the form. Where more than a single surety is involved, a separate form shall be executed for 
each surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. 

Such forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such person is signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

PAYMENT BOND 

Bond No. ______________________ 
For 

Ketchikan Correctional Center, Ketchikan, Alaska 
KCC Elevator Modernization – Project # 180004170 

Project Name and Number 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 
 

That  
of    as Principal, 
and  
of    as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 

 Dollars 

($                                               ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-referenced project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements 
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work 
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any 
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they 
shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at _____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
 
Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 
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INSTRUCTIONS 
 

1. This form, for the protection of persons supplying labor and material, shall be used whenever a payment bond is 
required. There shall be no deviation from this form without approval from the Contracting Officer. 

 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 

on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each 
surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 

forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

CONTRACTOR’S QUESTIONNAIRE 
 

KCC Elevator Modernization – Project #180004170 
Project Name and Number 

 

A. FINANCIAL 
 

1. Have you ever failed to complete a contract due to insufficient resources? 
[   ] No     [   ] Yes If YES, explain: 

  
  
  
  
  
 

2. Describe any arrangements you have made to finance this work:  ________________________________________ 
 
 
 

 
B. EQUIPMENT  

 

1. Describe below the equipment you have available and intend to use for this project. 
 

ITEM QUAN. MAKE MODEL SIZE/ 
CAPACITY 

PRESENT 
MARKET VALUE 
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2. What percent of the total value of this contract do you intend to subcontract?   ________ % 
 
 
3. Do you propose to purchase any equipment for use on this project? 

[   ] No [   ] Yes If YES, describe type, quantity, and approximate cost: 
 
 
 
 
 
 
4. Do you propose to rent any equipment for this work?  

[   ] No [   ]  Yes If YES, describe type and quantity: 
 
 
 
 
 
 
5. Is your bid based on firm offers for all materials necessary for this project?  

[   ] Yes [   ] No If NO, please explain:  
 
 
 
 
 

 
C. EXPERIENCE 
 

1. Have you had previous construction contracts or subcontracts with the State of Alaska? 
 

 [   ] Yes [   ] No 
 
 Describe the most recent or current contract, its completion date, and scope of work: 

 
 
 
 
 
 
 

2. List, as an attachment to this questionnaire, other construction projects you have completed, the dates of completion, 
scope of work, and total contract amount for each project completed in the past 12 months. 

 
 
 I hereby certify that the above statements are true and complete. 
 
 
 

  
 

Name of Contractor Business 
 
 
 

 
 
 
 

Name and Title of Person Signing (authorized) 
 
 
 
 

Signature 
 

 
 

Date 
 
 

 



Revised: December 2011 00700-i  

STATE OF ALASKA 

DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

DOCUMENT 00700 -ISSUED DECEMBER 2011 
 

GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT FOR BUILDINGS 

ARTICLE    1 -  DEFINITIONS 

ARTICLE   2-  AUTHORITIES AND LIMITATIONS 
2.1  Authorities and Limitations 

2.2 Evaluations by Contracting Officer 

2.3  Means and Methods 

2.4  Visits to Site 

 
ARTICLE    3-  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1  Incomplete Contract Documents 

3.2  Copies of Contract Documents 
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ARTICLE 1 -DEFINITIONS 

 
Wherever used in the Contract Documents the following terms, or pronouns in place of them, are used, the intent and 

meaning, unless a different intent or meaning is clearly indicated, shall be interpreted as set forth below. 

The titles and headings of the articles, sections, and subsections herein are intended for convenience of reference. 

Terms not defined below shall have their ordinary accepted meanings within the context which they are used.   Words 

which have a well-known  technical or trade meaning when used to describe work, materials or equipment  shall be 

interpreted in accordance with such meaning.  Words defined in Article 1 are to be interpreted as defined. 

 
Addenda- All clarifications, corrections, or changes issued graphically or in writing by the DEPARTMENT after the 

Advertisement  but prior to the opening of Proposals. 

 
Advertisement- The public announcement, as required by law, inviting bids for Work to be performed or materials to be 

furnished. 

 
Application for Payment - The form provided by the DEPARTMENT which is to be used by the CONTRACTOR  in 

requesting progress or final payments and which is to include such supporting documentation  as is required  by the 

Contract Documents. 

 
Approved or Approval - 'Approved' or 'Approval' as used in this contract document shall mean that the Department 

has received a document, form or submittal from the contractor and that the Department has taken ''No exceptions" to the 

item submitted.  Unless the context clearly indicates otherwise, approved or approval shall not mean that the Department 

approves  of the methods  or means, or that the item or form  submitted  meets the requirements  of the contract  or 

constitutes acceptance of the Contractor's work.  Where approved or approval means acceptance, then such approval 

must be set forth in writing and signed by the contracting  officer or his designee. 

 
Architect - Where used in the contract documents, "ARCHITECT" shall mean the DEPARTMENT'S ENGINEER. 

 
Architect/Engineer  -  Where  used   in  the  contract   documents,   "ARCHITECT/ENGINEER"  shall   mean   the 

DEPARTMENT'S ENGINEER. 

 
A.S- Initials which stand for Alaska Statute. 

 
Award- The acceptance, by the DEPARTMENT,  of the successful bid. 

 
Bid Bond- A type of Proposal Guaranty. 

 
Bidder - Any individual, firm, corporation or any acceptable combination thereof, or joint venture submitting a bid for 

the advertised Work. 

 
Calendar Day- Every day shown on the calendar, beginning and ending at midnight. 

 
Change Order - A written order by the DEPARTMENT directing changes to the Contract Documents,  within their 

general scope. 

 
Consultant- The person, firm, or corporation retained directly by the DEPARTMENT to prepare Contract Documents, 

perform construction administration services, or other Project related services. 

 
Contingent Sum Work Item- When the bid schedule contains a Contingent Sum Work Item, the Work covered shall be 

performed only upon the written Directive of the Project Manager.  Payment shall be made as provided in the Directive. 

 
Contract- The written agreement between the DEPARTMENT and the CONTRACTOR setting forth the obligations of 

the parties and covering the Work to be performed, all as required by the Contract Documents. 
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Contract Documents -The Contract form, Addenda, the bidding requirements and CON1RACTOR's bid (including all 

appropriate bid tender forms), the bonds, the Conditions of the Contract and all other Contract requirements, the 

Specifications, and the Drawings furnished by the DEPARTMENT  to the CONTRACTOR,  together with all Change 

Orders and documents approved by the Contracting Officer, for inclusion, modifications and supplements issued on or 

after the Effective Date of the Contract. 

 
Contracting Officer -The person authorized by the Commissioner to enter into and administer the Contract on behalf of 

the DEPARTMENT.  He has authority to make findings, determinations and decisions with respect to the Contract and, 

when necessary, to modify or terminate the Contract.  The Contracting Officer is identified on the construction Contract. 

 
CONTRACTOR  - The individual,  firm,  corporation  or any acceptable  combination  thereof,  contracting  with  the 

DEPARTMENT for performance of the Work. 

 
Contract Price - The total moneys payable by the DEPARTMENT  to the CONTRACTOR  under the terms of the 

Contract Documents. 

 
Contract Time- The number of Calendar Days following issuance of Notice-to-Proceed in which the project shall be 

rendered Substantially Complete, or if specified as a calendar date, the Substantial Completion date specified in the 

Contract Documents 

 
Controlling Item -  Any feature of the Work on the critical path of a network schedule. 

 
Defective- Work that is unsatisfactory,  faulty or deficient, or does not conform to the Contract Documents. 

 
DEPARTMENT- The Alaska Department  of Transportation  and Public Facilities. References to "Owner", "State", 

"Contracting Agency", mean the DEPARTMENT. 

 
Directive - A written communication to the CONTRACTOR from the Contracting Officer interpreting or enforcing a 

Contract requirement or ordering commencement of an item of Work. 

 
Drawings  - The Drawings  which show the character  and scope of the Work to be performed  and which have been 

furnished by the DEPARTMENT or the DEPARTMENT's Consultant and are by reference made a part of the Contract 

Documents. 

 
ENGINEER  - The  DEPARTMENT'S  authorized  representative  of  the  Contracting  Officer,  as  defined  in  the 

DEPARTMENT'S delegation of authority letter to be issued after notice-to-proceed, who is responsible  for 

administration of the contract. 

 
Equipment  - All machinery  together with the necessary  supplies for upkeep  and maintenance,  and also tools and 

apparatus necessary for the proper construction and acceptable completion of the Work. 

 
Final Acceptance - The DEPARTMENT's written acceptance of the Work following Final Completion  and the 

performance of all Contract requirements by the CONTRACTOR. 

 
Final Completion- The Project  (or specified part thereof) has progressed to the point that all required Work is complete 

as determined by the Contracting Officer. 

 
Furnish- To procure, transport, and deliver to the project site materials, labor, or equipment, for installation or use on 

the project. 

 
General Requirements  - Sections of Division 1 of the Specifications  which contain  administrative  and procedural 

requirements as well as requirements for temporary facilities which apply to Specification Divisions 2 through 16. 
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Holidays - In the State of Alaska, Legal Holidays occur on: 

 
1. New Year’s Day- January 1 

2.    Martin Luther King's Birthday- Third Monday in January 

3.    President's Day- Third Monday in February 

4.  Seward's Day- Last Monday in March 

5.    Memorial Day- Last Monday in May 

6.    Independence  Day- July 4 

7.  Labor Day- First Monday in September 

8.    Alaska Day- October 18 

9.    Veteran's Day - November 11 

10.  Thanksgiving Day- Fourth Thursday in November 

11.  Christmas Day - December 25 

12.  Every Sunday 

13.  Every day designated by public proclamation by the President of the United States or the Governor of the State  

       as a legal  Holiday. 

 
If any Holiday  listed above falls on a Saturday, Saturday and  the preceding  Friday are both legal Holidays.  If the 

Holiday  should fall on a Sunday, except (12) above, Sunday and the following Monday are both legal Holidays.  See 

Title 44, Alaska Statutes. 

 
Inspector  - The  Engineer's  authorized  representative  assigned  to make  detailed  observations  relating  to contract 

performance. 

 
Install - Means to build into the Work, ready to be used in complete and operable condition and in compliance  with 

Contract Documents. 

 
Interim Work Authorization- A written order by the Engineer initiating changes to the Contract, within its general 

scope, until a subsequent  Change Order is executed. 

 
Invitation for Bids - A portion of the bidding documents soliciting bids for the Work to be performed. 

 
Laboratory- The official testing laboratories of the DEPARTMENT or such other laboratories as may be designated by 

the Engineer or identified in the contract documents. 

 
Materials -Any substances specified for use in the construction of the project. 

 
Notice of Intent to Award- The written notice by the DEPARTMENT to all Bidders identifying the apparent successful 

Bidder and establishing the DEPARTMENT's intent to execute the Contract when all conditions required for execution 

of the Contract are met. 

 
Notice to Proceed - A written notice to the CONTRACTOR to begin the Work and establishing the date on which the 

Contract Time begins. 

 
Payment Bond - The security  furnished  by the CONTRACTOR  and his Surety to guarantee payment  of the debts 

covered by the bond. 

 
Performance  Bond - The security  furnished  by the CONTRACTOR  and his Surety  to guarantee performance and 

completion of the Work in accordance with the Contract. 

 
Preconstruction Conference- A meeting between the CONTRACTOR and the Engineer, and other parties affected by 

the construction, to discuss the project before the CONTRACTOR  begins work. 

 
Project- The total construction, of which the Work performed under the Contract Documents is the whole or a part, 

where such total construction may be performed by more than one CONTRACTOR. 
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Project Manager -The authorized representative of the Contracting Officer who is responsible for administration of the 

Contract. 

 
Proposal - The offer of a Bidder, on the prescribed forms, to perform the Work at the prices quoted. 

 
Proposal Guaranty - The security furnished with a Proposal to guarantee that the bidder will enter into a Contract if his 

Proposal is accepted by the DEPARTMENT. 

 
Quality Assurance (QA) -Where referred to in the technical specifications (Divisions 2 through 16), Quality Assurance 

refers to measures to be provided by the CONTRACTOR  as specified. 

 
Quality Control (QC) - Tests and inspections by the CONTRACTOR  to insure the acceptability of materials 

incorporated into the Work. QC test reports are used as a basis upon which to determine whether the Work conforms to 

the requirements  of the Contract Documents and to determine its acceptability for payment. 

 
Regulatory Requirements - Laws, rules, regulations, ordinances, codes and/or orders. 

 
Schedule of Values - The DEPARTMENT’s document, submitted by the CONTRACTOR and reviewed by the 

Contracting Officer, which shall serve as the basis for computing payment and for establishing the value of separate 

items of work which comprise the Contract Price. 

 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by or 

for the CONTRACTOR  to illustrate some portion of the Work and all illustrations,  brochures, standard  schedules, 

performance charts, instructions, diagrams and other information prepared by a Supplier and submitted by the 

CONTRACTOR to illustrate material, equipment, fabrication, or erection for some portion of the Work. Where used in 

the Contract Documents, "Shop Drawings" shall also mean "Submittals". 

 
Specifications - Those portions of the Contract Documents consisting of written technical descriptions  of materials, 

equipment, construction  systems, standards and workmanship  as applied to the Work and certain administrative  and 

procedural details applicable thereto. 

 
Subcontractor - An individual, firm, or corporation to whom the CONTRACTOR or any other Subcontractor sublets 

part of the Contract. 

 
Substantial Completion- Although not fully completed, the Work (or a specified part thereof) has progressed to the 

point  where, in the opinion  of the Contracting  Officer,  as evidence  by the DEPARTMENT's written  notice,  it is 

sufficiently complete, in accordance with the Contract Documents, so that the Work (or specified part) can be utilized for 

the purposes for which it is intended.  The terms "Substantially Complete" and "Substantially Completed" as applied to 

any Work refer to Substantial Completion thereof. 

 
Supplemental Agreement- A written agreement between the CONTRACTOR and the DEPARTMENT covering work 

that is not within the general scope of the Contract. 

 
Supplementary Conditions - The part of the Contract  Documents  which  amends  or supplements these  General 

Conditions. 

 
Supplier - A manufacturer, fabricator, distributor, materialman or vendor of materials or equipment. 

 
Surety- The corporation, partnership, or individual, other than the CONTRACTOR, executing a bond furnished by the 

CONTRACTOR. 

 
Traffic Control Plan (TCP) - A drawing of one or more specific plans that detail the routing of pedestrian, and/or 

vehicular traffic through or around a construction area. 

Unit Price Work- Work to be paid for on the basis of unit prices. 
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Using Agency- The entity who will occupy or use the completed Project. 

 
Utility- The privately,  publicly  or cooperatively  owned lines, facilities and systems for producing,  transmitting or 

distributing communications, power, electricity, light, heat, gas, oil, crude products, water, steam, waste, storm water not 

connected  with highway or street drainage, and other similar commodities, including publicly owned fire and police 

signal systems, street lighting systems, and railroads which directly or indirectly serve the public or any part thereof. The 

term "utility" shall also mean the utility company, inclusive of any wholly owned or controlled subsidiary." 

 
Work - Work is the act of, and the result of, performing services, furnishing labor, furnishing and incorporating materials 

and equipment into the Project and performing other duties and obligations, all as required by the Contract Documents. 

Such Work, however incremental, will culminate in the entire completed Project, or the various separately identifiable 

parts thereof. 
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ARTICLE 2- AUTHORIZATION AND LIMITATIONS 

 
2.1  Authorities and Limitations 

 
2.1.1   The Contracting Officer alone, shall have the power to bind the DEPARTMENT  and to exercise the rights, 

responsibilities, authorities and functions vested in the Contracting Officer by the Contract Documents. The 

Contracting  Officer shall have the right to designate  in writing authorized  representatives  to act for him. 

Wherever any provision of the Contract Documents specifies an individual or organization, whether 

governmental or private, to perform any act on behalf of or in the interest of the DEPARTMENT that individual 

or organization shall be deemed to be the Contracting Officer's authorized representative under this Contract 

but only to the extent so specified. 

 
2.1.2  The CONTRACTOR shall perform the Work in accordance with any written order (including but not limited to 

instruction, direction, interpretation or determination) issued by an authorized representative in accordance with 

the authorized representative's authority to act for the Contracting Officer. The CONTRACTOR assumes all the 

risk and consequences of performing the Work in accordance with any order (including but not limited to 

instruction, direction, interpretation or determination) of anyone not authorized to issue such order, and of any 

order not in writing. 

 
2.1.3   Should  the  Contracting  Officer  or  his  authorized  representative  designate  Consultant(s)  to  act  for  the 

DEPARTMENT as provided for in Paragraph 2.1.1, the performance or nonperformance  of the Consultant 

under such authority to act, shall not give rise to any contractual obligation or duty of the Consultant  to the 

CONTRACTOR, any Subcontractor, any Supplier, or any other organization performing any of the Work or 

any Surety representing them. 

 

 
2.2  Evaluations by Contracting Officer: 

 
2.2.1  The Contracting Officer will decide all questions which may arise as to: 

 
a.    Quality and acceptability of materials furnished; 

 
b.    Quality and acceptability of Work performed; 

 
c.    Compliance with the schedule of progress; 

 
d.    Interpretation of Contract Documents; 

 
e.    Acceptable fulfillment of the Contract on the part of the CONTRACTOR. 

 
2.2.2  In order to avoid cumbersome terms and confusing repetition of expressions in the Contract Documents the 

terms "as ordered", "as directed", "as required", "as approved" or terms of like effect or import are used, or the 

adjectives "reasonable", "suitable", "acceptable", "proper" or "satisfactory" or adjectives of like effect or import 

are used it shall be understood as if the expression were followed by the words "the Contracting Officer". 

 
When such terms are used to describe a requirement, direction, review or judgment of the Contracting Officer as 

to the Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate the 

Work for compliance with the Contract Documents (unless there is a specific statement indicating otherwise). 

 
2.2.3  The use of any such term or adjective shall not be effective  to assign to the DEPARTMENT any duty of 

authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake 

responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 
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2.3  Means & Methods: 

 
The means, methods, techniques, sequences or procedures of construction, or safety precautions and the program 

incident thereto, and the failure to perform or furnish the Work in accordance with the Contract Documents are the 

sole responsibility of the CONTRACTOR. 

 
2.4  Visits to Site/Place of Business: 

 
The Contracting Officer will make visits to the site and approved remote storage sites at intervals appropriate to the 

various stages of construction to observe the progress and quality of the executed Work and to determine, in general, 

if the Work is proceeding in accordance with the Contract Documents. The Contracting Officer may, at reasonable 

times, inspect that part of the plant or place of business of the CONTRACTOR or Subcontractor that is related to the 

performance of the Contract.   Such observations or the lack of such observations shall in no way relieve the 

CONTRACTOR  from his duty to perform the Work in accordance with the Contract Documents. 
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ARTICLE 3- CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

 
3.1  Incomplete Contract Documents: 

 
The submission of a bid by the Bidder is considered a representation that the Bidder examined the Contract 

Documents  to make certain that all sheets and pages were provided  and that the Bidder is satisfied  as to the 

conditions to be encountered in performing the Work.  The DEPARTMENT expressly denies any responsibility or 

liability for a bid submitted on the basis of an incomplete set of Contract Documents. 

 
3.2  Copies of Contract Documents: 

 
The DEPARTMENT shall furnish to the CONTRACTOR up to ten copies of the Contract Documents. Additional 

copies will be furnished, upon request, at the cost of reproduction. 

 
3.3  Scope of Work: 

 
The Contract  Documents  comprise  the entire Contract between  the DEPARTMENT and the CONTRACTOR 

concerning  the Work. The Contract Documents  are complementary;  what is called for by one is as binding as if 

called for by all. The Contract Documents will be construed in accordance with the Regulatory Requirements of the 

place of the Project. 

 
It is specifically agreed between the parties executing this Contract that it is not intended by any of the provisions of 

the Contract to create in the public or any member thereof a third party benefit, or to authorize anyone not a party to 

this Contract to maintain a suit pursuant to the terms or provisions of the Contract. 

 
3.4  Intent of Contract Documents: 

 
3.4.1  It is the intent of the Contract Documents to describe a functionally complete Project to be constructed in 

accordance with the Contract Documents. Any Work, materials or equipment that may reasonably be inferred 

from the Contract Documents as being required to produce the intended result will be supplied, without any 

adjustment in Contract Price or Contract Time, whether or not specifically called for. 

 
3.4.2  Reference to standard specifications, manuals or codes of any technical society, organization or association, or 

to the  Regulatory Requirements of any governmental authority, whether such reference be specific or by 

implication, shall mean the edition stated in the Contract Documents or if not stated the latest standard 

specification, manual, code or Regulatory Requirements  in effect at the time of Advertisement for the Project 

(or, on the Effective Date of the Contract if there was no Advertisement). However, no provision of any 

referenced standard specification, manual or code (whether or not specifically incorporated by reference in the 

Contract Documents) shall be effective to change the duties and responsibilities of the DEPARTMENT and the 

CONTRACTOR, or any of their consultants, agents or employees from those set forth in the Contract 

Documents, nor shall it be effective to assign to the DEPARTMENT or any of the DEPARTMENT's 

Consultants, agents or employees, any duty or authority to supervise or direct the furnishing or performance of 

the Work or any duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
3.5  Discrepancy in Contract Documents: 

 
3.5. 1      Before undertaking the Work, the CONTRACTOR shall carefully study and compare the Contract Documents 

and check and verify pertinent figures, and dimensions shown thereon and all applicable field measurements. 

Work  in  the  area  by  the  CONTRACTOR   shall  imply  verification   of  figures,  dimensions   and  field 

measurements. If, during the above study or during the performance of the Work, the CONTRACTOR finds a 

conflict, error, discrepancy or omission in the Contract Documents, or a discrepancy  between the Contract 

Documents and any standard specification, manual, code, or Regulatory Requirement which affects the Work, 

the CONTRACTOR shall promptly report such discrepancy in writing to the Contracting Officer. The 

CONTRACTOR  shall obtain a written  interpretation or clarification  from the Contracting  Officer  before 

proceeding  with any Work affected  thereby.   Any adjustment  made by the CONTRACTOR  without  this 
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determination  shall be at his own risk and expense.  However, the CON1RACTOR shall not be liable to the 

DEPARTMENT for failure to report any conflict, error or discrepancy in the Contract Documents unless the 

CONTRACTOR  had actual knowledge thereof or should reasonably have known thereof. 

 
3.5.2  Discrepancy- Order of Precedence: 

 
When conflicts errors, or discrepancies  within the Contract Documents exist, the order of precedence from most 

governing to least governing will be as follows: 

 
Contents of Addenda 

Supplementary Conditions 

General Conditions 

General Requirements 

Technical Specifications 

Drawings 

Recorded dimensions will govern over scaled dimensions 

Large scale details over small scale details 

Schedules over plans 

Architectural  drawings  over  structural  drawings  Structural  drawings  over mechanical  and  electrical 

drawings 

 
3.6  Clarifications  and Interpretations: 

 
The Contracting Officer will issue with reasonable promptness such written clarifications or interpretations  of the 

requirements of the Contract Documents as the Contracting Officer may determine necessary, which shall be 

consistent with or reasonably inferable from the overall intent of the Contract Documents. 

 
3.7  Reuse of Documents: 

 
Neither  the CONTRACTOR  nor any Subcontractor,  or Supplier or other person or organization  performing  or 

furnishing any of the Work under a direct or indirect contract with the DEPARTMENT shall have or acquire any 

title to or ownership rights in any of the Contract Documents (or copies thereof) prepared by or for the 

DEPARTMENT and they shall not reuse any of the Contract Documents on extensions of the Project or any other 

project without written consent of the Contracting Officer. 

 
Contract Documents prepared by the CONTRACTOR  in connection with the Work shall become the property of the 

DEPARTMENT. 
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ARTICLE 4 - LANDS AND PHYSICAL CONDITIONS 

 
4.l   Availability  of Lands: 

 
The DEPARTMENT shall furnish as indicated in the Contract Documents, the lands upon which the Work is to be 

performed, rights-of-way and easements for access thereto, and such other lands which are designated for use of the 

CONTRACTOR in connection  with the Work.   Easements  for permanent  structures  or permanent  changes  in 

existing facilities will be obtained and paid for by the DEPARTMENT, unless otherwise provided in the Contract 

Documents.  The CONTRACTOR shall provide for all additional lands and access thereto that may be required for 

temporary  construction facilities or storage of materials and equipment.   The CONTRACTOR  shall provide all 

waste and disposal areas, including disposal areas for hazardous or contaminated materials, at no additional cost to 

the DEPARTMENT. 

 
4.2  Visit to Site: 

 
The submission of a bid by the CONTRACTOR is considered a representation that the CONTRACTOR has visited 

and carefully examined the site and is satisfied as to the conditions to be encountered in performing the Work and as 

to the requirements  of the Contract Documents. 

 
4.3  Explorations  and Reports: 

 
Reference is made to the Supplementary Conditions for identification of those reports of explorations and tests of 

subsurface  conditions  at the site that have been utilized by the DEPARTMENT  in preparation  of the Contract 

Documents. The CONTRACTOR may for his purposes rely upon the accuracy of the factual data contained in such 

reports, but not upon interpretations or opinions drawn from such factual data contained therein or for the 

completeness or sufficiency thereof. Except as indicated in the immediately preceding sentence and in paragraphs 

4.4 and 9.9, CONTRACTOR shall have full responsibility with respect to surface and subsurface conditions at the 

site. 

 
4.4  Utilities: 

 
The  horizontal  and vertical  locations  of known  underground  utilities  as shown  or indicated  by the  Contract 

Documents are approximate and are based on information and data furnished to the DEPARTMENT by the owners 

of such underground  utilities. 

 
4.4.2  The CONTRACTOR shall have full responsibility for: 

 
a.  Reviewing and checking all information  and data concerning utilities. 

 
b.  Locating all underground utilities shown or indicated in the Contract Documents which are affected by the 

Work. 

 
c.  Coordination  of the Work with the owners of all utilities during construction. 

d.  Safety and protection of all utilities as provided in paragraph 6.17. 

e.  Repair of any damage to utilities resulting from the Work in accordance with 4.4.4 and 4.5. 

 
4.4.3  If Work is to be performed by any utility owner, the CONTRACTOR  shall cooperate with such owners to 

facilitate the Work. 

 
4.4.4  In the event of interruption to any utility service as a result of accidental breakage or as result of being exposed 

or unsupported, the CONTRACTOR shall promptly notify the utility owner and the Contracting Officer. If 

service  is interrupted,  repair  work  shall  be  continuous  until  the service  is restored.   No  Work  shall  be 

undertaken  around fire hydrants until provisions  for continued service has been approved by the local fire 
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authority. 

 
4.5  Damaged Utilities: 

 
When utilities are damaged by the CON1RACTOR, the utility owner shall have the choice of repairing the utility or 

having the CON1RACTOR repair the utility. In the following circumstances, the CON1RACTOR shall reimburse 

the utility owner for repair costs or provide at no cost to the utility owner or the DEPARTMENT, all materials, 

equipment and labor necessary to complete repair of the damage: 

 
a.  When the utility is shown or indicated in the Contract Documents. 

b.  When the utility has been located by the utility owner. 

c.  When no locate was requested  by the CON1RACTOR for utilities shown or indicated  in the Contract 

Documents. 

 
d.    All visible utilities. 

 
e.  When the CON1RACTOR could have, otherwise, reasonably been expected to be aware of such utility. 

 
4.6  Utilities Not Shown or Indicated: 

 
If, while directly performing the Work, an underground  utility is uncovered or revealed at the site which was not 

shown or indicated in the Contract Documents  and which the CONTRACTOR  could not reasonably  have been 

expected to be aware of, the CONTRACTOR shall, promptly after becoming aware thereof and before performing 

any Work affected thereby (except in an emergency  as permitted by paragraph 6.19) identify the owner of such 

underground utility and give written notice thereof to that owner and to the Contracting Officer. The Contracting 

Officer will promptly review the underground utility to determine the extent to which the Contract Documents and 

the Work should be modified to reflect the impacts of the discovered  utility. The Contract Documents  will be 

amended or supplemented in accordance with paragraph 9.2 and to the extent necessary through the issuance of a 

change document by the Contracting Officer. During such time, the CON1RACTOR shall be responsible for the 

safety and protection  of such underground  utility as provided in paragraph 6.17. The CONTRACTOR  may be 

allowed an increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are 

directly attributable to the existence of any underground  utility that was not shown or indicated in the Contract 

Documents and which the CONTRACTOR could not reasonably have been expected to be aware of. 

 
4.7  Survey Control: 

 
The DEPARTMENT will identify sufficient horizontal and vertical control data to enable the CON1RACTOR to 

survey and layout the Work.  All survey work shall be performed under the direct supervision  of a registered land 

surveyor when required by paragraph 7.8. Copies of all survey notes shall be provided to the DEPARTMENT at an 

interval determined by the Project Manager.  The Project Manager may request submission on a weekly or longer 

period  at his discretion.   Any variations  between  the Contract Documents  and actual field conditions  shall  be 

identified in the survey notes. 



00700-12 Revised:  December 2011 

 

ARTICLE 5 -BONDS, INSURANCE, AND INDEMNIFICATION 

 
5.1  Delivery of Bonds: 

 
When the CONTRACTOR delivers the executed Contract to the Contracting Officer, the CONTRACTOR shall also 

deliver to the Contracting Officer such bonds as the CONTRACTOR may be required to furnish in accordance with 

paragraph 5.2. 

 
5.2  Bonds: 

 
The CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount as shown on the Contract as 

security  for  the  faithful  performance  and  payment  of  all  CONTRACTOR's   obligations  under  the  Contract 

Documents.   These bonds  shall remain  in effect for one year after the date of Final Acceptance  and until all 

obligations under this Contract, except special guarantees as per 12.7, have been met. All bonds shall be furnished 

on forms  provided  by the DEPARTMENT (or copies thereof) and shall be executed by such Sureties  as are 

authorized to do business in the State of Alaska.  The Contracting Officer may at his option copy the Surety with 

notice of any potential default or liability. 

 
5.3  Replacement  of Bond and Surety: 

 
If the Surety on any bond furnished in connection with this Contract is declared bankrupt or becomes insolvent or its 

right to do business is terminated  in any state where any part of the Project  is located or it ceases to meet the 

requirements  of paragraph 5.2, or otherwise becomes unacceptable to the DEPARTMENT, or if any such Surety 

fails to furnish reports as to his financial condition as requested by the DEPARTMENT, the CONTRACTOR shall 

within five days thereafter substitute another bond and Surety, both of which must be acceptable to DEPARTMENT. 

 
An individual Surety may be replaced by a corporate Surety during the course of the Contract period. If the Surety 

desires to dispose of the collateral posted, the DEPARTMENT may, at its option, accept substitute collateral. 

 
5.4  Insurance Requirements: 

 
5.4.1  The  CONTRACTOR  shall  provide  evidence  of  insurance  with  a  carrier  or  carriers  satisfactory  to  the 

DEPARTMENT covering injury to persons and/or property suffered by the State of Alaska or a third party, as a 

result of operations which arise both out of and during the course of this Contract by the CONTRACTOR or by 

any Subcontractor. This coverage will also provide protection against injuries to all employees of the 

CONTRACTOR and the employees of any Subcontractor engaged in Work under this Contract. The delivery to 

the DEPARTMENT of a written 30 day notice is required before cancellation of any coverage or reduction in 

any limits of liability.  Insurance carriers shall have an acceptable financial rating. 

 
5.4.2   The CONTRACTOR  shall maintain  in force at all times during  the performance  of the Work under  this 

agreement the following policies and minimum limits of liability.  Failure to maintain insurance may, at the 

option of the Contracting Officer, be deemed Defective Work and remedied in accordance with the Contract. 

Where specific limits and coverages are shown, it is understood that they shall be the minimum acceptable. The 

requirements of this paragraph shall not limit the CONTRACTOR's responsibility to indemnify under paragraph 

5.5. Additional insurance requirements specific to this Contract are contained in the Supplementary Conditions, 

when applicable. 

 
a.  Workers' Compensation Insurance: The Contractor shall provide and maintain, for all employees of the 

Contractor engaged in work under this contract, Workers' Compensation Insurance as required by AS 

23.30.045.  The  Contractor  shall  be  responsible  for  Workers'  Compensation  Insurance  for  any 

subcontractor who provides services under this contract, to include: 

 
1.   Waiver of subrogation  against the State and Employer's  Liability Protection  in the amount of 

$500,000  each accident/$500,000  each disease. 
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2.  If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution  of the 

Work, "Other States" endorsement shall be required as a condition of the contract. 

 
3.  Whenever the Work involves activity on or about navigable waters, the Workers' Compensation 

policy shall contain a United States Longshoreman's and Harbor Worker's Act endorsement, and 

when appropriate, a Maritime Employer's Liability (Jones Act) endorsement with a minimum 

limit of $1,000,000. 

 
b.   Comprehensive or Commercial General Liability Insurance:  Such insurance shall cover all operations by or on 

behalf of the CONTRACTOR and provide insurance for bodily injury and property damage liability including 

coverage for: 

 
premises and operations; products and completed operations; contractual liability insuring obligations assumed 

under paragraph 5.5, Indemnification;  broad form property damage; and personal injury liability. 

 
The minimum limits of liability shall be: 

 
1. If the CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall not be 

less than a Combined Single Limit for bodily injury, property damage and Personal Injury Liability of: 
 

$1,000,000 each occurrence 

$2,000,00  aggregate 

 
2.  If the CONTRATOR carries a Commercial General Liability policy, the limits of liability shall not be less 

than: 

 
$1,000,000  each occurrence (Combined Single Limit for bodily injury and property damage) 

$1,000,000 for Personal Injury Liability 

 
$2,000,000 aggregate for Products-Completed Operations 

$2,000,000  general aggregate 

 
The  State  of Alaska,  DEPARTMENT  of Transportation and Public  Facilities  shall  be  named  as an 

"Additional Insured" under all liability coverages listed above. 

 
c.  Automobile Liability Insurance: 

Such insurance shall cover all owned, hired and non-owned vehicles and provide coverage not less than that of 

the Business Automobile Policy in limits not less than the following: 

 
$1,000,000  each occurrence 

(Combined Single Limit for bodily injury and property damage.) 

 
d.  Builder's Risk Insurance: 

Coverage shall be on an "All Risk" completed value basis including "quake and flood" and protect the interests 

of the DEPARTMENT, the CONTRACTOR  and his Subcontractors. Coverage shall include all materials, 

supplies and equipment that are intended for specific installation in the Project while such materials, supplies 

and equipment  are located at the Project site, in transit from port of arrival to job site and while temporarily 

located away from the Project site. 

 
In addition to providing the above coverages the CONTRACTOR shall ensure that Subcontractors provide 

insurance coverages as noted in clauses a., b., and c. of this subparagraph.  Builders Risk Insurance will only be 

required of subcontractors  if so stated in the Supplementary Conditions. 

 
e.  Other Coverages: 

As specified in the Supplementary Conditions. 
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5.4.3  In addition  to providing  the  above  coverages  the  Contractor  shall,  in  any  contract  or  agreement  with 

subcontractors performing work, require that all indemnities and waivers of subrogation it obtains, and that any 

stipulation  to be named as an additional insured it obtains, also be extended to waive rights of subrogation 

against the State of Alaska and to add the State of Alaska as additional named indemnitee and as additional 

insured. 

 
Evidence of insurance shall be furnished to the Department prior to the award of the contract.  Such evidence, 

executed by the carrier's representative and issued to the Department, shall consist of a certificate of insurance 

or the policy declaration page with required endorsements attached thereto which denote the type, amount, class 

of operations covered, effective (and retroactive) dates, and dates of expiration. Acceptance by the Department 

of deficient evidence does not constitute a waiver of contract requirements. 
 

 
When a certificate of insurance is furnished, it shall contain the following statement: 

 
"This is to certify that the policies described herein comply with all aspects of the insurance requirements of 

(Project Name and Number)" 

 
5.5  Indemnification: 

 
The CONTRACTOR shall indemnify, save harmless, and defend the DEPARTMENT, its agents and its employees 

from any and all claims, actions, or liabilities for injuries or damages sustained by any person or property arising 

directly or indirectly from the construction or the CONTRACTOR's  performance of this Contract; however, this 

provision has no effect if, but only if, the sole proximate cause of the injury or damage is the DEPARTMENT's 

negligence. 
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ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 

 
6.1  Supervision  of Work: 

 
The CONTRACTOR  shall supervise and direct the Work competently and efficiently,  devoting such attention 

thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the 

Contract Documents. All Work under this Contract shall be performed in a skillful and workmanlike manner. The 

CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences and procedures of 

construction. 

 
6.2  Superintendence  by CONTRACTOR: 

 
The CONTRACTOR shall keep on the Work at all times during its progress a competent resident superintendent. 

The Contracting  Officer shall be advised in writing of the superintendent's name, local address, and telephone 

number. This written advice is to be kept current until Final Acceptance by the DEPARTMENT. The superintendent 

will be the CONTRACTOR's  representative at the site and shall have full authority to act and sign documents on 

behalf of the CONTRACTOR. 

 
All communications  given  to the superintendent  shall be as binding  as if given to the CONTRACTOR.  The 

CONTRACTOR  shall cooperate with the Contracting Officer in every way possible. 

 
6.3  Character of Workers: 

 
The CONTRACTOR shall provide a sufficient number of competent, suitably qualified personnel to survey and lay 

out the Work and perform construction as required by the Contract Documents.  The CONTRACTOR shall at all 

times maintain good discipline and order at the site.   The Contracting Officer may, in writing, require the 

CONTRACTOR  to remove from the Work any employee the Contracting Officer deems incompetent, careless, or 

otherwise detrimental to the progress of the Work, but the Contracting Officer shall have no duty to exercise this 

right. 

 
6.4  CONTRACTOR  to Furnish: 

 
Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish and assume full 

responsibility  for all materials, equipment and machinery,  tools, appliances,  fuel, power, light, heat, telephone, 

water, sanitary facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing, 

performance testing, start-up and completion of the Work. 

 
6.5  Materials and Equipment: 

 
All materials and equipment shall be of specified quality and new, except as otherwise provided in the Contract 

Documents.  If required  by  the  Contracting  Officer,  the  CONTRACTOR shall  furnish  satisfactory  evidence 

(including  reports  of required  tests) as to the kind  and quality  of materials  and equipment.  All materials  and 

equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned  in accordance with the 

instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no provision of 

any such instructions will be effective to assign to the DEPARTMENT or any of the DEPARTMENT's Consultants, 

agents or employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any 

duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
6.6  Anticipated Schedules: 

 
6.6.1       Within fourteen (14) calendar days after the date of tl1e Notice to Proceed, the CONTRACTOR shall submit to 

the Contracting Officer for review an anticipated progress schedule indicating the starting and completion dates 

of the various stages of the Work.  No individual stage of work shall exceed fourteen (14) calendar days. 
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6.6.2  Within twenty one (21) days after the date of the Notice to Proceed, the CONTRACTOR  shall submit to the 

Contracting Officer for review an anticipated schedule of Shop Drawing submissions 

 
6.6.3  Prior to submitting the CONTRACTOR's first Application for Payment, the CONTRACTOR shall submit for 

review and approval: 

 
Anticipated  Schedule  of  Values  for  all  of  the  Work  which  will  include  quantities  and  prices  of  items 

aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail to serve as 

the basis for progress payments  during construction.    Such  prices will include  an appropriate  amount of 

overhead and profit applicable to each item of Work which will be confirmed in writing by the CONTRACTOR 

at the time of submission. 

 
6.7  Finalizing Schedules: 

 
Prior to processing the first Application for Payment the Contracting Officer and the CONTRACTOR will finalize 

schedules required by paragraph6.6. The finalized progress schedule will be acceptable to the DEPARTMENT as 

providing information related to the orderly progression of the Work to completion within the Contract Time; but 

such acceptance will neither impose on the DEPARTMENT nor relieve the CONTRACTOR from full responsibility 

for the progress or scheduling of the Work. If accepted, the finalized schedule of Shop Drawing and other required 

submissions will be acknowledgment by the DEPARTMENT as providing a workable arrangement for processing 

the submissions.  If accepted, the finalized Schedule of Values will be acknowledgment by the DEPARTMENT as an 

approximation of anticipated value of Work accomplished over the anticipated Contract Time. Receipt and 

acceptance of a schedule submitted by the CONTRACTOR shall not be construed to assign responsibility for 

performance or contingencies to the DEPARTMENT or relieve the CONTRACTOR of his responsibility to adjust 

his forces, equipment, and work schedules as may be necessary to insure completion of the Work within prescribed 

Contract Time. Should the prosecution of the Work be discontinued for any reason, the CONTRACTOR shall notify 

the Contracting Officer at least 24 hours in advance of resuming operations. 

 
6.8  Adjusting Schedules: 

 
Upon substantial  changes to the schedule or upon request the CONTRACTOR  shall submit to the Contracting 

Officer for acceptance (to the extent indicated in paragraph 6.7 and the General Requirements) adjustments in the 

schedules to reflect the actual present and anticipated progress of the Work. 

 
6.9  Substitutes or "Or-Equal" Items: 

 
6.9.1       Whenever materials or equipment are specified or described in the Contract Documents by using the name of a 

proprietary item or the name of a particular Supplier the naming of the item is intended to establish the type, 

function and quality required. Unless the name is followed by words indicating that  substitution is limited or 

not permitted, materials or equipment of other Suppliers may be accepted by the Contracting Officer only if 

sufficient  information  is submitted  by the CONTRACTOR which clearly demonstrates  to the Contracting 

Officer  that the material  or equipment  proposed  is equivalent  or equal in all aspects  to that named.  The 

procedure for review by the Contracting Officer will include the following as supplemented  in the General 

Requirements. 

 
6.9.2  Requests for review of substitute  items of material  and equipment  will not be accepted by the Contracting 

Officer from anyone other than the CONTRACTOR. 
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6.9.3      If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the CONTRACTOR 

shall make written application to the Contracting  Officer for Approval thereof, certifying that the proposed 

substitute will perform adequately the functions and achieve the results called for by the general design, be 

similar and of equal substance to that specified and be suited to the same use as the specified. The application 

will state that the evaluation  and Approval of the proposed substitute will not delay the CONTRACTOR's 

timely achievement of Substantial or Final  Completion, whether or not acceptance of the substitute for use in 

the Work will require a change in any of the Contract Documents (or in the provisions  of any other direct 

contract with the DEPARTMENT for Work on the Project) to adapt the design to the proposed substitute and 

whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any 

license fee or royalty. 

 
6.9.4  All variations of the proposed substitute from that specified will be identified in the application and available 

maintenance, repair and replacement service will be indicated. The application will also contain an itemized 

estimate of all costs that will result directly or indirectly from acceptance of such substitute, including costs of 

redesign and claims of other contractors affected by the resulting change, all of which shall be considered by the 

DEPARTMENT in evaluating the proposed substitute. The DEPARTMENT may require the CONTRACTOR 

to furnish at the CONTRACTOR's  expense additional data about the proposed substitute. The Contracting 

Officer may reject any substitution request which the Contracting Officer determines is not in the best interest 

of the DEPARTMENT. 

 
6.9.5  Substitutions shall be permitted during or after the bid period as allowed and in accordance with Document 

00020- Invitation for Bids, Document 00700- General Conditions, and Document  01630- Product Options 

and Substitutions. 

 
6.10   Substitute Means and Methods: 

 
If a specific means, method, technique, sequence  or procedure of construction is indicated in or required by the 

Contract Documents, the CON1RACTOR may furnish or utilize a substitute means, method, sequence, technique or 

procedure  of  construction  acceptable  to  the  Contracting  Officer,  if  the  CONTRACTOR submits  sufficient 

information to allow the Contracting Officer to determine that the substitute proposed is equivalent to that indicated 

or required by the Contract Documents. The procedure for review by the Contracting Officer will be similar to that 

provided in paragraph 6.9 as applied by the Contracting Officer and as may be supplemented  in the General 

Requirements. 

 
6.11   Evaluation of Substitution: 

 
The Contracting Officer will be allowed a reasonable time within which to evaluate each proposed substitute.  The 

Contracting Officer will be the sole judge of acceptability, and no substitute will be ordered, installed or utilized 

without the Contracting Officer's prior written Approval which will be evidenced by either a Change Order or a 

Shop Drawing Approved in accordance with Sections 6.20 and 6.21. The Contracting Officer may require the 

CONTRACTOR to furnish at the CONTRACTOR's expense a special performance guarantee or other Surety with 

respect to any substitute. 

 
6.12   Dividing the Work: 

 
The divisions and sections of the Specifications  and the identifications  of any Drawings shall not control the 

CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed 

by any specific trade. 

 
6.13   Subcontractors: 

 
The CONTRACTOR may utilize the services of appropriately licensed Subcontractors on those parts of the Work 

which, under normal contracting practices, are performed  by Subcontractors, in accordance  with the following 

conditions: 
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6.13.1    The CONTRACTOR shall not award any Work to any Subcontractor without prior written Approval of the 

Contracting  Officer.  This Approval will not be given until the CONTRACTOR  submits to the Contracting 

Officer a written statement concerning the proposed award to the Subcontractor which shall contain required 

Equal Employment Opportunity documents, evidence of insurance whose limits are acceptable to the 

CONTRACTOR, and an executed  copy of the subcontract.    All subcontracts  shall contain provisions for 

prompt payment, release of retainage, and interest on late payment amounts and retainage as specified in A.S. 

36.90.210.   Contracts  between  subcontractors, regardless  of tier, must also contain these provisions.   No 

acceptance by the Contracting Officer of any such Subcontractor shall constitute a .waiver of any right of the 

DEPARTMENT to reject Defective Work. 

 
6.13.2  The  CONTRACTOR shall  be fully  responsible  to the DEPARTMENT for  all acts and omissions  of the 

Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under 

a direct or indirect contract with CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's 

own acts and omissions. 

 
6.13.3  All Work  performed  for  CONTRACTOR  by a Subcontractor  will be pursuant  to an appropriate  written 

agreement between CONTRACTOR  and the Subcontractor  which specifically binds the Subcontractor  to the 

applicable terms and conditions of the Contract Documents for the benefit of the DEPARTMENT and contains 

waiver provisions as required by paragraph 13.17 and termination provisions as required by Article 14. 

 
6.13.4  Nothing in the Contract Documents shall create any contractual relationship between the DEPARTMENT and 

any such Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the part of 

the DEPARTMENT to pay or to see to the payment of any moneys due any such Subcontractor,  Supplier or 

other person or organization except as may otherwise be required by Regulatory Requirements. The 

DEPARTMENT will not undertake to settle any differences between or among the CONTRACTOR, 

Subcontractors, or Suppliers. 

 
6.13.5 The CONTRACTOR  and Subcontractors  shall coordinate  their work and cooperate with other trades so to 

facilitate general progress of Work. Each trade shall afford other trades every reasonable opportunity for 

installation of their work and storage of materials. If cooperative work of one trade must be altered due to lack 

of proper supervision,  or failure to make proper provisions in time by another trade, such conditions shall be 

remedied by the CONTRACTOR  with no change in Contract Price or Contract Time. 

 
6.13.6    The CONTRACTOR shall include on his own payrolls any person or persons working on this Contract who are 

not covered by written subcontract, and shall ensure that all Subcontractors include on their payrolls all persons 

performing Work under the direction of the Subcontractor. 

 
6.14   Use of Premises: 

 
The  CONTRACTOR  shall  confine  construction  equipment,  the storage  of materials  and equipment  and the 

operations of workers to the Project limits and approved remote storage sites and lands and areas identified in and 

permitted by Regulatory Requirements, rights-of-way, permits and easements, and shall not unreasonably encumber 

the premises with construction equipment or other materials or equipment. The CONTRACTOR shall assume full 

responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any land or areas 

contiguous thereto, resulting from the performance of the Work. Should any claim be made against the 

DEPARTMENT by any such owner or occupant because of the performance of the Work, the CONTRACTOR shall 

hold the DEPARTMENT harmless. 

 
6.15   Structural Loading: 

 
The CONTRACTOR  shall not load nor permit  any part of any structure  to be loaded in any manner  that will 

endanger the structure, nor shall the CONTRACTOR subject any part of the Work or adjacent property to stresses or 

pressures that will endanger it. 
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6.16  Record Documents: 

 
The CONTRACTOR  shall maintain in a safe place at the site one record copy of all Drawings, Specifications, 

Addenda,  Directives,  Change Orders, Supplemental  Agreements,  and written interpretations  and clarifications 

(issued pursuant to paragraph 3.6) in good order and annotated to show all changes made during construction. These 

record documents together with all Approved samples and a counterpart of all Approved Shop Drawings will be 

available to the Contracting Officer for reference and copying. Upon completion of the Work, the annotated record 

documents, samples and Shop Drawings will be delivered  to the Contracting Officer.  Record documents shall 

accurately record variations in the Work which vary from requirements shown or indicated in the Contract 

Documents. 

 
6.17   Safety and Protection: 

 
The CONTRACTOR alone shall be responsible for initiating, maintaining and supervising all safety precautions and 

programs in connection with the Work. The CONTRACTOR shall take all necessary precautions for the safety of, 

and shall provide the necessary protection to prevent damage, injury or loss to: 

 
6.17.1  All employees on the Work and other persons and organizations who may be affected thereby; 

 
6.17.2  All the Work and materials and equipment to be incorporated therein, whether in storage on or off the site; and 

 
6.17.3  Other property  at the site or adjacent thereto, including  trees, shrubs, lawns, walks, pavements,  roadways, 

structures, and utilities not designated for removal, relocation or replacement in the course of construction. 

 
The CONTRACTOR shall comply with all applicable Regulatory Requirements of any public body having 

jurisdiction for the safety of persons or property or to protect them from damage, injury or loss; and shall erect and 

maintain all necessary safeguards for such safety and protection.   The CONTRACTOR  shall notify owners of 

adjacent property and utility owners when prosecution of the Work may affect them, and shall cooperate with them 

in the protection, removal, relocation and replacement of their property. Ali damage, injury or loss to any property 

caused, directly or indirectly, in whole or in part, by the CONTRACTOR, any Subcontractor, Supplier or any other 

person or organization  directly or indirectly employed by any of them to perform or furnish any of the Work or 

anyone for whose acts any of them may be liable, shall be remedied by the CONTRACTOR  with no change in 

Contract Price or Contract Time except as stated in 4.6, except damage or loss attributable to unforeseeable causes 

beyond the control of and without the fault or negligence of the CONTRACTOR, including but not restricted to acts 

of God, of the public enemy or governmental authorities. The CONTRACTOR's duties and responsibilities for the 

safety and protection of the Work shall continue until Final Acceptance (except as otherwise expressly provided in 

connection with Substantial Completion). 

 
6.18   Safety Representative: 

 
The CONTRACTOR shall designate a responsible safety representative at the site. This person shall be the 

CONTRACTOR's superintendent unless otherwise designated in writing by the CONTRACTOR to the Contracting 

Officer. 

 
6.19   Emergencies: 

 
In emergencies affecting the safety or protection of persons or the Work or property at the site or adjacent thereto, 

the CONTRACTOR, without special instruction or authorization from the DEPARTMENT, is obligated to act to 

prevent threatened damage, injury or loss. The CONTRACTOR shall give the Contracting Officer prompt written 

notice if the CONTRACTOR  believes that any significant  changes in the Work or variations from the Contract 

Documents have been caused thereby. If the DEPARTMENT determines that a change in the Contract Documents 

is required because of the action taken in response to an emergency, a change will be authorized  by one of the 

methods indicated in Paragraph 9.2, as determined appropriate by the Contracting Officer. 
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6.20 Shop Drawings and Samples: 

 
6.20.1  After checking and verifying all field measurements and after complying with applicable procedures specified 

in the General Requirements, the CONTRACTOR shall submit to the Contracting Officer for review and 

Approval in accordance with the accepted schedule of Shop Drawing submissions the required number of all 

Shop Drawings, which will bear a stamp or specific written indication that the CONTRACTOR  has satisfied 

CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission. 

All submissions  will be identified  as the Contracting  Officer may require. The  data shown  on the Shop 

Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, 

materials and similar data to enable the Contracting Officer to review the information as required. 

 
6.20.2  The  CONTRACTOR  shall  also  submit  to  the  Contracting  Officer  for  review  and  Approval  with  such 

promptness as to cause no delay in Work, all samples required by the Contract Documents. All samples will 

have been checked by and accompanied by a specific written indication that the CONTRACTOR has satisfied 

CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission 

and will be identified clearly as to material, Supplier, pertinent data such as catalog numbers and the use for 

which intended. 

 
6.20.3   Before submission of each Shop Drawing or sample the CONTRACTOR shall have determined and verified all 

quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and 

similar data with respect thereto and reviewed or coordinated each Shop Drawing or sample with other Shop 

Drawings and samples and with the requirements of the Work and the Contract Documents. 

 
6.20.4  At the time of each submission the CONTRACTOR shall give the Contracting Officer specific written notice of 

each variation that the Shop Drawings or samples may have from the requirements of the Contract Documents, 

and, in addition, shall cause a specific notation to be made on each Shop Drawing submitted to the Contracting 

Officer for review and Approval of each such variation. All variations of the proposed Shop Drawing from that 

specified will be identified in the submission and available maintenance, repair and replacement service will be 

indicated. The submittal will also contain an itemized estimate of all costs that will result directly or indirectly 

from acceptance of such variation, including costs of redesign and claims of other Contractors affected by the 

resulting change, all of which shall be considered by the DEPARTMENT in evaluating the proposed variation. 

If the variation may result in a change of Contract Time or Price, or Contract responsibility, and is not minor in 

nature; the CONTRACTOR  must submit a written request for Change Order with the variation to notify the 

DEPARTMENT of  his intent.  The  DEPARTMENT may  require  the  CONTRACTOR  to furnish  at  the 

CONTRACTOR's expense additional data about the proposed variation. The Contracting Officer may reject any 

variation request which the Contracting  Officer determines is not in the best interest of the DEPARTMENT. 

 
6.21   Shop Drawing and Sample Review: 

 
6.21.1  The  Contracting  Officer  will  review  with  reasonable  promptness  Shop  Drawings  and  samples,  but  the 

Contracting Officer's review will be only for conformance with the design concept of the Project and for 

compliance with the information  given in the Contract Documents and shall not extend to means, methods, 

techniques,  sequences  or procedures  of construction  (except where  a specific  means,  method,  technique, 

sequence  or procedure  of construction  is indicated in or required by the Contract Documents)  or to safety 

precautions or programs incident thereto.  The review of a separate item as such will not indicate acceptance of 

the assembly  in which  the item  functions.  The  CONTRACTOR  shall  make  corrections  required  by  the 

Contracting Officer and shall return the required number of corrected copies of Shop Drawings and submit as 

required new samples for review.  The CONTRACTOR  shall direct specific attention in writing to revisions 

other than the corrections called for by the Contracting Officer on previous submittals. 

 
6.21.2  The  Contracting  Officer's  review  of  Shop  Drawings  or samples  shall  not  relieve  CONTRACTOR from 

responsibility for any variation from the requirements of the Contract Documents unless the CONTRACTOR 

has in writing advised the Contracting Officer of each such variation at the time of submission as required by 

paragraph  6.20.4. The Contracting  Officer  if he so determines,  may give written  Approval  of each such 

variation by Change Order, except that, if the variation is minor and no Change Order has been requested  a 
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specific  written  notation  thereof  incorporated  in  or accompanying  the  Shop  Drawing  or sample  review 

comments shall suffice as a modification.   Approval by the Contracting Officer will not relieve the 

CONTRACTOR  from responsibility  for errors or omissions in the Shop Drawings or from responsibility for 

having complied with the provisions of paragraph 6.20.3. 

 
6.21.3   The DEPARTMENT shall be responsible for all DEPARTMENT review costs resulting from the initial 

submission and the forms resubmittal. The CONTRACTOR shall, at the discretion of the Contracting Agency, 

pay all review costs incurred by the DEPARTMENT as a result of any additional re-submittals. 

 
6.21.4  Where a Shop Drawing or ample is required by the Specifications, any related Work performed prior to the 

Contracting  Officer's  review  and  Approval  of  the  pertinent  submission   will  be  the  sole  expense  and 

responsibility  of the CONTRACTOR. 

 
6.22    Maintenance During Construction: 

 
The CONTRACTOR shall maintain the Work during construction and until Substantial Completion, at which time 

the responsibility for maintenance shall be established in accordance with paragraph 13.10. 

 
6.23    Continuing the Work: 

 
The  CONTRACTOR  shall  carry  on  the  Work  and  adhere  to  the  progress  schedule  during  all  disputes  or 

disagreements with the DEPARTMENT. No Work shall be delayed or postponed pending resolution of any disputes, 

disagreements, or claims except as the CONTRACTOR and the Contracting Officer may otherwise agree in writing. 

 
6.24    Consent to Assignment: 

 
The CONTRACTOR shall obtain the prior written consent of the Contracting Officer to any proposed assignment of 

any interest in, or part of this Contract. The consent to any assignment or transfer shall not operate to relieve  the 

CONTRACTOR  or his Sureties of any of his or its obligations under this Contract or the Performance  Bonds. 

Nothing herein contained shall be construed to hinder, prevent, or affect an assignment of monies due, or to become 

due hereunder, made for the benefit of the CONTRACTOR's  creditors pursuant to law. 

 
6.25    Use of Explosives: 

 
6.25.1     When the use of explosives is necessary for the prosecution of the Work, the CONTRACTOR shall exercise the 

utmost care not to endanger life or property, including new Work and shall follow all Regulatory Requirements 

applicable to the use of explosives. The CONTRACTOR shall be responsible for all damage resulting from the 

use of explosives. 

 
6.25.2  All explosives shall be stored in a secure manner in compliance with all Regulatory Requirements, and all such 

storage places shall be clearly marked. Where no Regulatory Requirements apply, safe storage shall be provided 

not closer than 1,000 feet from any building, camping area, or place of human occupancy. 

 
6.25.3   The CONTRACTOR  shall notify each public utility owner having structures  in proximity to the site of his 

intention to use explosives. Such notice shall be given sufficiently in advance to enable utility owners to take 

such steps as they may deem necessary to protect their property from injury. However, the CONTRACTOR 

shall be responsible for all damage resulting from the use of the explosives, whether or not, utility owners act to 

protect their property. 

 
6.26    CONTRACTOR's Records: 

 
6.26.1 Records of the CONTRACTOR  and Subcontractors relating to personnel, payrolls, invoices of materials, and 

any and all other data relevant to the performance of this Contract, must be kept on a generally  recognized 

accounting system. Such records must be available during normal work hours to the Contracting Officer for 

purposes of investigation to ascertain compliance with Regulatory Requirements and provisions of the Contract 
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Documents. 

 
6.26.2  Payroll records must contain the name and address of each employee, his correct classification, rate of pay, 

daily and weekly number of hours of work, deductions made, and actual wages paid. The CONTRACTOR and 

Subcontractors shall make employment records available for inspection by the Contracting Officer and 

representatives of the U.S. and/or State Department ofLabor and will permit such representatives to interview 

employees during working hours on the Project. 

 
6.26.3  Records of all communications between the DEPARTMENT and the CONTRACTOR and other parties, where 

such  communications  affected  performance  of  this Contract,  must  be kept  by  the CONTRACTOR  and 

maintained  for  a  period  of  three  years  from  Final  Acceptance.     The  DEPARTMENT   or  its  assigned 

representative  may perform an audit of these records during normal work hours after written notice to the 

CONTRACTOR. 

 
6.27  Load Restrictions 

 
The CONTRACTOR shall comply with all load restrictions as set forth in the "Administrative Permit Manual", 

and Title 17, Chapter 25, of the Alaska Administrative Code in the hauling of materials on public roads, beyond 

the limits of the project, and on all public roads within the project limits that are scheduled to remain in use 

upon completion of the project. 

 
Overload permits may, at the discretion of the State, be issued for travel beyond the project limits for purposes 

of mobilization  and/or demobilization.   Issuance of such a permit  will not relieve  the CONTRACTOR of 

liability for damage which may result from the moving of equipment. 

 
The operation of equipment of such weight or so loaded as to cause damage to any type of construction will not 

be permitted.  No overloads will be permitted on the base course or surface course under construction. No loads 

will be permitted on a concrete pavement, base or structure before the expiration of the curing period.  The 

CONTRACTOR shall be responsible for ail damage done by his equipment. 
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ARTICLE 7- LAWS AND REGULATIONS 

 
7.1  Laws to be Observed 

 
The CONTRACTOR shall keep fully informed of all federal and state Regulatory Requirements and all orders and 

decrees of bodies or tribunals having any jurisdiction or authority, which in any manner affect those engaged or 

employed on the Work, or which in any way affect the conduct of the Work. The CONTRACTOR shall at all times 

observe and comply with all such Regulatory Requirements, orders and decrees; and shall protect and indemnify the 

DEPARTMENT and its representatives against claim or liability arising from or based on the violation of any such 

Regulatory  Requirement,  order, or decree whether by the CONTRACTOR,  Subcontractor,  or any employee of 

either. Except where otherwise expressly required by applicable Regulatory Requirements, the DEPARTMENT 

shall not be responsible for monitoring CONTRACTOR's  compliance with any Regulatory Requirements. 

 
7.2  Permits, Licenses, and Taxes 

 
7.2.1       The CONTRACTOR shall procure all permits and licenses, pay all charges, fees and taxes, and give all notices 

necessary and incidental to the due and lawful prosecution of the Work. As a condition of performance of this 

Contract, the CONTRACTOR shall pay all federal, state and local taxes incurred by the CONTRACTOR, in the 

performance of this Contract. Proof of payment of these taxes is a condition precedent to final payment by the 

DEPARTMENT under this Contract. 

 
7.2.2       The CONTRACTOR's certification that taxes have been paid (as contained in the Release of Contract) will be 

verified with the Department of Revenue and Department of Labor, prior to final payment. 

 
7.2.3  If any federal, state or local tax is imposed, charged, or repealed after the date of bid opening and is made 

applicable  to and paid by the CONTRACTOR  on the articles  or supplies  herein contracted  for,  then the 

Contract shall be increased or decreased accordingly by a Change Order. 

 
7.3  Patented Devices,  Materials and Processes 

 
If the CONTRACTOR employs any design, device, material, or process covered by letters of patent, trademark or 

copyright, the CONTRACTOR shall provide for such use by suitable legal agreement with the patentee or owner. 

The CONTRACTOR  and the Surety shall indemnify and save harmless the DEPARTMENT, any affected third 

party, or political subdivision from any and all claims for infringement by reason of the use of any such patented 

design, device, material or process, or any trademark or copyright, and shall indemnify the DEPARTMENT for any 

costs, expenses, and damages which it may be obliged to pay by reason of any infringement, at any time during the 

prosecution or after the completion of the Work. 

 
7.4  Compliance of Specifications and Drawings: 

 
If the CONTRACTOR  observes  that the Specifications  and Drawings  supplied  by the DEPARTMENT are at 

variance with any Regulatory Requirements,  CONTRACTOR  shall give the Contracting Officer prompt written 

notice thereof, and any necessary changes will be authorized by one of the methods indicated in paragraph 9.2. as 

determined appropriate by the Contracting Officer.  If the CONTRACTOR performs any Work knowing or having 

reason to know that it is contrary to such Regulatory  Requirements,  and without such notice to the Contracting 

Officer, the CONTRACTOR shall bear all costs arising therefrom; however, it shall not be the CONTRACTOR's 

primary responsibility to make certain that the Specifications and Drawings supplied by the DEPARTMENT are in 

accordance with such Regulatory Requirements. 

 
7.5  Accident Prevention: 

 
The  CONTRACTOR  shall  comply  with AS 18.60.075 and all pertinent  provisions  of the Construction Code 

Occupational Safety and Health Standards issued by the Alaska Department of Labor. 
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7.6  Sanitary Provisions: 

 
The CONTRACTOR shall provide and maintain in a neat and sanitary condition such accommodations for the use 

of his employees and DEPARTMENT representatives as may be necessary to comply with the requirements of the 

State and local Boards of Health, or of other bodies or tribunals having jurisdiction. 

 
7.7  Business Registration: 

 
Comply with AS 08.18.011, as follows:  "it is unlawful for a person to submit a bid or work as a contractor until he 

has been issued a certificate of registration by the Department of Commerce.  A partnership or joint venture shall be 

considered registered if one of the general partners or venturers whose name appears in the name under which the 

partnership or venture does business is registered." 

 
7.8  Professional Registration and Certification: 

 
All craft trades, architects, engineers and land surveyors, electrical administrators, and explosive handlers employed 

under  the Contract shall specifically  comply with applicable provisions  of AS 08.18, 08.48,-08.40,  and 08.52. 

Provide copies of individual licenses within seven days following a request from the Contracting Officer. 

 
7.9  Local Building Codes: 

 
The CONTRACTOR shall comply with AS 35.10.025 which requires construction in accordance with applicable 

local building odes to include the obtaining of required permits. 

 
7.10   Air Quality Control: 

 
The CONTRACTOR  shall comply with all applicable  provisions  of AS 46.03.04  as pertains  to Air Pollution 

Control. 

 
7.11   Archaeological or Paleontological Discoveries: 

 
When the CONTRACTOR's  operation encounters prehistoric artifacts, burials, remains of dwelling sites, or 

paleontological remains, such as shell heaps, land or sea mammal bones or tusks, the CONTRACTOR shall cease 

operations immediately and notify the Contracting Officer.  No artifacts or specimens shall be further disturbed or 

removed from the ground and no further operations shall be performed  at the site until so directed.   Should the 

Contracting Officer order suspension of the CONTRACTOR's  operations in order to protect an archaeological or 

historical finding, or order the CONTRACTOR  to perform extra Work, such shall be covered by an appropriate 

Contract change document. 

 
7.12   Applicable Alaska Preferences: 

 
7.12.1  In determining  the low bidder for State funded projects,  a 5% bid preference  has been given  to "Alaska 

bidders", as required under AS 36.30.170.  "Alaska bidder" means a person who: 

(1) holds a current Alaska business license; 

(2) submits a bid for goods, services,  or construction  under the name as appearing  on the person's current 

Alaska business license 

(3) has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a 

period of six months immediately preceding the date of the bid; 

(4) is incorporated  or qualified  to do business under the laws of the state, is a sole proprietorship,  and the 

proprietor is a resident of the state or is a partnership, and all partners are residents of the state; and 

(5) if a joint venture, is composed entirely of ventures that qualify under (1) through (4), above. 

 
7.12.2  In determining the low bidder for State funded projects, an "Alaska products" preference has been given as 

required under AS 36.30.326 - 36.30.332, when the bidder designates the use of Alaska products.  The Bidder 

shall complete  the Alaska Products  Preference  Worksheet  per its instructions  and submit  it with the Bid 
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Proposal.  If the successful Bidder/CONTRACTOR proposes to use an Alaska product and does not do so, a 

penalty will be assessed against the successful  Bidder/CONTRACTOR in an amount equal to the product 

preference percentage granted to the successful Bidder/CONTRACTOR plus one percent multiplied by the total 

declared value of the Alaska products proposed but not used. 

 
7.12.3     Pursuant to AS 36.15.050 and AS 36.30.322, "agricultural/wood" products harvested in Alaska shall be used in 

State funded projects whenever they are priced no more than seven percent above agricultural/wood products 

harvested outside the state and are of a like quality as compared with agricultural/wood products harvested 

outside the state, when such products are not utilized, the CONTRACTOR shall document the efforts he made 

towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written 

statement that he contacted the manufacturers  and suppliers identified on the Department of Commerce and 

Economic Development's list of suppliers of Alaska forest products concerning the availability of 

agricultural/wood products harvested in Alaska and, if available, the product prices. The CONTRACTOR's use 

of agricultural/wood products that fail to meet the requirements of this section shall be subject to the provisions 

of paragraphs 12.6 through 12.9 relating to Defective Work. 

 
7.12.4     The CONTRACTOR shall maintain records, in a format acceptable to the Contracting Officer, which establish 

the  type  and  extent  of  "agricultural/wood"  and  "Alaska"  products  utilized.     All  record  keeping  and 

documentation associated with the requirements 7.12.2 and 7.12.3 of this paragraph, must be provided to the 

DEPARTMENT upon written request or as otherwise provided within the Contract Documents. 

 
7.13   Wages and Hours of Labor: 

 
7.13.1     One certified copy of all payrolls shall be submitted weekly to the State Department of Labor and, upon request, 

to the Contracting Officer to assure to assure compliance with AS 36.05.040, Filing Schedule of Employees 

Wages Paid and Other Information.  The CONTRACTOR shall be responsible for the submission of certified 

copies of payrolls of all Subcontractors.  The  certification  shall  affirm that the payrolls  are current  and 

complete,  that the wage rates contained  therein are not less than the applicable  rates referenced  in these 

Contract Documents, and that the classification set forth for each laborer or mechanic conforms with the Work 

he performed. The CONTRACTOR and his Subcontractors shall attend all hearings and conferences and 

produce such books, papers, and documents all as requested by the Department of Labor.  Should federal funds 

be involved, the appropriate federal agency shall also receive a copy of the CONTRACTOR's certified payrolls. 

Regardless of project funding source, copies of all certified payrolls supplied to the State Department of Labor 

by the CONTRACTOR shall be supplied also to the Project Manager upon request, including submittals made 

by, or on behalf of, subcontractors. 

 
7.13.2  The following labor provisions shall also apply to this Contract: 

 
a.  The CONTRACTOR and his Subcontractors shall pay all employees unconditionally and not less than once a 

week; 

 
b.  wages may not be less than those stated under AS 36.05.010, regardless of the contractual relationship between 

the CONTRACTOR  or Subcontractors and laborers, mechanics, or field surveyors; 

 
c.  the scale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily accessible place 

at the site of the Work; 

 
d.  the DEPARTMENT shall  withhold  so much of the accrued  payments  as is necessary  to pay to laborers, 

mechanics, or field surveyors employed by the CONTRACTOR or Subcontractors the difference between 

 
1.    the rates of wages required by the Contract to be paid laborers, mechanics, or field surveyors on the Work, 

and 

 
2.    the rates of wages in fact received by laborers, mechanics or field surveyors. 



00700-26 Revised:  December 2011 

 

7.13.3  Within three calendar days of award of a construction contract, the CONTRACTOR shall file a ''Notice  of 

Work" with the Department  of Labor and shall pay all related fees.  The Contracting Officer will not issue 

Notice to Proceed to the CONTRACTOR until such notice and fees have been paid to the State Department of 

Labor.  Failure of the CONTRACTOR to file the Notice of Work and pay fees within this timeframe shall not 

constitute grounds for an extension of contract time or adjustment of contract price. 

 
7.14 Overtime Work Hours and Compensation: 

 
Pursuant to 40 U.S.C. 327-330 and AS 23.10.060-.110, the CONTRACTOR shall not require nor permit any 

laborer or mechanic in any workweek in which he is employed on any Work under this Contract to work in excess 

of eight hours in any Calendar Day or in excess of forty hours in such workweek on Work subject to the provisions 

of the Contract Work Hours and Safety Standards Act unless such laborer or mechanic receives compensation at a 

rate not less than one and one half times his basic rate of pay for all such hours worked in excess of eight hours 

in any Calendar Day or in excess of forty hours in such workweek whichever is the greater number of overtime 

hours. In the event of any violation of this provision, the CONTRACTOR  shall be liable to any affected 

employee for any amounts due and penalties and to the DEPARTMENT for liquidated damages.  Such liquidated 

damages shall be computed with respect to each individual laborer or mechanic employed in violation of this 

provision in the sum of 

$10.00 for each Calendar Day on which such employee was required or permitted to be employed on such Work in 

excess of eight hours or in excess of the standard workweek of forty hours without payment of the overtime wages 

required by this paragraph. 
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ARTICLE 8 -OTHER WORK 

 
8.1  Related Work at Site: 

 
8.1.1  The DEPARTMENT reserves the right at any time to contract for and perform other or additional work on or 

near the Work covered by the Contract. 

 
8.1.2      When separate contracts  are let within the limits of the Project, the CONTRACTOR shall conduct his Work so 

as not to interfere with or hinder the Work being performed by other contractors.  The CONTRACTOR  when 

working on the same Project with other contractors shall cooperate with such other contractors.   The 

CONTRACTOR  shall join his Work with that of the others in an acceptable manner and shall perform it in 

proper sequence to that of others. 

 
8.1.3  If the fact that other such work  is to be performed is identified  or shown in the Contract  Documents  the 

CONTRACTOR  shall  assume  all liability,  financial  or otherwise,  in  connection  with  this  Contract  and 

indemnify and save harmless the DEPARTMENT from any and all damages or claims that may arise because of 

inconvenience, delay, or loss experienced by the CONTRACTOR  because of the presence and operations of 

other contractors. 

 
8.1.4   If the fact that such other work is to be performed was not identified or shown in the Contract Documents, 

written notice thereof will be given  to the CONTRACTOR  prior  to starting  any such other work.   If the 

CONTRACTOR believes that such performance will require an increase in Contract Price or Contract Time, the 

CONTRACTOR shall notify the Contracting Officer of such required increase within fifteen (15) calendar days 

following receipt of the Contracting Officer's notice. Should the Contracting Officer find such increase(s) to be 

justified, a Change Order will be executed. 

 
8.2  Access, Cutting, and Patching: 

 
The CONTRACTOR shall afford each utility owner and any other contractor who is a party to such a direct contract 

with the DEPARTMENT (or the DEPARTMENT, if the DEPARTMENT is performing the additional work with the 

DEPARTMENT’s employees) proper and safe access to the site and a reasonable opportunity for the introduction 

and storage of materials and equipment and the execution of such work, and shall properly connect and coordinate 

the Work with the Work of others.  The CONTRACTOR shall do all cutting, fitting and patching of the Work that 

may be required to make its several parts come together properly and integrate with such other work, the 

CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering their work and 

will only cut or alter such other work with the written consent of the Contracting Officer.   The duties and 

responsibilities of the CONTRACTOR under this paragraph are for the benefit of other contractors to the extent that 

there are comparable provisions for the benefit of the CONTRACTOR in said direct contracts between the 

DEPARTMENT and other contractors. 

 
8.3  Defective Work by Others: 

 
If any part of the CONTRACTOR's Work depends for proper execution or results upon the Work of any such other 

contractor, utility owner, or the DEPARTMENT, the CONTRACTOR  shall inspect and promptly  report to the 

Contracting  Officer  in writing  any delays,  defects  or deficiencies  in such  work  that render  it unavailable  or 

unsuitable for such proper execution  and results.   The CONTRACTOR's  failure to so report will constitute  an 

acceptance of the other work as fit and proper for integration  with CONTRACTOR's Work except for latent or 

nonapparent defects and deficiencies in the other work. 

 
8.4  Coordination: 

 
If the DEPARTMENT contracts with others for the performance of other work at the site, Contracting Officer will 

have authority and responsibility for coordination of the activities among the various prime contractors. 
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ARTICLE 9- CHANGES 

 
9.1  DEPARTMENT's Right to Change: 

 
Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or from 

time to time, order additions, deletions or revisions in the Work within the general scope of the Contract, including 

but not limited to changes: 

 
9.1.1  In the Contract Documents; 

 
9.1.2  In the method or manner of performance of the Work; 

 
9.1.3  In State-furnished facilities, equipment, materials, services, or site; 

 
9.1.4  Directing acceleration in the performance of the Work 

 
9.2  Authorization of Changes within the General Scope: 

 
Additions, deletions, or revisions in the Work within the general scope of the Contract as specified in 9.1 shall be 
authorized by one or more of following ways: 

 
9.2.1  Directive (pursuant to paragraph 9.3) 

 
9.2.2 A Change Order (pursuant to paragraph 9.4) 

 
9.2.3 DEPARTMENT's acceptance of Shop Drawing variations from the Contract Documents as specifically 

identified by the CONTRACTOR as required by paragraph 6.20.4. 

 
9.3  Directive: 

 
9.3.1  The Contracting Officer shall provide written clarification or interpretation of the Contract Documents 

(pursuant to paragraph 3.6). 

 
9.3.2      The Contracting Officer may authorize minor variations in the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Time and are consistent 

with the overall intent of the Contract Documents. 

 
9.3.3      The Contracting Officer may order the Contractor to correct Defective Work or methods which are not in 

conformance with the Contract Documents. 

 
9.3.4       The Contracting Officer may direct the commencement or suspension of Work or emergency related Work (as   
               provided in paragraph 6.19). 

 
9.3.5       Upon the issuance of a Directive to the CONTRACTOR by the Contracting Officer, the CONTRACTOR shall     

               proceed with the performance of the Work as prescribed by such Directive. 

 
9.3.6     If the CONTRACTOR believes that the changes noted in a Directive may cause an increase in the Contract 

Price or an extension of Contract Time, the CONTRACTOR shall immediately provide written notice to the 

Contracting Officer depicting such increases before proceeding with the Directive, except in the case of an 

emergency. If the Contracting Officer finds the increase in Contract Price or the extension of Contract Time 

justified, a Change Order will be issued. If however, the Contracting Officer does not find that a Change Order 

is justified, the Contracting Officer may direct the CONTRACTOR to proceed with the Work.  The 

CONTRACTOR shall cooperate with the Contracting Officer in keeping complete daily records of the cost of 

such Work If a Change Order is ultimately determined to be justified, in the absence of agreed prices and unit 

prices, payment for such Work will be made on a "cost of the Work basis" as provided in 10.4 
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9.4  Change Order: 

 
A change in Contract Time, Contract Price, or responsibility may be made for changes within the scope of the Work 

by Change Order. Upon receipt of an executed Change Order, the CONTRACTOR shall promptly proceed with the 

Work involved which will be performed  under the applicable conditions of the Contract Documents  except as 

otherwise specifically provided. Changes in Contract Price and Contract Time shall be made in accordance with 

Articles 10 and 11.  A Change Order shall be considered executed when it is signed by the DEPARTMENT. 

 
9.5  Shop Drawing Variations: 

 
Variations by shop drawings shall only be eligible for consideration under 9.4 when the conditions affecting the 

price, time, or responsibility are identified by the CONTRACTOR  in writing and a request for a Change Order is 

submitted as per 6.20.4. 

 
9.6  Changes Outside the General Scope; Supplemental Agreement: 

 
Any change which is outside the general scope of the Contract, as determined by the Contracting Officer, must be 

authorized by a Supplemental Agreement signed by the appropriate representatives of the DEPARTMENT and the 

CONTRACTOR. 

 
9.7  Unauthorized Work: 

 
The CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Time 

with respect to any work performed that is not required  by the Contract Documents  as amended, modified and 

supplemented as provided in this Article 9, except in the case of an emergency as provided in paragraph 6.19 and 

except in the case of uncovering Work as provided in paragraph 12.4.2. 

 
9.8  Notification of Surety: 

 
If notice of any change affecting  the general scope of the Work or the provisions  of the Contract  Documents 

(including, but not limited to, Contract Price or Contract Time) is required by the provisions of any bond to be given 

to a Surety, the giving of any such notice will be the CONTRACTOR's  responsibility,  and the amount of each 

applicable bond will be adjusted accordingly. 

 
9.9  Differing Site Conditions: 

 
9.9.1  The CONTRACTOR  shall promptly, and before such conditions are disturbed (except in an emergency  as 

permitted by paragraph 6.19), notify the Contracting Officer in writing of:  (1) subsurface or latent physical 

conditions at the site differing materially from those indicated in the Contract, and which could not have been 

discovered by a careful examination  of the site, or (2) unknown physical conditions at the site, of an unusual 

nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of 

the character provided for in this Contract.  The Contracting Officer shall promptly investigate the conditions, 

and if the Contracting Officer finds that such conditions do materially so differ and cause an increase or 

decrease in the CONTRACTOR’s  cost of, or time required for, performance of this Contract, an adjustment 

shall be made and the Contract modified in writing accordingly.   An adjustment in compensation  shall be 

computed under Article 10. 

 
9.9.2       Any claim for additional compensation by the CONTRACTOR under this clause shall be made in accordance 

with Article 15.  In the event that the Contracting  Officer and the CONTRACTOR  are unable  to reach an 

agreement concerning  an alleged  differing site condition,  the CONTRACTOR  will be required to keep an 

accurate and detailed record which will indicate the actual "cost of the Work" done under the alleged differing 

site condition. Failure to keep such a record shall be a bar to any recovery by reason of such alleged differing 

site conditions. The Contracting Officer shall be given the opportunity to supervise and check the keeping of 

such records. 
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9.10  Interim Work Authorization: 

 
An Interim Work Authorization may be used to establish a change within the scope of the Work; however, only 

a Change Order shall establish associated changes in Contract Time and Price.  Work authorized by Interim 

Work Authorization  shall be converted  to a Change Order.   The basis of payment shall be as stated in the 

Interim Work Authorization,  unless it states that the basis of payment has not been established and is to be 

negotiated, in which case the Cost of the Work shall be documented pursuant to Article 10.4, to establish a basis 

for negotiating a lump sum price for the Change Order. 
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ARTICLE 10- CONTRACT PRICE; COMPUTATION AND CHANGE 

 
10.1 Contract Price: 

 
The Contract Price constitutes the total compensation (subject to authorized adjustments) payable to the 

CONTRACTOR for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by 

the CONTRACTOR shall be at his expense without change in the Contract Price.  The Contract Price may only be 

changed by a Change Order or Supplemental Agreement. 

 
10.2 Claim for Price Change: 

 
Any claim for an increase or decrease in the Contract Price shall be submitted in accordance with the terms of 

Article 15, and shall not be allowed unless notice requirements of this Contract have been met. 

 
10.3 Change Order Price Determination: 

 
The value of any Work covered  by a Change Order for an increase or decrease in the Contract  Price shall be 

determined in one of the following ways: 

 
10.3.1     Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit 

prices to the quantities of the items involved (subject to the provisions of subparagraphs 10.9.1 through 10.9.3, 

inclusive). 

 
10.3.2 By mutual acceptance of a lump sum (fixed price) which includes overhead and profit.  The lump sum 

(fixed price) shall be negotiated on the basis of the estimated "cost of the Work" in accordance with Articles 

10.4 and 10.5.  The following maximum rates of cost markup (to cover both overhead and profit of the 

CONTRACTOR)  shall be used in the negotiation of a Lump Sum Change Order: 

 
a.  For  costs incurred  under  paragraphs 10.4.1 and 10.4.2, the CON!RACTOR's fee shall  be twenty 

percent; 

 
b.  For costs incurred under paragraph 10.4.3, the CONTRACTOR's  fee shall be ten percent;  and if a 

subcontract   is  on  the  basis  of  "cost  of  the  work"  plus  a  fee,  the  maximum   allowable  to 

CONTRACTOR on account of overhead and profit for itself and all Subcontractors and multiple tiers 

thereof shall be fifteen percent of the cost incurred by the subcontractor actually performing the Work; 

 
c.  No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR  to the DEPARTMENT for any such 

change which results in a net decrease in cost will be the amount of the actual net decrease plus a 

deduction in CONTRACTOR's  fee by an amount equal to twenty percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's 

fee shall be computed on the basis of the net change in accordance with paragraphs 10.3.2.a through 

10.3.2.d, inclusive 

 
10.3.3 When 10.3.1 and 10.3.2 are inapplicable, on the basis of the "cost of the Work" (determined as provided in 

paragraphs 10.4 and 10.5) plus a CONTRACTOR's  fee for overhead and profit (determined as provided in 

paragraph 10.6). 

 
10.3.4    Before a Change Order or Supplemental Agreement is Approved, the CONTRACTOR  shall submit cost or 

pricing data regarding the changed or extra Work.  The CONTRACTOR shall certify that the data submitted is, 

to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and 

that such data will continue to be accurate and complete during the performance of the changed or extra Work. 
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10.4 Cost of the Work: 

 
The term "cost of the Work" means the sum of all costs necessarily incurred and paid by the CONTRACTOR in the 

proper performance of the Work.  Except as otherwise may be agreed to in writing by the DEPARTMENT, such 

costs shall  be in amount no higher  than those prevailing  in the locality of the Project, shall include  only the 

following items and shall not include any of the costs itemized in subparagraph 10.5: 

 
10.4.1    Payroll costs for employees in the direct employ of the CONTRACTOR in the performance of the Work under 

schedules of job classifications agreed upon by the DEPARTMENT and the CONTRACTOR.  Payroll costs for 

employees not employed full time on the Work shall be apportioned on the basis of their time spent on the 

Work.  Payroll costs shall be limited to, salaries and wages plus the cost of fringe benefits which shall include 

social security contributions, unemployment, excise and payroll taxes, workers' or workmen's compensation, 

health  and  retirement  benefits,  bonuses,  sick  leave,  vacation  and holiday  pay  applicable  thereto.    Such 

employees shall include manual workers up through the level of foreman but shall not include general foremen, 

superintendents, and non-manual employees. The expenses of performing Work after regular working hours, on 

Saturday, Sunday or legal holidays, shall be included in the above to the extent authorized by the 

DEPARTMENT. 

 
10.4.2 Cost of all materials and equipment furnished and incorporated or consumed in the Work, including costs of 

transportation  and storage thereof, and Suppliers'  field services required in connection  therewith.   All cash 

discounts shall accrue to the CONTRACTOR unless the DEPARTMENT deposits funds with the 

CONTRACTOR with which to make payments, in which case the cash discounts shall accrue to the 

DEPARTMENT.  All trade discounts, rebates and refunds and all returns from sale of surplus materials and 

equipment shall accrue to the DEPARTMENT, and the CONTRACTOR shall make provisions so that they may 

be obtained. 

 
10.4.3 Payments made by the CONTRACTOR to Subcontractors for Work performed by Subcontractors. If required 

by the DEPARTMENT,  CONTRACTOR  shall obtain competitive quotes from Subcontractors or Suppliers 

acceptable  to  the CON!KACTOR and  shall  deliver  such  quotes  to the DEPARTM"'ENT who  will then 

determine which quotes will be accepted. If a subcontract provides that the Subcontractor is to be paid on the 

basis of "cost of the Work" plus a fee, the Subcontractor'  "cost of the Work" shall be determined in the same 

manner as the CONTRACTOR's  "cost of work" as described in paragraphs 10.4 through 10.5; and the 

Subcontractor's fee shall be established as provided for under subparagraph 10.6.2 clause b. All subcontracts 

shall be subject to the other provisions of the Contract Documents insofar as applicable. 

 
10.4.4 Costs  of  special  consultants  (including  but  not  limited  to engineers,  architects,  testing  laboratories,  and 

surveyors) employed for services necessary for the completion of the Work. 

 
10.4.5  Supplemental  costs including the following: 

 
a.  The proportion of necessary transportation, travel and subsistence expenses of the CONTRACTOR's employees 

incurred in discharge of duties connected with the Work. 

 
b.  Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, 

office and temporary facilities at the site and hand tools not owned by the Workers, which are consumed in the 

performance of the Work, and cost less market value of such items used but not consumed which remain the 

property of the CONTRACTOR. 

 
c.  Rentals  of  all  construction  equipment  and  machinery  and  the  parts  thereof  whether  rented  from  the 

CONTRACTOR  or others in accordance with rental agreements Approved by the DEPARTMENT and the 

costs of transportation, loading, unloading, installation, dismantling and removal thereof- all in accordance with 

terms of said rental agreements.  The rental of any such equipment, machinery or parts shall cease when the use 

thereof is no longer necessary for the Work. 

 
For any machinery or special equipment (other than small tools) which has been authorized by the Project 
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Manager, the CONTRACTOR shall receive the rental rates in the current edition and appropriate volume of 

the "Rental Rate Blue Book for Construction Equipment", published by Dataquest, Inc., 1290 Ridder Park 

Drive, San Jose, CA  95131.  Hourly rental rates shall be determined as follows: 
 

 
The established hourly rental rate shall be equal to the adjusted monthly rate for the basic equipment plus the 

adjusted monthly rate for applicable attachments, both divided by 176, and multiplied by the area adjustment 

factor, plus the estimated hourly operating cost. 

 
The adjusted monthly rate is that resulting from application of the rate adjustment formula in order to 

eliminate replacement cost allowances in machine depreciation and contingency cost allowances. 
 

 
Attachments shall not be included unless required for the time and materials work. 

 
For equipment not listed in The Blue Book, the CONTRACTOR  shall receive a rental rate as agreed upon 

before such work is begun. If agreement cannot be reached, the DEPARTMENT reserves the right to establish 

a rate based on similar equipment in the Blue Book or prevailing commercial rates in the area. 

 
These rates shall apply for equipment used during the CONTRACTOR's  regular shift of 10 hours per day. 

Where the equipment is used more than 10 hours per day, either on the CONTRACTOR's normal work or on 

time and materials, and either on single or multiple shifts, an overtime rate, computed as follows, shall apply: 

 
The hourly overtime rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted 

monthly rate for applicable attachments, both divided by 352, and multiplied by the area adjustment factor, plus 

the estimated hourly operating cost. 

 
Equipment which must be rented or leased specifically for work required under this section shall be authorized 

in writing by the Project Manager.  The CONTRACTOR  shall be paid invoice price plus 15%. 

 
When it is necessary to obtain equipment from sources beyond the project limits exclusively  for time and 

materials, work, the actual cost of transferring the equipment to the site of the Work and return will be allowed 

as an additional item of expense.  Where the move is made by common carrier, the move-in allowance will be 

limited to the amount of the freight bill or invoice.  If the CONTRACTOR  hauls the equipment with his own 

forces, the allowance will be limited to the rental rate for the hauling unit plus operator wages. In the event that 

the equipment is transferred under its own power, the moving allowance will be limited to one-half of the 

normal hourly rental rate plus operator's  wages.   In the event that the move-out  is to a different location, 

payment  will in no instance exceed the amount of the move-in.   Move-in  allowance shall not be made for 

equipment brought to the project for time and materials work which is subsequently retained on the project and 

utilized for completion of contract items, camp maintenance, or related work.  - 

 
Equipment ordered to be on a stand-by basis shall be paid for at the stand-by rental rate for the number of hours 

in the CONTRACTOR'S normal work shift, but not to exceed 8 hours per day. The stand-by rental rate shall be 

computed as follows: 

 
The hourly stand-by rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted 

monthly rate for applicable attachments, both divided by 352, all multiplied by the area adjustment factor. 

 
Time  will  be recorded  to the nearest  one-quarter  hour  for  purposes  of  computing  compensation  to the 

CONTRACTOR for equipment utilized under these rates. 

 
The equipment  rates as determined  above shall  be full compensation,  including  overhead  and profit, for 

providing the required equipment and no additional compensation will be made for other costs such as, but not 

limited to, fuels, lubricants, replacement parts or maintenance costs. Cost of repairs, both major and minor, as 

well as charges for mechanic's time utilized in servicing equipment to ready it for use prior to moving to the 

project and similar charges will not be allowed. 
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d.   Sales, consumer, use or similar taxes related to the Work, and for which the CONTRACTOR is liable, imposed 

by Regulatory Requirements. 

 
e.  Deposits lost for causes other than negligence of the CONTRACTOR, any Subcontractor or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees 

for permits and licenses. 

 
f.   Losses and damages  (and related  expenses),  not compensated  by insurance  or otherwise, to the Work or 

otherwise sustained by the CONTRACTOR in connection with the performance and furnishing of the Work 

provided they have resulted from causes other than the negligence of the CONTRACTOR, any Subcontractor, 

or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable.  Such 

losses shall include settlements made with the written consent and Approval of the DEPARTMENT.  No such 

losses, damages and expenses shall be included in the "cost of the Work" for the purpose of determining the 

CONTRACTOR's fee. If, however, any such loss or damage requires reconstruction and the CONTRACTOR 

is placed in charge thereof, the CONTRACTOR shall be paid for services a fee proportionate to that stated in 

paragraphs 10.6.2.a and 10.6.2.b. 

 
g.  The cost of utilities, fuel and sanitary facilities at the site. 

 
h.  Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, expressage and 

similar petty cash items in connection with the Work. 

 
I. Cost of premiums for additional bonds and insurance required because of changes in the Work and premiums 

for property insurance coverage within the limits of the deductible amounts established by the DEPARTMENT 

in accordance with Article 5. 

 
10.5 Excluded Costs: 

 
The term "cost of the Work" shall not include any of the following: 

 
10.5.1   Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of partnership and 

sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, accountants, 

purchasing and contracting agency, expeditors, timekeepers, clerks and other personnel employed by 

CONTRACTOR whether at the site or in CONTRACTOR's  principal or a branch office for general 

administration  of the Work and not specifically  included in the agreed upon schedule of job classifications 

referred to in paragraph 10.4.1 or specifically covered by paragraph 10.4.4  all of which are to be considered 

administrative costs covered by the CONTRACTOR's  fee. 

 
10.5.2    Expenses of CONTRACTOR's  principal and branch offices other than CONTRACTOR's office at the site. 

 
10.5.3    Any part of CONTRACTOR's  capital expenses including interest on CONTRACTOR's  capital employed for 

the Work and charges against CONTRACTOR  for delinquent payments. 

 
10.5.4  Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required by the Contract 

Documents  to purchase and maintain the same (except for the cost of premiums  covered by subparagraph 

10.4.5.i above). 

 
10.5.5  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed 

by any of them or for whose acts any of them may be liable, including  but not limited to, the correction of 

Defective  Work,  disposal  of materials  or equipment  wrongly  supplied  and making  good  any damage  to 

property. 

 
10.5.6  Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly 

included in paragraph 10.4. 
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10.6 CONTRACTOR's Fee: 

 
The CONTRACTOR's  fee allowed to CONTRACTOR  for overhead and profit shall be determined as follows. 

 
10.6.1 A mutually acceptable fixed fee; or if none can be agreed upon. 

 
10.6.2 A fee based on the following percentages of the various portions of the "cost of the Work": 

 
a.    For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's  fee shall be fifteen percent; 

 
b.  For costs incurred under paragraph10.4.3, the CONTRACTOR's fee shall be ten percent; and if a subcontract is 

on the basis of "cost of the Work" plus a fee, the maximum allowable  to CONTRACTOR  on account of 

overhead and profit for itself and all Subcontractors and multiple tiers thereof shall be fifteen percent of the cost 

incurred by the subcontractor actually performing the Work; 

 
c.    No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR to the DEPARTMENT for any such change which 

results in a net decrease in cost will be the amount of the actual net decrease plus a deduction in 

CONTRACTOR's fee by an amount equal to fifteen percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's fee shall 

be computed on the basis of the net change in accordance with paragraphs 10.6.2.a through 10.6.2.d, inclusive. 

 
10.7 Cost Breakdown: 

 
Whenever the cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the CONTRACTOR will 

submit in a form acceptable to the DEPARTMENT an itemized cost breakdown together with supporting data. 

 
10.8 Cash Allowances: 

 
It is understood that CONTRACTOR has included in the Contract Price all allowances so named in the Contract 

Documents and shall cause the Work so covered to be done by such Subcontractors or Suppliers and for such sums 

within the limit of the allowances as may be acceptable to the Contracting Officer.  CONTRACTOR  agrees that: 

 
10.8.1 The allowances  include the cost to CONTRACTOR  (less any applicable  trade discounts) of materials  and 

equipment required by the allowances to be delivered at the site, and all applicable taxes; and 

 
10.8.2 CONTRACTOR's  cost for unloading and handling on the site, labor, installation costs, overhead, profit and 

other expenses contemplated for the allowances have been included in the Contract Price and not in the 

allowances.  No demand for additional payment on account of any thereof will be valid. 

 
Prior  to  final  payment,  an  appropriate   Change  Order  will  be  issued  to  reflect  actual  amounts  due  the 

CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be correspondingly 

adjusted. 

 
10.9 Unit Price Work: 

 
10.9.1    Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially  the 

Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the established 

unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as 

indicated in the Contract.  The estimated quantities of items of Unit Price Work are not guaranteed  and are 

solely for the purpose of comparison of bids and determining an initial Contract Price.  Determinations of the 

actual quantities and classifications of Unit Price Work performed by the CONTRACTOR will be made by the 
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DEPARTMENT in accordance with paragraph 10.10. 

 
10.9.2     Each unit price will be deemed to include an amount considered by the CONTRACTOR to be adequate to cover 

the CONTRACTOR's overhead and profit for each separately identified item. If  the "Basis of Payment" clause 

in the Contract Documents relating to any unit price in the bid schedule requires that the said unit price cover 

and be considered compensation for certain work or material essential to the item, this same work or material 

will not also be measured or paid for under any other pay item which may appear elsewhere in the Contract 

Documents. 

 
10.9.3    Payment to the CONTRACTOR shall be made only for the actual quantities of Work performed and accepted or 

materials furnished, in conformance with the Contract Documents.  When the accepted quantities of Work or 

materials vary from the quantities stated in the bid schedule, or change documents, the CONTRACTOR shall 

accept as payment in full, payment at the stated unit prices for the accepted quantities of Work and materials 

furnished, completed and accepted; except as provided below: 

 
a.   When the quantity of Work to be done or material to be furnished under any item, for which the total cost of the 

item exceeds 10% of the total Contract Price, is increased by more than 25 percent of the quantity stated in the 

bid schedule, or change documents, either party to the Contract, upon demand, shall be entitled to an equitable 

unit price adjustment on that portion of the Work above 125 percent of the quantity stated in the bid schedule. 

 
b.  When the quantity of Work to be done or material to be furnished under any major item, for which the total cost 

of the item exceeds 10% of the total Contract Price, is decreased by more than 25 percent of the quantity stated 

in the bid schedule, or change documents either party to the Contract, upon demand, shall be entitled to an 

equitable price adjustment for the quantity of Work performed or material furnished, limited to a total payment 

of not more than 75 percent of the amount originally bid for the item. 

 
10.10 Determinations for Unit Prices: 

 
The Contracting Officer will determine the actual quantities and classifications of Unit Price Work performed by the 

CONTRACTOR.   The Contracting Officer will review with the CONTRACTOR preliminary determinations on 

such matters before finalizing the costs and quantities on the Schedule of Values. The Contracting Officer's 

acknowledgment thereof will be final and binding on the CONTRACTOR, unless, within 10 days after the date of 

any such decisions, the CONTRACTOR  delivers to the Contracting Officer written notice of intention to appeal 

from such a decision. 
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ARTICLE 11- CONTRACT TIME; COMPUTATION AND CHANGE 

 
11.1    Commencement of Contract Time;  Notice to Proceed: 

 
The Contract Time will commence to run on the day indicated in the Notice to Proceed. 

 
11.2    Starting the Work: 

 
No Work on Contract items shall be performed before the effective date of the Notice to Proceed.   The 

CONTRACTOR  shall notify the Contracting Officer at least 24 hours in advance of the time actual construction 

operations will begin. The CONTRACTOR may request a limited Notice to Proceed after Award has been made, to 

permit him to order long lead materials which could cause delays in Project completion.   However, granting is 

within the sole discretion of the Contracting Officer, and refusal or failure to grant a limited Notice to Proceed shall 

not be a basis for claiming for delay, extension of time, or alteration of price. 

 
11.3    Computation of Contract Time: 

 
11.3.1    When the Contract Time is specified on a Calendar Day basis, all Work under the Contract shall be completed 

within the number of Calendar Days specified.  The count of Contract Time begins on the day following receipt 

of the Notice to Proceed by the CONTRACTOR, if no starting day is stipulated therein. 

 
Calendar Days shall continue to be counted against Contract Time until and including the date of Substantial 

Completion of the Work. 

 
11.3.2    When the Contract completion time is specified  as a fixed calendar date, it shall be the date of Substantial 

Completion. 

 
11.3.3    The Contract Time shall be as stated on form 25D-9, Proposal. 

 
11.4    Time Change: 

 
The Contract Time may only be changed by a Change Order or Supplemental Agreement. 

 
11.5    Extension Due to Delays: 

 
The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR charged with liquidated 

or actual damages because of delays to the completion of the Work due to unforeseeable causes beyond the control 

and without the fault or negligence of the CONTRACTOR, including, but not restricted to the following:  acts of 

God or of the public enemy, acts of the DEPARTMENT in its contractual capacity, acts of another contractor in the 

performance of a contract with the DEPARTMENT, floods, fires, epidemics, quarantine restrictions, strikes, freight 

embargoes, unusually severe weather and delays of Subcontractors or Suppliers due to such causes. Any delay in 

receipt of materials on the site, caused by other than one of the specifically mentioned occurrences above, does not of 

itself justify a time extension, provided that the CONTRACTOR shall within twenty four (24) hours from the 

beginning of any such delay (unless the Contracting Officer shall grant a further period of the time prior to the date 

of final settlement of the Contract), notify the Contracting Officer in writing of the cause of delay. The Contracting 

Officer shall ascertain the facts and the extent of the delay and extend the time for completing the Work when the 

findings of fact justify such an extension. 

 
11.6    Essence of Contract: 

 
All time limits stated in the Contract Documents are of the essence of the Contract. 

 
11.7    Reasonable Completion Time: 

 
It is expressly understood and agreed by and between the CONTRACTOR and the DEPARTMENT that the date of 
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beginning  and the time for Substantial  Completion  of the Work described herein are reasonable  times for the 

completion of the Work. 

 
11.8   Delay Damages: 

 
Whether or not the CONTRACTOR's  right to proceed with the Work is terminated, he and his Sureties shall be 

liable for damages resulting from his refusal or failure to complete the Work within the specified time. 

 
Liquidated and actual damages for delay shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT 

in the amount as specified in the Supplementary Conditions for each Calendar Day the completion of the Work or 

any part thereof  is delayed beyond the time required  by the Contract, or any extension thereof.   If a listing of 

incidents resulting from a delay and expected to give rise to actual or liquidated damages is not established by the 

Contract Documents, then the CONTRACTOR and his Surety shall be liable to the DEPARTMENT for any actual 

damages occasioned by such delay.  The CONTRACTOR acknowledges that the liquidated damages established 

herein are not a penalty but rather constitute an estimate of damages that the DEPARTMENT will sustain by reason 

of delayed completion.  These liquidated and actual damages are intended as compensation for losses anticipated to 

arise, and include those items enumerated in the Supplementary Conditions. 

 
These damages will continue to run both before and after termination in the event of default termination.  These 

liquidated damages do not cover excess costs of completion or DEPARTMENT costs, fees, and charges related to 

reprocurement.  If a default termination occurs, the CONTRACTOR  or his Surety shall pay in addition to these 

damages, all excess costs and expenses related to completion as provided by Article 14.2.5. 
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ARTICLE 12 - QUALITY ASSURANCE 

 
12.1    Warranty and Guaranty: 

 
The CON1RACTOR warrants and guarantees to the DEPAR1MENT that all Work will be in accordance with the 

Contract Documents and will not be Defective.  Prompt notice of all defects shall be given to the CONTRACTOR. 

All Defective Work, whether or not in place, may be rejected, corrected or accepted as provided for in this article. 

 
12.2    Access to Work: 

 
The DEPAR1MENT and the DEPARTMENT's representatives, testing agencies and governmental agencies with 

jurisdiction interests will have access to the Work at reasonable times for their observation, inspecting and testing. 

The CONTRACTOR shall provide proper and safe conditions for such access. 

 
12.3    Tests and Inspections: 

 
12.3.1   The CONTRACTOR shall give the Contracting Officer timely notice of readiness of the Work for all required 

inspections, tests or Approvals. 

 
12.3.2    If Regulatory  Requirements  of any public  body having jurisdiction  require any Work (or part thereof)  to 

specifically be inspected, tested or approved, the CONTRACTOR shall assume full responsibility therefor, pay 

all costs in connection  therewith  and furnish the Contracting Officer the required certificates  of inspection, 

testing or approval. The CONTRACTOR shall also be responsible for and shall pay all costs in connection with 

any inspection or testing required in connection with DEPAR1MENT's acceptance of a Supplier of materials or 

equipment proposed to be incorporated in the Work, or of materials or equipment submitted for Approval prior 

to the CONTRACTOR's purchase thereof for incorporation in the Work. The cost of all inspections, tests and 

approvals in addition to the above which are required by the Contract Documents shall be paid by the 

CONTRACTOR.  The DEPARTMENT may perform additional tests and inspections which it deems necessary 

to insure quality control.  All such failed tests or inspections shall be at the CONTRACTOR's  expense. 

 
12.3.4    If any Work (including the Work of others) that is to be inspected, tested or approved is covered without written 

concurrence of  the Contracting Officer, it must, if requested by the Contracting Officer, be uncovered for 

observation.  Such uncovering shall be at the CONTRACTOR's expense unless the CONTRACTOR has given 

the Contracting Officer timely notice of CONTRACTOR's  intention to cover the same and the Contracting 

Officer has not acted with reasonable promptness in response to such notice. 

 
12.3.5    Neither observations  nor inspections,  tests or Approvals by the DEPARTMENT or others shall relieve the 

CONTRACTOR from the CON1RACTOR's obligations to perform the Work in accordance with the Contract 

Documents. 

 
12.4    Uncovering Work: 

 
12.4.1  If any Work is covered contrary to the written request of the Contracting Officer, it must, if requested by the 

Contracting  Officer, be uncovered  for the Contracting  Officer's observation  and replaced  at the 

CONTRACTOR's  expense. 
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12.4.2    If the Contracting  Officer considers it necessary or advisable  that covered Work be observed  inspected or 

tested, the CON1RACTOR, at the Contracting Officer's request, shall uncover, expose or otherwise  make 

available for observation, inspection or testing as the Contracting Officer may require, that portion of the Work 

in question, furnishing all necessary labor, material and equipment. If it is found that such Work is Defective, 

the CON1RACTOR shall  bear all direct, indirect  and consequential  costs of such uncovering,  exposure, 

observation, inspection and testing and of satisfactory reconstruction,  (including but not limited to fees and 

charges of engineers, architects, attorneys and other professionals) and the DEPARTMENT shall be entitled to 

an appropriate decrease in the Contract Price.  If, however, such Work is not found to be Defective, the 

CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the Contract Time, or 

both, directly attributable to such uncovering, exposure, observation, inspection, testing and reconstruction. 

 
12.5   DEPARTMENT May Stop the Work: 

 
If the Work is Defective, or the CONTRACTOR fails to supply suitable materials or equipment, or fails to furnish or 

perform the Work in such a way that the completed Work will conform to the Contract Documents, the Contracting 

Officer may order the CON1RACTOR to stop the Work, or any portion thereof, until the cause for such order has 

been eliminated; however, this right of the Contracting Officer to stop the Work shall not give rise to any duty on the 

part of the Contracting Officer to exercise this right for the benefit of the CON1RACTOR or any other party. 

 
12.6   Correction or-Removal of Defective Work: 

 
If required by the Contracting Officer, the CON1RACTOR shall promptly, as directed, either correct all Defective 

Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by the Contracting 

Officer, remove it from the site and replace it with Work which conforms to the requirements of the Contract 

Documents. The CON1RACTOR shall bear all direct, indirect and consequential costs of such correction or removal 

(including but not limited to fees and charges of engineers, architects, attorneys and other-professionals) made 

necessary thereby. 

 
12.7   One Year Correction Period: 

 
If within one year after the date of Substantial Completion of the relevant portion of the Work or such longer period 

of time as may be prescribed  by Regulatory  Requirements  or by the terms of any applicable special  guarantee 

required by the Contract Documents or by any specific provision of the Contract Documents, any Work is found to 

be Defective, the CON1RACTOR shall promptly, without cost to the DEPARTMENT and in accordance with the 

Contracting  Officer's written instructions, either correct such Defective  Work, or, if it has been rejected  by the 

Contracting Officer, remove it from the site and replace it with conforming Work.  If the CON1RACTOR does not 

promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of 

loss or damage, the DEPARTMENT may have the Defective Work corrected or the rejected Work removed and 

replaced, and all direct, indirect and consequential costs of such removal and replacement (including but not limited 

to fees and charges of engineers, architects, attorneys and other professionals) will be paid by the CON1RACTOR. 

In special circumstances where a particular item of equipment is placed in continuous service for the benefit of the 

DEPAR1MENT before Substantial Completion of all the Work, the correction period for that item may begin on an 

earlier date if so provided in the Specifications or by Change Order. Provisions of this paragraph are not intended to 

shorten the statute of limitations for bringing an action. 

 
12.8   Acceptance of Defective Work: 

 
Instead of requiring correction or removal and replacement of Defective Work, the Contracting Officer may accept 

Defective Work, the CON1RACTOR shall bear all direct, indirect and consequential costs attributable to the 

Contracting Officer's evaluation of and determination to accept such Defective Work (costs to include but not be 

limited to fees and charges of engineers, architects, attorneys and other professionals).  If any such acceptance 

occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract 

Documents with respect to the Work; and the DEPARTMENT shall be entitled to an appropriate decrease in the 

Contract Price.  If the DEPARTMENT has already made final payment to the CONTRACTOR, an appropriate 

amount shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT. 
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12.9   DEPARTMENT May Correct Defective Work: 

 
If the CONTRACTOR fails within a reasonable time after written notice from the Contracting Officer to proceed to 

correct Defective Work or to remove and replace rejected Work as required by the Contracting Officer in accordance 

with  paragraph  12.6,  or if  the CONTRACTOR  fails  to perform  the Work  in accordance  with  the  Contract 

Documents,  or if the CONTRACTOR  fails to comply with any other provision of the Contract Documents,  the 

DEPARTMENT may, after 7 days' written notice to the CONTRACTOR, correct and remedy any such deficiency. 

In exercising the rights and remedies under this paragraph the DEPARTMENT shall proceed expeditiously. To the 

extent  necessary   to  complete   corrective   and  remedial  action,  the  Contracting   Officer   may  exclude  the 

CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend the 

CONTRACTOR's services related thereto, take possession of the CONTRACTOR's tools, appliances, construction 

equipment and machinery at the site and incorporate in the Work all materials-and equipment stored at the site or 

approved remote storage sites or for which the DEPARTMENT has paid the CONTRACTOR but which are stored 

elsewhere.  The CONTRACTOR shall allow the Contracting Officer and his authorized representatives such access 

to the site as may be necessary to enable the Contracting Officer to exercise the rights and remedies under this 

paragraph. All direct, indirect and consequential costs of the DEPARTMENT in exercising such rights and remedies 

will be charged against the CONTRACTOR, and a Change Order will be issued incorporating the necessary 

revisions in the Contract Documents with respect to the Work; and the DEPARTMENT shall be entitled to an 

appropriate decrease in the Contract Price.  Such direct, indirect and consequential costs will include but not be 

limited to fees and charges of engineers, architects, attorneys and other professionals, all court and arbitration costs 

and  all  costs  of repair  and replacement  of work  of  others  destroyed  or  damaged  by  correction,  removal  or 

replacement of the CONTRACTOR's Defective Work.  The CONTRACTOR shall not be allowed an extension of 

time because of any delay in performance of the Work attributable to the exercise, by the Contracting Officer, of the 

DEPARTMENT's rights and remedies hereunder. 



00700-42 Revised:  December 2011 

 

ARTICLE 13 -PAYMENTS TO CONTRACTOR AND COMPLETION 

 
13.1   Schedule of Values: 

 
The Schedule of Values established as provided in paragraph 6.6 will serve as the basis for progress payments and 

will be incorporated into a form of Application for Payment acceptable to the Contracting Officer.  Progress 

payments on account of Unit Price Work will be based on the number of units completed. 

 
13.2   Preliminary Payments: 

 
Upon approval of the Schedule of Values the CONTRACTOR may be paid for direct costs substantiated by paid 

invoices and other prerequisite documents required by the General Requirements.  Direct costs shall include the cost 

of bonds, insurance, approved materials stored on the site or at approved remote storage sites, deposits required by a 

Supplier prior to fabricating materials, and other approved direct mobilization costs substantiated as indicated above. 

These payments shall be included as a part of the total Contract Price as stated in the Contract. 

 
13.3   Application for Progress Payment: 

 
The CONTRACTOR shall submit to the Contracting Officer for review an Application for Payment filled out and 

signed by the CONTRACTOR  covering the Work completed as of the date of the Application  for Payment and 

accompanied by such supporting documentation as is required by the Contract Documents.  Progress payments will 

be made as the Work progresses on a monthly basis. 

 
13.4   Review of Applications for Progress Payment: 

 
Contracting Officer will either indicate in writing a recommendation of payment or return the Application for 

Payment to the CONTRACTOR indicating in writing the Contracting Officer's reasons for refusing to recommend 

payment.  In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the Application 

for Payment. 

 
13.5   Stored Materials and Equipment: 

 
If payment is requested on the basis of materials and equipment not incorporated  in the Work but delivered and 

suitably stored at the site or at another location agreed to in writing, the Application  for Payment shall also be 

accompanied by a bill of sale, paid invoice or other documentation warranting that the DEPAR1MENT has received 

the materials and equipment free and clear of all charges, security interests and encumbrances and evidence that the 

materials  and equipment are covered  by appropriate  property insurance  and other arrangements  to protect the 

DEPARTMENT's interest therein, all of which will be Satisfactory to the Contracting Officer.  No payment will be 

made for perishable materials that could be rendered useless because of long storage periods.  No progress payment 

will be made for living plant materials until planted. 

 
13.6   CONTRACTOR's Warranty of Title: 

 
The CONTRACTOR  warrants and guarantees that title to all Work, materials and equipment covered by any 

Application for Payment, whether incorporated in the Project or not, will pass to the DEPAR1MENT no later than 

the time of payment free and clear of any claims, liens, security interests and further obligations. 

 
13.7   Withholding of Payments: 

 
The DEPARTMENT may withhold or refuse payment for any of the reasons listed below provided it gives written 

notice of its intent to withhold and of the basis for withholding: 

 
13.7. 1    The Work is Defective, or completed Work has been damaged requiring correction or replacement, or has been 

installed without Approval of Shop Drawings, or by an unapproved Subcontractor, or for unsuitable storage of 

materials and equipment. 
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13.7.2    The Contract Price has been reduced by Change Order, 

 
13.7.3    The DEPARTMENT has been required to correct Defective Work or complete Work in accordance  with 

paragraph 12.9. 

 
13.7.4    The DEPARTMENT’s actual knowledge of the occurrence of any of the events enumerated in paragraphs 

14.2.l. a through 14.2.1.k inclusive. 

 
13.7.5  Claims have been made against the DEPARTMENT or against the funds held by the DEPARTMENT on 

account of the CONTRACTOR's actions or inactions in performing this Contract, or there are other items 

entitling the DEPARTMENT to a set off. 

 
13.7.6  Subsequently discovered evidence or the results of subsequent inspections or test, nullify any previous 

payments for reasons stated in subparagraphs 13.7.1 through 13.7.5. 

 
13.7.7    The CONTRACTOR has failed to fulfill or is in violation of any of his obligations under any provision of this 

Contract. 

 
13.8   Retainage: 

 
At any time the DEPARTMENT finds that satisfactory progress is not being made it may in addition to the amounts 

withheld under 13.7 retain a maximum amount equal to 10% of the total amount earned on all subsequent progress 

payments.  This retainage may be released at such time as the Contracting Officer finds that satisfactory progress is 

being made. 

 
13.9   Request for Release of Funds: 

 
If the CONTRACTOR believes the basis for withholding is invalid or no longer exists, immediate written notice of 

the facts and Contract  provisions  on which the CONTRACTOR  relies, shall be given to the DEPARTMENT, 

together with a request for release of funds and adequate documentary evidence proving that the problem has been 

cured.    In the  case  of  withholding   which  has  occurred  at  the  request  of  the  Department   of  Labor,  the 

CONTRACTOR shall provide a letter from the Department of Labor stating that withholding is no longer requested. 

Following such a submittal by the CONTRACTOR, the DEPARTMENT shall have a reasonable time to investigate 

and verify the facts and seek additional assurances before determining whether release of withheld payments is 

justified. 

 
13.10 Substantial Completion: 

 
When the CONTRACTOR considers  the Work ready for its intended use the CONTRACTOR shall notify the 

Contracting Officer in writing that the Work or a portion of Work which has been specifically identified in the 

Contract Documents is substantially complete (except for items specifically listed by the CONTRACTOR as 

incomplete) and request that the DEPARTMENT issue a certificate of Substantial Completion. Within a reasonable 

time thereafter, the Contracting Officer, the CONTRACTOR and appropriate Consultant(s) shall make an inspection 

of the Work to determine the status of completion.  If  the Contracting  Officer  does  not consider  the Work 

substantially  complete,  the Contracting  Officer  will notify  the CONTRACTOR in writing giving  the reasons 

therefor. If the Contracting Officer considers the Work substantially complete, the Contracting Officer will within 

fourteen days execute and deliver to the CONTRACTOR a certificate of Substantial Completion with tentative list 

of items to be completed or corrected.  At the time of delivery of the certificate of Substantial Completion the 

Contracting Officer will deliver to the CONTRACTOR a written division of responsibilities pending Final 

Completion with respect to security, operation, safety, maintenance, heat, utilities, insurance and warranties which 

shall be consistent with the terms of the Contract Documents. 

 
The DEPARTMENT shall be responsible for all DEPARTMENT costs resulting from the initial inspection and the 

first re-inspection, the CONTRACTOR shall pay all costs incurred by the DEPARTMENT resulting from re- 
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inspections, thereafter. 

 
13.11 Access Following Substantial Completion: 

 
The DEPARTMENT shall have the right to exclude the CONTRACTOR from the Work after the date of Substantial 

Completion, but the DEPARTMENT shall allow CONTRACTOR reasonable access to complete or correct items on 

the tentative list. 

 
13.12 Final Inspection: 

 
Upon written notice from the CONTRACTOR  that the entire Work or an agreed portion thereof is complete, the 

Contracting Officer will make a final inspection with the CONTRACTOR  and appropriate Consultant(s) and will 

notify the CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is incomplete 

or Defective. The CONTRACTOR shall immediately take such measures as are necessary to remedy such 

deficiencies. The CONTRACTOR shall pay for all costs incurred by the DEPARTMENT· resulting from re­ 

inspections. 

 
13.13 Final Completion and Application for Payment: 

 
After the CONTRACTOR has completed all such corrections to the satisfaction of the Contracting Officer and 

delivered all schedules, guarantees, bonds, certificates of payment to all laborers, Subcontractors and Suppliers, and 

other documents - all as required by the Contract Documents; and after the Contracting Officer has indicated in 

writing that the Work has met the requirements for Final Completion, and subject to the provisions of paragraph 

13.18, the CONTRACTOR may make application for final payment following the procedure for progress payments. 

The final Application for Payment shall be accompanied by all remaining certificates, warranties, guarantees, 

releases, affidavits, and other documentation required by the Contract Documents. 

 
13.14  Final Payment: 

 
13.14.1  If  on the basis of the Contracting Officer's observation of the Work during construction and final inspection, 

and the Contracting Officer's review of the final Application for Payment and accompanying documentation­ 

all as required by the Contract Documents;  and the Contracting  Officer is satisfied that the Work has been 

completed and the CONTRACTOR's other obligations under the Contract Documents have been fulfilled, the 

DEPARTMENT will process final Application for Payment.  Otherwise, the Contracting Officer will return the 

Application for Payment to the CONTRACTOR, indicating in writing the reasons for refusing to process final 

payment, in which case the CONTRACTOR shall make the necessary corrections and resubmit the final 

Application for Payment. 

 
13.14.2   If, through no fault of the CONTRACTOR, Final Completion of the Work is significantly delayed, the 

Contracting Officer shall, upon receipt of the CONTRACTOR's final Application for Payment, and without 

terminating the Contract, make payment of the balance due for that portion of the Work fully completed and 

accepted. If  the remaining balance to be held by the DEPARTMENT for Work not fully completed or corrected 

is less than the retainage provided for in paragraph  13.9, and if bonds have been furnished  as required  in 

paragraph 5.1, the written consent of the Surety to the payment of the balance due for that portion of the Work 

fully completed  and accepted shall be submitted  by the CONTRACTOR  to the DEPARTMENT with the 

application for such payment.   Such payment shall be made under the terms and conditions governing fma1 

payment, except that it shall not constitute a waiver of claims. 

 
13.15  Final Acceptance: 

 
Following certification of payment of payroll and revenue taxes, and final payment to the CONTRACTOR, the 

DEPARTMENT will issue a letter of Final Acceptance, releasing the CONTRACTOR from further obligations 

under the Contract, except as provided in paragraph 13.17. 
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13.16  CONTRACTOR's Continuing Obligation: 

 
The CONTRACTOR's  obligation  to perform and complete the Work and pay all laborers, Subcontractors,  and 

materialmen in accordance with the Contract Documents shall be absolute. Neither any progress or final payment by 

the DEPARTMENT,  nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of the 

Work  or  any  part  thereof  by  the  DEPARTMENT   or  Using  Agency,  nor  any  act  of  acceptance  by  the 

DEPARTMENT nor any failure to do so, nor any review and Approval of a Shop Drawing or sample submission, 

nor any correction  of Defective  Work  by the DEPARTMENT  will  constitute  an acceptance  of Work  not in 

accordance with the Contract Documents or a release of the CONTRACTOR's  obligation to perform the Work in 

accordance with the Contract Documents. 

 
When it is anticipated that restarting, testing, adjusting, or balancing of systems will be required following Final 

Acceptance and said requirements are noted in Section(s) 01650, such Work shall constitute a continuing obligation 

under the Contract. 

 
13.17  Waiver of Claims by CONTRACTOR: 

 
The making and acceptance of final payment will constitute a waiver of all claims by the CONTRACTOR against 

the DEPARTMENT other than those previously made in writing and still unsettled. 

 
13.18  No Waiver of Legal Rights: 

 
The DEPARTMENT shall not be precluded or be estopped by any payment, measurement, estimate, or certificate 

made either before or after the completion and acceptance of the Work and payment therefor, from showing the true 

amount and character of the Work performed and materials furnished by the CONTRACTOR, nor from showing that 

any payment, measurement, estimate or certificate is untrue or is incorrectly made, or that the Work or materials are 

Defective.   The DEPARTMENT shall not be precluded  or estopped,  notwithstanding  any such measurement, 

estimate, or certificate and payment  in accordance  therewith, from recovering from the CONTRACTOR  or his 

Sureties, or both, such damages as it may sustain  by reason  of his failure to comply with requirements  of the 

Contract Documents.  Neither the acceptance by the DEPARTMENT, or any representative of the DEPARTMENT, 

nor any payment for or acceptance of the whole or any part ofthe Work, nor any extension of the Contract Time, nor 

any possession taken by the DEPARTMENT,  shall operate as a waiver of any portion of the Contract or of any 

power herein reserved, or of any right to damages.  A waiver by the DEPARTMENT of any breach of the Contract 

shall not be held to be a waiver of any other subsequent breach. 
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ARTICLE 14- SUSPENSION OF WORK, DEFAULT AND TERMINATION 

 
14.1  DEPARTMENT May Suspend Work: 

 

14.1.1    The DEPARTMENT may, at any time, suspend the Work or any portion thereof by notice in writing to the 

CONTRACTOR.  If the Work is suspended without cause the CONTRACTOR shall be allowed an increase in 

the Contract Price or an extension of the Contract Time, or both, directly attributable to any suspension if the 

CONTRACTOR makes an Approved claim therefor as provided in Article 15. However, no adjustment shall be 

made under this clause for any suspension, delay, or interruption to the extent that suspension is due to the fault 

or negligence of the CONTRACTOR, or that suspension is necessary for Contract compliance, or that 

performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 

negligence of the CONTRACTOR. 
 

14.1.2    In  case of suspension of Work, the CONTRACTOR  shall be responsible for preventing damage to or loss of 

any of the Work already performed and of all materials whether stored on or off the site or Approved remote 

storage sites. 
 

14.2  Default of Contract: 
 

14.2.1    The Contracting Officer may give the CONTRACTOR and its surety a written Notice to Cure Default if the 

CONTRACTOR: 
 

a.  fails to begin work in the time specified, 
 

b.  fails to use sufficient resources to assure prompt completion of the Work, 
 

c.  performs the Work unsuitably or neglects or refuses to remove and replace rejected materials or work, 

d.   stops work, 

e.  fails to resume stopped work after receiving notice to do so, 
 

f.  becomes insolvent (except that if the CONTRACTOR declares bankruptcy, termination will be under Title 

11 US Code 362 and/or 365.   The CONTRACTOR'S bankruptcy  does not relieve the surety  of any 

obligations to assume the Contract and complete the Work in a timely manner. 
 

g.  Allows any final judgment to stand against him unsatisfied for period of 60 days, or 
 

h.  Makes an assignment for the benefit of creditors without the consent of the Contracting Officer, or    

i. Disregards Regulatory Requirements of any public body having jurisdiction, or 

 j.  Otherwise violates in any substantial way any provisions of the Contract Documents, or 
 

k.   fails to comply with Contract minimum wage payments or civil rights requirements, or 
 

1. is a party to fraud, deception, misrepresentation , or 
 

m.   for any cause whatsoever, fails to carry on the Work in an acceptable manner. 
 

14.2.2    The Notice to Cure Default will detail the conditions determined to be in default, the time within which to cure 

the default and may, in the Contracting Officer's discretion, specify the actions necessary to cure the default. 

Failure to cure the delay, neglect or default within the time specified in the Contracting Officer's written notice 

to cure authorizes the DEPARTMENT to terminate the contract. The Contracting Officer may allow more time 

to cure than originally stated in the Notice to Cure Default if he deems it to be in the best interests of the 

DEPARTMENT.  The DEPARTMENT will provide the CONTRACTOR or its surety with a written Notice of 

Default Termination that details the default and the failure to cure it. 
 

14.2.3    If the CONTRACTOR or its Surety, within the time specified in the above notice of default, shall not proceed 

in accordance therewith, then the DEPARTMENT may, upon written notification from the Contracting Officer 

of the fact of such delay, neglect or default and the CONTRACTOR's failure to comply with such notice, have 

full power and authority without violating the Contract, to take the prosecution of the Work out of the hands of 

the CONTRACTOR.   The DEPARTMENT may terminate the services of the CONTRACTOR, exclude the 

CONTRACTOR  from  the site  and  take possession  of the  Work  and of all the CONTRACTOR's tools, 

appliances, construction equipment and machinery at the site and use the same to the full extent they could be 
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used by the CONTRACTOR (without liability to the CONTRACTOR for trespass or conversion), incorporate 

in the Work all materials and equipment  stored at the site or for which the DEPARTMENT  has paid the 

CONTRACTOR  but which are stored  elsewhere,  and finish  the Work as the DEPARTMENT may deem 

expedient.  The DEPARTMENT may enter into an agreement for the completion of said Contract according to 

the terms and provisions thereof, or use such other methods that in the opinion of the Contracting Officer are 

required for the completion of said Contract in an acceptable manner. 
 

14.2.4    The Contracting Officer may, by written notice to the CONTRACTOR and its Surety or its representative, 

transfer the employment of the Work from the CONTRACTOR to the Surety, or if the CONTRACTOR 

abandons the Work undertaken under the Contract, the Contracting Officer may, at its option with written notice 

to the Surety and without any written notice to the CONTRACTOR, transfer the employment for said Work 

directly to the Surety.  The Surety shall submit its plan for completion of the Work, including any contracts or 

agreements with third parties for such completion, to the DEPARTMENT for approval prior to beginning 

completion of the Work.  Approval of such contracts shall be in accordance with all applicable requirements 

and procedures for approval of subcontracts as stated in the Contract Documents. 
 

14.2.5    After the notice of termination is issued, the DEPARTMENT may take over the Work and complete it by 

contract or otherwise and may take possession of and use materials, appliances, equipment or plant on the Work 

site necessary for completing the Work. 
 

14.2.6    Rather than taking over the Work itself, the DEPARTMENT may transfer the obligation to perform the Work 

from the CONTRACTOR to its surety. The surety must submit its plan for completion of the Work, including 

any contracts or agreements with third parties for completion, to the DEPARTMENT for approval prior to 

beginning work. The surety must follow the Contract requirements for approval of subcontracts, except that the 

limitation on percent of work subcontracted will not apply. 
 

14.2.7     On receipt of the transfer notice, the surety must take possession of all materials, tools, and appliances at the 

Work site, employ an appropriate work force, and complete the Contract work, as specified.  The Contract 

specifications and requirements shall remain in effect. However the DEPARTMENT  will make subsequent 

Contract  payments  directly  to  the  Surety  for  work  performed  under  the  terms  of  the  Contract.  The 

CON TRACTOR shall forfeit any right to claim for the same work or any part thereof. The CONTRACTOR 

shall not be entitled to receive any further balance of the amount to be paid under the Contract. 
 

14.2.8    Upon receipt of the notice terminating the services of the CONTRACTOR, the Surety shall enter upon the 

premises and take possession of all materials, tools, and appliances thereon for the purpose of completing the 

Work included under the Contract and employ by contract or otherwise any person or persons to finish the 

Work and provide the materials therefore, without termination of the continuing full force and effect of this 

Contract.  In case of such transfer of employment to the Surety, the Surety shall be paid in its own name on 

estimates covering Work subsequently performed under the terms of the Contract and according to the terms 

thereof without any right of the CONTRACTOR to make any claim for the same or any part thereof. 
 

14.2.9   If  the Contract is terminated for default, the CONTRACTOR and the Surety shall be jointly and severally liable 

for damages for delay as provided by paragraph 11.8, and for the excess cost of completion, and all costs and 

expenses incurred by the DEPARTMENT in completing the Work or arranging for completion of the Work, 

including but not limited to costs of assessing the Work to be done, costs associated with advertising, soliciting 

or negotiating for bids or proposals for completion, and other reprocurement costs. Following termination the 

CONTRACTOR shall not be entitled to receive any further balance of the amount to be paid under the Contract 

until the Work is fully finished and accepted, at which time if the unpaid balance exceeds the amount due the 

DEPARTMENT and any amounts due to persons for whose benefit the DEPARTMENT has withheld funds, 

such excess shall be paid by the DEPARTMENT to the CONTRACTOR. If  the damages, costs, and expenses 

due  the  DEPARTMENT  exceed  the unpaid  balance,  the  CONTRACTOR  and  its Surety  shall  pay  the 

difference. 
 

14.2.10   If, after notice of termination of the CONTRACTOR's right to proceed under the provisions of this clause, it is 

determined for any reason that the CONTRACTOR was not in default under the provisions of this clause, or 

that the delay was excusable under the provisions of this clause, or that termination was wrongful, the rights and 

obligations of the parties shall be determined in accordance with the clause providing for convenience 

termination. 
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14.3 Rights or Remedies: 
 

Where the CON1RACTOR's services have been so terminated by the DEPARTMENT, the termination will not 

affect any rights or remedies of the DEPARTMENT against the CON1RACTOR then existing or which may 

thereafter accrue.  Any retention or payment of moneys due the CON1RACTOR by the DEPARTMENT will 

not release the CON1RACTOR from liability. 
 

14.4 Convenience Termination: 
 

14.4.1    The performance of the Work may be terminated by the DEPARTMENT in accordance with this section in 

whole or in part, whenever, for any reason the Contracting Officer shall determine that such termination is in 

the best interest of the DEPARTMENT.  Any such termination shall be effected by-delivery to the 

CONTRACTOR  of a Notice of Termination, specifying termination is for the convenience of the 

DEPARTMENT the extent to which  performance  of Work is terminated,  and the date upon  which  such 

termination becomes effective. 
 

14.4.2  Immediately upon receipt of a Notice of Termination  and except as otherwise  directed by the Contracting 

Officer, the CON1RACTOR shall: 
 

a.    Stop Work on the date and to the extent specified in the Notice of Termination; 
 

b.  Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for 

completion of such portion of the Work as is not terminated; 
 

c.  Terminate all orders and subcontracts to the extent that they relate to the performance of Work terminated 

by the Notice of Termination; 
 

d.  With the written Approval of the Contracting Officer, to the extent he may require, settle all outstanding 

liabilities and all claims arising out of such termination of orders and subcontracts, the cost of which would 

be reimbursable, in whole, or in part, in accordance with the provisions of the Contract; 
 

e.  Submit  to the Contracting  Officer  a list, certified  as to quantity  and  quality,  of any  or all  items of 

termination inventory exclusive of items the disposition of which had been directed or authorized by the 

Contracting Officer; 
 

f.  Transfer to the Contracting Officer the completed or partially completed record drawings, Shop Drawings, 

information,  and other property  which, if the Contract  had been completed,  would  be required  to be 

furnished to the DEPARTMENT; 
 

g.  Take such action as may be necessary, or as the Contracting Officer may direct, for the protection  and 

preservation of the property related to the Contract which is in the possession of the CONTRACTOR and 

in which the DEPARTMENT has or may acquire any interest. 
 

The CON1RACTOR shall proceed immediately with the performance of the above obligations. 
 

14.4.3    When the DEPARTMENT orders termination of the Work effective on a certain date, all Work in place as of 

that date will be paid for in accordance with Article 13 of the Contract.  Materials required for completion and 

on hand but not incorporated in the Work will be paid for at invoice cost plus 15% with materials becoming the 

property of the DEPARTMENT- or the CON1RACTOR may retain title to the materials and be paid an agreed 

upon lump sum.  Materials on order shall be cancelled, and the DEPARTMENT shall pay reasonable factory 

cancellation charges with the option of taking delivery of the materials in lieu of payment of cancellation 

charges.  The CON1RACTOR shall be paid 10% of the cost; freight not included, of materials cancelled, and 

direct expenses only for CON1RACTOR chartered freight transport which cannot be cancellation without 

charges, to the extent that the CON1RACTOR can establish them.  The extra costs due to cancellation of 

bonds and insurance and that part of job start-up and phase-out costs not amortized by the amount of Work 

accomplished shall be paid by the DEPARTMENT. Charges for loss of profit or consequential damages shall  

not  be recoverable  except as provided above. 
 

a.  The following costs are not payable under a termination settlement agreement or Contracting Officer's 

determination of the termination claim: 
 

1.    Loss of anticipated profits or consequential or compensatory damages 
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2.  Unabsorbed home office overhead  (also termed "General  & Administrative  Expense")  related  to 

ongoing business operations 
 

3.  Bidding and project investigative costs 
 

4.  Direct costs of repairing equipment to render it operable for use on the terminated work 
 

14.4.4    The termination claim shall be submitted promptly, but in no event later than 90 days from the effective date of 

termination, unless extensions in writing are granted by the Contracting Officer upon written request of the 

CONTRACTOR made within the 90-day period. Upon failure of the CONTRACTOR to submit his termination 

claim within the time allowed, the Contracting Officer may determine, on the basis of information available to 

him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall thereupon pay to the 

CONTRACTOR the amount so determined. 
 

14.4.5    The CONTRACTOR and the Contracting Officer may agree upon whole or any part of the amount or amounts 

to be paid to the CONTRACTOR by reason of the total or partial termination of Work pursuant to this section. 

The Contract shall be amended accordingly, and the CONTRACTOR shall be paid the agreed amount. 

14.4.6    In the event of the failure of the CONTRACTOR and the Contracting Officer to agree in whole or in part, as 

provided heretofore, as to the amounts with respect to costs to be paid to the CONTRACTOR in connection 

with the termination of the Work the Contracting Officer shall determine, on the basis of information available 

to him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall pay to the 

CONTRACTOR the amount determined as follows: 
 

a.  All  costs  and  expenses  reimbursable  in  accordance  with  the  Contract  not  previously  paid  to  the 

CONTRACTOR for the performance of the Work prior to the effective date of the Notice of Termination; 
 

b.  So far as not included under "a" above, the cost of settling and paying claims arising out of the termination 

of the Work under subcontracts or orders which are properly chargeable to the terminated portions of the 

Contract; 
 

c.  So far as practicable,  claims by the CONTRACTOR  for idled or stand-by equipment shall be made as 

follows: Equipment claims will be reimbursed as follows: 
 

1.    Contractor-owned equipment usage, based on the CONTRACTOR'S ownership and operating costs 

for each piece of equipment as determined from the CONTRACTOR'S accounting records. Under no 

circumstance, may the CONTRACTOR base equipment claims on published rental rates. 
 

2.  Idle or stand-by time for Contractor-owned equipment, based  on the CONTRACTOR'S internal 

ownership and depreciation costs. Idle or stand-by equipment time is limited to the actual period of 

time equipment is idle or on stand-by as a direct result of the termination, not to exceed 30 days. 

Operating expenses will not be included for payment of idle or stand-by equipment time. 
 

3.  Rented equipment, based on reasonable, actual rental costs. Equipment leased under "capital leases" as 

defined in Financial Accounting Standard No. 13 will be considered Contractor-owned equipment. 

Equipment leased from an affiliate, division, subsidiary or other organization under common control 

with the CONTRACTOR will be considered Contractor-owned  equipment, unless the lessor has an 

established record of leasing to unaffiliated lessees at competitive rates consistent with the rates the 

CONTRACTOR  has agreed to pay and no more than forty percent of the lessor's leasing business, 

measured in dollars, is with organizations affiliated with the lessor. 
 

14.4.7    The CONTRACTOR shall have the right of appeal under the DEPARTMENT's claim procedures, as defined in 

Article 15, for any determination made by the Contracting Officer, except if the CONTRACTOR has failed to 

submit his claim within the time provided and has failed to request extension of such time, CONTRACTOR 

shall have no such right of appeal. In arriving at the amount due the CONTRACTOR under this section, there 

shall be deducted: 
 

a.  All previous payments made to the CONTRACTOR for the performance of Work under the Contract prior 

to termination; 
 

b.  Any claim for which the DEPARTMENT may have against the CONTRACTOR; 
 

c.  The agreed price for, or the proceeds of sale of, any materials, supplies, or other things acquired by the 
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CONTRACTOR  or sold pursuant  to the provisions  of this section and not otherwise recovered  by or 

credited to the DEPAR1MENT; and, 
 

d.    All progress payments made to the CONTRACTOR under the provisions of this section. 
 

14.4.8  Where the Work has been terminated by the DEPAR1MENT said termination shall not affect or terminate any 

of the rights of the DEPAR1MENT against the CONTRACTOR or his Surety then existing or which may 

thereafter accrue because of such default.  Any retention or payment of monies by the DEPAR1MENT due to 

the CONTRACTOR under the terms of the Contract shall not release the CONTRACTOR or its Surety from 

liability. 
 

14.4.9    The CONTRACTOR's termination claim may not include claims that pre dated the notice for termination for 

convenience.  Those claims shall be prosecuted by the CONTRACTOR under Article 15. 
 

14.4.10   The CONTRACTOR'S termination claim may not exceed the total dollar value of the contract as awarded plus 

agreed upon change orders less the amounts that have been paid for work completed. 
 

a.  Unless otherwise provided for in the Contract Documents, or by applicable statute, the CONTRACTOR, 

from the effective  date of termination and for a period of three years after final settlement  under this 

Contract, shall preserve and make available to the DEPARTMENT at all reasonable times at the office of 

the CONTRACTOR,  all its books,  records,  documents,  and other evidence  bearing  on the cost  and 

expenses of the CONTRACTOR under his Contract and relating to the Work terminated hereunder. 
 

b.   Definitions. In this Subsection 108-1.09, the term "cost" and the term "expense" mean a monetary amount 

in U.S. Dollars actually incurred by the CONTRACTOR, actually reflected in its contemporaneously 

maintained accounting or other financial records and supported by original source documentation. 
 

c.  Cost Principles. The DEPAR1MENT may use the federal cost principles at 48 CFR §§ 31.201-1 to 31.205- 

52 (or succeeding cost principles for fixed price contracts) as guidelines in determining allowable costs 

under this Subsection to the extent they are applicable to construction contracts and consistent with the 

specifications of this Contract. The provisions of this contract control where they are more restrictive than, 

or inconsistent with, these federal cost principles." 
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ARTICLE 15  -  CLAIMS FOR ADJUSTMENT AND DISPUTES 
 

15.1  Notification 
 

15.1.1    The CONTRACTOR shall notify the DEPAR1MENT in writing as soon as the CONTRACTOR becomes 

aware of any act or occurrence which may form the basis of a claim for additional compensation or an extension 

of Contract Time or of any dispute regarding a question of fact or interpretation of the Contract. The 

DEPARTMENT has no obligation to investigate any fact or occurrence that might form the basis of a claim or 

to provide any additional compensation or extension of Contract Time unless the CONTRACTOR has notified 

the DEPAR1MENT in writing in a timely manner of all facts the CONTRACTOR believes form the basis for 

the claim. 
 

15.1.2    If the CONTRACTOR believes that he is entitled to an extension of Contract Time, then the CONTRACTOR 

must state the contract section on which he basis his extension request, provide the DEPARTMENT with 

sufficient information to demonstrate that the CONTRACTOR has suffered excusable delay, and show the 

specific amount of time to which the CONTRACTOR is entitled.   The DEPARTMENT will not grant an 

extension of Contract Time if the CONTRACTOR does not timely submit revised schedules under Section 

01310. 
 

15.1.3    If the matter is not resolved by agreement within 7 days, the CONTRACTOR shall submit an Intent to Claim, in 

writing, to the DEPARTMENT within the next 14 days. 
 

15.1.4  If the CONTRACTOR believes additional compensation or time is warranted, then he must immediately begin 

keeping complete, accurate, and specific daily records concerning every detail of the potential claim including 

actual costs incurred. The CONTRACTOR shall provide the DEPARTMENT access to any such records and 

furnish the DEPARTMENT copies, i f requested. Equipment costs must be based on the CONTRACTOR's 

internal rates for ownership, depreciation, and operating expenses and not on published rental rates.  In 

computing damages, or costs claimed for a change order, or for any other claim against the DEPARTMENT for 

additional time, compensation or both, the CONTRACTOR must prove actual damages based on internal costs 

for equipment, labor or efficiencies.  Total cost, modified total cost or jury verdict forms of presentation of 

damage claims are not permissible to show damages.   Labor inefficiencies must be shown to actually have 

occurred and can be proven solely based on job records.  Theoretical studies are not a permissible means of 

showing labor inefficiencies.  Home office overhead will not be allowed as a component of any claim against 

the DEPARTMENT. 
 

15.1.5    If the claim or dispute is not resolved by the DEPARTMENT, then the CONTRACTOR shall submit a written 

Claim to the Contracting Officer within 90 days after the CONTRACTOR becomes aware of the basis of the 

claim or should have known the basis of the claim, whichever is earlier.  The Contracting Officer will issue 

written acknowledge of the receipt of the Claim. 
 

15.1.6    The CONTRACTOR waives any right to claim if the DEPAR1MENT was not notified properly or afforded the 

opportunity to inspect conditions or monitor actual costs or if the Claim is not filed on the date required. 
 

15.2  Presenting the Claim 
 

15.2.1    The Claim must include all of the following: 
 

a.  The act, event, or condition the claim is based on 
 

b.  The Contract provisions which apply to the claim and provide relief 
 

c.  The item or items of Contract work affected and how they are affected 
 

d.  The specific relief requested, including Contract Time if applicable, and the basis upon which it was 

calculated 
 

e.  A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are 

accurate and complete to the best of your knowledge and belief, and that the amount requested accurately 

reflects the Contract adjustment which the CONTRACTOR  believes is due. 
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15.3  Claim Validity, Additional Information, and DEPARTMENT's Action 
 

15.3.1    The Claim, in order to be valid, must not only show that the CONTRACTOR suffered damages or delay but that 

it was caused by the act, event, or condition complained of and that the Contract provides entitlement to relief 

for such act, event, or condition. 
 

15.3.2    The DEPARTMENT can make written request to the CONTRACTOR at any time for additional information 

relative to the Claim. The CONTRACTOR shall provide the DEPARTMENT the additional information within 

30 days of receipt of such a request. Failure to furnish the additional information may be regarded as a waiver 

of the Claim. 
 

15.4  Contracting Officer's Decision 
 

The  CONTRACTOR   will  be  furnished  the  Contracting  Officer's  Decision  within  90  days,  unless  the 

Contracting Officer requests additional information or gives the CONTRACTOR notice that the time for issuing a 

decision is being extended for a specified period under AS 36.30.620. The Contracting Officer's decision is 

final and conclusive unless, within 14 days of receipt of the decision, the CONTRACTOR delivers a Notice of  . 

Appeal to the Appeals Officer. Procedures for appeals are covered under AS 36.30.625 and AS 36.30.630. 
 

15.5  Fraud and Misrepresentation in Making Claims 
 

Criminal and Civil penalties authorized under AS 36.30.687 (including, but not limited to, forfeiture of all 

claimed amounts) may be imposed on the CONTRACTOR if the CONTRACTOR makes or uses a 

misrepresentation in support of a claim or defraud or attempt to defraud the DEPARTMENT at· any stage of 

prosecuting a claim under this Contract. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS TO: 
 

GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT FOR 
BUILDINGS 

 
The following supplements modify, change, delete from or add to the “General 
Conditions of the Construction Contract for Building”, revised December 2011.  Where 
any article of the General Conditions is modified or any paragraph, subparagraph or 
clause thereof is modified or deleted by these Supplementary Conditions, the unaltered 
provisions of that article, paragraph, subparagraph or clause shall remain in effect. 
 
SC-1 – Definitions 
 

At General Condition Article 1, add the following definitions: 
  
 “Acceptable – Subject to rejection upon review by the DEPARTMENT.” 
 
   And 
 

“Application for Payment”  - The form on which the CONTRACTOR requests 
progress or final payments and which includes such supporting documentation 
as is required by the Contract Documents.”  

 
SC-3.2 – Copies of Contract Documents 
 

At General Condition Article 3.2, change the first sentence to read as follows:  “The 
DEPARTMENT shall furnish to the CONTRACTOR up to six copies of the Contract 
Documents.’ 

 
SC-6.25 – Use of Explosives 
 

At General Condition Article 6.25, add the following clause as 6.25.4  “Any and all 
types of “Powder Actuated Fastening Systems” (Such as those manufactured by 
HILTI, SENCO or others) or any of its components, are prohibited at all DOC 
Facilities/Properties.” 

 
SC-5.4 – Insurance Requirements 
 

Delete 5.4.2.d Builders Risk Insurance in its entirety. 
 
 
SC-6.6.1 – Progress Schedule 
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At General Condition Article 6.6.1, change the phrase “…the preconstruction 
conference…” to read “…or no later than at the preconstruction conference…” 
 
 
 

SC-6.6.2-Anticipated Schedules 
 
At General Condition Article 6.6.2, include: 
 
The value of all required Substantial Completion Submittals and Closeout Submittals 
shall be not less than 10% of the total project cost. 
 
SC-6.9 – Substitutes or “Or-Equal” Items 
 
At General Condition Article 6.9, where applicable, “Brand Specific where specified, no 
substitutions allowed”. 
 

 
SC-7.12.2 – Alaska Products Preference 
 

At General Condition Article 7.12.2, delete the last portion of the first sentence 
commencing at the words “when the bid documents designate”, and replace with the 
words “when the bidder designates the use of Alaska products.  The bidder shall 
complete the Alaska Products Preference Worksheet per its instructions and submit 
it with the Bid Proposal.”  Continue with the existing second sentence. 
 

SC-8.1-Related Work At Site 
 
At General Condition Article 8.1, add the following text: 
 
"CONTRACTOR is hereby notified that one or more other construction contracts may be 
underway on the site during the term of this contract.   
 
Other projects may either be or become active during the term of this contract. Contact 
the Contracting Officer for a current list of improvement projects. 
 
CONTRACTOR shall have familiarized himself with the nature and conditions of all 
other noted contracts (to the extent necessary for him to comply with the terms of this 
Article 8.1) prior to bidding this contract.  (Copies of the Contract Documents and 
Drawings relevant to those contracts are available for review by contacting the 
Contracting Officer.)" 
 
SC-10.3.2–CHANGE ORDER PRICE DETERMINATION FOR LUMP SUM CHANGE 
ORDERS 
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At General Conditions Article 10.3.2, Delete this paragraph in its entirety and replace it 
with the following. 
 
“10.3.2 
By mutual acceptance of a lump sum price which includes overhead and profit.   The 
following maximum rates of cost markup (to cover both overhead and profit of the 
CONTRACTOR) shall be used in the negotiation of a Lump Sum Change Order: 
 

a. 15% - where a cost is borne directly by prime contractor (first tier contractor). 
b. 10% - where a cost is borne by a subcontractor (lower tier contractor). 

 
Where the cost is borne by a subcontractor acting as a first tier contractor, the allowable 
overhead and profit markup for lump sum change orders shall not exceed 15%.  Any 
lower tier subcontractors, including the CONTRACTOR in this case, for whom the first 
tier subcontractor performs the work, shall be allowed an overhead and profit markup 
that does not exceed 10%. 
 
SC-10.11 – Disadvantaged Business Enterprise Program 
 

Delete this section in its entirety. 
 
SC-11.8 – Delay Damages 
 

At General Condition Article 11.8, add the following to the end of the paragraph: 
 
Liquidated Damages 

 
Liquidated Damages as referenced in Subsection 11.8 of the General Conditions are 
recognized as the readily identifiable damages that the project will incur as a result 
of the contractor’s untimely completion of the work or delays and inconvenience to 
occupants of the facility. All other contract provisions remain as stated. 

 
 

Four hundred eighty-seven dollars and fifty cents $487.50 (or actual damages) 
per day for each calendar day elapsing between the time stipulated for the 
substantial completion and the actual date of substantial completion as set forth and 
stated in the contract documents.  

 
 



  Section 00830 
  Dept of Labor Minimum Rates of Pay 
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Project #180004170   

 

 

1.01 Laborers’ & Mechanics’ Minimum Rates of Pay  

 

Bidders are to refer to the Department of Labor & Workforce Development 

website for current Pamphlet No. 600.  Please note there may be a new 

Pamphlet issued prior to the bid date for this project. 

 

 http://labor.state.ak.us/lss/pamp600.htm 

 

 
 
 
 
 
 
  

http://labor.state.ak.us/lss/pamp600.htm


State of Alaska 
Department of Corrections 

REQUEST FOR CLEARANCE 
for 

Contractor/Contract Staff Background Checks 
 

 
Date:________________ 
 
Applicant Name: _______________________________________________________________________ 

Mailing Address: _______________________________________________________________________ 

Purpose of this check:___________________________________________________________________ 

Date of Birth:___________________________  Social Security # : ______________________________ 

Alaska driver’s license #:__________________ 

Other states applicant has resided in and the dates:____________________________________________ 
_____________________________________________________________________________________ 
 
Prior criminal history (including the state the offense occurred in)  ________________________________ 
________________________________________________________________________________ ____ 
 
Is applicant currently on probation or parole? _______If yes, where?______________________________ 
 
Does applicant have any relatives or acquaintances presently incarcerated in Alaska or under the Dept. of 
Corrections supervision?_____ If yes, state the person’s name/location: 
_____________________________________________________________________________________ 
 
Clearance requested by (Contractor):_______________________________________________________ 
 
Address:____________________________________________________  Phone:___________________ 
 
The information that I have provided is true and accurate to the best of my knowledge.  I authorize the Department  
of Corrections to perform a background investigation for any and all prior convictions or current warrants. 
 
Signature of applicant:_______________________________________ Date:______________________ 
 
Contractor’s signature:_______________________________________ Date:______________________ 
 
 
 
 *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *    
APSIN/WANTS:  Clear:______ Wants:______ See Attached:______ 
NCIC/WANTS:  Clear:______ Wants:______ See Attached:______ 
Criminal History Check (Alaska)  No record found:______  See Attached:______ 
Criminal History Check (other states) No record found:______  See Attached:______ 
 
Approved by:____________________________________  Date: _____________________ 

         Contract Oversight Officer/Superintendent, 
Division of Institutions 
 

 
Request Granted:______ Request Denied:______ 
 
Reason for denial:______________________________________________________________________ 
 
 
DOC Staff Signature/Title:___________________________________________  Date: _______________ 
 
ITB# 180004170 – KCC Elevator Modernization 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

ALASKA VETERAN’S PREFERENCE AFFIDAVIT 

 
In response to the Invitation to Bid for: 
 
Project Name and Number_____________________________________________________, 
 
I certify under penalty of perjury that ______________________________________________ 
(Name) qualifies for the Alaska Veteran’s Preference under the following conditions: 
 

(a) If a bidder qualifies under AS 36.30.170(b) as an Alaska bidder and is a qualifying entity, 
a five percent bid preference shall be applied to the bid price (preference may not exceed 
$5,000). In this subsection, “qualifying entity” means a: 
 
(1) Sole proprietorship owned by an Alaska Veteran; 
(2) Partnership under AS 32.06 or AS 32.11 if a majority of the members are Alaska 

Veteran’s; 
(3) Limited liability company organized under AS 10.50 if a majority of the individuals are 

Alaska Veterans. 
(4) Corporation that is wholly owned by individuals and a majority of the individuals are 

Alaska veterans. 

(b) To qualify for a preference under this section, a bidder must add value by the bidder itself 
actually performing, controlling, managing and supervising a significant part of the 
services provided, or the bidder must have sold supplies of the general nature solicited to 
other state agencies, governments, or the general public. 
 

(c) In this section, “Alaska Veteran” means an individual who is a: 
 
(1) Resident of this state; and 
(2) Veteran; means an individual who: 

 
(A) Served in the: 

 
(i) Armed Forces of the United States, including a reserve unit of the United 

States armed forces; or 
(ii) Alaska Territorial Guard, the Alaska Army National Guard, the Alaska Air 

National Guard, or the Alaska Naval Militia; and 
 

(B) Was separated from the service under a condition that was not dishonorable. 
 

 
___________________________________________________ 
                     Authorized Signature 
 
_______________________________________                  _______________ 
                         Printed Name                                                            Date 
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STATE OF ALASKA 

 

Department of Corrections 
Facilities Management 

 
 

SUB-CONTRACTOR  
CERTIFICATION 

 
  
 
PROJECT: KCC Elevator Modernization  PROJ. #. 180004170 
 
PRIME CONTRACTOR: _______________________________________________________________ 
 
Pursuant to 00700 6.13.1, we hereby stipulate the following concerning the award of Work to the 
Subcontractor listed: 
 
1. Subcontractor: _____________________________________________________ 
 
 Subcontract is a (1st)  (2nd)  (3rd)  tier subcontract; (circle one) 
 
2. Date of Subcontract: _____________________ 
 
3. Amount of Subcontract: $ _________________ 
 
4. Scope of Work: __________________________________________________________________ 
 
 _______________________________________________________________________________ 
 
5. Are the following documents kept on file by both the Contractor and the Subcontractor (circle 

appropriate answer)? 
 
 Contract Minimum Wage Schedule (Little Davis-Bacon Wages)  Y N 
 
6. Does the Subcontract contain provisions for prompt payment, release of retainage, and interest on 

late payment and retainage conforming to AS 36.90.210?      
         Y N 

 
7. Does the Subcontract specifically bind the Subcontractor to the applicable terms and conditions of 

the Contract Documents for the benefit of the Department and does it contain waiver provisions as 
required by 00700 13.17 and termination provisions as required by 00700 Article 14 (6.13.3)? 

         
          Y N 
 
8. a.  Does the Subcontractor have adequate insurance coverage’s as specified in 00700 5.4.2? 

        
          Y N 
 
 If not, does the Contractor stipulate that the insurance limits of the Subcontractor are acceptable to 

the Contractor and that he has notified his insurance carrier of the reduced insurance limits? 
        

          Y N 
 
 b.  Does the evidence of insurance certify that the policies described thereon comply with all 

aspects of the insurance requirements for this project?      
        

          Y N 
 
 
 c.  Does the evidence of insurance list the Department of Corrections as an "Additional Insured"? 

                                  
          Y N 
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 d.  Does the evidence of insurance commit to providing 30 day written notice of cancellation or 

reduction of any coverage?     
          Y N 
 
 e.  Insurance Expiration dates: 
 
  Comprehensive or Commercial General Liability: ______________________ 
 
  Automobile: ______________Workers' Compensation: _________________ 
 
  (Other) _______________________________________________________ 
 
9. Copies of the following professional certifications, licenses, and registrations are attached (circle all 

that apply): 
 
  Business License (mandatory) 
  Contractor License (mandatory) 
  Land Surveyor's License 
  Electrical Administrator's License (mandatory for electrical subs) 
  Mechanical Administrator’s License (mandatory for mechanical subs) 
  Engineer/Architect 
  Other: ______________________________________________ 
 
10. Exceptions to any of the above are explained as follows: __________________________________ 
 
 _______________________________________________________________________________ 
 
   
CERTIFICATION:  I certify all the above to be true and correct. 
 
Signature: ____________________________ 
 
Printed Name: _________________________ 
 
Company: ____________________________ 
 
Date: ________________________________ 
 
------------------------------------------------------------------------------------------------------------------------------------------------ 
 DEPARTMENT'S APPROVAL/DISAPPROVAL 
 
The subject subcontract is APPROVED.  Nothing in this approval should be construed as relieving the 
Prime Contractor of the responsibility for complete performance of the work or as a waiver of any right of the 
Department to reject defective work. 
 
Signature: ________________________________  Date: _______________________ 
  Project Manager 
 
The subject subcontract is NOT APPROVED for the following reasons: 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
 
Signature: _______________________________________________   Date: _______________________ 

     Project Manager 
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SECTION 01010 

SUMMARY OF WORK 

 
 

PART 1 GENERAL 

1.01  RELATED REQUIREMENTS 

A. Section 00300 – Information Available to Bidders. 

B. Section 00700 - General Conditions:  Provisions for use of site, and Using Agency 
occupancy.  Relations of Contractor - Subcontractors. 

C. Section 00800 - Supplementary Conditions:  Modifications to General Conditions. 

D. Section 01400 – Quality Control 

1.02  WORK COVERED BY CONTRACT DOCUMENTS 

A. Work covered by the contract documents is located at the Ketchikan Correctional Center, 
Ketchikan, Alaska.  The work of this project includes, but is not limited to: 

Base Bid: All labor, materials and supervision to upgrade 
elevator system components at Ketchikan Correctional 
Center. All work shall be as shown on the drawings 
and as specified.  

Additive Alternate 1: All labor, materials and supervision to replace the 
elevator car as specified. 

 

The tasks required to do this work include but are not limited to the following: 

1. Demolish hollow metal door and frame, and portion of CMU wall for new hollow metal 
door and frame. 

2. Demolish portion of CMU wall over opening for new duct work. 

3. Demolish floor slab as required for floor drain removal. 

4. Provide new hollow metal door and frame, in-line exhaust fan, fire damper, and cooling 
thermostat. 

5. Remove and replace existing sump pump with new. 

6. Provide generator run signal from elevator controller from either generator or transfer 
switch. 

7. Provide new elevator controller and new light fixture. 
 

8. Additive Alternate 1 includes providing a new elevator car as defined by 
Specification Section 14 25 00. 

 
C. The Department is acting for the State of Alaska and the Department of Corrections. 

D. Contractor shall coordinate outages per Article 1.08 of this Section. 

E. Contractor shall maintain existing fire alarm and security systems in service during the 
period of construction. 

1.03  CONTRACT METHOD 

 A. Construct the Work under a single lump sum Contract. 
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1.04  WORK BY OTHERS 
A. Other State projects may be under construction in the vicinity of the Project.  See 

Document 00800 - Supplementary Conditions, Article SC-8.1. 

B. Cooperate with other Contractors and the Department to minimize conflict with 
construction operations. 

1.05  WORK INSIDE FACILITY 
A. Work within the facility shall be conducted only between the hours of 7:00 AM and 5:00 

PM seven days per week, unless specifically approved by the Department.  Requests for 
work outside of these hours must be submitted in writing 24 hours in advance. 

B. Contractor shall not under any circumstances leave tools or equipment unattended within 
the limits of the project site unless secured in a locked toolbox or equipment storage 
container.  Contractor will be liable for any damages to persons and/or property resulting 
from unattended tools or equipment. 

C. Any tools or equipment left unattended within the limits of the project site by the 
Contractor shall be subject to confiscation by the Department.  Confiscated equipment 
may be obtained from the Department after 24 hours.  A fee of $25 per item confiscated 
may be deducted from the Contractor’s subsequent pay request.  No claims for delay will 
be considered for impacts to the work due to items left unattended by the Contractor and 
confiscated by the Department. 

C. Contractor and all subcontractors shall at all times wear an identifying badge in a visible 
location.  Badge to be provided by the Using Agency – see Section 01540, Security. 

D. Contractor shall at all times maintain a clean and clear floor space and provide a physical 
barricade and detour route for foot traffic within the areas of construction.  Provide clear 
and easy access to and egress from spaces at all times during construction, unless 
specifically arranged through the Using Agency.  Provide and maintain full safe access at 
existing exits at all times. 

E. Contractor shall notify the Department 24 hours in advance of performing Work that 
produces loud noise for an extended duration of time (greater than 15 minutes). 

G. All items marked for demolition shall remain the property of the Using Agency. 

1.06  WORK PLANS AND ACCESS TO FACILITY, INDIVIDUAL WORK AREAS 
A. In close coordination with the work schedule, provide detailed written (narrative) work 

plan with a sketch of each area impacted by the Contractor's work.  The work plan shall 
be broken out into phases to localize impact of construction activities.  Show limits of 
work enclosures, barricades, temporary partitions, or other items affecting the operation 
of the area. 

B. Prior to beginning work in new phase of work identified in the work plan, the Contractor 
shall notify the Department in writing at least 5 (five) working days, not including 
weekends or Holidays. 

C. Allow for Using Agency use and occupancy of the facility throughout the duration of the 
work.  The Department may reject a work plan for non-conformance with contract 
documents or this section.  The Contractor may be required to construct work in stages to 
accommodate Using Agency use of the facility during construction.  Coordinate progress 
schedule with Using Agency occupancy during construction. 

D. No construction operations affecting safety or comfort of the public shall begin until the 
work area is closed off from the public. 

E. Where work is adjacent to or above existing cabinetwork, equipment, furniture, supplies 
or other fixtures, include means and method of protection as a part of the work plan.  This 
requirement is for coordination with Using Agency and is not intended to relieve the 
Contractor of the responsibility for safety and protection of the existing building and 
facilities in accordance with Article 6.17 of the General Conditions. 
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D. It shall be the responsibility of the Contractor to coordinate all construction and haul activities 
through the Department and to comply with their instructions concerning the movements of 
construction equipment, men and materials in the vicinity of the Using Agency operations in 
the vicinity of the project.  All such requests shall be made at least 48 hours (excluding 
weekends) in advance of any planned closure or change. 

E. All work shall be performed in a manner that will minimize disruption of ongoing activities 
and operations in the existing facility during the course of the project.  Demolition or any 
other work of a nature that could be hazardous or disruptive to activities shall be as 
approved by the Using Agency.  Work areas must be cleaned, and made safe and suitable 
for occupancy prior to the next scheduled use of the facility. 

F. Contractor staging area shall minimize interference with the Using Agency’s use of the 
facility.  Access shall be maintained for the Using Agency, supply access, trash disposal, 
and vehicle access around the facility. 

I. Contractor staging area to remain within the location designated on the plans. 

1.07  WORK SEQUENCE 
A. Construct work in phases to accommodate the Using Agency’s occupancy requirements 

during the construction period.  Coordinate construction schedule and operations with the 
Department. 

B. Project Phasing Schedule:  The project shall be completed in a single phase. 

 

1.08  SHUTOFFS/DISRUPTIONS TO SERVICE 

A. Provide written notification of work in area at least three working days (not including 
weekends) in advance. 

B. Plan work to minimize down time.  Work with Department to schedule disruption for a 
time that minimizes impact on the Using Agency’s operations. 

C. Provide written work plan and schedule for disruptions to service that exceed one hour. 

D. Schedule of Utilities Interruptions.  The schedule shall include proposed water, heating, 
and electrical outages.  The Contractor will not be bound by the entire schedule as 
originally submitted, but he will be expected to modify the schedule as required, and to 
the best of his ability, adhere to an accurate schedule as adjusted on a week-to-week 
basis.  In addition to the above requirements, the Contractor must give the Department a 
minimum of 16-working hours notice prior to any utilities interruptions. 

1.09  CONTRACTOR'S USE OF PREMISES 

A. Limit use of premises to that necessary for performance of the Work and for construction 
operations, to allow for continuous occupancy of the facility and grounds.  Coordinate use 
of the premises under direction of Department. 

B. Contractor is responsible for all safety considerations and precautions required during the 
construction period and to ensure all laws pertaining to workplace safety are followed. 

C. Assume full responsibility for protection and safekeeping of products under this Contract. 

D. Assume full responsibility for the protection of existing buildings and contents, and 
equipment from damage due to construction operations.  Take all necessary precautions 
to protect building occupants from any hazards during the progress of the Work. 

E. Obtain and pay for use of additional storage or Work areas needed for operations under 
this Contract. 

F. Do not stop or otherwise impede traffic without prior written approval from the 
Department.  Provide traffic control layout plan and traffic control schedule upon request, 
unless Traffic Control is specifically required by another Section within this Contract, then 
provide as required in that Section. 
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1.10  USING AGENCY OCCUPANCY 
A. The Using Agency will occupy facilities for the conduct of its normal operations during the 

entire construction period.  Limit use of premises for Work and for construction operations 
to allow for Using Agency occupancy.  Coordinate use of premises under direction of the 
Using Agency. 

B. Cooperate with the Department in scheduling operations to minimize conflict and to 
facilitate Using Agency operations. 

C. Contractor shall provide Material Safety Data Sheets for all products that may produce 
unpleasant odors. 

1.11  COORDINATION 

A. Coordinate Work of the various sections of Specifications to ensure efficient and orderly 
sequence of installation of construction elements, with provisions for accommodating 
items installed later. 

B. Verify if characteristics of elements of interrelated operating equipment are compatible; 
coordinate Work of various sections having interdependent responsibilities for installing, 
connecting to, and placing in service, such equipment. 

C. Coordinate space requirements and sequence of installation of mechanical and electrical 
work, which is indicated diagrammatically on Drawings.  Follow routing shown for pipes, 
ducts, and conduits, as closely as practicable; make runs parallel with lines of building.  
Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, 
and for repairs.  Coordinate work with existing elements in the building.  Do not locate 
piping, conduit or other products where they will block access to equipment or junction 
boxes. 

D. In finished areas except as otherwise shown, conceal pipes, ducts, and wiring in the 
construction.  When removing existing ceiling materials the contractor shall ensure that 
the removed ceiling materials are reinstalled in a similar condition as when removed.  All 
damaged ceiling materials shall be replaced by the Contractor at no cost to the 
Department. 

E. Execute cutting and patching to integrate elements of Work, provide openings for 
penetrations of existing surfaces, and provide samples for testing.  Seal penetrations 
through floors, walls, partitions, and ceilings. 

1.12  OVERTIME WORK 

A. The Contractor shall notify the Department at least 48 hours in advance of any overtime 
work, including nights, weekends, and holidays.  No overtime work will be authorized 
without prior Department approval. 

1.13  SURVEYING EXISTING CONDITIONS 
A. Prior to commencing work, the Contractor and the Department shall jointly survey 

existing conditions, noting and recording any existing damage.  Before work begins, the 
Contractor and the Department shall both sign a Survey Record. 

B. The Survey Record shall serve as a basis for determining any subsequent damage to 
existing facilities caused by the Contractor’s work. 

1.14  CONCEALED CONDITIONS UNACCEPTABLE TO CONTRACTOR 
A. Should the Contractor discover conditions that are inconsistent with the Contract or 

existing construction of a substandard nature that will affect the satisfactory completion of 
the Work, the Department shall be notified immediately. 

B. Upon notification from the Contractor, the Department may issue a Change Order 
authorizing the Contractor to perform the work necessary for compliance with the 
Contract. 
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1.15  PROJECT COORDINATION PROCEDURE 
A. The Department shall issue all orders to the Contractor.  The Architect/Engineer shall be 

responsible to the Department for architectural observation of the project.  The 
Architect/Engineer may issue field memorandum to the Contractor for deficiencies in the 
work and for providing additional instruction and interpretation of the technical 
specifications and drawings.  The Architect/Engineer is not authorized to make any 
changes in the contract amount nor time for completion of the project.  Any reference to 
Architect, Engineer, Project Manager, or any other related title shall be construed to be 
the Department. 

1.16  SUPERINTENDENCE AND EMPLOYEES 
A. Before starting work, the Contractor shall designate a competent authorized 

representative to represent and act for the Contractor, and shall inform the Department in 
writing of the name and address of such representative, together with a clear definition of 
the scope of his authority to represent and act for the Contractor, and shall specify any 
and all limitations of such authority.  Such representative shall be present or duly 
represented at the site of work at all times when work is actually in progress and, during 
periods when work is suspended, arrangements acceptable to the Department shall be 
made for emergency work that may be required.  The Contractor's authorized 
representative shall be supported by competent assistants, as necessary; and the 
authorized representative and his assistants shall be satisfactory to the Department.  All 
requirements, instructions and other communications given to the authorized 
representative by the Department shall be as binding if given to the Contractor. 

B. None of the Contractor's superintendents, supervisors, or engineers shall be withdrawn 
from the work without due notice being given to the Department; and no such withdrawal 
shall be made if it will jeopardize successful completion of the work. 

C. The Contractor shall employ only competent and skilled personnel to perform any work.  
The Contractor shall be responsible for maintaining the orderly and faithful conduct of its 
employees. 

D. The Department may, in writing, require the Contractor to remove from the work any 
employee whom the Department deems incompetent, careless, insubordinate, or 
otherwise objectionable or whose continued employment on the work is deemed by the 
Department to be contrary to the Department's interest. 

 

PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not used 
 
 
 
 

END OF SECTION 
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SECTION 01020 

INTENT OF DOCUMENTS 
 
 
PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

 A. Explanation of intent and terminology of the Construction Documents. 

1.02 RELATED REQUIREMENTS 

A. Section 00700 - General Conditions:  Article 1 Definitions relating to 'Drawings' and 
'Specifications'. 

B. Section 00700 - General Conditions:  Article 3 Contract Documents relating to Intent, 
Amending, and Reuse. 

1.03  SPECIFICATION FORMAT AND COMPOSITION 

A. Specifications are divided into Divisions and Sections for the convenience of writing 
and using.  Titles are not intended to imply a particular trade jurisdiction.  
DEPARTMENT is not bound to define the limits of any subcontract, and will not enter 
into disputes between the Contractor and his employees, including Subcontractors. 

B. Pages are numbered independently for each Section, and recorded in the Table of 
Contents.  Section number is shown with the page number at the bottom of each page.  
The end of each Section of the specifications is ended by "End of Section".  It is 
Contractor's responsibility to verify that Contract Documents received for bidding and/or 
construction are complete in accordance with Table of Contents. 

C. The language employed in the Contract Documents is addressed directly to the 
Contractor.  Imperative or indicative language is generally employed throughout and 
requirements expressed are the mandatory responsibility of the Contractor, even 
though the work specified may be accomplished by specialty subcontractors engaged 
by the Contractor.  References to third parties in this regard shall not be interpreted in 
any way as to relieve the Contractor of his or her responsibility under this Contract. 

D. These Specifications are of the abbreviated, or "streamlined" type, and may include 
incomplete sentences. 

E. Omissions of words or phrases such as "the Contractor shall", "in conformity therewith", 
"shall be", "as noted on the Drawings", "according to the Drawings", "a", "an", "the" and 
"all" are intentional. 

F. Omitted words or phrases shall be supplied by inference in the same manner as they 
are when a "note" occurs on the Drawings. 

1.04 DRAWINGS:  CONTENT EXPLANATION 

A. Drawings, Dimensions and Measurements. 

1. Contract Documents do not purport to describe in detail, absolute and 
complete construction information.  In some instances drawings are 
diagrammatic.  Contractor shall provide verification of actual site conditions 
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and shall provide complete and operational systems as specified when 
drawings do not provide full detail. 

2. Where on any of the Drawings a portion of the work is drawn out and the 
remainder is indicated in outline, the parts drawn out shall apply also to all 
other portions of the Work. 

3. Wherever a detail is referenced and developed for a specific condition, same or 
similar detail shall apply to identical or similar conditions elsewhere on Project 
even though not specifically referenced. 

4. Where the word "similar" occurs on the Drawings, it shall be interpreted in its 
general sense and not as meaning identical, all details shall be worked out in 
relation to their location and their connection with other parts of the work. 

5. The figured dimensions on the Drawings or notes indicating dimensions shall 
be used instead of measurements of the Drawings by scale. 

6. No scale measurements shall be used as a dimension to work with unless 
specific permission to do so is granted in advance in writing by the Department. 

1.05 COMMON TERMINOLOGY 

A. Certain items used generally throughout the Specifications and Drawings are used as 
follows: 

1. Indicated:  The term "indicated" is a cross reference to details, notes or 
schedules on the Drawings, other paragraphs or schedules in the 
Specifications, and similar means of recording requirements in the Contract 
Documents.  Where terms such as "shown", "noted", "schedules", and 
"specified" are used in lieu of "indicate", it is for the purpose of helping the 
reader accomplish the cross reference, and no limitation of location is intended 
except as specifically noted. 

2. Installer:  The person or entity engaged by Contractor, his Subcontractor or 
sub-subcontractor for the performance of a particular unit of Work at the 
Project site, including installation, erection, application and similar required 
operations.  It is a general requirement that installers be recognized experts in 
the work they are engaged to perform. 

3. Furnish:  Except as otherwise defined in greater detail, the term "furnish" is 
used to mean "...supply and deliver to the Project site, ready for unpacking, 
assembly and installation..." 

4. Provide:  Except to the extent further defined, the term "provide" means to 
furnish and install, complete and ready for the intended use. 

5. Guarantee and Warranty:  "Warranty" is generally used in conjunction with 
products manufactured or fabricated away from the Project site, and 
"guarantee" is generally used in conjunction with units of work which require 
both products and substantial amounts of labor at the Project site.  The 
resulting difference is that warranties are frequently issued by manufacturers, 
and guarantees are generally issued by Contractor and frequently supported 
(partially) by product warranties from manufacturers. 

1.06 CONFLICTS 

A. Report any conflicts to the Department for clarification. 
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PART 2 PRODUCTS 

 Not Used 

 
PART 3 EXECUTION 
 Not Used 

 
 
 
 

END OF SECTION 
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SECTION - 01027 

APPLICATIONS FOR PAYMENT 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 
 
 A. Procedures for preparation and submittal of Applications for Payment. 
 
1.02  RELATED REQUIREMENTS 
 
 A. Section 00510 - Construction Contract - Contract Form 25D-10a and Bid Schedule:  

Method of Payment and Contract Price and Amounts of Liquidated Damages. 
 
 B. Section 00700 - General Conditions:  Progress Payments, and Final Payment. 
 

C. Section 01300 - Submittals:  Procedures. 
 

D. Section 01700 - Contract Closeout:  Closeout Procedures. 
 
1.03  FORMAT 
 
 A. Application for Payment form in format approved by the Department. 
 
1.04  PREPARATION OF APPLICATIONS 
 
 A. Type required information on Application for Payment form approved by the Department. 
 
 B. Execute certification by original signature of authorized officer upon the Application for 

Payment. 
 

C. Submit names of individuals authorized to be responsible for information submitted on 
application for payment. 

 
D. Indicate breakdown of costs for each item of the Work on accepted Schedule of Values.  

Provide dollar value in each column for each line item for portion of Work performed and 
for stored products. 

 
 E. List each authorized Change Order as an extension on continuation sheet, listing Change 

Order number and dollar amount as for an original item of Work. 
 
 F. Prepare Application for Final Payment as specified in Section 01700. 
 
1.05  SUBMITTAL PROCEDURES 
 
 A. Submit one copy of each Application for Payment at times stipulated in Contract. 
 
 B. Submit under transmittal letter specified in Section 01300. 
 
1.06  SUBSTANTIATING DATA 
 
 A. When Department requires substantiating information, submit data justifying line item 

amounts in question. 
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 B. Substantiating data required under General Conditions Articles 7.12.3 and 7.12.4 shall be 
submitted (or updated) when the Application for Payment includes a current request for 
payment on an item of Work required to include Alaska "agricultural/wood" products. 

 
 C. Provide one copy of data with cover letter for each copy of Application.  Show Application 

number and date, and line item by number and description. 
 
1.07 SUBMITTALS WITH APPLICATION FOR PAYMENT 

A. Submit the following with each Application for Payment. 

1. Updated construction schedule as required by Section 01300 - Submittals. 

2. Updated Schedule of Values as required by Section 01300 – Submittals:  
Schedule of Values. 

3. The Contractor’s as-builts will be reviewed prior to approving each application for 
payment. 

 
 
PART 2 PRODUCTS 
 Not Used 
 

PART 3 EXECUTION 
 
 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01028 

CHANGE ORDER PROCEDURES 
 
 
PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A. Procedures for processing Change Orders. 

1.02 RELATED REQUIREMENTS 

A. Section 00312 - Bid Schedule:  Total amount bid for lump sum items. 

B. Section 00510 - Contract Form:  Total amount of Contract Price, as awarded. 

C. Section 00700 - General Conditions:  Governing requirements for changes in the Work, in 
Contract Price, and Contract Time. 

D. Section 00800 - Supplementary Conditions:  Modifications to Document 00700 - General 
Conditions. 

E. Section 01027 - Applications for Payment. 

F. Section 01300 – Submittals:  Construction Progress Schedules, Schedule of Values. 

G. Section 01600 – Material and Equipment:  Product Options, Substitutions. 

H. Section 01700 – Contract Closeout:  Project Record Documents. 

1.03 SUBMITTALS 

A. Submit name of the individual authorized to accept changes, and to be responsible for 
informing others in Contractor's employ of changes in the Work. 

B. Change Order Forms will be prepared by the Department. 

1.04 DOCUMENTATION OF CHANGE IN CONTRACT PRICE AND CONTRACT TIME 

A. Maintain detailed records of work done on a Cost of the Work plus a Fee basis.  Provide 
full information required for evaluation of proposed changes, and to substantiate costs of 
changes in the Work.  Incomplete or unsubstantiated costs will be disallowed. 

B. Contractor shall submit a complete, detailed, itemized cost breakdown addressing impact 
on Contract Time and Contract Price with each proposal. 

C. On request, provide additional data to support computations: 

1. Quantities of products, labor, and equipment. 

2. Taxes, insurance and bonds. 

3. Overhead and profit. 

4. Justification for any change in Contract Time. 
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5. Credit for deletions from Contract, similarly documented. 

D. Support each claim for additional costs, and for work done on a cost of the Work plus a 
Fee basis, with additional information: 

1. Origin and date of claim. 

2. Dates and times work was performed, and by whom. 

3. Time records and wage rates paid. 

4. Invoices and receipts for products, equipment, and subcontracts, similarly 
documented. 

1.05 PRELIMINARY PROCEDURES 

A. Department may submit a Proposal Request which includes:  Detailed description of 
change with supplementary or revised Drawings and Specifications, the projected time 
for executing the change, with a stipulation of any overtime work required, and the period 
of time during which the requested price will be considered valid. 

B. Contractor may initiate a change by submittal of a request to Department describing the 
proposed change with a statement of the reason for the change, and the effect on 
Contract Price and Contract Time, with full documentation.  Document any requested 
substitutions in accordance with Section 01600. 

1.06 CONSTRUCTION CHANGE AUTHORIZATION 

A. Shall be in accordance with Article 9 – Changes, in Section 00700 - General Conditions, 
as modified by the Supplementary Conditions. 

1.07 FIXED PRICE CHANGE ORDER 

A. Contractor shall submit an itemized price proposal in sufficient detail to fully explain the 
basis for the proposal.  Attach invoices and receipts for products, equipment, and 
subcontracts, as requested by the Department.  Contractor and the Department shall 
then negotiate an equitable price (and time adjustment if appropriate) in good faith.  The 
Change Order will reflect the results of those negotiations.  If negotiations break down 
Contractor may be directed to perform the work under COST OF THE WORK CHANGE 
ORDER. 

B. The following maximum rates of cost markup (to cover both overhead and profit of the 
Contractor) shall be used in the negotiation of a “Fixed-Price” Change Order: 

See Supplementary Conditions, Article SC-10.3.2. 

C. These terms shall also apply to the proposals of subcontractors and allowances. 

D. Will be based on proposal request and Contractor's lump sum quotation or Contractor's 
request for Change Order as approved by the Department. 

1.08 UNIT PRICE CHANGE ORDER 

A. For pre-determined Unit Prices and quantities, Change Order will be executed on a lump 
sum basis. 
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B. For pre-determined Unit Prices and undetermined quantities, Change Order will be 
executed on an estimated quantity basis; payment will be based on actual quantities 
measured as specified. 

C. For unit costs or quantities of units of Work which are not predetermined, execute Work 
under a Directive.  Changes in Contract Price or Contract Time will be computed as 
specified for Cost of the Work Change Order. 

1.09 COST OF THE WORK CHANGE ORDER 

A. Contractor shall submit documentation required in Article 1.04 on a daily basis for 
certification by the Department.  Project Manager will indicate by signature that the 
submitted documentation is acceptable. 

B. After completion of the change and within 14 calendar days, unless extended by the 
Project Manager, the Contractor shall submit in final form an itemized account, with 
supporting data, of all costs.  Supporting data shall have been certified by the Project 
Manager, as required above in paragraph A. 

1.10 EXECUTION OF CHANGE ORDERS 

A. Department will issue Change Orders for signatures of parties as provided in Conditions 
of the Contract. 

1.11 CORRELATION OF CONTRACTOR SUBMITTALS 

A. Promptly revise Application for Payment forms to record each authorized Change Order 
as a separate line item and adjust the Contract Price as shown on Change Order. 

B. Promptly revise Progress Schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of Work affected by the change, and resubmit. 

C. Promptly enter changes in Project Record Documents. 

 

PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01041 

 WORK COORDINATION 

PART 1 GENERAL 

1.1 SECTION INCLUDES 
A. Coordinate Work between the Individual Specification Sections and with that of other contractors 

and work by DEPARTMENT as required, under the administration of the Resident Engineer. 

1.2 RELATED REQUIREMENTS 
A. Bidding and Contract Requirement Section 00700 - General Conditions: 

1. Article 2.2 – Evaluations by Contracting Officer. 

2. Article 3 – Contract Documents: Intent, Amending, Reuse. 

3. Article 4.4 – Utilities. 

4. Article 4.5 – Damaged Utilities. 

5. Article 4.6 – Utilities Not Shown or Indicated. 

6. Article 6 – Contractor’s Responsibilities. 

7. Article 7 – Laws and Regulations. 

8. Article 8 – Other Work. 

9. Article 9.4 – Change Order. 

10. Article 9.9 - Differing Site Conditions. 

11. Article 12 – Quality Assurance. 

B. Section 01010 – Summary of Work.  Related Work at the Site. 

C. Section 01200 - Project Meetings. 

D. Section 01540 – Security.  User Agency’s Facility Liaison.  

E. Section 01700 - Contract Closeout. 

1.3 REQUIREMENTS 
A. These items below will be addressed at the Preconstruction Conference. 

B. Section 00700 General Conditions, Article 8.1 – Related Work at the Site and Section 01010 
Summary of Work.  The DEPARTMENT has a Contractor working at the site.   

C. Furnish all necessary equipment, services and personnel to perform the Work.  Plan Work 
accordingly and coordinate all scheduled activities with the Resident Engineer and the 
DEPARTMENT’S Contractor working at the site.   

D. Coordinate schedules, submittals and Work of the Individual Specification Sections to assure 
efficient and orderly sequence of installation of interdependent construction elements, with 
provisions for accommodating items installed later by the CONTRACTOR, by the DEPARTMENT 
or under separate contracts. 

E. Verify that characteristics of elements of interrelated operating equipment are compatible; 
coordinate work of Individual Specification Sections that have interdependent responsibilities for 
installing connection to, and placing such equipment in service. 

F. Coordinate with Engineer to insure that concealed Work is fully inspected and accepted before 
covering it up by further Work. 
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G. Coordinate access to site for correction of defective Work and Work not according to the Contract 
Documents.  Minimize disruption to the User Agency’s operations. 

H. Coordinate completion and cleanup of Work of the Individual Specification Sections in preparation 
for Substantial Completion. 

I. Whenever the Work of a Subcontractor is dependent upon the Work of other Subcontractors, 
Contractors, or utility company contractors installing utilities under contract with the 
DEPARTMENT, then the CONTRACTOR shall require the Subcontractor to: 

1. Coordinate its Work with the dependent work. 

2. Provide dependent data and requirements. 

3. Supply and install items to be built into dependent work of others. 

4. Make provisions for dependent work of others. 

5. Examine dependent drawings, specifications and submittals. 

6. Examine previously placed dependent work. 

7. Check and verify dependent dimensions of previously placed work. 

8. Notify Contractor of previously placed dependent work or dependent dimensions, which are 
unsatisfactory or will prevent a satisfactory installation of its Work. 

9. Not proceed with its Work until the unsatisfactory conditions have been corrected. 

10. Contractor shall require subcontractors to participate in coordination meetings as required 
by the DEPARTMENT. 

1.4 CONTRACTOR COORDINATION WITH USER AGENCY’S OPERATIONS 
A. The Resident Engineer will serve as the interface for project coordination between the 

CONTRACTOR and the User Agency.  

B. All CONTRACTOR personnel shall become familiar with the User Agency’s operations at the site.  
Keep within the limits of the Work.  CONTRACTOR personnel shall not enter any restricted areas. 

C. This Work may involve performing activities in proximity to User Agency operations.  The 
CONTRACTOR shall coordinate all Work with the User Agency that may affect the User Agency’s 
operations.  Project coordination will include, but not be limited to the following: 

1. The Resident Engineer and CONTRACTOR will meet with the User Agency’s 
representative before starting any Work under this Contract. 

2. The Resident Engineer and the User Agency’s representative will establish procedures for 
the following: 

a) Safety, construction activities, and schedule. 

b) Access routes and other travel at the site. 

c) Material storage and disposal locations. 

d) Any other project-related factors that could affect User Agency operations. 

D. Construction Access Routes and Areas: 

1. Prevent interference with the User Agency’s gravel roads and access to other areas.  
Maintain and repair these areas damaged by the CONTRACTOR’S or Subcontractor’s 
operations.  Return all areas used during the Work to their original condition. 

2. Coordinate all construction tasks that may require equipment to work in these access 
routes or areas. 

3. Do not store, park, or leave unattended any materials, vehicles or equipment in these areas 
unless authorized by the User Agency. 
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1.5 COORDINATION WITH THE DEPARTMENT’S CONTRACTOR 
A. There are no other DEPARTMENT Contractors working at the facility. 

1.6 COORDINATION WITH EXISTING FACILITIES AND UTILITIES 
A. The Contract indicates various site utilities that may be within the project area and indicate 

whether they are to remain in service, be abandoned in place, and be adjusted by others or by the 
CONTRACTOR.  The DEPARTMENT will notify User Agency and endeavor to have all necessary 
adjustments to be made by others completed as soon as practicable. 

B. The location and elevation of existing utilities shown on the Plans are approximate only.  
Additional utilities may exist that are not shown on the Plans.  Before starting construction, the 
CONTRACTOR will locate the User Agency’s utilities and at points of possible conflict.  If 
necessary, the CONTRACTOR shall be responsible for uncovering the utilities and protect them.   

C. If utilities are found that are not shown on the Drawings or conflicts occur that require adjusting, 
the Resident Engineer shall make Contract adjustments according with Section 00700 General 
Conditions, Article 9.  It is understood and agreed that the Contractor has considered in their bid: 

1. All the permanent and temporary utilities in their present and relocated positions as shown 
on the Plans. 

2. The completion dates for various utility adjustments as may be stated in Section 00800 
Special Provisions, and at no additional compensation will be allowed for delays, 
inconvenience or damage sustained by the Contractor due to any interference from said 
utility or the operation of moving them. 

1.7 CONSTRUCTION MOBILIZATION 
A. Coordinate with User Agency’s Facility Liaison and the Resident Engineer in allocation of 

mobilization areas of site for access, traffic, and parking facilities.   

B. During construction coordinate use of site and facilities through the User Agency’s Facility Liaison 
and the Resident Engineer. 

C. Comply with Resident Engineer's procedures for intra-Project communications:  Submittals, 
reports and records, schedules, coordination drawings, and recommendations, and resolution of 
ambiguities and conflicts. 

D. Comply with User Agency’s Facility Liaison and Resident Engineer instructions of for use of 
temporary utilities and construction facilities. 

E. Coordinate field engineering and layout work under instructions of Resident Engineer. 

1.8 SCHEDULES 
A. Submit progress schedule covering CONTRACTOR'S portion of the Work in accordance with 

Section 01300 Schedules and Reports.  After review, revise and resubmit schedule to comply with 
master Project schedule. 

B. During progress of Work revise and resubmit as directed by Resident Engineer. 

1.9 CLOSEOUT PROCEDURES 
A. Notify Resident Engineer when Work is considered ready for Substantial Completion.  Accompany 

Resident Engineer on preliminary inspection to determine items to be listed for completion or 
correction in CONTRACTOR'S notice of Substantial Completion. 

B. Comply with Resident Engineer's instruction to correct items of work listed in executed certificates 
of Substantial Completion. 

C. Notify Resident Engineer when Work is considered finally complete.  Accompany Resident 
Engineer on preliminary final inspection. 

D. Comply with Resident Engineer's instructions for completion of items of Work determined from 
Architect/Engineer's final inspection. 
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PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 

END OF SECTION 01041 
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SECTION 01045 

CUTTING AND PATCHING 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. Requirements and limitations for cutting and patching of Work. 

1.02  RELATED REQUIREMENTS 

A. Section 01010 - Summary of Work. 

B. Section 01120 – Alteration Project Procedures. 

C. Section 01600 - Materials and Equipment:  Substitutions. 

D. Individual Specifications Sections: 

1. Cutting and patching incidental to Work of the section. 

2. Advance notification to other Sections of openings required in Work of those Sections. 

3. Limitations on cutting structural members. 

1.03  SUBMITTALS 

A. Submit written request in advance of cutting or alteration which affects: 

1. Structural integrity of any element of Project. 

2. Integrity of weather-exposed or moisture-resistant elements such as siding or roof 
systems. 

3. Efficiency, maintenance, or safety of any operational element. 

4. Visual qualities of sight-exposed elements. 

5. Work of Department or separate Contractor. 

B. Include in request: 

1. Identification of Project and Department's project number. 

2. Location and description, with photos of affected Work. 

3. Necessity for cutting or alteration. 

4. Description of proposed Work, and products proposed to be used. 

5. Alternatives to cutting and patching. 

6. Effect on Work of Department or separate Contractor. 

7. Written permission of affected separate Contractor. 

8. Date and time Work will be executed. 

C. Submit product data for replacement materials to be used in the work, including product 
description, specifications, recommended installation methods, and samples.  Submittals 
shall cover all sight-exposed elements applicable, such as roofing, exterior siding, floor tile, 
ceiling tile, and wall covering. 



 

 01045-2 KCC Elevator Modernization 
  Project Number 180004170 

PART 2 PRODUCTS 
 
2.01  MATERIALS 

A. Materials used for replacement shall match existing materials removed.  Interior or exterior 
finish materials shall visually match surrounding surface finishes.  Replacement interior finish 
materials, such floor tile, wall tile, ceiling tile, or wall covering shall be of the same 
manufacturer and pattern as materials removed to assure compatibility.  New doors and 
frames to be finished to match existing.  Submittals to be approved prior to installation. 

B. Replacement gypsum wallboard surfaces are to be finished smooth or in a texture to match 
the existing wall or ceiling finish or Finish Schedule in drawings as required.  Paint new 
exposed surfaces with two coats semi-gloss acrylic latex enamel in a color to match existing.  
New paint shall cover the entire plane of the area impacted and shall extend to the nearest 
joint or comer. 

C. Cut and patch work at roof assemblies shall provide a complete weather tight installation 
and shall be compatible with existing roofing materials.  Contractor to verify manufacturer, 
materials, and warrantee of the existing roofing system and ensure work does not have a 
negative impact on the performance of the existing roof membrane or existing drainage 
pattern.  Cut and patch work shall not have a negative impact on any active warrantee of the 
existing roofing system. 

D. For replacement of work removed, comply with specifications for type of work to be done, 
manufacturers' recommendations, and good construction practice. 

E. Provide materials for cutting and patching which will result in equal to or better than the work 
being cut and patched in terms of performance characteristics and visual effect where 
applicable. 

PART 3 EXECUTION 
 
3.01  GENERAL 

A. Contractor shall be responsible for all cutting, fitting, and patching required to complete the 
work or to: 

1. Accommodate the installation or coordination of work. 

2. Remove and replace defective work. 

3. Remove and replace work not conforming to requirements of the Contract Documents. 

4. Uncover other work for access or inspection. 

5. Obtain samples for testing or similar purposes. 

6. Provide routine penetrations of nonstructural surfaces for installation of piping, ductwork, 
chimneys, vents, louvers, electrical conduit or other equipment included in the work. 

B. Contractor shall not cut or alter any existing structural members without the approval of the 
Department.  If structural members must be cut or altered, the Contractor shall provide 
engineered details with structural engineer’s stamp for review in the submittal process. 

C. Execute cutting, fitting, and patching to complete Work, and to: 

1. Fit the several parts together, to integrate with other work. 

2. Uncover work to install ill-timed work. 

3. Remove and replace non-conforming and Defective Work. 

4. Remove samples of installed Work for testing. 

5. Provide openings in elements of Work for penetrations of mechanical and electrical 
work. 
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D. Installation of replacement materials shall be in accordance with specifications for type of 
work to be done, manufacturers’ recommendations, and good construction practice. 

3.02  INSPECTION 

A. Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching. 

1. Notify the Department immediately of any suspected hazardous materials. 

B. Do not cut and patch work which is exposed to view in a manner resulting in a reduction of 
visual qualities or resulting in substantial evidence of the cut and patch work.  Remove and 
replace work judged by the Department to be visually unsatisfactory. 

C. After uncovering, inspect conditions affecting performance of Work. 

D. Beginning of cutting or patching means acceptance of existing conditions. 

3.03  PREPARATION 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by cutting and 
patching operations, as directed.  Return adjacent areas to condition existing prior to start of 
work. 

B. Provide supports to ensure structural integrity of surroundings; devices and methods to 
protect other portions of Project from damage. 

C. Provide protection from elements for areas which may be exposed by uncovering work; 
maintain excavations free of water. 

3.04  PERFORMANCE 

A. Execute work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing. 

B. For all new work, employ qualified installer to perform cutting and patching for weather-
exposed and moisture resistant elements, and sight-exposed surfaces. 

C. Cut rigid materials using masonry saw or core drill.  Use wet-type core drill for all holes over 
1/2” in diameter.  Pneumatic/hammer tools or dry-type core drills not allowed without prior 
approval.  Cutting structural reinforcement with heat is strictly forbidden without prior written 
approval. 

D. Restore Work with new products in accordance with requirements of Contract Documents. 

E. Fit Work tightly to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

F. Maintain all fire-rated wall or area separation construction per applicable codes.  At 
penetrations of fire-rated wall, ceiling, or floor construction, completely seal voids with fire-
rated material, full thickness of the construction element or in accordance with U.L. listed 
assembly requirements. 

G. Refinish surfaces to match adjacent finishes.  For continuous surfaces, refinish to nearest 
intersection; for an assembly, refinish entire unit. 

 
 
 
 

END OF SECTION 
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SECTION 01090 

REFERENCE STANDARDS 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. Quality Assurance 

B. Applicability of Reference Standards 

C. Provision of Reference Standards at site 

D. Acronyms used in Contract Documents for Reference Standards.  Source of Reference 
Standards 

1.02  RELATED REQUIREMENTS 

A. Section 00700 - General Conditions:  Paragraph 3.4.2. 

1.03  QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal Standards, comply 
with requirements of the standard, except when more rigid requirements are specified or are 
required by applicable codes. 

B. The date of the standard is that in effect as of the Project Advertisement date, or Effective 
Date of the Contract when there was no Advertisement, except when a specific date is 
specified. 

C. When required by an individual Specification section, obtain copy of standard.  Maintain 
copy at site during submittals, planning, and progress of the specific Work, until Final 
Completion. 

D. Should specified reference standards conflict with Contract Documents, request clarification 
from the Architect/Engineer before proceeding.  Local code requirements, where more 
stringent than referenced standards, shall govern. 

E. Neither the contractual relationship, duties, nor responsibilities of the parties in Contract nor 
those of the Architect/Engineer shall be altered by the Contract Documents by mention or 
inference otherwise in any reference document. 

1.04  SCHEDULE OF REFERENCES 

AA Aluminum Association 
 818 Connecticut Avenue, N.W. 
 Washington, DC  20006 

 
AABC Associated Air Balance Council 
 1000 Vermont Avenue, N.W. 
 Washington, DC  20005 

 
AASHTO American Association of State Highway and Transportation Officials 
 444 North Capitol Street, N.W. 
 Washington, DC  20001 

 
ACI American Concrete Institute 
 Box 19150 
 Reford Station 
 Detroit, MI  48219 
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ADC Air Diffusion Council 
 230 North Michigan Avenue 
 Chicago, IL  60601 

 
AGC Associated General Contractors of America 
 1957 E Street, N.W. 
 Washington, DC  20006 

 
AI Asphalt Institute 
 Asphalt Institute Building 
 College Park, MD  20740 

 
AISC American Institute of Steel Construction 
 400 North Michigan Avenue 
 Eighth Floor 
 Chicago, IL  60611 

 
AISI American iron and Steel Institute 
 1000 16th Street, N.W. 
 Washington, DC  20036 

 
AITC American Institute of Timber Construction 
 333 W. Hampden Avenue 
 Englewood, CO  80110 

 
AMCA Air Movement and Control Association 
 30 West University Drive 
 Arlington Heights, IL  60004 

 
ANSI American National Standards Institute 
 1430 Broadway  
 New York, NY  10018 

 
APA American Plywood Association 
 Box 11700 
 Tacoma, WA  98411 

 
ARI Air-Conditioning and Refrigeration Institute 
 1815 North Fort Myer Drive 
 Arlington, VA  22209 

 
ASHRAE American Society of Heating, Refrigeration and Air Conditioning Engineers 
 1791 Tullie Circle, N.E. 
 Atlanta, GA  30329 

 
ASME American Society of Mechanical Engineers 
 345 East 47th Street 
 New York, NY  10017 

 
ASPA American Sod Producers Association 
 Association Building 
 Ninth and Minnesota 
 Hastings, NE  68901 

 
ASTM American Society for Testing and Materials 
 1916 Race Street 
 Philadelphia, PA  19103 
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AWI Architectural Woodwork Institute 
 2310 South Walter Reed Drive 
 Arlington, VA  22206 

 
AWPA American Wood-Preservers' Association 
 7735 Old Georgetown Road 
 Bethesda, MD  20014 

 
AWS American Welding Society 
 550 LeJeune Road 
 Miami, FL  33135 

 
AWWA American Water Works Association 
 6666 West Quincy Avenue 
 Denver, CO  80235 

 
CDA Copper Development Association 
 57th Floor, Chrysler Building 
 405 Lexington Avenue 
 New York, NY  10174 

 
CLFMI Chain Link Fence Manufacturers Institute 
 1101 Connecticut Avenue, N.W. 
 Washington, DC  20036 

 
CRSI Concrete Reinforcing Steel Institute 
 933 Plum Grove Road 
 Schaumburg, IL  60195 

 
EJMA Expansion Joint Manufacturers Association 
 707 Westchester Avenue 
 White Plains, NY  10604 

 
FGMA Flat Glass Marketing Association 
 3310 Harrison 
 White Lakes Professional Building 
 Topeka, KS  66611 

 
FM Factory Mutual System 
 1151 Boston-Providence Turnpike 
 Norwood, MA  02062 

 
FS Federal Specification 
 General Services Administration 
 Specifications and Consumer Information 
 Distribution Section (WFSIS) 
 Washington Navy Yard, Building 197 
 Washington, DC  20407 

 
GA Gypsum Association 
 1603 Orrington Avenue 
 Evanston, IL  60201 

 
IEEE Institute of Electrical and Electronics Engineers 
 345 East 47th Street 
 New York, NY  10017 
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IMIAC International Masonry Industry 
 All-Weather Council 
 International Masonry Institute 
 815 15th Street, N.W. 
 Washington, DC  20005 

 
MFMA Maple Flooring Manufacturers Association 
 2400 East Devon 
 Suite 205 
 Des Plaines, IL  60018 
 
MIL Military Specification 
 Naval Publications and Forms Center 
 5801 Tabor Avenue 
 Philadelphia, PA  19120 

 
ML/SFA Metal Lath/Steel Framing Association 
 Metal Manufacturers 
 221 North LaSalle Street 
 Chicago, IL  60601 

 
NAAMM National Association of Architectural Metal Manufacturers 
 221 North LaSalle Street 
 Chicago, IL  60601 

 
NEBB National Environmental Balancing Bureau 
 8224 Old Courthouse Road 
 Vienna, VA  22180 

 
NEMA National Electrical Manufacturers' Association 
 2101 L Street, N.W. 
 Washington, DC  20037 

 
NFPA National Fire Protection Association 
 Battery March Park 
 Quincy, MA  02269 

 
NFPA National Forest Products Association 
 1619 Massachusetts Avenue, N.W. 
 Washington, DC  20036 

 
NSWMA National Solid Wastes Management Association 
 1120 Connecticut Avenue, N.W. 
 Washington, DC  20036 

 
NTMA National Terrazzo and Mosiac Association 
 3166 Des Plaines Avenue 
 Des Plaines, IL  60018 

 
PCA Portland Cement Association 
 5420 Old Orchard Road 
 Skokie, IL  60077 

 
PCI Prestressed Concrete Institute 
 201 North Wacker Drive 
 Chicago, IL  60606 
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PS Product Standard 
 U.S. Department of Commerce 
 Washington, DC  20203 

 
RCSHSB Red Cedar Shingle and Handsplit Shake Bureau 
 515 116th Avenue 
 Bellevue, WA  98004 

 
RIS Redwood Inspection Service 
 One Lombard Street 
 San Francisco, CA  94111 

 
SDI Steel Deck Institute 
 Box 3812 
 St. Louis, MO  63122 

 
SDI Steel Door Institute 
 712 Lakewood Center North 
 Cleveland, OH  44107 

 
SIGMA Sealed Insulating Glass Manufacturers Association 
 111 East Wacker Drive 
 Chicago, IL  60601 

 
SJI Steel Joist Institute 
 1703 Parham Road 
 Suite 204 
 Richmond, VA  23229 

 
SMACNA Sheet Metal and Air Conditioning Contractors' 
 National Association 
 8224 Old Court House Road 
 Vienna, VA  22180 

 
SSPC Steel Structures Painting Council 
 4400 Fifth Avenue 
 Pittsburgh, PA  15213 

 
TAS Technical Aids Series 
 Construction Specifications Institute 
 601 North Madison Street 
 Alexandria, VA  22314 

 
TCA Tile Council of America, Inc. 
 Box 326 
 Princeton, NJ  08540 

 
UL Underwriters' Laboratories, Inc. 
 333 Pfingston Road 
 Northbrook, IL  60062 

 
WCLIB West Cost Lumber Inspection Bureau 
 Box 23145 
 Portland, OR  97223 
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PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01126 

CONTRACTOR'S CERTIFICATION OF SUBCONTRACTS 
 
 
PART 1 GENERAL 

1.01  REQUIREMENTS INCLUDED 

A. Procedures for preparing, submitting and accepting subcontracts. 

1.02  RELATED REQUIREMENTS 

A. Section 00100 - Instructions to Bidders, Requirements of Apparent Low Bidder. 

B. Section 00430 - Subcontractor List. 

C. Section 00700 - General Conditions:  Article 6.13.1, Subcontractor Certification and 
Approval. 

D. Section 01300 - Submittals:  Procedures. 

1.03  PREPARATION OF CERTIFICATION 

A. Certification Forms:  Use only forms provided by Department. 

B. Contractor to prepare certification form in accordance with the instructions on the reverse 
side of form.  Multiple subcontracts may be included under a single submittal.  Where 
required, attach additional information -- cross referenced to the appropriate Subcontract -- 
to the certification form. 

C. Substitute certification forms will not be considered. 

1.04  SUBMITTAL OF CERTIFICATION 

A. Contractor shall submit the initial and all subsequent certification form(s) in accordance with 
the submittal requirements identified under paragraph 1.02.D, previous. 

1.05  CONSIDERATION OF CERTIFICATION 

A. Following receipt of submittal and within a reasonable period of time Department shall 
review for each of the following: 

1. Completeness of forms and attachments 

2. Proper execution (signatures) of forms and attachments 

B. Submittals which are not complete or not properly executed will be returned to the 
Contractor under a transmittal letter denoting the deficiencies found.  Contractor shall correct 
and resubmit per paragraph 1.04, previous. 

C. SUBCONTRACTORS WHICH HAVE NOT BEEN APPROVED BY THE DEPARTMENT 
SHALL NOT BE ALLOWED ON SITE. 

D. Payment will not be made for work performed by a non-certified subcontractor. 

1.06  ACKNOWLEDGEMENT OF CERTIFICATION 

A. Submittals which have been examined by the Department and are determined to be 
complete and properly executed shall be acknowledged as such by the Department’s project 
Manager on the approval line of the certification form. 

1.07  CHANGES TO APPROVED SUBCONTRACTORS LIST 

A. Deletion or Replacement of Subcontractors listed on approved form 25D-5, or the addition of 
Subcontractors not listed on approved form 25D-5 shall be in accordance with article 6.13.7 
of the Supplementary Conditions. 
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PART 2 PRODUCTS 

 Not Used 
 
 
 
PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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 SECTION 01200 - PROJECT MEETINGS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 
A. Preconstruction Conferences. 

B. Site Mobilization Meeting. 

C. Progress Meetings. 

D. Preinstallation Conferences. 

1.2 RELATED REQUIREMENTS 
A. Bidding and Contract Requirement Document 00120 - Supplementary Instructions to Bidders: 

Pre-Bid Conference. 

B. Bidding and Contract Requirement Section 00700 - General Conditions: 

1. Article 6.6 – Anticipated Schedules.  Submitting the Anticipated Progress Schedule before 
the Preconstruction Conference. 

C. Section 01010 – Summary of Work:  Coordination. 

D. Section 01300 - Submittals:  Submittal Procedures and Progress Schedules. 

E. Section 01305 – Submittal Register Form. 

F. Section 01400 - Quality Control. 

G. Section 01700 - Contract Closeout:  Closeout Procedures. 

1.3 SUBMITTALS 
A. Submit under transmittal letter specified in Section 01300 Submittals. 

B. Contractor’s Delegation of Authority. 

C. Submit Progress Meeting Minutes. 

D. Submit Preinstallation Meeting Minutes (if requested). 

1.4 PRECONSTRUCTION CONFERENCES 
A. DEPARTMENT will administer a preconstruction conference at the project site before any physical 

construction begins at the site. 

B. Attendance:  The CONTRACTOR, the CONTRACTOR’S Job superintendent, major 
Subcontractors and Suppliers; DEPARTMENT and Consultants as appropriate. 

C. Agenda (including, but not limited to the following, as applicable): 

1. Notice to Proceed. 

2. Execution of Contract. 

3. The DEPARTMENT’S and Contractor’s Delegation of Authority. 

4. A discussion of lines and limitation of authority for the contractor, the construction 
management team, the client agency and the DOT&PF. 

5. Review of administrative procedures. 

6. Submittal and RFI procedures. 

7. Exchange of CONTRACTOR’S preliminary submittals. 

8. Change Notices, Change Proposal Requests and Change Order procedures. 

9. Progress schedule, meetings and updating procedures. 
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10. Using Agency operations and emergencies. 

11. Security issues. 

12. Badge requirements. 

13. Parking limitations. 

14. Wage reporting requirements and labor compliance interviews. 

15. Subcontractor approvals. 

16. DBE requirements. 

17. Liquidated damages. 

18. Pay request procedures. 

19. Safety requirements. 

20. Special Inspection schedules. 

21. Environmental concerns. 

22. Unusual conditions, potential construction difficulties or specialty items. 

23. Other items pertinent to the project. 

24. Questions and Answers. 

D. The DEPARTMENT will take notes and distribute meeting minutes to each attendee.  This 
meeting is usually tape-recorded. 

1.5 SITE MOBILIZATION MEETING 
A. DEPARTMENT may administer site mobilization conference at Project site before any physical 

construction begins at the site.  This meeting will be conducted at the same time as the 
preconstruction meeting. 

B. Attendance:  Job superintendent, Subcontractors (if available), the DEPARTMENT and 
Consultants as appropriate to agenda topics for each meeting.  If Subcontractors are not available 
at the beginning of the project, then the DEPARTMENT will administer other site mobilization 
meetings as the Subcontractors arrive at the site. 

C. Prepare a detailed written work plan in preparation for this meeting. 

D. Agenda (including, but not limited to the following, as applicable): 

1. CONTRACTOR’S responsibilities and use of premises. 

2. Coordinate with the Using Agency for occupancy throughout the duration of the work. 

3. Review site Using Agency’s requirements. 

4. Coordinate and review related work at the site. 

5. Review security, safety, and housekeeping procedures. 

6. Schedules and submittals. 

7. Manufacturer’s instructions and Material Safety Data Sheets (MSDS). 

8. Material storage. 

9. Procedures for testing and inspection. 

10. Procedures for maintaining record documents. 

E. The DEPARTMENT will take notes and distribute meeting minutes to the CONTRACTOR. 

1.6 PROGRESS MEETINGS 
A. Schedule and administer weekly Project meetings throughout progress of the Work (unless this 



 

 01200 - 3  KCC Elevator Modernization 
  Project Number 180004170 

requirement is waived by the Project Manager). 

B. Make physical arrangements for meetings, prepare agenda with copies for participants, preside at 
meetings, record minutes, and distribute copies within two days to DEPARTMENT, participants, 
and those affected by decisions made at meetings. 

C. Attendance: Job superintendent, major Subcontractors and Suppliers, DEPARTMENT and 
Consultants as appropriate to agenda topics for each meeting. 

D. Minimum Required Agenda: 

1. Review of Work progress. 

2. Status of progress schedule and adjustments thereto. 

3. Work anticipated in the next two weeks (two week look ahead schedule). 

4. Delivery schedules. 

5. Submittals. 

6. Maintenance of quality standards. 

7. Pending changes and substitutions. 

8. Other items affecting progress of Work. 

E. The CONTRACTOR will take notes and submit meeting minutes to the Project Manager. 

1.7 PREINSTALLATION CONFERENCES 
A. When required in Individual Specification Section, or directed by the DEPARTMENT convene a 

preinstallation conference prior to commencing Work of the section. 

B. Require attendance of entities directly affecting, or affected by, Work of the section. 

C. Review conditions of installation, preparation and installation procedures, and coordination with 
related Work. 

D. The CONTRACTOR will take notes and submit meeting minutes to the Resident Engineer (if 
requested). 

1.8 OTHER MEETINGS 
A. When required in Individual Specification Section, or directed by the DEPARTMENT convene a 

meeting prior to commencing Work of the section. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 

 
END OF SECTION 01200 
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STATE OF ALASKA 
DOT & PF 

PUBLIC FACILITIES BRANCH 

 
 

CONTRACTOR 
DELEGATION 

OF 
AUTHORITY 

 
 
CONTRACTOR:    _____________________________ 
 
Project No.:    170009903 
 
PROJECT NAME:    GOOSE CREEK CORRECTIONAL CENTER NITROGEN GENERATORS 
 
 
The contract documents contain several requirements that the Contractor identify employees with various 
authorities and/or responsibilities.  This form is provided for your convenience in meeting the requirements 
common to most contracts.  Other requirements may exist.  The referenced paragraphs in General 
Provision (Section 00700) do not apply to Small Procurement Contracts. 
 
Please complete the applicable portions of this form and return it to the Project Manager.  A letter will be 
furnished to you that define the authorities and responsibilities of Department, Using Agency and 
Consultant personnel. 
 

Authority to sign Applications for Payment (see Section 00700, Para 13.3) 
 
 
 
______________________________________ ____________________________________ 
Printed Name      Sample Signature 
 
 
 
______________________________________ ____________________________________ 
Printed Name      Sample Signature 

 

Authority to Sign Change Orders & Change Notices (see Section 00700, Para 9.4) 
 
 
 
______________________________________ ____________________________________ 
Printed Name      Sample Signature 
 
 
 
______________________________________ ____________________________________ 
Printed Name      Sample Signature 

 

Safety Representative (see Section 00700, Para 6.18) 
 
 
 
____________________________________  
Printed Name       
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H:/BUILDDOC/OFFICE/FORMS/FR02.CONTR.DELEG                                                                                                       REV 5/01 

Project Superintendent (see Section 00700, Para 6.2)    
 
 
 
______________________________________ ___________________________ 
Printed Name                                                  Telephone Number 
 
 
 
______________________________________________________________________ 
Local Address 

 
Shop Drawing Submittals (see Section 00700, Para 6.20.1) 
 
 
 
______________________________________ __________________________________ 
Printed Name      Sample Initials 
 
Sample Stamp: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
I certify that the above personnel have been delegated the authorities and responsibilities referenced in 
the contract documents: 
 
 
 
___________________________________________________________ 
Signature of Owner, Partner or Corporate Officer 
 
 
 
___________________________________________________________ 

Name, printed or typed 
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SECTION 01300 
SUBMITTALS 

 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. Procedures 

B. Construction Progress Schedules 

C. Schedule of Values 

D. Shop Drawings, Product Data, and Samples 

E. Manufacturer’s Instructions and Certificates 

F. Field Samples 

1.02  RELATED REQUIREMENTS 

A. Section 00700 - General Conditions 

B. Section 00800 - Supplementary Conditions 

C. Section 01010 - Summary of Work. 

D. Section 01027 - Applications for Payment. 

E. Section 01400 - Quality Control:  Manufacturers' Field Services, Testing Laboratory 
Services. 

F. Section 01600 - Material and Equipment:  Products List. 

G. Section 01700 - Contract Closeout:  Closeout Procedures. 

1.03  PROCEDURES 

A. Deliver submittals to Department as directed. 

B. Prior to the purchase or ordering of any materials or equipment, submit for approval 
complete data describing all items intended for use in the Work.  Include the item's 
manufacturer, identifying number or nomenclature, and other information as necessary to 
describe the item.  Also include the manufacturer’s published data describing each items 
size, capacity, performance, and power requirements.  Provide certification stating that the 
Contractor has reviewed the material and that all items conform with the Contract 
requirements.  Submittals made without such certification will be returned unreviewed.  This 
certification shall be in the form of a stamp on each material item submitted and signed or 
initialed.  The name of the certifier shall be typed or legibly printed in or near the stamp. 

C. Transmit each item under Department accepted form.  Identify Project, Contractor, 
subcontractor, major Supplier, identify pertinent Drawing sheet and detail number, and 
Specification section number, as appropriate.  Identify deviations from Contract Documents 
by submitting a Department supplied Substitution Request Form.  Provide a minimum of 8-
1/2" x 5-1/2" blank space on the front page for Contractor and Consultant review stamps.  
Provide submittals bound in loose leaf, hard cover, three ring binders complete with tabs and 
indexes by Specification Section.  At the Department’s option, partial submittals, which 
encompass less than a single section will be returned unreviewed or held unreviewed until 
the submittal is complete. 

D. When substitute equipment is proposed, clearly and unambiguously mark submitted material 
describing the substitute to identify the differences between the qualities and characteristics 
of the offered substitute and the specified material.  Failure to provide this identification of 
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differences when substitutes are submitted for consideration will result in rejection of the 
proposed material. 

E. When equipment substitutions are approved and that equipment alters the design or space 
requirements indicated on the plans, the Contractor shall pay for all items of cost for the 
revised design and construction including costs of other trades involved and any engineering 
required to incorporate the approved substituted equipment into the Project.  Owner shall not 
pay for the required additional costs. 

F. Material and equipment installed, purchased, furnished, or provided for the Project which 
has not been submitted and reviewed by the Department may be ordered removed and 
acceptable material and equipment installed in its place at no additional cost to the Owner. 

G. Submit initial Progress Schedules and Schedule of Values in accordance with Article SC-6.6 
of Section 00800 - Supplementary Conditions prior to submitting first Application for 
Payment.  Form and content shall be reviewed by the Department.  After review by 
Department, revise and resubmit as required.  Submit subsequent updated schedules (10) 
days prior to each Application for Payment. 

H. Comply with progress schedule for submittals related to Work progress.  Coordinate 
submittal of related items. 

I. After Department review of submittal, revise and resubmit as required, identifying changes 
made since previous submittal.  Provide total number of submittals as required for the first 
submission.  If six are required and four were returned for revisions, submit six again.  The 
Department and Consultants will not return the first or revised copies of rejected submittals 
for re-use.  DO NOT submit partial copies of submittals for incorporation into rejected 
submittal packages, which have been kept by the Department and/or Consultants.  Provide 
COMPLETE copies for each review. 

J. If drawings, product submittals, samples, mock-ups, or other required submittals are 
incomplete or not properly submitted, the Department will not review the submittal and will 
immediately return submittal to Contractor.  Department will review a submittal no more than 
two times (incomplete or improper submittals count as one).  Contractor shall pay all review 
costs associated with more than two reviews, unless a resubmittal is required due to new 
comments addressing previously submitted information. 

1.04  CONSTRUCTION PROGRESS SCHEDULES 
A. Submit horizontal bar Gantt chart (see below for electronic version requirements).  

Schedule shall show: 
1. Separate bar for each major trade or operation, identifying the duration of each 

activity and precedent activities. 

2. Complete sequence of construction by activity, identifying Work of separate 
stages and other logically grouped activities.  Show each work plan and separate 
work area as a separate activity or group of activities. 

3. Submittal dates for required Shop Drawings, product data, and samples, and 
product delivery dates, including those furnished by Department and those under 
allowances. 

4. All required submittals and indicating the date for each required submittal. 

5. Show projected percentages of completion for each item of Work and submittal 
as of time of each Application for Progress Payment.  See below for electronic 
version requirements. 

6. Submit Progress Schedule plotted on paper no larger than 24" x 36" and no 
smaller than 8-1/2" x 11" from the electronic program.  Provide in electronic form 
using Microsoft Project 2000 version 9.0 or newer. 

7. Submit Progress Schedule percentages in Tracking Gantt form plotted from and 
in electronic form as stated above. 
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1.05  SCHEDULE OF VALUES 
A. FORMAT 

1. Form and content must be acceptable to Department. 

2. Contractor's standard form or media-driven printout will be considered on 
request. 

3. Follow Table of Contents of Project Manual and Divisions Indicated on the 
drawings for listing component parts.  Identify each line item by number and title 
of listed Specification Sections. 

B. CONTENT 

1. List installed value of each major item of Work and each subcontracted item of 
Work as a separate line item to serve as a basis for computing values for 
progress payments.  Round off values to nearest dollar. 

2. For each major subcontract, list products and operations of that subcontract as 
separate line items. 

3. Coordinate listings with progress schedule. 

4. Component listings shall each include a directly proportional amount of 
Contractor's overhead and profit. 

5. For items on which payments will be requested for stored products, list sub-
values for cost of stored products with taxes paid. 

6. Specific line item Values as indicated below shall be minimum acceptable 
amounts and must be included on all approved Schedules of Values and 
Applications for Payment. 

a. Section 01700 - Contract Closeout.  Value of all required Substantial 
Completion Submittals and Closeout Submittals shall be not less than:  
See Supplementary Conditions, Article SC-6.6.2. 

b. No progress payments will be made for Substantial Completion 
Submittals and Closeout Submittals until all submittals have been 
submitted to and accepted by the Department. 

7. The sum of values listed shall equal total Contract Price. 

C. SUBMITTAL 

1. Submit Schedule of Values within 21 days after the Notice to Proceed.  Subsequent 
updated Schedule of Values shall be presented for review ten days prior to each 
Application for Payment. 

2. Transmit under Department accepted form transmittal letter.  Identify Project by 
Department title and Project number; identify Contract by Department Contract 
number. 

D. SUBSTANTIATING DATA 

1. When Department requires substantiating information, submit data justifying line 
item amounts in question. 

2. Provide one copy of data with cover letter for each copy of the Application for 
Payment.  Show application number and date, and line item by number and 
description. 

1.06  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
A. SHOP DRAWINGS: 

1. Present in a clear and thorough manner.  Label each Shop Drawing with 
Department's Project name and Project number; identify each element of the 
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Shop Drawings by reference to sheet number and detail, schedule, or room 
number of Contract Documents. 

2. Identify field dimensions; show relation to adjacent or critical features or Work or 
products. 

3. Minimum Sheet Size:  8-1/2"x11".  Larger sheets may be submitted in multiples 
of 8-1/2"x11". 

B. PRODUCT DATA 

1. Submit only pages which are pertinent; mark each copy of standard printed data 
to identify pertinent products, models, options, and other data, referenced to 
Specification section and Article number.  Show reference standards, 
performance characteristics, and capacities; wiring and piping diagrams and 
controls; component parts; finishes; dimensions; and required clearances. 

2. Modify manufacturer's standard schematic drawings and diagrams to supplement 
standard information to provide information specifically applicable to the Work.  
Delete information not applicable. 

C. SAMPLES 

1. Submit full range of manufacturer's standard finishes except when more 
restrictive requirements are specified, indicating colors, textures, and patterns, 
for Department selection. 

2. Submit samples to illustrate functional characteristics of products, including parts 
and attachments. 

3. Approved samples, which may be used in the Work, are indicated in the 
Specification section. 

4. Label each sample with identification required for transmittal letter. 

5. Provide field samples of finishes at Project, at location acceptable to Department, 
as required by individual Specification section.  Install each sample complete and 
finished.  Acceptable finishes in place may be retained in completed Work. 

D. MANUFACTURER'S INSTRUCTIONS 

1. When required in individual Specification Section, submit manufacturer's printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, 
balancing, and finishing, in quantities specified for product data. 

2. Manufacturer's instructions for storage, preparation, assembly, installation, start-up, 
adjusting, balancing, and finishing under provisions of Section 01400. 

E. CONTRACTOR REVIEW 

1. Review submittals prior to transmittal; determine and verify field measurements, 
field construction criteria, manufacturer's catalog numbers, and conformance of 
submittal with requirements of Contract Documents. 

2. Coordinate submittals with requirements of Work and of Contract Documents. 

3. Sign or initial each sheet of Shop Drawings and product data, and each sample 
label to certify compliance with requirements of Contract Documents.  Notify 
Department in writing at time of submittal, of any deviations from requirements of 
Contract Documents. 

4. Do not fabricate products or begin Work that requires submittals until return of 
submittal with Department acceptance. 

F. SUBMITTAL REQUIREMENTS 

1. Each submittal to be numbered by Specification Section and Paragraph.  
Revisions shall be identified by a hyphen after the paragraph, with a letter 
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designator.  Example:  1st submittal "01010 1.08A”,  2nd submittal 01010 1.08A - 
A". 

2. Transmit submittals in accordance with the required submittal schedule and in 
such sequence to avoid delay in the Work. 

3. Provide 8-1/2" x 5-1/2" blank space on each submittal for Contractor and 
Consultant stamps. 

4. Apply Contractor's stamp, signed or initialed, certifying to review, verification of 
products, field dimensions and field construction criteria, and coordination of 
information with requirements of Work and Contract Documents. 

5. Coordinate submittals into logical groupings to facilitate interrelation of the 
several items: 

a. Finishes which involve Department selection of colors, textures, or 
patterns. 

b. Associated items that require correlation for efficient function or for 
installation. 

6. Submit number of opaque reproductions of shop drawings Contractor requires, 
plus two copies which will be retained by Department. 

7. Submit number of copies of product data and manufacturer's instructions 
Contractor requires, plus two copies, which will be retained by Department. 

8. Submit number of samples specified in individual Specifications sections. 

9. Submit under Department accepted transmittal form letter.  Identify Project by title 
and Department Project number; identify Contract by Department contract 
number.  Identify Work and product by Specification section and Article number. 

10. Each submittal shall have as its face document a completed Department 
furnished Submittal Summary form. 

11. Each submittal shall include the manufacturer's name and address, and 
supplier's name, address and telephone number. 

G. RESUBMITTALS 

1. After Department review of submittal, revise and resubmit as required, identifying 
changes made since previous submittal.  Provide total number of submittals as 
required for the first submission.  If six are required and four were returned for 
revisions, submit six again.  The Department and Consultants will not return the 
first or revised copies of rejected submittals for re-use.  DO NOT submit partial 
copies of submittals for incorporation into rejected submittal packages which 
have been kept by the Department and/or Consultants.  Provide COMPLETE 
copies for each review. 

H. DEPARTMENT REVIEW 

1. Department or authorized agent will review Shop Drawings, product data, and 
samples and return submittals within (14) working days. 

2. Department or authorized agent will examine shop drawings for general 
arrangement, overall dimensions and suitability, and will return to the Contractor 
marked as follows: 

• "No Exceptions Taken" - denotes that the submittal generally 
meets the requirements of the Contract Documents.  "No 
Exceptions Taken" does not indicate a review of the 
Contractor's design except for general compliance with the 
requirements of the Contract Documents. 

• "Make Corrections Noted" - denotes review is conditional on 
compliance with notes made on the submittal. 
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• "Revise and Resubmit" - denotes that revisions are required in 
the submittal in order for the submittal to be generally 
consistent with the requirements of the Contract Documents.  
Required revisions will be identified to the Contractor. 

• "Rejected" - denotes that the submittal does not meet the 
requirements of the Contract Documents and shall not be used 
in the Work.  Reasons for rejection will be identified to the 
Contractor. 

3. Review by the Department of shop and erection drawings shall not be construed 
as a complete check, but will indicate only that the general method of 
construction and detailing is consistent with the requirements of the Contract 
Documents.  Review of such drawings shall not relieve the Contractor of the 
responsibility for errors, dimensions, and detail design. 

4. Department will require submittal of all required color and finish samples in order 
to approve any color or finish. 

I. DISTRIBUTION 

1. Duplicate and distribute reproductions of Shop Drawings, copies of product data, 
and samples, which bear Consultant's stamp, to job site file, record documents file, 
Subcontractors, Suppliers, and other entities requiring information. 

J. SCHEDULE OF SUBMITTALS 

1. Submittal Register Form to be completed by Contractor and approved by 
Department prior to submittal of any items. 

2. Submit shop drawings, product data and samples as required for each 
specification section. 

3. Format. 

a. Submittal schedule form as provided by Department. 

1.07  MANUFACTURER’S INSTRUCTIONS 
A. When required in individual Specification Section, submit manufacturer’s printed 

instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, 
in quantities specified for product data. 

1.07  FIELD SAMPLES 
A. Provide field samples of finishes as required by individual Specifications section.  Install 

sample complete and finished.  Acceptable samples in place may be retained in 
completed Work. 

 
 
PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01400 

QUALITY CONTROL 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. General Quality Control 

B. Workmanship 

C. Manufacturer's Instructions 

D. Manufacturer's Certificates 

E. Mockups 

F. Manufacturers' Field Services 

G. Testing Laboratory Services 

H. Departmental Inspection Services 

1.02  RELATED REQUIREMENTS 

A. Section 00700 - General Conditions:  Inspection and testing required by governing 
authorities. 

B. Section 01010 – Summary of Work:  Work Plans and Access to Facility, Individual Work 
Areas. 

C. Section 01300 - Submittals:  Shop Drawings, Product Data, and Samples 

1.03  QUALITY CONTROL, GENERAL 

A. Maintain quality control over suppliers, manufacturers, products, services, site conditions, 
and workmanship, to produce Work of specified quality. 

1.04  WORKMANSHIP 

A. Comply with industry standards except when more restrictive tolerances or specified 
requirements indicate more rigid standards or more precise workmanship. 

B. Perform Work by persons qualified to produce workmanship of specified quality. 

C. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, and racking. 

1.05  MANUFACTURERS' INSTRUCTIONS 

A. Comply with instructions in full detail, including each step in sequence.  Should instructions 
conflict with Contract Documents, request clarification from Department before proceeding. 

1.06  MANUFACTURERS' CERTIFICATES 

A. When required by individual Specifications section, submit manufacturer's certificate, in 
duplicate, that products meet or exceed specified requirements. 

1.07  MOCKUPS 

A. When required by individual Specifications section, erect complete, full-scale mockup of 
assembly at site, perform required tests, and remove mockup at completion, when approved 
by Department. 

1.08  MANUFACTURERS' FIELD SERVICES 

A. When required by manufacturer or when specified in respective Specification sections, 



 

 01400-2 KCC Elevator Modernization 
  Project Number 180004170 

require manufacturer to provide qualified personnel to observe field conditions, conditions of 
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and 
balance of equipment as applicable, and to make appropriate recommendations. 

B. Require manufacturer's representative to submit written report to Department listing 
observations and recommendations. 

1.09  TESTING LABORATORY SERVICES 

A. Contractor shall employ and pay for services of an independent testing laboratory to perform 
inspections, tests, and other services required by individual Specification sections. 

B. Services will be performed in accordance with requirements of governing authorities and 
with specified standards. 

C. Reports will be submitted to Department in triplicate giving observations and results of tests, 
indicating compliance or non-compliance with specified standards and with Contract 
Documents. 

D. Contractor shall cooperate with testing laboratory personnel; furnish tools, samples of 
materials, design mix, equipment, storage and assistance as requested. 

1. Notify Department and testing laboratory 72 hours prior to expected time for 
operations requiring testing services. 

2. Make arrangements with testing laboratory and pay for additional samples and tests 
for Contractor's convenience. 

1.10  DEPARTMENTAL INSPECTION SERVICES 

A. REQUEST AND PAYMENT 

1. Contractor shall request and when applicable pay for services provided by the 
Department to perform specified inspection and testing. 

2. Inspection by the Department or its agents shall in no way relieve Contractor of 
obligation to perform Work in accordance with requirements of Contract Documents. 

B. QUALITY ASSURANCE 

1. Comply with requirements of all referenced standards. 

2. Department shall retain a registered Engineer or Architect on staff to provide review 
services in those areas of their immediate expertise. 

3. Engineers or Architects will be registered in State in which Project is located. 

4. Testing equipment shall be calibrated at reasonable intervals with devices of an 
accuracy traceable to either NBS Standards or accepted values of natural physical 
constants. 

C. DEPARTMENT RESPONSIBILITIES 

1. Review schedules and request for inspections as submitted by Contractor for 
timeliness and conformance. 

2. Provide qualified personnel at site after due notice; cooperate with Contractor in 
performance of services. 

3. Perform specified inspection, inventorying, and testing of products in accordance 
with specified standards. 

4. Ascertain compliance of materials and equipment with requirements of Contract 
Documents. 

5. Promptly notify Contractor of observed irregularities or non-conformance of Work or 
products. 

6. Perform additional inspections and re-tests required by the Contract Documents. 
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7. When applicable provide to the Contractor a written description of Department's 
costs attributed to the inspection. 

D. DEPARTMENT REPORTS 

1. After each inspection and/or test, promptly submit one copy of inspection report to 
Contractor.  Include: Date issued, Project title and Department Project number, 
name of inspector(s), date and time of inspection, identification of product and 
Specifications section, location in the Project, type of inspection or test, results of 
inspection or tests, and conformance with Contract Documents.  When requested in 
writing by Contractor, provide interpretation of results. 

E. LIMITS ON AUTHORITY RESULTING FROM INSPECTIONS 

1. Department may not release, revoke, alter, or enlarge on requirements of Contract 
Documents through the issuance of an inspection report. 

2. Department may not approve or accept any portion of the Work through the 
issuance of an inspection report. 

3. Department may not assume any duties of Contractor through the issuance of an 
inspection report. 

4. Department has no authority to stop Work through the issuance of an inspection 
report. 

F. CONTRACTOR RESPONSIBILITIES 

1. Cooperate with Department personnel, and provide access to Work and when 
appropriate, to manufacturer's facilities. 

2. Provide incidental labor and facilities to provide access to Work to be inspected, to 
obtain and furnish incidental supplies at the site or at source of products to be 
inspected, to facilitate tests and inspections, and for storage and curing of test 
samples when appropriate. 

3. Notify Department as stated above in Contractor Submittals for operations requiring 
inspection, special inspection and testing services. 

4. Pay costs of Department furnished services for all re-inspections as required by 
Contract Documents. 

 
 
PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01500 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. Electricity, Lighting 
B. Heat, Ventilation 
C. Telephone Service 
D. Water 
E. Sanitary Facilities 
F. Dust Control (Exterior) 
G. Dust Control 
H. Noise Control 
I. Construction Enclosures 
J. Barriers 
K. Barricades, Warnings, and Markings 
L. Protection of Installed Work 
M. Security 
N. Water Control 
O. Fencing and Security 
P. Materials Storage and Protection 
Q. Site and Off-Site Storage 
R. Owner Access 
S. Utility Locates 
T. Marking of Contractor Vehicles 
U. Parking 
V. Protection of Existing Facilities 
W. Protection of Existing Vegetation, Structures, Utilities, and Improvements 
X. Salvage 
Y. Temporary Enclosure and Space Heating 
Z. Environmental Requirements 
AA. Construction Cleaning 
AB. Removal 
AC. Waste Storage Equipment 
AD. Cleaning of the Project Area 
AE. Disposal 

1.02  RELATED REQUIREMENTS 

A. Section 01010 - Summary of Work:  Use of Premises. 

B. Section 01010 - Summary of Work:  Shutoffs and Disruptions to Service. 

C. Section 01700 - Contract Closeout:  Final cleaning. 
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1.03  ELECTRICITY, LIGHTING 

A. The Contractor may utilize power from the Using Agency's existing facility.  All tie-ins are the 
Contractor's responsibility and must be coordinated with the Using Agency. 

B. Connect to existing service, provide branch wiring and distribution boxes located to allow 
service and lighting by means of construction-type power cords.  Department will pay costs 
of energy used. 

C. Provide lighting for construction operations.  The Contractor shall include in its bid the cost of 
providing, and shall provide, general construction area lighting wherever work is in progress 
and wherever lighting is required for the safety of any person employed on the site. 

D. Take precautions to conserve energy.  Wasteful use of power will be back-charged to the 
Contractor. 

1.04  HEAT, VENTILATION 

A. Coordinate use of existing facilities with the Owner.  Extend and supplement with temporary 
units as required to maintain specified conditions for construction operations, and to protect 
materials and finishes from damage due to temperature or humidity.  Using Agency will 
absorb costs of energy used. 

B. Provide as required to maintain specified conditions for construction operations, to protect 
materials and finishes from damage due to temperature or humidity. 

C. Do not use permanent facilities for temporary purposes, except as installation is approved by 
the Department for operation. 

D. Fully exhaust to the outside welding fumes generated from operations related to 
performance of the Work. 

E. Provide ventilation of enclosed areas to cure materials, to disperse humidity, and to prevent 
accumulations of dust, fumes, vapors, or gases. 

1.05  TELEPHONE SERVICE 

A. Provide telephone service if required for construction operations.  Use of telephones in 
existing facilities can be arranged with the Using Agency for making local calls only. 

1.06  WATER 

A. The Contractor may utilize water from the Using Agency's existing facility.  All tie-ins are the 
Contractor's responsibility and must be coordinated with the Using Agency. 

B. Provide service required for construction operations.  Extend branch piping with outlets 
located so that water is available by use of hoses. 

C. The Using Agency will pay for water used. 

D. Hoses or temporary piping will not be permitted in public areas where a hazard to the 
public may be created. 

1.07  SANITARY FACILITIES 
A. Use of existing toilet facilities can be arranged with the Using Agency provided 

arrangements are made in advance to start of construction and subject to the following 
conditions:  (a) Contractor must maintain strict supervision of the use of the facility; (b) 
Contractor must clean facilities daily; (c) The Owner will be utilizing these same facilities 
and must have access to them at all times. 

1.08  DUST CONTROL (EXTERIOR) 
A. The Contractor shall be responsible for dust control on the project site.  The Contractor is 

responsible to prevent dust being generated from his operation to enter into any part of 
existing facilities.  The only allowable exception is the area on the construction site of any 
temporary dust-proof partitioning.  The Contractor shall include in its bid the cost of 
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providing, and shall provide, all plant, labor and equipment necessary to fulfill his 
responsibilities under this Article. 

B. Execute Work by methods that minimize raising of dust or airborne debris from 
construction or demolition operations. 

C. Provide positive means to prevent airborne dust from dispersing or entering any portion 
of the building. 

1.09  DUST CONTROL 
A. Execute Work by methods to minimize raising dust from construction operations. 

B. Provide active means to prevent airborne dust from dispersing into occupied areas. 

C. Water mist work surfaces to control dust while cutting. 

1.10  NOISE CONTROL 
A. Provide methods, means, and facilities to minimize noise produced by construction 

operations. 

1.11  CONSTRUCTION ENCLOSURES 
A. Provide temporary wall and roof enclosures if required to maintain specified working 

conditions and/or protect existing facilities. 

1. Temporary wall and roof enclosures shall be sealed and insulated R-19 minimum 
thermal resistance to maintain specified working conditions and to maintain 
minimum 650 F. interior temperature and to attenuate noise.  Plastic insulation is not 
permitted. 

B. Provide temporary enclosures/partitions around areas inside the structures that are 
affected by the construction.  Enclosures/partitions shall: 

1. Isolate construction from Using Agency, occupants, and the public occupying 
adjacent spaces. 

2. Prevent the penetration of dust and/or moisture into occupied areas. 

3. Prevent damage to existing materials, finishes, and equipment or other existing 
building components and contents. 

4. Be designed and stamped by an engineer licensed by the State of Alaska if over 
12 feet high. 

5. Localized polyethylene enclosures:  airtight plastic enclosures that extend from 
floor to ceiling.  Seams shall be sealed with duct tape to prevent dust and debris 
from escaping.  Provide overlapping flap minimum of 2 feet wide for personnel 
access. 

6. Rigid enclosures shall be constructed of metal studs, GWB, 10 mil polyethylene, 
and sound attenuation insulation.  Enclosures/partitions shall extend from floor to 
ceiling with complete closure at intersections with existing surfaces to prevent 
dust and debris from escaping. 

C. The Contractor shall include his plan for construction enclosures and dust control in the 
work plan prepared under Section 01010. 

1.12  BARRIERS 
A. Provide as required to prevent public entry to construction areas and to protect existing 

facilities and adjacent properties from damage from construction operations. 

B. Provide barriers to provide both separation and safety to adjacent building occupants.  
Maintain clear route to allow access of emergency vehicles to the facility and emergency 
entrances. 

C. Provide temporary Type K precast concrete railing adjacent to vehicle-traveled lanes 
where needed to separate either the public or Using Agency operations from the 
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construction site or haul route.  Identify such areas in the work plan described in Section 
01010. 

1.13  BARRICADES, WARNINGS, AND MARKINGS 
A. The Contractor shall furnish, erect, and maintain all barricades, warning signs and 

markings for hazards, as necessary to protect the public, pedestrians, Using Agency and 
employees from construction operations, and to protect the Work.  All safeguards shall be 
constructed in conformance with local codes. 

B. For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain 
barricades, warning signs, lights and other traffic control devices in reasonable conformity 
with the Manual of Uniform Traffic Control Devices for Streets and Highways (published 
by the United States Government Printing Office), or as approved by the Engineer. 

1.14  PROTECTION OF INSTALLED WORK 
A. Provide temporary protection for installed products.  Control traffic in immediate area to 

minimize damage. 

B. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.  
Protect finished floors and stairs from traffic, movement of heavy objects, and storage. 

C. Prohibit traffic and storage on waterproofed and roofed surfaces, and on lawn and 
landscaped areas. 

1.15  SECURITY 
A. Provide security program and facilities to protect Work, existing facilities, and Using 

Agency's operations from unauthorized entry, vandalism, and theft.  Coordinate with 
Using Agency’s security program. 

B. The Contractor shall be responsible for security of any area of the building turned over to 
the Contractor for his exclusive use.  Security responsibility for areas that are particularly 
or fully occupied by the Using Agency will remain with the Using Agency. 

C. Contractor shall perform work in a manner that will not alter the integrity of the Using 
Agency’s security system.  When this is not possible, the Contractor will coordinate with 
the Department prior to disrupting the security system.  Maintain the security of the 
perimeter fencing associated with the detention facility during construction operations. 

1.16  WATER CONTROL 
A. Protect the interior of facilities from water and/or moisture infiltration. 

1.17  FENCING AND SECURITY 
A. The Using Agency will not provide security of any kind and shall not be liable to anyone 

for, or for the lack of, security.  Each subcontractor shall include in its bid the cost to 
provide, and shall provide, such fencing and security as may be necessary in addition to 
the requirements of this section. 

1.18  MATERIALS STORAGE AND PROTECTION 
A. An area will be assigned to the Contractor for materials storage in the closest possible 

proximity to each project site.  Providing protection and security for the area is the 
responsibility of the Contractor.  Any materials stored outside of the buildings being 
worked on under this contract will be kept in an agreed upon storage area.  Materials 
stored in Using Agency-occupied facilities as directed by the Using Agency. 

1.19  SITE AND OFF-SITE STORAGE 
A. The Contractor shall include in its bid the cost to provide, and shall provide, such special 

security work for which he is contractually responsible, the allocation of job-site storage 
space for temporary job-site facilities, and the furnishing of off-site storage space, if 
sufficient job-site storage is not available. 
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1.20  OWNER ACCESS 
A. Existing roads and parking areas shall be kept open at all times for the flow of traffic from 

existing facilities. 

1.21  UTILITY LOCATES 
A. Contractor shall be responsible for obtaining all utility locates.  Contractor shall arrange 

with utility locate services for locating utilities such as telephone and communications, 
video cable, water, sewer, electric, fuel lines, etc.  Hand dig within two feet of all utilities 
to avoid damaging existing facilities. 

1.22  MARKING OF CONTRACTOR VEHICLES 
A. All Contractor vehicles used on the job site shall be marked with Contractor's Name (as it 

appears on his business license) and telephone number.  This may be a magnetic sign 
on the door, sign in window or other, providing it is visible and legible. 

1.23  PARKING 
A. The Contractor and his employees may park their vehicles in parking areas designated 

by the Using Agency.  There will be no authorized parking in fire lanes and delivery lanes 
unless authorized by the Using Agency and then only for loading and unloading materials 
for and debris from the project.  Provide and maintain access to fire hydrants and control 
valves free of obstructions. 

1.24  PROTECTION OF EXISTING FACILITIES 
A. The Contractor shall include in its bid the cost to provide, and shall provide, the locating 

and protecting of the existing facilities of the Using Agency, or any other public facilities 
whether or not such facilities be on the site of the work or in the public right-of-way. 

1.25  PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS 
A. The Contractor will preserve and protect all existing vegetation such as trees, shrubs, 

and grass on or adjacent to the site of work which is not to be removed and which does 
not unreasonably interfere with the construction work.  Care will be taken in removing 
trees authorized for removal to avoid damage to vegetation to remain in place.  Any lines 
or branches of trees broken during such operations or by the careless operation of 
equipment, or by workmen, shall be trimmed with a clean cut and painted with an 
approved tree pruning compound as directed by the Department. 

B. The Contractor will protect from damage all existing improvements or utilities at or near 
the site of the work, the location of which is made known to him, and will repair or restore 
any damage to such facilities resulting from failure to comply with the requirements of this 
contract or the failure to exercise reasonable care in the performance of the work.  If the 
Contractor fails or refuses to repair any such damages promptly, the Department may 
have the necessary work performed and charge the cost thereof to the Contractor. 

1.26  SALVAGE 
A. All materials excavated and any other materials on the site at the time of award are the 

property of the Using Agency.  The Contractor shall provide in its bid the cost to dispose 
of, and shall dispose of, salvage materials and/or materials which may be surplus to the 
requirements of the work, provided that the Using Agency, at its sole option, may direct 
that salvage and/or surplus materials shall be delivered to, unloaded, and stored at place 
of storage on the Using Agency's property.  Such place of storage will be within one mile 
and a half of the project site. 

B. All items or materials removed from the project shall be made available for the Using 
Agency's inspection.  The Using Agency retains the option to claim any item or material.  
The Contractor shall deliver any claimed item or material in good condition to the place 
designated by the Using Agency.  All items not claimed become the property of the 
Contractor and shall be removed from the site by the Contractor. 
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C. Salvage materials shall not include trash, lumber or concrete debris, or debris of any 
nature.  Trash and debris shall be disposed of off-site in accordance with federal, state, 
and local statutes. 

1.27  TEMPORARY ENCLOSURE AND SPACE HEATING 
A. The Contractor shall include in its bid the cost to provide, and shall provide, such 

temporary insulated weather-tight enclosures of the work and such space heating as may 
be required to protect the work from damage due to freezing temperatures, snow and 
rain, and to allow orderly coordinated progress of all work. 

1.28  ENVIRONMENTAL REQUIREMENTS 
A. General.  The Contractor shall include in its bid the cost of complying, and shall comply, 

and shall require each of its subcontractors to comply, with this section and also each 
local, state, and federal Environmental Law and Regulation. 

B. Provide methods, means, and facilities to prevent contamination of soil, water, and air 
from discharge of noxious, toxic substances and pollutants produced by construction 
operations. 

C. Dust Prevention.  Should the site produce visible dust, the Contractor shall, when 
directed by the Department, forthwith, apply a palliative which prevents the dust from 
drifting or being wind-driven off the site. 

1.29  CONSTRUCTION CLEANING 

A. In accordance with Part 3 of this specification. 

1.30  REMOVAL 
A. Remove temporary utilities, materials, equipment, facilities, services, and construction 

prior to Substantial Completion inspection. 

B. Clean and repair damage caused by installation or use of temporary facilities. 

C. Restore existing facilities used during construction to specified, or to original condition.  
Restore permanent facilities used during construction to specified condition. 

 
PART 2 PRODUCTS 

 Not Used 

 
PART 3 EXECUTION 

3.01 WASTE STORAGE EQUIPMENT 

A. Provide covered containers for collection of waste materials, debris, and rubbish; and for 
the transportation of same from point of generation to point of disposal.  Containers shall 
be adequately secured to prevent release of waste materials. 

3.02 CLEANING OF THE PROJECT AREA 

A. Control accumulation of waste materials and rubbish.  Maintain areas under Contractor's 
control free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly 
condition. 

B. Clean periodically to keep the Work, the site, and adjacent properties free from 
accumulations of waste materials, rubbish, and wind-blown debris resulting from 
construction operations. 

C. Remove debris, rubbish, and combustible material from pipe chases, plenums, attics, 
crawl spaces, and other closed or remote spaces, prior to closing the space. 
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D. Immediately clean interior areas after completion of work to provide suitable conditions 
for building occupants.  All occupied areas and areas used by the general public require 
cleanup at the end of each shift. 

E. Broom and vacuum clean interior areas prior to start of surface finishing, and continue 
cleaning on an as needed basis. 

F. Control cleaning operations so that dust and other contaminates will not adhere to wet or 
newly-coated surfaces. 

G. Maintain manpower and equipment, including dust mops, wet mops, brooms, buckets, and 
clean wiping rags for cleaning fine dust from floors in adjacent occupied areas. 

3.03 DISPOSAL 

A. Promptly remove waste materials, debris, and rubbish from the site periodically and 
dispose of off the site in accordance with all federal, state and local regulations. 

B. Tightly covered containers shall be used to remove debris from the facility through all 
occupied areas to minimize dust and contamination from demolition materials.  Facility 
waste containers and dumpsters shall not be used by the Contractor. 

C. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers 
with lids.  If conditions dictate, chute and containers shall be sprayed with water to maintain 
dust control.  Chute opening shall be closed when not in use. 

 
 
 
 

END OF SECTION 
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SECTION 01540 

SECURITY 
 
 
PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Security Check and Orientation 

B. DOC Project Coordinator 

C. Personnel Access 

D. Vehicle Access 

E. Tool Control 

F. Contraband 

G. Cell Phones / Cameras 

1.02 SUMMARY 

A. This document outlines security provisions that the Contractor and its Subcontractors 
shall follow.  The facility is a correctional institution and the performance of the Work 
could impact the operations of the facility.  The Contractor must understand and shall 
comply with Department of Corrections (DOC) security requirements. 

B. The intent of this section is to prevent any escape, sabotage or assault attempt; any 
disturbance; or the importation of contraband. 

1.03 RELATED REQUIREMENTS 

A. Section 01010 – Summary of Work 

B. Section 01300 – Submittals 

C. Section 01500 – Construction Facilities and Temporary Controls 

1.04 SUBMITTALS 

A. Submit list of Contractor’s and Subcontractor’s personnel and a completed Request for 
Clearance form for each individual to the facility security officer. 

B. Submit Using Agency’s Daily Log Sheet at the end of each shift or day. 

PART 2 PRODUCTS 

Not Used 
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PART 3 EXECUTION 

3.01 SECURITY CHECK AND ORIENTATION 

A. All personnel (Contractor and Subcontractor) working at the site will be required to 
undergo a security check before performing any work on the project.  The Using 
Agency will provide a mandatory security briefing for all persons before commencement 
of on-site work. 

B. Submit the following data on a Request for Clearance form to the DOC Project 
Coordinator for each individual at least 72 hours before that individual is scheduled to 
commence work on the site: 

 Full name 

 Residence address 

 Telephone Number 

 Date of birth 

 Social Security Number 

 Valid driver's license and State of issue, or other photo identification 

C. The security check will screen (nationally) for recent or frequent past convictions or for 
outstanding warrants.  The DOC reserves the right to disqualify anyone from access to 
the work site.  A past conviction will not automatically disqualify. 

3.02 DEPARTMENT OF CORRECTIONS PROJECT COORDINATOR 

A. DOC will designate an on-site project coordinator to be the liaison between the 
Contractor and the facility staff. 

B. In the event of an emergency affecting the secure operation of the facility, the Project 
Coordinator is authorized to direct the Contractor to take appropriate action.  The 
directions of the Project Coordinator shall be followed immediately. 

C. The Project Coordinator shall be briefed each week by the Contractor regarding the 
Contractor's work requirements and weekly work plan for the subsequent week.  This 
briefing may be performed concurrently with the progress meetings that may be 
required under the Contract. 

3.03 PERSONNEL ACCESS 

A. Access to the worksite within a correctional facility will be monitored and controlled by 
the Department of Corrections in order to prevent importation of contraband and 
escape of inmates. 

B. Contractor personnel shall report as a group to the entrance control at the beginning of 
each shift to obtain their identification or visitor badges, and sign in on the Contractor’s 
log.  At the end of each shift, workers shall return their badges and sign out on the 
Contractor’s log.  If workers leave the facility at lunch, they shall turn in their badges and 
leave as a group.  Contractor should encourage workers to bring lunch and eat in the 
facility. 

C. Contractor employees may be denied access or be removed from the facility for the 
following reasons: 

 Possession of firearms or deadly weapons 

 Workers that are incompetent, careless or otherwise detrimental to the work or the 
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security of the facility 

 Security requirements 

 Disruptive, abrasive, and/or argumentative conduct 

 Being under the influence of alcohol, drugs and/or any substance that is considered 
contraband by the Facility, including use of tobacco products 

 Refusal to submit to search of personal property, belongings, or themselves 

 Health problems 

 Failure to show proper identification 

 Failure to follow the direction of Correctional Officers and/or staff members 

 Having any contact or interaction with inmates 

 Failure to pass security check 

 Failure to secure tools and work areas.  Contractor shall provide personnel to secure his 
work area and tools.  A member of the Contractor’s staff shall be in the active work area.  
If no Contractor personnel are physically present in the work area, the work area and/or 
tools shall be secured. 

3.04 VEHICLE ACCESS 

A. No privately owned vehicles may enter inside the security fence without approval of the 
facility on-site Security Officer.  Employee vehicles can be parked in the 
employee/visitor parking lot outside the security fence, and must be locked at all times.  
No firearms or deadly weapons are allowed inside vehicles on the facility grounds. 

B. Authorized work vehicles, i.e., job site trailers and trucks, may be left inside the fence if 
they can be secured, in a location approved by the facility Security Officer. 

3.05 TOOL CONTROL 

A. Do not leave prisoner-accessible work areas unattended without first removing or 
securing all tools and objects that would be considered contraband. 

B. At the end of each work day, remove all tools and equipment from inmate-accessible 
work areas and store within locked cabinets, locked containers, or locked storage 
trailers. 

C. Maintain written daily inventory of tools and equipment.  Tools and equipment that 
cannot be accounted for shall be reported immediately to the Project Coordinator or the 
Security Officer. 

3.06 CONTRABAND 

A. The mailing, bartering, introducing, exchanging or buying of items between inmates and 
contractors or their employees is strictly prohibited without the written consent of the 
Superintendent of the Institution. 

3.07 CELL PHONES / CAMERAS 

A. No cell phones, cameras or taking of pictures are allowed inside the secure perimeter. 
The Contractor’s on-site superintendent may have a cell phone if no other phones are 
available in the facility.  If necessary, pictures specifically of the work area may be 
permitted under the direct observation and supervision of the facility Security Sergeant.  
No photographs shall be taken on facility grounds, either inside or outside the secure 
perimeter. 
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The following reference is from the Alaska Statutes and is provided for the Contractor’s information: 

Title 11 – Alaska Statutes 

Section 11.56.375, Promoting contraband in the first degree: 

1. A person commits the crime of promoting contraband in the first degree if the person 
violates AS 11.56.380 and the contraband is: 

a) a deadly weapon; 

b) an article that is intended by the defendant to be used as a means of facilitating 
an escape; or 

c) a controlled substance. 

2. Promoting contraband in the first degree is a class C felony. 

 
Section 11.56.380, Promoting contraband in the second degree: 

1. A person commits the crime of promoting contraband in the second degree if the person: 

a) introduces, takes, conveys, or attempts to introduce, take, or convey contraband 
into a correctional facility; or 

b) makes, obtains, possesses, or attempts to make, obtain, or possess anything that 
person knows to be contraband while under official detention within a correctional 
facility. 

2. Promoting contraband in the second degree is a class A misdemeanor. 

a) contraband includes tobacco products. 

 
Section 11.56.390, definition: 

“Contraband” means any article or thing which persons confined in a correctional facility are 
prohibited by law from obtaining, making, or possessing in that correction facility. 

 
 
 
 

END OF SECTION 
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 SECTION 01600  

  MATERIAL AND EQUIPMENT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 
A. Products. 

B. Transportation, Handling, Storage and Protection. 

C. Product List and Options. 

D. Substitutions. 

1.2 RELATED REQUIREMENTS 
A. Bidding and Contract Requirement 00020 - Invitation for Bids:  Times for submittal of requests for 

substitutions during the Bidding period. 

B. Bidding and Contract Requirement Section 00700 - General Conditions: 

1. Article 6 – Contractor’s Responsibilities (Substitutions, Evaluating Substitutions, Shop 
Drawings and Samples). 

2. Article 7.12 – Applicable Alaska Preferences. 

3. Article 9 – Changes. 

4. Article 9.10 – Interim Work Authorization. 

C. Section 01010 - Summary of Work.  Coordination. 

D. Section 01300 - Submittals:  Submittal Procedures. 

E. Section 01400 - Quality Control:  Product Quality Monitoring and Manufacturers' Certificates. 

F. Section 01700 – Contract Closeout: Closeout Procedures, Operation and Maintenance Data, 
Warranties and Bonds, Spare Parts and Maintenance Materials. 

1.3 SUBMITTALS 
A. Submit under transmittal letter specified in Section 01300 Submittals. 

B. Submit a List of Products. 

C. Submit on Substitution Request Forms (BLDG-Form 10).  Use this for substitutions for any 
manufacturer not specifically named that meets the product description specifications. 

D. Submit proposed Substitute Means and Methods. 

1.4 PRODUCTS 
A. Products include material, equipment, and systems. 

B. Comply with Specifications and referenced standards as minimum requirements. 

C. Supply the same or interchangeable components in quantity within an Individual Specification 
Section. 

D. Do not use materials and equipment removed from existing structure, except as specifically required, 
or allowed, by Contract Documents. 

1.5 TRANSPORTATION AND HANDLING 
A. Transport and handle Products according to manufacturer’s instructions and Material Safety Data 

Sheets per Section 01300 Submittals and Section 01400 Quality Control.  Use methods to avoid 
product damage.  Deliver in undamaged condition in manufacturer's unopened containers or 
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packaging, and dry. 

B. Provide equipment and personnel to handle products by methods to prevent soiling or damage. 

C. Immediately on delivery, inspect shipment to ensure: 

1. Product complies with requirements of Contract Documents and reviewed submittals. 

2. Quantities are correct. 

3. Accessories and installation hardware are correct. 

4. Containers and packages are intact and labels legible. 

5. Products are protected and undamaged. 

1.6 STORAGE AND PROTECTION 
A. Provide Material Safety Data Sheets (MSDS) for all products available at the site per Section 

01300 Submittals and Section 01400 Quality Control. 

B. Store and protect Products in accordance with manufacturer's instructions and MSDS, with seals 
and labels intact and legible.  Store sensitive products in weather-tight enclosures; maintain within 
temperature and humidity ranges required by manufacturer's instructions.  Provide adequate 
venting if needed. 

C. Arrange storage to provide access for inspection.  Periodically inspect to ensure products are 
undamaged, and are maintained under required conditions. 

1.7 PRODUCT OPTIONS 
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting 

those standards. 

B. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions by 
meeting product description:  Submit a request for substitution for any manufacturer not 
specifically named that meets the product description specifications per Paragraph REQUEST 
FOR SUBSTITUTIONS. 

C. Products Specified by Naming One or More Manufacturers followed by the term "No Substitutions":  
Use only specified manufacturers, no substitutions allowed. 

1.8 PRODUCTS LIST 
A. Within 7 days after date of Notice to Proceed, submit four copies of a list of products, which are 

proposed for installation, including name of manufacturer. 

B. Tabulate products by Individual Specification Section number, title, and Article number. 

C. For products specified only by reference standards, give manufacturer, trade name, model or 
catalog designation, and reference standards. 

D. DEPARTMENT will reply in writing within five days stating whether there is reasonable objection to 
listed items.  Failure to object to a listed item shall not constitute a waiver of requirements of 
Contract Documents. 

1.9 SUBSTITUTIONS 
A. SUBSTITUTION SUBMITTAL PERIOD: 

1. There may be Products listed as “no Substitutions Allowed.”  The DEPARTMENT will not 
allow the Contractor to submit a substitution. 

2. All other product substitution requests will be considered only within 30 days after date 
established in Notice to Proceed.  Subsequent requests will be considered only in case of 
product unavailability or other conditions beyond control of CONTRACTOR. 

B. LIMITATIONS ON SUBSTITUTIONS: 
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1. Only one request for substitution will be considered for each product from each 
Prime Bidder/CONTRACTOR.  When substitution is not accepted, Prime 
Bidder/CONTRACTOR shall provide specified product. 

2. Substitutions will not be considered when indicated on Shop Drawings or product data 
submittals. 

3. Substitute products shall not be ordered or installed without written acceptance. 

4. DEPARTMENT will determine acceptability of substitutions according to the information 
supplied by the CONTRACTOR under Bidding and Contract Requirement Section 00700 
General Conditions, Article 6.9.   

C. REQUESTS FOR SUBSTITUTIONS: 

1. Bidding and Contract Requirement Section 00700 - General Conditions, Article 6.9. 

2. Submit on Substitution Request Form (BLDG-Form 10). 

3. Submit separate request for each substitution.  Document each request with complete data 
substantiating compliance of proposed substitution with requirements of Contract 
Documents. 

4. Identify product by Individual Specification Section and Article numbers. Provide 
manufacturer's name and address, trade name of product, and model or catalog number.  
List fabricators and Suppliers as appropriate. 

5. Attach product data as specified in Section 01300 Submittals. 

6. List similar projects using product, dates of installation, and names of design Consultant(s) 
and owner. 

7. Give itemized comparison of proposed substitution with specified product, listing variations, 
and reference to Individual Specification Sections and Article numbers. 

8. Give quality and performance comparison between proposed substitution and the specified 
product. 

9. Give cost data comparing proposed substitution with specified product, and amount of net 
change to Contract Price. 

10. List availability of maintenance services and replacement materials. 

11. State effect of substitution on construction schedule, and changes required in other Work 
or products. 

D. CONTRACTOR REPRESENTATION: 

1. Request for substitution constitutes a representation that CONTRACTOR has investigated 
proposed product and has determined that it is equal to or superior in all respects to 
specified product. 

2. CONTRACTOR will provide same warranty for substitution as for specified product. 

3. CONTRACTOR will coordinate installation of accepted substitute, making such changes as 
may be required for Work to be complete in all respects. 

4. CONTRACTOR certifies that cost data presented is complete and includes all related costs 
under this Contract. 

5. CONTRACTOR waives claims for additional costs related to substitution that may later 
become apparent. 

E. SUBMITTAL PROCEDURES: 

1. Submit one original and four copies of complete request for Substitution Request Form 
(BLDG-Form 10).  
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2. Request to include complete product information and data, color swatch board, and 
certification that proposed product meets or exceeds all requirements for the specified 
product. 

3. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of 
receipt. 

4. After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision 
to accept or reject requested substitution within 14 days. 

5. For accepted products, submit Shop Drawings, product data, and samples under provisions 
of Section 01300 Submittals. 

1.10 SUBSTITUTE MEANS AND METHODS 
A. The CONTRACTOR may propose alternative means and methods to perform the Work.  Submit 

substitute means and methods according to Section 00700 General Conditions Article 6.10 
Substitute Means and Methods.   

B. Submit one original and four copies of complete request for Substitution Request Form (BLDG-
Form 10).  

C. Request to include sufficient information to allow the DEPARTMENT to determine that the 
substitute means and methods proposed is equivalent to that indicated or required by the Contract 
Documents. 

D. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of receipt. 

E. After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision to 
accept or reject requested substitution within 14 days. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 

END OF SECTION 01600



 

BLDG-FORM 10 01600 - 5  REV 5/01 
H:/BUILDDOC/OFFICE/FORMS/FR10.SUBSTITUTION.REQUEST 

STATE OF ALASKA 
DOT & PF 

STATEWIDE PUBLIC 
FACILITIES 

SUBSTITUTION REQUEST FORM 

 

Project:  FCC Gym Toilet Renovation Project No.2018-2013-0301 

Contractor:   

Specified item for which substitution is requested (reference the specification section and paragraph): 

 
 

The following product is submitted for substitution (describe proposed substitution and attach applicable 
catalog cuts): 

 
 
 
 
 

I certify the following: 
Yes No 
  The substitute will perform adequately and achieve the results called for by the general 

design. 
  The substitute is similar, of equal substance, suited to the same use, and will provide the 

same warranty                             as the product specified. 
  The evaluation and approval of the proposed substitute will not delay the Substantial or 

Final Completion of the project. 
  Any change in the design necessitated by the proposed substitution will not delay the 

Substantial or Final Completion of the project. 
  The cost of any change in the design necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 
  The cost of any license fee or royalty necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 

Signed: Date: 
Authorized Contractor Signature 

Architect/Engineer Recommendation: 

  Accepted            Accepted as Noted            Not Accepted            Received Too Late 

Remarks: 
 
 
 

Architect/Engineer Signature: Date: 

 Recommend Acceptance 
 Recommend Rejection Date: 

Resident Engineer 

 Accepted 
 Rejected Date: 

Project Manager 
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SECTION 01700 

CONTRACT CLOSEOUT 
 
 
PART 1 GENERAL 

1.01  REQUIREMENTS INCLUDED 

A. Closeout Procedures 

B. Final Cleaning 

C. Project Record Documents 

D. Operation and Maintenance Data 

E. Warranties 

F. Spare Parts and Maintenance Materials 

1.02  RELATED REQUIREMENTS 

A. Section 00700 - General Conditions:  Fiscal provisions, legal submittals, and other 
administrative requirements. 

B. Section 01010 - Summary of Work:  Using Agency occupancy. 

C. Section 01400 – Quality Control:  Departmental Inspection Services. 

D. Section 01500 - Construction Facilities and Temporary Controls:  Cleaning during 
construction. 

E. Section 01730 – Operation and Maintenance Data 

F. Section 01740 – Warranties and Bonds 

1.03  CONTRACT CLOSEOUT PROCEDURES 

A. SUBSTANTIAL COMPLETION 

1. Submit the following prior to requesting a Substantial Completion inspection: 

a. Evidence of Compliance with Requirements of Governing Authorities: 

1) Certificate of Occupancy. 

2) Required Certificates of Inspection. 

b. Project Record Documents in accordance with Section 01720 

c. Operation and Maintenance Data in accordance with Section 01730 

d. Warranties and Bonds in accordance with Section 01740 

e. Spare Parts and Maintenance Materials in accordance with Section 01700-1.08 

2. Substantial Completion shall be considered by the Department when: 

a. Written notice is provided 10 days in advance of inspection date. 

b. List of items to be completed or corrected is submitted. 

c. Operation and Maintenance Manuals are submitted and approved by the 
Department. 

d. Equipment and systems have been tested, adjusted, balanced and are fully 
operational. 

e. Automated and manual controls are fully operational. 

f. Operation of system has been demonstrated to Department personnel. 
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g. Certificate of Occupancy is submitted. 

h. Certificates of Inspection for required inspections have been submitted. 

i. Project Record Documents for the Work or the portion of the Work being accepted 
are submitted and approved. 

j. Spare parts and maintenance materials are turned over to the Department. 

k. All keys are turned over to the Department. 

3. Should Department inspection find Work is not substantially complete, the Department 
will promptly notify Contractor in writing, listing observed deficiencies. 

4. The Contractor shall remedy deficiencies and send a second written notice of 
Substantial Completion. 

5. When the Department finds Work is substantially complete, the Department will prepare 
a Certificate of Substantial Completion in accordance with provisions of General 
Conditions. 

6. Using Agency will occupy existing facilities for the conduct of business, under provisions 
stated in Certificate of Substantial Completion 

B. FINAL COMPLETION 

1. When Contractor considers Work is complete, submit written certification that: 

a. Contract Documents have been reviewed. 

b. Work has been inspected for compliance with Contract Documents. 

c. Work has been completed in accordance with Contract Documents, and 
deficiencies listed with Certificate of Substantial Completion have been corrected. 

d. Work is complete and ready for final inspection. 

2. Should the Department inspection find Work incomplete, Department will promptly notify 
Contractor in writing listing observed deficiencies. 

3. Contractor shall remedy deficiencies and send a second certification of Final 
Completion. 

4. When Department finds Work is complete, Department will consider closeout submittals. 

C. REINSPECTION FEES 

1. Should status of completion of Work require more than one reinspection by the 
Department due to failure of Work to comply with Contractor’s responsibility, the 
Department will deduct the cost of reinspection from final payment to Contractor as 
provided in the Contract Documents. 

2. Reinspection fees shall not exceed $5,000 for any one reinspection. 

D. CLOSEOUT SUBMITTALS 

1. Warranties and Bonds in accordance with Section 01740 Warranties and Bonds. 

2. Evidence of Payment in accordance with Conditions of the Contract. 

3. Consent of Surety to Final Payment. 

4. Certificates of Insurance for Products and Completed Operations in accordance with 
Supplementary Conditions. 

5. Certificate of Release. 

E. APPLICATION FOR FINAL PAYMENT 

1. Submit application for final payment in accordance with provisions of the General 
Conditions of the Contract. 
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2. Department will issue a final Change Order reflecting all remaining adjustments to 
Contract Price not previously made by Change Orders. 

3. The full amount of the Schedule of Values line item labeled “Contract Closeout” will be 
withheld as a portion of the final payment. 

4. Final payment will not be executed until the Department has fully reviewed the Project 
records and found them to be in compliance with the Contract Documents. 

1.04  FINAL CLEANING 

A. Execute final cleaning prior to Substantial Completion inspection. 

B. Remove grease, adhesives, dust, dirt, fingerprints, temporary labels, stains, and other 
foreign substances from interior and exterior surfaces exposed to view; polish transparent 
and glossy surfaces; vacuum carpeted and soft surfaces.  Clean equipment and fixtures to a 
sanitary condition, clean or replace filters of mechanical equipment.  Clean roofs, gutters, 
downspouts, and drainage systems. 

C. Clean site; sweep paved areas, rake clean other surfaces. 

D. Use cleaning materials which will not create hazards to health or property, and which will not 
damage surfaces.  Follow manufacturer’s recommendations. 

E. Maintain cleaning until the Department issues certificate of Substantial Completion. 

F. Remove waste, debris, and surplus materials from the site.  Clean grounds; remove stains, 
spills, and foreign substances from paved areas and sweep clean.  Rake clean other 
exterior surfaces. 

1.05  PROJECT RECORD DOCUMENTS 

 A. In accordance with Section 01720 Project Record Documents 

1.06  OPERATION AND MAINTENANCE INSTRUCTIONS 

 A. In accordance with Section 01730 Operation and Maintenance Data. 

1.07  WARRANTIES 

 A. In accordance with Section 01740 Warranties and Bonds. 

1.08  SPARE PARTS AND MAINTENANCE MATERIALS 
A. Provide products, spare parts, maintenance and extra materials in quantities specified in 

individual Specification Sections. 

B. Deliver to project site and place in location as directed, obtain receipt prior to final payment. 

PART 2 PRODUCTS 

 Not Used 
 

PART 3 EXECUTION 

 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01720 
 

PROJECT RECORD DOCUMENTS 
 
PART 1 -GENERAL 
 
1.1 
 
A. 
 
B. 
 
1.2 
 
A. 

B.  

C. 

D. 
 

 
1.3 
 
A 

REQUIREMENTS INCLUDED 

Maintenance of Record Documents. 

Submittal of Record Documents. 

RELATED REQUIREMENTS 

Document 00700 - General Conditions. 

Section 01300 - Submittals: Shop drawings, product data. 

Section 01700 - Contract Closeout Procedures. 

 
 
MAINTENANCE OF DOCUMENTS AND SAMPLES 
 
In addition to requirements in General Conditions, maintain at the site for the Project 
Manager one record copy of: 
 

1. Contract Drawings. 
 

2. Specifications. 
 

3. Addenda. 
 

4. Change Orders and other modifications to the Contract. 
 

5. Reviewed shop drawings, product data, and samples. 
 

6.  Field test records. 
 

7. Inspection certificates. 
 

8. Manufacturer's certificates. 
 
B. Prior to Substantial Completion, provide original or legible copies of each item maintained by 

the Contractor as listed in Section 01720, 1.3A above. 
 
C. Delegate responsibility for maintenance of Record Documents to one person on the 
Contractor's staff as approved in advance by the Project Manager. 
 
D. Promptly following award of contract, secure from Project Manager, at no charge to 
Contractor, one complete set of all documents comprising the Contract. 
 
E. Immediately upon receipt of job set, described above, stamp each document with title 
"RECORD DOCUMENTS -JOB SET." 
 
F. Store Record Documents apart from documents used for construction.  Provide secure 
storage for Record Documents. 
 



  
 

 

 01720-2 KCC Elevator Modernization 
  Project Number 180004170 
 

 
G.  Label and file Record Documents in accordance with Section number listings in Table of 
Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, large, printed 
letters. 
 
H.  Maintain Record Documents in a clean, dry and legible condition.   Do not use Record 
Documents for construction purposes. 
 
I.  Use all means necessary to maintain job set of Record Documents completely protected 
from deterioration and from loss and damage until completion of Work and transfer of recorded data 
to Project Manager. 
 
J.  Keep Record Documents and samples available for inspection by Project Manager. 
 
K. Project Manager's approval of current status of Record Documents will be prerequisite to 
Project Manager's approval of and request for final payment. 
 
1.  Prior  to  submitting  request  for  final  payment,  submit  final Record  Documents  to 
Project Manager and secure his approval. 
 
L.  Do not use job set for any purpose except entry of new data and for review and copying 
by Project Manager. 
 
1.4  RECORDING 
A. Record information on a set of black line or opaque Drawings, and in a copy of a Project 
Manual, provided by Project Manager. 
 
B.  Using  colored  felt  tip  marking  pens  or colored  pencil,  maintaining  separate  colors  for 
each major  system, clearly  describe  changes  by note and by graphic  line, as required. Date all 
entries.  Call attention to entry by a "cloud" around area or areas affected. 
 
C.  Thoroughly  coordinate  all  changes  within  Record  Documents,   making  adequate  and 
proper entries on each Specification Section and each sheet of Drawings and other Documents  where 
such entry is required to properly show change or selection.  Accuracy of records shall be such that 
future search for items shown in Contract Documents may reasonably rely on information obtained 
from approved Record Documents. 
 
D.  Record  all  entries  within  24  hours  of  receipt  of  information   and  concurrently   with 
construction progress.  Do not conceal any Work until required information is recorded. 
 
E.  Contract   Drawings   and Shop   Drawings:   Legibly mark   each   item to record actual 
construction, including: 
 

1.   Use all means necessary, including proper tools for measurement, to determine 
actual location of installed items. 
 
2.  Field changes of dimension and detail. 
 
3.  Changes made by Modifications. 
 
4.  Details not on original Contract Drawings. 
 
5.  References to related shop drawings and Modifications. 
 
6.  Where changes are caused by Contractor-originated proposals approved by Project 
Manager, including inadvertent errors by Contractor which have been accepted by Project Manager, 
clearly indicate change by note. 
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7. Show on job set Record Drawings, by dimension accurate within one inch (1"), 
centerline of each run of items described in sub-paragraphs 3 and 4 above.  Identify item by accurate 
note such as "Intercom Control Unit", etc. Show by symbol or note, vertical location of item (in ceiling 
plenum", "exposed", etc.).   Make all identification sufficiently descriptive that it may be related reliably to 
Specifications. 
 
F.   Specifications: Legibly mark each item to record actual construction, including: 
 
1. Manufacturer, trade name, and catalog number of each product actually installed, 
particularly optional items and substitute items. 
 

2. Changes made by Addenda and Modifications. 
 
1.5 SUBMITTALS 
A.  Upon  submittal  of  completed  total  set  of  Record  Documents  to  Project  
Manager, participate in review meeting(s) as required by Project Manager, make required changes in 
Record Documents, and promptly deliver final Record documents to Project Manager and samples 
under provisions of Section 01701. 
 
B.  Transmit with cover letter in duplicate, listing: 
 

1. Date. 
 

2. Project title and number. 
 

3. Contractor's name, address, and telephone number. 
 

4. Number and title of each Record Document. 
 

5. Signature of Contractor or authorized representative. 
 
PART 2 - PRODUCTS - Not Used. 

PART 3 - EXECUTION - Not Used. 

END OF SECTION 
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SECTION 01730 
OPERATION AND MAINTENANCE DATA 

 
PART 1 - GENERAL 
 
1.1 
 
A.  

B. 

C. 
 
1.2 
 
A.  

B. 
 
C. 
 
D. 
 
E. 
 
F. 
 
1.3 
 
A. 
 
 
1.4 
 
A. 
 
B. 

REQUIREMENTS INCLUDED 

Format and content of manuals. 

Instruction of Department personnel. 

Schedule of submittals. 

RELATED REQUIREMENTS 
 
Section 01300 -  Submittals: Submittals procedures. 
 
Section 01300 -  Submittals: Shop drawings, product data, and samples. 

Section 01700 - Contract Closeout Procedures. 

Section 01720 - Project Record Documents. 

Section 01740 - Warranties and Bonds. 

Individual Specifications Sections: Specific requirements for operation and maintenance 
data. 
 
QUALITY ASSURANCE 
 
Prepare instructions and data by personnel experienced in maintenance and operation of 
described products. 
 
FORMAT 
 
Prepare data in the form of an instructional manual. 
 
Binders: Commercial quality, 8-1/2 x three-ring binders with hardback, cleanable, plastic 
covers; one inch maximum ring size. If multiple binders are used correlate data into 
related consistent groupings. 

 
C. Cover: Identify each binder with typed or printed title OPERATION AND MAINTENANCE 
INSTRUCTIONS; list title of Project; identify subject matter of contents. 
 
D. Arrange content by systems, under section numbers and sequence of Table of Contents of 
this Project Manual. 
 
E.  Provide tabbed fly leaf for each separate product and system, with typed description of 
product and major component parts of equipment. 
 
F. Text: Manufacturer's printed data, or typewritten data on 20 pound paper. 
 
G.          Drawings: Provide with reinforced punched binder tab.  Bind in with text; fold larger 
drawings to size of text pages. 
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1.5  CONTENTS, EACH VOLUME 
 
A.  Table of Contents: Provide DEPARTMENT's Project title; DEPARTMENT's Project 
number; names, addresses, and telephone numbers of Consultant(s) and Contractor with name of 
responsible parties; schedule of products and systems, indexed to content of the volume. 
 
B. For  Each  Product  or  System:  List  names,  addresses  and  telephone  numbers  of 
subcontractors and suppliers, including local source of supplies and replacement parts. 
 
C. Product Data: Mark each sheet to clearly identify specific products and component parts, 
and data applicable to installation; delete inapplicable information. 
 
D. Drawings:  Supplement product data to illustrate relations of component parts of 
equipment and systems, to show control diagrams.   Do not use Project Record Documents as 
maintenance drawings. 
 
E. Typed Text:  As required to supplement product data. Provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 
 
F. Warranties and Bonds: Bind in copy of each. 
 
1.6  MANUAL FOR EQUIPMENT AND SYSTEMS 
 
A.  Each Item of Equipment and Each System: Include description of unit or system, and 
component parts. Give function, normal operating characteristics, and limiting conditions. Include 
performance curves, with engineering data and tests, and complete nomenclature and commercial 
number of replaceable parts. 
 
B. Include as-installed color coded wiring diagrams. 
 
C. Operating Procedures: Include start-up and routine normal operating instructions and 
sequences.  Include control, shut-down, and emergency instructions. Include any special operating 
instructions. 
 
D. Maintenance Requirements: Include routine procedures and guide for trouble-shooting; 
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, and 
checking instructions. 
 
E.  Provide servicing schedule. 
 
F.  Include manufacturer's printed operation and maintenance instructions. 
 
G.  Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 
 
H. Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 
 
I.  Additional Requirements: As specified in individual Specifications sections. 
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1.7 INSTRUCTION OF OWNER PERSONNEL 
 
A. Before final inspection, instruct DEPARTMENT designated personnel in operation, 
adjustment, and maintenance of products, equipment, and systems, at agreed upon times. 
 
B. Use operation and maintenance manuals as basis of instruction.   Review contents of 
manual with personnel in detail to explain all aspects of operation and maintenance. 
 
C. Prepare and insert additional data in Operation and Maintenance Manual when needed for 
such data becomes apparent during instruction. 
 
1.8 SUBMITTALS 
 
A. Submit two copies of preliminary draft or proposed formats and outlines of contents 
before start of Work.  DEPARTMENT will review draft and return one copy with comments. 
 
B. For equipment, or component parts of equipment put into service during construction and 
operated by DEPARTMENT, submit documents within ten days after acceptance. 
 
C.  Submit one copy of completed volumes in final form 15 days prior to final inspection. 
Copy will be returned after final inspection, with DEPARTMENT comments. Revise 
content of documents as required prior to final submittal. 
 
D. Submit two copies of revised volumes of data in final form within ten days after final 
inspection. 
 
PART 2 - PRODUCTS - Not Used. 

PART 3 - EXECUTION - Not Used. 

END OF SECTION 
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Section 01740 

WARRANTIES AND BONDS 

 

PART 1 - GENERAL 

1.1 REQUIREMENTS INCLUDED 

A. Format and content of manuals.   

B. Schedule of submittals.   

1.2 RELATED REQUIREMENTS 

A. Section 00700 – General Conditions.  

B. Section 01700 - Contract Closeout.  

C. Section 01730 – Operation and Maintenance Data.  

D. Individual Specifications Sections: Specific requirements for operation and maintenance data.   

1.3 FORM OF SUBMITTALS 

A. Bind in commercial quality, 8-1/2 x 11 inch three-ring binders with hardback, cleanable, plastic 
covers.   

B. Label cover or each binder with typed or printed title “WARRANTIES AND BONDS”; with title 
of Project and DEPARTMENT Project number; name, address and telephone number of 
CONTRACTOR; and name of responsible principal.   

C. Table of Contents:  Neatly typed, in the sequence of the table of contents of the Project 
manual, with each item identified with the number and title of the Specification section in which 
specified, and the name of product or Work item.   

D. Separate each warranty or bond with index tab sheets keyed to the table of contents listing.  
Provide full information, using separate typed sheets as necessary.  List Subcontractor, 
Supplier, and manufacturer, with name, address, and telephone number of responsible 
principle.   

1.4 PREPARATION OF SUBMITTALS 

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, Suppliers, 
and manufacturers, within ten days after completion of the applicable item of Work.  Except for 
items put into use with DEPARTMENT permission, leave date of beginning of time of warranty 
until the date of Final Completion is determined.   

B. Verify that documents are in proper form, contain full information, and are notarized. 

C. Retain warranties and bonds until time specified for submittal. 

 



  
 

 01740-2 KCC Elevator Modernization 
  Project Number 180004170 

1.5 TIME OF SUBMITTALS 

A. Warranty period for equipment begins at Substantial Completion, unless otherwise approved 
by DEPARTMENT. 

B. For equipment or component parts of equipment put into service during construction with 
DEPARTMENT permission, submit documents within ten days after acceptance. 

C. Make other submittals within ten days after date of Final Completion, prior to final Application 
for Payment. 

D. For items of Work when acceptance is delayed beyond date of Final Completion, submit within 
ten days after acceptance, listing the date of acceptance as the beginning of the warranty 
period.  

PART 2 - PRODUCTS - Not Used. 

PART 3 - EXECUTION - Not Used. 

END OF SECTION 
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	Delete 5.4.2.d Builders Risk Insurance in its entirety.
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	Other projects may either be or become active during the term of this contract. Contact the Contracting Officer for a current list of improvement projects.
	CONTRACTOR shall have familiarized himself with the nature and conditions of all other noted contracts (to the extent necessary for him to comply with the terms of this Article 8.1) prior to bidding this contract.  (Copies of the Contract Documents an...
	SC-10.3.2–CHANGE ORDER PRICE DETERMINATION FOR LUMP SUM CHANGE ORDERS
	At General Conditions Article 10.3.2, Delete this paragraph in its entirety and replace it with the following.
	“10.3.2
	By mutual acceptance of a lump sum price which includes overhead and profit.   The following maximum rates of cost markup (to cover both overhead and profit of the CONTRACTOR) shall be used in the negotiation of a Lump Sum Change Order:
	a. 15% - where a cost is borne directly by prime contractor (first tier contractor).
	b. 10% - where a cost is borne by a subcontractor (lower tier contractor).
	Where the cost is borne by a subcontractor acting as a first tier contractor, the allowable overhead and profit markup for lump sum change orders shall not exceed 15%.  Any lower tier subcontractors, including the CONTRACTOR in this case, for whom the...
	SC-10.11 – Disadvantaged Business Enterprise Program
	Delete this section in its entirety.
	SC-11.8 – Delay Damages
	At General Condition Article 11.8, add the following to the end of the paragraph:
	Liquidated Damages

	00830 ITB Laborers' & Mechanics' Minimum Rates of Pay
	Clearance Form- Security
	AK Vet Pref Affidavitform25d_17
	Subcontractor Certification
	STATE OF ALASKA

	Section 01010 Summary of Work - KCC Elevator Modernization v1
	SECTION 01010
	PART 1 GENERAL
	1. Demolish hollow metal door and frame, and portion of CMU wall for new hollow metal door and frame.
	2. Demolish portion of CMU wall over opening for new duct work.
	3. Demolish floor slab as required for floor drain removal.
	4. Provide new hollow metal door and frame, in-line exhaust fan, fire damper, and cooling thermostat.
	5. Remove and replace existing sump pump with new.
	6. Provide generator run signal from elevator controller from either generator or transfer switch.

	Not Used
	Not used

	Section 01020 Intent of Documents - KCC Elevator Modernization
	SECTION 01020
	PART 1 GENERAL
	PART 2 PRODUCTS
	Not Used
	PART 3 EXECUTION

	Not Used
	END OF SECTION



	Section 01027 Applications for Payment
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	END OF SECTION


	Section 01028 Change Order Procedures
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	END OF SECTION

	Section 01041 Work Coordination
	SECTION 01041
	work coordination
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Coordinate Work between the Individual Specification Sections and with that of other contractors and work by DEPARTMENT as required, under the administration of the Resident Engineer.

	1.2 Related requirements
	A. Bidding and Contract Requirement Section 00700 - General Conditions:
	1. Article 2.2 – Evaluations by Contracting Officer.
	2. Article 3 – Contract Documents: Intent, Amending, Reuse.
	3. Article 4.4 – Utilities.
	4. Article 4.5 – Damaged Utilities.
	5. Article 4.6 – Utilities Not Shown or Indicated.
	6. Article 6 – Contractor’s Responsibilities.
	7. Article 7 – Laws and Regulations.
	8. Article 8 – Other Work.
	9. Article 9.4 – Change Order.
	10. Article 9.9 - Differing Site Conditions.
	11. Article 12 – Quality Assurance.

	B. Section 01010 – Summary of Work.  Related Work at the Site.
	C. Section 01200 - Project Meetings.
	D. Section 01540 – Security.  User Agency’s Facility Liaison.
	E. Section 01700 - Contract Closeout.

	1.3 Requirements
	A. These items below will be addressed at the Preconstruction Conference.
	B. Section 00700 General Conditions, Article 8.1 – Related Work at the Site and Section 01010 Summary of Work.  The DEPARTMENT has a Contractor working at the site.
	C. Furnish all necessary equipment, services and personnel to perform the Work.  Plan Work accordingly and coordinate all scheduled activities with the Resident Engineer and the DEPARTMENT’S Contractor working at the site.
	D. Coordinate schedules, submittals and Work of the Individual Specification Sections to assure efficient and orderly sequence of installation of interdependent construction elements, with provisions for accommodating items installed later by the CONT...
	E. Verify that characteristics of elements of interrelated operating equipment are compatible; coordinate work of Individual Specification Sections that have interdependent responsibilities for installing connection to, and placing such equipment in s...
	F. Coordinate with Engineer to insure that concealed Work is fully inspected and accepted before covering it up by further Work.
	G. Coordinate access to site for correction of defective Work and Work not according to the Contract Documents.  Minimize disruption to the User Agency’s operations.
	H. Coordinate completion and cleanup of Work of the Individual Specification Sections in preparation for Substantial Completion.
	I. Whenever the Work of a Subcontractor is dependent upon the Work of other Subcontractors, Contractors, or utility company contractors installing utilities under contract with the DEPARTMENT, then the CONTRACTOR shall require the Subcontractor to:
	1. Coordinate its Work with the dependent work.
	2. Provide dependent data and requirements.
	3. Supply and install items to be built into dependent work of others.
	4. Make provisions for dependent work of others.
	5. Examine dependent drawings, specifications and submittals.
	6. Examine previously placed dependent work.
	7. Check and verify dependent dimensions of previously placed work.
	8. Notify Contractor of previously placed dependent work or dependent dimensions, which are unsatisfactory or will prevent a satisfactory installation of its Work.
	9. Not proceed with its Work until the unsatisfactory conditions have been corrected.
	10. Contractor shall require subcontractors to participate in coordination meetings as required by the DEPARTMENT.


	1.4 Contractor coordination with User Agency’s operations
	A. The Resident Engineer will serve as the interface for project coordination between the CONTRACTOR and the User Agency.
	B. All CONTRACTOR personnel shall become familiar with the User Agency’s operations at the site.  Keep within the limits of the Work.  CONTRACTOR personnel shall not enter any restricted areas.
	C. This Work may involve performing activities in proximity to User Agency operations.  The CONTRACTOR shall coordinate all Work with the User Agency that may affect the User Agency’s operations.  Project coordination will include, but not be limited ...
	1. The Resident Engineer and CONTRACTOR will meet with the User Agency’s representative before starting any Work under this Contract.
	2. The Resident Engineer and the User Agency’s representative will establish procedures for the following:
	a) Safety, construction activities, and schedule.
	b) Access routes and other travel at the site.
	c) Material storage and disposal locations.
	d) Any other project-related factors that could affect User Agency operations.


	D. Construction Access Routes and Areas:
	1. Prevent interference with the User Agency’s gravel roads and access to other areas.  Maintain and repair these areas damaged by the CONTRACTOR’S or Subcontractor’s operations.  Return all areas used during the Work to their original condition.
	2. Coordinate all construction tasks that may require equipment to work in these access routes or areas.
	3. Do not store, park, or leave unattended any materials, vehicles or equipment in these areas unless authorized by the User Agency.


	1.5 Coordination with the DEPARTMENT’S Contractor
	A. There are no other DEPARTMENT Contractors working at the facility.

	1.6 Coordination With Existing Facilities and Utilities
	A. The Contract indicates various site utilities that may be within the project area and indicate whether they are to remain in service, be abandoned in place, and be adjusted by others or by the CONTRACTOR.  The DEPARTMENT will notify User Agency and...
	B. The location and elevation of existing utilities shown on the Plans are approximate only.  Additional utilities may exist that are not shown on the Plans.  Before starting construction, the CONTRACTOR will locate the User Agency’s utilities and at ...
	C. If utilities are found that are not shown on the Drawings or conflicts occur that require adjusting, the Resident Engineer shall make Contract adjustments according with Section 00700 General Conditions, Article 9.  It is understood and agreed that...
	1. All the permanent and temporary utilities in their present and relocated positions as shown on the Plans.
	2. The completion dates for various utility adjustments as may be stated in Section 00800 Special Provisions, and at no additional compensation will be allowed for delays, inconvenience or damage sustained by the Contractor due to any interference fro...


	1.7 CONSTRUCTION MOBILIZATION
	A. Coordinate with User Agency’s Facility Liaison and the Resident Engineer in allocation of mobilization areas of site for access, traffic, and parking facilities.
	B. During construction coordinate use of site and facilities through the User Agency’s Facility Liaison and the Resident Engineer.
	C. Comply with Resident Engineer's procedures for intra-Project communications:  Submittals, reports and records, schedules, coordination drawings, and recommendations, and resolution of ambiguities and conflicts.
	D. Comply with User Agency’s Facility Liaison and Resident Engineer instructions of for use of temporary utilities and construction facilities.
	E. Coordinate field engineering and layout work under instructions of Resident Engineer.

	1.8 SCHEDULES
	A. Submit progress schedule covering CONTRACTOR'S portion of the Work in accordance with Section 01300 Schedules and Reports.  After review, revise and resubmit schedule to comply with master Project schedule.
	B. During progress of Work revise and resubmit as directed by Resident Engineer.

	1.9 CLOSEOUT PROCEDURES
	A. Notify Resident Engineer when Work is considered ready for Substantial Completion.  Accompany Resident Engineer on preliminary inspection to determine items to be listed for completion or correction in CONTRACTOR'S notice of Substantial Completion.
	B. Comply with Resident Engineer's instruction to correct items of work listed in executed certificates of Substantial Completion.
	C. Notify Resident Engineer when Work is considered finally complete.  Accompany Resident Engineer on preliminary final inspection.
	D. Comply with Resident Engineer's instructions for completion of items of Work determined from Architect/Engineer's final inspection.


	PART 2 PRODUCTS
	PART 3 EXECUTION


	Section 01045 Cutting & Patching
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION

	Section 01090 Reference Stds
	SECTION 01090
	PART 1 GENERAL
	PART 2 PRODUCTS
	Not Used

	PART 3 EXECUTION
	Not Used



	Section 01126 Contractors Cert of Subcontracts
	SECTION 01126
	PART 1 GENERAL
	PART 2 PRODUCTS
	Not Used
	PART 3 EXECUTION
	Not Used

	Section 01200 Project Meetings
	SECTION 01200 - PROJECT MEETINGS
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Preconstruction Conferences.
	B. Site Mobilization Meeting.
	C. Progress Meetings.
	D. Preinstallation Conferences.

	1.2 RELATED REQUIREMENTS
	A. Bidding and Contract Requirement Document 00120 - Supplementary Instructions to Bidders: Pre-Bid Conference.
	B. Bidding and Contract Requirement Section 00700 - General Conditions:
	1. Article 6.6 – Anticipated Schedules.  Submitting the Anticipated Progress Schedule before the Preconstruction Conference.

	C. Section 01010 – Summary of Work:  Coordination.
	D. Section 01300 - Submittals:  Submittal Procedures and Progress Schedules.
	E. Section 01305 – Submittal Register Form.
	F. Section 01400 - Quality Control.
	G. Section 01700 - Contract Closeout:  Closeout Procedures.

	1.3 Submittals
	A. Submit under transmittal letter specified in Section 01300 Submittals.
	B. Contractor’s Delegation of Authority.
	C. Submit Progress Meeting Minutes.
	D. Submit Preinstallation Meeting Minutes (if requested).

	1.4 PRECONSTRUCTION CONFERENCES
	A. DEPARTMENT will administer a preconstruction conference at the project site before any physical construction begins at the site.
	B. Attendance:  The CONTRACTOR, the CONTRACTOR’S Job superintendent, major Subcontractors and Suppliers; DEPARTMENT and Consultants as appropriate.
	C. Agenda (including, but not limited to the following, as applicable):
	1. Notice to Proceed.
	2. Execution of Contract.
	3. The DEPARTMENT’S and Contractor’s Delegation of Authority.
	4. A discussion of lines and limitation of authority for the contractor, the construction management team, the client agency and the DOT&PF.
	5. Review of administrative procedures.
	6. Submittal and RFI procedures.
	7. Exchange of CONTRACTOR’S preliminary submittals.
	8. Change Notices, Change Proposal Requests and Change Order procedures.
	9. Progress schedule, meetings and updating procedures.
	10. Using Agency operations and emergencies.
	11. Security issues.
	12. Badge requirements.
	13. Parking limitations.
	14. Wage reporting requirements and labor compliance interviews.
	15. Subcontractor approvals.
	16. DBE requirements.
	17. Liquidated damages.
	18. Pay request procedures.
	19. Safety requirements.
	20. Special Inspection schedules.
	21. Environmental concerns.
	22. Unusual conditions, potential construction difficulties or specialty items.
	23. Other items pertinent to the project.
	24. Questions and Answers.

	D. The DEPARTMENT will take notes and distribute meeting minutes to each attendee.  This meeting is usually tape-recorded.

	1.5 Site Mobilization Meeting
	A. DEPARTMENT may administer site mobilization conference at Project site before any physical construction begins at the site.  This meeting will be conducted at the same time as the preconstruction meeting.
	B. Attendance:  Job superintendent, Subcontractors (if available), the DEPARTMENT and Consultants as appropriate to agenda topics for each meeting.  If Subcontractors are not available at the beginning of the project, then the DEPARTMENT will administ...
	C. Prepare a detailed written work plan in preparation for this meeting.
	D. Agenda (including, but not limited to the following, as applicable):
	1. CONTRACTOR’S responsibilities and use of premises.
	2. Coordinate with the Using Agency for occupancy throughout the duration of the work.
	3. Review site Using Agency’s requirements.
	4. Coordinate and review related work at the site.
	5. Review security, safety, and housekeeping procedures.
	6. Schedules and submittals.
	7. Manufacturer’s instructions and Material Safety Data Sheets (MSDS).
	8. Material storage.
	9. Procedures for testing and inspection.
	10. Procedures for maintaining record documents.

	E. The DEPARTMENT will take notes and distribute meeting minutes to the CONTRACTOR.

	1.6 PROGRESS MEETINGS
	A. Schedule and administer weekly Project meetings throughout progress of the Work (unless this requirement is waived by the Project Manager).
	B. Make physical arrangements for meetings, prepare agenda with copies for participants, preside at meetings, record minutes, and distribute copies within two days to DEPARTMENT, participants, and those affected by decisions made at meetings.
	C. Attendance: Job superintendent, major Subcontractors and Suppliers, DEPARTMENT and Consultants as appropriate to agenda topics for each meeting.
	D. Minimum Required Agenda:
	1. Review of Work progress.
	2. Status of progress schedule and adjustments thereto.
	3. Work anticipated in the next two weeks (two week look ahead schedule).
	4. Delivery schedules.
	5. Submittals.
	6. Maintenance of quality standards.
	7. Pending changes and substitutions.
	8. Other items affecting progress of Work.

	E. The CONTRACTOR will take notes and submit meeting minutes to the Project Manager.

	1.7 PREINSTALLATION CONFERENCES
	A. When required in Individual Specification Section, or directed by the DEPARTMENT convene a preinstallation conference prior to commencing Work of the section.
	B. Require attendance of entities directly affecting, or affected by, Work of the section.
	C. Review conditions of installation, preparation and installation procedures, and coordination with related Work.
	D. The CONTRACTOR will take notes and submit meeting minutes to the Resident Engineer (if requested).

	1.8 Other Meetings
	A. When required in Individual Specification Section, or directed by the DEPARTMENT convene a meeting prior to commencing Work of the section.


	PART 2 PRODUCTS
	PART 3 EXECUTION


	Section 01300 Submittals
	PART 1 GENERAL
	C. SAMPLES
	D. MANUFACTURER'S INSTRUCTIONS
	E. CONTRACTOR REVIEW
	I. DISTRIBUTION

	PART 2 PRODUCTS

	Section 01400 Quality Control
	SECTION 01400
	PART 1 GENERAL
	PART 2 PRODUCTS
	Not Used
	Not Used
	END OF SECTION


	Section 01500 Const Facilities & Temp Ctrls
	SECTION 01500
	PART 1 GENERAL
	PART 2 PRODUCTS
	Not Used
	PART 3 EXECUTION
	END OF SECTION


	Section 01540 Security
	SECTION 01540
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	Full name
	Residence address
	Telephone Number
	Date of birth
	Social Security Number
	Valid driver's license and State of issue, or other photo identification
	Possession of firearms or deadly weapons
	Workers that are incompetent, careless or otherwise detrimental to the work or the security of the facility
	Security requirements
	Disruptive, abrasive, and/or argumentative conduct
	Being under the influence of alcohol, drugs and/or any substance that is considered contraband by the Facility, including use of tobacco products
	Refusal to submit to search of personal property, belongings, or themselves
	Health problems
	Failure to show proper identification
	Failure to follow the direction of Correctional Officers and/or staff members
	Having any contact or interaction with inmates
	Failure to pass security check
	Failure to secure tools and work areas.  Contractor shall provide personnel to secure his work area and tools.  A member of the Contractor’s staff shall be in the active work area.  If no Contractor personnel are physically present in the work area, ...
	Section 11.56.375, Promoting contraband in the first degree:
	1. A person commits the crime of promoting contraband in the first degree if the person violates AS 11.56.380 and the contraband is:
	a) a deadly weapon;
	b) an article that is intended by the defendant to be used as a means of facilitating an escape; or
	c) a controlled substance.

	2. Promoting contraband in the first degree is a class C felony.

	Section 11.56.380, Promoting contraband in the second degree:
	1. A person commits the crime of promoting contraband in the second degree if the person:
	a) introduces, takes, conveys, or attempts to introduce, take, or convey contraband into a correctional facility; or
	b) makes, obtains, possesses, or attempts to make, obtain, or possess anything that person knows to be contraband while under official detention within a correctional facility.

	2. Promoting contraband in the second degree is a class A misdemeanor.
	a) contraband includes tobacco products.


	Section 11.56.390, definition:
	“Contraband” means any article or thing which persons confined in a correctional facility are prohibited by law from obtaining, making, or possessing in that correction facility.




	Section 01600 Matl and Equipment combined - KCC Elevator Modernization
	SECTION 01600
	MATERIAL AND EQUIPMENT
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Products.
	B. Transportation, Handling, Storage and Protection.
	C. Product List and Options.
	D. Substitutions.

	1.2 RELATED REQUIREMENTS
	A. Bidding and Contract Requirement 00020 - Invitation for Bids:  Times for submittal of requests for substitutions during the Bidding period.
	B. Bidding and Contract Requirement Section 00700 - General Conditions:
	1. Article 6 – Contractor’s Responsibilities (Substitutions, Evaluating Substitutions, Shop Drawings and Samples).
	2. Article 7.12 – Applicable Alaska Preferences.
	3. Article 9 – Changes.
	4. Article 9.10 – Interim Work Authorization.

	C. Section 01010 - Summary of Work.  Coordination.
	D. Section 01300 - Submittals:  Submittal Procedures.
	E. Section 01400 - Quality Control:  Product Quality Monitoring and Manufacturers' Certificates.
	F. Section 01700 – Contract Closeout: Closeout Procedures, Operation and Maintenance Data, Warranties and Bonds, Spare Parts and Maintenance Materials.

	1.3 SUBMITTALS
	A. Submit under transmittal letter specified in Section 01300 Submittals.
	B. Submit a List of Products.
	C. Submit on Substitution Request Forms (BLDG-Form 10).  Use this for substitutions for any manufacturer not specifically named that meets the product description specifications.
	D. Submit proposed Substitute Means and Methods.

	1.4 PRODUCTS
	A. Products include material, equipment, and systems.
	B. Comply with Specifications and referenced standards as minimum requirements.
	C. Supply the same or interchangeable components in quantity within an Individual Specification Section.
	D. Do not use materials and equipment removed from existing structure, except as specifically required, or allowed, by Contract Documents.

	1.5 TRANSPORTATION AND HANDLING
	A. Transport and handle Products according to manufacturer’s instructions and Material Safety Data Sheets per Section 01300 Submittals and Section 01400 Quality Control.  Use methods to avoid product damage.  Deliver in undamaged condition in manufact...
	B. Provide equipment and personnel to handle products by methods to prevent soiling or damage.
	C. Immediately on delivery, inspect shipment to ensure:
	1. Product complies with requirements of Contract Documents and reviewed submittals.
	2. Quantities are correct.
	3. Accessories and installation hardware are correct.
	4. Containers and packages are intact and labels legible.
	5. Products are protected and undamaged.


	1.6 STORAGE AND PROTECTION
	A. Provide Material Safety Data Sheets (MSDS) for all products available at the site per Section 01300 Submittals and Section 01400 Quality Control.
	B. Store and protect Products in accordance with manufacturer's instructions and MSDS, with seals and labels intact and legible.  Store sensitive products in weather-tight enclosures; maintain within temperature and humidity ranges required by manufac...
	C. Arrange storage to provide access for inspection.  Periodically inspect to ensure products are undamaged, and are maintained under required conditions.

	1.7 Product OPTIONS
	A. Products Specified by Reference Standards or by Description Only:  Use any product meeting those standards.
	B. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions by meeting product description:  Submit a request for substitution for any manufacturer not specifically named that meets the product description specificatio...
	C. Products Specified by Naming One or More Manufacturers followed by the term "No Substitutions":  Use only specified manufacturers, no substitutions allowed.

	1.8 PRODUCTS LIST
	A. Within 7 days after date of Notice to Proceed, submit four copies of a list of products, which are proposed for installation, including name of manufacturer.
	B. Tabulate products by Individual Specification Section number, title, and Article number.
	C. For products specified only by reference standards, give manufacturer, trade name, model or catalog designation, and reference standards.
	D. DEPARTMENT will reply in writing within five days stating whether there is reasonable objection to listed items.  Failure to object to a listed item shall not constitute a waiver of requirements of Contract Documents.

	1.9 SUBSTITUTIONS
	A. SUBSTITUTION SUBMITTAL PERIOD:
	1. There may be Products listed as “no Substitutions Allowed.”  The DEPARTMENT will not allow the Contractor to submit a substitution.
	2. All other product substitution requests will be considered only within 30 days after date established in Notice to Proceed.  Subsequent requests will be considered only in case of product unavailability or other conditions beyond control of CONTRAC...

	B. LIMITATIONS ON SUBSTITUTIONS:
	1. Only one request for substitution will be considered for each product from each Prime Bidder/CONTRACTOR.  When substitution is not accepted, Prime Bidder/CONTRACTOR shall provide specified product.
	2. Substitutions will not be considered when indicated on Shop Drawings or product data submittals.
	3. Substitute products shall not be ordered or installed without written acceptance.
	4. DEPARTMENT will determine acceptability of substitutions according to the information supplied by the CONTRACTOR under Bidding and Contract Requirement Section 00700 General Conditions, Article 6.9.

	C. REQUESTS FOR SUBSTITUTIONS:
	1. Bidding and Contract Requirement Section 00700 - General Conditions, Article 6.9.
	2. Submit on Substitution Request Form (BLDG-Form 10).
	3. Submit separate request for each substitution.  Document each request with complete data substantiating compliance of proposed substitution with requirements of Contract Documents.
	4. Identify product by Individual Specification Section and Article numbers. Provide manufacturer's name and address, trade name of product, and model or catalog number.  List fabricators and Suppliers as appropriate.
	5. Attach product data as specified in Section 01300 Submittals.
	6. List similar projects using product, dates of installation, and names of design Consultant(s) and owner.
	7. Give itemized comparison of proposed substitution with specified product, listing variations, and reference to Individual Specification Sections and Article numbers.
	8. Give quality and performance comparison between proposed substitution and the specified product.
	9. Give cost data comparing proposed substitution with specified product, and amount of net change to Contract Price.
	10. List availability of maintenance services and replacement materials.
	11. State effect of substitution on construction schedule, and changes required in other Work or products.

	D. CONTRACTOR REPRESENTATION:
	1. Request for substitution constitutes a representation that CONTRACTOR has investigated proposed product and has determined that it is equal to or superior in all respects to specified product.
	2. CONTRACTOR will provide same warranty for substitution as for specified product.
	3. CONTRACTOR will coordinate installation of accepted substitute, making such changes as may be required for Work to be complete in all respects.
	4. CONTRACTOR certifies that cost data presented is complete and includes all related costs under this Contract.
	5. CONTRACTOR waives claims for additional costs related to substitution that may later become apparent.

	E. SUBMITTAL PROCEDURES:
	1. Submit one original and four copies of complete request for Substitution Request Form (BLDG-Form 10).
	2. Request to include complete product information and data, color swatch board, and certification that proposed product meets or exceeds all requirements for the specified product.
	3. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of receipt.
	4. After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision to accept or reject requested substitution within 14 days.
	5. For accepted products, submit Shop Drawings, product data, and samples under provisions of Section 01300 Submittals.


	1.10 SUBSTITUTe Means and Methods
	A. The CONTRACTOR may propose alternative means and methods to perform the Work.  Submit substitute means and methods according to Section 00700 General Conditions Article 6.10 Substitute Means and Methods.
	B. Submit one original and four copies of complete request for Substitution Request Form (BLDG-Form 10).
	C. Request to include sufficient information to allow the DEPARTMENT to determine that the substitute means and methods proposed is equivalent to that indicated or required by the Contract Documents.
	D. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of receipt.
	E. After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision to accept or reject requested substitution within 14 days.


	PART 2 PRODUCTS
	PART 3 EXECUTION

	DOT & PF
	SUBSTITUTION REQUEST FORM
	STATEWIDE PUBLIC FACILITIES
	Architect/Engineer Signature: Date:

	Section 01700 Contract Closeout
	SECTION 01700
	PART 1 GENERAL
	A. Provide products, spare parts, maintenance and extra materials in quantities specified in individual Specification Sections.
	B. Deliver to project site and place in location as directed, obtain receipt prior to final payment.
	A.

	PART 2 PRODUCTS
	PART 3 EXECUTION
	Not Used

	Section 01720 Project Record Documents- KCC Elevator Modernization 
	Section 01730 Operations and Maintenance Date - KCC Elevator Modernization
	Section 01740 Warranties and Bonds
	Section 01740
	WARRANTIES AND BONDS
	PART 1 - GENERAL

	1.1 REQUIREMENTS INCLUDED
	A. Format and content of manuals.
	B. Schedule of submittals.

	1.2 RELATED REQUIREMENTS
	A. Section 00700 – General Conditions.
	B. Section 01700 - Contract Closeout.
	C. Section 01730 – Operation and Maintenance Data.
	D. Individual Specifications Sections: Specific requirements for operation and maintenance data.

	1.3 FORM OF SUBMITTALS
	A. Bind in commercial quality, 8-1/2 x 11 inch three-ring binders with hardback, cleanable, plastic covers.
	B. Label cover or each binder with typed or printed title “WARRANTIES AND BONDS”; with title of Project and DEPARTMENT Project number; name, address and telephone number of CONTRACTOR; and name of responsible principal.
	C. Table of Contents:  Neatly typed, in the sequence of the table of contents of the Project manual, with each item identified with the number and title of the Specification section in which specified, and the name of product or Work item.
	D. Separate each warranty or bond with index tab sheets keyed to the table of contents listing.  Provide full information, using separate typed sheets as necessary.  List Subcontractor, Supplier, and manufacturer, with name, address, and telephone num...

	1.4 PREPARATION OF SUBMITTALS
	A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, Suppliers, and manufacturers, within ten days after completion of the applicable item of Work.  Except for items put into use with DEPARTMENT permission, leave date o...
	B. Verify that documents are in proper form, contain full information, and are notarized.
	C. Retain warranties and bonds until time specified for submittal.

	1.5 TIME OF SUBMITTALS
	A. Warranty period for equipment begins at Substantial Completion, unless otherwise approved by DEPARTMENT.
	B. For equipment or component parts of equipment put into service during construction with DEPARTMENT permission, submit documents within ten days after acceptance.
	C. Make other submittals within ten days after date of Final Completion, prior to final Application for Payment.
	D. For items of Work when acceptance is delayed beyond date of Final Completion, submit within ten days after acceptance, listing the date of acceptance as the beginning of the warranty period.





