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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

INVITATION TO BID

for Construction Contract

Project Name: LCCC Perimeter Lighting
Lemon Creek Correctional Center
Project Number: 190006111

Location of Project: _Temon Correctional Center (LCCC), 2000 Lemon Creek Road, Juneau AK 99801

Contracting Officer: _April Akers

Issuing Office: Anchorage Procurement Section, 550 W. 7™ Avenue, Suite 1800, Anchorage, AK 99501-3569

State Funded [ X ] Federal Aid [ ]
Description of Work: Contractor will provide all labor, equipment, materials, disposal and travel to replace and install new
high-mast, exterior building and pole-mounted lighting fixtures throughout the facility. Remove and demolish existing wiring
and fixtures as necessary. See attached ITB documents and specifications for more details on this project.

. This project will be in an active Jail Facility and the owners will be operating the facility 24/7 during the project. As such, the
contractor is required to work inside and outside of the secure perimeter. All tools and materials shall be removed and stored
outside of the secure perimeter at the end of the workday.

The Engineer’s Estimate is: [ ] Less than $100,000 [ ]Between $1,000,000 and $2,500,000
[X] Between $100,000 and $250,000 [ ]Between $2,500,000 and $5,000,000
[ ]Between $250,000 and $500,000 [ ] Greater than $5,000,000

[ ]Between $500,000 and $1,000,000

Project Schedule:
All work shall be substantially completed by 4/27/20.
Final completion shall be by 5/11/20.

Bidders are invited to submit sealed bids, in single copy, for furnishing all labor, equipment, travel, and materials
and for performing all work for the project as described herein. Bids will be opened publicly at 2:00 PM local
time, in the Conference Room Suite 1800, 550 W. 7" Avenue, Anchorage, Alaska on December 16, 2019.

SUBMISSION OF BIDS

ALL BIDS INCLUDING ANY AMENDMENTS OR WITHDRAWALS MUST BE RECEIVED PRIOR TO BID OPENING. BIDS SHALL
BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE IN A SEALED ENVELOPE MARKED AS FOLLOWS:

Ensure that you put your return business name and address on the sealed envelope as well.

Bid for Project: ATTN:

LCCC Perimeter Lighting April AKkers, Procurement Officer

State of Alaska - Department of Corrections
550 W. 7™ Avenue, Suite 1800

Anchorage, AK 99501-3569

Bids amendments or withdrawals transmitted by mail and/or hand delivered must be received at the above address no later than
the scheduled time of bid opening. Faxed bid amendments will not be accepted. But can be emalled to
april.akers@alaska.gov

Form 25D-7 (7/03) Page 10f 2




NOTICE TO BIDDERS

Bidders are hereby notified that data to assist in preparing bids is available as follows:

- DOC Form 25D-3, Information to Bidders, and is part of these bid documents.

QUESTIONS AND PLANS/SPECIFICATIONS: one copy per contractor at no charge: (4dditional copies may be purchased
at .25 cents per page.) All questions relating to this project and solicitation shall be directed to:

April Akers, DOC Procurement Officer

phone: (907) 334-0851 fax: (907) 269-7345 email: april.akers@alaska.gov

QUESTION DEADLINE;:
Questions pertaining to the project requirements and specifications should be in writing and received by the procurement officer
no later than 4:30PM on December 6, 2019 to allow adequate time for the issuance of an addendum, if needed.

OTHER INFORMATION:

Construction Schedule and Liquidated Damages: See 00800 Supplemental Conditions.

On-Site Work Schedule Limitations: Work within the facility shall be conducted only between the hours of 7:00 AM and
5:00 PM seven days per week, unless specifically approved by the Department. Requests for work outside of these hours must
be submitted in writing 24 hours in advance.

Pre-Bid Inspection of Site: A pre-bid inspection of the site and conference is scheduled for December 4, 2019 @ 11:00 AM
local time. Interested vendors must contact: Project Manager: Ryan Henderson, phone (907) 269-7354 to register for the
inspection and submit the “cleararice form™ for security sergeant to run a background check to allow access to the facility. A
form must be filled out for each individual attending the site visit. Forms must be submitted 72 hours in advance. Clearance
form is in this bid packet. Fax Clearance form to 907-269-7360 Attn: Ryan Henderson, or email to ryan. henderson@alaska.gov.
Contractors are to make their own travel arrangements. Access to a correctional facility and surrounding area must be
controlled.

Special Needs: If you require special accommodations due to a disability in order to inspect the property, please notify Ryan
Henderson at 907-269-7354. '

Authorities: This Invitation To Bid is being solicited by the Department of Corrections (DOC) under delegated authority from
the Department of Transportation and Public Facilities (DOT/PF). AS 36.30 and DOT/PF forms, policies and procedures will be
used in the award and administration of this contract. However, where the “DOT/PE” is referenced, it should be considered as
referencing the Department of Corrections under delegated authority from DOT/PF.

A bid guaranty is required with each bid in the amount of 5% of the amount bid.

Form 25D-7 (7/03) Page 2 of 2




STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

INFORMATION TO BIDDERS

The Department is concerned over the manner in which bids are submitted. Bidders are requested to study and follow the
bid assembly instructions as to the method and form for submitting bids so there will be no reason to reject a bid.

EXAMINATION OF CONTRACT REQUIREMENTS

Bidders are expected to examine carefully the plans, specifications and all other documents incorporated in the contract
to determine the requirements thereof before preparing bids.

Any explanation desired by bidders regarding the meaning or interpretation of drawings and specifications must be
requested in writing and with sufficient time allowed for a reply to reach them before the submission of their bids. Oral
explanations or instructions given before the award of the contract will not be binding. Any interpretation made will be
in the form of an addendum to the specifications or drawings and will be furnished to all bidders and its receipt by the
bidder shall be acknowledged.

CONDITIONS AT SITE OF WORK

Bidders are expected to visit the site to ascertain pertinent local conditions such as the location, accessibility and
character of the site, labor conditions, the character and extent of the existing work within or adjacent thereto, and any
other work being performed thereon.

PREPARATION OF BIDS

(a) Bids shall be submitted on the forms furnished and must be manually signed in ink. If erasures or other changes
appear on the forms, each such erasure or change must be initialed by the person signing the proposal.

(b) The bid schedule will provide for quetation of a price or prices for one or more pay items which may include
unit price or lump sum items and alternative, optional or supplemental price schedules or a combination thereof
which will result in a total bid amount for the proposed construction.

Where required on the bid form, bidders must quote on all items and THEY ARE WARNED that failure to do
so will disqualify them. When quotations on all items are not required, bidders should insert the words "no bid"
in the space provided for any item not requiring a quotation and for which no quotation is made.

(c) The bidder shall specify the price or prices bid in words and figures. On unit price contracts the bidder shall also
show the products of the respective unit prices and quantities written in figures in the column provided for the
purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the words
and figures shall be in ink or typed. In case of a discrepancy between the prices written in words and those
written in figures, the prices written in words shall govern.

(d) Neither conditional nor alternative bids will be considered unless called for.

(e) Unless specifically called for, telegraphic or telefacsimile bids will not be considered.

(f) Bid Schedule form should be enclosed in a separate sealed envelope and enclosed with all other bidding forms
required at the opening.

BID SECURITY
All bids shall be accompanied by a bid security in the form of an acceptable Bid Bond (Form 25D-14), or a certified
check, cashier's check or money order made payable to the State of Alaska. The amount of the bid security is specified

on the Invitation for Bids.

Bid Bonds must be accompanied by a legible Power of Attorney.

25D-3 (7/88) 00100-1 Page 1 of 3



If the bidder fails to furnish an acceptable bid security with the bid, the bid shall be rejected as non-responsive.
Telegraphic notification of execution of Bid Bond does not meet the requirements of bid security accompanying the bid.
An individual surety will not be accepted as a bid security.

The bid securities of the two lowest bidders will be held by the Department until the Contract has been executed, after
which such bid securities will be returned. All other bid securities will be returned as soon as practicable.

If all bids are rejected, all bid securities will be returned as soon as practicable.
BIDDERS QUALIFICATIONS

Before a bid is considered for award, the bidder may be requested by the Department to submit a statement of facts, in
detail, as to his previous experience in performing comparable work, his business and technical organization, financial
resources, and plant available to be used in performing the contemplated work.

SUBMISSION OF BIDS
Bids must be submitted as directed on the Invitation for Bids. Do not include in the envelope any bids for other work.
ADDENDA REQUIREMENTS

The bid documents provide for acknowledgement individually of all addenda to the drawings and/or specifications on the
signature page of the Proposal. All addenda shall be acknowledged on the Proposal or by telegram prior to the scheduled
time of bid opening. If no addenda are received by the bidder, the word "None" should be shown as specified.

Every effort will be made by the Department to ensure that Contractors receive all addenda when issued. Addenda will
be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any
reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone.
Addenda will be issued to the address, telefacsimile number or phone number as stated on the plan holder’s list unless
picked up in person or included with the bid documents. It is the bidder's responsibility to ensure that he has received all
addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did
not receive all of the addenda for an Invitation For Bids.

WITHDRAWAL OR REVISION OF BIDS
A bidder may withdraw or revise a bid after it has been deposited with the Department, provided that the request for such
withdrawal or revision is received by the designated office, in writing, by telegram, or by telefacsimile, before the time

set for opening of bids.

Telegraphic or telefacsimile modifications shall include both the modification of the unit bid price and the total
modification of each item modified but shall not reveal the amount of the total original or revised bids.

RECEIPT AND OPENING OF BIDS
(a) All bids, including any amendment or withdrawal must be received by the Department prior to the scheduled
time of bid opening. Any bid, amendment, or withdrawal which has not been actually received by the
Department prior to the time of the scheduled bid opening will not be considered.

(b) No responsibility will be attached to any officer or employee of the Department for the premature opening of, or
failure to open, a bid improperly addressed or identified.

25D-3 (7/38) 00100-2 Page 2 of 3



(c) The Department reserves the right to waive any technicality in bids received when such waiver is in the interest
of the State.

BIDDERS PRESENT

At the time fixed for bid opening, bids will be publicly opened and read for the information of bidders and others
properly interested, who may be present either in person or by representative. The amount of the bid and the name of the
bidder shall be compiled and distributed as soon as possible after bid opening. Bids are not open for public inspection
until after the Notice of Intent to Award is issued.

BIDDERS INTERESTED IN MORE THAN ONE BID

If more than one bid is offered by any one party, by or in the name of his or their clerk or partner, all such bids will be
rejected. A party who has quoted prices to a bidder is not thereby disqualified from quoting prices to other bidders or
from submitting a bid directly for the work.

REJECTION OF BIDS

The Department reserves the right to reject any and all bids when such rejection is in the best interest of the State; to
reject the bid of a bidder who has previously failed to perform properly, or complete on time, contracts of a similar
nature; to reject the bid of a bidder who is not, in the opinion of the Contracting Officer, in a position to perform the
contract; and to reject a bid as non-responsive where the bidder fails to furnish the required documents, fails to complete
required documents in the manner directed, or makes unauthorized alterations to the bid documents.

AWARD OF CONTRACT

(a) The letter of*award, if the contract is to be awarded, will be issued to the lowest responsible and responsive
bidder as soon as practical and usually within 40 calendar days after opening of proposals.

(b) The successful bidder will be notified of the Department's intent to award the contract and requested to execute
certain documents, including the contract form and bonds.

(c) The contract will be awarded to the successful bidder following receipt by the Department of all required
documents, properly executed, within the time specified in the intent to award. Failure to enter into a contract
within the specified time shall be grounds for forfeiture of the bid security and consideration of the second low
bidder for award.

25D-3 (7/88) , 00100-3 Page 3 of 3



STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

SUPPLEMENTARY INFORMATION TO BIDDERS

This document modifies or adds to the provisions of Department of Corrections form 25D-3, INFORMATION TO
BIDDERS.

Following subparagraph (c) under subject area "PREPARATION OF BIDS", add the following subparagraph:

"(C-1) When provided within the supplements to the bid schedule the Bidder shall specify those Alaska bidder and
product preferences applicable to their bid. All entries made by the Bidder and designating applicable preferences
must conform to the requirements of AS 36.30 and the instructions on the forms to warrant consideration.”

Following subject area "REJECTION OF BIDS", add the following subject area:
"CONSIDERATION OF PROPOSALS

After. the Proposals are opened and read, they will be compared on the basis identified on the bid schedule and the
apparent low Bidder announced. The apparent low Bidder shall, within 5 working days following identification as
the apparent low Bidder, submit a list of all firms with which the prime CONTRACTOR intends to execute
subcontracts for the performance of the Contract. The list shall include the name, business address, Alaska business
license number and contractor's registration number of each proposed Subcontractor.

Upon confirmation of the contents of the proposal the low Bidder will be identified by the DEPARTMENT by
telephone and in writing. If the low Bidder differs from the apparent low Bidder then the requirements for
Subcontractor listing, as noted above, shall become effective upon the low Bidder at the time of identification.

If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion of Work and the
value of that Work is in excess of one-half of one percent of the total bid, the Bidder agrees that it shall be
considered to have agreed to perform that portion of Work without the use of a Subcontractor and to have
represented that the Bidder is qualified to perform the Work.

A Bidder who attempts to circumvent the requirements of this section by listing as a Subcontractor another
contractor who, in turn, sublets the majority of the Work required under the Contract, violates this section.

If a Contract is awarded to a Bidder who violates this section, the Bidder agrees that the Contracting Officer
may:

€))] cancel the Contract without any damages accruing to the State; or

) after notice and a hearing, assess a penalty on the Bidder in an amount that does not exceed 10
percent of the value of the Subcontract at issue.

A Bidder may replace a listed Subcontractor who:
(1) fails to comply with AS 08.18;
2) files for bankruptcy or becomes insolvent;

3 fails to execute a contract with the Bidder involving performance of the Work for which the
Subcontractor was listed, and the Bidder acted in good faith;

# fails to obtain bonding;

Supplementary 00101-1 Issued: December 1987
Info. to Bidders (Revised 12/88, 11/92)



(5) fails to obtain insurance acceptable to the State;

(6) fails to perform the Contract with the Bidder involving Work for which the
Subcontractor was listed;

@) must be substituted in order for the prime CONTRACTOR to satisfy required
State and Federal affirmative action requirements;

(8) refuses to agree or abide with the bidder's labor agreement; or
O] is determined by the Contracting Officer to be non-responsive."
Modify subject area "AWARD OF CONTRACT" as follows:
Subparagraph (a) substitute the word "génerally" for the phrase "as soon as practical and"
Subparagraph (b) delete and substitute the following:
"All Bidders will be notified of the DEPARTMENT'S intent to Award the Contract and the

successful Bidder will be requested to execute certain documents, including the Contract form and
bonds."

Supplementary 00101-2 Issued: December 1987
Info. to Bidders (Revised 12/88, 11/92)



STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

REQUIRED DOCUMENTS

(State Funded Contracts)

LCCC Perimeter Lighting
Lemon Creek Correctional Center
Project # 190006111

REQUIRED FOR BID Bids will not be considered responsive if the following documents are not completely filled out and
submitted at the time of bid opening;:

Bid Proposal (Form 25D-9)

Bid Schedule

Bid Modification (Form 25D-16) (Any bid revisions must be submitted by the bidder prior to bid opening on this form.)
Bid Bond (Form 25D-14)

ok W=

Bids received that do not meet these requirements shall be considered non-responsive.

REQUIRED AFTER NOTICE OF APPARENT LOW BIDDER The apparent low bidder must complete and submit the
following document within 5 working days after receipt of written notification:

1. Subcontractor List (Form 25D-5) (Sub-contractors utilized in this project must have valid/current Alaska Business
license and contractor’s certificate of registration at the time of bid opening)

REQUIRED FOR AWARD In order to be awarded the contract, the successful bidder must completely fill out and submit the
following documents within the time specified in the intent to award letter:

Construction Contract (Form 25D-10A)

Payment Bond (Form 25D-12)

Performance Bond (Form 25D-13)

Contractor's Questionnaire (Form 25D-8)

Certificate of Insurance (from carrier and as cited in 00700 General Conditions)

Sub-Contractors List (Form 25D-5)

Sub-Contractor(s) Certifications

Sub-Contractor(s) Certificate of Insurance

Submittals (if applicable)

$ e Ay R W N

[y
e

Alaska Business license

[y
-

Contractor’s certificate of registration

Form 25D-4 (8/01) Page 1 of 1




STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES
Civil Rights Office — DBE Program

BIDDER REGISTRATION

All firms must register annually or prior to project award with the Alaska Department of Transportation and Public Facilities
(DOT&PF) Civil Rights Officer (CRO). Complete this form for each contractor and subcontractor. Firms will be listed on the
bidder registration online directory http://www.dot.state.ak.us/cvlris/bidreg.shtml.

Name of Firm:
Street Address:
Mailing Address:

Contact Name:

Telephone Number:

Fax number:
E-mail Address:

Date Firm was Established:

The firm listed above is a (check all that apply):

Prime Contractor? |

Subcontractor? ] Identify specialty:
Service Provider? O Identify service:
Material Supplier? O Identify material:
Manufacturer? O Identify product:
Certified DBE? * |

*DBE- Disadvantaged Business Enterprise

Firm’s gross annual receipts:

< $500,000

$500,000- $999,999
$1,000,000- $4,999,999
$5,000,000- $9,999,999
$10,000,000- $16,999,999
> $17,000,000

oonooon

Type of contracts/proposals bid by the firm (check all that apply):

[]1 Highways [_] Airports [_] Transit [ ] AMHS

Signature of Company Representative Title Date
Send this completed form to: OR~  You may fax your completed form to:
ADOT&PF Civil Rights Office (907) 269-0847
PO Box 196900

Anchorage, Alaska 99519-6900

If you have any questions, please call (907) 269-0851.

Form 25D-6 (3/2012)
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

BID PROPOSAL

for

LCCC Perimeter Lighting
Lemon Creek Correctional Center
PROJECT # 190006111

by

Company Name

Company Address (Street or PO Box, City, State, Zip)

Company Alaska Business License No:

Company Contractor’s Registration No:

TO THE CONTRACTING OFFICER, DEPARTMENT OF CORRECTIONS:

In compliance with your Invitation to Bid dated December 16, 2019 the Undersigned proposes to furnish and
deliver all the materials and do all the work and labor required in the construction of the above-referenced Project,
located at or near the bid locations, according to the plans and specifications and for the amount and prices named
herein as indicated on the Bid Schedule consisting of one sheet, which is made a part of this Bid.

The Undersigned declares that he has carefully examined the contract requirements and that he has made a
personal examination of the site of the work; that he understands that the quantities, where such are specified in the
Bid Schedule or on the plans for this project, are approximate only and subject to increase or decrease, and that he is
willing to perform increased or decreased quantities of work at unit prices bid under the conditions set forth in the
Contract Documents.

The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, or such
further time as may be allowed in writing by the Contracting Officer, after receiving notification of the acceptance of
this bid and it is hereby mutually understood and agreed that in case the Undersigned does not, The accompanying bid
guarantee shall be forfeited to the State of Alaska, Department of Corrections as Liquidated damages and the said
Contracting officer may proceed to award the contract to others.

The Undersigned agrees to commence the work within 10 calendar days after the effective date of the Notice to
Proceed and to complete all work by May 11, 2020.

The Undersigned proposes to furnish Payment Bond in the amount of 50% (of the contract) and Performance
Bond in the amount of 50% (of the contract), as surety conditioned for the full, complete and faithful performance of
this contract.

The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications (give number
and date of each).

Form 25D-8 (7/03) ) Page 1 0f 2




Addenda Date Addenda |Date Addenda | Date
Number Issued Number Issued Number Issued

NON-COLLUSION DECLARATION

The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor the firm,
association, or corporation of which he is a member, has, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this bid.

The Undersigned has read the foregoing and hereby agrees to the conditions stated therein by affixing his
signature below:

Signature of Authorized Company Representative

Typed Name and Title

( ) ( )
Phone Number Fax Number
Email:

RE: LCCC Perimeter Lighting
Project #190006111

Form 25D-9 (7/03) Page 2 of 2
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

BID BOND

for

LCCC Perimeter Lighting #190006111

Project Name and Number

DATE BOND EXECUTED:
PRINCIPAL (Legal name and business address): TYPE OF ORGANIZATION:
[ 1Individual [ ] Partnership
[ 1Joint Venture [ 1 Corporation
STATE OF INCORPORATION:
SURETY(IES) (Name and business address):
A. B. ' C.
PENAL SUM OF BOND: DATE OF BID:

We, the PRINCIPAL and SURETY above named; are held and firmly bound to the State (State of Alaska), in the penal sum of
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and
successors, jointly and severally, by this instrument.

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in.writing,
date as shown above, on the above-referenced Project in accordance with contract documents filed in the office of the
Contracting Officer, and under the Invitation for Bids therefore, and is required to furnish a bond in the amount stated above.

If the Principal’s bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the
contract, then the obligation to the State created by this bond shall be in full force and effect.

If the Principal enters into the contract, then the foregoing obligation is null and void.

PRINCIPAL

Signature(s) 1 2. 3
Name(s) 1. 2. 3.
& Title(s)

(Typed)

Corporate
Seal

See Instructions on Reverse

Form 25D-14 (8/01) Page 10f 2




CORPORATE SURETY(IES)

1. This form shall be used whenever a bid bond is-submitted.

Surety A Name of Corporation State of Incorporation Liability Limit
$
Signature(s) 1. 2.
Corporate
Name(s) 1. 2. Seal
& Titles
(Typed)
Surety B Name of Corporation State of Incorporation Liability Limit
$
Signature(s) 1. 2.
Corporate
Name(s) 1. 2. Seal
& Titles
(Typed)
Surety C Name of Corporation State of Incorporation Liability Limit
$
Signature(s) 1. 2.
Corporate
Name(s) 1. 2. Seal
& Titles
(Typed)
INSTRUCTIONS

Insert the full legal name and business address of the Principal in the space designated. If the Principal is a partnership
or joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones
Contracting, Inc. DBA Smith/Jones Builders, a joint venture"). If the Principal is a corporation, the name of the state in
which incorporated shall be inserted in the space provided.

Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be
any corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Ind1v1dua1 sureties
will not be accepted.

The penal amount of the bond may be shown either as an amount (in words and figures) or as a percent of the contract
bid price (a not-to-exceed amount may be included).

The scheduled bid opening date shall be entered in the space marked Date of Bid.

The bond shall be executed by authorized representatives of the Principal and Surety. Corporatlons executing the bond
shall also affix their corporate seal.

Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided.

The date that bond is executed must not be later than the bid opening date.

Re: Project #180006111

Form 25D-14 (8/01)

Page 2 of 2
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

7/ BID MODIFICATION

LCCC Perimeter Lighting

L.emon Creek Correctional Center
Project #190006111

Project Name and Number

Modification Number:

Note: All revisions shall be made to the unadjusted bid amount(s).
Changes to the adjusted bid amounts will be computed by the Department.

PAY ITEM NO PAY ITEM DESCRIPTION REVISION TO REVISION TO
Y ITEM NO. , UNIT BID PRICE +/- | BID AMOUNT +/-

TOTAL REVISION: $_.

Name of Bidding Firm

Responsible Party Signature Date

This form may be duplicated if additional pages are needed.

- Form 25D-16 (8/01) ’ Page of
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

s, H

SUBCONTRACTOR LIST

LCCC Perimeter Lighting -~ #190006111

Project Name and Number

The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the close
of business on the fifth working day after receipt of written notice from the Department.

Failure to submit this form with all required information by the due date will result in the bidder being declared nonresponsive
and may result in the forfeiture of the Bid Security.

Scope of work must be clearly defined. If an item of work is to be performed by more than one firm, indicate the portion or
percent of work to be done by each.

Check as applicable: (1 All Work on the above-referenced project will be accomplished without subcontracts
greater than % of 1% of the contract amount.
or
[l Subcontractor List is as follows:

LIST FIRST TIER SUBCONTRACTORS ONLY

FIRM NAME, AK BUSINESS LICENSE NO., SCOPE OF WORK TO
ADDRESS, CONTRACTOR'S BE PERFORMED
PHONE NO. REGISTRATION NO.

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE

For projects with federal-aid funding, I hereby certify Alaska Business Licenses and Contractor registrations will be
valid for all subcontractors prior to award of the subcontract. For projects without federal-aid funding (State funding
only), I hereby certify the listed Alaska Business Licenses and Contractor’s Registration were valid at the time bids
were opened for this project.

Signature of Authorized Company Representative Title
Company Name Company Address (Street or PO Box, City, State, Zip)
Date Phone Number

Form 25D-5 (10/12) L Page 1 of 2




FIRM NAME,
ADDRESS,
PHONE NO.

AK BUSINESS LICENSE NO.,
CONTRACTOR'S
REGISTRATION NO.

SCOPE OF WORK TO
BE PERFCRMED

Form 25D-5 (10/12)

Page 2of 2
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

CONSTRUCTION CONTRACT

LCCC Perimeter Lighting
Project #190006111

This CONTRACT, between the STATE OF ALASKA, DEPARTMENT OF CORRECTIONS, herein called the Department,
acting by and through its Contracting Officer, and

Company Name

a/an [ ] Individual [ ]Partnership [ ]Joint Venture [ ] Sole Proprietorship [ ] Corporation incorporated
under the laws of the State of Alaska , its successors and assigns, herein called the Contractor, is effective the date of the
signature of the Contracting Officer on this document.

WITNESSETH: That the Contractor, for and in consideration of the payment or payments herein spe01ﬁed and agreed to by
the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and perform all the work and
labor required in the construction of the above-referenced project at the prices bid by the Contractor for the respective
estimated quantities agg regating approximately the sum of § and such other items as are mentioned in the original
Bid, which Bid and prices named, together with the Contract Documents are made a part of this Contract and accepted as such.

It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the Contractor and
not specifically herein provided for, will be allowed by the Department, nor shall the Contractor do any work or furnish any
material not covered by this Contract, unless such work is ordered in writing by the Department. In no event shall the
Department be liable for any materials furnished or used, or for any work or labor done, unless the materials, work, or labor
are required by the Contract or on written order furnished by the Department. Any such work or materials which may be done
or furnished by the Contractor without written order first being given shall be at the Contractor's own risk, cost, and expense
and the Contractor hereby covenants and agrees to make no claim for compensation for work or materials done or furnished
without such written order.

The Contractor further covenants and agrees that all materials shall be furnished and delivered and all labor shall be done and
performed, in every respect, to the satisfaction of the Department, on or before: April 27, 2020 for substantial completion
and May 11 2020 for final completion. It is expressly understood and agreed that in case of the failure on the part of the
Contractor, for any reason, except with the written consent of the Department, to complete the furnishing and
delivery of materials and the doing and performance of the work before the aforesaid date, the Department shall
have the right to deduct from any money due or which may become due the Contractor, or if no money shall be due,
the Department shall have the right to recover the following amounts:

LIQUIDATED DAMAGES:

e Four Hundred Eighty-Seven Dollars and fifty cents ($487.50) (or actual damages) per day for each calendar day
elapsing after the Seven (7) days stipulated time frame for sub-completion of each phase of construction. in accordance
with the terms hereof: such deduction to be made, or sum to be recovered, not as a penalty but as liquidated damages.

e  Four Hundred Eighty-Seven Dollars and fifty cents ($487.50) per day for each calendar day elapsing between the time
stipulated for final completion and the actual date of final completion in accordance with the terms hereof: such deduction
to be made, or sum to be recovered, not as a penalty but as liquidated damages.

Form 25D-10A (8/01) Page 10of 2




IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its terms and conditions.

CONTRACTOR
Company Name
Signature of Authorized Company Representative
Typed Name and Title
Date
(Corporate Seal)
STATE OF ALASKA

DEPARTMENT OF CORRECTIONS

Signature of Contracting Officer

April Akers
Typed Name

Date

Ra: Project #190006111
LECC Perimeter Lighting

Form 25D-10A (8/01) Page 2 of 2
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

PERFORMANCE BOND

Bond No.

For

LCCC Perimeter Lighting - Project #190006111

Project Name and Number

KNOW ALL WHO SHALL SEE THESE PRESENTS:

That

of : as Principal,
and

of ‘ as Surety,

firmly bound and held unto the State of Alaska in the penal sum of
Dollars

$ ) good and lawful money of the United States of America for the payment whereof,

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns,
jointly and severally, firmly by these presents.

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the of
AD., 20 , for construction of the above-named project, said work to be done according to the terms of said contract.

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Department of
Corrections any sums paid him which exceed the final payment determined to be due upon completion of the project, then these
presents shall become null and void; otherwise they shall remain in full force and effect.

IN WITNESS WHEREOF, we have hereunto set our hands and seals at ‘ R
this day of AD., 20 .
Principal:
Address:
By:

Contact Name:

Phone: ( )

Surety:

Address:

By:

Contact Name:

Phone: ( )

The offered bond has been checked for adequacy under the applicable statutes and regulations:

Alaska Department of Corrections Authorized Representative Date

See Instructions on Reverse

Form 25D-13 (8/01) Page1of2




INSTRUCTIONS

1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form
without approval from the Contracting Officer.

2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be
typed on the face of the form. Where more than a single surety is involved, a separate form shall be executed for
each surety.

3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in
words and in figures.

4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond.
Such forms are available upon request from the Contracting Officer.

5. The bond shall be signed by authorized persons. Where suchi person is signing in a representative capacity (e.g., an
attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation
involved, evidence of authority must be furnished.

Form 25D-13 (8/01) . Page 2 of 2




STATE OF ALASKA
1ol | DEPARTMENT OF CORRECTIONS

PAYMENT BOND

e

Bond No.

For

LCCC Perimeter Lighting —~ Project #190006111

Project Name and Number

KNOW ALL WHO SHALL SEE THESE PRESENTS:

That

of as Principal,
and _

of as Surety,

firmly bound and held unto the State of Alaska in the penal sum of
Dollars

($ ) good and lawful money of the United States of America for the payment whereof,

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns,
jointly and severally, firmly by these presents.

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the of
AD., 20 , for construction of the above-referenced project, said work to be done according to the terms of said contract.

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they
shall remain in full force and effect.

IN WITNESS WHEREOF, we have hereunto set our hands and seals at
this day of AD., 20 .

Principal:

Address:

By:

Contact Name:

Phone: ( )

Surety:

Address:

By:

Contact Name:

Phone: ( )

The offered bond has been checked for adequacy under the applicable statutes and regulations:

Alaska Department of Corrections Authorized Representative ) Date

Form 25D-12 (8/01) Page 1 of 2




INSTRUCTIONS

1.  This form, for the protection of persons supplying labor and material, shall be used whenever a payment bond is
required. There shall be no deviation from this form without approval from the Contracting Officer.

2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed
on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each
surety.

3.  The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in
words and in figures.

4.  Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such
forms are available upon request from the Contracting Officer.

5.  The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an
attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation
involved, evidence of authority must be furnished.

Form 25D-12 (8/01) Page 2 of 2
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STATE OF ALASKA _
DEPARTMENT OF CORRECTIONS

v
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CONTRACTOR’S QUESTIONNAIRE

LCCC Perimeter Lighting — Project #190006111

Project Name and Number
A. FINANCIAL

1. Have you ever failed to complete a contract due to insufficient resources?
[ INo [ ]Yes If YES, explain:

2. Describe any arrangements you have made to finance this work:

B. EQUIPMENT

1. Describe below the equipment you have available and intend to use for this project.

ITEM QUAN. MAKE MODEL SIZE/
CAPACITY

PRESENT
MARKET VALUE

Form 25D-8 (8/01)

Page 1 of 2




2. ‘What percent of the total value of this contract do you intend to subcontract? %

3. Do you propose to purchase any equipment for use on this project?
[ INo [ 1Yes IfYES, describe type, quantity, and approximate cost:

4. Do you propose to rent any equipment for this work?
[ 1No [ ] Yes IfYES, describe type and quantity:

5. Is your bid based on firm offers for all materials necessary for this project?
[ ]Yes [ ]No IfNO, please explain:

C. EXPERIENCE

1. Have you had previous construction contracts or subcontracts with the State of Alaska?
[ 1Yes [ INo

Describe the most recent or current contract, its completion date, and scope of work:

2. List, as an attachment to this questionnaire, other construction projects you have completed, the dates of completion,
scope of work, and total contract amount for each project completed in the past 12 months.

I hereby certify that the above statements are true and complete.

Name of Contractor Business ’ Name and Title of Person Signing (authorized)

Signature Date

Form 25D-8 (8/01) ' : Page 2 of 2
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STATE OF ALASKA
DEPARTMENT OF CORRECTIONS

ALASKA VETERAN’S PREFERENCE AFFIDAVIT

In response to the Invitation to Bid for:

Project Name and Number

| certify under penalty of perjury that
(Name) qualifies for the Alaska Veteran’s Preference under the following conditions:

(a) If a bidder qualifies under AS 36.30.170(b) as an Alaska bidder and is a qualifying entity,

a five percent bid preference shall be applied to the bid price (preference may not exceed
$5,000). In this subsection, “qualifying entity” means a:

(1) Sole proprietorship owned by an Alaska Veteran;

(2) Partnership under AS 32.06 or AS 32.11 if a majority of the members are Alaska
Veteran's;

(3) Limited liability company organized under AS 10.50 if a majority of the individuals are
Alaska Veterans.

(4) Corporation that is wholly owned by individuals and a majority of the individuals are
Alaska veterans. '

(b) To qualify for a preference under this section, a bidder must add value by the bidder itself
actually performing, controlling, managing and supervising a significant part of the
services provided, or the bidder must have sold supplies of the general nature solicited to
other state agencies, governments, or the general public.

(c) In this section, “Alaska Veteran” means an individual who is a:

(1) Resident of this state; and
(2) Veteran; means an individual who:

(A)Served in the:

(i) Armed Forces of the United States, including a reserve unit of the United
States armed forces; or

(i) Alaska Territorial Guard, the Alaska Army National Guard, the Alaska Air
National Guard, or the Alaska Naval Militia; and

(B)Was separated from the service under a condition that was not dishonorable.

Authorized Signature

Printed Name Date

Form 25D-17 (June 2012) Page 1 of 1




STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES
DOCUMENT 00700 -ISSUED DECEMBER 2011

GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT FOR BUILDINGS

ARTICLE 1- DEFINITIONS

ARTICLE 2- AUTHORITIES AND LIMITATIONS
2.1 Authorities and Limitations
2.2 Evaluations by Contracting Officer
2.3 Means and Methods
24 Visits to Site

ARTICLE 3- CONTRACTDOCUMENTS: INTENT, AMENDING, REUSE
3.1 Incomplete Contract Documents
32 Copies of Contract Documerits
33 Scope of Work
34 Intent of Contract Documents

35 Discrepancy in Contract Documents
3.6 Clarifications and Interpretations
3.7 Reuse of Documents

ARTICLE 4- LANDS AND PHYSICAL CONDITIONS
4.1 Auvailability of Lands
4.2 Visit to Site/Place of Business
4.3 Explorations and Reports
4.4 Utilities
4.5 Damaged Utilities
4.6 Utilities Not Shown or Indicated
4.7 Survey Control

ARTICLE 5- BONDS AND INSURANCE
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ACKNOWLEDGMENT

"The State of Alaska, General Conditions of the Construction Contract for Buildings" is based on the "Standard General
Conditions of the Construction Contract" as published by the National Society of Professional Engineers (document
number 1910-8, 1983 edition) on behalf of the Engineers Joint Construction Documents Committee. Portions of the
NSPE General Conditions are reprinted herein by the express permission of NSPE. Modifications to the NSPE text are
made to provide for State laws, regulations, and established procedures.

The granting of permission by NSPE to allow the State of Alaska to preprint portions of the NSPE document 1910-8,
1983 edition does not constitute- approval of the State of Alaska General Conditions of the Construction Contract for

Buildings.
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ARTICLE 1 -DEFINITIONS

Wherever used in the Contract Documents the following terms, or pronouns in place of them, are used, the intent and
meaning, unless a different intent or meaning is clearly indicated, shall be interpreted as set forth below.

The titles and headings of the articles, sections, and subsections herein are intended for convenience of reference.

Terms not defined below shall have their ordinary accepted meanings within the context which they are used. Words
which have a well-known technical or trade meaning when used to describe work, materials or equipment shall be
interpreted in accordance with such meaning. Words defined in Article 1 are to be interpreted as defined.

Addenda- All clarifications, corrections, or changes issued graphically or in writing by the DEPARTMENT after the
Advertisement but prior to the opening of Proposals.

Advertisement- The public announcement, asrequired by law, inviting bids for Work to be performed or materials to be
furnished.

Application for Payment - The form provided by the DEPARTMENT which is to be used by the CONTRACTOR in
requesting progress or final payments and which is to include such supporting documentation as is required by the
Contract Documents.

Approved or Approval - 'Approved' or 'Approval' as used in this contract document shall mean that the Department
has received a document, form or submittal from the contractor and that the Department has taken "No exceptions” to the
item submitted. Unless the context clearly indicates otherwise, approved or approval shall not mean that the Department
approves of the methods or means, or that the item or form submitted meets the requirements of the contract or
constitutes acceptance of the Contractor's work. Where approved or approval means acceptance, then such approval
must be set forth in writing and signed by the contracting officer or his designee.

Architect - Where used in the contract documents, "ARCHITECT" shall mean the DEPARTMENT'S ENGINEER.

Architect/Engineer - Where used in the contract documents, "ARCHITECT/ENGINEER" shall mean the
DEPARTMENT'S ENGINEER.

A.S. - Initials which stand for Alaska Statute.
Award - The acceptance, by the DEPARTMENT, of the successful bid.
Bid Bond - A type of Proposal Guaranty.

Bidder - Any individual, firm, corporation or any acceptable combination thereof, or joint venture submitting a bid for
the advertised Work.

Calendar Day - Every day shown on the calendar, beginning and ending at midnight.

Change Order - A written order by the DEPARTMENT directing changes to the Contract Documents, within their
general scope.

Consultant - The person, firm, or corporation retained directly by the DEPARTMENT to prepare Contract Documents,
perform construction administration services, or other Project related services.

Contingent Sum Work Item - When the bid schedule contains a Contingent Sum Work Item; the Work covered shall be
performed only upon the written Directive of the Project Manager. Payment shall be made as provided in the Directive.

Contract - The written agreement between the DEPARTMENT and the CONTRACTOR setting forth the obligations of
the parties and covering the Work to be performed, all as required by the Contract Documents.
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Contract Documents -The Contract form, Addenda, the bidding requirements and CONTRACTOR's bid (including all
appropriate bid tender forms), the bonds, the Conditions of the Contract and all other Contract requirements, the
Specifications, and the Drawings furnished by the DEPARTMENT to the CONTRACTOR, together with all Change
Orders and documents approved by the Contracting Officer, for inclusion, modifications and supplements issued on or
after the Effective Date of the Contract.

Contracting Officer -The person authorized by the Commissioner to enter into and administer the Contract on behalf of
the DEPARTMENT. He has authority to make findings, determinations and decisions with respect to the Contract and,
when necessary, to modify or terminate the Contract. The Contracting Officer is identified on the construction Contract.

CONTRACTOR - The individual, firm, corporation or any acceptable combination thereof, contracting with the
DEPARTMENT for performance of the Work.

Contract Price - The total moneys payable by the DEPARTMENT to the CONTRACTOR under the terms of the
Contract Documents.

Contract Time - The number of Calendar Days following issuance of Notice-to-Proceed in which the project shall be
rendered Substantially Complete, or if specified as a calendar date, the Substantial Completion date specified in the
Contract Documents

Controlling Item - Any feature of the Work on the critical path of a network schedule.
Defective - Work that is unsatisfactory, faulty or deficient, or does not conform to the Contract Documents.

DEPARTMENT - The Alaska Department of Transportation and Public Facilities. References to "Owner", "State”,
"Contracting Agency", mean the DEPARTMENT.

Directive - A written communication to the CONTRACTOR from the Contracting Officer interpreting or enforcing a
Contract requirement or ordering commencement of an item of Work.

Drawings - The Drawings which show the character and scope of the Work to be performed and which have been
furnished by the DEPARTMENT or the DEPARTMENT's Consultant and are by reference made a part of the Contract
Documents.

ENGINEER - The DEPARTMENT'S authorized representative of the Contracting Officer, as defined in the
DEPARTMENT'S delegation of authority letter to be issued after notice-to-proceed, who is responsible for
administration of the contract. '

Equipment - All machinery together with the necessary supplies for upkeep and maintenance, and also tools and
apparatus necessary for the proper construction and acceptable completion of the Work.

Final Acceptance - The DEPARTMENT's written acceptance of the Work following Final Completion and the
performance of all Contract requirements by the CONTRACTOR.

Final Completion - The Project (or specified part thereof) has progressed to the point that all required Work is complete
as determined by the Contracting Officer.

Furnish- To procure, transport, and deliver to the project site materials, labor, or equipment, for installation or use on
the project.

General Requirements - Sections of Division 1 of the Specifications which contain administrative and procedural
requirements as well as requirements for temporary facilities which apply to Specification Divisions 2 through 16.
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Holidays - In the State of Alaska, Legal Holidays occur on:

New Year’s Day- January 1

Martin Luther King's Birthday- Third Monday in January
President's Day- Third Monday in February

Seward's Day- Last Monday in March

Memorial Day- Last Monday in May

Independence Day- July 4

Labor Day- First Monday in September

Alaska Day- October 18

9. Veteran's Day - November 11

10. Thanksgiving Day- Fourth Thursday in November

11. Christmas Day - December 25

12. Every Sunday

13. Every day designated by public proclamation by the President of the United States or the Governor of the State
as alegal Holiday.

PN A WN

If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal Holidays. If the
Holiday should fall on a Sunday, except (12) above, Sunday and the following Monday are both legal Holidays. See
Title 44, Alaska Statutes.

Inspector - The Engineer's authorized representative assigned to make detailed observations relating to contract
performance.

Imstall - Means to build into the Work, ready to be used in complete and operable condition and in compliance with
Contract Documents.

Interim Work Authorization - A written order by the Engineer initiating changes to the Contract, within its general
scope, until a subséquent Change Order is executed.

Invitation for Bids - A portion of the bidding documents soliciting bids for the Work to.be performed.

Laboratory- The official testing laboratories of the DEPARTMENT or such other laboratories as may be designated by
the Engineer or identified in the contract documents.

Materials -Any substances specified for use in the construction of the project.
Notice of Intent fo Award- The written notice by the DEPARTMENT to all Bidders identifying the apparent successful
Bidder and establishing the DEPARTMENT's intent to execute the Contract when all conditions required for execution

of the Contract are met.

Notice to Proceed - A written notice to the CONTRACTOR to begin the Work and establishing the date on which the
Contract Time begins.

Payment Bond - The security furnished by the CONTRACTOR and his Surety to guarantee payment of the debts
covered by the bond.

Performance Bond - The security furnished by the CONTRACTOR and his Surety to guarantee performance and
completion of the Work in accordance with the Contract.

Preconstruction Conference - A meeting between the CONTRACTOR and the Engineer, and other parties affected by
the construction, to discuss the project before the CONTRACTOR begins work.

Project - The total construction, of which the Work performed under the Contract Documents, is the whole or a part,
where such total construction may be performed by more than one CONTRACTOR.
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Project Manager - The authorized representative of the Contracting Officer who is responsible for administration of the
Contract.

Proposal - The offer of a Bidder, on the prescribed forms, to perform the Work at the prices quoted.

Proposal Guaranty - The security furnished with a Proposal to guarantee that the bidder will enter into a Contract if his
Proposal is accepted by the DEPARTMENT.

Quality Assurance (QA) -Where referred to in the technical specifications (Divisions 2 through 16), Quality Assurance
refers to measures to be provided by the CONTRACTOR as specified.

Quality Control (QC) - Tests and inspections by the CONTRACTOR to insure the acceptability of materials
incorporated into the Work. QC test reports are used as a basis upon which to determine whether the Work conforms to
the requirements of the Contract Documents and to determine its acceptability for payment.

Regulatory Requirements - Laws, rules, regulations, ordinances, codes and/or orders.

Schedule of Values - The DEPARTMENT’s document, submitted by the CONTRACTOR and tfeviewed by the
Contracting Officer, which shall serve as the basis for computing payment and for establishing the value of separate
items of work which comprise the Contract Price.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by or
for the CONTRACTOR to illustrate some portion of the Work and all illustrations, brochures, standard schedules,
performance charts, instructions, diagrams and other information prepared by a Supplier and submitted by the
CONTRACTOR to illustrate material, equipment, fabrication, or erection for some portion of the Work. Where used in
the Contract Documents, "Shop Drawings" shall also mean "Submittals".

Specifications - Those portions of the Contract Documents consisting of written technical descriptions of materials,
equipment, construction systems, standards and workmanship as applied to the Work and certain administrative and
procedural details applicable thereto.

Subcontractor - An individual, firm, or corporation to whom the CONTRACTOR or any other Subcontractor sublets
part of the Contract.

Substantial Completion - Although not fully completed, the Work (or a specified part thereof) has progressed to the
point where, in the opinion of the Contracting Officer, as evidence by the DEPARTMENT's written notice, it is
sufficiently complete, in accordanee with the Contract Documents, so that the Work (or specified part) can be utilized for
the purposes for which it is intended. The terms "Substantially Complete" and "Substantially Completed” as applied to
any Work refer to Substantial Completion thereof.

Supplemental Agreement - A written agreement between the CONTRACTOR and the DEPARTMENT covering work
that is not within the general scope of the Contract. ’

Supplementary Conditions - The part of the Contract Documents which amends or supplements these General
Conditions.

Supplier - A manufacturer, fabricator, distributor, materialman or vendor of materials or equipment.

Surety - The corporation, partnership, or individual, other than the CONTRACTOR, executing a bond furnished by the
CONTRACTOR.

Traffic Control Plan (TCP) - A drawing of one or more specific plans that detail the routing of pedestrian, and/or
vehicular traffic through or around a construction area.

Unit Price Work - Work to be paid for on the basis of unit prices.
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Using Agency - The entity who will occupy or use the completed Project.

Utility - The privately, publicly or cooperatively owned lines, facilities and systems for producing, transmitting or
distributing communications, power, electricity, light, heat, gas, oil, crude products, water, steam, waste, storm water not
connected with highway or street drainage, and other similar commodities, including publicly owned fire and police
signal systems, street lighting systems, and railroads which directly or indirectly serve the public or any part thereof. The
term "utility" shall also mean the utility company, inclusive of any wholly owned or controlled subsidiary.":

Work - Work is the act of, and the result of, performing services, furnishing labor, furnishing and incorporating materials
and equipment into the Project and performing other duties and obligations, all as required by the Contract Documents.
Such Work, however incremental, will culminate in the entire completed Project, or the various separately identifiable
parts thereof.
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ARTICLE 2- AUTHORIZATION AND LIMITATIONS

2.1 Authorities and Limitations

211

The Contracting Officer alone shall have the power to bind the DEPARTMENT and to exercise the rights,
responsibilities, authorities and functions vested in the Contracting Officer by the Contract Documents. The
Contracting Officer shall have the right to designate in writing authorized representatives to act for him.
Wherever any provision of the Contract Documents specifies an individual or organization, whether
governmental or private, to perform any act on behalf of or in the interest of the DEPARTMENT that individual
or organization shall be deemed to be the Contracting Officer's authorized representative under this Contract
but only to the extent so specified.

The CONTRACTOR shall perform the Work in accordance with any written order (including but not limited to
instruction, direction, interpretation or determination) issued by an authorized representative in accordance with
the authorized representative's authority to act for the Contracting Officer. The CONTRACTOR assumes all the
risk and consequences of performing the Work in accordance with any order (including but not limited to
instruction, direction, interpretation or determination) of anyone not authorized to issue such order, and of any
order not in writing.

Should the Contracting Officer or his authorized representative designate Consultant(s) to act for the
DEPARTMENT as provided for in Paragraph 2.1.1, the performance or nonperformance of the Consultant
under such authority to act, shall not give rise to any contractual obligation or duty of the Consultant to the
CONTRACTOR, any. Subcontractor, any Supplier, or any other organization performing any of the Work or
any Surety representing them.

2.2 Evaluations by Contracting Officer:

221

223

The Contracting Officer will decide all questions which may arise as to:

a. Quality and acceptability of materials furnished;

b. Quality and acceptability of Work performed;

¢. Compliance with the schedule of progress;

d. Interpretation of Contract Documents;

e. Acceptable fulfillment of the Contract on the part of the CONTRACTOR.

In order to avoid cumbersome terms and confusing repetition of expressions in the Contract Documents the

terms "as ordered”, "as directed", "as required”, "as approved" or terms of like effect or import are used, or the
adjectives "reasonable”, "suitable", "acceptable”, "proper" or "satisfactory" or adjectives of like effect or import

are used it shall be understood as if the expression were followed by the words "the Contracting Officer".

When such terms are used to describe a requirement, direction, review or judgment of the Contracting Officer as
to the Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate the
Work for compliance with the Contract Documents (unless there is a specific statement indicating otherwise).

The use of any such term or adjective shall not be effective to assign to the DEPARTMENT any duty of
authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraphs 2.3 or 2.4.
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2.3 Means & Methods:

The means, methods, techniques, sequences or procedures of construction, or safety precautions and the program
incident thereto, and the failure to perform or furnish the Work in accordance with the Contract Documents are the
sole responsibility of the CONTRACTOR.

2.4 Visits to Site/Place of Business:

The Contracting Officer will make visits to the site and approved remote storage sites at intervals appropriate to the

various stages of construction to observe the progress and quality of the executed Work and to determine, in general,

if the Work is proceeding in accordance with the Contract Documents. The Contracting Officer may, at reasonable

times, inspect that part of the plant or place of business of the CONTRACTOR or Subcontractor that is related to the

performance of the Contract.  Such observations or the lack of such observations shall in no way relieve the
- CONTRACTOR from his duty to perform the Work in accordance with the Contract Documents.

Revised: December 2011 00700-7



ARTICLE 3- CONTRACT DOCUMENTS: INTENT, AN[ENDING, REUSE

3.1

32

33

34

34.

Incomplete Contract Documents:

The submission of a bid by the Bidder is considered a representation that the Bidder examined the Contract
Documents to make certain that all sheets and pages were provided and that the Bidder is satisfied as to the
conditions to be encountered in performing the Work, The DEPARTMENT expressly denies any responsibility or
liability for a bid submitted on the basis of an incomplete set of Contract Documents.

Copies of Contract Documents:

The DEPARTMENT shall furnish to the CONTRACTOR up to ten copies of the Contract Documents. Additional

~copies will be furnished, upon request, at the cost of reproduction.

Scope of Work:

The Contract Documents comprise the entire Contract between the DEPARTMENT and the CONTRACTOR
concerning the Work. The Contract Documents are complementary; what is called for by one is as binding as if
called for by all. The Contract Documents will be construed in accordance with the Regulatory Requirements of the
place of the Project.

Ttis specifically agreed between the parties executing this Contract that it is not intended by any of the provisions of
the Contract to create in the public or any member thereof a third party benefit, or to authorize anyone not a party to
this Contract to maintain a suit pursuant to the terms or provisions of the Contract.

Intent of Contract Documents:

1 It is the intent of the Contract Documents to describe a functionally complete Project to be constructed in
accordance with the Contract Documents. Any Work, materials or equipment that may reasonably be inferred
from the Contract Documents as being required to produce the intended result will be supplied, without any
adjustment in Contract Price or Contract Time, whether or not specifically called for.

3.4.2  Reference to standard specifications, manuals or codes of any technical society, organization or association, or

3.5

3.5.

to the Regulatory Requirements of any governmental authority, whether such reference be specific or by
implication, shall mean the edition stated in the Contract Documents or if not stated the latest standard
specification, manual, code or Regulatory Requirements in effect at the time of Advertisement for the Project
(or, on the Effective Date of the Contract if there was no Advertisement). However, no provision of any
referenced standard specification, manual or code (whether or not specifically incorporated by reference in the
Contract Documents) shall be effective to change the duties and responsibilities of the DEPARTMENT and the
CONTRACTOR, or any of their consultants, agents or employees from those set forth in the Contract
Documents, nor shall it be effective to assign to the DEPARTMENT or any of the DEPARTMENT's
Consultants, agents or employees, any duty or authority to supervise or direct the furnishing or performance of
the Work or any duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4.

Discrepancy in Contract Documents:

1 Before undertaking the Work, the CONTRACTOR shall carefully study and compare the Contract Documents
and check and verify pertinent figures, and dimensions shown thereon and all applicable field measurements.
Work in the area by the CONTRACTOR shall imply verification of figures, dimensions and field measurements.
If, during the above study or during the performance of the Work, the CONTRACTOR finds a conflict, error,
discrepancy or omission in the Contract Documents, or a discrepancy between the Contract Documents and
any standard specification, manual, code, or Regulatory Requirement which affects the work, the
CONTRACTOR shall promptly report such discrepancy in writing to the Contracting Officer. The
CONTRACTOR shall obtain a written interpretation or clarification from the Contracting Officer before
proceeding with any Work affected thereby. Any adjustment made by the CONTRACTOR: without this
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3.5.2

determination shall be at his own risk and expense. However, the CONTRACTOR shall not be liable to the
DEPARTMENT for failure to report any conflict, error or discrepancy in the Contract Documents unless the
CONTRACTOR had actual knowledge thereof or should reasonably have known thereof.

Discrepancy- Order of Precedence:

When conflicts errors or discrepancies within the Contract Documents exist, the order of precedence from most
governing to least governing will be as follows:

Contents of Addenda

Supplementary Conditions

General Conditions

General Requirements

Technical Specifications

Drawings

Recorded dimensions will govern over scaled dimensions
Large scale details over small scale details

Schedules over plans

Architectural drawings over structural drawings Structural drawings over mechanical and electrical
drawings

3.6 Clarifications and Interpretations:

The Contracting Officer will issue with reasonable promptness- such written clarifications or interpretations of the
requirements of the Contract Documents as the Contracting Officer may determine necessary, which shall be
consistent with or reasonably inferable from the overall intent of the Contract Documents.

3.7

Reuse of Documents:

Neither the CONTRACTOR nor any Subcontractor, or Supplier or other person or organization performing or
furnishing any of the Work under a direct or indirect contract with the DEPARTMENT shall have or acquire any
title to or ownership rights in any of the Contract Documents (or copies thereof) prepared by or for the
DEPARTMENT and they shall not reuse any of the Contract Documents on extensions of the Project or any other
project without written consent of the Contracting Officer.

Contract Documents prepared by the CONTRACTOR in connection with the Work shall become the property of the
DEPARTMENT.
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ARTICLE 4 - LANDS AND PHYSICAL CONDITIONS

4.1

4.2

4.3

44

Availability of Lands:

The DEPARTMENT shall furnish as indicated in the Contract Documents, the lands upon which the Work is to be
performed, rights-of-way and easements for access thereto, and such other lands which are designated for use of the
CONTRACTOR in connection with the Work. Easements for permanent structures or permanent changes in
existing facilities will be obtained and paid for by the DEPARTMENT, unless otherwise provided in the Contract
Documents. The CONTRACTOR shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment. The CONTRACTOR shall provide all
waste and disposal areas, including disposal areas for hazardous or contaminated materials, at no additional cost to
the DEPARTMENT.

Visit to Site:

The submission of a bid by the CONTRACTOR is considered a representation that the CONTRACTOR has visited
and carefully examined the site and is satisfied as to the conditions to be encountered in performing the Work and as
to the requirements of the Contract Documents.

Explorations and Reports:

Reference is made to the Supplementary Conditions for identification of those reports of explorations and tests of
subsurface conditions at the site that have been utilized by the DEPARTMENT in preparation of the Contract:
Documents. The CONTRACTOR may for his purposes rely upon the accuracy of the factual data contained in such
reports, but not upon interpretations or opinions drawn from such factual data contained therein or for the
completeness or sufficiency thereof. Except as indicated in the immediately preceding sentence and in paragraphs
4.4 and 9.9, CONTRACTOR shall have full responsibility with respect to surface and subsurface conditions at the
site.

Utilities:
The horizontal and vertical locations of known underground utilities as shown or indicated by the Contract

Documents are approximate and are based on information and data furnished to the DEPARTMENT by the owners
of such underground utilities.

442  The CONTRACTOR shall have full responsibility for:

a. Reviewing and checking all information and data concerning utilities.

b. Locating all underground utilities shown or indicated in the Contract Documents which are affected by the
work.

c¢. Coordination of the Work with the owners of all utilities during construction.
d. Safety and protection of all utilities as provided in paragraph 6.17.

e. Repair of any damage to utilities resulting from the Work in accordance with 4.4.4 and 4.5.

443  If Work is to be performed by any utility owner, the CONTRACTOR shall cooperate with such owners to

facilitate the Work.

444  1In the event of interruption to any utility service as a result of accidental breakage or as result of being exposed

or unsupported, the CONTRACTOR shall promptly notify the utility owner and the Contracting Officer. If
service is interrupted, repair work shall be continuous until the service is restored. No Work shall be
undertaken around fire hydrants until provisions for continued service has been approved by the local fire
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authority.

4.5 Damaged Utilities:

4.6

4.7

When utilities are damaged by the CONTRACTOR, the utility owner shall have the choice of repairing the utility or
having the CONTRACTOR repair the utility. In the following circumstances, the CONTRACTOR shall reimburse
the utility owner for repair costs or provide at no cost to the utility owner or the DEPARTMENT, all materials,
equipment and labor necessary to complete repair of the damage:

a. When the utility is shown or indicated in the Contract Documents.
b. When the utility has been located by the utility owner.

c. When no locate was requested by the CONTRACTOR for utilities shown or indicated in the Contract
Documents.

d. All visible utilities.
e. When the CONTRACTOR could have, otherwise, reasonably been expected to be aware of such utility.
Utilities Not Shown or Indicated:

If, while directly performing the Work, an underground nutility is uncovered or revealed at the site which was not
shown or indicated in the Contract Documents and which the CONTRACTOR could not reasonably have been
expected to be aware of, the CONTRACTOR shall, promptly after becoming aware thereof and before performing
any Work affected thereby (except in an emergency as permitted by paragraph 6.19) identify the owner of such
underground utility and give written notice thereof to that owner and to the Contracting Officer. The Contracting
Officer will promptly review the underground utility to determine the extent to which the Contract Documents and
the Work should be modified to reflect the impacts of the discovered utility. The Contract Documents will be
amended or supplemented in accordance with paragraph 9.2 and to the extent necessary through the issuance of a
change document by the Contracting Officer. During such time, the CONTRACTOR shall be responsible for the
safety and protection of such underground utility as provided in paragraph 6.17. The CONTRACTOR may be
allowed an increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are
directly attributable to the existence of any underground utility that was not shown or indicated in the Contract
Documents and which the CONTRACTOR could not reasonably have been expected to be aware of.

Survey Control:

The DEPARTMENT will identify sufficient horizontal and vertical control data to enable the CONTRACTOR to
survey and layout the Work. All survey work shall be performed under the direct supervision of a registered land
surveyor when required by paragraph 7.8. Copies of all survey notes shall be provided to the DEPARTMENT at an
interval determined by the Project Manager. The Project Manager may request submission on a weekly or longer
period at his discretion. Any variations between the Contract: Documents and actual field conditions shall be
identified in the survey notes.
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ARTICLE 5 -BONDS, INSURANCE, AND INDEMNIFICATION
5.1 Delivery of Bonds:

When the CONTRACTOR delivers the executed Contract to the Contracting Officer, the CONTRACTOR shall also
deliver to the Contracting Officer such bonds as the CONTRACTOR may be required to furnish in accordance with
paragraph 5.2. -

5.2 Bonds:

The CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount as shown on the Contract as
security for the faithful performance and payment of all CONTRACTOR's obligations under the Contract
Documents. These bonds shall remain in effect for one year after the date of Final Acceptance and until all
obligations under this Contract, except special guarantees as per 12.7, have been met. All bonds shall be furnished
on forms provided by the DEPARTMENT (or copies thereof) and shall be executed by such Sureties as are
authorized to do business in the State of Alaska. The Contracting Officer may at his option copy the Surety with
notice of any potential default or liability.

5.3 Replacement of Bond and Surety:

If the Surety on any bond furnished in connection with this Contract is declared bankrupt or becomes insolvent or its
right to do business is terminated in any state where any part of the Project is located or it ceases to meet the
requirements of paragraph 5.2, or otherwise becomes unacceptable to the DEPARTMENT, or if any such Surety
fails to furnish reports as to his financial condition as requested by the DEPARTMENT, the CONTRACTOR shall
within five days thereafter substitute another bond and Surety, both of which must be acceptable to DEPARTMENT.

An individual Surety may be replaced by a corporate Surety during the course of the Contract period. If the Surety
desires to dispose of the collateral posted, the DEPARTMENT may, at its option, accept substitute collateral.

5.4 Insurance Requirements:

54.1 The CONTRACTOR shall provide evidence of insurance with a carrier or carriers satisfactory to the
DEPARTMENT covering injury to persons and/or property suffered by the State of Alaska or a third party, as a
result of operations which arise both out of and during the course of this Contract by the CONTRACTOR or by
any Subcontractor. This coverage will also provide protection against injuries to all employees of the
CONTRACTOR and the employees of any Subcontractor engaged in Work under this Contract. The delivery to
the DEPARTMENT of a written 30 day notice is required before cancellation of any coverage or reduction in
any limits of liability. Insurance carriers shall have an acceptable financial rating.

542 The CONTRACTOR shall maintain in force at all times during the performance of the Work under this
agreement the following policies and minimum limits of liability. Failure to maintain insurance may, at the
option of the Contracting Officer, be deemed Defective Work and remedied in accordance with the Contract.
Where specific limits and coverages are shown, it is understood that they shall be the minimum acceptable. The
requirements of this paragraph shall not limit the CONTRACTOR's responsibility to indemnify under paragraph
5.5. Additional insurance requirements specific to this Contract are contained in the Supplementary Conditions,
when applicable.

a. Workers' Compensation Insurance: The Contractor shall provide and maintain, for all employees of the
Contractor engaged in work under this contract, Workers' Compensation Insurance asrequired by AS
23.30.045. The Contractor shall be responsible for Workers' Compensation Insurance for any
subcontractor who provides services under this contract, to include:

1. Waiver of subrogation against the State and Employer’s Liability Protection in the amount of
$500,000 each accident / $500,000 each disease.
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2. If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution of the
Work, "Other States" endorsement shall be required as a condition of the contract.

3. Whenever the Work involves activity on or about navigable waters, the Workers' Compensation
policy shall contain a United States Longshoreman's and Harbor Worker's Act endorsement, and
when appropriate, a Maritime Employer's Liability (Jones Act) endorsement with a minimum
limit of $1,000,000.

b. Comprehensive or Commercial General Liability Insurance: Such insurance shall cover all operations by or on
behalf of the CONTRACTOR and provide insurance for bodily injury and property damage liability including

coverage for:

Premises and operations; products and completed operations; contractual liability insuring obligations assumed
under paragraph 5.5, Indemnification; broad form property damage; and personal injury liability.

The minimum limits of liability shall be:

1. If the CONTRACTOR carries a Comprehensive General Liability policy, the limits of Hability shall not be
less than a Combined Single Limit for bodily injury, property damage and Personal Injury Liability of:
$1,000,000 each occurrence
$2,000,000 aggregate

2. If the CONTRACTOR carries a Commercial General Liability policy, the limits of liability shall not be less
than:

$1,000,000 each occurrence (Combined Single Limit for bodily injury and property damage)
$1,000,000 for Personal Injury Liability

$2,000,000 aggregate for Products-Completed Operations
$2,000,000 general aggregate

The State of Alaska, DEPARTMENT of Transportation and Public Facilities shall be named as an
"Additional Insured" under all liability coverages listed above.

¢. Automobile Liability Insurance:
Such insurance shall cover all owned, hired and non-owned vehicles and provide coverage not less than that of
the Business Automobile Policy in limits not less than the following:

$1,000,000 each occurrence
(Combined Single Limit for bodily injury and property damage.)

d. Builder's Risk Insurance:
Coverage shall be on an "All Risk" completed value basis including "quake and flood" and protect the interests
of the DEPARTMENT, the CONTRACTOR and his Subcontractors. Coverage shall include all materials,
supplies and equipment that are intended for specific installation in the Project while such materials, supplies
and equipment are located at the Project site, in transit from port of arrival to job site and while temporarily
located away from the Project site.

In addition to providing. the above coverages the CONTRACTOR shall ensure that Subcontractors provide
insurance coverages as noted in clauses a., b., and c. of this subparagraph. Builders Risk Insurance will only be
required of subcontractors if so stated in the Supplementary Conditions.

e. Other Coverages:
As specified in the Supplementary Conditions.
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543 Inaddition to providing the above coverages the Contractor shall, in any contract or agreement with
subcontractors performing work, require that all indemnities and waivers of subrogation it obtains, and that any
stipulation to be named as an additional insured it obtains, also be extended to waive rights of subrogation
against the State of Alaska and to add the State of Alaska as additional named indemnitee and as additional
insured.

Evidence of insurance shall be furnished to the Department prior to the award of the contract. -Such evidence,
executed by the carrier's representative and issued to the Department, shall consist of a certificate of insurance
or the policy declaration page with required endorsements attached thereto which denote the type, amount, class
of operations covered, effective (and retroactive) dates, and dates of expiration. Acceptance by the Department
of deficient evidence does not constitute a waiver of contract requirements.

When a certificate of insurance is furnished, it shall contain the following statement:

"This is to certify that the policies described herein comply with all aspects of the insurance requirements of
(Project Name and Number)"

5.5 Indemnification:

The CONTRACTOR shall indemnify, save harmless, and defend the DEPARTMENT, its agents and its employees
from any and all claims, actions, or liabilities for injuries or damages sustained by any person or property arising
directly or indirectly from the construction or the CONTRACTOR s performance of this Contract; however, this
provision has no effect if, but only if, the sole proximate cause of the injury or damage is the DEPARTMENT's
negligence.
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ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES

6.1

6.2

6.3

6.4

6.5

6.6

Supervision of Work:

The CONTRACTOR shall supervise and direct the Work competently and efficiently, devoting such attention
thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the
Contract Documents. All Work under this Contract shall be performed in a skillful and workmanlike manner. The
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences and procedures of
construction.

Superintendence by CONTRACTOR:

The CONTRACTOR shall keep on the Work at all times during its progress a competent resident superintendent.
The Contracting Officer shall be advised in writing of the superintendent's name, local address, and telephone
number. This written advice is to be kept current until Final Acceptance by the DEPARTMENT. The superintendent
will be the CONTRACTOR's representative at the site and shall have full authority to act and sign documents on
behalf of the CONTRACTOR.

All communications given to the superintendent shall be as binding as if given to the CONTRACTOR. The
CONTRACTOR shall cooperate with the Contracting Officer in every way possible.

Character of Workers:

The CONTRACTOR shall provide a sufficient number of competent, suitably qualified personnel to survey and lay
out the Work and perform construction as required by the Contract Documents. The CONTRACTOR shall at all
times maintain good discipline and order at the site.  The Contracting ‘Officer may, in writing, require the
CONTRACTOR to remove from the Work any employee the Contracting Officer deems incompetent, careless, or
otherwise detrimental to the progress of the Work, but the Contracting Officer shall have no duty to exercise this
right.

CONTRACTOR to Furnish:

Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish and assume full
responsibility for all materials, equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing,
performance testing, start-up and completion of the Work.

Materials and Equipment:

All materials and equipment shall be of specified quality and new, except as otherwise provided in the Contract
Documents. If required by the Contracting Officer, the CONTRACTOR shall furnish satisfactory evidence
(including reports of required tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned in accordance with the
instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no provision of
any such instructions will be effective to assign to the DEPARTMENT or any of the DEPARTMENT's Consultants,
agents or employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any
duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4.

Anticipated Schedules:

6.6.1 Within fourteen (14) calendar days after the date of tlle Notice to Proceed, the CONTRACTOR shall submit to

the Contracting Officer for review an anticipated progress schedule indicating the starting and completion dates
of the various stages of the Work. No individual stage of work shall exceed fourteen (14) calendar days.

»
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.2 Within twenty one (21) days after the date of the Notice to Proceed, the CONTRACTOR shall submit to the

Contracting Officer for review an anticipated schedule of Shop Drawing submissions

6.6.3  Prior to submitting the CONTRACTOR's first Application for Payment, the CONTRACTOR shall submit for

review and approval:

Anticipated Schedule of Values for all of the Work which will include quantities and prices of items
aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail to serve as
the basis for progress payments during construction. Such prices will include an appropriate amount of
overhead and profit applicable to each item of Work which will be confirmed in writing by the CONTRACTOR
at the time of submission.

6.7 Finalizing Schedules:

6.8

6.9

6.9.

Prior to processing the first Application for Payment the Contracting Officer and the CONTRACTOR will finalize
schedules required by paragraph6.6. The finalized progress schedule will be acceptable to the DEPARTMENT as
providing information related to the orderly progression of the Work to completion within the Contract Time; but
such acceptance will neither impose on the DEPARTMENT nor relieve the CONTRACTOR from full responsibility
for the progress or scheduling of the Work. If accepted, the finalized schedule of Shop Drawing and other required
submissions will be acknowledgment by the DEPARTMENT as providing a workable arrangement for processing
the submissions. If accepted, the finalized Schedule of Values will be acknowledgment by the DEPARTMENT as an
approximation of anticipated value of Work accomplished over the anticipated Contract Time. Receipt and
acceptance of a schedule submitted by the CONTRACTOR shall not be construed to assign responsibility for
performance or contingencies to the DEPARTMENT or relieve the CONTRACTOR of his responsibility to adjust
his forces, equipment, and work schedules as may be necessary to insure completion of the Work within prescribed
Contract Time. Should the prosecution of the Work be discontinued for any reason, the CONTRACTOR shall notify
the Contracting Officer at least 24 hours in advance of resuming operations.

Adjusting Schedules:

Upon substantial changes to the schedule or upon request the CONTRACTOR shall submit to the Contracting
Officer for acceptance (to the extent indicated in paragraph 6.7 and the General Requirements) adjustments in the
schedules to reflect the actual present and anticipated progress of the Work.

Substitutes or "Or-Equal” Items:

1 Whenever materials or equipment are specified or described in the Contract Documents by using the name of a
proprietary item or the name of a particular Supplier the naming of the item is intended to establish the type,
function and quality required. Unless the name is followed by words indicating that substitution is limited or
not permitted, materials or equipment of other Suppliers may be accepted by the Contracting Officer only if
sufficient information is submitted by the CONTRACTOR which clearly demonstrates - to the Contracting
Officer that the material or equipment proposed is equivalent or equal in all aspects to that named. The
procedure for review by the Contracting Officer will include the following as supplemented in the General
Requirements. ’

6.9.2  Requests for review of substitute items of material and equipment will not be accepted by the Contracting

Officer from anyone other than the CONTRACTOR.
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6.9.3 If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the CONTRACTOR
shall make written application to the Contracting Officer for Approval thereof, certifying that the proposed
substitute will perform adequately the functions and achieve the results called for by the general design, be
similar and of equal substance to that specified and be suited to the same use as the specified. The application
will state that the evaluation and Approval of the proposed substitute will not delay the CONTRACTOR's
timely achievement of Substantial or Final Completion, whether or not acceptance of the substitute for use in
the Work will require a change in any of the Contract Documents (or in the provisions of any other direct
contract with the DEPARTMENT for Work on the Project) to adapt the design to the proposed substitute and
whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any
license fee or royalty. '

6.94  All variations of the proposed substitute from that specified will be identified in the application and available
maintenance, repair and replacement service will be indicated. The application will also contain an itemized
estimate of all costs that will result directly or indirectly from acceptance of such substitute, including costs of
redesign and claims of other contractors affected by the resulting change, all of which shall be considered by the
DEPARTMENT in evaluating the proposed substitute. The DEPARTMENT may require the CONTRACTOR
to furnish at the CONTRACTOR's expense additional data about the proposed substitute. The Contracting
Officer may reject any substitution request which the Contracting Officer determines is not in the best interest
of the DEPARTMENT.

6.9.5  Substitutions shall be permitted during or after the bid period as allowed and in accordance with Document
00020- Invitation for Bids, Document 00700-General Conditions, and Document 01630- Product Options
and Substitutions. )

6.10 Substitute Means and Methods:

If a specific means, method, technique, sequence or procedure of construction is indicated in or required by the
Contract Documents, the CONTRACTOR may furnish or utilize a substitute means, method, sequence, technique or
procedure of construction acceptable to the Contracting Officer, if the CONTRACTOR submits sufficient
information to allow the Contracting Officer to determine that the substitute proposed is equivalent to that indicated
or required by the Contract Documents. The procedure for review by the Contracting Officer will be similar to that
provided in paragraph 6.9 as applied by the Contracting Officer and as may be supplemented in the General
Requirements.

6.11 Evaluation of Substitution:

The Contracting Officer will be allowed a reasonable time within which to evaluate each proposed substitute. The
Contracting Officer will be the sole judge of acceptability, and no substitute will be ordered, installed or utilized
without the Contracting Officer's prior written Approval which will be evidenced by either a Change Order or a
Shop Drawing Approved in accordance with Sections 6.20 and 6.21. The Contracting Officer may require the
CONTRACTOR to furnish at the CONTRACTOR's expense a special performance guarantee or other Surety with
respect to any substitute.

6.12 Dividing the Work:
The divisions and sections of the Specifications and the identifications of any Drawings shall not control the
CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed
by any specific trade.
6.13 Subcontractors:
The CONTRACTOR may utilize the services of appropriately licensed Subcontractors on those parts of the Work

which, under normal contracting practices, are performed by Subcontractors, in accordance with the following
conditions:
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6.13.1

6.13.2

o
[
L2
w

6.13.4

6.13.5

6.13.6

The CONTRACTOR shall not award any Work to any Subcontractor without prior written Approval of the
Contracting Officer. This Approval will not be given until the CONTRACTOR submits to the Contracting
Officer a written statement concerning the proposed award to the Subcontractor which shall contain required
Equal Employment Opportunity documents, evidence of insurance whose limits are acceptable to the
CONTRACTOR, and an executed copy of the subcontract. All subcontracts shall contain provisions for
prompt payment, release of retainage, and interest on late payment amounts and retainage as specified in A.S.
36.90.210. Contracts between subcontractors, regardless of tier, must also contain these provisions. No
acceptance by the Contracting Officer of any such Subcontractor shall constitute a.waiver of any right of the
DEPARTMENT to reject Defective Work.

The CONTRACTOR shall be fully responsible to the DEPARTMENT for all acts and omissions of the
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under
a direct or indirect contract with CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's
own acts and omissions.

All Work performed for CONTRACTOR by a Subcontractor will be pursuant to an appropriate written
agreement between CONTRACTOR and the Subcontractor which specifically binds the Subcontractor to the
applicable terms and conditions of the Contract Documents for the benefit of the DEPARTMENT and contains
waiver provisions as required by paragraph 13.17 and termination provisions as required by Article 14.

Nothing in the Contract Documents shall create any contractual relationship between the DEPARTMENT and
any such Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the part of
the DEPARTMENT to pay or to see to the payment of any moneys due any such Subcontractor, Supplier or
other person or organization except as may otherwise be required by Regulatory Requirements. The
DEPARTMENT will not undertake to settle any differences between or among the CONTRACTOR,
Subcontractors, or Suppliers.

The CONTRACTOR and Subcontractors shall coordinate their work and cooperate with other trades so to
facilitate general progress of Work. Each trade shall afford other trades every reasonable opportunity for
installation of their work and storage of materials. If cooperative work of one trade must be altered due to lack
of proper supervision or failure to make proper provisions in time by another trade, such conditions shall be
remedied by the CONTRACTOR with no change in Contract Price or Contract Time.

The CONTRACTOR shall include on his own payrolls any person or persons working on this Contract who are
not covered by written subcontract, and shall ensure that all Subcontractors include on their payrolls all persons
performing Work under the direction of the Subcontractor.

6.14 Use of Premises:

The CONTRACTOR shall confine construction equipment, the storage of materials and equipment and the
operations of workers to the Project limits and approved remote storage sites and lands and areas identified in and
permitted by Regulatory Requirements, rights-of-way, permits and easements, and shall not unreasonably encumber
the premises with construction equipment or other materials or equipment. The CONTRACTOR shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the Work. Should any claim be made against the
DEPARTMENT by any such owner or occupant because of the performance of the Work, the CONTRACTOR shall
hold the DEPARTMENT harmless. :

6.15 Structural Loading:

The CONTRACTOR -shall not load nor permit any part of any structure to be loaded in any manner that will
endanger the structure, nor shall the CONTRACTOR subject any part of the Work or adjacent property to stresses or
pressures that will endanger it.

+
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6.16 Record Documents:

The CONTRACTOR shall maintain in a safe place at the site one record copy of all Drawings, Specifications,
Addenda, Directives, Change Orders, Supplemental Agreements, and written interpretations and clarifications
(issued pursuant to paragraph 3.6) in good order and annotated to show all changes made during construction. These
record documents together with all Approved samples and a counterpart of all Approved Shop Drawings will be
available to the Contracting Officer for reference and copying. Upon completion of the Work, the annotated record
documents, samples and Shop Drawings will be delivered to the Contracting Officer. Record documents shall
accurately record variations in the Work which vary from requirements shown or indicated in the Contract
Documents.

6.17 Safety and Protection:

The CONTRACTOR alone shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. The CONTRACTOR shall take all necessary precautions for the safety of,
and shall provide the necessary protection to prevent damage, injury or loss to:

6.17.1 All employees on the Work and other persons and organizations who may be affected thereby;
6.17.2  All the Work and materials and equipment to be incorporated therein, whether in storage on or off the site; and

6.17.3  Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation or replacement in the course of construction.

The CONTRACTOR shall comply with all applicable Regulatory Requirements of any public body having
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss; and shall erect and
maintain all necessary safeguards for such safety and protection. The CONTRACTOR shall notify owners of
adjacent property and utility owners when prosecution of the Work may affect them, and shall cooperate with them
in the protection, removal, relocation and replacement of their property. Ali damage, injury or loss to any property
caused, directly or indirectly, in whole or in part, by the CONTRACTOR, any Subcontractor, Supplier or any other
person or organization directly or indirectly employed by any of them to perform or furnish any of the Work or
anyone for whose acts any of them may be liable, shall be remedied by the CONTRACTOR with no change in
Contract Price or Contract Time except as stated in 4.6, except damage or loss attributable to unforeseeable causes
beyond the control of and without the fault or negligence of the CONTRACTOR, including but not restricted to acts
of God, of the public enemy or governmental authorities. The CONTRACTOR's duties and responsibilities for the
safety and protection of the Work shall continue until Final Acceptance (except as otherwise expressly provided in
connection with Substantial Completion).

6.18 Safety Representative:

The CONTRACTOR shall designate a responsible safety representative at the site. This person shall be the
CONTRACTOR's superintendent unless otherwise designated in writing by the CONTRACTOR to the Contracting
Officer.

6.19 Emergencies:

In emergencies affecting the safety or protection of persons or the Work or property at the site or adjacent thereto, .
the CONTRACTOR, without special instruction or authorization from the DEPARTMENT, is obligated to act to
prevent threatened damage, injury or loss. The CONTRACTOR shall give the Contracting Officer prompt written
notice if the CONTRACTOR believes that any significant changes in the Work or variations from the Contract
Documents have been caused thereby. If the DEPARTMENT determines that a change in the Contract Documents
is required because of the action taken in response to an emergency, a change will be authorized by one of the
methods indicated in Paragraph 9.2, as determined appropriate by the Contracting Officer.
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6.20

6.20.1

6.20.2

6.20.4

Shop Drawings and Samples:

After checking and verifying all field measurements and after complying with applicable procedures specified
in the General Requirements, the CONTRACTOR shall submit to the Contracting Officer for review and
Approval in accordance with the accepted schedule of Shop Drawing submissions the required number of all
Shop Drawings, which will bear a stamp or specific written indication that the CONTRACTOR has satisfied
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission.
All submissions will be identified as the Contracting Officer may require. The data shown on the Shop
Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria,
materials and similar data to enable the Contracting Officer to review the information as required.

The CONTRACTOR shall also submit to the Contracting Officer for review and Approval with such
promptness as to cause no delay in Work, all samples required by the Contract Documents. All samples will
have been checked by and accompanied by a specific written indication that the CONTRACTOR has satisfied
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission
and will be identified clearly as to material, Supplier, pertinent data such as catalog numbers and the use for
which intended.

Before submission of each Shop Drawing or sample the CONTRACTOR shall have determined and verified all
quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and
similar data with respect thereto and reviewed or coordinated each Shop Drawing or sample with other Shop
Drawings and samples and with the requirements of the Work and the Contract Documents.

At the time of each submission the CONTRACTOR shall give the Contracting Officer specific written notice of
each variation that the Shop Drawings or samples may have from the requirements of the Contract Documents,
and, in addition, shall cause a specific notation to be made on each Shop Drawing submitted to the Contracting
Officer for review and Approval of each such variation. All variations of the proposed Shop Drawing from that
specified will be identified in the submission and available maintenance, repair and replacement service will be
indicated. The submittal will also contain an itemized estimate of all costs that will result directly or indirectly
from acceptance of such variation, including costs of redesign and claims of other Contractors affected by the
resulting change, all of which shall be considered by the DEPARTMENT in evaluating the proposed variation.
If the variation may result in a change of Contract Time or Price, or Contract responsibility, and is not minor in
nature; the CONTRACTOR must submit a written request for Change Order with the variation to notify the
DEPARTMENT of his intent. The DEPARTMENT may require the CONTRACTOR to furnish at the
CONTRACTOR's expense additional data about the proposed variation. The Contracting Officer may reject any
variation request which the Contracting Officer determines is not in the best interest of the DEPARTMENT.

6.21 Shop Drawing and Sample Review:

6.21.1

6.21.2

The Contracting Officer will review with reasonable promptness Shop Drawings and samples, but the
Contracting Officer's review will be only for conformance with the design concept of the Project and for
compliance with the information given in the Contract Documents and shall not extend to means, methods,
techniques, sequences or procedures of construction (except where a specific means, method, technique,
sequence or procedure of comstruction is indicated in or required by the Contract Documents) or to safety
precautions or programs incident thereto. The review of a separate item as such will not indicate acceptance of
the assembly in which the item functions. The CONTRACTOR shall make corrections required by the
Contracting Officer and shall return the required number of corrected copies of Shop Drawings and submit as
required new samples for review. The CONTRACTOR shall direct specific attention in writing to revisions
other than the corrections called for by the Contracting Officer on previous submittals.

The Contracting Officer's review of Shop Drawings or samples shall not relieve CONTRACTOR from
responsibility: for any variation from the requirements of the Contract Documents unless the CONTRACTOR
has in writing advised the Contracting Officer of each such variation at the time of submission as required by
paragraph 6.20.4. Thé Contracting Officer if he so determines, may give written Approval of each such
variation by Change Order, except that, if the variation is minor and no Change Order has been requested a
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specific written notation thereof incorporated in or accompanying the Shop Drawing or sample review
comments shall suffice as a modification. Approval by the Contracting Officer will not relieve the
CONTRACTOR from responsibility for errors or omissions in the Shop Drawings or from responsibility for
having complied with the provisions of paragraph 6.20.3.

6.21.3 The DEPARTMENT shall be responsible for all DEPARTMENT review costs resulting from the initial
.submission and the forms resubmittal. The CONTRACTOR shall, at the discretion of the Contracting Agency,
pay all review costs incurred by the DEPARTMENT as a result of any additional re-submittals.

6.21.4 Where a Shop Drawing or ample is required by the Specifications, any related Work performed prior to the
Contracting Officer's review and Approval of the pertinent submission will be the sole expense and
responsibility of the CONTRACTOR.

6.22 Maintenance During Construction:

The CONTRACTOR shall maintain the Work during construction and until Substantial Completion, at which time
the responsibility for maintenance shall be established in accordance with paragraph 13.10.

6.23 Continuing the Work:

The CONTRACTOR shall carry on the Work and adhere to the progress schedule during all disputes or
disagreements with the DEPARTMENT. No Workshall be delayed or postponed pending resolution of any disputes,
disagreements, or claims except as the CONTRACTOR and the Contracting Officer may otherwise agree in writing.

6.24 Consent to Assignment:

The CONTRACTOR shall obtain the prior written consent of the Contracting Officer to any proposed assignment of
any interest in, or part of this Contract. The consent to any assignment or transfer shall not operate to relieve the
CONTRACTOR or his Sureties of any of his or its obligations under this Contract or the Performance Bonds.
Nothing herein contained shall be construed to hinder, prevent, or affect an assignment of monies due, or to become
due hereunder, made for the benefit of the CONTRACTOR's creditors pursuant to law.

6.25 Use of Explosives:

6.25.1 When the use of explosives is necessary for the prosecution of the Work, the CONTRACTOR shall exercise the
utmost care not to endanger life or property, including new Work and shall follow all Regulatory Requirements
applicable to the use of explosives. The CONTRACTOR shall be responsible for all damage resulting from the
use of explosives.

-6.25.2 Al explosives shall be stored in a secure manner in compliance with all Regulatory Requirements, and all such
storage places shall be clearly marked. Where no Regulatory Requirements apply, safe storage shall be provided
not closer than 1,000 feet from any building, camping area, or place of human occupancy.

6.25.3 The CONTRACTOR shall notify each public utility owner having structures in proximity to the site of his
intention to use explosives. Such notice shall be given sufficiently in advance to enable utility owners to take
such steps as they may deem necessary to protect their property from injury. However, the CONTRACTOR
shall be responsible for all damage resulting from the use of the explosives, whether or not, utility owners act to
protect their property.

626 CONTRACTOR'sRecords:
6.26.1 Records of the CONTRACTOR and Subcontractors relating to personnel, payrolls, invoices of materials, and
any and all other data relevant to the performance of this Contract, must be kept on a generally recognized

accounting system. Such records must be available during normal work hours to the Contracting Officer for
purposes of investigation to ascertain compliance with Regulatory Requirements and provisions of the Contract
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6.26.2

6.26.3

6.27

Documents.

Payroll records must contain the name and address of each employee, his correct classification, rate of pay,
daily and weekly number of hours of work, deductions made, and actual wages paid. The CONTRACTOR and
Subcontractors shall make employment records available for inspection by the Contracting Officer and
representatives of the U.S. and/or State Department of Labor and will permit such representatives to interview
employees during working hours on the Project.

Records of all communications between the DEPARTMENT and the CONTRACTOR and other parties, where
such communications affected performance of this Contract, must be kept by the CONTRACTOR and
maintained for a period of three years from Final Acceptance. The DEPARTMENT or its assigned
representative may perform an audit of these records during normal work hours after written notice to the
CONTRACTOR.

Load Restrictions

The CONTRACTOR shall comply with all load restrictions as set forth in the "Administrative Permit Manual",
and Title 17, Chapter 25, of the Alaska Administrative Code in the hauling of materials on public roads, beyond
the limits of the project, and on all public roads within the project limits that are scheduled to remain in use
upon completion of the project.

Overload permits may, at the discretion of the State, be issued for travel beyond the project limits for purposes
of mobilization and/or demobilization. Issuance of such a permit will not relieve the CONTRACTOR of
liability for damage which may result from the moving of equipment.

The operation of equipment of such weight or so loaded as to cause damage to any type of construction will not
be permitted. No overloads will be permitted on the base course or surface course under construction. No loads
will be permitted on a concrete pavement, base or structure before the expiration of the curing period. The
CONTRACTOR shall be responsible for ail damage done by his equipment.
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ARTICLE7- LAWS AND REGULATIONS

7.1

7.2

Laws to be Observed

The CONTRACTOR shall keep fully informed of all federal and state Regulatory Requirements and all orders and
decrees of bodies or tribunals having any jurisdiction or authority, which in any manner affect those engaged or
employed on the Work, or which in any way affect the conduct of the Work. The CONTRACTOR shall at all times
observe and comply with all such Regulatory Requirements, orders and decrees; and shall protect and indemnify the
DEPARTMENT and its representatives against claim or liability arising from or based on the violation of any such
Regulatory Requirement, order, or decree whether by the CONTRACTOR, Subcontractor, or any employee of
either. Except where otherwise expressly required by applicable Regulatory Requirements, the DEPARTMENT
shall not be responsible for monitoring CONTRACTOR's compliance with any Regulatory Requirements.

Permits, Licenses, and Taxes

7.2.1 The CONTRACTOR shall procure all permits and licenses, pay all charges, fees and taxes, and give all notices

necessary and incidental to the due and lawful prosecution of the Work. As a condition of performance of this
Contract, the CONTRACTOR shall pay all federal, state and local taxes incurred by the CONTRACTOR, in the
performance of this Contract. Proof of payment of these taxes is a condition precedent to final payment by the
DEPARTMENT under this Contract.

722 The CONTRACTOR's certification that taxes have been paid (as contained in the Release of Contract) will be

verified with the Department of Revenue and Department of Labor, prior to final payment.

7.23  If any federal, state or local tax is imposed, charged, or repealed after the date of bid opening and is made

7.3

74

7.5

applicable to and paid by the CONTRACTOR on the articles or supplies herein contracted for, then the
Contract shall be increased or decreased accordingly by a Change Order.

Patented Devices, Materials and Processes

If the CONTRACTOR employs any design, device, material, or process covered by letters of patent, trademark or
copyright, the CONTRACTOR shall provide for such use by suitable legal agreement with the patentee or owner.
The CONTRACTOR and the Surety shall indemnify and save harmless the DEPARTMENT, any affected third
party, or political subdivision from any and all claims for infringement by reason of the use of any such patented
design, device, material or process, or any trademark or copyright, and shall indemnify the DEPARTMENT for any
costs, expenses, and damages which it may be obliged to pay by reason of any infringement, at any time during the
prosecution or after the completion of the Work.

Compliance of Specifications and Drawings:

If the CONTRACTOR observes that the Specifications and Drawings supplied by the DEPARTMENT are at
variance with any Regulatory Requirements, CONTRACTOR shall give the Contracting Officer prompt written
notice thereof, and any necessary changes will be authorized by one of the methods indicated in paragraph 9.2. as
determined appropriate by the Contracting Officer. If the CONTRACTOR performs any Work knowing or having
reason to know that it is contrary to such Regulatory Requirements, and without such notice to the Contracting
Officer, the CONTRACTOR shall bear all costs arising therefrom; however, it shall not be the CONTRACTOR's
primary responsibility to make certain that the Specifications and Drawings supplied by the DEPARTMENT are in
accordance with such Regulatory Requirements.

Accident Prevention:

The CONTRACTOR shall comply with AS 18.60.075 and all pertinent provisions of the Construction Code
Occupational Safety and Health Standards issued by the Alaska Department of Labor.
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7.6

7.7

7.8

7.9

Sanitary Provisions:

The CONTRACTOR shall provide and maintain in a neat and sanitary condition such accommodations for the use
of his employees and DEPARTMENT representatives as may be necessary to comply with the requirements of the
State and local Boards of Health, or of other bodies or tribunals having jurisdiction.

Business Registration:

Comply with AS 08.18.011, as follows: "it is unlawful for a person to submit a bid or work as a contractor until he
has been issued a certificate of registration by the Department of Commerce. A partnership orjoint venture shall be
considered registered if one of the general partners or venturers whose name appears in the name under which the
partnership or venture does business is registered.”

Professional Registration and Certification:

All craft trades, architects, engineers and land surveyors, electrical administrators, and explosive handlers employed

under the Contract shall specifically comply with applicable provisions of AS 08.18, 08.48,-08.40, and 08.52.
Provide copies of individual licenses within seven days following a request from the Contracting Officer.

Local Building Codes:

The CONTRACTOR shall comply with AS 35.10.025 which requires construction in accordance with applicable
local building odes to include the obtaining of required permits.

7.10 Air Quality Control:

The CONTRACTOR shall comply with all applicable provisions of AS 46.03.04 as pertains to Air Pollution
Control.

7.11 Archaeological or Paleontological Discoveries:

When the CONTRACTOR's operation encounters prehistoric artifacts, burials, remains of dwelling sites, or
paleontological remains, such as shell heaps, land or sea mammal bones or tusks, the CONTRACTOR shall cease
operations immediately and notify the Contracting Officer. No artifacts or specimens shall be further disturbed or
removed from the ground and no further operations shall be performed at the site until so directed. Should the
Contracting Officer order suspension of the CONTRACTOR's operations in order to protect an archaeological or
historical finding, or order the CONTRACTOR to perform extra Work, such shall be covered by an appropriate
Contract change document.

7.12 Applicable Alaska Preferences:

7.12.1 In determining the low bidder for State funded projects, a 5% bid preference has been given to "Alaska

bidders", as required under AS 36.30.170. "Alaska bidder" means a person who:

(1) holds a current Alaska business license; ‘

(2) submits a bid for goods, services, or construction under the name as appearing on the person's current
Alaska business license '

(3) has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a
period of six months immediately preceding the date of the bid; v

(4) is incorporated or qualified to do business under the laws of the state, is a sole proprietorship, and the
proprietor is a resident of the state or is a partnership, and all partners are residents of the state; and

(5) if a joint venture, is composed entirely of ventures that qualify under (1) through (4), above.

712.2 Indetermining the low bidder for State funded projects, an "Alaska products" preference has been given as

required under AS 36.30.326 - 36.30.332, when the bidder designates the use of Alaska preducts. The Bidder
shall complete the Alaska Products Preference Worksheet per its instructions and submit it with the Bid
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Proposal. If the successful Bidder/CONTRACTOR proposes to use an Alaska product and does not do so, a
penalty will be assessed against the successful Bidder/CONTRACTOR in an amount equal to the product
preference percentage granted to the successful Biddet/CONTRACTOR plus one percent multiplied by the total
declared value of the Alaska products proposed but not used.

7.12.3  Pursuant to AS 36.15.050 and AS 36.30.322, "agricultural/wood” products harvested in Alaska shall be used in
State funded projects whenever they are priced no more than seven percent above agricultural/wood products
harvested outside the state and are of a like quality as compared with agricultural/wood products harvested
outside the state, when such products are not utilized, the CONTRACTOR shall document the efforts he made
towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written
statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and
Economic Development's list of suppliers of Alaska forest products concerning the availability of
agricultural/wood products harvested in Alaska and, if available, the product prices. The CONTRACTOR's use
of agricultural/wood products that fail to meet the requirements of this section shall be subject to the provisions
of paragraphs 12.6 through 12.9 relating to Defective Work.

7.12.4 The CONTRACTOR shall maintain records, in a format acceptable to the Contracting Officer, which establish
the type and extent of "agricultural/wood" and "Alaska" products utilized. All record keeping and
documentation associated with the requirements 7.12.2 and 7.12.3 of this paragraph must be provided to the
DEPARTMENT upon written request or as otherwise provided within the Contract Documents.

7.13 Wages and Hours of Labor:

7.13.1  One certified copy of all payrolls shall be submitted weekly to the State Department of Labor and, upon request,
to the Contracting Officer to assure to assure compliance with AS 36.05.040, Filing Schedule of Employees
Wages Paid and Other Information. The CONTRACTOR shall be responsible for the submission of certified
copies of payrolls of all Subcontractors. The certification shall affirm that the payrolls are current and
complete, that the wage rates contained therein are not less than the applicable rates referenced in these
Contract Documents, and that the classification set forth for each laborer or mechanic conforms with the Work
he performed. The CONTRACTOR and his Subcontractors shall attend all hearings and conferences and
produce such books, papers, and documents all as requested by the Department of Labor. Should federal funds
be involved, the appropriate federal agency shall also receive a copy of the CONTRACTOR's certified payrolls.
Regardless of project funding source, copies of all certified payrolls supplied to the State Department of Labor
by the CONTRACTOR shall be supplied also to the Project Manager upon request, including submittals made
by, or on behalf of, subcontractors.

7.13.2 The following labor provisions shall also apply to this Contract:

a. The CONTRACTOR and his Subcontractors shall pay all employees unconditionally and not less than once a
week;

b. wages may not be less than those stated under AS 36.05.010, regardless of the contractual relationship between
the CONTRACTOR or Subcontractors and laborers, mechanics, or field surveyors;

c. thescale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily accessible place
at the site of the Work;

d. the DEPARTMENT shall withhold so much of the accrued payments as is necessary to pay to laborers,
mechanics, or field surveyors employed by the CONTRACTOR or Subcontractors the difference between

1. therates of wages required by the Contract to be paid laborers, mechanics, or field surveyors on the Work,
and

2. the rates of wages in fact received by laborers, mechanics or field surveyors.
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7.13.3 Within three calendar days of award of a construction contract, the CONTRACTOR shall file a "Notice of
Work" with the Department of Labor and shall pay all related fees. The Contracting Officer will not issue
Notice to Proceed to the CONTRACTOR until such notice and fees have been paid to the State Department of
Labor. Failure of the CONTRACTOR to file the Notice of Work and pay fees within this timeframe shall not
constitute grounds for an extension of contract time or adjustment of contract price.

7.14 Overtime Work Hours and Compensation:

Pursuant to 40 U.S.C. 327-330 and AS 23.10.060-.110, the CONTRACTOR shall not require nor permit any
laborer or mechanic in any workweek in which he is employed on any Work under this Contract to work in excess
of eight hours in any Calendar Day or in excess of forty hours in such workweek on Work subject to the provisions
of the Contract Work Hours and Safety Standards Act unless such laborer or mechanic receives compensation at a
rate not less than oné and one half times his basic rate of pay for all 'such hours worked in excess of eight hours
in any Calendar Day or in excess of forty hours in such workweek whichever is the greater number of overtime
hours. In the event of any violation of this provision, the CONTRACTOR shall be liabie to any affected employee
for any amounts due and penalties and to the DEPARTMENT for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or mechanic employed in violation of this provision in the
sum of $10.00 for each Calendar Day on which such employee was required or permitted to be employed on such
Work in excess of eight hours or in excess of the standard workweek of forty hours without payment of the overtime
wages required by this paragraph.
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ARTICLE 8 -OTHER WORK

8.1

Related Work at Site:

8.1.1  The DEPARTMENT reserves the right at any time to contract for and perform other or additional work on or

near the Work covered by the Contract.

8.1.2  When separate contracts are let within the limits of the Project, the CONTRACTOR shall conduct his Work so

as not to interfere with or hinder the Work being performed by other contractors. The CONTRACTOR when
working on the same Project with other contractors shall cooperate with such other contractors. The
CONTRACTOR shall join his Work with that of the others in an acceptable manner and shall perform it in
proper sequence to that of others.

8.1.3  If the fact that other such work is to be performed is identified or shown in the Contract Documents the

CONTRACTOR shall assume all liability, financial or otherwise, in connection with this Contract and
indemnify and save harmless the DEPARTMENT from any and all damages or claims that may arise because of
inconvenience, delay, or loss experienced by the CONTRACTOR because of the presence and operations of
other contractors.

8.1.4  If the fact that such other work is to be performed was not identified or shown in the Contract Documents,

8.2

8.3

8.4

written notice thereof will be given to the CONTRACTOR prior to starting any such other work. If the
CONTRACTOR believes that such performance will require an increase in Contract Price or Contract Time, the
CONTRACTOR shall notify the Contracting Officer of such required increase within fifieen (15) calendar days
following receipt of the Contracting Officer's notice. Should the Contracting Officer find such increase(s) to be
justified, a Change Order will be executed.

Access, Cutting, and Patching:

The CONTRACTOR shall afford each utility owner and any other contractor who is a party to such a direct contract
with the DEPARTMENT (or the DEPARTMENT, if the DEPARTMENT is performing the additional work with the
DEPARTMENT’s employees) proper and safe access to the site and a reasonable opportunity for the introduction
and storage of materials and equipment and the execution of such work, and shall properly connect and coordinate
the Work with the Work of others. The CONTRACTOR shall de all cutting, fitting and patching of the Work that
may be required to make its several parts come together properly and integrate with such other work, the
CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering their work and
will only cut or alter such other work with the written consent of the Contracting Officer. The duties and
responsibilities of the CONTRACTOR under this paragraph are for the benefit of other contractors to the extent that
there are comparable provisions for the benefit of the CONTRACTOR in said direct contracts between the
DEPARTMENT and other contractors.

Defective Work by Others:

If any part of the CONTRACTOR's Work depends for proper execution or results upon the Work of any such other
contractor, utility owner, or the DEPARTMENT, the CONTRACTOR shall inspect and promptly report to the
Contracting Officer in writing any delays, defects or deficiencies in such work that render it unavailable or
unsuitable for such proper execution and results. The CONTRACTOR's failure to so report will constitute an
acceptance of the other work as fit and proper for integration with CONTRACTOR's Work except for latent or
nonapparent defects and deficiencies in the other work.

Coordination:

If the DEPARTMENT contracts with others for the performance of other work at the site, Contracting Officer will
have authority and responsibility for coordination of the activities among the various prime contractors.
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ARTICLE 9- CHANGES

9.1 DEPARTMENT"s Right to Change:

Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or from
time to time, order additions, deletions or revisions in the Work within the general scope of the Contract, including
but not limited to changes:

9.14

In the Contract Documents;
In the method or manner of performance of the Work;
In State-furnished facilities, equipment, materials, services, or site;

Directing acceleration in the performance of the Work

9.2 Authorization of Changes within the General Scope:

Additions, deletions, or revisions in the Work within the general scope of the Contract as specified in 9.1 shall be
authorized by one or more of following ways:

9.2.1

9.2.2

923

Directive (pursuant to paragraph 9.3)

A Change Order (pursuant to paragraph 9.4)

.DEPARTMENT"s acceptance of Shop Drawing variations from the Contract Documents as specifically

identified by the CONTRACTOR as required by paragraph 6.20.4.

9.3 Directive:

9.3.1

9.3.2

933

9.34

9.3.5

9.3.6

The Contracting Officer shall provide written clarification or interpretation of the Contract Documents
(Pursuant to paragraph 3.6).

The Contracting Officer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Time and are consistent
with the overall intent of the Contract Documents.

The Contracting Officer may order the Contractor to correct Defective Work or methods which are not in
conformance with the Contract Documents.

The Contracting Officer may direct the commencement or suspension of Work or emergency related Work (as
provided in paragraph 6.19).

Upon the issuance of a Directive to the CONTRACTOR by the Contracting Officer, the CONTRACTOR shall
proceed with the performance of the Work as prescribed by such Directive.

If the CONTRACTOR believes that the changes noted in a Directive may cause an increase in the Contract
Price or an extension of Contract Time, the CONTRACTOR shall immediately provide written notice to the
Contracting Officer depicting such increases before proceeding with the Directive, except in the case of an
emergency. If the Contracting Officer finds the increase in Contract Price or the extension of Contract Time
justified, a Change Order will be issued. If however, the Contracting Officer does not find that a Change Order
is justified, the Contracting Officer may direct the CONTRACTOR to proceed with the Work. The
CONTRACTOR shall cooperate with the Contracting Officer in keeping complete daily records of the cost of
such Work If a Change Order is ultimately determined to be justified, in the absence of agreed prices and unit
prices, payment for such Work will be made on a "cost of the Work basis" as providedin 10.4
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9.4

9.5

9.6

9.7

9.8

9.9

Change Order:

A change in Contract Time, Contract Price, or responsibility may be made for changes within the scope of the Work
by Change Order. Upon receipt of an executed Change Order, the CONTRACTOR shall promptly proceed with the
Work involved which will be performed under the applicable conditions of the Contract Documents except as
otherwise specifically provided. Changes in Contract Price and Contract Time shall be made in accordance with
Articles 10 and 11. A Change Order shall be considered executed when it is signed by the DEPARTMENT.

Shop Drawing Variations:

Variations by shop drawings shall only be eligible for consideration under 9.4 when the conditions affecting the
price, time, or responsibility are identified by the CONTRACTOR in writing and a request for a Change Order is
submitted as per 6.20.4.

Changes Outside the General Scope; Supplemental Agreement:

Any change which is outside the general scope of the Contract, as determined by the Contracting Officer, must be
authorized by a Supplemental Agreement signed by the appropriate representatives of the DEPARTMENT and the
CONTRACTOR.

Unauthorized Work:

The CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Time
with respect to any work performed that is not required by the Contract Documents as amended, modified and
supplemented as provided in this Article 9, except in the case of an emergency as provided in paragraph 6.19 and
except in the case of uncovering Work as provided in paragraph 12.4.2.

Notification of Surety:

If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents
(including, but not limited to, Contract Price or Contract Time) is required by the provisions of any bond to be given
to a Surety, the giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each
applicable bond will be adjusted accordingly.

Differing Site Conditions:

9.9.1 The CONTRACTOR shall promptly, and before such conditions are disturbed (except in an emergency as

permitted by paragraph 6.19), notify the Coniracting Officer in writing of: (1) subsurface or latent physical
conditions at the site differing materially from those indicated in the Contract, and which could not have been
discovered by a careful examination of the site, or (2) unknown physical conditions at the site, of an unusual
nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of
the character provided for in this Contract. The Contracting Officer shall promptly investigate the conditions,
and if the Contracting Officer finds that such conditions do materially so differ and cause an increase or
decrease in the CONTRACTOR’s cost of, or time required for, performance of this Contract, an adjustment
shall be made and the Contract modified in writing accordingly. An adjustment in compensation shall be
computed under Article 10.

9.9.2 Any claim for additional compensation by the CONTRACTOR under this clause shall be made in accordance

with Article 15. In the event that the Contracting Officer and the CONTRACTOR are unable to reach an
agreement concerning an alleged differing site condition, the CONTRACTOR will be required to keep an
accurate and detailed record which will indicate the actual "cost of the Work" done under the alleged differing
site condition. Failure to keep such a record shall be a bar to any recovery by reason of such alleged differing
site conditions. The Contracting Officer shall be given the opportunity to supervise and check the keeping of
such records.
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9.10 Interim Work Authorization:

An Interim Work Auithorization may be used to establish a change within the scope of the Work; however, only
a Change Order shall establish associated changes in Contract Time and Price. Work authorized by Interim
Work Authorization shall be converted to a Change Order. The basis of payment shall be as stated in the
Interim Work Authorization, unless it states that the basis of payment has not been established and is to be
negotiated, in which case the Cost of the Work shall be documented pursuant to Article 10.4, to establish a basis
for negotiating a lump sum price for the Change Order.
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ARTICLE 10- CONTRACT PRICE; COMPUTATION AND CHANGE

10.1

Contract Price:

The Confract Price constitutes the total compensation (subject to authorized adjustments) payable to the
CONTRACTOR for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by
the CONTRACTOR shall be at his expense without change in the Contract Price. The Contract Price may only be
changed by a Change Order or Supplemental Agreement.

10.2 Claim for Price Change:

Any claim for an increase or decrease in the Contract Price shall be submitted in accordance with the terms of
Article 15, and shall not be allowed unless notice requirements of this Contract have been met.

10.3 Change Order Price Determination:

The value of any Work covered by a Change Order for an increase or decrease in the Contract Price shall be
determined in one of the following ways:

10.3.1

10.3.2

10.3.3

1034

Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit
prices to the quantities of the items involved (subject to the provisions of subparagraphs 10.9.1 through 10.9.3,
inclusive).

By mutual acceptance of a lump sum (fixed price) which includes overhead and profit. The lump sum
(fixed price) shall be negotiated on the basis of the estimated "cost of the Work" in accordance with Articles
10.4 and 10.5. The following maximum rates of cost markup (to cover both overhead and profit of the
CONTRACTOR) shall be used in the negotiation of a Lump Sum Change Order:

a. For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be twenty
percent;

b. For costs incurred under paragraph 10.4.3, the CONTRACTOR's fee shall be ten percent; and if a
subcontract is on the basis of "cost of the work" plus a fee, the maximum allowable to
CONTRACTOR on account of overhead and profit for itself and all Subcontractors and multiple tiers
thereof shall be fifteen percent of the cost incurred by the subcontractor actually performing the Work;

c. No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4,10.4.5 and 10.5;

d. The amount of credit to be allowed by the CONTRACTOR to the DEPARTMENT for any such
change which results in a net decrease in cost will be the amount of the actual net decrease plus a
deduction in CONTRACTOR's fee by an amount equal to twenty percent of the net decrease; and

e. When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's
fee shall be computed on the basis of the net change in accordance with paragraphs 10.3.2.a through
10.3.2.d, inclusive ' :

When 10.3.1 and 10.3.2 are inapplicable, on the basis of the "cost of the Work" (determined as provided in
paragraphs 10.4 and 10.5) plus a CONTRACTOR's fee for overhead and profit (determined as provided in
paragraph 10.6).

Before a Change Order or Supplemental Agreement is Approved, the CONTRACTOR shall submit cost or
pricing data regarding the changed or extra Work. The CONTRACTOR shall certify that the data submitted is,
to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and
that such data will continue to be accurate and complete during the performance of the changed or extra Work.
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10.4 Cost of the Work:

The term "cost of the Work" means the sum of all costs necessarily incurred and paid by the CONTRACTOR in the
proper performance of the Work. Except as otherwise may be agreed to in writing by the DEPARTMENT, such
costs shall be in amount no higher than those prevailing in the locality of the Project, shall include only the
following items and shall not include any of the costs itemized in subparagraph 10.5:

10.4.1

104.2

104.3

1044

10.4.5

Payroll costs for employees in the direct employ of the CONTRACTOR in the performance of the Work under
schedules of job classifications agreed upon by the DEPARTMENT and the CONTRACTOR. Payroll costs for
employees not employed full time on the Work shall be apportioned on the basis of their time spent on the
Work. Payroll costs shall be limited to, salaries and wages plus the cost of fringe benefits which shall include
social security confributions, unemployment, excise and payroll taxes, workers' or workmen's compensation,
health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. Such
employees shall include manual workers up through the level of foreman but shall not include general foremen,
superintendents, and non-manual employees. The expenses of performing Work after regular working hours, on
Saturday, Sunday or legal holidays shall be included in the above to the extent authorized by the
DEPARTMENT.

Cost of all materials and equipment furnished and incorporated or consumed in the Work, including costs of
transportation and storage thereof, and Suppliers” field services required in connection therewith. All cash
discounts shall accrue to the CONTRACTOR unless the DEPARTMENT deposits funds with the
CONTRACTOR with which to make payments, in which case the cash discounts shall accrue to the
DEPARTMENT. All trade discounts, rebates and refunds and all returns from sale of surplus materials and
equipment shall accrue to the DEPARTMENT, and the CONTRACTOR shall make provisions so that they may
be obtained.

Payments made by the CONTRACTOR to Subcontractors for Work performed by Subcontractors. If required
by the DEPARTMENT, CONTRACTOR shall obtain competitive quotes from Subcontractors or Suppliers
acceptable to the CONTRACTOR and shall deliver such quotes to the DEPARTMENT who will then
determine which quotes will be accepted. If a subcontract provides that the Subcontractor is to be paid on the
basis of "cost of the Work" plus a fee, the Subcontractor' "cost of the Work" shall be determined in the same
manner as the CONTRACTOR's "cost ‘of work" as described in paragraphs 10.4 through 10.5; and the
Subcontractor's fee shall be established as provided for under subparagraph 10.6.2 clause b. All subcontracts
shall be subject to the other provisions of the Contract Documents insofar as applicable.

Costs of-special consultants (including but not limited to engineers, architects, testing laboratories, and
surveyors) employed for services necessary for the completion of the Work.

Supplemental costs including the following:

The proportion of necessary transportation, travel and subsistence expenses of the CONTRACTOR's employees
incurred in discharge of duties connected with the Work.

Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances,
office and temporary facilities at the site and hand tools not owned by the Workers, which are consumed in the
performance of the Work, and cost less market value of such items used but not consumed which remain the
property of the CONTRACTOR.

Rentals of all construction equipment and machinery and the parts thereof whether rented from the
CONTRACTOR or others in accordance with rental agreements Approved by the DEPARTMENT and the
costs of transportation, loading, unloading, installation, dismantling and removal thereof- all in accordance with
terms of said rental agreements. The rental of any such equipment, machinery or parts shall cease when the use
thereof is no longer necessary for the Work.

For any machinery or special equipment (other than small tools) which has been authorized by the Project
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Manager, the CONTRACTOR shall receive the rental rates in the current edition and appropriate volume of
the "Rental Rate Blue Book for Construction Equipment", published by Dataquest, Inc., 1290 Ridder Park
Drive, San Jose, CA 95131. Hourly rental rates shall be determined as follows:

The established hourly rental rate shall be equal to the adjusted monthly rate for the basic equipment plus the
adjusted monthly rate for applicable attachments, both divided by 176, and multiplied by the area adjustment
Jfactor, plus the estimated hourly operating cost.

The adjusted monthly rate is that resulting from application of the rate adjustment formula in order to
eliminate replacement cost allowances in machine depreciation and contingency cost allowances.

Attachments shall not be included unless required for the time and materials work.

For equipment not listed in The Blue Book, the CONTRACTOR shall receive a rental rate as agreed upon
before such work is begun. If agreement cannot be reached, the DEPARTMENT reserves the right to establish
a rate based on similar equipment in the Blue Book or prevailing commercial rates in the area.

These rates shall apply for equipment used during the CONTRACTOR’s regular shift of 10 hours per day.
Where the equipment is used more than 10 hours per day, either on the CONTRACTOR's normal work or on
time and materials, and either on single or multiple shifts, an overtime rate, computed as follows, shall apply:

The hourly overtime rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted
monthly rate for applicable attachments, both divided by 352, and multiplied by the area adjustment factor, plus
the estimated hourly operating cost.

Equipment which must be rented or leased specifically for work required under this section shall be authorized
in writing by the Project Manager. The CONTRACTOR shall be paid invoice price plus 15%.

When it is necessary to obtain equipment from sources beyond the project limits exclusively for time and
materials, work, the actual cost of transferring the equipment to the site of the Work and return will be allowed
as an additional item of expense. Where the move is made by common carrier, the move-in allowance will be
limited to the amount of the freight bill or invoice. If the CONTRACTOR hauls the equipment with his own
forces, the allowance will be limited to the rental rate for the hauling unit plus operator wages. In the event that
the equipment is transferred under its own power, the moving allowance will be limited to one-half of the
normal hourly rental rate plus operator’s wages. In the event that the move-out is to a different location,
payment will in no instance exceed the amount of the move-in. Move-in allowance shall not be made for
equipment brought to the project for time and materials work which is subsequently retained on the project and
utilized for completion of contract items, camp maintenance, or related work. -

Equipment ordered to be on a stand-by basis shall be paid for at the stand-by rental rate for the number of hours
in the CONTRACTOR'S normal work shift, but not to exceed 8 hours per day. The stand-by rental rate shall be
computed as follows:

The hourly stand-by rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted
monthly rate for applicable attachments, both divided by 352, all multiplied by the area adjustment factor.

Time will be recorded to the nearest one-quarter hour for purposes of computing compensation to the
CONTRACTOR for equipment utilized under these rates.

The equipment rates as determined above shall be full compensation, including overhead and profit, for
providing the required equipment and no additional compensation will be made for other costs such as, but not
limited to, fuels, lubricants, replacement parts or maintenance costs. Cost of repairs, both major and minor, as
well as charges for mechanic's time utilized in servicing equipment to ready it for use prior to moving to the
project and similar charges will not be allowed.
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Sales, consumer, use or similar taxes related to the Work, and for which the CONTRACTOR is liable, imposed
by Regulatory Requirements, :

Deposits lost for causes other than negligence of the CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees
for permits and licenses.

Losses and damages (and related expenses), not compensated by insurance or otherwise, to the Work or
otherwise sustained by the CONTRACTOR in connection with the performance and furnishing of the Work
provided they have resulted from causes other than the negligence of the CONTRACTOR, any Subcontractor,
or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such
losses shall include settlements made with the written consent and Approval of the DEPARTMENT. No such
losses, damages and expenses shall be included in the "cost of the Work” for the purpose of determining the
CONTRACTOR's fee. If, however, any such loss or damage requires reconstruction -and the CONTRACTOR
is placed in charge thereof, the CONTRACTOR shall be paid for services a fee proportionate to that stated in
paragraphs 10.6.2.a and 10.6.2.b.

The cost of utilities, fuel and sanitary facilities at the site.

Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, expressage and
similar petty cash items in connection with the Work.

Cost of premiums for additional bonds and insurance required because of changes in the Work and premiums
for property insurance coverage within the limits of the deductible amounts established by the DEPARTMENT
in accordance with Article 5.

10.5 Excluded Costs:

The term "cost of the Work" shall not include any of the following:

10.5.1

10.5.2

10.5.3

10.5.4

10.5.5

10.5.6

Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of partnership and
sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, accountants,
purchasing and contracting agency, expeditors, timekeepers, clerks and other personnel employed by
CONTRACTOR whether at the site or in CONTRACTOR's principal or a branch office for general
administration of the Work and not specifically included in the agreed upon schedule of job classifications
referred to in paragraph 10.4.1 or specifically covered by paragraph 10.4.4 all of which are to be considered
administrative costs covered by the CONTRACTOR's fee.

Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office at the site.

Any part of CONTRACTOR's capital expenses including interest on CONTRACTOR's capital employed for
the Work and charges against CONTRACTOR for delinquent payments.

Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required by the Contract
Documents to purchase and maintain the same (except for the cost of premiums covered by subparagraph
10.4.5. 1 above).

Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed
by any of them or for whose acts any of them may be liable, including but not limited to, the correction of
Defective Work, disposal of materials or equipment wrongly supplied and making good any damage to

property.

Other overhead or general expense costs of any kind dnd the costs of any item not specifically and expressly
included in paragraph 10.4.
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10.6 CONTRACTOR's Fee:

The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined as follows.
10.6.1 A mutually acceptable fixed fee; or ifnone can be agreed upon.
10.6.2 A fee based on the following percentages of the various portions of the "cost of the Work™":

a. For costs incurred under paragraphé 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be fifteen percent;

b. For costs incurred under paragraph10.4.3, the CONTRACTOR's fee shall be ten percent; and if a subcontract is
on the basis of "cost of the Work" plus a fee, the maximum allowable to CONTRACTOR on account of
overhead and profit for itself and all Subcontractors and multiple-tiers thereof shall be fifteen percent of the cost
incurred by the subcontractor actually performing the Work;

c. No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4,10.4.5 and 10.5;

d. The amount of credit to be allowed by the CONTRACTOR to the DEPARTMENT for any such change which
results in a net decrease in cost will be the amount of the actual net decrease plus a deduction in
CONTRACTOR's fee by an amount equal to fifteen percent of the net decrease; and

€. When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's fee shall
be computed on the basis of the net change in accordance with paragraphs 10.6.2.a through 10.6.2.d, inclusive.

10.7 Cost Breakdown:

Whenever the cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the CONTRACTOR will
submit in a form acceptable to the DEPARTMENT an itemized cost breakdown together with supporting data. -

10.8 Cash Allowances:

It is understood that CONTRACTOR has included in the Contract Price all allowances so named in the Contract
Documents and shall cause the Work so covered to be done by such Subcontractors or Suppliers and for such sums
within the limit of the allowances as may be acceptable to the Contracting Officer. CONTRACTOR agrees that:

10.8.1 The allowances include the cost to CONTRACTOR (less any applicable trade discounts) of materials and
’ equipment required by the allowances to be delivered at the site, and all applicable taxes; and

10.8.2 CONTRACTOR's cost for unloading and handling on the site, labor, installation costs, overhead, profit and
other expenses contemplated for the allowances have been included in the Contract Price dnd not in the
allowances. No demand. for additional payment on account of any thereof will be valid.

Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due the
CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be correspondingly
adjusted.

10.9 TUnit Price Work:

109.1  Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the
Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the established
unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as
indicated in the Contract. The estimated quantities of items of Unit Price Work are not guaranteed and are
solely for the purpose of comparison of bids and determining an initial Contract Price. Determinations of the
actual quantities and classifications of Unit Price Work performed by the CONTRACTOR will be made by the -
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10.9.2

10.9.3

10.10

DEPARTMENT in accordance with paragraph 10.10.

Each unit price will be deemed to include an amount considered by the CONTRACTOR to be adequate to cover
the CONTRACTOR's overhead and profit for each separately identified item. If the "Basis of Payment" clause
in the Contract Documents relating to any unit price in the bid schedule requires that the said unit price cover
and be considered compensation for certain work or material essential to the item, this same work or material
will not also be measured or paid for under any other pay item which may appear elsewhere in the Contract
Documents.

Payment to the CONTRACTOR shall be made only for the actual quantities of Work performed and accepted or
materials furnished, in conformance with the Contract Documents. When the accepted quantities of Work or
materials vary from the quantities stated in the bid schedule, or change documents, the CONTRACTOR shall
accept as payment in full, payment at the stated unit prices for the accepted quantities of Work and materials
furnished, completed and accepted; except as provided below:

When the quantity of Work to be done or maierial io be furnished under any item, for which the total cost of the
item exceeds 10% of the total Contract Price, is increased by more than 25 percent of the quantity stated in the
bid schedule, or change documents, either party to the Contract, upon demand, shall be entitled to an equitable
unit price adjustment on that portion of the Work above 125 percent of the quantity stated in the bid schedule.

When the quantity of Work to be done or material to be furnished under any major item, for which the total cost
of the item exceeds 10% of the total Contract Price, is decreased by more than 25 percent of the quantity stated
in the bid schedule, or change documents either party to the Contract, upon demand, shall be entitled to an
equitable price adjustment for the quantity of Work performed or material furnished, limited to a total payment
of not more than 75 percent of the amount originally bid for the item.

Determinations for Unit Prices:

The Contracting Officer will determine the actual quantities and classifications of Unit Price Work performed by the
CONTRACTOR. The Contracting Officer will review with the CONTRACTOR preliminary determinations on
such matters before finalizing the costs and quantities on the Schedule of Values. The Contracting Officer's
acknowledgment thereof will be final and binding on the CONTRACTOR, unless, within 10 days after the date of
any such decisions, the CONTRACTOR delivers to the Contracting Officer written notice of intention to appeal
from such a decision.
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ARTICLE11- CONTRACT TIME; COMPUTATION AND CHANGE

11.1

Commencement of Contract Time; Notice to Proceed:

The Contract Time will commence to run on the day indicated in the Notice to Proceed. v

11.2 Starting the Work:

11.3

No Work on Contract items shall be performed before the effective date of the Notice to Proceed. The
CONTRACTOR shall notify the Contracting Officer at least 24 hours in advance of the time actual construction
operations will begin. The CONTRACTOR may request a limited Notice to Proceed after Award has been made, to
permit them to order long lead materials which could cause delays in Project completion. However, granting is
within the sole discretion of the Contracting Officer, and refusal or failure to grant a limited Notice to Proceed shall
not be a basis for claiming for delay, extension of time, or alteration of price.

Computation of Coniract Time:

11.3.1 When the Contract Time is specified on a Calendar Day basis, all Work under the Contract shall be completed

within the number of Calendar Days specified. The count of Contract Time begins on the day following receipt
of the Notice to Proceed by the CONTRACTOR, ifno starting day is stipulated therein.

Calendar Days shall continue to be counted against Contract Time until and including the date of Substantial
Completion of the Work.

11.3.2 When the Contract completion time is specified as a fixed calendar date, it shall be the date of Substantial

Completion.

11.3.3 The Contract Time shall be as stated on form 25D-9, Proposal.

11.4 Time Change:

The Contract Time may only be changed by a Change Order or Supplemental Agreement.

11.5 Extension Due to Delays:

The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR charged with liquidated
or actual damages because of delays to the completion of the Work due to unforesecable causes beyond the control
and without the fault or negligence of the CONTRACTOR, including, but not restricted to the following: acts of
God or of the public enemy, acts of the DEPARTMENT in its contractual capacity, acts of another contractor in the
performance of a contract with the DEPARTMENT, floods, fires, epidemics, quarantine restrictions, strikes, freight
embargoes, unusually severe weather and delays of Subcontractors or Suppliers due to such causes. Any delay in
receipt of materials on the site, caused by other than one of the specifically mentioned occurrences above, does not of
itself justify a time extension, provided that the CONTRACTOR shall within twenty four (24) hours from the
beginning of any such delay (unless the Contracting Officer shall grant a further period of the time prior to the date
of final settlement of the Contract), notify the Contracting Officer in writing of the cause of delay. The Contracting
Officer shall ascertain the facts and the extent of the delay and extend the time for completing the Work when the
findings of fact justify such an extension.

11.6 Essence of Contract:

All time limits stated in the Contract Documents are of the essence of the Contract.

11.7 Reasonable Completion Time:

It is expressly understood and agreed by and between the CONTRACTOR and the DEPARTMENT that the date of
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beginning and the time for Substantial Completion of the Work described herein are reasonable times for the
completion of the Work.

11.8 Delay Damages:

Whether or not the CONTRACTOR's right to proceed with the Work is terminated, he and. his Sureties shall be
liable for damages resulting from his refusal or failure to complete the Work within the specified time.

Liquidated and actual damages for delay shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT
in the amount as specified in the Supplementary Conditions for each Calendar Day the completion of the Work or
any part thereof is delayed beyond the time required by the Contract, or any extension thereof. If a listing of
incidents resulting from a delay and expected to give rise to actual or liquidated damages is not established by the
Contract Documents, then the CONTRACTOR and his Surety shall be liable to the DEPARTMENT for any actual
damages occasioned by such delay. The CONTRACTOR acknowledges that the liquidated damages established
herein are not a penalty but rather constitute an estimate of damages that the DEPARTMENT will sustain by reason
of delayed completion. These liquidated and actual damages are intended as compensation for losses anticipated to
arise, and include those items enumerated in the Supplementary Conditions.

These damages will continue to run both before and after termination in the event of default termination. These
liquidated damages do not cover excess costs of completion or DEPARTMENT costs, fees, and charges related to
reprocurement. If a default termination occurs, the CONTRACTOR or his Surety shall pdy in addition to these
damages, all excess costs and expenses related to completion as provided by Article 14.2.5.
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ARTICLE 12 - QUALITY ASSURANCE

12.1 Warranty and Guaranty:

The CONTRACTOR warrants and guarantees to the DEPARTMENT that all Work will be in accordance with the
Contract Documents and will not be Defective. Prompt notice of all defects shall be given to the CONTRACTOR.
All Defective Work, whether or not in place, may be rejected, corrected or accepted as provided for in this article.

12.2 Access to Work:

The DEPARTMENT and the DEPARTMENT's representatives, testing agencies and governmental agencies with
jurisdiction interests will have access to the Work at reasonable times for their observation, inspecting and testing.
The CONTRACTOR shall provide proper and safe conditions for such access.

12.3 Tests and Inspections: _

12.3.1 The CONTRACTOR shall give the Contracting Officer fixnely notice of readiness of the Work for all require.d

12.3.2

12.3.4

12.3.5

inspections, tests or Approvals.

If Regulatory Requirements of any public body having jurisdiction require any Work (or part thereof) to
specifically be inspected, tested or approved, the CONTRACTOR shall assume full responsibility therefor, pay
all costs in connection therewith and furnish the Contracting Officer the required certificates of inspection,
testing or approval. The CONTRACTOR shall also be responsible for and shall pay all costs in connection with
any inspection or testing required in connection with DEPARTMENT's acceptance of a Supplier of materials or
equipment proposed to be incorporated in the Work, or of materials or equipment submitted for Approval prior
to the CONTRACTOR's purchase thereof for incorporation in the Work. The cost of all inspections, tests and
approvals in addition to the above which are required by the Conftract Documents shall be paid by the
CONTRACTOR. The DEPARTMENT may perform additional tests and inspections which it deems necessary
to insure quality control. All such failed tests or inspections shall be at the CONTRACTOR's expense.

If any Work (including the Work of others) that is to be inspected; tested or approved is covered without written
concurrence of the Contracting Officer, it must, if requested by the Contracting Officer, be uncovered for
observation. Such uncovering shall be at the CONTRACTOR's expense unless the CONTRACTOR has given
the Confracting Officer timely notice of CONTRACTOR's intention to cover the same and the Contracting
Officer has not acted with reasonable promptness in response to such notice.

Neither observations nor inspections, tests or Approvals by the DEPARTMENT or others shall relieve the
CONTRACTOR from the CONTRACTOR's obligations to perform the Work in accordance with the Contract
Documents.

12.4 Uncovering Work:

12.4.1

If any Work is covered contrary to the written request of the Contracting Officer, it must, if requested by the
Contracting Officer, be uncovered for the Contracting Officer's observation and replaced at the
CONTRACTOR's expense.
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12.42 If the Contracting Officer considers it necessary or advisable that covered Work be observed inspected or
tested, the CONTRACTOR, at the Contracting Officer's request, shall uncover, expose or otherwise make
available for observation, inspection or testing as the Contracting Officer may require, that portion of the Work
in question, furnishing all necessary labor, material and equipment. If it is found that such Work is Defective,
the CONTRACTOR shall bear all direct, indirect and consequential costs of such uncovering, exposure,
observation, inspection and testing and of satisfactory reconstruction, (including but not limited to fees and
charges of engineers, architects, attorneys and other professionals) and the DEPARTMENT shall be entitled to
an appropriate decrease in the Contract Price. If, however, such Work is not found to be Defective, the
CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the Contract Time, or
both, directly attributable to such uncovering, exposure, observation, inspection, testing and reconstruction.

12.5 DEPARTMENT May Stop the Work:

If the Work is Defective, or the CONTRACTOR fails to supply suitable materials or equipment, or fails to furnish or

- perform the Work in such a way that the completed Work will conform to the Contract Documents, the Contracting
Officer may order the CONTRACTOR to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, this right of the Contracting Officer to stop the Work shall not give rise to any duty on the
part of the Contracting Officer to exercise this right for the benefit of the CONTRACTOR or any other party.

12.6 Correctioni or Removal of Defective Work:

If required by the Contracting Officer, the CONTRACTOR shall promptly, as directed, either correct all Defective

~ Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by the Contracting
Officer, remove it from the site and replace it with Work which conforms to the requirements of the Contract
Documents. The CONTRACTOR shall bear all direct, indirect and consequential costs of such correction or removal
(including but not limited to fees and charges of engineers, architects, attorneys and other-professionals) made
necessary thereby. ' :

12.7 One Year Correction Period:

If within one year after the date of Substantial Completion of the relevant portion of the Work or such longer period
of time as may be prescribed by Regulatory Requirements or by the terms of any applicable special guarantee
required by the Contract Documents or by any specific provision of the Contract Documents, any Work is found to
be Defective, the CONTRACTOR shall promptly, without cost to the DEPARTMENT and in accordance with the
Contracting Officer's written instructions, either correct such Defective Work, or, if it has been rejected by the
Contracting Officer, remove it from the site and replace it with conforming Work. If the CONTRACTOR does not
promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of
loss or damage, the DEPARTMENT may have the Defective Work corrected or the rejected Work removed and
replaced, and all direct, indirect and consequential costs of such removal and replacement (including but not limited
to fees and charges of engineers, architects, attorneys and other professionals) will be paid by the CONTRACTOR.
In special circumstances where a particular item of equipment is placed in continuous service for the benefit of the
DEPARTMENT before Substantial Completion of all the Work, the correction period for that item may begin on an
earlier date if so provided in the Specifications or by Change Order. Provisions of this paragraph are not intended to
shorten the statute of limitations for bringing an action.

12.8 Acceptance of Defective Work:

Instead of requiring correction or removal and replacement of Defective Work, the Contracting Officer may accept
Defective Work, the CONTRACTOR shall bear all direct, indirect and consequential costs attributable to the
Contracting Officer's evaluation of and determination to accept such Defective Work (costs to include but not be
limited to fees and charges of engineers, architects, attorneys and other professionals). If any such acceptance
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract
Documents with respect to the Work; and the DEPARTMENT shall be entitled to an appropriate decrease in the
Contract Price. If the DEPARTMENT has already made final payment to the CONTRACTOR, an appropriate
amount shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT.
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12.9 DEPARTMENT May Correct Defective Work:

If the CONTRACTOR fails within a reasonable time after written notice from the Contracting Officer to proceed to
correct Defective Work or to remove and replace rejected Work as required by the Contracting Officer in accordance
with paragraph 12.6, or if the CONTRACTOR fails to perform the Work in accordance with the Contract
Documents, or if the CONTRACTOR fails to comply with any other provision of the Contract Documents, the
DEPARTMENT may, after 7 days' written notice to the CONTRACTOR, correct and remedy any such deficiency.
In exercising the rights and remedies under this paragraph the DEPARTMENT shall proceed expeditiously. To the
extent necessary to complete corrective and remedial action, the Contracting Officer may exclude -the
CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend the
CONTRACTOR's services related thereto, take possession of the CONTRACTOR's tools, appliances, construction
equipment and machinery at the site and incorporate in the Work all materials-and equipment stored at the site or
approved remote storage sites or for which the DEPARTMENT has paid the CONTRACTOR but which are stored
elsewhere. The CONTRACTOR shall allow the Contracting Officer and his authorized representatives such access
to the site as may be necessary to enable the Contracting Officer to exercise the rights and remedies under this
paragraph. All direct, indirect and consequential costs of the DEPARTMENT in exercising such rights and remedies
will be charged against the CONTRACTOR, and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and the DEPARTMENT shall be entitled to an
appropriate decrease in the Contract Price. Such direct, indirect and consequential costs will include but not be
limited to fees and charges of engineers, architects, attorneys and other professionals, all court and arbitration costs
and all costs of repair and replacement of work of others destroyed or damaged by correction, removal or
replacement of the CONTRACTOR's Defective Work. The CONTRACTOR shall not be allowed an extension of
time because of any delay in performance of the Work attributable to the exercise, by the Contracting Officer, of the
DEPARTMENT's rights and remedies hereunder.
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ARTICLE 13 -PAYMENTS TO CONTRACTOR AND COMPLETION
13.1 Schedule of Values:

The Schedule of Values established as provided in paragraph 6.6 will serve as the basis for progress payments and
will be incorporated into a form of Application for Payment acceptable to the Contracting Officer. Progress
payments on account of Unit Price Work will be based on the number of units completed.

13.2 Preliminary Payments:

Upon approval of the Schedule of Values the CONTRACTOR may be paid for direct costs substantiated by paid
invoices and other prerequisite documents required by the General Requirements. Direct costs shall include the cost
of bonds, insurance, approved materials stored on the site or at approved remote storage sites, deposits required by a
Supplier prior to fabricating materials, and other approved direct mobilization costs substantiated as indicated above.
These payments shall be included as a part of the total Contract Price as stated in the Contract.

13.3 Application for Progress Payment:

The CONTRACTOR shall submit to the Contracting Officer for review an Application for Payment filled out and
signed by the CONTRACTOR covering the Work completed as of the date of the Application for Payment and
accompanied by such supporting documentation as is required by the Contract Documents. Progress payments will
be made as the Work progresses on a monthly basis.

13.4 Review of Applications for Progress Payment:

Contracting Officer will either indicate in writing a recommendation of payment or return the Application for
‘Payment to the CONTRACTOR indicating in writing the Contracting Officer's reasons for refusing to recommend
payment. In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the Application
for Payment.

13.5 Stored Materials and Equipment:

If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and
suitably stored at the site or at another location agreed to in writing, the Application for Payment shall also be
accompanied by a bill of sale, paid invoice or other documentation warranting that the DEPARTMENT has received
the materials and equipment free and clear of all charges, security interests and encumbrances and evidence that the
materials and equipment are covered by appropriate property insurance and other arrangements to protect the
DEPARTMENTs interest therein, all of which will be Satisfactory to the Contracting Officer. No payment will be
made for perishable materials that could be rendered useless because of long storage periods. No progress payment
will be made for living plant materials until planted. '

13.6 CONTRACTOR's Warranty of Title:
The CONTRACTOR warrants and guarantees that title to all Work, materials and equipment covered by any
Application for Payment, whether incorporated in the Project or not, will pass to the DEPARTMENT no later than
the time of payment free and clear of any claims; liens, security interests and further obligations.

13.7 Withholding of Payments:

The DEPARTMENT may withhold or refuse payment for any of the reasons listed below provided it gives written
notice of its intent to withhold and of the basis for withholding:

13.7.1 The Work is Defective, or completed Work has been damaged requiring correction or replacement, or has been

installed without Approval of Shop Drawings, or by an unapproved Subcontractor, or for unsuitable storage of
materials and equipment.
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13.7.2 The Contract Price has been reduced by Change Order,

1373  The DEPARTMENT has been required to correct Defective Work or complete Work in accordance with

paragraph 12.9.

13.7.4 The DEPARTMENT"s actual knowledge of the occurrence of any of the events enumerated in paragraphs

14.2.1. a through 14.2.1.k inclusive.

13.7.5 Claims have been made against the DEPARTMENT or against the funds held by the DEPARTMENT on

account of the CONTRACTOR's actions or inactions in performing this Coniract, or there are other items
entitling the DEPARTMENT to aset off.

13.7.6  Subsequently discovered evidence or the results of subsequent inspections or test, nullify any previous

payments for reasons stated in subparagraphs 13.7.1 through 13.7.5.

13.7.7 The CONTRACTOR has failed to fulfill or is in violation of any of his obligations under any provision of this

Contract.

13.8 Retainage:

At any time the DEPARTMENT finds that satisfactory progress is not being made it may in addition to the amounts
withheld under 13.7 retain a maximum amount equal to 10% of the total amount earned on all subsequent progress
payments. This retainage may be released at such time as the Contracting Officer finds that satisfactory progress is
being made. .

13.9 Request for Release of Funds:

If the CONTRACTOR believes the basis for withholding is invalid or no longer exists, immediate written notice of
the facts and Contract provisions on which the CONTRACTOR relies, shall be given to the DEPARTMENT,
together with a request for release of funds and adequate documentary evidence proving that the problem has been
cured. In the case of withholding which has occurred at the request of the Department of Labor, the CONTRACTOR
shall provide a letter from the Department of Labor stating that withholding is no longer requested. Following such a
submittal by the CONTRACTOR, the DEPARTMENT shall have areasonable time to investigate and verify the facts
and seek additional assurances before determining whether release of withheld payments is justified.

13.10 Substantial Completion:

When the CONTRACTOR considers the Work ready for its intended use the CONTRACTOR shall notify the
Contracting Officer in writing that the Work or a portion of Work which has been specifically identified in the
Contract Documents is substantially complete (except for items specifically listed by the CONTRACTOR as
incomplete) and request that the DEPARTMENT issue a certificate of Substantial Completion. Within a reasonable
time thereafter, the Contracting Officer, the CONTRACTOR and appropriate Consultani(s) shall make an inspection
of the Work to determine the status of completion. If the Contracting Officer does not consider the Work
substantially complete, the Contracting Officer will notify the CONTRACTOR in writing giving the reasons
therefor. If the Contracting Officer considers the Work substantially complete, the Contracting Officer will within
fourteen days execute and deliver to the CONTRACTOR a certificate of Substantial Completion with tentative list
of items to be completed or corrected. At the time of delivery of the certificate of Substantial Completion the
Contracting Officer will deliver to the CONTRACTOR a written division of responsibilities pending Final
Completion with respect to security, operation, safety, maintenance, heat, utilities, insurance and warranties which
shall be consistent with the terms of the Contract Documents.

The DEPARTMENT shall be responsible for all DEPARTMENT costs resulting from the initial inspection and the
first re-inspection, the CONTRACTOR shall pay all costs incurred by the DEPARTMENT resulting from re-
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inspections, thereafter.
13.11 Access Following Substantial Completion:

The DEPARTMENT shall have the right to exclude the CONTRACTOR from the Work after the date of Substantial
Completion, but the DEPARTMENT shall allow CONTRACTOR reasonable access to complete or correct items on
the tentative list.

13.12 Final Inspection:

Upon written notice from the CONTRACTOR that the entire Work or an agreed portion thereof is complete, the
Contracting Officer will make a final inspection with the CONTRACTOR and appropriate Consultant(s) and will
notify the CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is incomplete
or Defective. The CONTRACTOR shall immediately take such measures as are necessary to remedy such
deficiencies. The CONTRACTOR shall pay for all costs incurred by the DEPARTMENT: resulting from re-
inspections.

13.13 Final Completion and Application for Payment:

After the CONTRACTOR has completed all such corrections to the satisfaction of the Contracting Officer and
delivered all schedules, guarantees, bonds, certificates of payment to all laborers, Subcontractors and Suppliers, and
other documents - all as required by the Contract Documents; and after the Contracting Officer has indicated in
writing that the Work has met the requirements for Final Completion, and subject to the provisions of paragraph
13.18, the CONTRACTOR may make application for final payment following the procedure for progress payments.
The final Application for Payment shall be accompanied by all remaining certificates, warranties, guarantees,
releases, affidavits, and other documentation required by the Contract Documents.

13.14 Final Payment:

13.14.1 If on the basis of the Contracting Officer's observation of the Work during construction and final inspection,
and the Contracting Officer's review of the final Application for Payment and accompanying documentation-
all as required by the Contract Documents; and the Contracting Officer is satisfied that the Work has been
completed and the CONTRACTOR's other obligations under the Contract Documents have been fulfilled, the
DEPARTMENT will process final Application for Payment. Otherwise, the Contracting Officer will return the
Application for Payment to the CONTRACTOR, indicating in writing the reasons for refusing to process final
payment, in which case the CONTRACTOR shall make the necessary corrections and resubmit the final
Application for Payment.

13.14.2 I, through no fault of the CONTRACTOR, Final Completion of the Work is significantly delayed, the
Contracting Officer shall, upon receipt of the CONTRACTOR's final Application for Payment, and without
terminating the Contract, make payment of the balance due for that portion of the Work fully completed and
accepted. If the remaining balance to be held by the DEPARTMENT for Work not fully completed or corrected
is less than the retainage provided for in paragraph 13.9, and if bonds have been furnished as required in
paragraph 5.1, the written consent of the Surety to the payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the CONTRACTOR to the DEPARTMENT with the
application for such payment. Such payment shall be made under the terms and conditions governing fmal
payment, except that it shall not constitute a waiver of claims.

13.15 Final Acceptance:
Following certification of payment of payroll and revenue taxes, and final payment to the CONTRACTOR, the

DEPARTMENT will issue a letter of Final Acceptance, releasing the CONTRACTOR from further obligations
under the Contract, except as provided in paragraph 13.17.
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13.16 CONTRACTOR's Continuing Obligation:

The CONTRACTOR's obligation to perform and complete the Work and pay all laborers, Subcontractors, and
materialmen in accordance with the Contract Documents shall be absolute. Neither any progress or final payment by
the DEPARTMENT, nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of the
Work or any part thereof by the DEPARTMENT or Using Agency, nor any act of acceptance by the
DEPARTMENT nor any failure to do so, nor any review.and Approval of a Shop Drawing or sample submission,
nor any correction of Defective Work by the DEPARTMENT will constitute an acceptance of Work not in
accordance with the Contract Documents or a release of the CONTRACTOR's obligation to perform the Work in
accordance with the Contract Documents.

When it is anticipated that restarting, testing, adjusting, or balancing of systems will be required following Final
Acceptance and said requirements are noted in Section(s) 01650, such Work shall constitute a continuing obligation
under the Contract.

13.17 Waiver of Claims by CONTRACTOR:

The making and acceptance of final payment will constitute a waiver of all claims by the CONTRACTOR against
the DEPARTMENT other than those previously made in writing and still unsettled.

13.18 No Waiver of Legal Rights:

The DEPARTMENT shall not be precluded or be estopped by any payment, measurement, estimate, or certificate
made either before or after the completion and acceptance of the Work and payment therefor, from showing the true
amount and character of the Work performed and materials furnished by the CONTRACTOR, nor from showing that
any payment, measurement, estimate or certificate is untrue or is incorrectly made, or that the Work or materials are
Defective. The DEPARTMENT shall not be precluded or estopped, notwithstanding any such measurement,
estimate, or certificate and payment in accordance therewith, from recovering from the CONTRACTOR or his
Sureties, or both, such damages as it may sustain by reason of his failure to comply with requirements of the
Contract Documents. Neither the acceptance by the DEPARTMENT, or any representative of the DEPARTMENT,
nor any payment for or acceptance of the whole or any part of the Work, nor any extension of the Contract Time, nor
any possession taken by the DEPARTMENT, shall operate as a waiver of any portion of the Contract or of any
power herein reserved, or of any right to damages. A waiver by the DEPARTMENT of any breach of the Contract
shall not be held to be a waiver of any other subsequent breach.
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ARTICLE 14- SUSPENSION OF WORK, DEFAULT AND TERMINATION

14.1
14.1.1

14.1.2

14.2
142.1

14.2.2

1423

DEPARTMENT May Suspend Work:

The DEPARTMENT may, at any time, suspend the Work or any portion thereof by notice in writing to the
CONTRACTOR. If the Work is suspended without cause the CONTRACTOR shall be allowed an increase in
the Contract Price or an extension of the Contract Time, or both, directly attributable to any suspension if the
CONTRACTOR makes an Approved claim therefor as provided in Article 15. However, no adjustment shall be
made under this clause for any suspension, delay, or interruption to the extent that suspension is due to the fault
or negligence of the CONTRACTOR, or that suspension is necessary for Contract compliance, or that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the CONTRACTOR.

In case of suspension of Work, the CONTRACTOR shall be responsible for preventing damage to or loss of
any of the Work already performed and of all materials whether stored on or off the site or Approved remote
storage sites. ’

Default of Contract:

The Contracting Officer may give the CONTRACTOR and its surety a written Notice to Cure Default if the
CONTRACTOR:

a. fails to begin work in the time specified,

b. fails to use sufficient resources to assure prompt completion of the Work,

o

performs the Work unsuitably or neglects or refuses to remove and replace rejected materials or work,

o

stops work,
fails to resume stopped work after receiving notice to do so,

f. becomes insolvent (except that if the CONTRACTOR declares bankruptcy, termination will be under Title
11 US Code 362 and/or 365. The CONTRACTOR'S bankruptcy does not relieve the surety of any
obligations to assume the Contract and complete the Work in a timely manner.

g. Allows any final judgment to stand against him unsatisfied for period of 60 days, or

h. Makes an assignment for the benefit of creditors without the consent of the Contracting Officer, or
i. Disregards Regulatory Requirements of any public body having jurisdiction, or

j. Otherwise violates in any substantial way any provisions of the Contract Documents, or

k. fails to comply with Contract minimum wage payments or civil rights requirements, or

. isa party to fraud, deception, misrepresentation, or

m. for any cause whatsoever, fails to carry on the Work in an acceptable manner.

The Notice to Cure Default will detail the conditions determined to be in default, the time within which to cure
the default and may, in the Contracting Officer's discretion, specify the actions necessary to cure the default.
Failure to cure the delay, neglect or default within the time specified in the Contracting Officer's written notice
to cure authorizes the DEPARTMENT to terminate the contract. The Contracting Officer may allow more time
to cure than originally stated in the Notice to Cure Default if he deems it to be in the best interests of the
DEPARTMENT. The DEPARTMENT will provide the CONTRACTOR or its surety with a written Notice of
Default Termination that details the default and the failure to cure it.

If the CONTRACTOR or its Surety, within the time specified in the above notice of default, shall not proceed
in accordance therewith, then the DEPARTMENT may, upon written notification from the Contracting Officer
of the fact of such delay, neglect or default and the CONTRACTOR's failure to comply with such notice, have
full power and authority without violating the Contract, to take the prosecution of the Work out of the hands of
the CONTRACTOR. The DEPARTMENT may terminate the services of the CONTRACTOR, exclude the
CONTRACTOR from the site and take possession of the Work and of all the CONTRACTOR's tools,
appliances, construction equipment and machinery at the site and use the same to the full extent they could be
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1424

14.2.6

1427

14.2.8

14.2.9

14.2.10

used by the CONTRACTOR (without liability to the CONTRACTOR for trespass or conversion), incorporate
in the Work all materials and equipment stored at the site or for which the DEPARTMENT has paid the
CONTRACTOR but which are stored elsewhere, and finish the Work as the DEPARTMENT may deem
expedient. The DEPARTMENT may enter into an agreement for the completion of said Contract according to
the terms and provisions thereof, or use such other methods that in the opinion of the Contracting Officer are
required for the completion of said Contract in an acceptable manner.

The Contracting Officer may, by written notice to the CONTRACTOR and its Surety or its representative,
transfer the employment of the Work from the CONTRACTOR to the Surety, or if the CONTRACTOR
abandons the Work undertaken under the Contract, the Contracting Officer niay, at its option with written notice
to the Surety and without any written notice to the CONTRACTOR, transfer the employment for said Work
directly to the Surety. The Surety shall submit its plan for completion of the Work, including any contracts or
agreements with third parties for such completion, to the DEPARTMENT for approval prior to beginning
completion of the Work. Approval of such contracts shall be in accordance with all applicable requirements
and procedures for approval of subcontracts as stated in the Contract Documents.

After the notice of termination is issued, the DEPARTMENT may take over the Work and complete it by
contract or otherwise and may take possession of and use materials, appliances, equipment or plant on the Work
site necessary for completing the Work.

Rather than taking over the Work itself, the DEPARTMENT may transfer the obligation to perform the Work
from the CONTRACTOR to its surety. The surety must submit its plan for completion of the Work, including
any contracts or agreements with third parties for completion, to the DEPARTMENT for approval prior to
beginning work. The surety must follow the Contract requirements for approval of subcontracts, except that the
limitation on percent of work subcontracted will not apply.

On receipt of the transfer notice, the surety must take possession of all materials, tools, and appliances at the
Work site, employ an appropriate work force, and complete the Contract work, as specified. The Contract
specifications and requirements shall remain in effect. However the DEPARTMENT will make subsequent
Contract payments directly to the Surety for work performed under the terms of the Contract. The
CONTRACTOR shall forfeit any right to claim for the same work or any part thereof. The CONTRACTOR
shall not be entitled to receive any further balance of the amount to be paid under the Contract.

Upon receipt of the notice terminating the services of the CONTRACTOR, the Surety shall enter upon the
premises and take possession of all materials, tools, and appliances thereon for the purpose of completing the
Work included under the Contract and employ by contract or otherwise any person or persons to finish the
Work and provide the materials therefore, without termination of the continuing full force and effect of this
Contract. Incase of such transfer of employment to the Surety, the Surety shall be paid in its own name on
estimates covering Work subsequently performed under the terms of the Contract and according to the terms
thereof without any right of the CONTRACTOR to make any claim for the same or any part thereof.

If the Contract is terminated for default, the CONTRACTOR and the Surety shall be jointly and severally liable
for damages for delay as provided by paragraph 11.8, and for the excess cost of completion, and all costs and
expenses incurred by the DEPARTMENT in completing the Work or arranging for completion of the Work,
including but not limited to costs of assessing the Work to be done, costs associated with advertising, soliciting
or negotiating for bids or proposals for completion, and other reprocurement costs. Following termination the
CONTRACTOR shall not be entitled to receive any further balance of the amount to be paid under the Contract
until the Work is fully finished and accepted, at which time if the unpaid balance exceeds the amount due the
DEPARTMENT and any amounts due to persons for whose benefit the DEPARTMENT has withheld funds,
such excess shall be paid by the DEPARTMENT to the CONTRACTOR. If the damages, costs, and expenses
due the DEPARTMENT exceed the unpaid balance, the CONTRACTOR and its Surety shall pay the
difference.

If, after notice of termination of the CONTRACTOR's right to proceed under the provisions of this clause, it is
determined for any reason that the CONTRACTOR was not in default under the provisions of this clause, or
that the delay was excusable under the provisions of this clause, or that termination was wrongful, the rights and
obligations of the parties shall be determined in accordance with the clause providing for convenience
termination.
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14.3

14.4
14.4.1

1442

14.4.3

Rights or Remedies:

Where the CONTRACTOR 's services have been so terminated by the DEPARTMENT, the termination will not
affect any rights or remedies of the DEPARTMENT against the CONTRACTOR then existing or which may
thereafter accrue. Any retention or payment of moneys due the CONTRACTOR by the DEPARTMENT will
not release the CONTRACTOR from liability.

Convenience Termination:

The performance of the Work may be terminated by the DEPARTMENT in accordance with this section in
whole or in part, whenever, for any reason the Contracting Officer shall determine that such termination is in
the best interest of the DEPARTMENT. Any such termination shall be effected by-delivery to the
CONTRACTOR of a Notice of Termination, specifying termination is for the convenience of the
DEPARTMENT the extent to which performance of Work is terminated, and the date upon which such
termination becomes effective.

Immediately upon receipt of a Notice of Termination and except as otherwise directed by the Contracting
Officer, the CONTRACTOR shall:

a. Stop Work on the date and to the extent specified in the Notice of Termination;

b. Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for
completion of such portion of the Work as is not terminated;

c. Terminate all orders and subcontracts to the extent that they relate to the performance of Work terminated
by the Notice of Termination;

d. With the written Approval of the Contracting Officer, to the extent he may require, settle all outstanding

liabilities and all claims arising out of such termination of orders and subcontracts, the cost of which would
be reimbursable, in whole, or in part, in accordance with the provisions of the Contract;

e. Submit to the Contracting Officer a list, certified as to quantity and quality, of any or all items of
termination inventory exclusive of items the disposition of which had been directed or authorized by the
Contracting Officer;

f. Transfer to the Contracting Officer the completed or partially completed record drawings, Shop Drawings,
information, and other property which, if the Contract had been completed, would be required to be
furnished to the DEPARTMENT;

g. Take such action as may be necessary, or as the Contracting Officer may direct, for the protection and
preservation of the property related to the Contract which is in the possession of the CONTRACTOR and
in which the DEPARTMENT has or may acquire any interest.

The CONTRACTOR shall proceed immediately with the performance of the above obligations.

When the DEPARTMENT orders termination of the Work effective on a certain date, all Work in place as of
that date will be paid for in accordance with Article 13 of the Contract. Materials required for completion and
on hand but not incorporated in the Work will be paid for at invoice cost plus 15% with materials becoming the
property of the DEPARTMENT- or the CONTRACTOR may retain title to the materials and be paid an agreed
upon lump sum. Materials on order shall be cancelled, and the DEPARTMENT shall pay reasonable factory
cancellation charges with the option of taking delivery of the materials in lieu of payment of cancellation
charges. The CONTRACTOR shall be paid 10% of the cost; freight not included, of materials cancelled, and
direct expenses only for CONTRACTOR chartered freight transport which cannot be cancellation without
charges, to the extent that the CONTRACTOR can establish them. The extra costs due to cancellation of
bonds and insurance and that part of job start-up and phase-out costs not amortized by the amount of Work
accomplished shall be paid by the DEPARTMENT. Charges for loss of profit or consequential damages shall
not be recoverable except as provided above.

a. The following costs are not payable under a termination settlement agreement or Contracting Officer's
determination of the termination claim: )

1. Loss of anticipated profits or consequential or compensatory damages
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2. Unabsorbed home office overhead (also termed "General & Administrative Expense") related to
ongoing business operations

3. Bidding and project investigative costs
4. Direct costs of repairing equipment to render it operable for use on the terminated work

14.44 The termination claim shall be submitted promptly, but in no event later than 90 days from the effective date of
termination, unless extensions in writing are granted by the Contracting Officer upon written request of the
CONTRACTOR made within the 90-day period. Upon failure of the CONTRACTOR to submit his termination
claim within the time allowed, the Contracting Officer may determine, on the basis of information available to
him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall thereupon pay to the
CONTRACTOR the amount so determined.

14.4.5 The CONTRACTOR and the Contracting Officer may agree upon whole or any part of the amount or amounts
to be paid to the CONTRACTOR by reason of the total or partial termination of Work pursuant to this section.
The Contract shall be amended accordingly, and the CONTRACTOR shall be paid the agreed amount.

14.4.6 In the event of the failure of the CONTRACTOR and the Contracting Officer to agree in whole or in part, as
provided heretofore, as to the amounts with respect to costs to be paid to the CONTRACTOR in connection
with the termination of the Work the Contracting Officer shall determine, on the basis of information available
to him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall pay to the
CONTRACTOR the amount determined as follows:

a.  All costs and expenses reimbursable in accordance with the Contract not previously paid to the
CONTRACTOR for the performance of the Work prior to the effective date of the Notice of Termination;

b. So far as not included under "a" above, the cost of settling and paying claims arising out of the termination
of the Work under subcontracts or orders which are properly chargeable to the terminated portions of the
Contract;

c. So far as practicable, claims by the CONTRACTOR for idled or stand-by equipment shall be made as
follows: Equipment claims will be reimbursed as follows:

1. Contractor-owned equipment usage, based on the CONTRACTOR'S ownership and operating costs
for each piece of equipment as determined from the CONTRACTOR'S accounting records. Under no
circumstance, may the CONTRACTOR base equipment claims on published rental rates.

2. Idle or stand-by time for Contractor-owned equipment, based on the CONTRACTOR'S internal
ownership and depreciation costs. Idle or stand-by equipment time is limited to the actual period of
time equipment is idle or on stand-by as a direct result of the termination, not to exceed 30 days.
Operating expenses will not be included for payment of idle or stand-by equipment time.

3. Rented equipment, based on reasonable, actual rental costs. Equipment leased under "capital leases" as
defined in Financial Accounting Standard No. 13 will be considered Contractor-owned equipment.
Equipment leased from an affiliate, division, subsidiary or other organization under common control
with the CONTRACTOR will be considered Contractor-owned equipment, unless the lessor has an
established record of leasing to unaffiliated lessees at competitive rates consistent with the rates the
CONTRACTOR has agreed to pay and no more than forty percent of the lessor's leasing business,
measured in dollars, is with organizations affiliated with the lessor.

1447 The CONTRACTOR shall have the right of appeal under the DEPARTMENT's claim procedures, as defined in
Article 15, for any determination made by the Contracting Officer, except if the CONTRACTOR has failed to
submit his claim within the time provided and has failed to request extension of such time, CONTRACTOR
shall have no such right of appeal. In arriving at the amount due the CONTRACTOR under this section, there
shall be deducted:

a. All previous payments made to the CONTRACTOR for the performance of Work under the Contract prior
to termination; . :

b. Any claim for which the DEPARTMENT may have against the CONTRACTOR;

c. The agreed price for, or the proceeds of sale of, any materials, supplies, or other things acquired by the
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CONTRACTOR or sold pursuant to the provisions of this section and not otherwise recovered by or
credited to the DEPARTMENT; and,

All progress payments made to the CONTRACTOR under the provisions of this section.

1448 Where the Work has been terminated by the DEPARTMENT said termination shall not affect or terminate any
of the rights of the DEPARTMENT against the CONTRACTOR or his Surety then existing or which may
thereafter accrue because of such default. Any retention or payment of monies by the DEPARTMENT due to
the CONTRACTOR under the terms of the Contract shall not release the CONTRACTOR or its Surety from
liability.

1449

14.4.10

The CONTRACTOR's termination claim may not include claims that pre dated the notice for termination for
convenience. Those claims shall be prosecuted by the CONTRACTOR under Article 15.

The CONTRACTOR'S termination claim may not exceed the total dollar value of the contract as awarded plus
agreed upon change orders less the amounts that have been paid for work completed.

a.

Unless otherwise provided for in the Contract Documents, or by applicable statute, the CONTRACTOR,
from the effective date of termination and for a period of three years after final settlement under this
Contract, shall preserve and make available to the DEPARTMENT at all reasonable times at the office of
the CONTRACTOR, all its books, records, documents, and other evidence bearing on the cost and
expenses of the CONTRACTOR under his Contract and relating to the Work terminated hereunder.

Definitions. In this Subsection 108-1.09, the term "cost" and the term "expense" mean a monetary amount
in U.S. Dollars actually incurred by the CONTRACTOR, actually reflected in its contemporaneously
maintained accounting or other financial records and supported by original source documentation.

Cost Principles. The DEPARTMENT may use the federal cost principles at 48 CFR §§ 31.201-1 to 31.205-
52 (or succeeding cost principles for fixed price contracts) as guidelines in determining allowable costs
under this Subsection to the extent they are applicable to construction contracts and consistent with the
specifications of this Contract. The provisions of this contract control where they are more restrictive than,
or inconsistent with, these federal cost principles."
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ARTICLE 15 - CLAIMS FOR ADJUSTMENT AND DISPUTES

15.1
15.1.1

15.1.2

15.1.3

15.1.4

15.1.5

15.1.6

15.2
1521

Notification

The CONTRACTOR shall notify the DEPARTMENT in writing as soon as the CONTRACTOR becomes
aware of any act or occurrence which may form the basis of a claim for additional compensation or an extension
of Contract Time or of any dispute regarding a question of fact or interpretation of the Contract. The
DEPARTMENT has no obligation to investigate any fact or occurrence that might form the basis of a claim or
to provide any additional compensation or extension of Contract Time unless the CONTRACTOR has notified
the DEPARTMENT in writing in a timely manner of all facts the CONTRACTOR believes form the basis for
the claim. .

If the CONTRACTOR believes that he is entitled to an extension of Contract Time, then the CONTRACTOR
must state the contract section on which he basis his extension request, provide the DEPARTMENT with
sufficient information to demonstrate that the CONTRACTOR has suffered excusable delay, and show the
specific amount of time to which the CONTRACTOR is entitled. The DEPARTMENT will not grant an
extension of Contract Time ifthe CONTRACTOR does not timely submit revised schedules under Section
13.10.

If the matter is not resolved by agreement within 7 days, the CONTRACTOR shall submit an Intent to Claim, in
writing, to the DEPARTMENT within the next 14 days.

If the CONTRACTOR believes additional compensation or time is warranted, then he must immediately begin
keeping complete, accurate, and specific daily records concerning every detail of the potential claim including
actual costs incurred. The CONTRACTOR shall provide the DEPARTMENT access to any such records and
furnish the DEPARTMENT copies, if requested. Equipment costs must be based on the CONTRACTOR's
internal rates for ownership, depreciation, and operating expenses and not on published rental rates. In
computing damages, or costs claimed for a change order, or for any othér claim against the DEPARTMENT for
additional time, compensation or both, the CONTRACTOR must prove actual damages based on internal costs
for equipment, labor or efficiencies. Total cost, modified total cost or jury verdict forms of presentation of
damage claims are not permissible to show damages. Labor inefficiencies must be shown to actually have
occurred and can be proven solely based on job records. Theoretical studies are not a permissible means of
showing labor inefficiencies. Home office overhead will not be allowed as a component of any claim against
the DEPARTMENT.

If the claim or dispute is not resolved by the DEPARTMENT, then the CONTRACTOR shall submit a written
Claim to the Contracting Officer within 90 days after the CONTRACTOR becomes aware of the basis of the
claim or should have known the basis of the claim, whichever is earlier. The Contracting Officer will issue
written acknowledge of the receipt of the Claim.

The CONTRACTOR waives any right to claim if the DEPARTMENT was not notified properly or afforded the
opportunity to inspect conditions or monitor actual costs or if the Claim is not filed on the date required.

Presenting the Claim

The Claim must inciude all of the following:

a. The act, event, or condition the claim is based on

b. The Contract provisions which apply to the claim and provide relief

c. The item or items of Contract work affected and how they are affected

d. The specific relief requested, including Contract Time if applicable, and the basis upon which it was
calculated

e. A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are
accurate and complete to the best of your knowledge and belief, and that the amount requested accurately
reflects the Contract adjustment which the CONTRACTOR believes is due.
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15.3 Claim Validity, Additional Information, and DEPARTMENT's Action

15.3.1  The Claim, in order to be valid, must not only show that the CONTRACTOR suffered damages or delay but that
it was caused by the act, event, or condition complained of and that the Contract provides entitlement to relief
for such act, event, or condition.

15.3.2 The DEPARTMENT can make written request to the CONTRACTOR at any time for additional information
relative to the Claim. The CONTRACTOR shall provide the DEPARTMENT the additional information within
30 days of receipt of such a request. Failure to furnish the additional information may be regarded as a waiver
of the Claim.

154 Contracting Officer's Decision

The CONTRACTOR will be furnished the Contracting Officer's Decision within 90 days, unless the
Contracting Officer requests additional information or gives the CONTRACTOR notice that the time for issuing a
decision is béing extended for a specified period under AS 36.30.620. The Contracting Officer's decision is
final and conclusive unless, within 14 days of receipt of the decision, the CONTRACTOR delivers a Notice of .
Appeal to the Appeals Officer. Procedures for appeals are covered under AS 36.30.625 and AS 36.30.630.

15.5  Fraud and Misrepresentation in Making Claims

Criminal and Civil penalties authorized under AS 36.30.687 (including, but not limited to, forfeiture of all
claimed amounts) may be imposed on the CONTRACTOR if the CONTRACTOR makes or uses a
misrepresentation in support of a claim or defraud or attempt to defraud the DEPARTMENT at-any stage of
prosecuting a claim under this Contract.
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Contracting Officer's Authorities and Limitations ..........cccccvvvecevvieveeiiveceeecee s 2.1
Contracting Officer- definition Of........ccccoviiiiiiiiiniiniiiirecce e Article 1
Contracting Officer's Evaluations ..........ccceceeveeeviescesenreniesseecreneeeeeeesses v R 2.2
Contract Time, Change Of......cccccoiirieiiieiieieie et cvreaecsses e s e car e essbsesressessasseas 94;96; 114
Contract Time, Commencement OF.........ccocoieiiiiiiiicieeicrc ettt cve e eaeeas 11.1
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CONTRACTOR-definition OF e Article 1
CONTRACTOR May Stop WOrk or Terminate .........c.ceurveeceveereeeriereienieseeeseenseesessneonsesnns 3.5.1; 4.6; 14.4.1
CONTRACTOR'S Continuing ObLation.........ccecerierrirtetrenieesieresssieseesresnesassestesieseennsens 13.16
CONTRACTOR'S Duty to Réport Discrepancy in Documents.........ccoceeverieivesrereereereernnnne. 3.5
CONTRACTOR'S FEe-Cost PIUS ..c..cuviiiiiireniincetestee ettt eeesee st e e st e 10.3.3
CONTRACTOR'S Liability INSUFANCE .....ccceeveerierieeciieeentieecreeercneeeneerrresee s e sveeneseeseeeeeseas 542
CONTRACTOR'S RECOTUS ....oviiiieieiieceieietrtrsie st st e seassasesesesssesessasseesseseassansessessesanns 6.26
CONTRACTOR'S Responsibilities-in general .........ccccevevrceirieneneeniivnieereeee et eveenens Article 6
CONTRACTOR'S Wartanty t0 Title......coeverereriiiriiriiieseee st et reeesne s ssne e eaaeans 13.6
Contractors-o'ther ................................................................................................................... 8.1;8.2
Contractual Liability INSUTANCE......c.ccveeuiiiiiiiircniireccreen sttt e e s reenas 5.4.2.b
COOTQINALION 1uveerreirieeeireeieieieeieeteeteeeeete et e seereeseeeresaeersesssenssebensssesbesteeneessesassensesneesnronsesseas 6.13.5; 8.4
Copies of Contract bocuments ............................................................................................ 32
Correction or Removal of Defective Work........cocvvvveveecrccnniinnenen, e e 12.6
Correction Period, One YEar ....cceiceeeciiicieeccecreeee ettt e s s et seae s st esnnnes e 12.7

' Correction, Removal or Acceptance of Defective Work-in' general .......c.ccoveeveeveenieecnnnnee. 12.6; 12.8
Cost and Pricing Data ......cc.ooceeeiiierieeierrce ettt e e eve et rt e sre e eeeeaes 10.3.4
COSENIEE AECTEASE ...euveerereeriiriieeirerireiirieeeiieseteesseessreereesseeasessararasesareserssesssssssssessssssnsessesonsnsas 10.6.2.d; 10.6.2.¢
COSt OF WOTK oo vt reetseiaeniesessteeeee e saes s sseres s sesessess s essims st eseseesn s e 10.4
Costs, SUPPLEmMENtal ........ccceviiiniiiniiiiiie e e e s n 10.4.5
D
Day, Calendar-definition of .........c.cocevueveiiiiininiiieer e ORI Article 1
Defective-definition of.........cccocveeiieirccricnenrercnnne. e nrereseseenane ST RTURIRRRRPTIOt Article 1
Defective Work, Acceptance Of...........ccooviriiinciiniininiircne et s sse e saes e sessennes 12.8
Defective Work, Correction or Removal Of......cc..covviviiiiiiiiiiiiiiieecceenies st ceeen e 12.6; 12.9
Defective Work-inl Seneral.........coocceiviieinieiieei ettt ccee e e na s e e st essesnens 12.6; 12.8
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Defective Work, REJECHNE ...coccvviriiiiiiiicniieiiccr et en s s 12.4.2; 12.5

Definitions .........ccceeuenne. yesrteesaaeeeitaeee beeebreee b ee et b e e et ebate s an e e et e r e bn e et et s e sttt aaanereane et aann Article 1
DEliVEry Of BOTMAS....coveveerieiviieeiineniicteetreeeseste et etercstsses s isers e e st saesassnesaesessessessassensesesanns 5.1
DEPARTMENT-definition of ............ et erent et et een e ettt st e b et s e e Rt st et ere e e e reree e enaeeaees Atrticle 1
DEPARTMENT May Correct Defective Work ...................................... 12.9
DEPARTMENT May StOp WOTK..c.coiiiieirceirceenenteree et seese e st eenes e se et sernstenns 12.5
DEPARTMENT Ma}; Suspend WOrk.......coeureriicirinecencrete ettt 14.1
DEPARTMENT'S Liability INSUFANCE......cereeriiierciecrerncnter e e ese e e raeeieas 5424d
DEPARTMENT'S Responsibilities-in general ..........cccvreiceeeveneicninnnncctneeeceenesesseseneens 2.1
DEPARTMENT'S Separate Representative at Site .......cccveveirevenineiienenecenee e 2.1.1;2.1.3
Determination for Unit PHCES ......ocevicerererrierieeeretest ettt seesie e e eae et ee et eee e s 10.10
Differing Site Conditions .....ccceoveruereiiiiirieiiicrcire e 9.9
DAFCCHVE-AERILEON OF ¢vrvveerreerres s eeereseeessereesessrsessesersesscersseeeesesseess st rsesesen .....Article 1
Directive-to e EXECULEA ..c.eiviiiiiiiiiiiiiiicniece it ettt et s 9.3
Directive-required PErfOrMANCE ....cceeeucereerrieerieerierererertreesteeessesreesaressessseerrassesssessasssnsreses 9.3.5
Disputes, Decisions by Contracting OffiCer ......ccooeveririincnieneiennneneneee e neenne s 22.1; 154
Documents, Copies 0f CONIACE .....ccerrirrireiniiinriririt sttt csresre oot seesbe s e eseenens 32
Documents, RECOIM.......civeiiieeireiireeeriieeesrcersrtrrieeeassseessteresssneaseesasssesssaneeresnssessssssessrsrerases 6.16
Documents, Reuse ............... et e ettt r ettt e e s e e reereeen 37
Drawings-definition Of ...t e Article 1
E

BaSEMENLS ..couveiiiiiiiiiiiitcicie e b 4.1
BINEIZEICIES. v vereenrtieeiri ettt ettt secer e e re e sae st et sae st s b eee st e b ssb e e b eaas BT 6.19
Equipment, Labor, Materials and..........ccoceeeeereoieiniininnsencesineneenienesseeneesseseessesensenesseseenes 6.3; 64; 6.5
Equivalent Materials and EQUIPIENL........vcceerieriririeeriinieseeniernreneesseeesesesesseensessseseessesesassens 6.9
Explorations of physical conditions .........ccveecireiimncinniiieceere e e 43

B IOSIVES ettt ettt e st et e e et e an e s ane e st e e e b g e e s 6.25
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F

Fee, CONTRACTOR'S-COStS PIUS.....cueiereecreerereenieeciereieeniie et e eesesttesaeestesesesanssaeenan 10.3.3
FINAL ACCEPLANCE ...voueivirisiiereisteieet sttt eetesebe b eaes s sbasae sheseereebesneesaessebensessesseneseessssnsnsnsonsons 13.15
Final Acceptance- definition OF ........ccccoviieeriniiicciirse et ea e ees Article 1
Final Completion and Application fOr PAYMENt ........ccccceveerecuiseriernsirrenisesseseseesesseseeneeneas 13.13
Final Completion- defInition Of ..........cceriiiiiiiniiiiinrccc e e e Article 1
Final INSPECHON ...vocviirieereieiieteetete ettt sttt ettt sesn et ebs et e s st e s e e sanese b e b aserbaneens 13.12
Final PAYMENLE .....oviviiiiiicieitet ettt sttt ettt ettt et s b se st snnen s sasna s e b e b ebaneans 13.14
Final Payment, Processing Of........c.coceeeeiirieriienininieieertere e s et te s e e e ese s s onis 13.14
G

General Requirements-definition of...........ccoeeiviiicciniinnernnene e Article 1
GIVING NOHCE ..evveuveneerieririieieteeterte e reretactenrsstestestestessessestesesssesestssnessesaesseresseessesansensenssbeseens 3.5.1; 444, 4.6; 54.2;

6.17.3; 6.19; 6.20.4; 7.4;
7.11; 8.1.4; 8.3; 9.3.6;
9.8; 9.9; 10.10; 11.1;
11.2; 11.5; 12.1; 12.3.1;
12.3.4; 12.9; 13.10; 13.12;
14.1.1; 14.2.1 thru 14.2.4;
14.4.1; 1443; 15.1

Guarantee of Work-by CONTRACTOR  ...oeeieiieeeceteeeiett et st ne 12.1

I

IAemMI ICAON. e ve ettt et cere et et et e sasa s sabecbesmbenreseatasessamreessenns 7.1;73;5.5
Inspection, Final .........ccocovniincnccnnniencnenec e s 13.12
Inspection, Tests and ........cccevviiiiiriiniciinicire it et seests sttt ae s saesbe e ba e 12.3
Install-definition Of ..o s Article 1
Insurance, Bonds and- in ENeral..........cccvvieeeeiirveeniniiiniinniecee sttt e Atticle 5
Insurance, CertifiCation OF ........coveeeuiiiviieieeeciiie et see e e e et sssteesessseesseeeesseenrases 54.2
Insurance, Completed OPErations ..........cececeeviieiiirnesrniceciinieerisiesresnesnesseeeessesnessnesreneons - 9.4.2.0
Insurance, CONTRACTOR'S Libility .....ccccoeeiieireeeiieiiiienieecreeceeecerecreets st seese s e sreesne e 5420
Insurance, Contractual Liability.......ccccoiveieiiiiiiiciiicieciicitetecee et s 54.2b
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Insurance, OWNEr's Liability ......cocceovreiireiiiriircr et e eser e a s e s e e e s sreevanes 54.1

Insurance, Property Damage.......ccocveeriririnuieenieieieeentnreesesiesiesiseste e s reseseeseassesaessen srassnens 5.4.2.b
Insurance, Waiver of Subrogation RIhts .........cccceeriecirienviirenniiiiiinesiinseeteee e ere e snens 54.2.a1,543
Intent of CoNract DOCUINENLS ..cc.evververrerirreritireinrireeenrecreie et ettt e s aeeeuessesae st e e e srenarsenees 3.4
Interpretations and ClarifiCations.........cveceerereriniicenireeiee et seas 22.13;3.6
Investigations of physical CONAIONS .......ccccoeieeeciineciniiern e ene 43
Invitation for Bids- definition of........cccccoveriinncneeenn. e s Article 1
L

Labor, Materials and EQUIPIMIENL......ccoecireviiiiriercecricieeereeescsree s eseesseesassanssse s e e sve s snensenns 6.3;64; 6.5
Laws and Regulations- general........cooovvvieeiineeniiioneniiiniinseiieeessesseesee e seeeseensessessneessesnnen s Article 7
Liability Insurance- CONTRACTOR'S ..ottt seeee e 54.1
Liability INSUrance-OWNEI'S........ccciirerirerieeriniiniiiiensessieenr et ecesesseseesesesessessesaesuessessosessens 54.1
Liens, Resulting Judgements .........ccoeciniiiiiininiinicninine et RTRRRTRON 142.1.g
Liquidated Damages ........cocevvrecerrrirriieenrmcirricsr et raersssessesseenesnessessseesesessessessessesseseeeans 11.8

M

Materials and equipment- furnished by CONTRACTOR.......cceceerimnrnienennnreieniresieeesaens 6.4
Materials and equipment- incorporated in Work ....cocoeiiieiiinenicniccieccre e 6.5
Materials or equipment- SQUIVAIEAE ........ooovivueiiirereiiniineeieceeeie et e s s 6.9
MUHI-PTIINE CONLEACES .eeuvererrerereenieritereenireesieeerereertreeessnesteseerassessessasnsansssncnseasessaassnessensesnnes 8.1

N

Notice, Giving of (See Giving Notice)

Notice of Final Acceptance..... B 13.15

Notice of Intent to Award-definition of........c.ccccvveviiviiininiinii s Article 1
Notice to Proceed-definition of ........................................................ Article 1
Notice t0 Proceed-giving Of ....cccooiiiieiiiiiee ettt b e seesbe e st e et eanees 11.1; 11.2; 11.3
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O

"Or-Equal" Item................ et et ekt b e b et s e et e bbb sae e e e e e et e b aerasaaene 6.9

OHDET CONITACLOTS .vvvrirreriieereeeieesieretrt et et et et reste bt st et e e sresat st e ese s essestenaessesssssesasbereenes Article 8
Otﬁer WOTK ettt sn e s e s st b ren 8.1.1
Overtime Work-authorization Of..........ccciieiicecee et eesn s reas 7.14; 104.1
Owner-definition of (See DEPARTMENT) ........coocvvueeee. e s Article 1

P

Partial Utilization........ooveevcvrereccncncrenensceieoneen. s 13.10
Partial Utilization (See Substantial Completion)- definition of .....cocovevveireiiiiiiiiiienn, Article 1
Partial Utilization- Property INAUIANCE ........cocviriiiiviiriiiiiircie e e s snneennens 13.10
Patent Fees and ROYAIIES .....cccoveiiiiiiiiniiitiencct ettt e e s 7.3
Payment, Recommendation 0F ........c.coeveeeriieniiiieeiecenienesese st be s 13.4
Payments to CONTRACTOR-IN ZENETAL.......ccceererriirirrierriereeiriesestessesteste s eeeseeseenennes Article 13
Payments of CONTRACTOR- WithhoIdInE ....ccccvvivuerurriirirriniesiinieieiseeceeeeereseeee s srennenees 13.7
Performance and other BOIAS .....co.ovuirieccerinienienininreiestsetectse sttt s ss b st sesbenes 5.2
POITIIIES 1o eeeriereeenecr e ee et e ettt e e e et e a et e st s ane st e e et sas st e e s ee et aas s easansteraeansessarsansenssan 7.2
Physical Conditions-in SENeral ........cocociiiiieciecirnteceete vttt sttt se s r s e e e eanes Article 4
Physical Conditions- Contracting OffiCer's TeVIEW......ccccevrvcererreiiennrenresrenccsesinsieseesensnnenns 9.9
Physical Conditions- XiSting STIUCLUIES .......cerieuerreerereeeniinircesenereeserne e sraeenssreessenesnans 43
Physical Conditions- explorations and IEPOITS........ccoveeeeierererrirerenriereressesiereseseeseesseseeses 43
Physical Conditions-possible document Change ........c..ccevevveerereiinienenienienirsnnecee et 9.9
Physical Conditions-price and time adjustments .........coceeceerierrenerenrenenerereeeeree e e e 9.9
Physical Conditions-report of differing ........ccoooeieeiiinervnir e 4.6; 9.9
Physical Conditions- Underground ULHHES ......eevereevirireeimiineeeeeeieereeseereesereesressecareneseenns '.4.4
Preconstruction Conference-definition of ........cccvvcrirnenncn.e. ettt Article 1
Premises, USE OF ...oceoriieeceee ettt cetes e tn e eveereeereererirreeneeanns 6.14
Price, Change Of CONIIACT......cociviirtireeeiereenteete et re ettt e e etee e ereeene e sreeseennesee s 10.1
Price, Contract-definition Of .........cceeeiiriiiiieiie e e ses e Article 1
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Progress Payment, Application fOr ..o 13.3

Progress Payment-retainage.........coeueereererereerienimeneetnieiesesescesseris et st eee s essessssesensene e 13.8
Progress SCHEAUIE .....cveevceiiriieieeiccte ettt ettt ettt es s st e ebe e sae s abtsre sabeesensecnannennes 6.6; 6.7; 6.8
Project-definition Of ... ittt e s r e ne s Article 1
Project Manager-defInition Of......c..cioeririceiennecneiceeee ettt ee s Article 1
Project Representation- provision for ........occceeoriieeesiernscninncnenennsnseesee e svesrenneseesnsnesensns 2. 1.1
Project, Starting the ..cc.ocv ettt et et as e e aebe s eans 11.2
Property INSUTANCE ........ociiiiiiiiiiiieiiiic ittt e reeeessnesesreesressesssesssessasneessesneesnesnanses 32503
Property Insurance- Partial UtIZAtON ..occcoeceeiriivcicie ettt reees et 13.10
Protection, Safety and ..........ccoerieiinneniiinienenn. ettt ettt s ettt e e nrenres 6.17

R

Recommendation of Progress PaymMent ..............owv.ererreresvesisssesereseseseeens pererenerrenens poereeene 13.4
Record Documents..........eccevenverernveereeeencnnenens ettt sttt s e s e r R et abesrebennen S 6.16
REfErence POINLS ...c.couivieieieieniercet ettt et sttt sa e bt sas sttt e e e ae e e s e s nnassanans 47
Regulations, Laws and........ccccoeeiiririeiiniciiiieetrereeeteteseestisesee e saesests st e sesaesiesaesseseesersensens Article 7
Rejecting Defective WOTK ....oociviciiiiiiiiiin et e se st anens 12.4.2; 12.5
Related WOrk @t SIEe......cooiiiiceeiirec ettt e e s e e an e s veeeeas 34.1
Removal or Correction of Defective WOrK........ccoivvviviieiee ittt see e sasesee e 12.6; 12.9
Responsibilities, CONTRACTOR'S-in general ........cccceeeveeviererieeneeeeecireevrs e eensreenes Article 6
RELAINAZE ..veovreenreriereiinienieesieiteeeest e sisetteeuts e e e eeneraeessaeessaasasaasssestesseassssssesssensasnsssernsnesrsans 13.8
Reuse OF DOCUITIENIES «..c.couviiiiiceriie it et cseee st sste s bt e b s b ene st e et setesan st st e sbanbeansas 3.7
Review of Shop Drawings and SAMPIES ....eeverereerirentiiiinieriererere et ss e e seere b Seeeeenns 6.21

RiGHE OF WAYS..cueiiiiiieertieectecet ettt ettt es st esae e et e st et et e s eanebeetesensesnen 4.1
Royalties, Patent FEES AN .......cc.evviirieriesiverieieeeieiinrecreereestesseeseeenesseeseesesssesssoreessesnsen sesesnsons 7.3

S

Safety and PrOtECLION ......eeeerieee et retecreet ettt sbes e et e e e e e te e e snessenneas 6.17
SAMPIES. ..ottt s e e e e e eebe e bt reesesee st e st e s et e she e s e e s e e ba st e st s benrenane s naan 6.20; 6.21
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Schedule of Progress........ccocevvernucenn yseeree e et eteenat e r e er e e b e e ettt sAreAr e s e e e st e s saaenta e st eserasraranran 6.6; 6.7; 6.8

Schedule of Shop Drawing SUDMISSIONS ....cccvvreeerireeeniermnecrieriiirereseesnstereereseseesesseseesesneene 6.6; 6.7; 6.8; 6.20.1
Schedule of Values- definition ........cccoviievimieiiiininiiic ittt e Article!

Schedule of Values .............. avernnnnrreear e eeaarnareennrreerannren e reeererrerei—eeeeroiatreeeaserrarerenesannrrre 6.6; 6.7; 6.8
Schedules, FINALZING ...ccvveeivveeeiiiriirersesesecestseessseeseeseeeesseaestes e sssaeseaesssesrasssassssassnasesnses 6.7

Shop Drawings and SAMPLES .......cceeverrirrirnnieiinerincnere ettt 6.20; 6.21

Shop Drawings-definition Of ...ttt Article 1

Shop Drawings, use to approve SUbSHIULONS ...ccooveeeriiiiceiiiirescceeerrreeer e een e 6.9.4; 6.20.4

Site, Visité t0-by Contracting OffiCer .....c.c.veirrmiiiceecieee e de e e rree e eas 2.4
Specifications-defiition Of ..ot e et e Article 1

Starting Construction, Before .......ccooovcveiiiiiininini e 6.6.1

Starting the Project ......coocveveevinvciviiiniicinniinenn, et e 11.2

Stopping Work-by CONTRACTOR .....cccviviimiiiiiietentr sttt et 3.5.1; 4.6; 14.4.2
Stopping Work-DY OWNET......ccccoriivierienniininenieiienec et seesae e s yeeurestaeenareeaannannne 12.5; 14.1
Subcontractor-definition Of .........ccoiirireriirreirc et et s Article 1
SubcONtractors-in GENETal .......cccvvvercreiiieiiertrret ettt s s 6.13
Subcontracts-reqUired ProviSIONS. ... .cio i eceie e ree ettt eemes e et ae e e ssessaeesasessaesenten 6.13.1; 6.13.3
Substantial Completion- Certification Of .......c.coeueviieieeriiirirrniiircrite e eee et aenes 13.10

Substantial Completion- definition Of.........covoiiierireci et Article 1
Substitute or "Or-Equal” TEEIMS ..c.cocirveriiriiiiiiiiiniiinintice e see st cve e e e s 6.9

VLo L1122 R 00 e 115 1o) 1 - SO OSSR Article 4,9.9
Supplemental Agreement-definition Of.........ccccoerriieiiiniiii e e Article 1
Supplemental Agreement- SENEral USE ......c.cccvvimirieiimiirininininsnecreree s eeessseesesanas ..9.6

SUPPLEMENLAl COSES .oviviruiiriiiriiitiiiciiir et b e ans 10.4.5
Supplementary Conditions- definition of.......c.ccoiiicriieriiiiiiiierrcree e Atrticle 1
Supplementary Conditions- principal references 10 .......coovermiecenrerrrnnnreneccreeeenee e eees 3.5;4.3;54; 11.8
Supplier-definition Of.....c..coooreri it ee ettt ee e st sae e eene ............ Article 1
SUpPlier-prinCiPal TEFETENCES ... covrvrurieieieeeeeieietreee e reeae sttt eaeae e ae et et eease e sese et snnesnsesenees 2.1.3; 3.7; 6.9; 6.12;

6.13.2; 6.20; 6.21
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Surety-consent 0 PAYMENL.......c.ciiierriiiiiiecereritereres b sses e sressesresseesbeeetessaesesaesnseesnsennassees 13.14.2

Surety-Consultant has 10 QUEY £0...c.coueiveuiriniiininine ettt sse e s 213
SUTEEY-MOLCE T0...euvuiiuiiieieeecaceeieriiesi et sttt s bt bt seasnse et ssstebssessesesesereressetesebesesesersasanes 9.8; 14.2
Surety-qUalification OF .........ccc.ivueveriieiierieereren s et e sae s srensanen 52;53
Surety Replacement .......... ettt e a e et b e et e et e Rt e st eaeu e e et ehe e e ans s ekt e eaeanahe e tenneseas 53
Suspending Work, DY OWIET.........ccoeeerierrriniieneie s se st teseerebe st enebe s esebesens 14.1
Suspension of Work and Termination-ini @eNneral .........ccccceeeeeeevvreereicrervereresesesresieseeneenean Article 14
Superintendent-CONTRACTOR'S........cccccieminereririereerrtrerene e ite s e essesessseesesessenen 6.2
Supervision and SUPETIMENAENCE .......ccouevuriverireirrire s rese sttt e e es et s s s s seraens 6.1;6.2
T

Taxes-Payment by CONTRACTOR........cocivverirecierictriercne sttt asse st be e sesenes 7.2
Termination-by OWDET .......coiiiiiiiiiiieeier ettt sbe e ae et sresaeerens 14.4.1
Termination, Suspension of Work and-in general .........ccococevvvveiirisriciiiieiseceee e Article 14
Tests and INSPECLIONS ..evviivveeieieerieeeriireiecteesrereeeteesaeeereesbessesbesseeeensesreoneestssraesesssssessssassentenes 12.3
Time, Change Of CONMIACE.....c.ccvuieeiiireeeicieeiee ettt ses st esasse s e snaeenesessessensneeane 94;11.4
Time, ComPUtAtIONS OF .....ccoiveiririeeirircrte st sceesre e ree et ereebeeseeseesbesenssrsensensens 11.3
Time, Contract-defIition Of ........cevieieiie e e Atticle 1

U

UNCOVEIINZ WOTK .ottt et ene et bt cn et e aesaessaeenaeensesnsanenes 12.4
Underground UtIlities- SENEIaAl .....cc.vceiieiriieriririereeiieteeenesaesee e teebeebeste st e sereeresnsoneenens 4.4
Underground Utilities-not shown or indicated...........eccevevvreeenveeieneieeeeseece e 4.6
Underground Utilities- protection Ofi........ccccoceciiiiiiiiiiccineneit ettt ans 442.d
Underground Utilities- shown or indicated...........cccecovirvinriveciiricene e R 4.4.1
Unit Price Work-defInition Of ..........ccceceveverinninieneiee ettt snens s Article 1
Unit Price WOrK-general.......ccccuovuieieeieeee ettt ettt esas s st eee s s esee e e saeeneean 10.9
URIE PLICES oottt ettt st e s e e s st s vt e e an b e b e nesbent e besbensonne 10.9.1
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Unit Prices, Determination fOT.......ccovvieceeiirieiveiiiiieeeerceccieseesveee s erresrs e eses e snneennne 10.10

USE OF PIOIMIISES ...evieeeiiieecncteteieietct ettt ettt et ss st ss st b sa et essaesssesses s snssnabes 6.14

Utility Owner's NOHFICAtON. ......ccvcvuevererieririneceeee ettt ers e rerereeeeearaane s 44.2.c;,44.3;
4.44;45; 4.6

UHIILY, DAMAGEA....oouicirieicrieeieiirtreeeenieeee et e s sae et se e e e sssreness bt seeseneaeenbenssaens s 4.5

\%

Valtes, SChedUIe Of ..ot st ene s s staareas 6.6; 6.7; 6.8

Variations in Work- AUthOrized ........cccocoveviivnincireece e ene e 9.2
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SECTION 00800-SUPPLEMENTARY CONDITIONS
MODIFICATIONS TO THE GENERAL CONDITIONS
(STATE FUNDED CONSTRUCTION)

The following supplements modify, change, delete from, or add to Section 00700 "General Conditions of
the Construction Contract for Buildings", revised December 2011. Where any article of the General
Conditions is modified, or a Paragraph, Subparagraph, or Clause thereof is modified or deleted by these
Supplementary Conditions, the unaltered provisions of that Article, Paragraph, Subparagraph, or Clause
shall remain in effect.

SC-1- DEFINITIONS

A. At General Conditions Article 1, definition of:

1. Final Completion: Add the following sentence:

"This is the date that all punch list items on the Final Inspection Punch List are
completed. If there are no punch list items, then this date is the same as the Final
Inspection Date."

2. QUALITY ASSURANCE (QA): Delete the text of this definition in it's entirely and replace with
the following:

"The control measures taken by the Owner, the Consultant, and the DEPARTMENT to
verify that Quality Control measures, materials, workmanship, etc., complies with Contract
Documents and the related CONTRACTOR'S Quality Control Program. The Technical
Specifications Divisions 2 through 16) lists these control measures (indicated in the
Quality Assurance paragraphs in the Individual Specification Sections). The
CONTRACTOR, Subcontractor, and/or Supplier provide and pay for these control
measures."

SC-2.4 - VISITS TO SITE/PLACE OF BUSINESS

At General Conditions Article 2.4, delete the first four words of the first sentence ("The-Contracting Officer
will ...") and replace with the following words "The Contracting Officer has the right to, but is not
obligated to..." :

SC-4.2 - VISIT TO SITE

At General Conditions Article 4.2, delete this article in its entirety and replace with the following
article:

42.1. A formal visit to the site will occur on December 4, 2019 at 11:00 a.m. The Bidders
may not visit the site at any other time during the bidding period.

4.2.2. The submission of a bid by the CONTRACTOR is considered a representation that
. the CONTRACTOR has reviewed and carefully examined the site and is satisfied as to
the conditions to be encountered in performing the Work and as to the requirements

of the Contract Documents."

SC-4.3 - EXPLORATIONS AND REPORTS

At General Conditions Article 4.3, add the following
paragraph:

"All reports and other records (if available) are provided for informational purposes only to all plan
holders listed with the DEPARTMENT as General Contractors and are available to other
planholder's upon request. They are made available, so Bidders have access to the same
information available to the DEPARTMENT. The reports and other records are not intended as
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a substitute for independent investigation, interpretation, or judgment of the Bidder. The
DEPARTMENT is not responsible for any interpretation or conclusion drawn from its records by
the Bidder. While referenced by or provided with the Contract Documents; the
recommendations, engineering details, and other information contained in these reports of
explorations shall not be construed to supersede or constitute conditions of the Contract
Documents."”

SC-5.4.1 - INSURANCE REQUIREMENTS

At General Condition Article 5.4.1, delete the second to the last sentence and replace with the following:
"The delivery to the DEPARTMENT of a written notice in accordance with the policy provisions is
required before cancellation of any coverage or reduction in any limits of liability."

SC-5.4.2a- WORKERS COMPENSATION INSURANCE

At General Condition Article 5.4.2a, delete paragraph "a" in its entirety and replace with the

following:
"a. Workers' Compensation Insurance: The Contractor shall provide and maintain, for all
employees of the Contractor engaged in work under this contract, Workers'
Compensation Insurance as required by AS 23.30.045. The Contractor shall be
responsible for Workers' Compensation Insurance for any subcontractor who provides
services under this contract. Coverage shall include:

1. Waiver of subrogation against the State.

2. Employer's Liability Protection in the amount of $500,000 each accident / $500,000
each disease. .

3. If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution
of the work, "Other States" endorsement shall be required as a condition of the
contract.

4. Whenever the work involves activity on or about navigable waters, the Workers'
Compensation policy shall contain a United States Longshoreman's and Harbor
Worker's Act endorsement, and when appropriate, a Maritime Employer's Liability
(Jones Act) endorsement with a minimum limit of $1,000,000."

SC-5.4.2d - BUILDERS RISK INSURANCE (SUBCONTRACTORS)

At General Conditions Article 5.4.2d, delete the subsection in its entirety.

SC-6.13 - SUBCONTRACTORS

A. Add the following paragraph:

6.13.7 The CONTRACTOR may, without penalty, replace a Subcontractor who:
1. Fails to comply with the licensing and registration requirements of AS 08.18;
Fails to obtain or maintain a valid Alaska Business License;

Files for bankruptcy or becomes insolvent;

oW N

Fails to execute a subcontract or performance of the work for which the
Subcontractor was listed, and the CONTRACTOR has acted in good faith;

Fails to obtain bonding acceptable to the. DEPARTMENT;
Fails to obtain insurance acceptable to the DEPARTMENT;
Fails to perform subcontract work for which the Subcontractor was listed;

Must be replaced to meet the CONTRACTOR'S required state or federal
00800-2
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affirmative action requirements.
9. Refuses to agree to abide by the CONTRACTOR'S labor agreement; or
10. Is determined by the DEPARTMENT to be not responsible.

In addition to the circumstances described above, a Contractor may in writing request
permission from the Department to add a new Subcontractor or replace a listed
Subcontractor. The DEPARTMENT will approve the.request if it determines in writing
that allowing the addition or replacement is in the best interest of the state.

The contractor shall submit a written request to add a new Subcontractor or replace
a listed Subcontractor to the Contracting Officer a minimum of five working days prior to
the date the new Subcontractor is scheduled to begin work on the construction site. The
request must state the basis for the request and include supporting documentation
acceptable to the Contracting Officer.

If a CONTRACTOR violates this article, the Contracting Officer may:
1. Cancelthe Contract after Award without any damages accruing to the DEPARTMENT;
Or

2. After notice and hearing, assess a penalty on the bidder in an amount not exceeding
10 percent of the value of the subcontract at issue."

SC-7.12- APPLICABLE ALASKA PREFERENCES

A.

Add the following paragraph:

7.12.5 Alaska Veteran's Preference (AS 36.30.175). In determining the low bidder for State
funded projects, a 5% bid preference has been given to a bidder who
qualifies under AS 36.30.170(b) as an Alaska bidder and is a Qualifying Entity.
This preference may not exceed $5,000.00. In this subsection a "Qualifying
Entity" means a:

(1) Sole proprietorship owned by an Alaska Veteran;

(2) Partnership under AS 32.06 or AS 32.11 if a majority of the members are
Alaska veterans;

(3) Limited liability company organized under AS 10.50 and if a majority of the
members are Alaska veterans; or

(4) Corporation that is wholly owned by individuals and a majority of the
individuals are Alaska Veterans.

A preference under this-section is in addition to any other preference for which the
bidder qualifies. To qualify for this preference, the bidders must add value by the
bidder actually performing, controlling, managing and supervising a significant part
of the services provided or the bidder must have sold supplies or the general nature
solicited to other state agencies, governments, or the general public. An Alaska
veteran shall be a resident of this state and an individual who served in the Armed
forces of the United States, including a reserve unit of the United States armed
forces; or Alaska Territorial Guard, the Alaska Army National Guard, or the
Alaska Navel Militia; and was separated from service under a condition that was
not dishonorable."

SC-7.13-WAGES AND HOURS OF LABOR

A.

In paragraph 7.13.3, delete this paragraph in its entirety and replace with the following
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paragraphs: 7.13.3 Notice of Work and Completion; Withholding of Payment

A. Within three calendar days of award of a construction contract, the CONTRACTOR
Shall file a "Notice of Work" with the Department of Labor and Workforce
Development (DOLWD) fees per AS 36.08.045. The CONTRACTOR lists all their
Subcontractors who will perform any portion of work on the contract and the
contract price being paid to each subcontractor. The primary contractor shall
pay all filing fees for each subcontractor performing work on the contract,
including a filing fee based on the contract price being paid for work performed
by the primary contractor's employees. The filing fee payable shall be the sum of
all fees calculated for each subcontractor. The filing fee shall be one percent of
each contractor's contract price. The total filing fee payable by the primary
contractor under this subsection may not exceed $5,000. The "Notice of Work"
is available at http://www.labor.state.ak.us/Iss/forms/notice-of- work.pdf

B. ‘The Contracting Officer will not issue Notice to Proceed to the CONTRACTOR

~until such notice and fees have been paid to DOLWD. Failure of the

CONTRACTOR 1o file the Notice of Work and pay fees within this timeframe

shall not constitute grounds for an extension of contract time or adjustment of
contract price.

C. Upon completion of all work, the primary contractor shall file with DOLWD a
"Notice of Completion" together with payment of any additional filing fees owed
due to increased contract amounts. Within 30 days after DOLWD's receipt of the
primary contractor's notice of completion, DOLWD shall inform the
DEPARTMENT of the amount, if any, to be withheld from the final payment.
The " Notice of Completion Form" is available at;

hitp://www.labor.state.ak.us/Iss/forms/not-comp-pub-wrks.pdf'
SC-11.8-DELAY DAMAGES

At General Condition Article 11.8, add the following paragraphs:

11.8.2 Failure to Meet Substantial Completion Date. For each calendar day that the work is not
Substantially Complete after the expiration of the Contract Time or the Substantial
Completion Date has passed, the DEPARTMENT will deduct $487.50 from progress
payments.

11.8.3 Failure to Meet Final Completion Date. For each calendar day that the work is
substantially complete, but the project is not at Final Completion, after the Final
Completion Date has passed, the DEPARTMENT shall deduct $487.50 from progress
payments. o

SC-12.1-WARRANTY AND GUARANTEE

At General Condition Article 12.1, add the following sentence:

“The failure of the DEPARTMENT to strictly enforce the Contractin one or more instances does
notwaive its rightto do so in other or future instances."

END OF
SECTION 00800
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NOTICE TO BIDDERS

In an attempt to save money and paper the department will no longer send hard copies out
with solicitations on construction projects of the PAM 600. Instead we have provided web links
and contact information below. If you are unable to view this links and would like a hard copy
of these documents please contact the Procurement Officer for this project and request a copy.

Pamphlet 600: Laborers' & Mechanics' Minimum Rates of Pay

http://labor.state.ak.gov/Iss/pamp600.htm

Pamphlet 400: Title 36 Public Contracts & 8 AAC Chapter 30

http://labor.state.ak.qgov/lss/forms/Pam400.pdf

Notice of Work / Notice of Completion (Required On All Projects Over $25K)

You must submit these through “My Alaska” web link at https://my.alaska.gov/ you must
register if not already.

Once you have logged in, return to the home page under “Services for Businesses”, click on
“LSS-Online Filing Services”.

https://certpay.dol.alaska.gov/portal.aspx

Employment Preference Determination (July 1, 2017)

http://labor.alaska.gov/Iss/forms/2017-employment-pref-determination.pdf

DOL Alaska Employment Preference Information

http://labor.alaska.gov/Iss/forms/2015-employment-info-sheet.pdf




Alaska Wage and Hour Administration

Offices / Hours and Web links:

Anchorage: Anchorage.lss-wh@alaska.gov

Phone: 907-269-4909
Fax: 907-269-4915
Juneau: Juneau.lss-wh@alaska.gov
Phone: 907-465-4842

Fax: 907-465-3584

Fairbanks: Fairbanks.lss-wh@alaska.gov
Phone: 907-451-2886
Fax: 907-451-2885

If you have questions or need further assistance please contact the Procurement Officer.
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STATE OF ALASKA
Department of Corrections SUBSTITUTION REQUEST FORM
’ FACILITIES

Project: LCCC Perimeter Lighting Project No.; 190006111

Contractor:

Specified item for which substitution is requested (reference the specification section and paragraph):

The following product is submitted for substitution (describe proposed substitution and attach applicable
catalog cuts):

| certify the following:

Yes No ,

a a The substitute will perform adequately and achieve the results called for by the general
design.
The substitute is similar, of equal substance, suited to the same use, and will provide the
same warranty as the product specified.

The evaluation and approval of the proposed substitute will not delay the Substantial or
Final Completion of the project.

Any change in the design necessitated by the proposed substitution will not delay the
Substantial or Final Completion of the project.

The cost of any change in the design necessitated by the proposed substitution will be
paid by the contractor at no cost to the State.

The cost of any license fee or royalty necessitated by the proposed substitution will be
paid by the contractor at no cost to the State.

o 0O 0 O O
o 0 0 0O O

Signed; Date:
Authorized Contractor Signature

Architect/Engineer Recommendation:
0 Accepted U Accepted as Noted O Not Accepted U Received Too Late

Remarks:

Architect/Engineer Signature: Date;
(W} Recommend Acceptance
a Recommend Rejection Date:

Resident Engineer

| Accepted
a Rejected Date;
Project Manager




State of Alaska
Department of Corrections

REQUEST FOR CLEARANCE

for
Contractor/Contract Staff Background Checks

Date:

Applicant Name:

Mailing Address:

Purpose of this check:
Date of Birth: Social Security #:
Alaska driver's license #;

Other states applicant has resided in and the dates:

Prior criminal history (including the state the offense occurred in)

[s applicant currently on probation or parole? If yes, where?

Does applicant have any relatives or acquaintances presently incarcerated in Alaska or under the Dept. of
Corrections supervision? If yes, state the person’s name/location:

Clearance requested by (Contractor):

Address: - Phone:

The information that | have provided is frue and accurate to the best of my knowledge. | authorize the Department
of Corrections to perform a background investigation for any and all prior convictions or current warrants.

Signature of applicant: Date:

Contractor’s signature: Date:

* * * * * * % % * * * * * * k * * * * * * % * * * * * * * *

APSIN/WANTS: Clear:_ Wants: See Attached:

NCIC/WANTS: Clear: Wants: See Attached:

Criminal History Check (Alaska) No record found: See Attached:
Criminal History Check (other states)  No record found: See Attached:
Approved by: Date:

Contract Oversight Officer/Superintendent,
Division of Institutions

Request Granted: Request Denied:

Reason for denial:

DOC Staff Signature/Title: Date:

ITB# 190006111 LOCC Perimeter Lighting



PART 1

SECTION 01010
SUMMARY OF WORK

GENERAL

1.01 RELATED REQUIREMENTS

A
B.

C.
D.

Section 00300 — Information Available to Bidders.

Section 00700 - General Conditions: Provisions for use of site and Using Agency
occupancy. Relations of Contractor - Subcontractors.

Section 00800 - Supplementary Conditions: Modifications to General Conditions.
Section 01400 — Quality Control

1.02 WORK COVERED BY CONTRACT DOCUMENTS

A.

3]

Work covered by the confract documents is located at the Lemon Creek Correction Center,
Juneau, Alaska. The work of this project includes, but is not limited to:

Scope of Work

Replace and install new high-mast, exterior building and pole-mounted
lighting fixtures throughout the facility. Remove and demolish existing
wiring and fixtures as necessary.

The tasks required to do this work include but are not limited to the following:

1. Furnish and install all material and equipment for an extension of the existing electrical
system as indicated on the drawings and the specifications.

2. Remove, relocate and extend existing installations to accommodate new
construction. Remove abandoned wiring to source of supply.

3. Disconnect and remove electrical devices serving utilization equipment that
has been removed, abandoned luminaires, and mounting hardware as
identified on the drawings.

4. Provide and install all lighting equipment or approved equivalents as shown
on the drawings and described in the “fixture schedule” in the drawings. -

5. Position, adjust and coordinate all photocell and lighting fixtures as indicated
on the drawings.

The Department is acting for the State of Alaska and the Department of Corrections.
Contractor shall coordinate outages per Article 1.08 of this Section.

Contractor shall maintain existing fire alarm and security systems in service during the
period of construction.

1.03 CONTRACT METHOD

A.

Construct the Work under a single lump sum Contract.

' 1.04 WORK BY OTHERS

A

B.

Other State projects may be under construction in the vicinity of the Project. See
Document 00800 - Supplementary Conditions, Article SC-8.1.

Cooperate with other Contractors and the Department to minimize- conflict with
construction operations.

01010-1 LCCC Perimeter Lighting
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1.05 WORK INSIDE FACILITY

A. Work within the facility shall be conducted only between the hours of 7:00 AM and 5:00
PM seven days per week, unless specifically approved by the Department. Requests for
work outside of these hours must be submitted in writing 24 hours in advance.

B. Contractor shall not under any circumstances leave tools or equipment unattended within
the limits of the project site unless secured in a locked toolbox or equipment storage
container. Contractor will be liable for any damages to persons and/or property resulting
from unattended tools or equipment.

C. Any tools or equipment left unattended within the limits of the project site by the
Contractor shall be subject to confiscation by the Department. Confiscated equipment
may be obtained from the Department after 24 hours. A fee of $25 per item confiscated
may be deducted from the Contractor’s subsequent pay request. No claims for delay will
be considered for impacts to the work due to items left unattended by the Contractor and
confiscated by the Department.

C. Contractor and all subcontractors shall at alf times wear an identifying badge in a visible
location. Badge to be provided by the Using Agency — see Section 01540, Security.

D. Contractor shall at all times maintain a clean and clear floor space and provide a physical
barricade and detour route for foot traffic within the areas of construction. Provide clear
and easy access to and egress from spaces at all times during construction, unless
specifically arranged through the Using Agency. Provide and maintain full safe access at
existing exits at all times.

E. Contractor shall notify the Department 24 hours in advance of performing Work that
produces loud noise for an extended duration of time (greater than 15 minutes).
F. All items marked for demolition shall remain the property of the Using Agency.
1.06 WORK PLANS AND ACCESS TO FACILITY, INDIVIDUAL WORK AREAS
A. In close coordination with the work schedule, provide detailed written (narrative) work

plan with a sketch of each area impacted by the Contractor's work. The work plan shall
be broken out into phases to localize impact of construction activities. Show limits of work
enclosures, barricades, temporary partitions, or other items affecting the operation of the
area.

B. Prior to beginning work in new phase of work identified in the work plan, the Contractor
shall notify the Department in writing at least 5 (five) working days, not including
weekends or Holidays.

C. Allow for Using Agency use and occupancy of the facility throughout the duration of the
work. The Department may reject a work plan for non-conformance with contract
documents or this section. The Contractor may be required to construct work in stages to
accommodate Using Agency use of the facility during construction. Coordinate progress
schedule with Using Agency occupancy during construction.

D. No construction operations affecting safety or comfort of the public shall begin until the
work area is closed off from the public.

E. Where work is adjacent to or above existing cabinetwork, equipment, furniture, supplies
or other fixtures, include means and method of protection as a part of the work plan. This
requirement is for coordination with Using Agency and is not intended to relieve the
Contractor of the responsibility for safety and protection of the existing building and
facilities in accordance with Article 6.17 of the General Conditions.

F. It shall be the responsibility of the Contractor to coordinate all construction and haul activities
through the Department and to comply with their instructions concerning the movements of
construction equipment, men and materials in the vicinity of the Using Agency operations in
the vicinity of the project. All such requests shall be made at least 48 hours (excluding
weekends) in advance of any planned closure or change.

01010-2 LCCC Perimeter Lighting
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G. All work shall be performed in a manner that will minimize disruption of ongoing activities
and operations in the existing facility during the course of the project. Demolition or any other
work of a nature that could be hazardous or disruptive to activities shall be as approved by
the Using Agency. Work areas must be cleaned and made safe and suitable for occupancy
prior to the next scheduled use of the facility.

H. Contractor staging area shall minimize interference with the Using Agency’s use of the
facility. Access shall be maintained for the Using Agency, supply access, trash disposal, and
vehicle access around the facility.

L Contractor staging area to remain W|th1n the location designated on the plans.
1.07 WORK SEQUENCE

A. Project Phasing Schedule: The project shall be completed in a single phase. The high-
mast lighting shall be replaced prior to building and pole-mounted fixtures, with
only one pole at a time allowed to be dark. Each high-mast pole has a fused
disconnect for its flood lights. Building mounted fixtures shall be replaced one at a time to
the most feasible extent. Contractor shall turn circuits off during the day while
working on them and turn them back on at night when daily work has concluded.

1.08 SHUTOFFS/DISRUPTIONS TC SERVICE

A. Provide written notification of work in area at least three working days (not lncludmg
weekends) in advance.

B. Plan work to minimize down time. Work with Department to schedule disruption for a time
that minimizes impact on the Using Agency's operations.

C. Provide written work plan and schedule for disruptions to service that exceed one hour.

D. Schedule of Utilities Interruptions. As soon as practical, and at least one week prior to the

first outage, the Contractor shall prepare a proposed schedule of utilities outages. The
schedule shall include proposed water, heating, and electrical outages. The Contractor
will not be bound by the entire schedule as originally submitted, but he will be expected to
modify the schedule as required, and to the best of his ability, adhere to an accurate
schedule as adjusted on a week-to-week basis. In addition to the above requirements,
the Contractor must give the Department a minimum of 16-working hours notice prior to
any utilities interruptions.

1.09 CONTRACTOR'S USE OF PREMISES

A. Limit use of premises to that necessary for performance of the Work and for construction
operations, to allow for continuous occupancy of the facility and grounds. Coordinate use
of the premises under direction of Department.

B. Contractor is responsible for all safety considerations and precautions required during the
construction period and to ensure all laws pertaining to workplace safety are followed.

C. Assume full responsibility for protection and safekeeping of products under this Contract.

D. Assume full responsibility for the protection of existing buildings and contents, and

equipment from damage due to construction operations. Take all necessary precautions
to protect building occupants from any hazards during the progress of the Work.

E. Obtain and pay for use of additional storage or Work areas needed for operations under
this Contract.

F. Do not stop or otherwise impede traffic without prior written approval from the
Department. Provide traffic control layout plan and traffic control schedule upon request,
unless Traffic Control is specifically required by another Section within this Contract, then
provide as required in that Section.

1.10 USING AGENCY OCCUPANCY

A. The Using Agency will occupy facilities for the conduct of its normal operations during the
entire construction period. Limit use of premises for Work and for construction operations

01010-3 . LCCC Perimeter Lighting
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to allow for Using Agency occupancy. Coordinate use of premises under direction of the
Using Agency.

B. " Cooperate with the Department in scheduling operations to minimize conflict and to
facilitate Using Agency operations.

C. Contractor shall provide Material Safety Data Sheets for all products that may produce
unpleasant odors.

1.11 COORDINATION

A. Coordinate Work of the various sections of Specifications to ensure efficient and orderly
sequence of installation of construction elements, with provisions for accommodating
items installed later.

B. Verify if characteristics of elements of interrelated operating equipment are compatible;
coordinate Work of various sections having interdependent responsibilities for installing,
connecting to, and placing in service, such equipment.

C. Coordinate space requirements and sequence of installation of mechanical and electrical
work, which is indicated diagrammatically on Drawings. Foliow routing shown for pipes,
ducts, and conduits, as closely as practicable; make runs parallel with lines of building.
Utilize spaces efficiently to maximize accessibility for other installations, for maintenance,
and for repairs. Coordinate work with existing elements In the building. Do not locate
piping, conduit or other products where they will block access to equipment or junction
boxes.

D. In finished areas except as otherwise shown, conceal pipes, ducts, and wiring in the
construction. When removing existing ceiling materials, the contractor shall ensure that
the removed ceiling materials are reinstalled in a similar condition as when removed. All
damaged ceiling materials shall be replaced by the Contractor at no cost to the
Department.

E. Execute cutting and patching to integrate elements of Work, provide openings for
penetrations of existing surfaces, and provide samples for testing. Seal penetrations
through floors, walls, partitions, and ceilings.

1.12 OVERTIME WORK

A. The Contractor shall notify the Department at least 48 hours in advance of any overtime
work, including nights, weekends, and holidays. No overtime work will be authorized
without prior Department approval.

1.13 SURVEYING EXISTING CONDITIONS

A Prior to commencing work, the Contractor and the Department shall jointly survey
existing conditions, noting and recording any existing damage. Before work begins, the
Contractor and the Department shall both sign a Survey Record.

B. The Survey. Record shall serve as a basis for determining any subsequent damage to
existing facilities caused by the Contractor’s work.

1.14 CONCEALED CONDITIONS UNACCEPTABLE TO CONTRACTOR

A. Should the Contractor discover conditions that are inconsistent with the Contract or
existing construction of a substandard nature that will affect the satisfactory completion of
the Work, the Department shall be notified immediately.

B. Upon notification from the Contractor, the Department may issue a Change Order
authorizing the Contractor to perform the work necessary for compliance with the
Contract.
1.15 PROJECT COORDINATION PROCEDURE
A. The Department shall issue all orders to the Contractor. The Architect/Engineer shall be

responsible to the Department for architectural observation of the project. The
Architect/Engineer may issue field memorandum to the Contractor for deficiencies in the
work and for providing additional instruction and interpretation of the technical
01010-4 LCCC Perimeter Lighting
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specifications and drawings. The Architect/Engineer is not authorized to make any
changes in the contract amount nor time for completion of the project. Any reference to
Architect, Engineer, Project Manager, or any other related title shall be construed to be
the Department.

1.16 SUPERINTENDENCE AND EMPLOYEES

A. Before starting work, the Contractor shall designate a competent authorized
representative to represent and act for the Contractor, and shall inform the Department in
writing of the name and address of such representative, together with a clear definition of
the scope of his authority to represent and act for the Contractor, and shall specify any
and all limitations of such authority. Such representative shall be present or duly
represented at the site of work at all times when work is actually in progress and, during
periods when work is suspended, arrangements acceptable to the Department shall be
made for emergency work that may be required. The Contractor's authorized
representative shall be supported by competent assistants, as necessary; and the
authorized representative and his assistants shall be satisfactory to the Department. All
requirements, instructions and other communications given to the authorized
representative by the Department shall be as binding if given to the Contractor.

B. None of the Contractor's superintendents, supervisors, or engineers shall be withdrawn
from the work without due notice being given to the Department; and no such withdrawal
shall be made if it will jeopardize successful completion of the work.

C. The Contractor shall employ only competent and skilled personnel to perform a‘ny work.
The Contractor shall be responsible for maintaining the orderly and faithful conduct of its
employees.

D. The Department may, in writing, require the Contractor to remove from the work any

employee whom the Department deems incompetent, careless, insubordinate, or
otherwise objectionable or whose continued employment on the work is deemed by the
Department to be contrary to the Department's interest.

PART2 PRODUCTS

A See Light Fixture Schedule on E0.1 and Specification notes 26 50 00 — Lighting
Fixtures on EO0.2 of the drawings.

PART3  EXECUTION

Not used

END OF SECTION
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SECTION 01020
INTENT OF DOCUMENTS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Explanation of intent and terminology of the Construction Documents.

1.02 RELATED REQUIREMENTS

A. Section 00700 - General Conditions: Article 1 Definitions relating to 'Drawings’ and
'Specifications’.

B. Section 00700 - General Conditions: Article 3 Contract Documents relating to Intent,
Amending, and Reuse.

1.03  SPECIFICATION FORMAT AND COMPOSITION

A. Specifications are divided into Divisions and Sections for the convenience of writing
and using. Titles are not intended to imply a particular trade jurisdiction.
DEPARTMENT is not bound to define the limits of any subcontract and will not enter
into disputes between the Contractor and his employees, including Subcontractors.

B. Pages are numbered independently for each Section and recorded in the Table of
Contents. Section number is shown with the page number at the bottom of each page.
The end of each Section of the specifications is ended by "End of Section". It is
Contractor's responsibility to verify that Contract Documents received for bidding and/or
construction are complete in accordance with Table of Contents.

C. The language employed in the Contract Documents is addressed directly to the
Contractor. Imperative or indicative language is generally employed throughout, and
requirements expressed are the mandatory responsibility of the Contractor, even
though the work specified may be accomplished by specialty subcontractors engaged
by the Contractor. References to third parties in this regard shall not be interpreted in
any way as to relieve the Contractor of his or her responsibility under this Contract.

D. These Specifications are of the abbreviated, or "streamlined" type, and may include
incomplete sentences.

E. Omissions of words or phrases such as "the Contractor shall", "in conformity therewith",
"shall be", "as noted on the Drawings", "according to the Drawings", "a", "an", "the" and
"all" are intentional.

F. Omitted words or phrases shall be supplied by inference in the same manner as they
are when a "note" occurs on the Drawings.

1.04 DRAWINGS: CONTENT EXPLANATION
A Drawings, Dimensions and Measurements.
1. Contract Documents do not purport to describe in detail, absolute and

complete construction information. In some instances, drawings are
diagrammatic. Contractor shall provide verification of actual site conditions and
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1.05

1.06

shall provide complete and operational systems as specified when drawings do
not provide full detail. :

2. Where on any of the Drawings a portion of the work is drawn out and the
remainder is indicated in outline, the parts drawn out shall apply also to all
other portions of the Work.

3. Wherever a detall is referenced and developed for a specific condition, same or
similar detail shall apply to identical or similar conditions elsewhere on Project
even though not specifically referenced.

4, Where the word "similar" occurs on the Drawings, it shall be interpreted in its
general sense and not as meaning identical, all details shall be worked out in
relation to their location and their connection with other parts of the work.

5. The figured dimensions on the Drawings or notes indicating dimensions shall
be used instead of measurements of the Drawings by scale.

6. No scale measurements shall be used as a dimension to work with unless
specific permission to do so is granted in advance in writing by the Department.

COMMON TERMINOLOGY

A

Certain items used generally throughout the Specifications and Drawings are used as
follows:

1. Indicated: The term "indicated" is a cross reference to details, notes or
schedules on the Drawings, other paragraphs or schedules in the
Specifications, and similar means of recording requirements in the Contract
Documents. Where terms such as "shown", "noted", "schedules", and
"specified" are used in lieu of "indicate", it is for the purpose of helping the
reader accomplish the cross reference, and no limitation of location is intended
except as specifically noted.

2. Installer: The person or entity engaged by Contractor, his Subcontractor or
sub-subcontractor for the performance of a particular unit of Work at the
Project site, including installation, erection, application and similar required
operations. It is a general requirement that installers be recognized experts in
the work they are engaged to perform. ‘

3. Furnish: Except as otherwise defined in greater detail, the term "furnish" is
used to mean "...supply and deliver to the Project site, ready for unpacking,
assembly and installation...”

4. Provide: Except to the extent further defined, the term "provide" means to
furnish and install, complete and ready for the intended use.

5. Guarantee and Warranty: "Warranty" is generally used in conjunction with
products manufactured or fabricated away from the Project site, and
"guarantee” is generally used in conjunction with units of work which require
both products and substantial amounts of labor at the Project site. The
resulting difference is that warranties are frequently issued by manufacturers,
and guarantees are generally issued by Contractor and frequently supported
(partially) by product warranties from manufacturers.

CONFLICTS

A

Report any conflicts to the Department for clarification.
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PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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SECTION - 01027
APPLICATIONS FOR PAYMENT

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

A. Procedures for preparation and submittal of Applications for Payment.
1.02 RELATED REQUIREMENTS

A. Section 00510 - Construction Contract - Contract Form 25D-10a and Bid Schedule:
Method of Payment and Contract Price and Amounts of Liquidated Damages.

B. Section 00700 - General Conditions: Progress Payments, and Final Payment.

C. Section 01300 - Submittals: Procedures.

D. Section 01700 - Contract Closeout: Closeout Procedures.
1.03 FORMAT
A. Application for Payment form in format approved by the Department.

1.04 PREPARATION OF APPLICATIONS

A. Type required information on Application for Payment form approved by the Department.

B. Execute certification by original signature of authorized officer upon the Application for
Payment.

C. Submit names of individuals authorized to be responsible for information submitted on

application for payment.

D. Indicate breakdown of costs for each item of the Work on accepted Schedule of Values.
Provide dollar value in each column for each line item for portion of Work performed and
for stored products. '

E. List each authorized Change Order as an extension on continuation sheet, listing Change
Order number and dollar amount as for an original item of Work.

F. Prepare Application for Final Payment as specified in Section 01700.

1.05 SUBMITTAL PROCEDURES
A. Submit one copy of each Application for Péyment at times stipulated in Contract.
B. Submit under transmittal ietter specified in Section 01300. |

1.06 SUBSTANTIATING DATA

A. When Department requires substantiating information, submit data justifying line item
amounts in question.
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B. Substantiating data required under General Conditions Articles 7.12.3 and 7.12.4 shall be
submitted (or updated) when the Application for Payment includes a current request for
payment on an item of Work required to include Alaska "agricultural/wood" products.

C. Provide one copy of data with cover letter for each copy of Application. Show Application
number and date, and line item by number and description.

1.07 SUBMITTALS WITH APPLICATION FOR PAYMENT

A. Submit the following with each Application for Payment.
1. Updated construction schedule as required by Section 01300 - Submittals.
2. Updated Schedule of Values as required by Section 01300 — Submittals:
Schedule of Values.
3. The Contractor’s as-builts will be reviewed prior to approving each application for
payment.

PART 2 PRODUCTS
Not Used

PART3  EXECUTION

Not Used

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

SECTION 01028
CHANGE ORDER PROCEDURES

GENERAL
REQUIREMENTS INCLUDED
A. Procedures for processing Change Orders.

RELATED REQUIREMENTS

A. Section 00312 - Bid Schedule: Total amount bid for lump sum items.
B.  Section 00510 - Contract Form: Total amount of Contract Price, as awarded.
C. Section 00700 - General Conditions: Governing requirements for changes in the Work, in

Contract Price, and Contract Time.

D. Section 00800 - Supplementary Conditions: Modifications to Document 00700 - General ‘

Conditions.
E. Section 01027 - Applications for Payment.
F. Section 01300 — Submittals: Construction Progress' Schedules, Schedule of Values.

G. Section 01600 — Material and Equipment: Product Options, Substitutions.

H. Section 01700 — Contract Closeout: Project Record Documents.
SUBMITTALS
A. Submit name of the individual authorized to accept changes, and to be responsible for

informing others in Contractor's employ of changes in the Work.

B. Change Order Forms will be prepared by the Department.

DOCUMENTATION OF CHANGE IN CONTRACT PRICE AND CONTRACT TIME

A. Maintain detailed records of work done on a Cost of the Work plus a Fee basis. Provide
full information required for evaluation of proposed changes, and to substantiate costs of

changes in the Work. Incomplete or unsubstantiated costs will be disallowed.

B. Contractor shall submit a complete, detailed, itemized cost breakdown addressing impact
on Contract Time and Contract Price with each proposal.

C. On request, provide additional data to support computations:
1. Quantities of products, labor, and equipment.
2. Taxes, insurance and bonds.
3. Overhead and profit.
4, Justification for any change in Contract Time.
01028-1 LCCC Perimeter Lighting

Project Number 190006111



5. Credit for deletions from Contract, similarly documented.

D. Support each claim for additional costs, and for work done on a cost of the Work plus a
Fee basis, with additional information:

1. Origin and date of claim.

2. Dates and times work was performed, and by whom.

3. Time records and wage rates paid.

4, Invoices and receipts for products, equipment, and subcontracts, similarly
documented.

1.05 PRELIMINARY PROCEDURES

A Department may submit a Proposal Request which includes: Detailed description of
change with supplementary or revised Drawings and Specifications, the projected time
for executing the change, with a stipulation of any overtime work required, and the period
of time during which the requested price will be considered valid.

B. Contractor may initiate a change by submittal of a request to Department describing the
proposed change with a statement of the reason for the change, and the effect on
Contract Price and Contract Time, with full documentation. Document any requested
substitutions in accordance with Section 01600.

1.06 CONSTRUCTION CHANGE AUTHORIZATION

A. Shall be in accordance with Article 9 — Changes, in Section 00700 - General Conditions,
as modified by the Supplementary Conditions.

1.07  FIXED PRICE CHANGE ORDER

A. Contractor shall submit an itemized price proposal in sufficient detail to fully explain the
basis for the proposal. Attach invoices and receipts for products, equipment, and
subcontracts, as requested by the Department. Contractor and the Department shall then
negotiate an equitable price (and time adjustment if appropriate) in good faith. The
Change Order will reflect the results of those negotiations. I negotiations break down
Contractor may be directed to perform the work under COST OF THE WORK CHANGE
ORDER.

B. The following maximum rates of cost markup (to cover both overhead and profit of the
Contractor) shall be used in the negotiation of a “Fixed-Price” Change Order:

See Supplementary Conditions, Article SC-10.3.2.
C. These térms shall also apply to the proposals of subcontractors and allowances.

D. Will be based on proposal request and Contractor's lump sum quotation or Contractor's
request for Change Order as approved by the Department.

1.08  UNIT PRICE CHANGE ORDER

A For pre-determined Unit Prices and quantities, Change Order will be executed on a lump
sum basis.
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1.09

1.10

1.1

PART 2

PART 3

B. For pre-determined Unit Prices and undetermined quantities, Change Order will be
executed on an estimated quantity basis; payment will be based on actual quantities
measured as specified.

C. For unit costs or quantities of units of Work which are not predetermined, execute Work

. under a Directive. Changes in Contract Price or Contract Time will be computed as
specified for Cost of the Work Change Order.

COST OF THE WORK CHANGE ORDER

A. Contractor shall submit documentation required in Article 1.04 on a daily basis for
certification by the Department. Project Manager will indicate by signature that the
submitted documentation is acceptable.

B. After completion of the change and within 14 calendar days, uniess extended by the
Project Manager, the Contractor shall submit in final form an itemized account, with
supporting data, of all costs. Supporting data shall have been certified by the Project
Manager, as required above in paragraph A.

EXECUTION OF CHANGE ORDERS

A. Department will issue Change Orders for signatures of parties as provided in Conditions
of the Contract.

CORRELATION OF CONTRACTOR SUBMITTALS

A. Promptly revise Application for Payment forms to record each authorized Change Order
as a separate line item and adjust the Contract Price as shown on Change Order.

B. Promptly revise Progress Schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of Work affected by the change, and resubmit.

C. Promptly enter changes in Project Record Documents.

PRODUCTS

Not Used

EXECUTION

Not Used

END OF SECTION
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PART 1

SECTION 01045
CUTTING AND PATCHING

GENERAL

1.01 REQUIREMENTS INCLUDED

A
A

B
C.
D

- 1.03 SUBMITTALS
A

Requirements and limitations for cutting and patching of Work.
1.02 RELATED REQUIREMENTS
Section 01010 - Summary of Work.

Section 01120 — Alteration Project Procedures.

Section 01600 - Materials and Equipment: Substitutions.

Individual Specifications Sections:

1.
2.

Cutting and patching incidental to Work of the section.

Advance notification to other Sections of openings required in Work of those Sections.

3. Limitations on cutting structural members.

Submit written request in advance of cutting or alteration which affects:

1.
2.

3.
4.
5.

Structural integrity of any element of Project.

Integrity of weather-exposed or moisture-resistant elements such as siding or roof
systems.

Efficiency, maintenance, or safety of any operational element.
Visual qualities of sight-exposed elements.

Work of Department or separate Contractor.

Include in request:

N o o A e Db =

8.

Identification of Project and Department's project number.
Location and description, with photos of affected Work.

Necessity for cutting or alteration.

Description of proposed Work, and products proposed to be used.
Alternatives to cutting and patching.

Effect on Work of Department or separate Contractor.

Written permission of affected separate Contractor.

Date and time Work will be executed.

Submit product data for replacement materials to be used in the work, including product
description, specifications, recommended installation methods, and samples. Submittals
shall cover all sight-exposed elements applicable, such as roofing, exterior siding, floor tile,
ceiling tile, and wall covering.
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PART2 PRODUCTS

2.01 MATERIALS

A. Materials used for replacement shall match existing materials removed. Interior or exterior
finish materials shall visually match surrounding surface finishes. Replacement interior finish
materials, such floor tile, wall tile, ceiling tile, or wall covering shall be of the same
manufacturer and pattern as materials removed to assure compatibility. New doors and
frames to be finished to match existing. Submittals to be approved prior to installation.

B. Replacement gypsum wallboard surfaces are to be finished smooth or in a texture to match
the existing wall or ceiling finish or Finish Schedule in drawings as required. Paint new
exposed surfaces with two coats semi-gloss acrylic latex enamel in a color to match existing.
New paint shall cover the entire plane of the area impacted and shall extend to the nearest
joint or comer.

C. Cut and patch work at roof assemblies shall provide a complete weather tight installation
and shall be compatible with existing roofing materials. Contractor to verify manufacturer,
materials, and warrantee of the existing roofing system and ensure work does not have a
negative impact on the performance of the existing roof membrane or existing drainage
pattern. Cut and patch work shall not have a negative impact on any active warrantee of the
existing roofing system.

D. For replacement of work removed, comply with specifications for type of work to be done,
manufacturers' recommendations, and good construction practice.

E. Provide materials for cutting and patching which will result in equal to or better than the work
being cut and patched in terms of performance characteristics and visual effect where
applicable.

PART3 _EXECUTION

3.01 GENERAL

A Contractor shall be responsible for all cutting, fitting, and patching required to complete the
work or to:

Accommodate the installation or coordination of work.

Remove and replace defective work.

Remove and replace work not conforming to requirements of the Contract Documents.
Uncover other work for access or inspection.

Obtain samples for testing or similar purposes.

IS o

Provide routine penetrations of nonstructural surfaces for installation of piping, ductwork,
chimneys, vents, louvers, electrical conduit or other equipment included in the work.

B. Contractor shall not cut or alter any existing structural members without the approval of the
Department. If structural members must be cut or altered, the Contractor shall provide
engineered details with structural engineer’s stamp for review in the submittal process.

C. Execute cutting, fitting, and patching to complete Work, and to:
1. Fit the several parts together, to integrate with other work.

Uncover work to install ill-timed work.

Remove and replace non-conforming and Defective Work.

Remove samples of installed Work for testing.

o » DN

Provide openings in elements of Work for penetrations of mechanical and electrical
work.
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D. Installation of replacement materials shall be in accordance with specifications for type of
work to be done, manufacturers’ recommendations, and good construction practice.

3.02 INSPECTION

A. Inspect existing conditions, including elements subject to damage or movement during
cutting and patching.

1. Notify the Department immediately of any suspected hazardous materials.

B. Do not cut and patch work which is exposed to view in a manner resulting in a reduction of
visual qualities or resulting in substantial evidence of the cut and patch work. Remove and
replace work judged by the Department to be visually unsatisfactory.

C. After uncovering, inspect conditions affecting performance of Work.
D. Beginning of cutting or patching means acceptance of existing conditions.
3.03 PREPARATION
A. Clean adjacent structures and improvements of dust, dirt, and debris caused by cutting and
patching operations, as directed. Return adjacent areas to condition existing prior to start of
work.
B. " Provide supports to ensure structural integrity of surroundings; devices and methods to

protect other portions of Project from damage.

C. Provide protection from elements for areas which may be exposed by uncovering work;
maintain excavations free of water.

3.04 PERFORMANCE

A. Execute work by methods to avoid damage to other Work, and which will provide proper
surfaces to receive patching and finishing.

B. For all new work, employ qualified installer to perform cutting and patching for weather-
exposed and moisture resistant elements, and sight-exposed surfaces.

C. Cut rigid materials using masonry saw or core drill. Use wet-type core drill for all holes over
1/2" in diameter. Pneumatic/hammer tools or dry-type core drills not allowed without prior
approval. Cutting structural reinforcement with heat is strictly forbidden without prior written
approval.

Restore Work with new products in accordance with requirements of Contract Documents.
Fit Work tightly to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

F. Maintain all fire-rated wall or area separation construction per applicable codes. At
penetrations of fire-rated wall, ceiling, or floor construction, completely seal voids with fire-
rated material, full thickness of the construction element or in accordance with U.L. listed
assembly requirements.

G. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to nearest
intersection; for an assembly, refinish entire unit.

END OF SECTION
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SECTION 01090

REFERENCE STANDARDS
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Quality Assurance
B Applicability of Reference Standards
C. Provision of Reference Standards at site
D Acronyms used in Contract Documents for Reference Standards. Source of Reference
Standards
1.02 RELATED REQUIREMENTS
A. Section 00700 - General Conditions: Paragraph 3.4.2.

1.03 QUALITY ASSURANCE

A. For products or workmanship specified by association, trade, or Federal Standards, comply
with requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. The date of the standard is that in effect as of the Project Advertisement date, or Effective
Date of the Coniract when there was no Advertisement, except when a specific date is
specified.

C. When required by an individual Specification section, obtain copy of standard. Maintain copy

at site during submittals, planning, and progress of the specific Work, until Final Completion.

D. Should specified reference standards conflict with Contract Documents, request clarification
from the Architect/Engineer before proceeding. Local code requirements, where more
stringent than referenced standards, shall govern.

E. Neither the contractual relationship, duties, nor responsibilities of the parties in Contract nor
those of the Architect/Engineer shall be altered by the Contract Documents by mention or
inference otherwise in any reference document.

1.04 SCHEDULE OF REFERENCES

AA Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

AABC Associated Air Balance Council
1000 Vermont Avenue, N.W.
Washington, DC 20005

AASHTO American Association of State Highway and Transportation Officials
444 North Capitol Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
Box 19150
Reford Station
Detroit, Ml 48219
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ADC

AGC

Al

AISC

AlSI

AITC

AMCA

ANSI

APA

ARI

ASHRAE

ASME

ASPA

ASTM

Air Diffusion Council
230 North Michigan Avenue

Chicago, IL 60601

Associated General Contractors of America
1957 E Street, N.W.
Washington, DC 20006

Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

American Institute of Steel Construction
400 North Michigan Avenue

Eighth Floor

Chicago, IL 60611

American iron and Stee! Institute
1000 16th Street, N.W.
Washington, DC 20036

American Institute of Timber Construction
333 W. Hampden Avenue
Englewood, CO 80110

Air Movement and Control Association
30 West University Drive
Arlington Heights, IL 60004

American National Standards Institute
1430 Broadway
New York, NY 10018

American Plywood Association
Box 11700 '
Tacoma, WA 98411

Air-Conditioning and Refrigeration Institute
1815 North Fort Myer Drive
Arlington, VA 22209

American Society of Heating, Refrigeration and Air Conditioning Engineers
1791 Tullie Circle, N.E.
Atlanta, GA 30329

American Sbciety of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Sod Producers Association
Association Building
Ninth and Minnesota
Hastings, NE 68901

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103
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AWI

AWPA

AWS

AWWA

CDA

CLFMI

CRSI

EJMA

FGMA

FM

FS

GA

IEEE

Architectural Woodwaork Institute
2310 South Walter Reed Drive
Arlington, VA 22206

American Wood-Preservers' Association
7735 Old Georgetown Road
Bethesda, MD 20014

American Welding Society
550 LeJeune Road
Miami, FL 33135

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

Copper Development Association
57th Floor, Chrysler Building

405 Lexington Avenue

New York, NY 10174

Chain Link Fence Manufacturers Institute
1101 Connecticut Avenue, N.W.
Washington, DC 20036

Concrete Reinforcing Steel Institute
933 Plum Grove Road
Schaumburg, IL 60195

Expansion Joint Manufacturers Association
707 Westchester Avenue
White Plains, NY 10604

Flat Glass Marketing Association
3310 Harrison

White Lakes Professional Building
Topeka, KS 66611

Factory Mutual System
1151 Boston-Providence Turnpike
Norwood, MA 02062

Federal Specification

General Services Administration
Specifications and Consumer Information
Distribution Section (WFSIS)
Washington Navy Yard, Building 197
Washington, DC 20407

Gypsum Association
1603 Orrington Avenue
Evanston, IL 60201

Institute of Electrical and Electronics Engineers
345 East 47th Street
New York, NY 10017
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IMIAC

MFMA

MIL

ML/SFA

NAAMM
NEBB
NEMA
NFPA
NFPA
NSWMA
NTMA
PCA

PCl

International Masonry Industry
All-Weather Council
International Masonry Institute
815 15th Street, N.W.
Washington, DC 20005

" Maple Flooring Manufacturers Association

2400 East Devon
Suite 205
Des Plaines, 1. 60018

Military Specification

Naval Publications and Forms Center
5801 Tabor Avenue

Philadelphia, PA 19120

Metal Lath/Steel Framing Association
Metal Manufacturers

221 North LaSalle Street

Chicago, IL 60601

National Association of ArChitectural Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601

National Environmental Balancing Bureau
8224 Old Courthouse Road
Vienna, VA 22180

National Electrical Manufacturers' Association
2101 L Street, N.W.
Washington, DC 20037

National Fire Protection Association
Battery March Park
Quincy, MA 02269

National Forest Products Association
1619 Massachusetts Avenue, N.W.
Washington, DC 20036

National Solid Wastes Management Association
1120 Connecticut Avenue, N.W.
Washington, DC 20036

National Terrazzo and Mosiac Association
3166 Des Plaines Avenue
Des Plaines, IL 60018

Portland Cement Association
5420 Old Orchard Road .
Skokie, IL 60077

Prestressed Concrete institute
201 North Wacker Drive
Chicago, IL. 60606
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PS . Product Standard
U.S. Department of Commerce
Washington, DC 20203

RCSHSB Red Cedar Shingle and Handsplit Shake Bureau
515 116th Avenue
Bellevue, WA 98004

RIS - Redwood Inspection Service
One Lombard Street
San Francisco, CA 94111
SDI Steel Deck Institute
Box 3812

St. Louis, MO 63122

SDi Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

SIGMA Sealed Insulating Glass Manufacturers Association
111 East Wacker Drive
_ Chicago, IL 60601

SJi Steel Joist Institute
1703 Parham Road
Suite 204
Richmond, VA 23229

SMACNA Sheet Metal and Air Conditioning Contractors'
National Association
8224 Old Court House Road
Vienna, VA 22180

SSPC Steel Structures Painting Council
4400 Fifth Avenue
Pittsburgh, PA 15213

TAS Technical Aids Series
Construction Specifications Institute
601 North Madison Street
Alexandria, VA 22314

TCA Tile Council of America, Inc.
Box 326
Princeton, NJ 08540

UL Underwriters' Laboratories, Inc.
333 Pfingston Road
Northbrook, I. 60062

WCLIB West Cost Lumber Inspection Bureau
Box 23145
Portland, OR 97223
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PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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SECTION 01126
CONTRACTOR'S CERTIFICATION OF SUBCONTRACTS

PART1  GENERAL
1.01 REQUIREMENTS INCLUDED

A. Procedures for preparing, submitting and accepting subcontracts.
1.02 RELATED REQUIREMENTS

A. Section 00100 - Instructions to Bidders, Requirements of Apparent Low Bidder.

B. Section 00430 - Subcontractor List.
C. Section 00700 - General Conditions: Article 6.13.1, Subcontractor Certification and
Approval.

D. Section 01300 - Submittals: Procedures.
1.03 PREPARATIGCN OF CERTIFICATION
A. Certification Forms: Use only forms provided by Department.

B. Contractor to prepare certification form in accordance with the instructions on the reverse
side of form. Multiple subcontracts may be included under a single submittal. Where
required, attach additional information -- cross referenced to the appropriate Subcontract --
to the certification form.

C. Substitute certification forms will not be considered.
1.04 SUBMITTAL OF CERTIFICATION
A. Contractor shall submit the initial and all subsequent certification form(s) in accordance with

the submittal requirements identified under paragraph 1.02.D, previous.
1.05 CONSIDERATION OF CERTIFICATION

A. Following receipt of submittal and within a reasonable period of time Department shall
review for each of the following:

1. Completeness of forms and attachments
2. Proper execution (signatures) of forms and attachments
B. Submittals which are not complete or not properly executed will be returned to the

Contractor under a transmittal letter denoting the deficiencies found. Contractor shall correct
and resubmit per paragraph 1.04, previous.

C. SUBCONTRACTORS WHICH HAVE NOT BEEN APPROVED BY THE DEPARTMENT
SHALL NOT BE ALLOWED ON SITE.

D. Payment will not be made for work performed by a non-certified subcontractor.

1.06 ACKNOWLEDGEMENT OF CERTIFICATION
A. Submittals which have been examined by the Department and are determined to be

complete and properly executed shall be acknowledged as such by the Department’s project
.Manager on the approval line of the certification form.

1.07 CHANGES TO APPROVED SUBCONTRACTORS LIST

A. Deletion or Replacement of Subcontractors listed on approved form 25D-5, or the addition of
Subcontractors not listed on approved form 25D-5 shall be in accordance with article 6.13.7
of the Supplementary Conditions.
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PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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PART 1

1.1

A
B.
C.
D.

1.2
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SECTION 01200 - PROJECT MEETINGS

GENERAL
SECTION INCLUDES
Preconstruction Conferences.
Site Mobilization Meeting.
Progress Meetings.
Preinstallation Conferences.
RELATED REQUIREMENTS

Bidding and Contract Requirement Document 00120 - Supplementary Instructions to Bidders:
Pre-Bid Conference.

Bidding and Contract Requirement Section 00700 - General Conditions:

1. Article 6.6 — Anticipated Schedules. Submitting the Anticipated Progress Schedule before
the Preconstruction Conference.

Section 01010 — Summary of Work: Coordination.

Section 0141 - Work Coordination.

Section 01300 - Submittals: Submittal Procedures and Progress Schedules.
Section 01305 — Submittal Register Form.

Section 01400 - Quality Control.

Section 01700 - Contract Closeout: Closeout Procedures.
SUBMITTALS

Submit under transmittal letter specified in Section 01300 Submittals.
Contractor’s Delegation of Authority.

Submit Progress Meeting Minutes.

Submit Preinstallation Meeting Minutes (if requested).
PRECONSTRUCTION CONFERENCES

DEPARTMENT will administer a preconstruction conference at the project site before any physical
construction begins at the site.

Attendance: The CONTRACTOR, the CONTRACTOR'S Job superintendent, major
Subcontractors and Suppliers; DEPARTMENT and Consultants as appropriate.

Agenda (including, but not limited to the following, as applicable):

1. Notice to Proceed.

2. Execution of Contract.

3. The DEPARTMENT'S and Contractor’s Delegation of Authority.
4

A discussion of lines and limitation of authority for the contractor, the construction
management team, the client agency and the DOT&PF.

Review of administrative procedures.
Submittal and RFI procedures.
Exchange of CONTRACTOR'’S preliminary submittals.
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8. Change Notices, Change Proposal Requests and Change Order procedures.
9.  Progress schedule, meetings and updating procedures.

10. = Using Agency operations and emergencies.

11.  Security issues.

12. Badge requirements.

13.  Parking limitations.

14.  Wage reporting requirements and labor compliance interviews.

15.  Subcontractor approvals.

16. DBE requirements.

17. Liquidated damages.

18.  Pay request procedures.

19.  Safety requirements.

20. Special Inspection schedules.

21.  Environmental concerns.

22.  Unusual conditions, potential construction difficulties or specialty items.
23.  Other items pertinent to the project.

24.  Questions and Answers.

The DEPARTMENT will take notes and distribute meeting minutes to each attendee. This
meeting is usually tape-recorded.

SITE MOBILIZATION MEETING

DEPARTMENT may administer site mobilization conference at Project site before any physical
construction begins at the site. This meeting will be conducted at the same time as the
preconstruction meeting.

Attendance: Job superintendent, Subcontractors (if available), the DEPARTMENT and
Consultants as appropriate to agenda topics for each meeting. If Subcontractors are not
available at the beginning of the project, then the DEPARTMENT will administer other site
mobilization meetings as the Subcontractors arrive at the site.

Prepare a detailed written work plan in prepafation for this meeting.

Agenda (including, but not limited to the following, as applicable):

CONTRACTOR'S responsibilities and use of premises.

Coordinate with the Using Agency for occupancy throughout the duration of the work.
Review site Using Agency’s requirements.

Coordinate and review related work at the site.

Review security, safety, and housekeeping procedures.

Schedules and submittals.

Manufacturer’s instructions and Material Safety Data Sheets (MSDS).

Material storage.

Procedures for testing and inspection.

S © @ N oA N =

0. Procedures for maintaining record documents.
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1.6

1.7

The DEPARTMENT will take notes and distribute meeting minutes to the CONTRACTOR.
PROGRESS MEETINGS

Schedule and administer weekly Project meetings throughout progress of the Work (unless this
requirement is waived by the Project Manager).

Make physical arrangements for meetings, prepare agenda with copies for participants, preside at
meetings, record minutes, and distribute copies within two days to DEPARTMENT, participants,
and those affected by decisions made at meetings.

Attendance: Job superintendent, major Subcontractors and Suppliers, DEPARTMENT and
Consultants as appropriate to agenda topics for each meeting.

Minimum Required Agenda:

Review of Work progress.

Status of progress schedule and adjustments thereto.

Work anticipated in the next two weeks (two week look ahead schedule).
Delivery schedules.

Submittals.

Maintenance of quality standards.

Pending changes and substitutions.

© N o o oD~

Other items affecting progress of Work.
The CONTRACTOR will take notes and submit meeting minutes to the Project Manager.
PREINSTALLATION CONFERENCES

When required in Individual Specification Section or directed by the DEPARTMENT convene a
preinstallation conference prior to commencing Work of the section.

Require attendance of entities directly affecting, or affected by, Work of the section.

Review conditions of installation, preparation and installation procedures, and coordination with -
related Work. :

The CONTRACTOR will take notes and submit meeting minutes to the Resident Engineer (if
requested).

OTHER MEETINGS

When required in Individual Specification Section or directed by the DEPARTMENT convene a
meeting prior to commencing Work of the section.

PART2 PRODUCTS

Not Used

PART3 EXECUTION

Not Used

END OF SECTION 01200
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STATE OF ALASKA CONTRACTOR

DOT & PF DELEGATION
PUBLIC FACILITIES BRANCH ' OF
AUTHORITY

CONTRACTOR:

Project No.: 190006111

PROJECT NAME: LEMON CREEK CORRECTIONAL CENTER(LCCC) PERIMETER LIGHTING

The contract documents contain several requirements that the Contractor identify employees with various
authorities and/or responsibilities. This form is provided for your convenience in meeting the requirements
common to most contracts. Other requirements may exist. The referenced paragraphs in General
Provision (Section 00700) do not apply to Small Procurement Contracts.

Please complete the applicable portions of this form and return it to the Project Manager. A letter will be
furnished to you that define the authorities and responsibilities of Department, Using Agency and
Consultant personnel.

Authority to sign Applications for Payment (see Section 00700, Para 13.3)

Printed Name Sample Signature

Printed Name ‘ Sample Signature

Authority to Sign Chénge Orders & Change Notices (see Section 00700, Para 9.4)

Printed Name Sample Signature

Printed Name Sample Signature

Safety Representative (see Section 00700, Para 6.18)

Printed Name

BLDG-FORM 02
PAGE 1 OF 2 01200-5
H:/BUILDDOC/OFFICE/FORMS/FR02.CONTR.DELEG REV 5/01




Proiect Superintendent (see Section 00700, Para 6.2)

Printed Name Telephone Number

Local Address

Shop Drawing Submittals (see Section 00700, Para 6.20.1)

Printed Name Sample Initials

Sample Stamp:

I certify that the above personnel have been delegated the authorities and responsibilities referenced in
the contract documents:

Signature of Owner, Partner or Corporate Officer

Name, printed or typed
BLDG-FORM 02
PAGE 2 OF 2 01200-6
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SECTION 01300
SUBMITTALS

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

A. Procedures

B. Construction Progress Schedules .

C. Schedule of Values

D. Shop Drawings, Product Data, and Samples
E. Manufacturer’s Instructions and Certificates

F. Field Samples
1.02 RELATED REQUIREMENTS

A Section 00700 - General Conditions
Section 00800 - Supplementary Conditions
Section 01010 - Summary of Work.
Section 01027 - Applications for Payment.

mo oW

Section 01400 - Quality Control: Manufacturers' Field Services, Testing Laboratory
Services.

F. Section 01600 - Material and Equipment: Products List.

G. Section 01700 - Contract Closeout: Closeout Procedures.
1.03 PROCEDURES

A. Deliver submittals to Department as directed.

B. Prior fo the purchase or ordering of any materials or equipment, submit for approval
complete data describing all items intended for use in the Work. Include the item's
manufacturer, identifying number or nomenclature, and other information as necessary to
describe the item. Also include the manufacturer’s published data describing each items
size, capacity, performance, and power requirements. Provide certification stating that the
Contractor has reviewed the material and that all .items conform with the Contract
requirements. Submittals made without such certification will be returned unreviewed. This
certification shall be in the form of a stamp on each material item submitted and signed or
initialed. The name of the certifier shall be typed or legibly printed in or near the stamp.

C. Transmit each item under Department accepted form. Identify Project, Contractor,
subcontractor, major Supplier, identify pertinent Drawing sheet and detail number, and
Specification section number, as appropriate. Identify deviations from Contract Documents
by submitting a Department supplied Substitution Request Form. Provide a minimum of 8-
1/2" x 5-1/2" blank space on the front page for Contractor and Consultant review stamps.
Provide submittals bound in loose leaf, hard cover, three ring binders complete with tabs and
indexes by Specification Section. At the Department's option, partial submittals, which
encompass less than a single section will be returned unreviewed or held unreviewed until
the submittal is complete.

D. When substitute equipment is proposed, clearly and unambiguously mark submitted material
describing the substitute to identify the differences between the qualities and characteristics
01300-1 LCCC Perimeter Lighting
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of the offered substitute and the specified material. Failure to provide this identification of
differences when substitutes are submitted for consideration will result in rejection of the
proposed material.

E. When equipment substitutions are approved and that equipment alters the design or space
requirements indicated on the plans, the Contractor shall pay for all items of cost for the
revised design and construction including costs of other trades involved and any engineering
required to incorporate the approved substituted equipment into the Project. Owner shall not
pay for the required additional costs.

F. Material and equipment installed, purchased, furnished, or provided for the Project which
has not been submitted and reviewed by the Department may be ordered removed and
acceptable material and equipment installed in its place at no additional cost to the Owner.

G. Submit initial Progress Schedules and Schedule of Values in accordance with Article SC-6.6
of Section 00800 - Supplementary Conditions prior to submitting first Application for
Payment. Form and content shall be reviewed by the Department. After review by
Department, revise and resubmit as required. Submit subsequent updated schedules (10)
days prior to each Application for Payment. :

H. Comply with progress schedule for submittals related to Work progress. Coordinate
submittal of related items.

l. After Department review of submittal, revise and resubmit as required, identifying changes
made since previous submittal. Provide total number of submittals as required for the first
submission. If six are required and four were returned for revisions, submit six again. The
Department and Consultants will not return the first or revised copies of rejected submittals
for re-use. DO NOT submit partial copies of submittals for incorporation into rejected
submittal packages, which have been kept by the Department and/or Consultants. Provide
COMPLETE copies for each review.

J. If drawings, product submittals, samples, mock-ups, or other required submittals are
incomplete or not properly submitted, the Department ‘will not review the submittal and will
immediately return submittal to Contractor. Department will review a submittal no more than
two times (incomplete or improper submittals count as one). Contractor shall pay all review
costs associated with more than two reviews, unless a resubmittal is required due to new
comments addressing previously submitted information.

1.04 CONSTRUCTION PROGRESS SCHEDULES

A. Submit horizontal bar Gantt chart (see below for electronic version requirements).
Schedule shall show:

1. Separate bar for each major trade or operation, identifying the duration of each
activity and precedent activities.

2. Complete sequence .of construction by activity, identifying Work of separate
stages and other logically grouped activities. Show each work plan and separate
work area as a separate activity or group of activities.

3. Submittal dates for required Shop Drawings, product data, and samples, and
product delivery dates, including those furnished by Department and those under
allowances.

All required submittals and indicating the date for each required submittal.

Show projected percentages of completion for each item of Work and submittal
as of time of each Application for Progress Payment. See below for electronic
version requirements.

6. . Submit Progress Schedule plotted on paper no larger than 24" x 36" and no
smaller than 8-1/2" x 11" from the electronic program. Provide in electronic form
using Microsoft Project 2000 version 9.0 or newer.
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7. Submit Progress Schedule percentages in Tracking Gantt form plotted from and
in electronic form as stated above.

1.05 SCHEDULE OF VALUES
A FORMAT

1. Form and content must be acceptable to Department.

2. Contractor's standard form or media-driven printout will be considered on
request. '

3. Follow Table of Contents of Project Manual and Divisions Indicated on the

drawings for listing component parts. ldentify each line item by number and title
of listed Specification Sections.

B. CONTENT

1. List installed value of each major item of Work and each subcontracted item of
Work as a separate line item to serve as a basis for computing values for
progress payments. Round off values to nearest dollar.

2. For each major subcontract, list products and operations of that subcontract as
separate line items.

Coordinate listings with progress schedule,

Component listings shall each include a directly proportional amount of
Contractor's overhead and profit.

5. For items on which payments will be requested for stored products, list sub-
values for cost of stored products with taxes paid.

6. Specific line item Values as indicated below shall be minimum acceptable
amounts and must be included on all approved Schedules of Values and
Applications for Payment.

a. Section 01700 - Contract Closeout. Value of all required Substantial
Completion Submittals and Closeout Submittals shall be not less than:
See Supplementary Conditions, Article SC-6.6.2.

b. No progress payments will be made for Substantial Completion
Submittals and Closeout Submittals until all submittals have been
submitted to and accepted by the Department. :

7. The sum of values listed shall equal total Contract Price.
C. SUBMITTAL
1. Submit Schedule of Values within 21 days after the Notice to Proceed. Subsequent

updated Schedule of Values shall be presented for review ten days prior to each
Application for Payment.

2. Transmit under Depariment accepted form transmittal letter. Identify Project by
Department title and Project number; identify Contract by Department Contract
number.

D. SUBSTANTIATING DATA

1. When Department requires substantiating information, submit data justifying line
item amounts in question.

2. Provide one copy of data with cover letter for each copy of the Application for
Payment. Show application number and date, and line item by number and
description.
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1.06 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A

SHOP DRAWINGS:

1. Present in a clear and thorough manner. Label each Shop Drawing with
Department's Project name and Project number; identify each element of the
Shop Drawings by reference to sheet number and detail, schedule, or room
number of Contract Documents.

2. Identify field dimensions; show relation to adjacent or critical features or Work or
products. .

3. Minimum Sheet Size: 8-1/2"x11". Larger sheets may be submitted in multiples of
8-1/2"x11".

PRODUCT DATA

1. Submit only pages which are pertinent; mark each copy of standard printed data

to identify pertinent products, models, options, and other data, referenced to
Specification section and Article number. Show reference standards,
performance characteristics, and capacities; wiring and piping diagrams and
controls; component parts; finishes; dimensions; and required clearances.

2. Modify manufacturer's standard schematic drawings and diagrams tb supplement
standard information to provide information specifically applicable to the Work.
Delete information not applicable.

SAMPLES

1. Submit full range of manufacturer's standard finishes except when more
restrictive requirements are specified, indicating colors, textures, and patterns,
for Department selection.

2. Submit samples to illustrate functional characteristics of products, including parts
and attachments.

3. Approved samples, which may be used in the Work, are indicated in the
Specification section.

Label each sample with identification required for transmittal letter.

5. Provide field samples of finishes at Project, at location acceptable to Department,
as required by individual Specification section. Install each sample complete and
finished. Acceptabie finishes in place may be retained in completed Work.

MANUFACTURER'S INSTRUCTIONS

1. When required in individual Specification Section, submit manufacturer's printed
instructions for delivery, storage, assembly, installation, start-up, adjusting,
balancing, and finishing, in quantities specified for product data.

2. Manufacturer's instructions for storage; preparation, assembly, installation, start-up,
adjusting, balancing, and finishing under provisions of Section 01400.

CONTRACTOR REVIEW

1. Review submittals prior to transmittal; determine and verify field measurements,
field construction criteria, manufacturer's catalog numbers, and conformance of
submittal with requirements of Contract Documents.

Coordinate submittals with requirements of Work and of Contract Documents.

Sign or initial each sheet of Shop Drawings and product data, and each sample
label to certify compliance with requirements of Contract Documents. Notify
Department in writing at time of submittal, of any deviations from requirements of
Contract Documents.
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4. Do not fabricate products or begin Work that requires submittals until return of
submittal with Department acceptance.

SUBMITTAL REQUIREMENTS

1. Each submittal to be numbered by Specification Section and Paragraph.
Revisions shall be identified by a hyphen after the paragraph, with a letter
designator. Example: 1st submittal "01010 1.08A", 2nd submittal 01010 1.08A -
A",

2. Transmit submittals in accordance with the required submittal schedule and in
such sequence to avoid delay in the Work.

3. Provide 8-1/2" x 5-1/2" blank space on each submittal for Contractor and
Consultant stamps.

4, Apply Contractor's stamp, signed or initialed, certifying to review, verification of
products, field dimensions and field construction criteria, and coordination of
information with requirements of Work and Contract Documents.

5. Coordinate submittals into logical groupings to facilitate interrelation of the
several items: :
a. Finishes which involve Department selection of colors, textures, or
patterns. :
b. Associated items that require correlation for efficient function or for
installation.
6. Submit number of opaque reproductions of shop drawings Contractor requires,

plus two copies which will be retained by Department.

7. Submit number of copies of product data and manufacturer's instructions
Contractor requires, plus two copies, which will be retained by Department.

Submit number of samples specified in individual Specifications sections.

Submit under Department accepted transmittal form letter. Identify Project by title
and Department Project number; identify Contract by Department contract
number. ldentify Work and product by Specification section and Article number.

10. Each submittal shall have as its face document a completed Department
furnished Submittal Summary form.

11. Each submittal shall include the manufacturer's name and address, and
supplier's name, address and telephone number.

RESUBMITTALS

1. After Department review of submittal, revise and resubmit as required, identifying

changes made since previous submittal. Provide total number of submittals as
required for the first submission. If six are required and four were returned for
revisions, submit six again. The Department and Consultants will not return the
first or revised copies of rejected submittals for re-use. DO NOT submit partial
copies of submittals for incorporation into rejected submittal packages which
have been kept by the Department and/or Consultants. Provide COMPLETE
copies for each review.

DEPARTMENT REVIEW

1. Department or authorized agent will review Shop Drawings, product data, and
samples and return submittals within (14) working days.

2. Department or authorized agent will examine shop drawings for general
arrangement, overall dimensions and suitability, and will return to the Contractor
marked as follows:
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e "No Exceptions Taken" - denotes that the submittal generally
meets the requirements of the Contract Documents. "No
Exceptions Taken" does not indicate a review of the
Contractor's design except for general compliance with the
requirements of the Contract Documents.

e "Make Corrections Noted" - denotes review is conditional on
compliance with notes made on the submittal.

o "Revise and Resubmit" - denotes that revisions are required in
the submittal in order for the submittal to be generally
consistent with the requirements of the Contract Documents.
Required revisions will be identified to the Contractor.

o "Rejected" - denotes that the submittal does not meet the
requirements of the Contract Documents and shall not be used
in the Work. Reasons for rejection will be identified to the
Contractor.

3. Review by the Department of shop and erection drawings shall not be construed
as a complete check but will indicate only that the general method of construction
and detailing is consistent with the requirements of the Contract Documents.
Review of such drawings shall not relieve the Contractor of the responsibility for
errors, dimensions, and detail design.

4. Department will require submittal of all required color and finish samples in order
to approve any color or finish.
l. DISTRIBUTION
1. Duplicate and distribute reproductions of Shop Drawings, copies of product data,

and samples, which bear Consultant's stamp, to job site file, record documents file,
Subcontractors, Suppliers, and other entities requiring information.

J. SCHEDULE OF SUBMITTALS
1. Submittal Register Form to be completed by Contractor and approved by
Department prior to submittal of any items.
2. Submit shop drawings, product data and samples as required for each
specification section.
3. Format.
-a. Submittal schedule form as provided by Department.
1.07 MANUFACTURER’S INSTRUCTIONS
A. When required in individual Specification Section, submit manufacturer's printed

instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing,
in quantities specified for product data.

1.07 FIELD SAMPLES

A. Provide field samplés of finishes as required by individual Specifications section. Install
sample complete and finished. Acceptable samples in place may be retained in
completed Work.

PART 2 PRODUCTS
Not Used

PART3  EXECUTICN

Not Used
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END OF SECTION

01300-7 ' LCCC Perimeter Lighting
Project Number 190006111



SECTION 01400
QUALITY CONTROL

PART1  GENERAL

1.01 REQUIREMENTS INCLUDED

A. General Quality Control
B. Workmanship
C. Manufacturer's Instructions
D. Manufacturer's Certificates
E. Mockups '
F. Manufacturers' Field Services
G. Testing Laboratory Services
H. Departmental Inspection Services
1.02 RELATED REQUIREMENTS
A Section 00700 - General Conditions: Inspection .and testing required by governing
authorities. -
B. iection 01010 — Summary of Work: Work Plans and Access to Facility, Individual Work
reas.

C. Section 01300 - Submittals: Shop Drawings, Product Data, and Samples
1.03 QUALITY CONTROL, GENERAL

A. Maintain quality control over suppliers, manufacturers, products, services, site conditions,
and workmanship, to produce Work of specified quality.

1.04 WORKMANSHIP

A. Comply with industry standards except when mere restrictive tolerances or specified
requirements indicate more rigid standards or more precise workmanship.

B. Perform Work by persons qualified to produce workmanship of specified quality.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, and racking.

1.05 MANUFACTURERS' INSTRUCTIONS

A. Comply with instructions in full detail, including each step, in sequence. Should instructions
conflict with Contract Documents, request clarification from Department before proceeding.

1.06 MANUFACTURERS' CERTIFICATES

A. When required by individual Specifications section, submit manufacturer's certificate, in
duplicate, that products meet or exceed specified requirements.

1.07 MOCKUPS

A. When required by individual Specifications section, erect complete, full-scale rﬁockup of
assembly at site, perform required tests, and remove mockup at completion, when approved
by Department.
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1.08 MANUFACTURERS' FIELD SERVICES

A When required by manufacturer or when specified in respective Specification sections,
require manufacturer to provide qualified personnel to observe field conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and
balance of equipment as applicable, and to make appropriate recommendations.

B. Require manufacturer's representative to submit written report to Department listing
observations and recommendations.

1.09 TESTING LABORATORY SERVICES

A. Contractor shall employ and pay for services of an independent testing laboratory to perform
inspections, tests, and other services required by individual Specification sections.

B. Services will be performed in accordance with requirements of governing authorities and
with specified standards.

C. Reports will be submitted to Department in triplicate giving observations and results of tests,
indicating compliance or non-compliance with specified standards and with Contract
Documents.

D. Contractor shall cooperate with testing laboratory personnel; furnish tools, samples of

materials, design mix, equipment, storage and assistance as requested.

1. Notify Department and testing laboratory 72 hours prior to expected time for
operations requiring testing services.

2. Make arrangements with testing laboratory and pay for additional samples and tests '
for Contractor's convenience.

1.10 DEPARTMENTAL INSPECTION SERVICES
A. REQUEST AND PAYMENT

1. Contractor shall request and when applicable pay for services provided by the
Department to perform specified inspection and testing.

2. Inspection by the Department or its agents shall in no way relieve Contractor of
obligation to perform Work in accordance with requirements of Contract Documents.

B. QUALITY ASSURANCE
1. Comply with requirements of all referenced standards.

2. Department shall retain a registered Engineer or Architect on staff to provide review
services in those areas of their immediate expertise.

Engineers or Architects will be registered in State in which Project is located.

4, Testing equipment shall be calibrated at reasonable intervals with devices of an
accuracy traceable to either NBS Standards or accepted values of natural physical
constants.

C. DEPARTMENT RESPONSIBILITIES

1. Review schedules and request for inspections as submitted by Contractor for
timeliness and conformance.

2. Provide qualified personnel at site after due notice; cooperate with Contractor in
performance of services.

3. Perform specified inspection, inventorying, and testing of products in accordance
-with specified standards.

4.  Ascertain compliance of materials and equipment with requirements of Contract
Documents.
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5. Promptly notify Contractor of observed irregularities or non-conformance of Work or
products.

6. Perform additional inspections and re-tests required by the Contract Documents.

When applicable provide to the Contractor a written description of Department's
costs attributed to the inspection.

D. DEPARTMENT REPORTS

1. After each inspection and/or test, promptly submit one copy of inspection report to
Contractor. Include: Date issued, Project title and Department Project number,
name of inspector(s), date and time of inspection, identification of product and
Specifications section, location in the Project, type of inspection or test, results of
inspection or tests, and conformance with Contract Documents. When requested in
writing by Contractor, provide interpretation of results.

E. LIMITS ON AUTHORITY RESULTING FROM INSPECTIONS

1. Department may not release, revoke, alter, or enlarge on requirements of Contract
Documents through the issuance of an inspection report.

2. Department may not approve or accept any portion of the Work through the
issuance of an inspection report.

3. Department may not assume any duties of Contractor through the issuance of an
inspection report.

4. Department has no authority to stop Work through the issuance of an inspection
report. .

F. CONTRACTOR RESPONSIBILITIES
1. Cooperate with Department personnel, and provide access to Work and when

appropriate, to manufacturer's facilities.

2. Provide incidental labor and facilities to provide access to Work to be inspected, to
obtain and furnish incidental supplies at the site or at source of products to be
inspected, to facilitate tests and inspections, and for storage and curing of test
samples when appropriate.

3. Notify Department as stated above in Contractor Submittals for operations requiring
inspection, special inspection and testing seryices.

4. Pay costs of Department furnished services for all re-inspections as required by
Contract Documents.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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SECTION 01500
CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART1  GENERAL

1.01 REQUIREMENTS INCLUDED

Electricity, Lighting

Heat, Ventilation

Telephone Service

Water

Sanitary Faclilities

Dust Control (Exterior)

Dust Control

Noise Control

Construction Enclosures
Barriers

Barricades, Warnings, and Markings
Protection of Installed Work
Security

Water Control

Fencing and Security

Materials Storage and Protection
Site and Off-Site Storage

Owner Access

Utility Locates

Marking of Contractor Vehicles
Parking

Protection of Existing Facilities
Protection of Existing Vegetation, Structures, Utilities, and Improvements
Salvage

Temporary Enclosure and Space Heating
Environmental Requirements
Construction Cleaning

Removal

Waste Storage Equipment
Cleaning of the Project Area

:
ZEBZEENIXELSCAOIPTDOZED R Ie@NMmMoOOwy

Disposal
1.02 RELATED REQUIREMENTS
A Section 01010 - Summary of Work: Use of Premises.
B. Section 01010 - Summary of Work: Shutoffs and Disruptions to Service.
C. Section 01700 - Contract Closeout: Final cleaning.
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1.03 ELECTRICITY, LIGHTING

A. The Contractor may utilize power from the Using Agency's existing facility. All tie-ins are the
Contractor's responsibility and must be coordinated with the Using Agency.

B. Connect to existing service, provide branch wiring and distribution boxes located to allow
service and lighting by means of construction-type power cords. Department will pay costs of
energy used.

C. Provide lighting for construction operations. The Contractor shall include in its bid the cost of
providing, and shall provide, general construction area lighting wherever work is in progress
and wherever lighting is required for the safety of any person employed on the site.

D. Take precautions to conserve energy. Wasteful use of power will be back-charged to the
Contractor.
E. Contractor shall make arrangements for adequate metering and documentation of electric

power consumption and pay for all expenses required to power the facilites under
construction until substantial completion for that area of the project is granted. Prior to
substantial completion the contractor shall coordinate with the utility company and the
user agency to provide a seamless transition at the time of substantial completion.

1.04 HEAT, VENTILATION

A. Coordinate use of existing facilities with the Owner. Extend and supplement with temporary
units as required to maintain specified conditions for construction operations, and to protect
materials and finishes from damage due to temperature or humidity. Using Agency will
absorb costs of energy used.

B. Provide as required to maintain specified conditions for construction operations, to protect
materials and finishes from damage due to temperature or humidity.

C. Do not use permanent facilities for temporary purposes, except as installation is approved by
the Department for operation. :

D. Fully exhaust to the outside welding fumes generated from operations related to
performance of the Work.

E. Provide ventilation of enclosed areas to cure materials, to disperse humidity, and to prevent
accumulations of dust, fumes, vapors, or gases.

1.05. TELEPHONE SERVICE

A. - Provide telephone service if required for construction operations. Use of telephones in
existing facilities can be arranged with the Using Agency for making local calls only.
1.06 WATER
A. The Contractor may utilize water from the Using Agency's existing facility. All tie-ins are the
Contractor's responsibility and must be coordinated with the Using Agency.
B. Provide service required for construction operations. Extend branch piping with outlets

located so that water is available by use of hoses.
C. The Using Agency will pay for water used.

D. Hoses or temporary piping will not be permitted in public areas where a hazard to the
public may be created.

1.07 SANITARY FACILITIES

A. Use of existing toilet facilities can be arranged with the Using Agency provided
arrangements are made in advance to start of construction and subject to the following
conditions: (a) Contractor must maintain strict supervision of the use of the facility; (b)
Contractor must clean facilities daily; (c) The Owner will be utilizing these same facilities
and must have access to them at all times.

1.08 DUST CONTROL (EXTERIOR)
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A. The Contractor shall be responsible for dust control on the project site. The Contractor is
responsible to prevent dust being generated from his operation to enter into any part of
existing facilities. The only allowable exception is the area on the construction site of any
temporary dust-proof partitioning. The Contractor shall include in its bid the cost of
providing, and shall provide, all plant, labor and equipment necessary to fulfill his
responsibilities under this Article. -

B. Execute Work by methods that minimize raising of dust or airborne debris from
construction or demolition operations.

C. Provide positive means to prevent airborne dust from dispersing or entering any portion
of the building. _ :

1.09 DUST CONTROL

A. Execute Work by methods to minimize raising dust from construction operations.
B. Provide active means to prevent airborne dust from dispersing into occupied areas.
C. Water mist work surfaces to control dust while cutting.
1.10 NOISE CONTROL
A. Provide methods, means, and facilities to minimize noise produced by construction
operations.
1.11 CONSTRUCTION ENCLOSURES
A. Provide temporary wall and roof enclosures if required to maintain specified working

conditions and/or protect existing facilities.

1. Temporary wall and roof enclosures shall be sealed and insulated R-19 minimum
thermal resistance to maintain specified working conditions and to maintain
minimum 659 F. interior temperature and to attenuate noise. Plastic insulation is not
permitted. ‘

B. Provide temporary enclosures/partitions around areas inside the structures that are
affected by the construction. Enclosures/partitions shall:

1. Isolate construction from Using Agency, occupants, and the public occupying
adjacent spaces.

Prevent the penetration of dust and/or moisture into occupied areas.

Prevent damage to existing materials, finishes, and equipment or other existing
building components and contents.

4, Be designed and stamped by an engineer licensed by the State of Alaska if over
12 feet high.
5. Localized polyethylene enclosures: airtight plastic enclosures that extend from

floor to ceiling. Seams shall be sealed with duct tape to prevent dust and debris
from escaping. Provide overlapping flap minimum of 2 feet wide for personnel
access.

6. Rigid enclosures shall be constructed of metal studs, GWB, 10 mil polyethylene,
and sound attenuation insulation. Enclosures/partitions shall extend from floor to
ceiling with complete closure at intersections with existing surfaces to prevent
dust and debris from escaping.

C. The Contractor shall include his plan for construction enclosures and dust control in the
work plan prepared under Section 01010.

1.12 BARRIERS

A. Provide as required to prevent public entry to construction areas and to protect existing
facilities and adjacent propetties from damage from construction operations.

B. Provide barriers to provide both separation and safety to adjacent building occupants.
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Maintain clear route to allow access of emergency vehicles to the facility and emergency
entrances.

C. Provide temporary Type K precast concrete railing adjacent to vehicle-traveled lanes
where needed to separate either the public or Using Agency operations from the
construction site or haul route. ldentify such areas in the work plan described in Section

01010.
1.13 BARRICADES, WARNINGS, AND MARKINGS
A. The Contractor shall furnish, erect, and maintain all barricades, warning signs and

markings for hazards, as necessary to protect the public, pedestrians, Using Agency and
employees from construction operations, and to protect the Work. All safeguards shall be
constructed in conformance with local codes.

B. For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain
barricades, warning signs, lights and other traffic control devices in reasonable conformity
with the Manual of Uniform Traffic Control Devices for Streets and Highways (published
by the United States Government Printing Office), or as approved by the Engineer.

1.14 PROTECTION OF INSTALLED WORK

A. Provide temporary protection for installed products. - Control traffic in immediate area to
minimize damage.

B. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
Protect finished floors and stairs from traffic, movement of heavy objects, and storage.
C. Prohibit traffic and storage on waterproofed and roofed surfaces, and on lawn and
landscaped areas.
1.15 SECURITY
A. Provide security program and facilities to protect Work, existing facilities, and Using

Agency's operations from unauthorized entry, vandalism, and theft. Coordinate with
Using Agency’s security program.

B. The Contractor shall be responsible for security of any area of the building turned over to
the Contractor for his exclusive use. Security responsibility for areas that are particularly
or fully occupied by the Using Agency will remain with the Using Agency.

C. Contractor shall perform work in a manner that will not alter the integrity of the Using
Agency’s security system. When this is not possible, the Contractor will coordinate with
the Department prior to disrupting the. security system. Maintain the security of the
perimeter fencing associated with the detention facility during construction operations.

1.16 WATER CONTROL

A. Protect the interior of facilities from water and/or moisture infiltration.

1.17 FENCING AND SECURITY
A. The Using Agency will not provide security of any kind and shall not be liable to anyone

for, or for the lack of, security. Each subcontractor shall include in its bid the cost to
provide, and shall provide, such fencing and security as may be necessary in addition to
the requirements of this section.

1.18 MATERIALS STORAGE AND PROTECTION

A. An area will be assigned to the Contractor for materials storage in the closest possible
proximity to each project site. Providing protection and security for the area is the
responsibility of the Contractor. Any materials stored outside of the buildings being
worked on under this contract will be kept in an agreed upon storage area. Materials
stored in Using Agency-occupied facilities as directed by the Using Agency.
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1.19 SITE AND OFF-SITE STORAGE

A. The Contractor shall include in its bid the cost to provide, and shall provide, such special
security work for which he is contractually responsible, the allocation of job-site storage
space for temporary job-site facilities, and the furnishing of off-site storage space, if
sufficient job-site storage is not available.

1.20 OWNER ACCESS

A. Existing roads and parking areas shall be kept open at all times for the flow of traffic from
existing facilities.

1.21 UTILITY LOCATES

A. Contractor shall be responsible for obtaining all utility locates. Contractor shall arrange
with utility locate services for locating utilities such as telephone and communications,
video cable, water, sewer, electric, fuel lines, etc. Hand dig within two feet of all utilities
to avoid damaging existing facilities.

1.22 MARKING OF CONTRACTOR VEHICLES

A. All Contractor vehicles used on the job site shall be marked with Contractor's Name (as it
appears on his business license) and telephone number. This may be a magnetic sign
on the door, sign in window or other, providing it is visible and legible.

1.23 PARKING

A. The Contractor and his employees may park their vehicles in parking areas designated
by the Using Agency. There will be no authorized parking in fire lanes and delivery lanes
unless authorized by the Using Agency and then only for loading and unloading materials
for and debris from the project. Provide and maintain access to fire hydrants and control
valves free of obstructions.

1.24 PROTECTION OF EXISTING FACILITIES

A The Contractor shall include in its bid the cost to provide, and shall provide, the locating
and protecting of the existing facilities of the Using Agency, or any other public facilities
whether or not such facilities be on the site of the work or in the public right-of-way.

1.25 PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS

A. The Contractor will preserve and protect all existing vegetation such as trees, shrubs,
and grass on or adjacent to the site of work which is not to be removed and which does
not unreasonably interfere with the construction work. Care will be taken in removing
trees authorized for removal to avoid damage to vegetation to remain in place. Any lines
or branches of trees broken during such operations or by the careless operation of
equipment, or by workmen, shall be trimmed with a clean cut and painted with an
approved tree pruning compound as directed by the Department.

B. The Contractor will protect from damage all existing improvements or utilities at or near
the site of the work, the location of which is made known to him, and will repair or restore
any damage to such facilities resulting from failure to comply with the requirements of this
contract or the failure to exercise reasonable care in the performance of the work. If the
Contractor fails or refuses to repair any such damages promptly, the Department may
have the necessary work performed and charge the cost thereof to the Contractor.

1.26 SALVAGE

A. All materials excavated and any other materials on the site at the time of award are the
property of the Using Agency. The Contractor shall provide in its bid the cost to dispose
of, and shall dispose of, salvage materials and/or materials which may be surplus to the
requirements of the work, provided that the Using Agency, at its sole option, may direct
that salvage and/or surplus materials shall be delivered to, unioaded, and stored at place
of storage on the Using Agency's property. Such place of storage will be within one mile
and a half of the project site.
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B. All items or materials removed from the project shall be made available for the Using
Agency's inspection. The Using Agency retains the option to claim any item or material.
The Contractor shall deliver any claimed item or material in good condition to the place
designated by the Using Agency. All items not claimed become the property of the
Contractor and shall be removed from the site by the Contractor.

C. Salvage materials shall not include trash, lumber or concrete debris, or debris of any
nature. Trash and debris shall be disposed of off-site in accordance with federal, state,
and local statutes.

1.27 TEMPORARY ENCLOSURE AND SPACE HEATING

A The Contractor shall include in its bid the cost to provide, and shall provide, such
temporary insulated weather-tight enclosures of the work and such space heating as may
be required to protect the work from damage due to freezing temperatures, snow and
rain, and to allow orderly coordinated progress of all work.

1.28 ENVIRONMENTAL REQUIREMENTS

A. General. The Contractor shall include in its bid the cost of complying, and shall comply,
and shall require each of its subcontractors to comply, with this section and also each
local, state, and federal Environmental Law and Regulation.

B. Provide methods, means, and facilities to prevent contamination of soil, water, and air
from discharge of noxious, toxic substances and poliutants produced by construction
operations.

C. Dust Prevention. Should the site produce visible dust, the Contractor shall, when

directed by the Department, forthwith, apply a palliative which prevents the dust from
drifting or being wind-driven off the site.

1.29 CONSTRUCTION CLEANING

_ A. In accordance with Part 3 of this specification.
1.30 REMOVAL
A. Remove temporary utilities, materials, equipment, facilities, services, and construction
prior to Substantial Completion inspection.
B. Clean and repair damage caused by installation or use of temporary facilities.
C. Restore existing facilities used during construction to specified, or to original condition.

Restore permanent facilities used during construction to specified condition.

PART2 PRODUCTS

Not Used

PART3  EXECUTION

3.01 WASTE STORAGE EQUIPMENT

A. Provide covered containers for collection of waste materials, debris, and rubbish; and for
the transportation of same from point of generation to point of disposal. Containers shall
be adequately secured to prevent release of waste materials.

3.02 CLEANING OF THE PROJECT AREA

A Control accumulation of waste materials and rubbish. Maintain areas under Contractor's
control free of waste materials, debris, and rubbish. Maintain site in a clean and orderly
condition.

B. Clean periodically to keep the Work, the site, and adjacent properties free from

accumulations of waste materials, rubbish, and wind-blown debris resulting from
construction operations.
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C. Remove debris, rubbish, and combustible material from pipe chases, plenums, attics,
crawl spaces, and other closed or remote spaces, prior to closing the space.

D. Immediately clean interior areas after completion of work to provide suitable conditions
for building occupants. All occupied areas and areas used by the general public require
cleanup at the end of each shift.

E. Broom and vacuum clean interior areas prior to start of surface finishing, and continue
cleaning on an as needed basis.

F. Control cleaning operations so that dust and other contaminates will not adhere to wet or
newly-coated surfaces.

G. Maintain manpower and equipment, including dust mops, wet mops, brooms, buckets, and
clean wiping rags for cleaning fine dust from floors in adjacent occupied areas.

3.03 DISPOSAL

A. Promptly remove waste materials, debris, and rubbish from the site periodically and
dispose of off the site in accordance with all federal, state and local regulations.

B. Tightly covered containers shall be used to remove debris from the facility through all
occupied areas to minimize dust and contamination from demolition materials. Facility
waste containers and dumpsters shall not be used by the Contractor.

C. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers
with lids. If conditions dictate, chute and containers shall be sprayed with water to maintain
dust control. Chute opening shall be closed when not in use.

END OF SECTION
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SECTION 01540

SECURITY

PART1 GENERAL
1.01 SECTION INCLUDES

A Sécurity Check and Orientation

B. DOC Project Coordinator

C. Personnel Access

D. Vehicle Access

E. Tool Control

F. Contraband

G. Cell Phones / Cameras
1.02 SUMMARY

A. This document outlines security provisions that the Contractor and its Subcontractors

shall follow. The facility is a correctional institution and the performance of the Work
could impact the operations of the facility. The Contractor must understand and shall
comply with Department of Corrections (DOC) security requirements.

B. The intent of this section is to prevent any escape, sabotage or assault attempt; any
disturbance; or the importation of contraband.

1.03 RELATED REQUIREMENTS

A. Section 01010 — Summary of Work

B. Section 01300 — Submittals

C. Section 01500 — Construction Facilities and Temporary Controls
1.04 SUBMITTALS

A. Submit list of Contractor’s and Subcontractor’s personnel and a completed Request for
Clearance form for each individual to the facility security officer.

B. Submit Using Agency’s Daily Log Sheet at the end of each shift or day.
PART2 PRODUCTS

Not Used
PART 3 EXECUTION

3.01 SECURITY CHECK AND ORIENTATION

A. All personnel (Contractor and Subcontractor) working at the site will be required to
undergo a security check before performing any work on the project. The Using Agency
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will provide a mandatory security briefing for all persons before commencement of on-
site work.

B. Submit the following data on a Request for Clearance form to the DOC Project
Coordinator for each individual at least 72 hours before that individual is scheduled to
commence work on the site:

Full name

Residence address
Telephone Number
Date of birth

Social Security Number

Valid driver's license and State of issue, or other photo identification

C. The security check will screen (nationally) for recent or frequent past convictions or for
outstanding warrants. The DOC reserves the right to disqualify anyone from access to
the work site. A past conviction will not automatically disqualify.

3.02 DEPARTMENT OF CORRECTIONS PROJECT COORDINATOR

A. DOC will designate an on-site project coordinator to be the liaison between the
Contractor and the facility staff.

B. In the event of an emergency affecting the secure operation of the facility, the Project
Coordinator is authorized to direct the Contractor to take appropriate action. The
directions of the Project Coordinator shall be followed immediately.

C. The Project Coordinator shall be briefed each week by the Contractor regarding the
Contractor's work requirements and weekly work plan for the subsequent week. This
briefing may be performed concurrently with the progress meetings that may be
required under the Contract.

3.03 PERSONNEL ACCESS

A Access to the worksite within a correctional facility will be monitored and controlled by
the Department of Corrections in order {o prevent importation of contraband and
escape of inmates.

B. Contractor personnel shall report as a group to the entrance control at the beginning of
each shift to obtain their identification or visitor badges and sign in on the Contractor’s
log. At the end of each shift, workers shall return their badges and sign out on the
Contractor’s log. If workers leave the facility at lunch, they shall turn in their badges and
leave as a group. Contractor should encourage workers to bring lunch and eat in the
facility.

C. Contractor employees may be denied access or be removed from the facility for the
following reasons: -
Possession of firearms or deadly weapons

Workers that are incompetent, careless or otherwise detrimental to the work or the
security of the facility

Security requirements

Disruptive, abrasive, and/or argumentative conduct
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Being under the influence of alcohol, drugs and/or any substance that is considered
contraband by the Facility, including use of tobacco products

Refusal to submit to search of personal property, belongings, or themselves
Health problems

Failure to show proper identification

Failure to follow the direction of Correctional Officers and/or staff members
Having any contact or interaction with inmates

Failure to pass security check

Failure to secure tools and work areas. Contractor shall provide personnel to secure his
work area and tools. A member of the Contractor’s staff shall be in the active work area.
If no Contractor personnel are physically present in the work area, the work area and/or
tools shall be secured.

3.04 VEHICLE ACCESS

A. No privately-owned vehicles may enter inside the security fence without approval of the
facility on-site Security Officer. Employee vehicles can be parked in the
employeelvisitor parking lot outside the security fence and must be locked at all times.
No firearms or deadly weapons are allowed inside vehicles on the facility grounds.

B. Authorized work vehicles, i.e., job site trailers and trucks, may be left inside the fence if
they can be secured, in a location approved by the facility Security Officer.

3.05 TOOL CONTROL

A. Do not leave prisoner-accessible work areas unattended without first removing or
securing all tools and objects that would be considered contraband.

B. At the end of each workday, remove all tools and equipment from inmate-accessible
work areas and store within locked cabinets, locked containers, or locked storage
trailers.

C. Maintain written daily inventory of tools and equipment. Tools and equipment that
cannot be accounted for shall be reported immediately to the Project Coordinator or the
Security Officer.

3.06 CONTRABAND

A. The mailing, bartering, introducing, exchanging or buying of items between inmates
and contractors or their employees is strictly prohibited without the written consent of
the Superintendent of the Institution. :

3.07 CELL PHONES/CAMERAS

A. No cell phones, cameras or taking of pictures are allowed inside the secure perimeter.
The Contractor’s on-site superintendent may have a cell phone if no other phones are
available in the facility. If necessary, pictures specifically of the work area may be
permitted under the direct observation and supervision of the facility Security Sergeant.
No photographs shall be taken on facility grounds, either inside or outside the secure
perimeter.

The following reference is from the Alaska Statutes and is provided for the Contractor’s information:
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Title 11 — Alaska Statutes

Section 11.56.375, Promoting contraband in the first degree:

1. A person commits the crime of promoting contraband in the first degree if the person
violates AS 11.56.380 and the contraband is:
a) a deadly weapon;
b) an article that is intended by the defendant to be used as a means of facilitating
an escape; or
c) a controlled substance.
2. Promoting contraband in the first degree is a class C felony.

Section 11.56.380, Promoting contraband in the second degree:
1. A person commits the crime of promoting contraband in the second degree if the person:

a) introduces, takes, conveys, or attempts to introduce, take, or convey contraband
into a correctional facility; or

b) makes, obtains, possesses, or attempts to make, obtain, or possess anything
that person knows to be contraband while under official detention within a
correctional facility.

2. Promoting contraband in the second degree is a class A misdemeanor.

a) contraband includes tobacco products.

Section 11.56.390, definition:

“Contraband” means any article or thing which persons confined in a correctional facility are
prohibited by law from obtaining, making, or possessing in that correction facility.

END OF SECTION
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PART 1

1.1

A.
B.
C.
D.

1.2
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SECTION 01600
MATERIAL AND EQUIPMENT

GENERAL
SECTION INCLUDES
Products.
Transportation, Handling, Storage and Protection.
Product List and Options.
Substitutions.
RELATED REQUIREMENTS

Bidding and Contract Requirement 00020 - Invitation for Bids: Times for submittal of requests for
substitutions during the Bidding period.

‘Bidding and Contract Requirement Section 00700 - General Conditions:

1. Article 6 — Contractor’s Responsibilities (Substitutions, Evaluatmg Substitutions, Shop
Drawings and Samples).

2. Article 7.12 — Applicable Alaska Preferences.

3. Article 9 — Changes. ‘

4. Article 9.10 — Interim Work Authorization.

Section 01010 - Summary of Work. Coordination.

Section 01300 - Submittals: Submittal Procedures. ,

Section 01400 - Quality Control: Product Quality Monitoring and Manufacturers' Certificates.

Section 01700 —~ Contract Closeout: Closeout Procedures, Operation and Maintenance Data,
Warranties and Bonds, Spare Parts and Maintenance Materials.

SUBMITTALS
Submit under transmittal letter specified in Section 01300 Submittals.
Submit a List of Products.

Submit on Substitution Request Forms (BLDG-Form 10). Use this for substitutions for any
manufacturer not specifically named that meets the product description specifications.

Submit proposed Substitute Means and Methods.

PRODUCTS

Products include material, equipment, and systems.

Comply with Specifications and referenced standards as minimum requirements.

Supply the same or interchangeable components in quantity within an Individual Specification
Section.

Do not use materials and equipment removed from existing structure, except as specifically required,
or allowed, by Contract Documents.

TRANSPORTATION AND HANDLING

Transport and handle Products according to manufacturer’s instructions and Material Safety Data
Sheets per Section 01300 Submittals and Section 01400 Quality Control. Use methods to avoid
product damage. Deliver in undamaged condition in manufacturer's unopened containers or
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packaging, and dry.

Provide equipment and personnel to handle products by methods to prevent soiling or damage.
Immediately on delivery, inspect shipment to ensure:

Product complies with requirements of Contract Documents and reviewed submittals.
Quantities are correct.

Accessories and installation hardware are correct.

Containers and packages are intact and labels legible.

a M 0N~

Products are protected and undamaged.
STORAGE AND PROTECTION

Provide Material Safety Data Sheets (MSDS) for all products available at the site per Section
01300 Submittals and Section 01400 Quality Control.

Store and protect Products in accordance with manufacturer's instructions and MSDS, with seals
and labels intact and legible. Store sensitive products in weather-tight enclosures; maintain within
temperature and humidity ranges required by manufacturer's instructions. Provide adequate
venting if needed.

Arrange storage to provide access for inspection. Periodically inspect to ensure products are
undamaged and are maintained under required conditions.

PRODUCT OPTIONS

Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards.

Products Specified by Naming One or More Manufacturers with a Provision for Substitutions by
meeting product description: Submit a request for substitution for any manufacturer not
specifically named that meets the product description specifications per Paragraph REQUEST
FOR SUBSTITUTIONS.

Products Specified by Naming One or More Manufacturers followed by the term "No Substitutions™:
Use only specified manufacturers, no substitutions allowed.

PRODUCTS LIST

Within 7 days after date of Notice to Proceed, submit four copies of a list of products, which are
proposed for installation, including name of manufacturer.

Tabulate products by Individual Specification Section number, title, and Article number.

For products specified only by reference standards, give manufacturer, trade name, model or
catalog designation, and reference standards.

DEPARTMENT will reply in writing within five days stating whether there is reasonable objection
to listed items. Failure to object to a listed item shall not constitute a waiver of requirements of
Contract Documents.

SUBSTITUTIONS
SUBSTITUTION SUBMITTAL PERIOD:

1. There may be Products listed as “no Substitutions Allowed.” The DEPARTMENT will not
allow the Contractor to submit a substitution.

2. All other product substitution requests will be considered only within 30 days after date
established in Notice to Proceed. Subsequent requests will be considered only in case of
product unavailability or other conditions beyond control of CONTRACTOR.

LIMITATIONS ON SUBSTITUTIONS:
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Only one request for substitution will be considered for each product from each
Prime Bidder/CONTRACTOR. When substitution is not accepted, Prime
Bidder/CONTRACTOR shall provide specified product.

Substitutions will not be considered when indicated on Shop Drawings or product data
submittals.

Substitute products shall not be ordered or installed without written acceptance.

DEPARTMENT will determine acceptability of substitutions according to the information
supplied by the CONTRACTOR under Bidding and Contract Requirement Section 00700
General Conditions, Article 6.9.

REQUESTS FOR SUBSTITUTIONS:

1.
2.
3.

10.
1.

Bidding and Contract Requirement Section 00700 - General Conditions, Article 6.9.
Submit on Substitution Request Form (BLDG-Form 10).

Submit separate request for each substitution. Document each request with complete data
substantiating compliance of proposed substitution with requirements of Contract
Documents.

Identify product by Individual Specification Section and Article numbers. Provide
manufacturer's name and address, trade name of product, and model or catalog number.
List fabricators and Suppliers as appropriate.

Attach product data as specified in Section 01300 Submittals.

List similar projects using product, dates of installation, and names of design Consultant(s)
and owner.

Give itemized comparison of proposed substitution with specified product, listing variations,
and reference to Individual Specification Sections and Article numbers.

Give quality and performance comparison between proposed substitution and the specified
product.

Give cost data comparing proposed substitution with specified product, and amount of net
change to Contract Price.

List availability of maintenance services and replacement materials.

State effect of substitution on construction schedule, and changes required in other Work
or products.

CONTRACTOR REPRESENTATION:

1.

Request for substitution constitutes a representation that CONTRACTOR has investigated
proposed product and has determined that it is equal to or superior in all respects to
specified product.

CONTRACTOR will provide same warranty for substitution as for specified product.

CONTRACTOR will coordinate installation of accepted substitute, making such changes as
may be required for Work to be complete in all respects.

4, CONTRACTOR certifies that cost data presented is complete and includes all related costs
under this Contract.

5. CONTRACTOR waives claims for additional costs related to substitution that may later
become apparent.

SUBMITTAL PROCEDURES:

1.

Submit one original and four copies of complete request for Substitution Request Form
(BLDG-Form 10).
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2. Request to include complete product information and data, color swatch board, and
certification that proposed product meets or exceeds all requirements for the specified
product.

3. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of
receipt.

4, After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision
to accept or reject requested substitution within 14 days. .

5. For accepted products, submit Shop Drawings, product data, and samples under
provisions of Section 01300 Submittals.

1.10 SUBSTITUTE MEANS AND METHODS

A. The CONTRACTOR may propose alternative means and methods to perform the Work. Submit
substitute means and methods according to Section 00700 General Conditions Article 6.10
Substitute Means and Methods.

B. Submit one original and four copies of complete request for Substitution Request Form (BLDG-
Form 10).

C. Request to include sufficient information to allow the DEPARTMENT to determine that the
substitute means, and methods proposed is equivalent to that indicated or required by the
Contract Documents.

D. DEPARTMENT will review CONTRACTOR'S requests for substitutions within 14 days of receipt.

E. After receipt of submittal, DEPARTMENT will notify CONTRACTOR, in writing, of decision to
accept or reject requested substitution within 14 days.

PART 2 PRODUCTS
Not Used
PART 3 EXECUTION
Not Used
END OF SECTION 01600
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STATE OF ALASKA
DOT & PF
STATEWIDE PUBLIC SUBSTITUTION REQUEST FORM
FACILITIES
Project: LCCC Perimeter Lighting Project No.190006111

Contractor:

Specified item for which substitution is requested (reference the specification section and paragraph):

The following product is submitted for substitution (describe proposed substitution and attach applicable
catalog cuts):

| certify the following:

Yes No

a - a The substitute will perform adequately and achieve the resulits called for by the general
design.
The substitute is similar, of equal substance, suited to the same use, and will provide the
same warranty as the product specified.

The evaluation and approval of the proposed substitute will not delay the Substantial or
Final Completion of the project.

Any change in the design necessitated by the proposed substitution will not detay the
Substantial or Final Completion of the project.

The cost of any change in the design necessitated by the proposed substitution will be
paid by the contractor at no cost to the State.

The cost of any license fee or royalty necessitated by the proposed substitution will be
paid by the contractor at no cost to the State.

O 0 O O O
o o 0o o0 .

Signed; Date;
‘ Authorized Contractor Signature

Architect/Engineer Recommendation:
0O Accepted O Accepted as Noted 0 Not Accepted 0 Received Too Late

Remarks:

Architect/Engineer Signature: Date;
a Recommend Acceptance
o Recommend Rejection Date:

: Resident Engineer
o Accepted
u Rejected . Date;

Project Manager

BLDG-FORM 10 01600-5 REV 5/01

H:/BUILDDOC/OFFICE/FORMS/FR10.SUBSTITUTION.REQUEST
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PART 1

SECTION 01700
CONTRACT CLOSEOUT

GENERAL

1.01 REQUIREMENTS INCLUDED

A.

nmmoo®

Closeout Procedures

Final Cleaning

Project Record Documents
Operation and Maintenance Data
Warranties

Spare Parts and Maintenance Materials

1.02 RELATED REQUIREMENTS

A

E.
F.

Section 00700 - General Conditions: Fiscal provisions, legal submittals, ‘and other
administrative requirements.

Section 01010 - Summary of Work: Using Agency occupancy.
Section 01400 — Quality Control: Departmental Inspection Services.

Section 01500 - Construction Facilities and Temporary Controls: Cleaning during
construction. '

Section 01730 — Operation and Maintenance Data
Section 01740 — Warranties and Bonds

1.03 CONTRACT CLOSEOUT PROCEDURES

A

SUBSTANTIAL COMPLETION
1. Submit the following prior to requesting a Substantial Completion inspection:
a. Evidence of Compliance with Requirements of Governing Authorities:
1) Certificate of Occupancy.
2) Required Certificates of Inspection.
b. Project Record Documents in accordance with Section 01720
c. Operation and Maintenance Data in accordance with Section 01730
d. Warranties and Bonds in accordance with Section 01740
e. Spare Parts and Maintenance Materials in accordance with Section 01700-1.08
2. Substantial Completion shall be considered by the Department when:
a. Written notice is provided 10 days in advance of inspection date.
b. List of items to be completed or corrected is submitted.

c. Operation and Maintenance Manuals are submitted and approved by the
Department.

d. Equipment and systems have been tested, adjusted, balanced and are fully
operational.

e. Automated and manual controls are fully operational.

f.  Operation of system has been demonstrated to Department personnel.
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g. Certificate of Occupancy is éubmitted.
h. Certificates of Inspection for required inspections have been submitted.

i. Project Record Documents for the Work or the portion of the Work being accepted
are submitted and approved.

j- Spare parts and maintenance materials are turned over to the Department.
k. All keys are turned over to the Department.

3. Should Department inspection find Work is not substantially complete, the Department
will promptly notify Contractor in writing, listing observed deficiencies.

4. The Contractor shall remedy deficiencies and send a second written notice of
Substantial Completion.

5. When the Department finds Work is substantially complete, the Department will prepare
a Certificate of Substantial Completion in accordance with provisions of General
Conditions.

6. Using Agency will occupy existing facilities for the conduct of business, under provisions
stated in Certificate of Substantial Completion

FINAL COMPLETION

1. - When Contractor considers Work is complete, submit written certification that:

a. Contract Documents have been reviewed.

b. Work has been inspected for compliance with Contract Documents.

c. Work has been completed in accordance with Contract Documents, and
deficiencies listed with Certificate of Substantial Completion have been corrected.

d. Work is complete and ready for final inspection.

2. Should the Department inspection find Work incomplete, Department will promptly notify
Contractor in writing listing observed deficiencies.

3. Contractor shall remedy deficiencies and send a second certification of Final
Completion.

4. When Department finds Work is complete, Department will consider closeout submittals.

REINSPECTION FEES

1.

Should status of completion of Work require more than one reinspection by the
Department due to failure of Work to comply with Contractor's responsibility, the
Department will deduct the cost of reinspection from final payment to Contractor as
provided in the Coniract Documents.

2. Reinspection fees shall not exceed $5,000 for any one reinspecfion.

CLOSEOUT SUBMITTALS

1. Warranties and Bonds in accordance with Section 01740 Warranties and Bonds.

2. Evidence of Payment in accordance with Conditions of the Contract.

3. Consent of Surety to Final Payment.

4. Certificates of Insurance for Products and Completed Operations in accordance with
Supplementary Conditions.

5. Certificate of Releaée.

APPLICATION FOR FINAL PAYMENT

1.

Submit application for final payment in accordance with provisions of the General
Conditions of the Contract. :
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2. Department will issue a final Change Order reflecting all remaining adjustments to
Contract Price not previously made by Change Orders.

3. The full amount of the Schedule of Values line item labeled “Contract Closeout” will be
withheld as a portjon of the final payment.

4. Final payment will not be executed until the Department has fully reviewed the Project
records and found them to be in compliance with the Contract Documents.

1.04 FINAL CLEANING
A. Execute final cleaning prior to Substantial Completion inspection.

B. Remove grease, adhesives, dust, dirt, fingerprints, temporary labels, stains, and other
foreign substances from interior and exterior surfaces exposed to view; polish transparent
and glossy surfaces; vacuum carpeted and soft surfaces. Clean equipment and fixtures to a
sanitary condition, clean or replace filters of mechanical equipment. Clean roofs, gutters,
downspouts, and drainage systems.

C. Clean site; sweep paved areas, rake clean other surfaces.

D. Use cleaning materials which will not create hazards to health or property, and which will not
damage surfaces. Follow manufacturer’'s recommendations.

Maintain cleaning until the Department issues certificate of Substantial Completion.

F. Remove waste, debris, and surplus materials from the site. Clean grounds; remove stains,
spills, and foreign substances from paved areas and sweep clean. Rake clean other
exterior surfaces.

1.05 PROJECT RECORD DOCUMENTS
A. In accordance with Section 01720 Project Record Documents
1.06 OPERATION AND MAINTENANCE INSTRUCTIONS
A In accordance with Section 01730 Operation and Maintenance Data.
1.07 WARRANTIES
A. In accordance with Section 01740 Warranties and Bonds.
1.08 SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide products, spare parts, maintenance and extra materials in quantities specified in
individual Specification Sections.

B. Deliver to project site and place in location as directed, obtain reéeipt prior to final payment.‘

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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SECTION 01720

PROJECT RECORD DOCUMENTS

PART 1 -GENERAL

1.1

1.3

REQUIREMENTS INCLUDED
Maihtenance of Record Documents.
Submittal of Record Documents.
RELATED REQUIREMENTS

Document 00700 - General Conditions.

Section 01300 - Submittals: Shop drawings, product data.

Section 01700 - Contract Closeout Procedures.
MAINTENANCE OF DOCUMENTS AND SAMPLES
In addition to requirements in General Conditions, maintain at the site for the Project
Manager one record copy of:
1. Contract Drawings.
Specifications.
Addenda.
Change Orders and other modifications to the Contract.
Reviewed shop drawings, product data, and samples.
Field test records.

Inspection certificates.

O N o o R~ DN

Manufacturer's certificates

Prior to Substantial Completion, provide original or legible copies of each item maintained by
the Contractor as listed in Section 01720, 1.3A above.

Delegate responsibility for maintenance of Record Documents to one persoh on the
Contractor's staff as approved in advance by the Project Manager.

Promptly following award of contract, secure from Project Manager, at no charge to
Contractor, one complete set of all documents comprising the Contract.

Immediately upon receipt of job éet, described above, stamp each document with title
"RECORD DOCUMENTS -JOB SET."

Store Record Documents apart from documents used for construction. Provide secure
storage for Record Documents.
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1.4

Label and file Record Documents in accordance with Section number listings in Table of Contents
of this Project Manual. Label each document "PROJECT RECORD" in neat, large, printed letters.

Maintain Record Documents in a clean, dry and legible condition. Do not use Record Documents
for construction purposes.

Use all means necessary to maintain job set of Record Documents completely protected from
deterioration and from loss and damage until completion of Work and transfer of recorded data
to Project Manager.

Keep Record Documents and samples available for inspection by Project Manager.

Project Manager's approval of current status of Record Documents will be prerequisite to Project
Manager's approval of and request for final payment.

1. Prior to submitting request for final payment submit final Record Documents to Project Manager
and secure his approval.

Do not use job set for any purpose except entry of new data and for review and copying by
Project Manager.

RECORDING

Record information on a set of black line or opaque Drawings, and in a copy of a Project
Manual, provided by Project Manager.

Using colored felt tip marking pens or colored pencil, maintaining separate colors for each major
system, clearly describe changes by note and by graphic line, as required. Date all entries. Call
attention to entry by a "cloud" around area or areas affected.

Thoroughly coordinate all changes within Record Documents, making adequate and proper entries
on each Specification Section and each sheet of Drawings and other Documents where such entry
is required to properly show change or selection. Accuracy of records shall be such that future
search for items shown in Contract Documents may reasonably rely on information obtained from
approved Record Documents.

Record all entries within 24 hours of receipt of information and concurrently with construction
progress. Do not conceal any Work until required information is recorded.

Contract Drawings and Shop Drawings: Legibly mark each item to record actual construction,
including:

1. Use all means necessary, including proper tools for measurement, to determine actual
location of installed items.

2. Field changes of dimension and detail.

3. Changes made by Modifications.

4. Details not on original Contract Drawings.

5. References to related shop drawings and Modifications.

6. Where changes are caused by Contractor-originated proposals approved by Project
Manager, including inadvertent errors by Contractor which have been accepted by Project
Manager, clearly indicate change by note.
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7. Show on job set Record Drawings, by dimension accurate within one inch (1"),
centerline of each run of items described in sub-paragraphs 3 and 4 above. Identify item by
accurate note such as"Intercom Control Unit", etc. Show by symbol or note, vertical location
of item (in ceiling plenum", "exposed", etc.). Make all identification sufficiently descriptive that
it may be related reliably to Specifications.

F. Specifications: Legibly mark each item to record actual construction, including:

1. Manufacturer, trade name, and catalog number of each product actually installed,
particularly optional items and substitute items

2. Changes made by Addenda and Modifications

1.5 SUBMITTALS

A. Upon submittal of completed total set of Record Documents to Project Manager, participate in
review meeting(s) as required by Project Manager, make required changes in Record
Documents, and promptly deliver final Record documents to Project Manager and samples under
provisions of Section 01701.

B. Transmit with cover letter in duplicate, listing:
1. Date.
2. Project title and number.
3. Contractor's name, address, and telephone number.
4. Number and title of each Record Document.
5. Signature of Contractor or authorized representative.

PART 2 - PRODUCTS - Not Used.
PART 3 - EXECUTION - Not Used.

END OF SECTION
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PART 1

1.1

SECTION 01730
OPERATION AND MAINTENANCE DATA

- GENERAL
REQUIREMENTS INCLUDED
Format and content of manuals.
Instruction of Department personnel.
Schedule of submittals.
RELATED REQUIREMENTS
Section 01300 - Submittals: Submittals procedures.
Section 01300 - Submittals: Shop drawings, product data, and sampies.
Section 01700 - Contract Closeout Procedures.
Section 01720 - Project Record Documents.
Section 01740 - Warranties and Bonds.

Individual Specifications Sections: Specific requirements for operation and maintenance
data. '

QUALITY ASSURANCE

Prepare instructions and data by personnel experienced in maintenance and operation of
described products.

FORMAT

Prepare data in the form of an instructional manual.

Binders: Commercial quality, 8-1/2 x three-ring binders with hardback, cleanable, plastic
covers; one inch maximum ring size. If multiple binders are used correlate data into

related consistent groupings.

Cover: |dentify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS,; list title of Project; identify subject matter of contents.

Arrange content by systems, under section numbers and sequence of Table of Contents of
this Project Manual. :

Provide tabbed fly leaf for each separate product and system, with typed description of
product and major component parts of equipment.

Text: Manufacturer's printed data, or typewritten data on 20-pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger
drawings to size of text pages.
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1.5 CONTENTS, EACH VOLUME

A. .Table of Contents: Provide DEPARTMENT's Project title; DEPARTMENT's Project number;
names, addresses, and telephone numbers of Consultant(s) and Contractor with name of
responsible parties; schedule of products and systems, indexed to content of the volume.

B. For Each Product or System: List names, addresses and telephone numbers
of subcontractors and suppliers, including local source of supplies and replacement parts.

C. Product Data: Mark each sheet to clearly identify specific products and component parts,
and data applicable to installation; delete inapplicable information.

D. Drawings: Supplement product data to illustrate relations of component parts of equipment
and systems, to show control diagrams. Do not use Project Record Documents as
maintenance drawings.

E. Typed Text: As required to supplement product data. Provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds: Bind in copy of each.
1.6 MANUAL FOR EQUIPMENT AND SYSTEMS
A. Each Item of Equipment and Each System: Include description of unit or system, and

component parts. Give function, normal operating characteristics, and limiting conditions.
Include performance curves, with engineering data and tests, and complete nomenclature
and commercial number of replaceable parts.

B. Include as-installed color-coded wiring diagrams.

C. Operating Procedures: Include starf-up and routine normal operating instructions and
sequences. Include control, shutdown, and emergency instructions. Include any special
operating instructions.

D. Maintenance Requirements: Include routine procedures and guide for troubleshooting;
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing,
and checking instructions. : '

E. Provide servicing schedule.
F. Include manufacturer's printed operation and maintenance instructions.

G. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance. .

H. Provide list of original manufacturer's spare parts, current prices, and recommended
quantities to be maintained in storage.

l. Additional Requirements: As specified in individual Specifications sections.
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1.7 INSTRUCTION OF OWNER PERSONNEL

A. Before final inspection instruct DEPARTMENT designated personnel in operation, adjustment,
and maintenance of products, equipment, and systems, at agreed upon times.

B. Use operation and maintenance manuals as basis of instruction. Review contents of manual
with personnel in detail to explain all aspects of operation and maintenance.

C. Prepare and insert additional data in Operation and Maintenance Manual when needed for
such data becomes apparent during instruction

1.8 SUBMITTALS

A Submit two copies of preliminary draft or proposed formats and outlines of contents
before start of Work. DEPARTMENT will review draft and return one copy with comments.

B. For equipment, or component parts of equipment put into service during construction and
operated by DEPARTMENT, submit documents within ten days after acceptance

C. Subrhit one copy of completed volumes in final form 15 days prior to final inspection. Copy
' will be returned after final inspection, with DEPARTMENT comments. Revise content of
documents as required prior to final submittal.

D. Submit two copies of revised volumes of data in final form within ten days after final
inspection.

PART 2 - PRODUCTS - Not Used.
PART 3 - EXECUTION - Not Used.

END OF SECTION
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Section 01740
WARRANTIES AND BONDS

PART 1 - GENERAL
1.1 REQUIREMENTS INCLUDED
A.  Format and content of manuals.
B. Schedule of submittals.
1.2 RELATED REQUIREMENTS
A.  Section 00700 — General Conditions.
B.  Section 01700 - Contract Closeout.
C. Section 01730 — Operation and Maintenance Data.
D. Individual Specifications Sections: Specific requirements for operation and maintenance data.
1.3 FORM OF SUBMITTALS

A.  Bind in commercial quality, 8-1/2 x 11 inch three-ring binders with hardback, cleanable, plastic
covers. -

B.  Label cover or each binder with typed or printed title “WARRANTIES AND BONDS"; with title
of Project and DEPARTMENT Project number; name, address and telephone number of
CONTRACTOR; and name of responsible principal.

C. Table of Contents: Neatly typed, in the sequence of the table of contents of the Project
manual, with each item identified with the number and title of the Specification section in which
specified, and the name of product or Work item.

D. Separate each warranty or bond with index tab sheets keyed to the table of conténts listing.
Provide full information, using separate typed sheets as necessary. List Subcontractor,
Supplier, and manufacturer, with name, address, and telephone number of responsible
principle.

1.4 PREPARATION OF SUBMITTALS
A.  Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, Suppliers,
and manufacturers, within ten days after completion of the applicable item of Work. Except for
items put into use with DEPARTMENT permission, leave date of beginning of time of warranty
until the date of Final Completion is determined.

B.  Verify that documents are in proper form, cbntain full information, and are notarized.

C. Retain warranties and bonds until time specified for submittal.
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1.5 TIME OF SUBMITTALS

A.  Warranty period for equipment begins at Substantial Completion, unless otherwise approved
by DEPARTMENT.

B. For equipment or component parts of equipment put into service during construction with
DEPARTMENT permission, submit documents within ten days after acceptance.

C. Make other submittals within ten days after date of Final Completion, prior to final Application
for Payment.

D. Foritems of Work when acceptance is delayed beyond date of Final Completion, submit within
ten days after acceptance, listing the date of acceptance as the beginning of the warranty
period.

PART 2 - PRODUCTS - Not Used.
PART 3 - EXECUTION - Not Used.

END OF SECTION
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