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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

INVITATION TO BID 
for Construction Contract 

Date:     February 18, 2021 

Project Name:  DR-4413-AK 2018 Nov – GCCC Earthquake Repairs 
Goose Creek Correctional Center (GCCC) Wasilla, Alaska 

Federal Aid Project Numbers:  PW04 

Location of Project: Goose Creek Correctional Center, Wasilla, Alaska
Contracting Officer: Michael Lim 

Issuing Office: 

Juneau Procurement Section, 802 3rd Street, Suite 224, Douglas, Alaska  99824 
Or 
P.O. 112000 
Juneau, Alaska  99811-2000 

State Funded [ X ] & Federal Aid [ X ] 
Description of Work:  
The contractor will provide all labor, equipment, materials and travel to provide a design and construction bid to 
make the earthquake repairs as described in Section 01000 (1.02) for both locations. This is a federal-aid project. All 
federal-aid requirements will be applicable to this project, see Appendix A for provisions. 

Note: This project is in an active Jail and the owner will be operating the facility 24/7 during the project. As such, 
the contractor is required to work inside and outside of the secure perimeter. All tools and materials shall be 
removed and stored outside of the secure perimeter at the end of the workday. 

The Project Estimate is: [   ] Less than $100,000 
[   ] Between $100,000 and $250,000 
[X] Between $250,000 and $500,000
[   ] Between $500,000 and $1,000,000

[   ] Between $1,000,000 and $2,500,000 
[   ] Between $2,500,000 and $5,000,000 
[   ] Greater than $5,000,000 

Project Schedule:   
Substantial Completion Date:  6/1/2021    Final Completion Date:  7/1/2021 

Bidders are invited to submit sealed bids, in single copy, for furnishing all labor, equipment, travel, and materials 
and for performing all work for the project as described herein.  Bids will be opened publicly at 4:00 PM local 
time, in the Douglas Island Building, Suite 224, 802 3rd Street, Douglas Alaska, on March 12, 2021. 

SUBMISSION OF BIDS 

ALL BIDS INCLUDING ANY AMENDMENTS OR WITHDRAWALS MUST BE RECEIVED PRIOR TO BID OPENING.  BIDS SHALL 
BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE IN A SEALED ENVELOPE MARKED AS FOLLOWS: 
Ensure that you put your return business name and address on the sealed envelope as well. 

BID FOR PROJECT:   
DR-4413-AK 2018 GCCC Earthquake 
Repair, PW04 
Goose Creek Correctional Complex  
Wasilla, Alaska 

ATTN: 
Michael Lim, Procurement Officer 
State of Alaska - Department of Corrections 
802 3rd Street, Suite 224 
Douglas, AK  99824 

Bids, amendments or withdrawals transmitted by mail and/or hand delivered must be received at the above specified address no 
later the scheduled time of bid opening.  Faxed bid amendments must be addressed to Michael Lim, Procurement Officer.  Fax 
number: (907) 465-3315. It is the contractor’s responsibility to ensure fax was received. Email is preferred. 

A bid guaranty is required with each bid in the amount of 5% of the amount bid. 
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NOTICE TO BIDDERS 

Bidders are hereby notified that data to assist in preparing bids is available as follows: 

 DOC Form 25D-3, Information to Bidders, is part of these bid documents. 

    Contact Person:  Michael Lim, Department of Corrections (DOC) Procurement Officer, (907) 465-6014 

Plans and Specifications may be ordered, for the price of $ N/C    for one copy from:  

 Michael Lim, DOC Procurement Officer 
      phone:  (907) 465-6014 fax:  (907) 465-3315 email:  Michael.lim@alaska.gov 

QUESTIONS: 
All questions relating to design features, constructability, quantities, or other technical aspects of the project should be directed 
to the following. 

Scott Nichols, DOC Project Manager 
     phone:  (907) 269-7391 fax:  (907) 269-7360    email:  scott.nichols@alaska.gov 

All questions concerning bidding procedures or ITB documents should be directed to: 

     Michael Lim, DOC Procurement Officer 
 phone:  (907) 465-6014 fax:  (907) 465-3315 email:  michael.lim@alaska.gov 

Other Information:   

Construction Schedule:  See 00800 Supplemental Conditions. 

On-Site Work Schedule Limitations:  

Pre-Bid Inspection of Site (Highly Recommended): A pre-bid inspection of the site and conference is scheduled for 
Goose Creek Correctional Center on March 5, 2021 @ 10:00AM. Note: These dates may change without much notice due to 
COVID 19. Interested vendors must contact: Project Manager: Scott Nichols, phone (907) 269-7391 to register for the 
inspection and submit the “clearance form” for security sergeant to run a background check to allow access to the facility. A 
form must be filled out for everyone attending the site visit. Forms must be submitted 72 hours in advance. Clearance form is in 
this bid packet. Email your forms to scott.nichols@alaska.gov . Vendors are to meet the Project Manager in the 
Administrative Lobby of the facilities Access to a correctional facility and surrounding area must be controlled. 

Questions: Questions pertaining to the project requirements and specifications should be in writing and received by Michael 
Lim no later than close of business on 3/8/2021 to allow adequate time for the issuance of an addendum, if needed.  Questions 
may be faxed to 465-3315. 

Special Needs:  If you require special accommodations due to a disability in order to inspect the property, please notify Scott 
Nichols at 907-269-7391 at least 48 hours in advance of site visit. 

Authorities:  This Invitation to Bid is being solicited by the Department of Corrections (DOC) under delegated authority from 
the Department of Transportation and Public Facilities (DOT/PF). AS 36.30 and DOT/PF forms, policies and procedures will be 
used in the award and administration of this contract.  However, where the “DOT/PF” is referenced, it should be considered as 
referencing the Department of Corrections under delegated authority from DOT/PF. 
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mailto:scott.nichols@alaska.gov
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STATE OF ALASKA 
 DEPARTMENT OF CORRECTIONS 
 
 INFORMATION TO BIDDERS 
 
 
The Department is concerned over the manner in which bids are submitted.  Bidders are requested to study and follow 
the bid assembly instructions as to the method and form for submitting bids so there will be no reason to reject a bid. 
 
EXAMINATION OF CONTRACT REQUIREMENTS 
 

Bidders are expected to examine carefully the plans, specifications and all other documents incorporated in the 
contract to determine the requirements thereof before preparing bids. 
 

Any explanation desired by bidders regarding the meaning or interpretation of drawings and specifications must be 
requested in writing and with sufficient time allowed for a reply to reach them before the submission of their bids.  Oral 
explanations or instructions given before the award of the contract will not be binding.  Any interpretation made will be 
in the form of an addendum to the specifications or drawings and will be furnished to all bidders and its receipt by the 
bidder shall be acknowledged. 
 
CONDITIONS AT SITE OF WORK 
 

Bidders are expected to visit the site to ascertain pertinent local conditions such as the location, accessibility and 
character of the site, labor conditions, the character and extent of the existing work within or adjacent thereto, and any 
other work being performed thereon. 
 
PREPARATION OF BIDS 
 

(a) Bids shall be submitted on the forms furnished, and must be manually signed in ink.  If erasures or other 
changes appear on the forms, each such erasure or change must be initialed by the person signing the proposal. 

 
(b) The bid schedule will provide for quotation of a price or prices for one or more pay items which may include 

unit price or lump sum items and alternative, optional or supplemental price schedules or a combination thereof 
which will result in a total bid amount for the proposed construction. 

 
Where required on the bid form, bidders must quote on all items and THEY ARE WARNED that failure to do 
so will disqualify them.  When quotations on all items are not required, bidders should insert the words "no bid" 
in the space provided for any item not requiring a quotation and for which no quotation is made. 

 
(c) The bidder shall specify the price or prices bid in words and figures.  On unit price contracts the bidder shall 

also show the products of the respective unit prices and quantities written in figures in the column provided for 
the purpose and the total amount of the proposal obtained by adding the amounts of the several items.  All the 
words and figures shall be in ink or typed.  In case of a discrepancy between the prices written in words and 
those written in figures, the prices written in words shall govern. 

 
(d) Neither conditional nor alternative bids will be considered unless called for. 

 
(e) Unless specifically called for, telegraphic or telefacsimile bids will not be considered. 

 
(f) Bid Schedule form should be enclosed in a separate sealed envelope and enclosed with all other bidding forms 

required at the opening. 
 
BID SECURITY 
 

All bids shall be accompanied by a bid security in the form of an acceptable Bid Bond (Form 25D-14), or a certified 
check, cashier's check or money order made payable to the State of Alaska.  The amount of the bid security is specified 
on the Invitation for Bids. 

Bid Bonds must be accompanied by a legible Power of Attorney. 
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If the bidder fails to furnish an acceptable bid security with the bid, the bid shall be rejected as non-responsive.  
Telegraphic notification of execution of Bid Bond does not meet the requirements of bid security accompanying the bid.  
An individual surety will not be accepted as a bid security. 
 

The bid securities of the two lowest bidders will be held by the Department until the Contract has been executed, 
after which such bid securities will be returned.  All other bid securities will be returned as soon as practicable. 
 

If all bids are rejected, all bid securities will be returned as soon as practicable. 
 
BIDDERS QUALIFICATIONS 
 

Before a bid is considered for award, the bidder may be requested by the Department to submit a statement of facts, 
in detail, as to his previous experience in performing comparable work, his business and technical organization, financial 
resources, and plant available to be used in performing the contemplated work. 
 
SUBMISSION OF BIDS 
 

Bids must be submitted as directed on the Invitation for Bids.  Do not include in the envelope any bids for other 
work. 
 
ADDENDA REQUIREMENTS 
 

The bid documents provide for acknowledgement individually of all addenda to the drawings and/or specifications 
on the signature page of the Proposal.  All addenda shall be acknowledged on the Proposal or by telegram prior to the 
scheduled time of bid opening.  If no addenda are received by the bidder, the word "None" should be shown as specified. 
 

Every effort will be made by the Department to insure that Contractors receive all addenda when issued.  
Addenda will be issued to the individual or company to whom bidding documents were issued.  Addenda may be issued 
by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by 
phone.  Addenda will be issued to the address, telefacsimile number or phone number as stated on the plan holder’s list 
unless picked up in person or included with the bid documents.  It is the bidder's responsibility to insure that he has 
received all addenda affecting the Invitation For Bids.  No claim or protest will be allowed based on the bidder's 
allegation that he did not receive all of the addenda for an Invitation For Bids. 
 
WITHDRAWAL OR REVISION OF BIDS 
 

A bidder may withdraw or revise a bid after it has been deposited with the Department, provided that the request for 
such withdrawal or revision is received by the designated office, in writing, by telegram, or by telefacsimile, before the 
time set for opening of bids. 
 

Telegraphic or telefacsimile modifications shall include both the modification of the unit bid price and the total 
modification of each item modified, but shall not reveal the amount of the total original or revised bids. 
 
RECEIPT AND OPENING OF BIDS 
 

(a) All bids, including any amendment or withdrawal must be received by the Department prior to the scheduled 
time of bid opening.  Any bid, amendment, or withdrawal which has not been actually received by the 
Department prior to the time of the scheduled bid opening will not be considered. 

 
(b) No responsibility will be attached to any officer or employee of the Department for the premature opening of, or 

failure to open, a bid improperly addressed or identified. 
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(c) The Department reserves the right to waive any technicality in bids received when such waiver is in the interest 
of the State. 

 
BIDDERS PRESENT 
 

At the time fixed for bid opening, bids will be publicly opened and read for the information of bidders and others 
properly interested, who may be present either in person or by representative.  The amount of the bid and the name of the 
bidder shall be compiled and distributed as soon as possible after bid opening.  Bids are not open for public inspection 
until after the Notice of Intent to Award is issued. 
 
BIDDERS INTERESTED IN MORE THAN ONE BID 
 

If more than one bid is offered by any one party, by or in the name of his or their clerk or partner, all such bids will 
be rejected.  A party who has quoted prices to a bidder is not thereby disqualified from quoting prices to other bidders or 
from submitting a bid directly for the work. 
 
REJECTION OF BIDS 
 

The Department reserves the right to reject any and all bids when such rejection is in the best interest of the State; to 
reject the bid of a bidder who has previously failed to perform properly, or complete on time, contracts of a similar 
nature; to reject the bid of a bidder who is not, in the opinion of the Contracting Officer, in a position to perform the 
contract; and to reject a bid as non-responsive where the bidder fails to furnish the required documents, fails to complete 
required documents in the manner directed, or makes unauthorized alterations to the bid documents. 
 
AWARD OF CONTRACT 
 

(a) The letter of award, if the contract is to be awarded, will be issued to the lowest responsible and responsive 
bidder as soon as practical and usually within 40 calendar days after opening of proposals. 

 
(b) The successful bidder will be notified of the Department's intent to award the contract and requested to execute 

certain documents, including the contract form and bonds. 
 

(c) The contract will be awarded to the successful bidder following receipt by the Department of all required 
documents, properly executed, within the time specified in the intent to award.  Failure to enter into a contract 
within the specified time shall be grounds for forfeiture of the bid security and consideration of the second low 
bidder for award. 
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 STATE OF ALASKA 
 DEPARTMENT OF CORRECTIONS 
 
 SUPPLEMENTARY INFORMATION TO BIDDERS 
 
 
This document modifies or adds to the provisions of Department of Corrections form 25D-3, INFORMATION TO 
BIDDERS. 
 
Following subparagraph (c) under subject area "PREPARATION OF BIDS", add the following subparagraph: 
 

"(C-1)  When provided within the supplements to the bid schedule the Bidder shall specify those Alaska bidder and 
product preferences applicable to their bid.  All entries made by the Bidder and designating applicable preferences 
must conform to the requirements of AS 36.30 and the instructions on the forms to warrant consideration." 

 
Following subject area "REJECTION OF BIDS", add the following subject area: 
 

"CONSIDERATION OF PROPOSALS 
 

After the Proposals are opened and read, they will be compared on the basis identified on the bid schedule and the 
apparent low Bidder announced.  The apparent low Bidder shall, within 5 working days following identification as 
the apparent low Bidder, submit a list of all firms with which the prime CONTRACTOR intends to execute 
subcontracts for the performance of the Contract.  The list shall include the name, business address, Alaska business 
license number and contractor's registration number of each proposed Subcontractor. 

 
Upon confirmation of the contents of the proposal the low Bidder will be identified by the DEPARTMENT by 
telephone and in writing.  If the low Bidder differs from the apparent low Bidder then the requirements for 
Subcontractor listing, as noted above, shall become effective upon the low Bidder at the time of identification. 

 
If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion of Work and the 
value of that Work is in excess of one-half of one percent of the total bid, the Bidder agrees that it shall be 
considered to have agreed to perform that portion of Work without the use of a Subcontractor and to have 
represented that the Bidder is qualified to perform the Work. 

 
A Bidder who attempts to circumvent the requirements of this section by listing as a Subcontractor another 
contractor who, in turn, sublets the majority of the Work required under the Contract, violates this section. 

 
If a Contract is awarded to a Bidder who violates this section, the Bidder agrees that the Contracting Officer 
may: 

 
(1) cancel the Contract without any damages accruing to the State; or 

 
(2) after notice and a hearing, assess a penalty on the Bidder in an amount that does not exceed 10 

percent of the value of the Subcontract at issue. 
 

A Bidder may replace a listed Subcontractor who: 
 

(1) fails to comply with AS 08.18; 
 

(2) files for bankruptcy or becomes insolvent; 
 

(3) fails to execute a contract with the Bidder involving performance of the Work for which the 
Subcontractor was listed and the Bidder acted in good faith; 

 
(4) fails to obtain bonding; 
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(5) fails to obtain insurance acceptable to the State; 
 

(6) fails to perform the Contract with the Bidder involving Work for which the 
Subcontractor was listed; 

 
(7) must be substituted in order for the prime CONTRACTOR to satisfy required 

State and Federal affirmative action requirements; 
 

(8) refuses to agree or abide with the bidder's labor agreement; or 
 

(9) is determined by the Contracting Officer to be non-responsive." 
 
Modify subject area "AWARD OF CONTRACT" as follows: 
 

Subparagraph (a) substitute the word "generally" for the phrase "as soon as practical and" 
 

Subparagraph (b) delete and substitute the following: 
 

"All Bidders will be notified of the DEPARTMENT'S intent to Award the Contract and the 
successful Bidder will be requested to execute certain documents, including the Contract form and 
bonds." 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

REQUIRED DOCUMENTS 
Federal Aid Funded Contracts 

 
DR-4413-AK 2018 Nov – GCCC Earthquake Repairs 

FEMA Project Numbers: PW04  
Goose Creek Correctional Center (GCCC) Wasilla, Alaska 

 
 

REQUIRED FOR BID.  Bids will not be considered responsive if the following documents are not filled out and submitted at the 
time of bid opening: 
 
1. Bid Proposal (Form 25D-9)  

2. Bid Schedule 

3. Bid Modification (Form 25D-16) (Any bid revisions must be submitted by the bidder prior to bid opening on this form.) 

4. Bid Bond (Form 25D-14) 
 

 
 
REQUIRED AFTER NOTICE OF APPARENT LOW BIDDER.  The apparent low bidder must complete and submit the 
following document within 5 working days after receipt of written notification: 
 
1. Subcontractor List (Form 25D-5) (Sub-contractors utilized in this project must have valid/current Alaska Business 
 license and contractor’s certificate of registration at the time of bid opening) 
 
 
REQUIRED FOR AWARD.  In order to be awarded the contract, the successful bidder must completely fill out and submit the 
following documents within the time specified in the intent to award letter: 
 
1. Construction Contract (Form 25D-10A) 

2. Payment Bond (Form 25D-12) 

3. Performance Bond (Form 25D-13) 

4. Contractor's Questionnaire (Form 25D-8) 

5. Certificate of Insurance (from carrier and as cited on Appendix B1) 

6. Sub-Contractors List (Form 25D-5) 

7. Sub-Contractor(s) Certifications  

8. Sub-Contractor(s) Certificate of Insurance 

9. Submittals (if applicable) 

10. Alaska Business License 

11. Contractor’s License 

12. Bidders Registration  
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID FORM 
 

for 
 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  
Goose Creek Correctional Center (GCCC), Wasilla, Alaska 

FEMA PROJECT # PW04  
 

by 
 

 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

  

Company Alaska Business License No: 

 
Company Contractor’s Registration No: 

 
 

TO THE CONTRACTING OFFICER, 
DEPARTMENT OF CORRECTIONS: 

 
 In compliance with your Invitation to Bid dated March 12, 2021 the Undersigned proposes to furnish and 
deliver all the materials and do all the work and labor required in the construction of the above-referenced Project, 
located at or near Wasilla, Alaska, according to the plans and specifications and for the amount and prices named 
herein as indicated on the Bid Schedule consisting of one sheet, which is made a part of this Bid. 
 
 The Undersigned declares that he has carefully examined the contract requirements and that he has made a 
personal examination of the site of the work; that he understands that the quantities, where such are specified in the 
Bid Schedule or on the plans for this project, are approximate only and subject to increase or decrease, and that he is 
willing to perform increased or decreased quantities of work at unit prices bid under the conditions set forth in the 
Contract Documents. 
 
 The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, or such 
further time as may be allowed in writing by the Contracting Officer, after receiving notification of the acceptance of 
this bid and it is hereby mutually understood and agreed that in case the Undersigned does not, The accompanying bid 
guarantee shall be forfeited to the State of Alaska, Department of Corrections as Liquidated damages and the said 
Contracting officer may proceed to award the contract to others. 
 
The Undersigned agrees to commence the work within 10 calendar days after the effective date of the Notice to 
Proceed and to complete all work by July 1, 2021 

 
 The Undersigned proposes to furnish Payment Bond in the amount of 50% (of the contract) and Performance 
Bond in the amount of 50% (of the contract), as surety conditioned for the full, complete and faithful performance of 
this contract. 
  
The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications (give number 
and date of each). 
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Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued   

        
        
        
        

 
 
  
 

NON-COLLUSION DECLARATION 
 
The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor the firm, 
association, or corporation of which he is a member, has, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with 
this bid. 
 
 
  
 
 
 
The Undersigned has read the foregoing and hereby agrees to the conditions stated therein by affixing his 
signature below: 
 
 
 
 
 

Signature of Authorized Company Representative 
 
 
 
 
Typed Name and Title 
 
 
(         ) 

 
 
 
 

 
 
 
(         ) 

Phone Number 
 

 Fax Number 

Email: 
 

 
 
 
 
 
 
 
Re: 11/30 Earthquake Repairs – GCCC  
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID SCHEDULE 
 
Project:      DR-4413-AK 2018 Nov – GCCC Earthquake Repairs             ITB Dated:  February 18, 2021 
Location:   Goose Creek Correctional Center (GCCC), Wasilla, Alaska 
FEMA Project No.:  PW04  
          

 
Company Name:                                                              __________________________                                        _    

 
Bidders Please Note:  Before preparing this bid schedule, read carefully, "Information to Bidders", “Supplementary Information to Bidders”, and the following: 
 
The Bidder shall insert a fixed price in figures opposite each pay item that appears in the bid schedule.  No price is to be entered or tendered for any item not 
appearing in the bid schedule.  Write out the dollar amount in the space below the figure. 
 
Conditioned or qualified bids will be considered non-responsive. 
 
NOTICE:  In order to establish a clear and definitive basis of award, the State has established a budgeted project amount from which the order of 
bidders will be determined. The amount will be announced just prior to opening bids. The low bid will be determined by considering the total bid as 
adjusted for Alaska Bidders Preference (col. b) and Alaska Products Preference (col. c) up to a total less the low bidder's preferences. The state reserves the 
right to reject all bids. The state also reserves the right to award the contract above or below the budgeted amount to the low bidder. The final contract award 
will be for the unadjusted amount(s). 
 

Description 
                    (PRE-DISASTER DESIGN & COST) 

(a) Bid Amount 
(figures) 

(b) Alaska Bidder 
Preference (figures), 
5% of Column (a) 

(c)  Alaska Products 
Preference (figures) 

(d) Adjusted Bid Amount   
(figures):    (a) - (b) - (c) 

Goose Creek Correctional Center Earthquake Repairs 

Section 01000 A. 

 No Preferences 
Allowed - FEMA 

No Preference 
Allowed - FEMA 

 
NA 

TOTAL PROJECT BID AMOUNT   
    

PRINT TOTAL WRITTEN AMOUNT  

BELOW:_________________________________________________________________________________________________________ Dollars 

 
______________________________________________________________  ______________________________ 
Contractor’s Signature            Date 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID BOND 
for 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  
FEMA Project # PW04  

Goose Creek Correctional Center (GCCC), Wasilla, Alaska 
Project Name and Number 

 
 DATE BOND EXECUTED:   
 
PRINCIPAL (Legal name and business address):  TYPE OF ORGANIZATION: 
 
 
 
 
 
 

 

[   ] Individual [   ]  Partnership 
[   ] Joint Venture [   ]  Corporation 
 
STATE OF INCORPORATION: 
 

 
SURETY(IES) (Name and business address): 
A.   
 
 
 
 

B.   C.   

PENAL SUM OF BOND: 
 
 

DATE OF BID: 
 

 

We, the PRINCIPAL and SURETY above named, are held and firmly bound to the State (State of Alaska), in the penal sum of 
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and 
successors, jointly and severally, by this instrument.   
 

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in writing, 
date as shown above, on the above-referenced Project in accordance with contract documents filed in the office of the 
Contracting Officer, and under the Invitation for Bids therefore, and is required to furnish a bond in the amount stated above. 
 

If the Principal's bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the 
contract, then the obligation to the State created by this bond shall be in full force and effect. 
 

If the Principal enters into the contract, then the foregoing obligation is null and void. 
 
 

PRINCIPAL 
 

Signature(s) 
 
 

1.  
 

2.  
 

3. 
 
 

Name(s)  
& Title(s) 
(Typed) 

1.  2.  3.  

 
 
 

 
 

See Instructions on Reverse 

 
 
 

Corporate 
Seal 
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CORPORATE SURETY(IES) 
 

Surety A Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety B Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety C Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Re: 11/30 Earthquake Repairs – GCCC 
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INSTRUCTIONS 
 

1. This form shall be used whenever a bid bond is submitted. 
 

2. Insert the full legal name and business address of the Principal in the space designated.  If the Principal is a partnership 
or joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones 
Contracting, Inc. DBA Smith/Jones Builders, a joint venture").  If the Principal is a corporation, the name of the state in 
which incorporated shall be inserted in the space provided. 

 

3. Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be 
any corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Individual sureties 
will not be accepted. 

 

4. The penal amount of the bond may be shown either as an amount (in words and figures) or as a percent of the contract 
bid price (a not-to-exceed amount may be included).  

 

5. The scheduled bid opening date shall be entered in the space marked Date of Bid. 
 

6. The bond shall be executed by authorized representatives of the Principal and Surety.  Corporations executing the bond 
shall also affix their corporate seal. 

 

7. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 

 

8. The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided. 
 

9. The date that bond is executed must not be later than the bid opening date. 
 
 
Re:  11/30 Earthquake Repairs 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID MODIFICATION 
 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs 
Goose Creek Correctional Center (GCCC), Wasilla, Alaska 

FEMA Project # PW04  
Project Name and Number 

 

Modification Number:  ___________________ 
 

Note: All revisions shall be made to the unadjusted bid amount(s). 
Changes to the adjusted bid amounts will be computed by the Department. 

 

PAY ITEM NO. PAY ITEM DESCRIPTION REVISION TO 
UNIT BID PRICE +/- 

REVISION TO 
BID AMOUNT +/- 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
 

TOTAL REVISION:  $__________________________________________________________________ 
 

 

Name of Bidding Firm 
 
 
Responsible Party Signature                                                      Date 

 
This form may be duplicated if additional pages are needed. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

SUBCONTRACTOR LIST 
DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  

FEMA Project # PW04  
Project Name and Number 

 

The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the close 
of business on the fifth working day after receipt of written notice from the Department. 
 

Failure to submit this form with all required information by the due date will result in the bidder being declared nonresponsive 
and may result in the forfeiture of the Bid Security. 
 

Scope of work must be clearly defined.  If an item of work is to be performed by more than one firm, indicate the portion or 
percent of work to be done by each. 
 

Check as applicable: [  ] All Work on the above-referenced project will be accomplished without subcontracts 
greater than ½ of 1% of the contract amount. 

 or 
 [ ] Subcontractor List is as follows: 

 
LIST FIRST TIER SUBCONTRACTORS ONLY 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

                  

                  

                  

                  

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE 
 
 For projects with federal-aid funding, I hereby certify Alaska Business Licenses and Contractor registrations will be 

valid for all subcontractors prior to award of the subcontract.  For projects without federal-aid funding (State funding 
only), I hereby certify the listed Alaska Business Licenses and Contractor’s Registration were valid at the time bids 
were opened for this project. 

        
Signature of Authorized Company Representative  Title 

      

 
 
       

Company Name   Company Address (Street or PO Box, City, State, Zip) 

       
 
       

Date  Phone Number 
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FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

CONSTRUCTION CONTRACT 
 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  
Goose Creek Correctional Center (GCCC), Wasilla, Alaska  

FEMA Project Numbers:  PW04  
 

This CONTRACT, between the STATE OF ALASKA, DEPARTMENT OF CORRECTIONS, herein called the Department, 
acting by and through its Contracting Officer, and 
 

  
 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

 

 
a/an  [   ] Individual        [   ] Partnership       [   ] Joint Venture        [   ] Sole Proprietorship        [   ] Corporation incorporated 
under the laws of the State of  Alaska ,  its successors and assigns, herein called the Contractor, is effective the date of the 
signature of the Contracting Officer on this document. 
 
WITNESSETH:  That the Contractor, for and in consideration of the payment or payments herein specified and agreed to by 
the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and perform all the work and 
labor required in the construction of the above-referenced project at the prices bid by the Contractor for the respective 
estimated quantities aggregating not to exceed the sum of $__________ and such other items as are mentioned in the original 
Bid, which Bid and prices named, together with the Contract Documents are made a part of this Contract and accepted as such. 
 
It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the Contractor and 
not specifically herein provided for, will be allowed by the Department, nor shall the Contractor do any work or furnish any 
material not covered by this Contract, unless such work is ordered in writing by the Department. In no event shall the 
Department be liable for any materials furnished or used, or for any work or labor done, unless the materials, work, or labor 
are required by the Contract or on written order furnished by the Department.  Any such work or materials which may be done 
or furnished by the Contractor without written order first being given shall be at the Contractor's own risk, cost, and expense 
and the Contractor hereby covenants and agrees to make no claim for compensation for work or materials done or furnished 
without such written order.  
 
The Contractor further covenants and agrees that all materials shall be furnished and delivered, and all labor shall be done and 
performed, in every respect, to the satisfaction of the Department, on or before: June 1, 2021 for Substantial Completion 
Date and July 1, 2021 for the Final Completion Date. It is expressly understood and agreed that in case of the failure on the 
part of the Contractor, for any reason, except with the written consent of the Department, to complete the furnishing 
and delivery of materials and the doing and performance of the work before the aforesaid date, the Department 
shall have the right to deduct from any money due or which may become due the Contractor, or if no money shall be 
due, the Department shall have the right to recover the following amounts:  
 
NONE 
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 IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its terms and conditions.  
 
 
 
 
 

CONTRACTOR 
 
 
 
 

Company Name 
 
 
Signature of Authorized Company Representative 
 

Typed Name and Title 
 
 

Date 
 
 

(Corporate Seal) 
 
 
 

 
 

STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 
 

 
Signature of Contracting Officer 
 
Michael Lim  
Typed Name 
 
 

Date  
 

 
 
 
 
 
 
  Re:  11/30 Earthquake Repairs – GCCC 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

PAYMENT BOND 

Bond No. ______________________ 
For 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  
  FEMA Project # PW04  

 Goose Creek Correctional Center (GCCC) Wasilla, Alaska 
 

Project Name and Number 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS:  
 

That  
of    as Principal, 
and  
of    as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 

 Dollars 

($                                               ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-referenced project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements 
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work 
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any 
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they 
shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at _____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
Surety: 
Address: 
By: 
Contact Name: 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 
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INSTRUCTIONS 
 

1. This form, for the protection of persons supplying labor and materials, shall be sued whenever a payment bond is 
required. There shall be no deviation from this form without approval from the Contracting Officer. 

 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 

on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each 
surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 

forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

PERFORMANCE BOND 
Bond No. ______________________ 

For 
DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  

 Goose Creek Correctional Center (GCCC), Wasilla, Alaska 
FEMA Project # PW04  

Project Name and Number 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 
 

That  
of   as Principal, 
and  
of   as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 
  Dollars 

($                                                 ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-named project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and 
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Department of 
Corrections any sums paid him which exceed the final payment determined to be due upon completion of the project, then these 
presents shall become null and void; otherwise they shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at ____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 
 

 

Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 
See Instructions on Reverse 
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INSTRUCTIONS 
 

 
1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form 

without approval from the Contracting Officer. 
 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be 

typed on the face of the form. Where more than a single surety is involved, a separate form shall be executed for 
each surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. 

Such forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such person is signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

CONTRACTOR’S QUESTIONNAIRE 
 

DR-4413-AK 2018 Nov – GCCC Earthquake Repairs  
GCCC - FEMA Project # PW04  

Project Name and Number 
 

A. FINANCIAL 
 

1. Have you ever failed to complete a contract due to insufficient resources? 
[   ] No     [   ] Yes If YES, explain: 

  
  
  
  
  
 

2. Describe any arrangements you have made to finance this work:  ________________________________________ 
 
 
 

 
B. EQUIPMENT 

 

1. Describe below the equipment you have available and intend to use for this project. 
 

ITEM QUAN. MAKE MODEL SIZE/ 
CAPACITY 

PRESENT 
MARKET VALUE 

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      



 

Form 25D-8  (8/01)   Page 2 of 2 

 

2. What percent of the total value of this contract do you intend to subcontract?   ________ % 
 
 
3. Do you propose to purchase any equipment for use on this project? 

[   ] No [   ] Yes If YES, describe type, quantity, and approximate cost: 
 
 
 
 
 
 
4. Do you propose to rent any equipment for this work?  

[   ] No [   ]  Yes If YES, describe type and quantity: 
 
 
 
 
 
 
5. Is your bid based on firm offers for all materials necessary for this project?  

[   ] Yes [   ] No If NO, please explain:  
 
 
 
 
 

 
C. EXPERIENCE 
 

1. Have you had previous construction contracts or subcontracts with the State of Alaska? 
 

 [   ] Yes [   ] No 
 
 Describe the most recent or current contract, its completion date, and scope of work: 

 
 
 
 
 
 
 

2. List, as an attachment to this questionnaire, other construction projects you have completed, the dates of completion, 
scope of work, and total contract amount for each project completed in the past 12 months. 

 
 
 I hereby certify that the above statements are true and complete. 
 
 
 

  
 

Name of Contractor Business 
 
 
 

 
 
 
 

Name and Title of Person Signing (authorized) 
 
 
 
 

Signature 
 

 
 

Date 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

Civil Rights Office – DBE Program 
 
 

BIDDER REGISTRATION 
 
All firms must register annually or prior to project award with the Alaska Department of Transportation and Public Facilities 
(DOT&PF) Civil Rights Officer (CRO).  Complete this form for each contractor and subcontractor. Firms will be listed on the 
bidder registration online directory http://www.dot.state.ak.us/cvlrts/bidreg.shtml.  
 
Name of Firm: _________________________________________________________________________________________ 

Street Address: ________________________________________________________________________________________ 

Mailing Address: ______________________________________________________________________________________ 

Contact Name: ___________________________________________ 

Telephone Number: _______________________________________  

Fax number: ____________________________________________ 

E-mail Address: ________________________________________________________________________________________ 

Date Firm was Established: ________________________________ 

The firm listed above is a (check all that apply): 
 

Prime Contractor?    
Subcontractor?  Identify specialty:  
Service Provider?  Identify service:  
Material Supplier?  Identify material:  
Manufacturer?  Identify product:  
Certified DBE? *  *DBE- Disadvantaged Business Enterprise 

 
Firm’s gross annual receipts: 
 

 < $500,000 

 $500,000- $999,999 

 $1,000,000- $4,999,999 

 $5,000,000- $9,999,999 

 $10,000,000- $16,999,999 

 > $17,000,000 

 Type of contracts/proposals bid by the firm (check all that apply):  
 

 Highways  Airports  Transit   AMHS  
 

  
 

  
 

 

Signature of Company Representative  Title  Date 
 

Send this completed form to: OR You may fax your completed form to: 
ADOT&PF Civil Rights Office   (907) 269-0847 
PO Box 196900 
Anchorage, Alaska 99519-6900 
 

If you have any questions, please call (907) 269-0851. 

http://www.dot.state.ak.us/cvlrts/bidreg.shtml�
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

DOCUMENT 00700 -ISSUED DECEMBER 2011 
 

GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT FOR BUILDINGS 

ARTICLE    1 -  DEFINITIONS 

ARTICLE   2-  AUTHORITIES AND LIMITATIONS 
2.1  Authorities and Limitations 
2.2 Evaluations by Contracting Officer 
2.3  Means and Methods 
2.4  Visits to Site 

 
ARTICLE    3-  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1  Incomplete Contract Documents 
3.2  Copies of Contract Documents 
3.3 Scope of Work 
3.4  Intent of Contract Documents 
3.5  Discrepancy in Contract Documents 
3.6 Clarifications and Interpretations 
3.7  Reuse of Documents 

 
ARTICLE   4 -  LANDS AND PHYSICAL CONDITIONS 

4.1  Availability of Lands 
4.2  Visit to Site/Place of Business 
4.3 Explorations and Reports 
4.4 Utilities 
4.5  Damaged Utilities 
4.6 Utilities Not Shown or Indicated 
4.7  Survey Control 

 
ARTICLE    5-  BONDS AND INSURANCE 

5.1  Delivery of Bonds 
5.2 Bonds 
5.3 Replacement of Bond and Surety 
5.4  Insurance Requirements 
5.5  Indemnification 

 
ARTICLE    6-  CONTRACTOR'S REPONSIBILTIES  

6.1  Supervision of Work 
6.2  Superintendence by CONTRACTOR 
6.3 Character of Workers 
6.4 CONTRACTOR to Furnish 
6.5  Materials and Equipment 
6.6 Anticipated Schedules 
6.7  Finalizing Schedules 
6.8 Adjusting Schedules 
6.9 Substitutes or "Or-Equal" Items 
6.10 Substitute Means and Methods 
6.11  Evaluation of Substitution 
6.12  Dividing the Work 
6.13 Subcontractors 
6.14 Use of Premises 
6.15  Structural Loading 
6.16  Record Documents 
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6.17 Safety and Protection 
6.18 Safety Representative 
6.19 Emergencies 
6.20 Shop Drawings and Samples 
6.21 Shop Drawing and Sample Review 
6.22 Maintenance During Construction 
6.23 Continuing the Work 
6.24 Consent to Assignment 
6.25 Use of Explosives 
6.26 Contractor's Records 
6.27 Load Restrictions 

 
ARTICLE   7-  LAWS AND REGULATIONS 

7.1 Laws to be Observed 
7.2 Permits, Licenses, and Taxes 
7.3  Patented Devices, Materials and Processes 
7.4 Compliance of Specifications and Drawings 
7.5 Accident Prevention 
7.6 Sanitary Provisions 
7.7 Business Registration 
7.8 Professional Registration and Certification 
7.9 Local Building Codes 
7.10 Air Quality Control 
7.11 Archaeological or Paleontological Discoveries 
7.12 Applicable Alaska Preferences 
7.13 Wages and Hours of Labor 
7.14 Overtime Work Hours and Compensation 

 
ARTICLE    8-  OTHER WORK 

8.1 Related Work at Site 
8.2 Access, Cutting, and Patching 
8.3 Defective Work by Others 
8.4 Coordination 

 
ARTICLE    9 -  CHANGES 

9.1 Department’s Right to Change 
9.2 Authorization of Changes within the General Scope 
9.3 Directive 
9.4 Change Order 
9.5 Shop Drawing Variations 
9.6 Changes Outside the General Scope; Supplemental Agreement 
9.7  Unauthorized Work 
9.8 Notification of Surety 
9.9 Differing Site Conditions 
9.10 Interim Work Authorization 

 
 ARTICLE    10- CONTRACT PRICE; COMPUTATIONS AND CHANGE 

10.1 Contract Price 
10.2 Claim for Price Change 
10.3  Change Order Price Determination 
10.4  Cost of the Work 
10.5 Excluded Costs 
10.6 CONTRACTOR's Fee 
10.7 Cost Breakdown 
10.8 Cash Allowances 
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10.9 Unit Price Work 
10.10 Determinations for Unit Prices 

 
ARTICLE     11-  CONTRACT TIME, COMPUTATION  AND CHANGE 

11.1  Commencement of Contract Time; Notice to Proceed 
11.2  Starting the Work 
11.3  Computation of Contract Time 
11.4 Time Change 
11.5  Extension Due to Delays 
11.6  Essence of Contract 
11.7  Reasonable Completion Time 
11.8 Delay Damages 

 
   ARTICLE     12 - 

12.1 
12.2 
12.3 
12.4 
12.5 
12.6 
12.7 
12.8 
12.9 

QUALITY ASSURANCE       
   Warranty and Guaranty   
    Access to Work 

Tests and Inspections 
Uncovering Work 
DEPARTMENT May Stop the Work 
Correction or Removal of Defective Work 
One Year Correction Period 
Acceptance of Defective Work 
DEPARTMENT may Correct Defective Work 

 
ARTICLE     13-     PAYMENTS TO CONTRACTOR AND COMPLETION 

13.1  Schedule of Values 
13.2 Preliminary Payments 
13.3  Application for Progress Payment 
13.4  Review of Applications for Progress Payments 
13.5  Stored Materials and Equipment 
13.6  CONTRACTOR's Warranty of Title 
13.7 Withholding of Payments 
13.8 Retainage 
13.9  Request for Release of funds 
13.10 Substantial Completion 
13.11 Access Following Substantial Completion 
13.12  Final Inspection 
13.13  Final Completion and Application for Payment 
13.14  Final Payment 
13.15  Final Acceptance 
13.16 CONTRACTOR's Continuing Obligation 
13.17 Waiver of Claims by CONTRACTOR 
13.18 No Waiver of Legal Rights 

 
ARTICLE     14-   SUSPENSION OF WORK AND TERMINATION 

14.1  DEPARTMENT May Suspend Work 
14.2 Default of Contract 
14.3  Rights or Remedies 
14.4  Convenience Termination 
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ARTICLE   15-  CLAIMS AND DISPUTES 
15.1  Notification 
15.2  Presenting the Claim 
15.3  Claim Validity, Additional Information & DEPARTMENT's Action 
15.4  Contracting Officer's Decision 
15.5  Fraud and Misrepresentation  in Making Claims 
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ACKNOWLEDGMENT 
 

"The State of Alaska, General Conditions of  the Construction Contract for Buildings" is based on the "Standard General 
Conditions  of the Construction  Contract" as published by the National Society of Professional Engineers (document 
number 1910-8, 1983 edition) on behalf of the Engineers Joint Construction  Documents Committee. Portions of the 
NSPE General Conditions are reprinted herein by the express permission of NSPE. Modifications to the NSPE text are 
made to provide for State laws, regulations, and established procedures. 

 
The granting of permission by NSPE to allow the State of Alaska to preprint portions of the NSPE document 1910-8, 
1983 edition does not constitute approval of the State of Alaska General Conditions of the Construction Contract for 
Buildings. 





Revised: December 2011 00700-1  

ARTICLE 1 -DEFINITIONS 
 

Wherever used in the Contract Documents the following terms, or pronouns in place of them, are used, the intent and 
meaning, unless a different intent or meaning is clearly indicated, shall be interpreted as set forth below. 

The titles and headings of the articles, sections, and subsections herein are intended for convenience of reference. 

Terms not defined below shall have their ordinary accepted meanings within the context which they are used.  Words 
which have a well-known technical or trade meaning when used to describe work, materials or equipment shall be 
interpreted in accordance with such meaning.  Words defined in Article 1 are to be interpreted as defined. 

 
Addenda- All clarifications, corrections, or changes issued graphically or in writing by the DEPARTMENT after the 
Advertisement but prior to the opening of Proposals. 

 
Advertisement- The public announcement, as required by law, inviting bids for Work to be performed or materials to be 
furnished. 

 
Application for Payment - The form provided by the DEPARTMENT which is to be used by the CONTRACTOR in 
requesting progress or final payments and which is to include such supporting documentation as is required by the 
Contract Documents. 

 
Approved or Approval - 'Approved' or 'Approval' as used in this contract document shall mean that the Department 
has received a document, form or submittal from the contractor and that the Department has taken ''No exceptions" to the 
item submitted.  Unless the context clearly indicates otherwise, approved or approval shall not mean that the Department 
approves of the methods or means, or that the item or form submitted meets the requirements o f  the contract or 
constitutes acceptance of the Contractor's work.  Where approved or approval means acceptance, then such approval 
must be set forth in writing and signed by the contracting officer or his designee. 

 
Architect - Where used in the contract documents, "ARCHITECT" shall mean the DEPARTMENT'S ENGINEER. 

 
Architect/Engineer  -  Where  used   in  the  contract   documents,   "ARCHITECT/ENGINEER"  shall   mean   the 
DEPARTMENT'S ENGINEER. 

 
A.S. - Initials which stand for Alaska S tatute. 

 
Award - The acceptance, by the DEPARTMENT, of the successful bid. 

 
Bid Bond - A type of Proposal Guaranty. 

 
Bidder - Any individual, firm, corporation or any acceptable combination thereof, or joint venture submitting a bid for 
the advertised Work. 

 
Calendar Day - Every day shown on the calendar, beginning and ending at midnight. 

 
Change Order - A written order by the DEPARTMENT directing changes to the Contract Documents, within their 
general scope. 

 
Consultant - The person, firm, or corporation retained directly by the DEPARTMENT to prepare Contract Documents, 
perform construction administration services, or other Project related services. 

 
Contingent Sum Work Item - When the bid schedule contains a Contingent Sum Work Item; the Work covered shall be 
performed only upon the written Directive of the Project Manager.  Payment shall be made as provided in the Directive. 

 
Contract - The written agreement between the DEPARTMENT and the CONTRACTOR setting forth the obligations of 
the parties and covering the Work to be performed, all as required by the Contract Documents. 
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Contract Documents -The Contract form, Addenda, the bidding requirements and CONTRACTOR's bid (including all 
appropriate bid tender forms), the bonds, the Conditions of the Contract and all other Contract requirements, the 
Specifications, and the Drawings furnished by the DEPARTMENT to the CONTRACTOR, together with all Change 
Orders and documents approved by the Contracting Officer, for inclusion, modifications and supplements issued on or 
after the Effective Date of the Contract. 

 
Contracting Officer -The person authorized by the Commissioner to enter into and administer the Contract on behalf of 
the DEPARTMENT.  He has authority to make findings, determinations and decisions with respect to the Contract and, 
when necessary, to modify or terminate the Contract.  The Contracting Officer is identified on the construction Contract. 

 
CONTRACTOR -  The individual, firm, corporation or any acceptable combination thereof, contracting with  the 
DEPARTMENT for performance of the Work. 

 
Contract Price - The total moneys payable by the DEPARTMENT to the CONTRACTOR under the terms of the 
Contract Documents. 

 
Contract Time - The number of Calendar Days following issuance of Notice-to-Proceed in which the project shall be 
rendered Substantially Complete, or if specified as a calendar date, the Substantial Completion date specified in the 
Contract Documents 

 
Controlling Item - Any feature of the Work on the critical path of a network schedule. 

 
Defective - Work that is unsatisfactory, faulty or deficient, or does not conform to the Contract Documents. 

 
DEPARTMENT - The Alaska Department of Transportation and Public Facilities. References to "Owner", "State", 
"Contracting Agency", mean the DEPARTMENT. 

 
Directive - A written communication to the CONTRACTOR from the Contracting Officer interpreting or enforcing a 
Contract requirement or ordering commencement of an item of Work. 

 
Drawings  - The Drawings  which show the character  and scope of the Work to be performed  and which have been 
furnished by the DEPARTMENT or the DEPARTMENT's Consultant and are by reference made a part of the Contract 
Documents. 

 
ENGINEER  - The  DEPARTMENT'S  authorized  representative  of  the  Contracting  Officer,  as  defined  in  the 
DEPARTMENT'S delegation of authority letter to be issued after notice-to-proceed, who is responsible  for 
administration of the contract. 

 
Equipment  - All machinery  together with the necessary  supplies for upkeep  and maintenance,  and also tools and 
apparatus necessary for the proper construction and acceptable completion of the Work. 

 
Final Acceptance - The DEPARTMENT's written acceptance of the Work following Final Completion  and the 
performance of all Contract requirements by the CONTRACTOR. 

 
Final Completion - The Project (or specified part thereof) has progressed to the point that all required Work is complete 
as determined by the Contracting Officer. 

 
Furnish- To procure, transport, and deliver to the project site materials, labor, or equipment, for installation or use on 
the project. 

 
General Requirements -  Sections of Division 1 of the Specifications which contain administrative a n d  procedural 
requirements as well as requirements for temporary facilities which apply to Specification Divisions 2 through 16. 
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Holidays - In the State of Alaska, Legal Holidays occur on: 
 

1. New Year’s Day- January 1 
2.    Martin Luther King's Birthday- Third Monday in January 
3.    President's Day- Third Monday in February 
4.  Seward's Day- Last Monday in March 
5.    Memorial Day- Last Monday in May 
6.    Independence Day- July 4 
7.  Labor Day- First Monday in September 
8.    Alaska Day- October 18 
9.    Veteran's Day - November 11 
10.  Thanksgiving Day- Fourth Thursday in November 
11.  Christmas Day - December 25 
12.  Every Sunday 
13.  Every day designated by public proclamation by the President of the United States or the Governor of the State  
       as a legal Holiday. 

 
If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal Holidays.  If the 
Holiday should fall on a Sunday, except (12) above, Sunday and the following Monday are both legal Holidays.  See 
Title 44, Alaska Statutes. 

 
Inspector  - The  Engineer's  authorized  representative  assigned  to make  detailed  observations  relating  to contract 
performance. 

 
Install - Means to build into the Work, ready to be used in complete and operable condition and in compliance with 
Contract Documents. 

 
Interim Work Authorization - A written order by the Engineer initiating changes to the Contract, within its general 
scope, until a subsequent Change Order is executed. 

 
Invitation for Bids - A portion of the bidding documents soliciting bids for the Work to be performed. 

 
Laboratory- The official testing laboratories of the DEPARTMENT or such other laboratories as may be designated by 
the Engineer or identified in the contract documents. 

 
Materials -Any substances specified for use in the construction of the project. 

 
Notice of Intent to Award- The written notice by the DEPARTMENT to all Bidders identifying the apparent successful 
Bidder and establishing the DEPARTMENT's intent to execute the Contract when all conditions required for execution of 
the Contract are met. 

 
Notice to Proceed - A written notice to the CONTRACTOR to begin the Work and establishing the date on which the 
Contract Time begins. 

 
Payment Bond - The security furnished by the CONTRACTOR and his Surety to guarantee payment of the debts 
covered by the bond. 

 
Performance Bond - The security furnished by the CONTRACTOR and his Surety to guarantee performance and 
completion of the Work in accordance with the Contract. 

 
Preconstruction Conference - A meeting between the CONTRACTOR and the Engineer, and other parties affected by 
the construction, to discuss the project before the CONTRACTOR begins work. 

 
Project - The total construction, of which the Work performed under the Contract Documents, is the whole or a part, 
where such total construction may be performed by more than one CONTRACTOR. 
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Project Manager - The authorized representative of the Contracting Officer who is responsible for administration of the 
Contract. 

 
Proposal - The offer of a Bidder, on the prescribed forms, to perform the Work at the prices quoted. 

 
Proposal Guaranty - The security furnished with a Proposal to guarantee that the bidder will enter into a Contract if his 
Proposal is accepted by the DEPARTMENT. 

 
Quality Assurance (QA) -Where referred to in the technical specifications (Divisions 2 through 16), Quality Assurance 
refers to measures to be provided by the CONTRACTOR as specified. 

 
Quality Control (QC) - Tests and inspections by the CONTRACTOR to insure the acceptability of materials 
incorporated into the Work. QC test reports are used as a basis upon which to determine whether the Work conforms to 
the requirements of the Contract Documents and to determine its acceptability for payment. 

 
Regulatory Requirements - Laws, rules, regulations, ordinances, codes and/or orders. 

 
Schedule of Values - The DEPARTMENT’s document, submitted by the CONTRACTOR and reviewed by the 
Contracting Officer, which shall serve as the basis for computing payment and for establishing the value of separate 
items of work which comprise the Contract Price. 

 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by or 
for the CONTRACTOR t o  illustrate some portion of the Work and all illustrations, brochures, standard schedules, 
performance charts, instructions, diagrams and other information prepared by a Supplier and submitted by the 
CONTRACTOR to illustrate material, equipment, fabrication, or erection for some portion of the Work. Where used in 
the Contract Documents, "Shop Drawings" shall also mean "Submittals". 

 
Specifications - Those portions of the Contract Documents consisting of written technical descriptions of materials, 
equipment, construction systems, standards and workmanship as applied to the Work and certain administrative and 
procedural details applicable thereto. 

 
Subcontractor - An individual, firm, or corporation to whom the CONTRACTOR or any other Subcontractor sublets 
part of the Contract. 

 
Substantial Completion - Although not fully completed, the Work (or a specified part thereof) has progressed to the 
point where, in the opinion of the Contracting Officer, as evidence by the DEPARTMENT's written notice, it is 
sufficiently complete, in accordance with the Contract Documents, so that the Work (or specified part) can be utilized for 
the purposes for which it is intended.  The terms "Substantially Complete" and "Substantially Completed" as applied to 
any Work refer to Substantial Completion thereof. 

 
Supplemental Agreement - A written agreement between the CONTRACTOR and the DEPARTMENT covering work 
that is not within the general scope of the Contract. 

 
Supplementary Conditions - The part of the Contract Documents w h i c h  amends or supplements these General 
Conditions. 

 
Supplier - A manufacturer, fabricator, distributor, materialman or vendor of materials or equipment. 

 
Surety - The corporation, partnership, or individual, other than the CONTRACTOR, executing a bond furnished by the 
CONTRACTOR. 

 
Traffic Control Plan (TCP) - A drawing of one or more specific plans that detail the routing of pedestrian, and/or 
vehicular traffic through or around a construction area. 
 
Unit Price Work - Work to be paid for on the basis of unit prices. 
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Using Agency - The entity who will occupy or use the completed Project. 
 

Utility - The privately, publicly or cooperatively owned lines, facilities and systems for producing, transmitting or 
distributing communications, power, electricity, light, heat, gas, oil, crude products, water, steam, waste, storm water not 
connected with highway or street drainage, and other similar commodities, including publicly owned fire and police 
signal systems, street lighting systems, and railroads which directly or indirectly serve the public or any part thereof. The 
term "utility" shall also mean the utility company, inclusive of any wholly owned or controlled subsidiary." 

 
Work - Work is the act of, and the result of, performing services, furnishing labor, furnishing and incorporating materials 
and equipment into the Project and performing other duties and obligations, all as required by the Contract Documents. 
Such Work, however incremental, will culminate in the entire completed Project, or the various separately identifiable 
parts thereof. 
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ARTICLE 2- AUTHORIZATION AND LIMITATIONS 
 

2.1  Authorities and Limitations 
 

2.1.1   The Contracting Officer alone shall have the power to bind the DEPARTMENT and to exercise the rights, 
responsibilities, authorities and functions vested in the Contracting Officer by the Contract Documents. The 
Contracting Officer shall have the right to designate in writing authorized  representatives  to act for him. 
Wherever any provision of the Contract Documents specifies an individual or organization, whether 
governmental or private, to perform any act on behalf of or in the interest of the DEPARTMENT that individual or 
organization shall be deemed to be the Contracting Officer's authorized representative under this Contract but 
only to the extent so specified. 

 
2.1.2  The CONTRACTOR shall perform the Work in accordance with any written order (including but not limited to 

instruction, direction, interpretation or determination) issued by an authorized representative in accordance with 
the authorized representative's authority to act for the Contracting Officer. The CONTRACTOR assumes all the 
risk and consequences of performing the Work in accordance with any order (including but not limited to 
instruction, direction, interpretation or determination) of anyone not authorized to issue such order, and of any 
order not in writing. 

 
2.1.3   Should  the  Contracting  Officer  or  his  authorized  representative  designate  Consultant(s)  to  act  for  the 

DEPARTMENT as provided for in Paragraph 2.1.1, the performance or nonperformance  of the Consultant 
under such authority to act, shall not give rise to any contractual obligation or duty of the Consultant  to the 
CONTRACTOR, any Subcontractor, any Supplier, or any other organization performing any of the Work or 
any Surety representing them. 

 
 

2.2  Evaluations by Contracting Officer: 
 

2.2.1  The Contracting Officer will decide all questions which may arise as to: 
 

a.    Quality and acceptability of materials furnished; 
 

b.    Quality and acceptability of Work performed; 
 

c.    Compliance with the schedule of progress; 
 

d.    Interpretation of Contract Documents; 
 

e.    Acceptable fulfillment of the Contract on the part of the CONTRACTOR. 
 

2.2.2  In order to avoid cumbersome terms and confusing repetition of expressions in the Contract Documents the 
terms "as ordered", "as directed", "as required", "as approved" or terms of like effect or import are used, or the 
adjectives "reasonable", "suitable", "acceptable", "proper" or "satisfactory" or adjectives of like effect or import 
are used it shall be understood as if the expression were followed by the words "the Contracting Officer". 

 
When such terms are used to describe a requirement, direction, review or judgment of the Contracting Officer as to 
the Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate the Work 
for compliance with the Contract Documents (unless there is a specific statement indicating otherwise). 

 
2.2.3  The use of any such term or adjective shall not be effective to assign to the DEPARTMENT any duty of 

authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake 
responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 
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2.3  Means & Methods: 
 

The means, methods, techniques, sequences or procedures of construction, or safety precautions and the program 
incident thereto, and the failure to perform or furnish the Work in accordance with the Contract Documents are the 
sole responsibility of the CONTRACTOR. 

 
2.4  Visits to Site/Place of Business: 

 
The Contracting Officer will make visits to the site and approved remote storage sites at intervals appropriate to the 
various stages of construction to observe the progress and quality of the executed Work and to determine, in general, if 
the Work is proceeding in accordance with the Contract Documents. The Contracting Officer may, at reasonable 
times, inspect that part of the plant or place of business of the CONTRACTOR or Subcontractor that is related to the 
performance of the Contract.   Such observations or the lack of such observations shall in no way relieve the 
CONTRACTOR from his duty to perform the Work in accordance with the Contract Documents. 
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ARTICLE 3- CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 
 

3.1  Incomplete Contract Documents: 
 

The submission of a bid by the Bidder is considered a representation that the Bidder examined the Contract 
Documents to make certain that all sheets and pages were provided and that the Bidder is satisfied as to the 
conditions to be encountered in performing the Work.  The DEPARTMENT expressly denies any responsibility or 
liability for a bid submitted on the basis of an incomplete set of Contract Documents. 

 
3.2  Copies of Contract Documents: 

 
The DEPARTMENT shall furnish to the CONTRACTOR up to ten copies of the Contract Documents. Additional 
copies will be furnished, upon request, at the cost of reproduction. 

 
3.3  Scope of Work: 

 
The Contract Documents comprise the entire Contract between the DEPARTMENT and the CONTRACTOR 
concerning the Work. The Contract Documents are complementary; what is called for by one is as binding as if 
called for by all. The Contract Documents will be construed in accordance with the Regulatory Requirements of the 
place of the Project. 

 
It is specifically agreed between the parties executing this Contract that it is not intended by any of the provisions of 
the Contract to create in the public or any member thereof a third party benefit, or to authorize anyone not a party to 
this Contract to maintain a suit pursuant to the terms or provisions of the Contract. 

 
3.4  Intent of Contract Documents: 

 
3.4.1  It is the intent of the Contract Documents to describe a functionally complete Project to be constructed in 

accordance with the Contract Documents. Any Work, materials or equipment that may reasonably be inferred 
from the Contract Documents as being required to produce the intended result will be supplied, without any 
adjustment in Contract Price or Contract Time, whether or not specifically called for. 

 
3.4.2  Reference to standard specifications, manuals or codes of any technical society, organization or association, or to 

the  Regulatory Requirements of any governmental authority, whether such reference be specific or by 
implication, shall mean the edition stated in the Contract Documents or if not stated the latest standard 
specification, manual, code or Regulatory Requirements  in effect at the time of Advertisement for the Project 
(or, on the Effective Date of the Contract if there was no Advertisement). However, no provision of any referenced 
standard specification, manual or code (whether or not specifically incorporated by reference in the Contract 
Documents) shall be effective to change the duties and responsibilities of the DEPARTMENT and the 
CONTRACTOR, or any of their consultants, agents or employees from those set forth in the Contract 
Documents, nor shall it be effective to assign to the DEPARTMENT or any of the DEPARTMENT's 
Consultants, agents or employees, any duty or authority to supervise or direct the furnishing or performance of 
the Work or any duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
3.5  Discrepancy in Contract Documents: 

 
3.5. 1      Before undertaking the Work, the CONTRACTOR shall carefully study and compare the Contract Documents 

and check and verify pertinent figures, and dimensions shown thereon and all applicable field measurements. 
Work in the area by the CONTRACTOR shall imply verification of figures, dimensions and field measurements. 
If, during the above study or during the performance of the Work, the CONTRACTOR finds a conflict, error, 
discrepancy or omission in the Contract Documents, or a discrepancy  between the Contract Documents and 
any standard specification, manual, code, or Regulatory Requirement which affects the work, the CONTRACTOR 
shall promptly report such discrepancy in writing to the Contracting Officer. The CONTRACTOR shall obtain 
a written interpretation or clarification from the Contracting Officer before proceeding with any Work affected 
thereby.   Any adjustment made by the CONTRACTOR without this 
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determination shall be at his own risk and expense.  However, the CONTRACTOR shall not be liable to the 
DEPARTMENT for failure to report any conflict, error or discrepancy in the Contract Documents unless the 
CONTRACTOR  had actual knowledge thereof or should reasonably have known thereof. 

 
3.5.2  Discrepancy- Order of Precedence: 

 
When conflicts errors or discrepancies within the Contract Documents exist, the order of precedence from most 
governing to least governing will be as follows: 

 
Contents of Addenda 
Supplementary Conditions 
General Conditions 
General Requirements 
Technical Specifications 
Drawings 
Recorded dimensions will govern over scaled dimensions 
Large scale details over small scale details 
Schedules over plans 
Architectural drawings over structural drawings Structural drawings over mechanical and electrical 
drawings 

 
3.6  Clarifications  and Interpretations: 

 
The Contracting Officer will issue with reasonable promptness such written clarifications or interpretations  of the 
requirements of the Contract Documents as the Contracting Officer may determine necessary, which shall be 
consistent with or reasonably inferable from the overall intent of the Contract Documents. 

 
3.7  Reuse of Documents: 

 
Neither the CONTRACTOR nor any Subcontractor, or Supplier or other person or organization performing or 
furnishing any of the Work under a direct or indirect contract with the DEPARTMENT shall have or acquire any 
title to or ownership rights in any of the Contract Documents (or copies thereof) prepared by or for the 
DEPARTMENT and they shall not reuse any of the Contract Documents on extensions of the Project or any other 
project without written consent of the Contracting Officer. 

 
Contract Documents prepared by the CONTRACTOR in connection with the Work shall become the property of the 
DEPARTMENT. 
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ARTICLE 4 - LANDS AND PHYSICAL CONDITIONS 
 

4.l   Availability of Lands: 
 

The DEPARTMENT shall furnish as indicated in the Contract Documents, the lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and such other lands which are designated for use of the 
CONTRACTOR in connection with the Work.  Easements for permanent structures or permanent changes in 
existing facilities will be obtained and paid for by the DEPARTMENT, unless otherwise provided in the Contract 
Documents.  The CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  The CONTRACTOR shall provide all 
waste and disposal areas, including disposal areas for hazardous or contaminated materials, at no additional cost to 
the DEPARTMENT. 

 
4.2  Visit to Site: 

 
The submission of a bid by the CONTRACTOR is considered a representation that the CONTRACTOR has visited 
and carefully examined the site and is satisfied as to the conditions to be encountered in performing the Work and as 
to the requirements of the Contract Documents. 

 
4.3  Explorations  and Reports: 

 
Reference is made to the Supplementary Conditions for identification of those reports of explorations and tests of 
subsurface conditions at the site that have been utilized by the DEPARTMENT in preparation of the Contract 
Documents. The CONTRACTOR may for his purposes rely upon the accuracy of the factual data contained in such 
reports, but not upon interpretations or opinions drawn from such factual data contained therein or for the completeness 
or sufficiency thereof. Except as indicated in the immediately preceding sentence and in paragraphs 
4.4 and 9.9, CONTRACTOR shall have full responsibility with respect to surface and subsurface conditions at the 
site. 

 
4.4  Utilities: 

 
The  horizontal  and vertical  locations  of known  underground  utilities  as shown  or indicated  by the  Contract 
Documents are approximate and are based on information and data furnished to the DEPARTMENT by the owners of 
such underground  utilities. 

 
4.4.2  The CONTRACTOR shall have full responsibility for: 

 
a.  Reviewing and checking all information and data concerning utilities. 

 
b.  Locating all underground utilities shown or indicated in the Contract Documents which are affected by the 

work. 
 

c.  Coordination of the Work with the owners of all utilities during construction. 

d.  Safety and protection of all utilities as provided in paragraph 6.17. 

e.  Repair of any damage to utilities resulting from the Work in accordance with 4.4.4 and 4.5. 
 

4.4.3  If Work is to be performed by any utility owner, the CONTRACTOR shall cooperate with such owners to 
facilitate the Work. 

 
4.4.4  In the event of interruption to any utility service as a result of accidental breakage or as result of being exposed or 

unsupported, the CONTRACTOR shall promptly notify the utility owner and the Contracting Officer. If 
service is  interrupted, repair work shall be continuous until the service is restored.  No Work shall be undertaken 
around fire hydrants until provisions for continued service has been approved by the local fire 
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authority. 
 

4.5  Damaged Utilities: 
 

When utilities are damaged by the CONTRACTOR, the utility owner shall have the choice of repairing the utility or 
having the CONTRACTOR repair the utility. In the following circumstances, the CONTRACTOR shall reimburse 
the utility owner for repair costs or provide at no cost to the utility owner or the DEPARTMENT, all materials, 
equipment and labor necessary to complete repair of the damage: 

 
a.  When the utility is shown or indicated in the Contract Documents. 

b.  When the utility has been located by the utility owner. 

c.  When no locate was requested  by the CONTRACTOR for utilities shown or indicated  in the Contract 
Documents. 

 
d.    All visible utilities. 

 
e.  When the CONTRACTOR could have, otherwise, reasonably been expected to be aware of such utility. 

 
4.6  Utilities Not Shown or Indicated: 

 
If, while directly performing the Work, an underground  utility is uncovered or revealed at the site which was not 
shown or indicated in the Contract Documents  and which the CONTRACTOR  could not reasonably  have been 
expected to be aware of, the CONTRACTOR shall, promptly after becoming aware thereof and before performing 
any Work affected thereby (except in an emergency  as permitted by paragraph 6.19) identify the owner of such 
underground utility and give written notice thereof to that owner and to the Contracting Officer. The Contracting 
Officer will promptly review the underground utility to determine the extent to which the Contract Documents and 
the Work should be modified to reflect the impacts of the discovered utility. The Contract Documents will be 
amended or supplemented in accordance with paragraph 9.2 and to the extent necessary through the issuance of a 
change document by the Contracting Officer. During such time, the CONTRACTOR shall be responsible for the 
safety and protection of such underground utility as provided in paragraph 6.17. The CONTRACTOR may be 
allowed an increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are 
directly attributable to the existence of any underground utility that was not shown or indicated in the Contract 
Documents and which the CONTRACTOR could not reasonably have been expected to be aware of. 

 
4.7  Survey Control: 

 
The DEPARTMENT will identify sufficient horizontal and vertical control data to enable the CONTRACTOR to 
survey and layout the Work.  All survey work shall be performed under the direct supervision of a registered land 
surveyor when required by paragraph 7.8. Copies of all survey notes shall be provided to the DEPARTMENT at an 
interval determined by the Project Manager.  The Project Manager may request submission on a weekly or longer 
period at his discretion. Any variations between the Contract Documents and actual field conditions shall be identified 
in the survey notes. 
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ARTICLE 5 -BONDS, INSURANCE, AND INDEMNIFICATION 
 

5.1  Delivery of Bonds: 
 

When the CONTRACTOR delivers the executed Contract to the Contracting Officer, the CONTRACTOR shall also 
deliver to the Contracting Officer such bonds as the CONTRACTOR may be required to furnish in accordance with 
paragraph 5.2. 

 
5.2  Bonds: 

 
The CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount as shown on the Contract as 
security  for  the  faithful  performance  and  payment  of  all  CONTRACTOR's   obligations  under  the  Contract 
Documents.   These bonds shall remain in effect for one year after the date of Final Acceptance and until all 
obligations under this Contract, except special guarantees as per 12.7, have been met. All bonds shall be furnished 
on forms provided by the DEPARTMENT (or copies thereof) and shall be executed by such Sureties as are 
authorized to do business in the State of Alaska.  The Contracting Officer may at his option copy the Surety with 
notice of any potential default or liability. 

 
5.3  Replacement  of Bond and Surety: 

 
If the Surety on any bond furnished in connection with this Contract is declared bankrupt or becomes insolvent or its 
right to do business is terminated  in any state where any part of the Project  is located or it ceases to meet the 
requirements  of paragraph 5.2, or otherwise becomes unacceptable to the DEPARTMENT, or if any such Surety 
fails to furnish reports as to his financial condition as requested by the DEPARTMENT, the CONTRACTOR shall 
within five days thereafter substitute another bond and Surety, both of which must be acceptable to DEPARTMENT. 

 
An individual Surety may be replaced by a corporate Surety during the course of the Contract period. If the Surety 
desires to dispose of the collateral posted, the DEPARTMENT may, at its option, accept substitute collateral. 

 
5.4  Insurance Requirements: 

 
5.4.1  The  CONTRACTOR  shall  provide  evidence  of  insurance  with  a  carrier  or  carriers  satisfactory  to  the 

DEPARTMENT covering injury to persons and/or property suffered by the State of Alaska or a third party, as a 
result of operations which arise both out of and during the course of this Contract by the CONTRACTOR or by 
any Subcontractor. This coverage will also provide protection against injuries to all employees of the 
CONTRACTOR and the employees of any Subcontractor engaged in Work under this Contract. The delivery to 
the DEPARTMENT of a written 30 day notice is required before cancellation of any coverage or reduction in 
any limits of liability.  Insurance carriers shall have an acceptable financial rating. 

 
5.4.2   The CONTRACTOR shall maintain in force at all times during the performance of the Work under this 

agreement the following policies and minimum limits of liability.  Failure to maintain insurance may, at the 
option of the Contracting Officer, be deemed Defective Work and remedied in accordance with the Contract. 
Where specific limits and coverages are shown, it is understood that they shall be the minimum acceptable. The 
requirements of this paragraph shall not limit the CONTRACTOR's responsibility to indemnify under paragraph 
5.5. Additional insurance requirements specific to this Contract are contained in the Supplementary Conditions, 
when applicable. 

 
a.  Workers' Compensation Insurance: The Contractor shall provide and maintain, for all employees of the 

Contractor engaged in work under this contract, Workers' Compensation Insurance as required by AS 
23.30.045.  The  Contractor  shall  be  responsible  for  Workers'  Compensation  Insurance  for  any 
subcontractor who provides services under this contract, to include: 

 
1.   Waiver of subrogation against the State and Employer’s Liability Protection in the amount of 

$500,000 each accident / $500,000 each disease. 
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2.  If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution of the 
Work, "Other States" endorsement shall be required as a condition of the contract. 

 
3.  Whenever the Work involves activity on or about navigable waters, the Workers' Compensation 

policy shall contain a United States Longshoreman's and Harbor Worker's Act endorsement, and 
when appropriate, a Maritime Employer's Liability (Jones Act) endorsement with a minimum 
limit of $1,000,000. 

 
b.   Comprehensive or Commercial General Liability Insurance:  Such insurance shall cover all operations by or on 

behalf of the CONTRACTOR and provide insurance for bodily injury and property damage liability including 
coverage for: 

 
Premises and operations; products and completed operations; contractual liability insuring obligations assumed 
under paragraph 5.5, Indemnification; broad form property damage; and personal injury liability. 

 
The minimum limits of liability shall be: 

 
1. If the CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall not be 

less than a Combined Single Limit for bodily injury, property damage and Personal Injury Liability of: 
 

$1,000,000 each occurrence 
$2,000,000  aggregate 

 
2.  If the CONTRACTOR carries a Commercial General Liability policy, the limits of liability shall not be less 

than: 
 

$1,000,000  each occurrence (Combined Single Limit for bodily injury and property damage) 
$1,000,000 for Personal Injury Liability 

 
$2,000,000 aggregate for Products-Completed Operations 
$2,000,000  general aggregate 

 
The State of Alaska, DEPARTMENT  of Transportation and Public  Facilities  shall  be  named  as an 
"Additional Insured" under all liability coverages listed above. 

 
c.  Automobile Liability Insurance: 

Such insurance shall cover all owned, hired and non-owned vehicles and provide coverage not less than that of 
the Business Automobile Policy in limits not less than the following: 

 
$1,000,000 each occurrence 
(Combined Single Limit for bodily injury and property damage.) 

 
d.  Builder's Risk Insurance: 

Coverage shall be on an "All Risk" completed value basis including "quake and flood" and protect the interests of 
the DEPARTMENT, the CONTRACTOR and his Subcontractors. Coverage shall include all materials, 
supplies and equipment that are intended for specific installation in the Project while such materials, supplies 
and equipment are located at the Project site, in transit from port of arrival to job site and while temporarily 
located away from the Project site. 

 
In addition to providing the above coverages the CONTRACTOR shall ensure that Subcontractors provide 
insurance coverages as noted in clauses a., b., and c. of this subparagraph.  Builders Risk Insurance will only be 
required of subcontractors if so stated in the Supplementary Conditions. 

 
e.  Other Coverages: 

As specified in the Supplementary Conditions. 
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5.4.3  In addition  to providing  the  above  coverages  the  Contractor  shall,  in  any  contract  or  agreement  with 
subcontractors performing work, require that all indemnities and waivers of subrogation it obtains, and that any 
stipulation  to be named as an additional insured it obtains, also be extended to waive rights of subrogation 
against the State of Alaska and to add the State of Alaska as additional named indemnitee and as additional 
insured. 

 
Evidence of insurance shall be furnished to the Department prior to the award of the contract.  Such evidence, 
executed by the carrier's representative and issued to the Department, shall consist of a certificate of insurance 
or the policy declaration page with required endorsements attached thereto which denote the type, amount, class of 
operations covered, effective (and retroactive) dates, and dates of expiration. Acceptance by the Department of 
deficient evidence does not constitute a waiver of contract requirements. 

 
 

When a certificate of insurance is furnished, it shall contain the following statement: 
 

"This is to certify that the policies described herein comply with all aspects of the insurance requirements of 
(Project Name and Number)" 

 
5.5  Indemnification: 

 
The CONTRACTOR shall indemnify, save harmless, and defend the DEPARTMENT, its agents and its employees 
from any and all claims, actions, or liabilities for injuries or damages sustained by any person or property arising 
directly or indirectly from the construction or the CONTRACTOR’s performance of this Contract; however, this 
provision has no effect if, but only if, the sole proximate cause of the injury or damage is the DEPARTMENT's 
negligence. 
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ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 
 

6.1  Supervision  of Work: 
 

The CONTRACTOR shall supervise and direct the Work competently and efficiently, devoting such attention 
thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the 
Contract Documents. All Work under this Contract shall be performed in a skillful and workmanlike manner. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences and procedures of 
construction. 

 
6.2  Superintendence  by CONTRACTOR: 

 
The CONTRACTOR shall keep on the Work at all times during its progress a competent resident superintendent. 
The Contracting Officer shall be advised in writing of the superintendent's name, local address, and telephone 
number. This written advice is to be kept current until Final Acceptance by the DEPARTMENT. The superintendent 
will be the CONTRACTOR's  representative at the site and shall have full authority to act and sign documents on 
behalf of the CONTRACTOR. 

 
All communications given to the superintendent shall be as binding as if given to the CONTRACTOR.  The 
CONTRACTOR  shall cooperate with the Contracting Officer in every way possible. 

 
6.3  Character of Workers: 

 
The CONTRACTOR shall provide a sufficient number of competent, suitably qualified personnel to survey and lay 
out the Work and perform construction as required by the Contract Documents.  The CONTRACTOR shall at all 
times maintain good discipline and order at the site.   The Contracting Officer may, in writing, require the 
CONTRACTOR  to remove from the Work any employee the Contracting Officer deems incompetent, careless, or 
otherwise detrimental to the progress of the Work, but the Contracting Officer shall have no duty to exercise this 
right. 

 
6.4  CONTRACTOR  to Furnish: 

 
Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish and assume full 
responsibility  for all materials, equipment and machinery,  tools, appliances,  fuel, power, light, heat, telephone, 
water, sanitary facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing, 
performance testing, start-up and completion of the Work. 

 
6.5  Materials and Equipment: 

 
All materials and equipment shall be of specified quality and new, except as otherwise provided in the Contract 
Documents.  If required  by  the  Contracting  Officer,  the  CONTRACTOR shall  furnish  satisfactory  evidence 
(including  reports  of required  tests) as to the kind  and quality  of materials  and equipment.  All materials  and 
equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned  in accordance with the 
instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no provision of 
any such instructions will be effective to assign to the DEPARTMENT or any of the DEPARTMENT's Consultants, 
agents or employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
6.6  Anticipated Schedules: 

 
6.6.1       Within fourteen (14) calendar days after the date of tl1e Notice to Proceed, the CONTRACTOR shall submit to 

the Contracting Officer for review an anticipated progress schedule indicating the starting and completion dates 
of the various stages of the Work.  No individual stage of work shall exceed fourteen (14) calendar days. 
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6.6.2  Within twenty one (21) days after the date of the Notice to Proceed, the CONTRACTOR  shall submit to the 
Contracting Officer for review an anticipated schedule of Shop Drawing submissions 

 
6.6.3  Prior to submitting the CONTRACTOR's first Application for Payment, the CONTRACTOR shall submit for 

review and approval: 
 

Anticipated  Schedule  of  Values  for  all  of  the  Work  which  will  include  quantities  and  prices  of  items 
aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail to serve as 
the basis for progress payments  during construction.    Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work which will be confirmed in writing by the CONTRACTOR 
at the time of submission. 

 
6.7  Finalizing Schedules: 

 
Prior to processing the first Application for Payment the Contracting Officer and the CONTRACTOR will finalize 
schedules required by paragraph6.6. The finalized progress schedule will be acceptable to the DEPARTMENT as 
providing information related to the orderly progression of the Work to completion within the Contract Time; but 
such acceptance will neither impose on the DEPARTMENT nor relieve the CONTRACTOR from full responsibility 
for the progress or scheduling of the Work. If accepted, the finalized schedule of Shop Drawing and other required 
submissions will be acknowledgment by the DEPARTMENT as providing a workable arrangement for processing 
the submissions.  If accepted, the finalized Schedule of Values will be acknowledgment by the DEPARTMENT as an 
approximation of anticipated value of Work accomplished over the anticipated Contract Time. Receipt and acceptance 
of a schedule submitted by the CONTRACTOR shall not be construed to assign responsibility for performance 
or contingencies to the DEPARTMENT or relieve the CONTRACTOR of his responsibility to adjust his forces, 
equipment, and work schedules as may be necessary to insure completion of the Work within prescribed Contract 
Time. Should the prosecution of the Work be discontinued for any reason, the CONTRACTOR shall notify the 
Contracting Officer at least 24 hours in advance of resuming operations. 

 
6.8  Adjusting Schedules: 

 
Upon substantial  changes to the schedule or upon request the CONTRACTOR  shall submit to the Contracting 
Officer for acceptance (to the extent indicated in paragraph 6.7 and the General Requirements) adjustments in the 
schedules to reflect the actual present and anticipated progress of the Work. 

 
6.9  Substitutes or "Or-Equal" Items: 

 
6.9.1       Whenever materials or equipment are specified or described in the Contract Documents by using the name of a 

proprietary item or the name of a particular Supplier the naming of the item is intended to establish the type, 
function and quality required. Unless the name is followed by words indicating that  substitution is limited or 
not permitted, materials or equipment of other Suppliers may be accepted by the Contracting Officer only if 
sufficient  information  is submitted  by the CONTRACTOR which clearly demonstrates  to the Contracting 
Officer  that the material  or equipment  proposed  is equivalent  or equal in all aspects  to that named.  The 
procedure for review by the Contracting Officer will include the following as supplemented in the General 
Requirements. 

 
6.9.2  Requests for review of substitute items of material and equipment will not be accepted by the Contracting 

Officer from anyone other than the CONTRACTOR. 
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6.9.3      If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the CONTRACTOR 
shall make written application to the Contracting  Officer for Approval thereof, certifying that the proposed 
substitute will perform adequately the functions and achieve the results called for by the general design, be 
similar and of equal substance to that specified and be suited to the same use as the specified. The application 
will state that the evaluation  and Approval of the proposed substitute will not delay the CONTRACTOR's 
timely achievement of Substantial or Final  Completion, whether or not acceptance of the substitute for use in 
the Work will require a change in any of the Contract Documents (or in the provisions  of any other direct 
contract with the DEPARTMENT for Work on the Project) to adapt the design to the proposed substitute and 
whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any 
license fee or royalty. 

 
6.9.4  All variations of the proposed substitute from that specified will be identified in the application and available 

maintenance, repair and replacement service will be indicated. The application will also contain an itemized 
estimate of all costs that will result directly or indirectly from acceptance of such substitute, including costs of 
redesign and claims of other contractors affected by the resulting change, all of which shall be considered by the 
DEPARTMENT in evaluating the proposed substitute. The DEPARTMENT may require the CONTRACTOR to 
furnish at the CONTRACTOR's  expense additional data about the proposed substitute. The Contracting 
Officer may reject any substitution request which the Contracting Officer determines is not in the best interest 
of the DEPARTMENT. 

 
6.9.5  Substitutions shall be permitted during or after the bid period as allowed and in accordance with Document 

00020- Invitation for Bids, Document 00700- General Conditions, and Document 01630- Product Options 
and Substitutions. 

 
6.10   Substitute Means and Methods: 

 
If a specific means, method, technique, sequence  or procedure of construction is indicated in or required by the 
Contract Documents, the CONTRACTOR may furnish or utilize a substitute means, method, sequence, technique or 
procedure  of  construction  acceptable  to  the  Contracting  Officer,  if  the  CONTRACTOR submits  sufficient 
information to allow the Contracting Officer to determine that the substitute proposed is equivalent to that indicated or 
required by the Contract Documents. The procedure for review by the Contracting Officer will be similar to that 
provided in paragraph 6.9 as applied by the Contracting Officer and as may be supplemented in the General 
Requirements. 

 
6.11   Evaluation of Substitution: 

 
The Contracting Officer will be allowed a reasonable time within which to evaluate each proposed substitute.  The 
Contracting Officer will be the sole judge of acceptability, and no substitute will be ordered, installed or utilized 
without the Contracting Officer's prior written Approval which will be evidenced by either a Change Order or a 
Shop Drawing Approved in accordance with Sections 6.20 and 6.21. The Contracting Officer may require the 
CONTRACTOR to furnish at the CONTRACTOR's expense a special performance guarantee or other Surety with 
respect to any substitute. 

 
6.12   Dividing the Work: 

 
The divisions and sections of the Specifications and the identifications of any Drawings shall not control the 
CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed 
by any specific trade. 

 
6.13   Subcontractors: 

 
The CONTRACTOR may utilize the services of appropriately licensed Subcontractors on those parts of the Work 
which, under normal contracting practices, are performed by Subcontractors, in accordance with the following 
conditions: 



00700-18 Revised:  December 2011 
 

6.13.1    The CONTRACTOR shall not award any Work to any Subcontractor without prior written Approval of the 
Contracting Officer.  This Approval will not be given until the CONTRACTOR submits to the Contracting 
Officer a written statement concerning the proposed award to the Subcontractor which shall contain required 
Equal Employment Opportunity documents, evidence of insurance whose limits are acceptable to the 
CONTRACTOR, and an executed copy of the subcontract.  All subcontracts shall contain provisions for 
prompt payment, release of retainage, and interest on late payment amounts and retainage as specified in A.S. 
36.90.210. Contracts between subcontractors, regardless of tier, must also contain these provisions.   No 
acceptance by the Contracting Officer of any such Subcontractor shall constitute a .waiver of any right of the 
DEPARTMENT to reject Defective Work. 

 
6.13.2  The CONTRACTOR shall be fully responsible to the DEPARTMENT for all acts and omissions of the 

Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under a 
direct or indirect contract with CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's own 
acts and omissions. 

 
6.13.3  All Work  performed  for  CONTRACTOR  by a Subcontractor  will be pursuant  to an appropriate  written 

agreement between CONTRACTOR  and the Subcontractor  which specifically binds the Subcontractor  to the 
applicable terms and conditions of the Contract Documents for the benefit of the DEPARTMENT and contains 
waiver provisions as required by paragraph 13.17 and termination provisions as required by Article 14. 

 
6.13.4  Nothing in the Contract Documents shall create any contractual relationship between the DEPARTMENT and 

any such Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the part of 
the DEPARTMENT to pay or to see to the payment of any moneys due any such Subcontractor, Supplier or 
other person or organization except as may otherwise be required by Regulatory Requirements. The 
DEPARTMENT will not undertake to settle any differences between or among the CONTRACTOR, 
Subcontractors, or Suppliers. 

 
6.13.5 The CONTRACTOR and Subcontractors shall coordinate their work and cooperate with other trades so to 

facilitate general progress of Work. Each trade shall afford other trades every reasonable opportunity for 
installation of their work and storage of materials. If cooperative work of one trade must be altered due to lack of 
proper supervision or failure to make proper provisions in time by another trade, such conditions shall be 
remedied by the CONTRACTOR with no change in Contract Price or Contract Time. 

 
6.13.6    The CONTRACTOR shall include on his own payrolls any person or persons working on this Contract who are 

not covered by written subcontract, and shall ensure that all Subcontractors include on their payrolls all persons 
performing Work under the direction of the Subcontractor. 

 
6.14   Use of Premises: 

 
The  CONTRACTOR  shall  confine  construction  equipment,  the storage  of materials  and equipment  and the 
operations of workers to the Project limits and approved remote storage sites and lands and areas identified in and 
permitted by Regulatory Requirements, rights-of-way, permits and easements, and shall not unreasonably encumber 
the premises with construction equipment or other materials or equipment. The CONTRACTOR shall assume full 
responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any land or areas 
contiguous thereto, resulting from the performance of the Work. Should any claim be made against the 
DEPARTMENT by any such owner or occupant because of the performance of the Work, the CONTRACTOR shall 
hold the DEPARTMENT harmless. 

 
6.15   Structural Loading: 

 
The CONTRACTOR  shall not load nor permit  any part of any structure  to be loaded in any manner  that will 
endanger the structure, nor shall the CONTRACTOR subject any part of the Work or adjacent property to stresses or 
pressures that will endanger it. 
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6.16  Record Documents: 
 

The CONTRACTOR  shall maintain in a safe place at the site one record copy of all Drawings, Specifications, 
Addenda,  Directives,  Change Orders, Supplemental  Agreements,  and written interpretations  and clarifications 
(issued pursuant to paragraph 3.6) in good order and annotated to show all changes made during construction. These 
record documents together with all Approved samples and a counterpart of all Approved Shop Drawings will be 
available to the Contracting Officer for reference and copying. Upon completion of the Work, the annotated record 
documents, samples and Shop Drawings will be delivered to the Contracting Officer.  Record documents shall 
accurately record variations in the Work which vary from requirements shown or indicated in the Contract 
Documents. 

 
6.17   Safety and Protection: 

 
The CONTRACTOR alone shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the Work. The CONTRACTOR shall take all necessary precautions for the safety of, 
and shall provide the necessary protection to prevent damage, injury or loss to: 

 
6.17.1  All employees on the Work and other persons and organizations who may be affected thereby; 

 
6.17.2  All the Work and materials and equipment to be incorporated therein, whether in storage on or off the site; and 

 
6.17.3  Other property  at the site or adjacent thereto, including  trees, shrubs, lawns, walks, pavements,  roadways, 

structures, and utilities not designated for removal, relocation or replacement in the course of construction. 
 

The CONTRACTOR shall comply with all applicable Regulatory Requirements of any public body having 
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss; and shall erect and 
maintain all necessary safeguards for such safety and protection.   The CONTRACTOR  shall notify owners of 
adjacent property and utility owners when prosecution of the Work may affect them, and shall cooperate with them 
in the protection, removal, relocation and replacement of their property. Ali damage, injury or loss to any property 
caused, directly or indirectly, in whole or in part, by the CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization  directly or indirectly employed by any of them to perform or furnish any of the Work or 
anyone for whose acts any of them may be liable, shall be remedied by the CONTRACTOR  with no change in 
Contract Price or Contract Time except as stated in 4.6, except damage or loss attributable to unforeseeable causes 
beyond the control of and without the fault or negligence of the CONTRACTOR, including but not restricted to acts of 
God, of the public enemy or governmental authorities. The CONTRACTOR's duties and responsibilities for the safety 
and protection of the Work shall continue until Final Acceptance (except as otherwise expressly provided in 
connection with Substantial Completion). 

 
6.18   Safety Representative: 

 
The CONTRACTOR shall designate a responsible safety representative at the site. This person shall be the 
CONTRACTOR's superintendent unless otherwise designated in writing by the CONTRACTOR to the Contracting 
Officer. 

 
6.19   Emergencies: 

 
In emergencies affecting the safety or protection of persons or the Work or property at the site or adjacent thereto, 
the CONTRACTOR, without special instruction or authorization from the DEPARTMENT, is obligated to act to 
prevent threatened damage, injury or loss. The CONTRACTOR shall give the Contracting Officer prompt written 
notice if the CONTRACTOR  believes that any significant changes in the Work or variations from the Contract 
Documents have been caused thereby. If the DEPARTMENT determines that a change in the Contract Documents is 
required because of the action taken in response to an emergency, a change will be authorized by one of the 
methods indicated in Paragraph 9.2, as determined appropriate by the Contracting Officer. 
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6.20 Shop Drawings and Samples: 
 

6.20.1  After checking and verifying all field measurements and after complying with applicable procedures specified in 
the General Requirements, the CONTRACTOR shall submit to the Contracting Officer for review and Approval 
in accordance with the accepted schedule of Shop Drawing submissions the required number of all Shop 
Drawings, which will bear a stamp or specific written indication that the CONTRACTOR  has satisfied 
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission. 
All submissions will be identified as the Contracting Officer may require. The data shown on the Shop 
Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, 
materials and similar data to enable the Contracting Officer to review the information as required. 

 
6.20.2  The  CONTRACTOR  shall  also  submit  to  the  Contracting  Officer  for  review  and  Approval  with  such 

promptness as to cause no delay in Work, all samples required by the Contract Documents. All samples will 
have been checked by and accompanied by a specific written indication that the CONTRACTOR has satisfied 
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission 
and will be identified clearly as to material, Supplier, pertinent data such as catalog numbers and the use for 
which intended. 

 
6.20.3   Before submission of each Shop Drawing or sample the CONTRACTOR shall have determined and verified all 

quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and 
similar data with respect thereto and reviewed or coordinated each Shop Drawing or sample with other Shop 
Drawings and samples and with the requirements of the Work and the Contract Documents. 

 
6.20.4  At the time of each submission the CONTRACTOR shall give the Contracting Officer specific written notice of 

each variation that the Shop Drawings or samples may have from the requirements of the Contract Documents, 
and, in addition, shall cause a specific notation to be made on each Shop Drawing submitted to the Contracting 
Officer for review and Approval of each such variation. All variations of the proposed Shop Drawing from that 
specified will be identified in the submission and available maintenance, repair and replacement service will be 
indicated. The submittal will also contain an itemized estimate of all costs that will result directly or indirectly 
from acceptance of such variation, including costs of redesign and claims of other Contractors affected by the 
resulting change, all of which shall be considered by the DEPARTMENT in evaluating the proposed variation.  If 
the variation may result in a change of Contract Time or Price, or Contract responsibility, and is not minor in 
nature; the CONTRACTOR  must submit a written request for Change Order with the variation to notify the 
DEPARTMENT of his intent.  The DEPARTMENT may require the CONTRACTOR to furnish at the 
CONTRACTOR's expense additional data about the proposed variation. The Contracting Officer may reject any 
variation request which the Contracting Officer determines is not in the best interest of the DEPARTMENT. 

 
6.21   Shop Drawing and Sample Review: 

 
6.21.1  The  Contracting  Officer  will  review  with  reasonable  promptness  Shop  Drawings  and  samples,  but  the 

Contracting Officer's review will be only for conformance with the design concept of the Project and for 
compliance with the information  given in the Contract Documents and shall not extend to means, methods, 
techniques,  sequences  or procedures  of construction  (except where  a specific  means,  method,  technique, 
sequence  or procedure  of construction  is indicated in or required by the Contract Documents)  or to safety 
precautions or programs incident thereto.  The review of a separate item as such will not indicate acceptance of 
the assembly in which the item functions.  The CONTRACTOR shall  make  corrections  required  by  the 
Contracting Officer and shall return the required number of corrected copies of Shop Drawings and submit as 
required new samples for review.  The CONTRACTOR  shall direct specific attention in writing to revisions 
other than the corrections called for by the Contracting Officer on previous submittals. 

 
6.21.2  The  Contracting  Officer's  review  of  Shop  Drawings  or samples  shall  not  relieve  CONTRACTOR from 

responsibility for any variation from the requirements of the Contract Documents unless the CONTRACTOR 
has in writing advised the Contracting Officer of each such variation at the time of submission as required by 
paragraph  6.20.4. The Contracting  Officer  if he so determines,  may give written  Approval  of each such 
variation by Change Order, except that, if the variation is minor and no Change Order has been requested  a 
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specific  written  notation  thereof  incorporated  in  or accompanying  the  Shop  Drawing  or sample  review 
comments shall suffice as a modification. Approval by the Contracting Officer will not relieve the 
CONTRACTOR  from responsibility  for errors or omissions in the Shop Drawings or from responsibility for 
having complied with the provisions of paragraph 6.20.3. 

 
6.21.3   The DEPARTMENT shall be responsible for all DEPARTMENT review costs resulting from the initial 

submission and the forms resubmittal. The CONTRACTOR shall, at the discretion of the Contracting Agency, 
pay all review costs incurred by the DEPARTMENT as a result of any additional re-submittals. 

 
6.21.4  Where a Shop Drawing or ample is required by the Specifications, any related Work performed prior to the 

Contracting  Officer's  review  and  Approval  of  the  pertinent  submission   will  be  the  sole  expense  and 
responsibility  of the CONTRACTOR. 

 
6.22    Maintenance During Construction: 

 
The CONTRACTOR shall maintain the Work during construction and until Substantial Completion, at which time 
the responsibility for maintenance shall be established in accordance with paragraph 13.10. 

 
6.23    Continuing the Work: 

 
The  CONTRACTOR  shall  carry  on  the  Work  and  adhere  to  the  progress  schedule  during  all  disputes  or 
disagreements with the DEPARTMENT. No Work shall be delayed or postponed pending resolution of any disputes, 
disagreements, or claims except as the CONTRACTOR and the Contracting Officer may otherwise agree in writing. 

 
6.24    Consent to Assignment: 

 
The CONTRACTOR shall obtain the prior written consent of the Contracting Officer to any proposed assignment of 
any interest in, or part of this Contract. The consent to any assignment or transfer shall not operate to relieve the 
CONTRACTOR or his Sureties of any of his or its obligations under this Contract or the Performance  Bonds. 
Nothing herein contained shall be construed to hinder, prevent, or affect an assignment of monies due, or to become 
due hereunder, made for the benefit of the CONTRACTOR's  creditors pursuant to law. 

 
6.25    Use of Explosives: 

 
6.25.1     When the use of explosives is necessary for the prosecution of the Work, the CONTRACTOR shall exercise the 

utmost care not to endanger life or property, including new Work and shall follow all Regulatory Requirements 
applicable to the use of explosives. The CONTRACTOR shall be responsible for all damage resulting from the 
use of explosives. 

 
6.25.2  All explosives shall be stored in a secure manner in compliance with all Regulatory Requirements, and all such 

storage places shall be clearly marked. Where no Regulatory Requirements apply, safe storage shall be provided 
not closer than 1,000 feet from any building, camping area, or place of human occupancy. 

 
6.25.3   The CONTRACTOR  shall notify each public utility owner having structures  in proximity to the site of his 

intention to use explosives. Such notice shall be given sufficiently in advance to enable utility owners to take 
such steps as they may deem necessary to protect their property from injury. However, the CONTRACTOR 
shall be responsible for all damage resulting from the use of the explosives, whether or not, utility owners act to 
protect their property. 

 
6.26    CONTRACTOR's Records: 

 
6.26.1 Records of the CONTRACTOR  and Subcontractors relating to personnel, payrolls, invoices of materials, and 

any and all other data relevant to the performance of this Contract, must be kept on a generally  recognized 
accounting system. Such records must be available during normal work hours to the Contracting Officer for 
purposes of investigation to ascertain compliance with Regulatory Requirements and provisions of the Contract 
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Documents. 
 

6.26.2  Payroll records must contain the name and address of each employee, his correct classification, rate of pay, 
daily and weekly number of hours of work, deductions made, and actual wages paid. The CONTRACTOR and 
Subcontractors shall make employment records available for inspection by the Contracting Officer and 
representatives of the U.S. and/or State Department of Labor and will permit such representatives to interview 
employees during working hours on the Project. 

 
6.26.3  Records of all communications between the DEPARTMENT and the CONTRACTOR and other parties, where 

such  communications  affected  performance  of  this Contract,  must be kept  by  the CONTRACTOR  and 
maintained for a period of three years from Final Acceptance.  The DEPARTMENT or its assigned representative 
may perform an audit of these records during normal work hours after written notice to the CONTRACTOR. 

 
6.27  Load Restrictions 

 
The CONTRACTOR shall comply with all load restrictions as set forth in the "Administrative Permit Manual", 
and Title 17, Chapter 25, of the Alaska Administrative Code in the hauling of materials on public roads, beyond 
the limits of the project, and on all public roads within the project limits that are scheduled to remain in use 
upon completion of the project. 

 
Overload permits may, at the discretion of the State, be issued for travel beyond the project limits for purposes of 
mobilization and/or demobilization.   Issuance of such a permit will not relieve the CONTRACTOR of liability 
for damage which may result from the moving of equipment. 

 
The operation of equipment of such weight or so loaded as to cause damage to any type of construction will not 
be permitted.  No overloads will be permitted on the base course or surface course under construction. No loads 
will be permitted on a concrete pavement, base or structure before the expiration of the curing period.  The 
CONTRACTOR shall be responsible for ail damage done by his equipment. 
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ARTICLE 7- LAWS AND REGULATIONS 
 

7.1  Laws to be Observed 
 

The CONTRACTOR shall keep fully informed of all federal and state Regulatory Requirements and all orders and 
decrees of bodies or tribunals having any jurisdiction or authority, which in any manner affect those engaged or 
employed on the Work, or which in any way affect the conduct of the Work. The CONTRACTOR shall at all times 
observe and comply with all such Regulatory Requirements, orders and decrees; and shall protect and indemnify the 
DEPARTMENT and its representatives against claim or liability arising from or based on the violation of any such 
Regulatory  Requirement,  order, or decree whether by the CONTRACTOR,  Subcontractor,  or any employee of 
either. Except where otherwise expressly required by applicable Regulatory Requirements, the DEPARTMENT 
shall not be responsible for monitoring CONTRACTOR's  compliance with any Regulatory Requirements. 

 
7.2  Permits, Licenses, and Taxes 

 
7.2.1       The CONTRACTOR shall procure all permits and licenses, pay all charges, fees and taxes, and give all notices 

necessary and incidental to the due and lawful prosecution of the Work. As a condition of performance of this 
Contract, the CONTRACTOR shall pay all federal, state and local taxes incurred by the CONTRACTOR, in the 
performance of this Contract. Proof of payment of these taxes is a condition precedent to final payment by the 
DEPARTMENT under this Contract. 

 
7.2.2       The CONTRACTOR's certification that taxes have been paid (as contained in the Release of Contract) will be 

verified with the Department of Revenue and Department of Labor, prior to final payment. 
 

7.2.3  If any federal, state or local tax is imposed, charged, or repealed after the date of bid opening and is made 
applicable to  and paid by the CONTRACTOR on the articles  or supplies  herein contracted  for,  then the 
Contract shall be increased or decreased accordingly by a Change Order. 

 
7.3  Patented Devices,  Materials and Processes 

 
If the CONTRACTOR employs any design, device, material, or process covered by letters of patent, trademark or 
copyright, the CONTRACTOR shall provide for such use by suitable legal agreement with the patentee or owner. 
The CONTRACTOR  and the Surety shall indemnify and save harmless the DEPARTMENT, any affected third 
party, or political subdivision from any and all claims for infringement by reason of the use of any such patented 
design, device, material or process, or any trademark or copyright, and shall indemnify the DEPARTMENT for any 
costs, expenses, and damages which it may be obliged to pay by reason of any infringement, at any time during the 
prosecution or after the completion of the Work. 

 
7.4  Compliance of Specifications and Drawings: 

 
If the CONTRACTOR observes that the Specifications and Drawings  supplied  by the DEPARTMENT are at 
variance with any Regulatory Requirements,  CONTRACTOR  shall give the Contracting Officer prompt written 
notice thereof, and any necessary changes will be authorized by one of the methods indicated in paragraph 9.2. as 
determined appropriate by the Contracting Officer.  If the CONTRACTOR performs any Work knowing or having 
reason to know that it is contrary to such Regulatory Requirements, and without such notice to the Contracting 
Officer, the CONTRACTOR shall bear all costs arising therefrom; however, it shall not be the CONTRACTOR's 
primary responsibility to make certain that the Specifications and Drawings supplied by the DEPARTMENT are in 
accordance with such Regulatory Requirements. 

 
7.5  Accident Prevention: 

 
The CONTRACTOR  shall comply  with AS 18.60.075 and all pertinent  provisions  of the Construction Code 
Occupational Safety and Health Standards issued by the Alaska Department of Labor. 
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7.6  Sanitary Provisions: 
 

The CONTRACTOR shall provide and maintain in a neat and sanitary condition such accommodations for the use of 
his employees and DEPARTMENT representatives as may be necessary to comply with the requirements of the State 
and local Boards of Health, or of other bodies or tribunals having jurisdiction. 

 
7.7  Business Registration: 

 
Comply with AS 08.18.011, as follows:  "it is unlawful for a person to submit a bid or work as a contractor until he 
has been issued a certificate of registration by the Department of Commerce.  A partnership or joint venture shall be 
considered registered if one of the general partners or venturers whose name appears in the name under which the 
partnership or venture does business is registered." 

 
7.8  Professional Registration and Certification: 

 
All craft trades, architects, engineers and land surveyors, electrical administrators, and explosive handlers employed 
under the Contract shall specifically comply with applicable provisions of AS 08.18, 08.48,-08.40, and 08.52. 
Provide copies of individual licenses within seven days following a request from the Contracting Officer. 

 
7.9  Local Building Codes: 

 
The CONTRACTOR shall comply with AS 35.10.025 which requires construction in accordance with applicable 
local building odes to include the obtaining of required permits. 

 
7.10   Air Quality Control: 

 
The CONTRACTOR  shall comply with all applicable  provisions  of AS 46.03.04  as pertains  to Air Pollution 
Control. 

 
7.11   Archaeological or Paleontological Discoveries: 

 
When the CONTRACTOR's operation encounters prehistoric artifacts, burials, remains of dwelling sites, or 
paleontological remains, such as shell heaps, land or sea mammal bones or tusks, the CONTRACTOR shall cease 
operations immediately and notify the Contracting Officer.  No artifacts or specimens shall be further disturbed or 
removed from the ground and no further operations shall be performed at the site until so directed.   Should the 
Contracting Officer order suspension of the CONTRACTOR's  operations in order to protect an archaeological or 
historical finding, or order the CONTRACTOR  to perform extra Work, such shall be covered by an appropriate 
Contract change document. 

 
7.12   Applicable Alaska Preferences: 

 
7.12.1  In determining the low bidder for State funded projects,  a 5% bid preference  has been given  to "Alaska 

bidders", as required under AS 36.30.170.  "Alaska bidder" means a person who: 
(1) holds a current Alaska business license; 
(2) submits a bid for goods, services,  or construction  under the name as appearing  on the person's current 
Alaska business license 
(3) has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a 
period of six months immediately preceding the date of the bid; 
(4) is incorporated  or qualified  to do business under the laws of the state, is a sole proprietorship,  and the 
proprietor is a resident of the state or is a partnership, and all partners are residents of the state; and 
(5) if a joint venture, is composed entirely of ventures that qualify under (1) through (4), above. 

 
7.12.2  In determining the low bidder for State funded projects, an "Alaska products" preference has been given as 

required under AS 36.30.326 - 36.30.332, when the bidder designates the use of Alaska products.  The Bidder 
shall complete the Alaska Products Preference Worksheet per its instructions and submit it with the Bid 
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Proposal.  If the successful Bidder/CONTRACTOR proposes to use an Alaska product and does not do so, a 
penalty will be assessed against the successful Bidder/CONTRACTOR in an amount equal to the product 
preference percentage granted to the successful Bidder/CONTRACTOR plus one percent multiplied by the total 
declared value of the Alaska products proposed but not used. 

 
7.12.3     Pursuant to AS 36.15.050 and AS 36.30.322, "agricultural/wood" products harvested in Alaska shall be used in 

State funded projects whenever they are priced no more than seven percent above agricultural/wood products 
harvested outside the state and are of a like quality as compared with agricultural/wood products harvested 
outside the state, when such products are not utilized, the CONTRACTOR shall document the efforts he made 
towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written 
statement that he contacted the manufacturers  and suppliers identified on the Department of Commerce and 
Economic Development's list of suppliers of Alaska forest products concerning the availability of 
agricultural/wood products harvested in Alaska and, if available, the product prices. The CONTRACTOR's use of 
agricultural/wood products that fail to meet the requirements of this section shall be subject to the provisions of 
paragraphs 12.6 through 12.9 relating to Defective Work. 

 
7.12.4     The CONTRACTOR shall maintain records, in a format acceptable to the Contracting Officer, which establish 

the type and extent of "agricultural/wood" and "Alaska" products utilized. All record keeping and documentation 
associated with the requirements 7.12.2 and 7.12.3 of this paragraph must be provided to the DEPARTMENT 
upon written request or as otherwise provided within the Contract Documents. 

 
7.13   Wages and Hours of Labor: 

 
7.13.1     One certified copy of all payrolls shall be submitted weekly to the State Department of Labor and, upon request, to 

the Contracting Officer to assure to assure compliance with AS 36.05.040, Filing Schedule of Employees 
Wages Paid and Other Information.  The CONTRACTOR shall be responsible for the submission of certified 
copies of payrolls of all Subcontractors.  The  certification  shall  affirm that the payrolls  are current  and 
complete,  that the wage rates contained  therein are not less than the applicable  rates referenced  in these 
Contract Documents, and that the classification set forth for each laborer or mechanic conforms with the Work 
he performed. The CONTRACTOR and his Subcontractors shall attend all hearings and conferences and 
produce such books, papers, and documents all as requested by the Department of Labor.  Should federal funds 
be involved, the appropriate federal agency shall also receive a copy of the CONTRACTOR's certified payrolls. 
Regardless of project funding source, copies of all certified payrolls supplied to the State Department of Labor 
by the CONTRACTOR shall be supplied also to the Project Manager upon request, including submittals made 
by, or on behalf of, subcontractors. 

 
7.13.2  The following labor provisions shall also apply to this Contract: 

 
a.  The CONTRACTOR and his Subcontractors shall pay all employees unconditionally and not less than once a 

week; 
 

b.  wages may not be less than those stated under AS 36.05.010, regardless of the contractual relationship between 
the CONTRACTOR or Subcontractors and laborers, mechanics, or field surveyors; 

 
c.  the scale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily accessible place 

at the site of the Work; 
 

d.  the DEPARTMENT shall withhold so much of the accrued payments as is necessary to pay to laborers, 
mechanics, or field surveyors employed by the CONTRACTOR or Subcontractors the difference between 

 
1.    the rates of wages required by the Contract to be paid laborers, mechanics, or field surveyors on the Work, 

and 
 

2.    the rates of wages in fact received by laborers, mechanics or field surveyors. 
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7.13.3  Within three calendar days of award of a construction contract, the CONTRACTOR shall file a ''Notice  of 
Work" with the Department  of Labor and shall pay all related fees.  The Contracting Officer will not issue 
Notice to Proceed to the CONTRACTOR until such notice and fees have been paid to the State Department of 
Labor.  Failure of the CONTRACTOR to file the Notice of Work and pay fees within this timeframe shall not 
constitute grounds for an extension of contract time or adjustment of contract price. 

 
7.14 Overtime Work Hours and Compensation: 

 
Pursuant to 40 U.S.C. 327-330 and AS 23.10.060-.110, the CONTRACTOR shall not require nor permit any 
laborer or mechanic in any workweek in which he is employed on any Work under this Contract to work in excess of 
eight hours in any Calendar Day or in excess of forty hours in such workweek on Work subject to the provisions of 
the Contract Work Hours and Safety Standards Act unless such laborer or mechanic receives compensation at a rate 
not less than one and one half times his basic rate of pay for all such hours worked in excess of eight hours in 
any Calendar Day or in excess of forty hours in such workweek whichever is the greater number of overtime hours. 
In the event of any violation of this provision, the CONTRACTOR shall be liable to any affected employee for any 
amounts due and penalties and to the DEPARTMENT for liquidated damages.  Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic employed in violation of this provision in the sum of 
$10.00 for each Calendar Day on which such employee was required or permitted to be employed on such Work in 
excess of eight hours or in excess of the standard workweek of forty hours without payment of the overtime wages 
required by this paragraph. 
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ARTICLE 8 -OTHER WORK 
 

8.1  Related Work at Site: 
 

8.1.1  The DEPARTMENT reserves the right at any time to contract for and perform other or additional work on or 
near the Work covered by the Contract. 

 
8.1.2      When separate contracts  are let within the limits of the Project, the CONTRACTOR shall conduct his Work so 

as not to interfere with or hinder the Work being performed by other contractors.  The CONTRACTOR  when 
working on the same Project with other contractors shall cooperate with such other contractors.  The 
CONTRACTOR  shall join his Work with that of the others in an acceptable manner and shall perform it in 
proper sequence to that of others. 

 
8.1.3  If the fact that other such work  is to be performed is identified  or shown in the Contract  Documents  the 

CONTRACTOR  shall  assume  all liability,  financial  or otherwise,  in  connection  with  this  Contract  and 
indemnify and save harmless the DEPARTMENT from any and all damages or claims that may arise because of 
inconvenience, delay, or loss experienced by the CONTRACTOR  because of the presence and operations of 
other contractors. 

 
8.1.4   If the fact that such other work is to be performed was not identified or shown in the Contract Documents, 

written notice thereof will be given to the CONTRACTOR prior to starting any such other work.   If the 
CONTRACTOR believes that such performance will require an increase in Contract Price or Contract Time, the 
CONTRACTOR shall notify the Contracting Officer of such required increase within fifteen (15) calendar days 
following receipt of the Contracting Officer's notice. Should the Contracting Officer find such increase(s) to be 
justified, a Change Order will be executed. 

 
8.2  Access, Cutting, and Patching: 

 
The CONTRACTOR shall afford each utility owner and any other contractor who is a party to such a direct contract 
with the DEPARTMENT (or the DEPARTMENT, if the DEPARTMENT is performing the additional work with the 
DEPARTMENT’s employees) proper and safe access to the site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such work, and shall properly connect and coordinate 
the Work with the Work of others.  The CONTRACTOR shall do all cutting, fitting and patching of the Work that 
may be required to make its several parts come together properly and integrate with such other work, the 
CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering their work and 
will only cut or alter such other work with the written consent of the Contracting Officer.   The duties and 
responsibilities of the CONTRACTOR under this paragraph are for the benefit of other contractors to the extent that 
there are comparable provisions for the benefit of the CONTRACTOR in said direct contracts between the 
DEPARTMENT and other contractors. 

 
8.3  Defective Work by Others: 

 
If any part of the CONTRACTOR's Work depends for proper execution or results upon the Work of any such other 
contractor, utility owner, or the DEPARTMENT, the CONTRACTOR  shall inspect and promptly  report to the 
Contracting  Officer  in writing  any delays,  defects  or deficiencies  in such  work  that render  it unavailable  or 
unsuitable for such proper execution  and results.   The CONTRACTOR's  failure to so report will constitute  an 
acceptance of the other work as fit and proper for integration  with CONTRACTOR's Work except for latent or 
nonapparent defects and deficiencies in the other work. 

 
8.4  Coordination: 

 
If the DEPARTMENT contracts with others for the performance of other work at the site, Contracting Officer will 
have authority and responsibility for coordination of the activities among the various prime contractors. 
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ARTICLE 9- CHANGES 
 

9.1  DEPARTMENT's Right to Change: 
 

Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or from 
time to time, order additions, deletions or revisions in the Work within the general scope of the Contract, including 
but not limited to changes: 

 
9.1.1  In the Contract Documents; 

 
9.1.2  In the method or manner of performance of the Work; 

 
9.1.3  In State-furnished facilities, equipment, materials, services, or site; 

 
9.1.4  Directing acceleration in the performance of the Work 

 
9.2  Authorization of Changes within the General Scope: 

 
Additions, deletions, or revisions in the Work within the general scope of the Contract as specified in 9.1 shall be 
authorized by one or more of following ways: 

 
9.2.1  Directive (pursuant to paragraph 9.3) 

 
9.2.2 A Change Order (pursuant to paragraph 9.4) 

 
9.2.3 DEPARTMENT's acceptance of Shop Drawing variations from the Contract Documents as specifically 

identified by the CONTRACTOR as required by paragraph 6.20.4. 
 

9.3  Directive: 
 

9.3.1  The Contracting Officer shall provide written clarification or interpretation of the Contract Documents 
(Pursuant to paragraph 3.6). 

 
9.3.2      The Contracting Officer may authorize minor variations in the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Time and are consistent 
with the overall intent of the Contract Documents. 

 
9.3.3      The Contracting Officer may order the Contractor to correct Defective Work or methods which are not in 

conformance with the Contract Documents. 
 

9.3.4       The Contracting Officer may direct the commencement or suspension of Work or emergency related Work (as   
               provided in paragraph 6.19). 

 
9.3.5       Upon the issuance of a Directive to the CONTRACTOR by the Contracting Officer, the CONTRACTOR shall     
               proceed with the performance of the Work as prescribed by such Directive. 

 
9.3.6     If the CONTRACTOR believes that the changes noted in a Directive may cause an increase in the Contract 

Price or an extension of Contract Time, the CONTRACTOR shall immediately provide written notice to the 
Contracting Officer depicting such increases before proceeding with the Directive, except in the case of an 
emergency. If the Contracting Officer finds the increase in Contract Price or the extension of Contract Time 
justified, a Change Order will be issued. If however, the Contracting Officer does not find that a Change Order is 
justified, the Contracting Officer may direct the CONTRACTOR to proceed with the Work.  The 
CONTRACTOR shall cooperate with the Contracting Officer in keeping complete daily records of the cost of 
such Work If a Change Order is ultimately determined to be justified, in the absence of agreed prices and unit 
prices, payment for such Work will be made on a "cost of the Work basis" as provided in 10.4 
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9.4  Change Order: 
 

A change in Contract Time, Contract Price, or responsibility may be made for changes within the scope of the Work 
by Change Order. Upon receipt of an executed Change Order, the CONTRACTOR shall promptly proceed with the 
Work involved which will be performed under the applicable conditions of the Contract Documents except as 
otherwise specifically provided. Changes in Contract Price and Contract Time shall be made in accordance with 
Articles 10 and 11.  A Change Order shall be considered executed when it is signed by the DEPARTMENT. 

 
9.5  Shop Drawing Variations: 

 
Variations by shop drawings shall only be eligible for consideration under 9.4 when the conditions affecting the 
price, time, or responsibility are identified by the CONTRACTOR  in writing and a request for a Change Order is 
submitted as per 6.20.4. 

 
9.6  Changes Outside the General Scope; Supplemental Agreement: 

 
Any change which is outside the general scope of the Contract, as determined by the Contracting Officer, must be 
authorized by a Supplemental Agreement signed by the appropriate representatives of the DEPARTMENT and the 
CONTRACTOR. 

 
9.7  Unauthorized Work: 

 
The CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Time 
with respect to any work performed that is not required by the Contract Documents as amended, modified and 
supplemented as provided in this Article 9, except in the case of an emergency as provided in paragraph 6.19 and 
except in the case of uncovering Work as provided in paragraph 12.4.2. 

 
9.8  Notification of Surety: 

 
If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents 
(including, but not limited to, Contract Price or Contract Time) is required by the provisions of any bond to be given to 
a Surety, the giving of any such notice will be the CONTRACTOR's  responsibility, and the amount of each 
applicable bond will be adjusted accordingly. 

 
9.9  Differing  Site Conditions: 

 
9.9.1  The CONTRACTOR  shall promptly, and before such conditions are disturbed (except in an emergency  as 

permitted by paragraph 6.19), notify the Contracting Officer in writing of:  (1) subsurface or latent physical 
conditions at the site differing materially from those indicated in the Contract, and which could not have been 
discovered by a careful examination  of the site, or (2) unknown physical conditions at the site, of an unusual 
nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in this Contract.  The Contracting Officer shall promptly investigate the conditions, 
and if the Contracting Officer finds that such conditions do materially so differ and cause an increase or 
decrease in the CONTRACTOR’s  cost of, or time required for, performance of this Contract, an adjustment 
shall be made and the Contract modified in writing accordingly.   An adjustment in compensation shall be 
computed under Article 10. 

 
9.9.2       Any claim for additional compensation by the CONTRACTOR under this clause shall be made in accordance 

with Article 15.  In the event that the Contracting  Officer and the CONTRACTOR  are unable  to reach an 
agreement concerning  an alleged  differing site condition,  the CONTRACTOR  will be required to keep an 
accurate and detailed record which will indicate the actual "cost of the Work" done under the alleged differing 
site condition. Failure to keep such a record shall be a bar to any recovery by reason of such alleged differing 
site conditions. The Contracting Officer shall be given the opportunity to supervise and check the keeping of 
such records. 
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9.10  Interim Work Authorization: 
 

An Interim Work Authorization may be used to establish a change within the scope of the Work; however, only a 
Change Order shall establish associated changes in Contract Time and Price.  Work authorized by Interim 
Work Authorization  shall be converted to a Change Order.   The basis of payment shall be as stated in the 
Interim Work Authorization, unless it states that the basis of payment has not been established and is to be 
negotiated, in which case the Cost of the Work shall be documented pursuant to Article 10.4, to establish a basis 
for negotiating a lump sum price for the Change Order. 
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ARTICLE 10- CONTRACT PRICE; COMPUTATION AND CHANGE 
 

10.1 Contract Price: 
 

The Contract Price constitutes the total compensation (subject to authorized adjustments) payable to the 
CONTRACTOR for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by 
the CONTRACTOR shall be at his expense without change in the Contract Price.  The Contract Price may only be 
changed by a Change Order or Supplemental Agreement. 

 
10.2 Claim for Price Change: 

 
Any claim for an increase or decrease in the Contract Price shall be submitted in accordance with the terms of 
Article 15, and shall not be allowed unless notice requirements of this Contract have been met. 

 
10.3 Change Order Price Determination: 

 
The value of any Work covered by a Change Order for an increase or decrease in the Contract Price shall be 
determined in one of the following ways: 

 
10.3.1     Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit 

prices to the quantities of the items involved (subject to the provisions of subparagraphs 10.9.1 through 10.9.3, 
inclusive). 

 
10.3.2 By mutual acceptance of a lump sum (fixed price) which includes overhead and profit.  The lump sum 

(fixed price) shall be negotiated based on the estimated "cost of the Work" in accordance with Articles 
10.4 and 10.5.  The following maximum rates of cost markup (to cover both overhead and profit of the 
CONTRACTOR)  shall be used in the negotiation of a Lump Sum Change Order: 

 
a.  For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be twenty 

percent; 
 

b.  For costs incurred under paragraph 10.4.3, the CONTRACTOR's  fee shall be ten percent;  and if a 
subcontract   is  on  the  basis  of  "cost  of  the  work"  plus  a  fee,  the  maximum   allowable  to 
CONTRACTOR on account of overhead and profit for itself and all Subcontractors and multiple tiers 
thereof shall be fifteen percent of the cost incurred by the subcontractor actually performing the Work; 

 
c.  No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR  to the DEPARTMENT for any such 

change which results in a net decrease in cost will be the amount of the actual net decrease plus a 
deduction in CONTRACTOR's  fee by an amount equal to twenty percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's 

fee shall be computed on the basis of the net change in accordance with paragraphs 10.3.2.a through 
10.3.2.d, inclusive 

 
10.3.3 When 10.3.1 and 10.3.2 are inapplicable, on the basis of the "cost of the Work" (determined as provided in 

paragraphs 10.4 and 10.5) plus a CONTRACTOR's  fee for overhead and profit (determined as provided in 
paragraph 10.6). 

 
10.3.4    Before a Change Order or Supplemental Agreement is Approved, the CONTRACTOR  shall submit cost or 

pricing data regarding the changed or extra Work.  The CONTRACTOR shall certify that the data submitted is, to 
his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that 
such data will continue to be accurate and complete during the performance of the changed or extra Work. 
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10.4 Cost of the Work: 
 

The term "cost of the Work" means the sum of all costs necessarily incurred and paid by the CONTRACTOR in the 
proper performance of the Work.  Except as otherwise may be agreed to in writing by the DEPARTMENT, such 
costs shall  be in amount no higher  than those prevailing  in the locality of the Project, shall include  only the 
following items and shall not include any of the costs itemized in subparagraph 10.5: 

 
10.4.1    Payroll costs for employees in the direct employ of the CONTRACTOR in the performance of the Work under 

schedules of job classifications agreed upon by the DEPARTMENT and the CONTRACTOR.  Payroll costs for 
employees not employed full time on the Work shall be apportioned on the basis of their time spent on the 
Work.  Payroll costs shall be limited to, salaries and wages plus the cost of fringe benefits which shall include 
social security contributions, unemployment, excise and payroll taxes, workers' or workmen's compensation, 
health  and  retirement  benefits,  bonuses,  sick  leave,  vacation  and holiday  pay  applicable  thereto.    Such 
employees shall include manual workers up through the level of foreman but shall not include general foremen, 
superintendents, and non-manual employees. The expenses of performing Work after regular working hours, on 
Saturday, Sunday or legal holidays shall be included in the above to the extent authorized by the DEPARTMENT. 

 
10.4.2 Cost of all materials and equipment furnished and incorporated or consumed in the Work, including costs of 

transportation and storage thereof, and Suppliers’ field services required in connection therewith.   All cash 
discounts shall accrue to the CONTRACTOR unless the DEPARTMENT deposits funds with the 
CONTRACTOR with which to make payments, in which case the cash discounts shall accrue to the 
DEPARTMENT.  All trade discounts, rebates and refunds and all returns from sale of surplus materials and 
equipment shall accrue to the DEPARTMENT, and the CONTRACTOR shall make provisions so that they may 
be obtained. 

 
10.4.3 Payments made by the CONTRACTOR to Subcontractors for Work performed by Subcontractors. If required by 

the DEPARTMENT,  CONTRACTOR  shall obtain competitive quotes from Subcontractors or Suppliers 
acceptable  to  the CONTRACTOR and  shall  deliver  such  quotes  to the DEPARTMENT who  will then 
determine which quotes will be accepted. If a subcontract provides that the Subcontractor is to be paid on the 
basis of "cost of the Work" plus a fee, the Subcontractor'  "cost of the Work" shall be determined in the same 
manner as the CONTRACTOR's  "cost of work" as described in paragraphs 10.4 through 10.5; and the 
Subcontractor's fee shall be established as provided for under subparagraph 10.6.2 clause b. All subcontracts 
shall be subject to the other provisions of the Contract Documents insofar as applicable. 

 
10.4.4 Costs  of  special  consultants  (including  but  not  limited  to engineers,  architects,  testing  laboratories,  and 

surveyors) employed for services necessary for the completion of the Work. 
 

10.4.5  Supplemental costs including the following: 
 

a.  The proportion of necessary transportation, travel and subsistence expenses of the CONTRACTOR's employees 
incurred in discharge of duties connected with the Work. 

 
b.  Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, 

office and temporary facilities at the site and hand tools not owned by the Workers, which are consumed in the 
performance of the Work, and cost less market value of such items used but not consumed which remain the 
property of the CONTRACTOR. 

 
c.  Rentals  of  all  construction  equipment  and  machinery  and  the  parts  thereof  whether  rented  from  the 

CONTRACTOR  or others in accordance with rental agreements Approved by the DEPARTMENT and the 
costs of transportation, loading, unloading, installation, dismantling and removal thereof- all in accordance with 
terms of said rental agreements.  The rental of any such equipment, machinery or parts shall cease when the use 
thereof is no longer necessary for the Work. 

 
For any machinery or special equipment (other than small tools) which has been authorized by the Project 
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Manager, the CONTRACTOR shall receive the rental rates in the current edition and appropriate volume of 
the "Rental Rate Blue Book for Construction Equipment", published by Dataquest, Inc., 1290 Ridder Park 
Drive, San Jose, CA  95131.  Hourly rental rates shall be determined as follows: 

 
 

The established hourly rental rate shall be equal to the adjusted monthly rate for the basic equipment plus the 
adjusted monthly rate for applicable attachments, both divided by 176, and multiplied by the area adjustment 
factor, plus the estimated hourly operating cost. 

 
The adjusted monthly rate is that resulting from application of the rate adjustment formula in order to 
eliminate replacement cost allowances in machine depreciation and contingency cost allowances. 

 
 

Attachments shall not be included unless required for the time and materials work. 
 

For equipment not listed in The Blue Book, the CONTRACTOR  shall receive a rental rate as agreed upon 
before such work is begun. If agreement cannot be reached, the DEPARTMENT reserves the right to establish a 
rate based on similar equipment in the Blue Book or prevailing commercial rates in the area. 

 
These rates shall apply for equipment used during the CONTRACTOR’s regular shift of 10 hours per day. 
Where the equipment is used more than 10 hours per day, either on the CONTRACTOR's normal work or on 
time and materials, and either on single or multiple shifts, an overtime rate, computed as follows, shall apply: 

 
The hourly overtime rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted 
monthly rate for applicable attachments, both divided by 352, and multiplied by the area adjustment factor, plus 
the estimated hourly operating cost. 

 
Equipment which must be rented or leased specifically for work required under this section shall be authorized 
in writing by the Project Manager.  The CONTRACTOR shall be paid invoice price plus 15%. 

 
When it is necessary to obtain equipment from sources beyond the project limits exclusively for time and 
materials, work, the actual cost of transferring the equipment to the site of the Work and return will be allowed 
as an additional item of expense.  Where the move is made by common carrier, the move-in allowance will be 
limited to the amount of the freight bill or invoice.  If the CONTRACTOR  hauls the equipment with his own 
forces, the allowance will be limited to the rental rate for the hauling unit plus operator wages.  In the event that 
the equipment is transferred under its own power, the moving allowance will be limited to one-half of the 
normal hourly rental rate plus operator’s wages.  In the event that the move-out is to a different location, 
payment will in no instance exceed the amount of the move-in.   Move-in allowance shall not be made for 
equipment brought to the project for time and materials work which is subsequently retained on the project and 
utilized for completion of contract items, camp maintenance, or related work.  - 

 
Equipment ordered to be on a stand-by basis shall be paid for at the stand-by rental rate for the number of hours 
in the CONTRACTOR'S normal work shift, but not to exceed 8 hours per day. The stand-by rental rate shall be 
computed as follows: 

 
The hourly stand-by rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted 
monthly rate for applicable attachments, both divided by 352, all multiplied by the area adjustment factor. 

 
Time  will  be recorded  to the nearest  one-quarter  hour  for  purposes  of  computing  compensation  to the 
CONTRACTOR for equipment utilized under these rates. 

 
The equipment  rates as determined  above shall  be full compensation, including  overhead  and profit, for 
providing the required equipment and no additional compensation will be made for other costs such as, but not 
limited to, fuels, lubricants, replacement parts or maintenance costs. Cost of repairs, both major and minor, as 
well as charges for mechanic's time utilized in servicing equipment to ready it for use prior to moving to the 
project and similar charges will not be allowed. 
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d.  Sales, consumer, use or similar taxes related to the Work, and for which the CONTRACTOR is liable, imposed
by Regulatory Requirements.

e. Deposits lost for causes other than negligence of the CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees
for permits and licenses.

f.  Losses and damages (and related expenses), not compensated by insurance or otherwise, to the Work or
otherwise sustained by the CONTRACTOR in connection with the performance and furnishing of the Work
provided they have resulted from causes other than the negligence of the CONTRACTOR, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable.  Such losses
shall include settlements made with the written consent and Approval of the DEPARTMENT.  No such losses,
damages and expenses shall be included in the "cost of the Work" for the purpose of determining the
CONTRACTOR's fee. If, however, any such loss or damage requires reconstruction and the CONTRACTOR is
placed in charge thereof, the CONTRACTOR shall be paid for services a fee proportionate to that stated in
paragraphs 10.6.2.a and 10.6.2.b.

g. The cost of utilities, fuel and sanitary facilities at the site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, expressage and
similar petty cash items in connection with the Work.

i. Cost of premiums for additional bonds and insurance required because of changes in the Work and premiums
for property insurance coverage within the limits of the deductible amounts established by the DEPARTMENT in
accordance with Article 5.

10.5 Excluded Costs: 

The term "cost of the Work" shall not include any of the following: 

10.5.1   Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of partnership and 
sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agency, expeditors, timekeepers, clerks and other personnel employed by 
CONTRACTOR whether at the site or in CONTRACTOR's  principal or a branch office for general 
administration  of the Work and not specifically  included in the agreed upon schedule of job classifications 
referred to in paragraph 10.4.1 or specifically covered by paragraph 10.4.4  all of which are to be considered 
administrative costs covered by the CONTRACTOR's  fee. 

10.5.2    Expenses of CONTRACTOR's  principal and branch offices other than CONTRACTOR's office at the site. 

10.5.3    Any part of CONTRACTOR's  capital expenses including interest on CONTRACTOR's  capital employed for 
the Work and charges against CONTRACTOR  for delinquent payments. 

10.5.4  Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required by the Contract 
Documents to purchase and maintain the same (except for the cost of premiums covered by subparagraph 
10.4.5. 1 above). 

10.5.5  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed 
by any of them or for whose acts any of them may be liable, including  but not limited to, the correction of 
Defective  Work,  disposal  of materials  or equipment  wrongly  supplied  and making  good  any damage  to 
property. 

10.5.6  Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly 
included in paragraph 10.4. 
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10.6 CONTRACTOR's Fee: 
 

The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined as follows. 
 

10.6.1 A mutually acceptable fixed fee; or if none can be agreed upon. 
 

10.6.2 A fee based on the following percentages of the various portions of the "cost of the Work": 
 

a.    For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be fifteen percent; 
 

b.  For costs incurred under paragraph10.4.3, the CONTRACTOR's fee shall be ten percent; and if a subcontract is 
on the basis of "cost of the Work" plus a fee, the maximum allowable to CONTRACTOR on account of 
overhead and profit for itself and all Subcontractors and multiple tiers thereof shall be fifteen percent of the cost 
incurred by the subcontractor actually performing the Work; 

 
c.    No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR to the DEPARTMENT for any such change which 

results in a net decrease in cost will be the amount of the actual net decrease plus a deduction in CONTRACTOR's 
fee by an amount equal to fifteen percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's fee shall 

be computed on the basis of the net change in accordance with paragraphs 10.6.2.a through 10.6.2.d, inclusive. 
 

10.7 Cost Breakdown: 
 

Whenever the cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the CONTRACTOR will 
submit in a form acceptable to the DEPARTMENT an itemized cost breakdown together with supporting data. 

 
10.8 Cash Allowances: 

 
It is understood that CONTRACTOR has included in the Contract Price all allowances so named in the Contract 
Documents and shall cause the Work so covered to be done by such Subcontractors or Suppliers and for such sums 
within the limit of the allowances as may be acceptable to the Contracting Officer. CONTRACTOR agrees that: 

 
10.8.1 The allowances  include the cost to CONTRACTOR  (less any applicable  trade discounts) of materials  and 

equipment required by the allowances to be delivered at the site, and all applicable taxes; and 
 

10.8.2 CONTRACTOR's  cost for unloading and handling on the site, labor, installation costs, overhead, profit and 
other expenses contemplated for the allowances have been included in the Contract Price and not in the 
allowances.  No demand for additional payment on account of any thereof will be valid. 

 
Prior  to  final  payment,  an  appropriate   Change  Order  will  be  issued  to  reflect  actual  amounts  due  the 
CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be correspondingly 
adjusted. 

 
10.9 Unit Price Work: 

 
10.9.1    Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the 

Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the established 
unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as 
indicated in the Contract. The estimated quantities of items of Unit Price Work are not guaranteed and are 
solely for the purpose of comparison of bids and determining an initial Contract Price.  Determinations of the 
actual quantities and classifications of Unit Price Work performed by the CONTRACTOR will be made by the 
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DEPARTMENT in accordance with paragraph 10.10. 
 

10.9.2     Each unit price will be deemed to include an amount considered by the CONTRACTOR to be adequate to cover 
the CONTRACTOR's overhead and profit for each separately identified item. If  the "Basis of Payment" clause 
in the Contract Documents relating to any unit price in the bid schedule requires that the said unit price cover 
and be considered compensation for certain work or material essential to the item, this same work or material 
will not also be measured or paid for under any other pay item which may appear elsewhere in the Contract 
Documents. 

 
10.9.3    Payment to the CONTRACTOR shall be made only for the actual quantities of Work performed and accepted or 

materials furnished, in conformance with the Contract Documents. When the accepted quantities of Work or 
materials vary from the quantities stated in the bid schedule, or change documents, the CONTRACTOR shall 
accept as payment in full, payment at the stated unit prices for the accepted quantities of Work and materials 
furnished, completed and accepted; except as provided below: 

 
a.   When the quantity of Work to be done or material to be furnished under any item, for which the total cost of the 

item exceeds 10% of the total Contract Price, is increased by more than 25 percent of the quantity stated in the 
bid schedule, or change documents, either party to the Contract, upon demand, shall be entitled to an equitable 
unit price adjustment on that portion of the Work above 125 percent of the quantity stated in the bid schedule. 

 
b.  When the quantity of Work to be done or material to be furnished under any major item, for which the total cost 

of the item exceeds 10% of the total Contract Price, is decreased by more than 25 percent of the quantity stated 
in the bid schedule, or change documents either party to the Contract, upon demand, shall be entitled to an 
equitable price adjustment for the quantity of Work performed or material furnished, limited to a total payment 
of not more than 75 percent of the amount originally bid for the item. 

 
10.10 Determinations for Unit Prices: 

 
The Contracting Officer will determine the actual quantities and classifications of Unit Price Work performed by the 
CONTRACTOR.   The Contracting Officer will review with the CONTRACTOR preliminary determinations on 
such matters before finalizing the costs and quantities on the Schedule of Values. The Contracting Officer's 
acknowledgment thereof will be final and binding on the CONTRACTOR, unless, within 10 days after the date of 
any such decisions, the CONTRACTOR  delivers to the Contracting Officer written notice of intention to appeal 
from such a decision. 
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ARTICLE 11- CONTRACT TIME; COMPUTATION AND CHANGE 
 

11.1    Commencement of Contract Time; Notice to Proceed: 
 

The Contract Time will commence to run on the day indicated in the Notice to Proceed. 
 

11.2    Starting the Work: 
 

No Work on Contract items shall be performed before the effective date of the Notice to Proceed. The 
CONTRACTOR  shall notify the Contracting Officer at least 24 hours in advance of the time actual construction 
operations will begin. The CONTRACTOR may request a limited Notice to Proceed after Award has been made, to 
permit them to order long lead materials which could cause delays in Project completion.   However, granting is 
within the sole discretion of the Contracting Officer, and refusal or failure to grant a limited Notice to Proceed shall 
not be a basis for claiming for delay, extension of time, or alteration of price. 

 
11.3    Computation of Contract Time: 

 
11.3.1    When the Contract Time is specified on a Calendar Day basis, all Work under the Contract shall be completed 

within the number of Calendar Days specified.  The count of Contract Time begins on the day following receipt 
of the Notice to Proceed by the CONTRACTOR, if no starting day is stipulated therein. 

 
Calendar Days shall continue to be counted against Contract Time until and including the date of Substantial 
Completion of the Work. 

 
11.3.2    When the Contract completion time is specified as a fixed calendar date, it shall be the date of Substantial 

Completion. 
 

11.3.3    The Contract Time shall be as stated on form 25D-9, Proposal. 
 

11.4    Time Change: 
 

The Contract Time may only be changed by a Change Order or Supplemental Agreement. 
 

11.5    Extension Due to Delays: 
 

The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR charged with liquidated 
or actual damages because of delays to the completion of the Work due to unforeseeable causes beyond the control 
and without the fault or negligence of the CONTRACTOR, including, but not restricted to the following:  acts of 
God or of the public enemy, acts of the DEPARTMENT in its contractual capacity, acts of another contractor in the 
performance of a contract with the DEPARTMENT, floods, fires, epidemics, quarantine restrictions, strikes, freight 
embargoes, unusually severe weather and delays of Subcontractors or Suppliers due to such causes. Any delay in 
receipt of materials on the site, caused by other than one of the specifically mentioned occurrences above, does not of 
itself justify a time extension, provided that the CONTRACTOR shall within twenty four (24) hours from the 
beginning of any such delay (unless the Contracting Officer shall grant a further period of the time prior to the date of 
final settlement of the Contract), notify the Contracting Officer in writing of the cause of delay. The Contracting 
Officer shall ascertain the facts and the extent of the delay and extend the time for completing the Work when the 
findings of fact justify such an extension. 

 
11.6    Essence of Contract: 

 
All time limits stated in the Contract Documents are of the essence of the Contract. 

 
11.7    Reasonable Completion Time: 

 
It is expressly understood and agreed by and between the CONTRACTOR and the DEPARTMENT that the date of 
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beginning and the time for Substantial Completion of the Work described herein are reasonable  times for the 
completion of the Work. 

 
11.8   Delay Damages: 

 
Whether or not the CONTRACTOR's  right to proceed with the Work is terminated, he and his Sureties shall be 
liable for damages resulting from his refusal or failure to complete the Work within the specified time. 

 
Liquidated and actual damages for delay shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT in 
the amount as specified in the Supplementary Conditions for each Calendar Day the completion of the Work or any 
part thereof  is delayed beyond the time required  by the Contract, or any extension thereof.   If a listing of incidents 
resulting from a delay and expected to give rise to actual or liquidated damages is not established by the Contract 
Documents, then the CONTRACTOR and his Surety shall be liable to the DEPARTMENT for any actual damages 
occasioned by such delay.  The CONTRACTOR acknowledges that the liquidated damages established herein are 
not a penalty but rather constitute an estimate of damages that the DEPARTMENT will sustain by reason of delayed 
completion.  These liquidated and actual damages are intended as compensation for losses anticipated to arise, and 
include those items enumerated in the Supplementary Conditions. 

 
These damages will continue to run both before and after termination in the event of default termination.  These 
liquidated damages do not cover excess costs of completion or DEPARTMENT costs, fees, and charges related to 
reprocurement.  If a default termination occurs, the CONTRACTOR  or his Surety shall pay in addition to these 
damages, all excess costs and expenses related to completion as provided by Article 14.2.5. 
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ARTICLE 12 - QUALITY ASSURANCE 
 

12.1    Warranty and Guaranty: 
 

The CONTRACTOR warrants and guarantees to the DEPARTMENT that all Work will be in accordance with the 
Contract Documents and will not be Defective.  Prompt notice of all defects shall be given to the CONTRACTOR. 
All Defective Work, whether or not in place, may be rejected, corrected or accepted as provided for in this article. 

 
12.2    Access to Work: 

 
The DEPARTMENT and the DEPARTMENT's representatives, testing agencies and governmental agencies with 
jurisdiction interests will have access to the Work at reasonable times for their observation, inspecting and testing. 
The CONTRACTOR shall provide proper and safe conditions for such access. 

 
12.3    Tests and Inspections: 

 
12.3.1   The CONTRACTOR shall give the Contracting Officer timely notice of readiness of the Work for all required 

inspections, tests or Approvals. 
 

12.3.2    If Regulatory  Requirements  of any public  body having jurisdiction  require any Work (or part thereof)  to 
specifically be inspected, tested or approved, the CONTRACTOR shall assume full responsibility therefor, pay 
all costs in connection  therewith  and furnish the Contracting Officer the required certificates  of inspection, 
testing or approval. The CONTRACTOR shall also be responsible for and shall pay all costs in connection with 
any inspection or testing required in connection with DEPARTMENT's acceptance of a Supplier of materials or 
equipment proposed to be incorporated in the Work, or of materials or equipment submitted for Approval prior to 
the CONTRACTOR's purchase thereof for incorporation in the Work. The cost of all inspections, tests and 
approvals in addition to the above which are required by the Contract Documents shall be paid by the 
CONTRACTOR.  The DEPARTMENT may perform additional tests and inspections which it deems necessary to 
insure quality control.  All such failed tests or inspections shall be at the CONTRACTOR's  expense. 

 
12.3.4    If any Work (including the Work of others) that is to be inspected, tested or approved is covered without written 

concurrence of the Contracting Officer, it must, if requested by the Contracting Officer, be uncovered for 
observation.  Such uncovering shall be at the CONTRACTOR's expense unless the CONTRACTOR has given 
the Contracting Officer timely notice of CONTRACTOR's  intention to cover the same and the Contracting 
Officer has not acted with reasonable promptness in response to such notice. 

 
12.3.5    Neither observations  nor inspections, tests or Approvals by the DEPARTMENT or others shall relieve the 

CONTRACTOR from the CONTRACTOR's obligations to perform the Work in accordance with the Contract 
Documents. 

 
12.4    Uncovering Work: 

 
12.4.1  If any Work is covered contrary to the written request of the Contracting Officer, it must, if requested by the 

Contracting Officer, be uncovered for the Contracting Officer's observation and replaced at the 
CONTRACTOR's  expense. 
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12.4.2    If the Contracting  Officer considers it necessary or advisable  that covered Work be observed  inspected or 
tested, the CONTRACTOR, at the Contracting Officer's request, shall uncover, expose or otherwise  make 
available for observation, inspection or testing as the Contracting Officer may require, that portion of the Work 
in question, furnishing all necessary labor, material and equipment. If it is found that such Work is Defective, 
the CONTRACTOR shall  bear all direct, indirect  and consequential  costs of such uncovering,  exposure, 
observation, inspection and testing and of satisfactory reconstruction,  (including but not limited to fees and 
charges of engineers, architects, attorneys and other professionals) and the DEPARTMENT shall be entitled to an 
appropriate decrease in the Contract Price.  If, however, such Work is not found to be Defective, the 
CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the Contract Time, or 
both, directly attributable to such uncovering, exposure, observation, inspection, testing and reconstruction. 

 
12.5   DEPARTMENT May Stop the Work: 

 
If the Work is Defective, or the CONTRACTOR fails to supply suitable materials or equipment, or fails to furnish or 
perform the Work in such a way that the completed Work will conform to the Contract Documents, the Contracting 
Officer may order the CONTRACTOR to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, this right of the Contracting Officer to stop the Work shall not give rise to any duty on the 
part of the Contracting Officer to exercise this right for the benefit of the CONTRACTOR or any other party. 

 
12.6   Correction or Removal of  Defective Work: 

 
If required by the Contracting Officer, the CONTRACTOR shall promptly, as directed, either correct all Defective 
Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by the Contracting 
Officer, remove it from the site and replace it with Work which conforms to the requirements of the Contract 
Documents. The CONTRACTOR shall bear all direct, indirect and consequential costs of such correction or removal 
(including but not limited to fees and charges of engineers, architects, attorneys and other-professionals) made 
necessary thereby. 

 
12.7   One Year Correction Period: 

 
If within one year after the date of Substantial Completion of the relevant portion of the Work or such longer period 
of time as may be prescribed  by Regulatory  Requirements  or by the terms of any applicable special  guarantee 
required by the Contract Documents or by any specific provision of the Contract Documents, any Work is found to be 
Defective, the CONTRACTOR shall promptly, without cost to the DEPARTMENT and in accordance with the 
Contracting  Officer's written instructions, either correct such Defective  Work, or, if it has been rejected  by the 
Contracting Officer, remove it from the site and replace it with conforming Work.  If the CONTRACTOR does not 
promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of 
loss or damage, the DEPARTMENT may have the Defective Work corrected or the rejected Work removed and 
replaced, and all direct, indirect and consequential costs of such removal and replacement (including but not limited to 
fees and charges of engineers, architects, attorneys and other professionals) will be paid by the CONTRACTOR. In 
special circumstances where a particular item of equipment is placed in continuous service for the benefit of the 
DEPARTMENT before Substantial Completion of all the Work, the correction period for that item may begin on an 
earlier date if so provided in the Specifications or by Change Order. Provisions of this paragraph are not intended to 
shorten the statute of limitations for bringing an action. 

 
12.8   Acceptance of Defective Work: 

 
Instead of requiring correction or removal and replacement of Defective Work, the Contracting Officer may accept 
Defective Work, the CONTRACTOR shall bear all direct, indirect and consequential costs attributable to the 
Contracting Officer's evaluation of and determination to accept such Defective Work (costs to include but not be 
limited to fees and charges of engineers, architects, attorneys and other professionals).  If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work; and the DEPARTMENT shall be entitled to an appropriate decrease in the 
Contract Price.  If the DEPARTMENT has already made final payment to the CONTRACTOR, an appropriate 
amount shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT. 
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12.9   DEPARTMENT May Correct Defective Work: 

If the CONTRACTOR fails within a reasonable time after written notice from the Contracting Officer to proceed to 
correct Defective Work or to remove and replace rejected Work as required by the Contracting Officer in accordance 
with  paragraph  12.6,  or if  the CONTRACTOR  fails  to perform  the Work  in accordance  with  the  Contract 
Documents,  or if the CONTRACTOR  fails to comply with any other provision of the Contract Documents,  the 
DEPARTMENT may, after 7 days' written notice to the CONTRACTOR, correct and remedy any such deficiency. In 
exercising the rights and remedies under this paragraph the DEPARTMENT shall proceed expeditiously. To the extent 
necessary   to  complete   corrective   and  remedial  action,  the  Contracting   Officer   may  exclude  the 
CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend the 
CONTRACTOR's services related thereto, take possession of the CONTRACTOR's tools, appliances, construction 
equipment and machinery at the site and incorporate in the Work all materials-and equipment stored at the site or 
approved remote storage sites or for which the DEPARTMENT has paid the CONTRACTOR but which are stored 
elsewhere.  The CONTRACTOR shall allow the Contracting Officer and his authorized representatives such access to 
the site as may be necessary to enable the Contracting Officer to exercise the rights and remedies under this 
paragraph. All direct, indirect and consequential costs of the DEPARTMENT in exercising such rights and remedies 
will be charged against the CONTRACTOR, and a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work; and the DEPARTMENT shall be entitled to an 
appropriate decrease in the Contract Price.  Such direct, indirect and consequential costs will include but not be 
limited to fees and charges of engineers, architects, attorneys and other professionals, all court and arbitration costs 
and  all  costs  of repair  and replacement  of work  of  others  destroyed  or  damaged  by  correction,  removal  or 
replacement of the CONTRACTOR's Defective Work.  The CONTRACTOR shall not be allowed an extension of 
time because of any delay in performance of the Work attributable to the exercise, by the Contracting Officer, of the 
DEPARTMENT's rights and remedies hereunder. 
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ARTICLE 13 -PAYMENTS TO CONTRACTOR AND COMPLETION 
 

13.1   Schedule of Values: 
 

The Schedule of Values established as provided in paragraph 6.6 will serve as the basis for progress payments and 
will be incorporated into a form of Application for Payment acceptable to the Contracting Officer.  Progress 
payments on account of Unit Price Work will be based on the number of units completed. 

 
13.2   Preliminary Payments: 

 
Upon approval of the Schedule of Values the CONTRACTOR may be paid for direct costs substantiated by paid 
invoices and other prerequisite documents required by the General Requirements.  Direct costs shall include the cost 
of bonds, insurance, approved materials stored on the site or at approved remote storage sites, deposits required by a 
Supplier prior to fabricating materials, and other approved direct mobilization costs substantiated as indicated above. 
These payments shall be included as a part of the total Contract Price as stated in the Contract. 

 
13.3   Application for Progress Payment: 

 
The CONTRACTOR shall submit to the Contracting Officer for review an Application for Payment filled out and 
signed by the CONTRACTOR  covering the Work completed as of the date of the Application  for Payment and 
accompanied by such supporting documentation as is required by the Contract Documents.  Progress payments will be 
made as the Work progresses on a monthly basis. 

 
13.4   Review of Applications for Progress Payment: 

 
Contracting Officer will either indicate in writing a recommendation of payment or return the Application for 
Payment to the CONTRACTOR indicating in writing the Contracting Officer's reasons for refusing to recommend 
payment.  In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the Application 
for Payment. 

 
13.5   Stored Materials and Equipment: 

 
If payment is requested on the basis of materials and equipment not incorporated  in the Work but delivered and 
suitably stored at the site or at another location agreed to in writing, the Application  for Payment shall also be 
accompanied by a bill of sale, paid invoice or other documentation warranting that the DEPARTMENT has received 
the materials and equipment free and clear of all charges, security interests and encumbrances and evidence that the 
materials  and equipment are covered  by appropriate  property insurance  and other arrangements  to protect the 
DEPARTMENT's interest therein, all of which will be Satisfactory to the Contracting Officer.  No payment will be 
made for perishable materials that could be rendered useless because of long storage periods.  No progress payment 
will be made for living plant materials until planted. 

 
13.6   CONTRACTOR's Warranty of Title: 

 
The CONTRACTOR  warrants and guarantees that title to all Work, materials and equipment covered by any 
Application for Payment, whether incorporated in the Project or not, will pass to the DEPARTMENT no later than 
the time of payment free and clear of any claims, liens, security interests and further obligations. 

 
13.7   Withholding of Payments: 

 
The DEPARTMENT may withhold or refuse payment for any of the reasons listed below provided it gives written 
notice of its intent to withhold and of the basis for withholding: 

 
13.7. 1    The Work is Defective, or completed Work has been damaged requiring correction or replacement, or has been 

installed without Approval of Shop Drawings, or by an unapproved Subcontractor, or for unsuitable storage of 
materials and equipment. 
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13.7.2  The Contract Price has been reduced by Change Order, 

13.7.3  The DEPARTMENT has been required to correct Defective Work or complete Work in accordance with 
paragraph 12.9. 

13.7.4  The DEPARTMENT’s actual knowledge of the occurrence of any of the events enumerated in paragraphs 
14.2.l. a  through 14.2.1.k  inclusive. 

13.7.5  Claims have been made against the DEPARTMENT or against the funds held by the DEPARTMENT on 
account of the CONTRACTOR's actions or inactions in performing this Contract, or there are other items 
entitling the DEPARTMENT to a set off. 

13.7.6  Subsequently discovered evidence or the results of subsequent inspections or test, nullify any previous payments 
for reasons stated in subparagraphs 13.7.1 through 13.7.5. 

13.7.7  The CONTRACTOR has failed to fulfill or is in violation of any of his obligations under any provision of this 
Contract. 

13.8   Retainage: 

At any time the DEPARTMENT finds that satisfactory progress is not being made it may in addition to the amounts 
withheld under 13.7 retain a maximum amount equal to 10% of the total amount earned on all subsequent progress 
payments.  This retainage may be released at such time as the Contracting Officer finds that satisfactory progress is 
being made. 

13.9   Request for Release of  Funds: 

If the CONTRACTOR believes the basis for withholding is invalid or no longer exists, immediate written notice of 
the facts and Contract  provisions  on which the CONTRACTOR  relies, shall be given to the DEPARTMENT, 
together with a request for release of funds and adequate documentary evidence proving that the problem has been 
cured. In the case of withholding which has occurred at the request of the Department of  Labor, the CONTRACTOR 
shall provide a letter from the Department of Labor stating that withholding is no longer requested. Following such a 
submittal by the CONTRACTOR, the DEPARTMENT shall have a reasonable time to investigate and verify the facts 
and seek additional assurances before determining whether release of withheld payments is justified. 

13.10 Substantial Completion: 

When the CONTRACTOR considers the Work ready for its intended use the CONTRACTOR shall notify the 
Contracting Officer in writing that the Work or a portion of Work which has been specifically identified in the 
Contract Documents is substantially complete (except for items specifically listed by the CONTRACTOR as 
incomplete) and request that the DEPARTMENT issue a certificate of Substantial Completion. Within a reasonable 
time thereafter, the Contracting Officer, the CONTRACTOR and appropriate Consultant(s) shall make an inspection of 
the Work to determine the status of completion.  If  the Contracting  Officer  does  not consider  the Work substantially 
complete,  the Contracting  Officer  will notify  the CONTRACTOR in writing giving  the reasons therefor. If the 
Contracting Officer considers the Work substantially complete, the Contracting Officer will within fourteen days 
execute and deliver to the CONTRACTOR a certificate of Substantial Completion with tentative list of items to be 
completed or corrected.  At the time of delivery of the certificate of Substantial Completion the Contracting Officer 
will deliver to the CONTRACTOR a written division of responsibilities pending Final Completion with respect to 
security, operation, safety, maintenance, heat, utilities, insurance and warranties which shall be consistent with the 
terms of the Contract Documents. 

The DEPARTMENT shall be responsible for all DEPARTMENT costs resulting from the initial inspection and the 
first re-inspection, the CONTRACTOR shall pay all costs incurred by the DEPARTMENT resulting from re- 
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inspections, thereafter. 
 

13.11 Access Following Substantial Completion: 
 

The DEPARTMENT shall have the right to exclude the CONTRACTOR from the Work after the date of Substantial 
Completion, but the DEPARTMENT shall allow CONTRACTOR reasonable access to complete or correct items on 
the tentative list. 

 
13.12 Final Inspection: 

 
Upon written notice from the CONTRACTOR  that the entire Work or an agreed portion thereof is complete, the 
Contracting Officer will make a final inspection with the CONTRACTOR  and appropriate Consultant(s) and will 
notify the CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is incomplete 
or Defective. The CONTRACTOR shall immediately take such measures as are necessary to remedy such 
deficiencies. The CONTRACTOR shall pay for all costs incurred by the DEPARTMENT· resulting from re 
inspections. 

 
13.13 Final Completion and Application for Payment: 

 
After the CONTRACTOR has completed all such corrections to the satisfaction of the Contracting Officer and 
delivered all schedules, guarantees, bonds, certificates of payment to all laborers, Subcontractors and Suppliers, and 
other documents - all as required by the Contract Documents; and after the Contracting Officer has indicated in 
writing that the Work has met the requirements for Final Completion, and subject to the provisions of paragraph 
13.18, the CONTRACTOR may make application for final payment following the procedure for progress payments. 
The final Application for Payment shall be accompanied by all remaining certificates, warranties, guarantees, releases, 
affidavits, and other documentation required by the Contract Documents. 

 
13.14  Final Payment: 

 
13.14.1  If  on the basis of the Contracting Officer's observation of the Work during construction and final inspection, 

and the Contracting Officer's review of the final Application for Payment and accompanying documentation all 
as required by the Contract Documents;  and the Contracting  Officer is satisfied that the Work has been 
completed and the CONTRACTOR's other obligations under the Contract Documents have been fulfilled, the 
DEPARTMENT will process final Application for Payment.  Otherwise, the Contracting Officer will return the 
Application for Payment to the CONTRACTOR, indicating in writing the reasons for refusing to process final 
payment, in which case the CONTRACTOR shall make the necessary corrections and resubmit the final 
Application for Payment. 

 
13.14.2  If, through no fault of the CONTRACTOR, Final Completion of the Work is significantly delayed, the Contracting 

Officer shall, upon receipt of the CONTRACTOR's final Application for Payment, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If  the 
remaining balance to be held by the DEPARTMENT for Work not fully completed or corrected is less than the 
retainage provided for in paragraph  13.9, and if bonds have been furnished  as required  in paragraph 5.1, the 
written consent of the Surety to the payment of the balance due for that portion of the Work fully completed  
and accepted shall be submitted  by the CONTRACTOR  to the DEPARTMENT with the application for such 
payment.   Such payment shall be made under the terms and conditions governing fma1 payment, except that it 
shall not constitute a waiver of claims. 

 
13.15  Final Acceptance: 

 
Following certification of payment of payroll and revenue taxes, and final payment to the CONTRACTOR, the 
DEPARTMENT will issue a letter of Final Acceptance, releasing the CONTRACTOR from further obligations 
under the Contract, except as provided in paragraph 13.17. 
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13.16  CONTRACTOR's Continuing Obligation: 
 

The CONTRACTOR's  obligation  to perform and complete the Work and pay all laborers, Subcontractors,  and 
materialmen in accordance with the Contract Documents shall be absolute. Neither any progress or final payment by 
the DEPARTMENT,  nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of the 
Work  or  any  part  thereof  by  the  DEPARTMENT   or  Using  Agency,  nor  any  act  of  acceptance  by  the 
DEPARTMENT nor any failure to do so, nor any review and Approval of a Shop Drawing or sample submission, 
nor any correction  of Defective  Work  by the DEPARTMENT  will  constitute  an acceptance  of Work  not in 
accordance with the Contract Documents or a release of the CONTRACTOR's  obligation to perform the Work in 
accordance with the Contract Documents. 

 
When it is anticipated that restarting, testing, adjusting, or balancing of systems will be required following Final 
Acceptance and said requirements are noted in Section(s) 01650, such Work shall constitute a continuing obligation 
under the Contract. 

 
13.17  Waiver of Claims by CONTRACTOR: 

 
The making and acceptance of final payment will constitute a waiver of all claims by the CONTRACTOR against 
the DEPARTMENT other than those previously made in writing and still unsettled. 

 
13.18  No Waiver of Legal Rights: 

 
The DEPARTMENT shall not be precluded or be estopped by any payment, measurement, estimate, or certificate 
made either before or after the completion and acceptance of the Work and payment therefor, from showing the true 
amount and character of the Work performed and materials furnished by the CONTRACTOR, nor from showing that 
any payment, measurement, estimate or certificate is untrue or is incorrectly made, or that the Work or materials are 
Defective.  The DEPARTMENT shall not be precluded  or estopped,  notwithstanding  any such measurement, 
estimate, or certificate and payment  in accordance  therewith, from recovering from the CONTRACTOR  or his 
Sureties, or both, such damages as it may sustain  by reason  of his failure to comply with requirements  of the 
Contract Documents.  Neither the acceptance by the DEPARTMENT, or any representative of the DEPARTMENT, 
nor any payment for or acceptance of the whole or any part of the Work, nor any extension of the Contract Time, nor 
any possession taken by the DEPARTMENT,  shall operate as a waiver of any portion of the Contract or of any 
power herein reserved, or of any right to damages.  A waiver by the DEPARTMENT of any breach of the Contract 
shall not be held to be a waiver of any other subsequent breach. 
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ARTICLE 14- SUSPENSION OF WORK, DEFAULT AND TERMINATION 
 

14.1  DEPARTMENT May Suspend Work: 
 

14.1.1    The DEPARTMENT may, at any time, suspend the Work or any portion thereof by notice in writing to the 
CONTRACTOR.  If the Work is suspended without cause the CONTRACTOR shall be allowed an increase in 
the Contract Price or an extension of the Contract Time, or both, directly attributable to any suspension if the 
CONTRACTOR makes an Approved claim therefor as provided in Article 15. However, no adjustment shall be 
made under this clause for any suspension, delay, or interruption to the extent that suspension is due to the fault or 
negligence of the CONTRACTOR, or that suspension is necessary for Contract compliance, or that performance 
would have been so suspended, delayed, or interrupted by any other cause, including the fault or negligence of 
the CONTRACTOR. 

 

14.1.2    In  case of suspension of Work, the CONTRACTOR  shall be responsible for preventing damage to or loss of 
any of the Work already performed and of all materials whether stored on or off the site or Approved remote 
storage sites. 

 

14.2  Default of Contract: 
 

14.2.1    The Contracting Officer may give the CONTRACTOR and its surety a written Notice to Cure Default if the  
CONTRACTOR: 

 
a.  fails to begin work in the time specified, 

 
b.  fails to use sufficient resources to assure prompt completion of the Work, 

 
c.  performs the Work unsuitably or neglects or refuses to remove and replace rejected materials or work, 

d.   stops work, 

e.  fails to resume stopped work after receiving notice to do so, 
 

f.  becomes insolvent (except that if the CONTRACTOR declares bankruptcy, termination will be under Title 
11 US Code 362 and/or 365.   The CONTRACTOR'S bankruptcy does not relieve the surety of any 
obligations to assume the Contract and complete the Work in a timely manner. 

 

g.  Allows any final judgment to stand against him unsatisfied for period of 60 days, or 
 

h.  Makes an assignment for the benefit of creditors without the consent of the Contracting Officer, or    

i. Disregards Regulatory Requirements of any public body having jurisdiction, or 

 j.  Otherwise violates in any substantial way any provisions of the Contract Documents, or 
 

k.   fails to comply with Contract minimum wage payments or civil rights requirements, or 
 

1. is a party to fraud, deception, misrepresentation , or 
 

m.   for any cause whatsoever, fails to carry on the Work in an acceptable manner. 
 

14.2.2    The Notice to Cure Default will detail the conditions determined to be in default, the time within which to cure 
the default and may, in the Contracting Officer's discretion, specify the actions necessary to cure the default. 
Failure to cure the delay, neglect or default within the time specified in the Contracting Officer's written notice to 
cure authorizes the DEPARTMENT to terminate the contract. The Contracting Officer may allow more time to 
cure than originally stated in the Notice to Cure Default if he deems it to be in the best interests of the 
DEPARTMENT.  The DEPARTMENT will provide the CONTRACTOR or its surety with a written Notice of 
Default Termination that details the default and the failure to cure it. 

 

14.2.3    If the CONTRACTOR or its Surety, within the time specified in the above notice of default, shall not proceed in 
accordance therewith, then the DEPARTMENT may, upon written notification from the Contracting Officer of 
the fact of such delay, neglect or default and the CONTRACTOR's failure to comply with such notice, have full 
power and authority without violating the Contract, to take the prosecution of the Work out of the hands of the 
CONTRACTOR.   The DEPARTMENT may terminate the services of the CONTRACTOR, exclude the 
CONTRACTOR  from  the site  and  take possession  of the  Work  and of all the CONTRACTOR's tools, 
appliances, construction equipment and machinery at the site and use the same to the full extent they could be 
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used by the CONTRACTOR (without liability to the CONTRACTOR for trespass or conversion), incorporate in 
the Work all materials and equipment  stored at the site or for which the DEPARTMENT  has paid the 
CONTRACTOR  but which are stored  elsewhere,  and finish  the Work as the DEPARTMENT may deem 
expedient.  The DEPARTMENT may enter into an agreement for the completion of said Contract according to 
the terms and provisions thereof, or use such other methods that in the opinion of the Contracting Officer are 
required for the completion of said Contract in an acceptable manner. 

 

14.2.4    The Contracting Officer may, by written notice to the CONTRACTOR and its Surety or its representative, 
transfer the employment of the Work from the CONTRACTOR to the Surety, or if the CONTRACTOR abandons 
the Work undertaken under the Contract, the Contracting Officer may, at its option with written notice to the Surety 
and without any written notice to the CONTRACTOR, transfer the employment for said Work directly to the 
Surety.  The Surety shall submit its plan for completion of the Work, including any contracts or agreements with 
third parties for such completion, to the DEPARTMENT for approval prior to beginning completion of the 
Work.  Approval of such contracts shall be in accordance with all applicable requirements and procedures for 
approval of subcontracts as stated in the Contract Documents. 

 

14.2.5    After the notice of termination is issued, the DEPARTMENT may take over the Work and complete it by 
contract or otherwise and may take possession of and use materials, appliances, equipment or plant on the Work 
site necessary for completing the Work. 

 

14.2.6    Rather than taking over the Work itself, the DEPARTMENT may transfer the obligation to perform the Work 
from the CONTRACTOR to its surety. The surety must submit its plan for completion of the Work, including 
any contracts or agreements with third parties for completion, to the DEPARTMENT for approval prior to 
beginning work. The surety must follow the Contract requirements for approval of subcontracts, except that the 
limitation on percent of work subcontracted will not apply. 

 

14.2.7     On receipt of the transfer notice, the surety must take possession of all materials, tools, and appliances at the 
Work site, employ an appropriate work force, and complete the Contract work, as specified.  The Contract 
specifications and requirements shall remain in effect. However the DEPARTMENT  will make subsequent 
Contract  payments  directly  to  the  Surety  for  work  performed  under  the  terms  of  the  Contract.  The 
CONTRACTOR shall forfeit any right to claim for the same work or any part thereof. The CONTRACTOR 
shall not be entitled to receive any further balance of the amount to be paid under the Contract. 

 

14.2.8    Upon receipt of the notice terminating the services of the CONTRACTOR, the Surety shall enter upon the 
premises and take possession of all materials, tools, and appliances thereon for the purpose of completing the 
Work included under the Contract and employ by contract or otherwise any person or persons to finish the 
Work and provide the materials therefore, without termination of the continuing full force and effect of this 
Contract.  In case of such transfer of employment to the Surety, the Surety shall be paid in its own name on 
estimates covering Work subsequently performed under the terms of the Contract and according to the terms 
thereof without any right of the CONTRACTOR to make any claim for the same or any part thereof. 

 

14.2.9   If  the Contract is terminated for default, the CONTRACTOR and the Surety shall be jointly and severally liable 
for damages for delay as provided by paragraph 11.8, and for the excess cost of completion, and all costs and 
expenses incurred by the DEPARTMENT in completing the Work or arranging for completion of the Work, 
including but not limited to costs of assessing the Work to be done, costs associated with advertising, soliciting 
or negotiating for bids or proposals for completion, and other reprocurement costs. Following termination the 
CONTRACTOR shall not be entitled to receive any further balance of the amount to be paid under the Contract 
until the Work is fully finished and accepted, at which time if the unpaid balance exceeds the amount due the 
DEPARTMENT and any amounts due to persons for whose benefit the DEPARTMENT has withheld funds, 
such excess shall be paid by the DEPARTMENT to the CONTRACTOR. If  the damages, costs, and expenses 
due  the  DEPARTMENT  exceed  the unpaid  balance,  the  CONTRACTOR  and  its Surety  shall  pay  the 
difference. 

 

14.2.10   If, after notice of termination of the CONTRACTOR's right to proceed under the provisions of this clause, it is 
determined for any reason that the CONTRACTOR was not in default under the provisions of this clause, or 
that the delay was excusable under the provisions of this clause, or that termination was wrongful, the rights and 
obligations of the parties shall be determined in accordance with the clause providing for convenience 
termination. 
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14.3 Rights or Remedies: 
 

Where the CONTRACTOR's services have been so terminated by the DEPARTMENT, the termination will not 
affect any rights or remedies of the DEPARTMENT against the CONTRACTOR then existing or which may 
thereafter accrue.  Any retention or payment of moneys due the CONTRACTOR by the DEPARTMENT will 
not release the CONTRACTOR from liability. 

 

14.4 Convenience Termination: 
 

14.4.1    The performance of the Work may be terminated by the DEPARTMENT in accordance with this section in 
whole or in part, whenever, for any reason the Contracting Officer shall determine that such termination is in 
the best interest of the DEPARTMENT. Any such termination shall be effected by-delivery to the 
CONTRACTOR of a Notice of Termination, specifying termination is for the convenience of the 
DEPARTMENT the extent to which  performance  of Work is terminated,  and the date upon  which  such 
termination becomes effective. 

 

14.4.2  Immediately upon receipt of a Notice of Termination  and except as otherwise  directed by the Contracting 
Officer, the CONTRACTOR shall: 

 
a.    Stop Work on the date and to the extent specified in the Notice of Termination; 

 
b.  Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for 

completion of such portion of the Work as is not terminated; 
 

c.  Terminate all orders and subcontracts to the extent that they relate to the performance of Work terminated 
by the Notice of Termination; 

 

d.  With the written Approval of the Contracting Officer, to the extent he may require, settle all outstanding 
liabilities and all claims arising out of such termination of orders and subcontracts, the cost of which would 
be reimbursable, in whole, or in part, in accordance with the provisions of the Contract; 

 

e.  Submit  to the Contracting  Officer  a list, certified  as to quantity  and  quality,  of any  or all  items of 
termination inventory exclusive of items the disposition of which had been directed or authorized by the 
Contracting Officer; 

 

f.  Transfer to the Contracting Officer the completed or partially completed record drawings, Shop Drawings, 
information,  and other property  which, if the Contract  had been completed,  would  be required  to be 
furnished to the DEPARTMENT; 

 

g.  Take such action as may be necessary, or as the Contracting Officer may direct, for the protection  and 
preservation of the property related to the Contract which is in the possession of the CONTRACTOR and 
in which the DEPARTMENT has or may acquire any interest. 

 

The CONTRACTOR shall proceed immediately with the performance of the above obligations. 
 

14.4.3    When the DEPARTMENT orders termination of the Work effective on a certain date, all Work in place as of 
that date will be paid for in accordance with Article 13 of the Contract.  Materials required for completion and 
on hand but not incorporated in the Work will be paid for at invoice cost plus 15% with materials becoming the 
property of the DEPARTMENT- or the CONTRACTOR may retain title to the materials and be paid an agreed 
upon lump sum.  Materials on order shall be cancelled, and the DEPARTMENT shall pay reasonable factory 
cancellation charges with the option of taking delivery of the materials in lieu of payment of cancellation 
charges.  The CONTRACTOR shall be paid 10% of the cost; freight not included, of materials cancelled, and 
direct expenses only for CONTRACTOR chartered freight transport which cannot be cancellation without charges, 
to the extent that the CONTRACTOR can establish them.  The extra costs due to cancellation of bonds and 
insurance and that part of job start-up and phase-out costs not amortized by the amount of Work accomplished 
shall be paid by the DEPARTMENT. Charges for loss of profit or consequential damages shall  not  be 
recoverable  except as provided above. 

 

a.  The following costs are not payable under a termination settlement agreement or Contracting Officer's 
determination of the termination claim: 

 

1.    Loss of anticipated profits or consequential or compensatory damages 
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2.  Unabsorbed home office overhead  (also termed "General  & Administrative  Expense")  related  to 
ongoing business operations 

 

3.  Bidding and project investigative costs 
 

4.  Direct costs of repairing equipment to render it operable for use on the terminated work 
 

14.4.4    The termination claim shall be submitted promptly, but in no event later than 90 days from the effective date of 
termination, unless extensions in writing are granted by the Contracting Officer upon written request of the 
CONTRACTOR made within the 90-day period. Upon failure of the CONTRACTOR to submit his termination 
claim within the time allowed, the Contracting Officer may determine, on the basis of information available to 
him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall thereupon pay to the 
CONTRACTOR the amount so determined. 

 

14.4.5    The CONTRACTOR and the Contracting Officer may agree upon whole or any part of the amount or amounts 
to be paid to the CONTRACTOR by reason of the total or partial termination of Work pursuant to this section. 
The Contract shall be amended accordingly, and the CONTRACTOR shall be paid the agreed amount. 

14.4.6    In the event of the failure of the CONTRACTOR and the Contracting Officer to agree in whole or in part, as 
provided heretofore, as to the amounts with respect to costs to be paid to the CONTRACTOR in connection 
with the termination of the Work the Contracting Officer shall determine, on the basis of information available 
to him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall pay to the 
CONTRACTOR the amount determined as follows: 

 

a.  All  costs  and  expenses  reimbursable  in  accordance  with  the  Contract  not  previously  paid  to  the 
CONTRACTOR for the performance of the Work prior to the effective date of the Notice of Termination; 

 
b.  So far as not included under "a" above, the cost of settling and paying claims arising out of the termination 

of the Work under subcontracts or orders which are properly chargeable to the terminated portions of the 
Contract; 

 

c.  So far as practicable,  claims by the CONTRACTOR  for idled or stand-by equipment shall be made as 
follows: Equipment claims will be reimbursed as follows: 

 

1.    Contractor-owned equipment usage, based on the CONTRACTOR'S ownership and operating costs 
for each piece of equipment as determined from the CONTRACTOR'S accounting records. Under no 
circumstance, may the CONTRACTOR base equipment claims on published rental rates. 

 

2.  Idle or stand-by time for Contractor-owned equipment, based on the CONTRACTOR'S internal 
ownership and depreciation costs. Idle or stand-by equipment time is limited to the actual period of 
time equipment is idle or on stand-by as a direct result of the termination, not to exceed 30 days. 
Operating expenses will not be included for payment of idle or stand-by equipment time. 

 

3.  Rented equipment, based on reasonable, actual rental costs. Equipment leased under "capital leases" as 
defined in Financial Accounting Standard No. 13 will be considered Contractor-owned equipment. 
Equipment leased from an affiliate, division, subsidiary or other organization under common control 
with the CONTRACTOR will be considered Contractor-owned  equipment, unless the lessor has an 
established record of leasing to unaffiliated lessees at competitive rates consistent with the rates the 
CONTRACTOR  has agreed to pay and no more than forty percent of the lessor's leasing business, 
measured in dollars, is with organizations affiliated with the lessor. 

 

14.4.7    The CONTRACTOR shall have the right of appeal under the DEPARTMENT's claim procedures, as defined in 
Article 15, for any determination made by the Contracting Officer, except if the CONTRACTOR has failed to 
submit his claim within the time provided and has failed to request extension of such time, CONTRACTOR 
shall have no such right of appeal. In arriving at the amount due the CONTRACTOR under this section, there 
shall be deducted: 

 

a.  All previous payments made to the CONTRACTOR for the performance of Work under the Contract prior 
to termination; 

 

b.  Any claim for which the DEPARTMENT may have against the CONTRACTOR; 
 

c.  The agreed price for, or the proceeds of sale of, any materials, supplies, or other things acquired by the 
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CONTRACTOR  or sold pursuant  to the provisions  of this section and not otherwise recovered  by or 
credited to the DEPARTMENT; and, 

 

d.    All progress payments made to the CONTRACTOR under the provisions of this section. 
 

14.4.8  Where the Work has been terminated by the DEPARTMENT said termination shall not affect or terminate any 
of the rights of the DEPARTMENT against the CONTRACTOR or his Surety then existing or which may 
thereafter accrue because of such default.  Any retention or payment of monies by the DEPARTMENT due to 
the CONTRACTOR under the terms of the Contract shall not release the CONTRACTOR or its Surety from 
liability. 

 

14.4.9    The CONTRACTOR's termination claim may not include claims that pre dated the notice for termination for 
convenience.  Those claims shall be prosecuted by the CONTRACTOR under Article 15. 

 

14.4.10   The CONTRACTOR'S termination claim may not exceed the total dollar value of the contract as awarded plus 
agreed upon change orders less the amounts that have been paid for work completed. 

 

a.  Unless otherwise provided for in the Contract Documents, or by applicable statute, the CONTRACTOR, 
from the effective  date of termination and for a period of three years after final settlement  under this 
Contract, shall preserve and make available to the DEPARTMENT at all reasonable times at the office of 
the CONTRACTOR,  all its books,  records,  documents,  and other evidence  bearing  on the cost  and 
expenses of the CONTRACTOR under his Contract and relating to the Work terminated hereunder. 

 

b.   Definitions.  In this Subsection 108-1.09, the term "cost" and the term "expense" mean a monetary amount 
in U.S. Dollars actually incurred by the CONTRACTOR, actually reflected in its contemporaneously 
maintained accounting or other financial records and supported by original source documentation. 

 

c.  Cost Principles. The DEPARTMENT may use the federal cost principles at 48 CFR §§ 31.201-1 to 31.205- 
52 (or succeeding cost principles for fixed price contracts) as guidelines in determining allowable costs 
under this Subsection to the extent they are applicable to construction contracts and consistent with the 
specifications of this Contract. The provisions of this contract control where they are more restrictive than, or 
inconsistent with, these federal cost principles." 



Revised: December 2011 00700-51  

ARTICLE 15  -  CLAIMS FOR ADJUSTMENT AND DISPUTES 
 

15.1  Notification 
 

15.1.1    The CONTRACTOR shall notify the DEPARTMENT in writing as soon as the CONTRACTOR becomes 
aware of any act or occurrence which may form the basis of a claim for additional compensation or an extension of 
Contract Time or of any dispute regarding a question of fact or interpretation of the Contract. The 
DEPARTMENT has no obligation to investigate any fact or occurrence that might form the basis of a claim or to 
provide any additional compensation or extension of Contract Time unless the CONTRACTOR has notified the 
DEPARTMENT in writing in a timely manner of all facts the CONTRACTOR believes form the basis for the 
claim. 

 

15.1.2    If the CONTRACTOR believes that he is entitled to an extension of Contract Time, then the CONTRACTOR 
must state the contract section on which he basis his extension request, provide the DEPARTMENT with 
sufficient information to demonstrate that the CONTRACTOR has suffered excusable delay, and show the 
specific amount of time to which the CONTRACTOR is entitled.   The DEPARTMENT will not grant an 
extension of Contract Time if the CONTRACTOR does not timely submit revised schedules under Section 
13.10. 

 
15.1.3    If the matter is not resolved by agreement within 7 days, the CONTRACTOR shall submit an Intent to Claim, in 

writing, to the DEPARTMENT within the next 14 days. 
 

15.1.4  If the CONTRACTOR believes additional compensation or time is warranted, then he must immediately begin 
keeping complete, accurate, and specific daily records concerning every detail of the potential claim including 
actual costs incurred. The CONTRACTOR shall provide the DEPARTMENT access to any such records and 
furnish the DEPARTMENT copies, i f requested. Equipment costs must be based on the CONTRACTOR's 
internal rates for ownership, depreciation, and operating expenses and not on published rental rates.  In 
computing damages, or costs claimed for a change order, or for any other claim against the DEPARTMENT  for 
additional time, compensation or both, the CONTRACTOR must prove actual damages based on internal costs 
for equipment, labor or efficiencies. Total cost, modified total cost or jury verdict forms of presentation of 
damage claims are not permissible to show damages.  Labor inefficiencies must be shown to actually have 
occurred and can be proven solely based on job records.  Theoretical studies are not a permissible means of 
showing labor inefficiencies. Home office overhead will not be allowed as a component of any claim against the 
DEPARTMENT. 

 

15.1.5    If the claim or dispute is not resolved by the DEPARTMENT, then the CONTRACTOR shall submit a written 
Claim to the Contracting Officer within 90 days after the CONTRACTOR becomes aware of the basis of the 
claim or should have known the basis of the claim, whichever is earlier.  The Contracting Officer will issue 
written acknowledge of the receipt of the Claim. 

 

15.1.6    The CONTRACTOR waives any right to claim if the DEPARTMENT was not notified properly or afforded the 
opportunity to inspect conditions or monitor actual costs or if the Claim is not filed on the date required. 

 

15.2  Presenting the Claim 
 

15.2.1    The Claim must include all of the following: 
 

a.  The act, event, or condition the claim is based on 
 

b.  The Contract provisions which apply to the claim and provide relief 
 

c.  The item or items of Contract work affected and how they are affected 
 

d.  The specific relief requested, including Contract Time if applicable, and the basis upon which it was 
calculated 

 

e.  A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are 
accurate and complete to the best of your knowledge and belief, and that the amount requested accurately 
reflects the Contract adjustment which the CONTRACTOR  believes is due. 
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15.3  Claim Validity, Additional Information, and DEPARTMENT's Action 
 

15.3.1    The Claim, in order to be valid, must not only show that the CONTRACTOR suffered damages or delay but that it 
was caused by the act, event, or condition complained of and that the Contract provides entitlement to relief for 
such act, event, or condition. 

 

15.3.2    The DEPARTMENT can make written request to the CONTRACTOR at any time for additional information 
relative to the Claim. The CONTRACTOR shall provide the DEPARTMENT the additional information within 
30 days of receipt of such a request. Failure to furnish the additional information may be regarded as a waiver 
of the Claim. 

 

15.4  Contracting Officer's Decision 
 

The  CONTRACTOR   will  be  furnished  the  Contracting  Officer's  Decision  within  90  days,  unless  the 
Contracting Officer requests additional information or gives the CONTRACTOR notice that the time for issuing a 
decision is being extended for a specified period under AS 36.30.620. The Contracting Officer's decision is 
final and conclusive unless, within 14 days of receipt of the decision, the CONTRACTOR delivers a Notice of  . 
Appeal to the Appeals Officer. Procedures for appeals are covered under AS 36.30.625 and AS 36.30.630. 

 

15.5  Fraud and Misrepresentation in Making Claims 
 

Criminal and Civil penalties authorized under AS 36.30.687 (including, but not limited to, forfeiture of all 
claimed amounts) may be imposed on the CONTRACTOR if the CONTRACTOR makes or uses a 
misrepresentation in support of a claim or defraud or attempt to defraud the DEPARTMENT at· any stage of 
prosecuting a claim under this Contract. 
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INDEX TO GENERAL CONDITIONS 

A  Article or Paragraph  Number 

Acceptance oflnsurance....................................................................................................... 5.4 

Access to the Work............................................................................................................... 8.2; 13.11; 12.2 

Actual Damages    ................................................................................................................. 11.8 

Addenda-definition of........................................................................................................... Article 1 

Advertisement - definition of................................................................................................ Article 1 

Alaska Agricultural/Wood Products ..................................................................................... 7.12.3 

Alaska Bidder- definition of ................................................................................................ 7.12.1 

Alaska Preferences ............................................................................................................... 7.12 

Alaska Products ....................................................................................................................7.12.2 

Application for Payment-definition of .................................................................................. Article 1 

Application for Payment, Final............................................................................................. l3.13 

Application for Progress Payment ........................................................................................ 13.3 

Application for Progress Payment-review of......................................................................... 13.4 

Approved or Approval definition of.................................................................................... Article 1 

Authorized Minor Variations of Work.................................................................................. 9.3.2 

Availability of Lands ............................................................................................................ 4.1 

Award-defined ...................................................................................................................... Article 1 

B 
Before Starting Construction ................................................................................................ 11.2 

Bid Bonds-definition of ........................................................................................................ Article 1 

Bidder-definition of ..............................................................................................................Article 1 

Bonds and insurances-in general .......................................................................................... Article 5 

Bonds, Delivery of ................................................................................................................ 5.1 

Bonds, Performance and Other .............................................................................................5.2 



00700-54 Revised:  December 2011 

Builder's Risk Insurance ("ALL RISK")...............................................................................5.4.2.d 

c 
Cash Allowances ................................................,................................................................. 10.8 

Change Order-definition   of.................................................................................................. Article 1 

Change Orders-to be executed ............................................................................................. 9.4 

Changes in the Work ............................................................................................................ 9.1 

Claims, Waiver of Final Payment......................................................................................... 13.17 

Clarifications and Interpretations.......................................................................................... 2.2.l.d; 3.6 

Cleaning................................................................................................................................ 6.5 

Completion, Final ................................................................................................................. l3.14 

Completion, Substantia1........................................................................................................ 13.10 

Conferences, Preconstruction - definition of........................................................................ Article 1 

Conflict, Error, Discrepancy-CONTRACTOR to Report ...................................................... 3.5 

Construction Machinery, Equipment, etc. ............................................................................. 6.4 

Consultant-definition of ........................................................................................................ Article 1 

Continuing the Work ............................................................................................................ 6.23 

Contract-definition of ........................................................................................................... Article 1 

Contract Documents-amending  and Supplementing ............................................................ 9.1; 9.4; 9.6 

Contract Documents- definition of ....................................................................................... Article 1 

Contract Documents-Intent................................................................................................... 3.4 

Contract Documents-Reuse of .............................................................................................. 3.7 

Contract Price, Change of ..................................................................................................... 9.4; 9.7; 10.1 

Contract Price-definition of .................................................................................................. Article 1 

Contracting Officer's Authorities and Limitations ................................................................ 2.1 

Contracting Officer- definition of......................................................................................... Article 1 

Contracting Officer's Evaluations ......................................................................................... 2.2 

Contract Time, Change of..................................................................................................... 9.4; 9.6; 11.4 

Contract Time, Commencement of ....................................................................................... 11.1 
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Contract Time-definition of .................................................................................................. Article 1 

CONTRACTOR-definition of .............................................................................................. Article 1 

CONTRACTOR May Stop Work or Terminate ..................................................................3.5.1; 4.6; 14.4.1 

CONTRACTOR'S Continuing Obligation............................................................................ 13.16 

CONTRACTOR'S Duty to Report Discrepancy in Documents............................................ 3.5 

CONTRACTOR'S Fee-Cost Plus ......................................................................................... 10.3.3 

CONTRACTOR'S Liability Insurance ................................................................................. 5.4.2 

CONTRACTOR'S Records .................................................................................................. 6.26 

CONTRACTOR'S Responsibilities-in  general ................................................................... Article 6 

CONTRACTOR'S Warranty to Title.................................................................................... 13.6 

Contractors-other ...................................................................................................................8.1; 8.2 

Contractual Liability Insurance............................................................................................. 5.4.2.b 

Coordination ......................................................................................................................... 6.13.5; 8.4 

Copies of Contract  Documents ............................................................................................ 3.2 

Correction or Removal of Defective Work.......................................................................... 12.6 

Correction Period, One Year ................................................................................................ 12.7 

Correction, Removal or Acceptance of Defective Work-in general ..................................... 12.6; 12.8 

Cost and Pricing Data ........................................................................................................... 10.3.4 

Cost-net decrease .................................................................................................................. 10.6.2.d;  10.6.2.e 

Cost of Work ....................................................................................................................... 10.4 

Costs, Supplemental ............................................................................................................. 10.4.5 

D 
Day, Calendar-definition of .................................................................................................. Article 1 

Defective-definition of.......................................................................................................... Article 1 

Defective Work, Acceptance of............................................................................................ 12.8 

Defective Work, Correction or Removal of .......................................................................... 12.6; 12.9 

Defective Work-in general.................................................................................................... 12.6; 12.8 
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Defective Work, Rejecting ................................................................................................... 12.4.2; 12.5 
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SECTION 00800- SUPPLEMENTARY CONDITIONS 
MODIFICATIONS TO THE GENERAL CONDITIONS 

  (CONSTRUCTION)   
 

 
The following supplements modify, change, delete from, or add to Section 00700 "General Conditions of 
the Construction Contract for Buildings", revised December 2011. Where any article of the General 
Conditions is modified, or a Paragraph, Subparagraph, or Clause thereof is modified or deleted by these 
Supplementary Conditions, the unaltered provisions of that Article, Paragraph, Subparagraph, or Clause 
shall remain in effect. 

 
 
SC-1- DEFINITIONS 

 
 

A.  At General Conditions Article 1, definition of: 
 

1.   Final Completion:   Add the following sentence: 
 

"'This is the date that all punch list items on the Final Inspection Punch List are 
completed. If there are no punch list items, then this date is the same as the Final 
Inspection Date." 

 
2.  QUALITY ASSURANCE (QA): Delete the text of this definition in it’s entirely and replace with 

the following: 
 

"The control measures taken by the Owner, the Consultant, and the DEPARTMENT to 
verify that Quality Control measures, materials, workmanship, etc., complies with Contract 
Documents and the related CONTRACTOR'S Quality Control Program. The Technical 
Specifications Divisions 2 through 16) lists these control measures (indicated in the 
Quality Assurance paragraphs in the Individual Specification Sections). The 
CONTRACTOR, Subcontractor, and/or Supplier provide and pay for these control 
measures." 

 
B.  Add the following definitions: 

 
1.   CFR - Initials that stand for the Code of Federal Regulations.  

 
2.  OWNER- The State of Alaska, Department of Corrections. 

 
3. QUALITY ASSURANCE ACCEPTANCE TESTING- This is all sampling and testing performed 

by the DEPARTMENT to determine at what level the product or service will be accepted for 
payment. Qualified personnel and laboratories will perform sampling and testing. The 
DEPARTMENT pays for this testing. 

 
4.  QUALITY ASSURANCE PROGRAM (QA PROGRAM)- An FHWA required program developed 

by the DEPARTMENT (see Section 01400). The QA program assures that materials and 
workmanship incorporated into each Federal-aid highway construction project conforms to the 
Contract Plans and Specifications, including changes.  This QA Program consists of all those 
planned and systematic actions necessary to provide adequate confidence that the product or 
service will satisfy given requirements for quality. The QA Program includes the 
CONTRACTOR'S Quality Control Plan, acceptance testing, verification testing, independent 
assurance testing, and quality level analysis. 

 
5. QUALITY CONTROL   PROGRAM (QC PROGRAM) - The CONTRACTOR'S, Subcontractor's 

or Supplier's operational techniques and activities that maintain control of the manufacturing 
process to fulfill the Contract requirements. This may include materials handling, construction 
procedures, calibration and maintenance of equipment, production process control, material 
sampling, testing and inspection, and data analysis. 
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6.  RESIDENT ENGINEER OR INSPECTOR- The Engineer's authorized representative assigned to 
make detailed observations relating to contract performance. 

 
SC-2.4 - VISITS TO SITE/PLACE OF BUSINESS 

 
 

At General Conditions Article 2.4, delete the first four words of the first sentence ("The Contracting Officer 
will ...") and replace with the following words "The Contracting Officer has the right to, but is not 
obligated to..." 

 
 
SC-4.2 - VISIT TO SITE 

 
 

At General Conditions Article 4.2, delete this article in its entirety and replace with the following 
article: 

 
4.2.1.   A formal visit to the Goose Creek Correctional Center site will be on 3/5/2020 at 10 AM. 

The Bidders may not visit the site at any other time during the bidding period.   
 

4.2.2.  The submission of a bid by the CONTRACTOR is considered a representation that the 
CONTRACTOR has reviewed and carefully examined the site and is satisfied as to the 
conditions to be encountered in performing the Work and as to the requirements of the 
Contract Documents." 

 
 
SC-4.3 - EXPLORATIONS AND REPORTS 

 
 

At General Conditions Article 4.3, add the following 
paragraph: 
 

"All reports and other records (if available) are provided for informational purposes only to all plan 
holders listed with the DEPARTMENT as General Contractors and are available to other 
planholder’s upon request.  They are made available, so Bidders have access to the same 
information available to the DEPARTMENT. The reports and other records are not intended as a 
substitute for independent investigation, interpretation, or judgment of the Bidder. The 
DEPARTMENT is not responsible for any interpretation or conclusion drawn from its records by 
the Bidder. While referenced by or provided with the Contract Documents; the 
recommendations, engineering details, and other information contained in these reports of 
explorations shall not be construed to supersede or constitute conditions of the Contract 
Documents." 

 
SC-5.4.1 - INSURANCE REQUIREMENTS 

 
At General Condition Article 5.4.1, delete the second to the last sentence and replace with the following:  
"The delivery to the DEPARTMENT of a written notice in accordance with the policy provisions is 
required before cancellation of any coverage or reduction in any limits of liability." 

 
SC-5.4.2a- WORKERS COMPENSATION INSURANCE 

 
At General Condition Article 5.4.2a, delete paragraph "a" in its entirety and replace with the 
following: 

 
a.  Workers' Compensation Insurance: The Contractor shall provide and maintain, for all 

employees of the Contractor engaged in work under this contract, Workers' 
Compensation Insurance as required by AS 23.30.045. The Contractor shall be 
responsible for Workers' Compensation Insurance for any subcontractor who provides 
services under this contract.  Coverage shall include: 

 
1.   Waiver of subrogation against the State. 

 
2.  Employer's Liability Protection in the amount of $500,000 each accident I $500,000 



 00800-3 

each disease. 
 

3.  If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution 
of the work, "Other States" endorsement shall be required as a condition of the 
contract. 

 
4.   Whenever the work involves activity on or about navigable waters, the Workers'    
      Compensation policy shall contain a United States Longshoreman's and Harbor  
      Worker's Act endorsement, and when appropriate, a Maritime Employer's Liability  
      (Jones Act) endorsement with a minimum limit of $1,000,000." 

 
SC-5.4.2d - BUILDERS RISK INSURANCE (SUBCONTRACTORS) 

 
At General Conditions Article 5.4.2d, delete the subsection in its entirety. 

 
 
SC-6.13 - SUBCONTRACTORS 

 

 
A.  Add the following paragraph: 

 
6.13.7 The CONTRACTOR may, without penalty, replace a Subcontractor who: 

 

1.  Fails to comply with the licensing and registration requirements of AS 08.18; 
 

2.  Fails to obtain or maintain a valid Alaska Business License; 
 

3.  Files for bankruptcy or becomes insolvent; 
 

 4.  Fails to execute a subcontract or performance of the work for which the 
Subcontractor was listed, and the CONTRACTOR has acted in good faith; 

 

5.  Fails to obtain bonding acceptable to the. DEPARTMENT; 
 

6.  Fails to obtain insurance acceptable to the DEPARTMENT; 
 

7.  Fails to perform subcontract work for which the Subcontractor was listed; 
 

8.  Must be replaced to meet the CONTRACTOR'S required state or federal  
     affirmative action requirements. 

 

9.  Refuses to agree to abide by the CONTRACTOR'S labor agreement; or 
 

10. Is determined by the DEPARTMENT to be not responsible. 
 

In addition to the circumstances described above, a Contractor may in writing request 
permission from the Department to add a new Subcontractor or replace a listed 
Subcontractor. The DEPARTMENT will approve the request if it determines in writing 
that allowing the addition or replacement is in the best interest of the state. 

 
The contractor shall submit a written request to add a new Subcontractor or replace 
a listed Subcontractor to the Contracting Officer a minimum of five working days prior to 
the date the new Subcontractor is scheduled to begin work on the construction site. The 
request must state the basis for the request and include supporting documentation 
acceptable to the Contracting Officer. 

 
If a CONTRACTOR violates this article, the Contracting Officer may: 

 
1. Cancel the Contract after Award without any damages accruing to the DEPARTMENT;  

 
Or 
 

2.  After notice and hearing, assess a penalty on the bidder in an amount not exceeding    
     10 percent of the value of the subcontract at issue." 
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SC-7.2 - PERMITS, LICENSES, AND TAXES 

 
A.  In Paragraph 7.2.1, add the following subparagraphs: 

 
The terms, conditions, and stipulations in permits obtained either by the DEPARTMENT or by the 

               CONTRACTOR is made part of this Contract. 
 

1. The CONTRACTOR shall procure all other permits and licenses required to 
complete the project, pay all charges, fees and taxes, and give all notices 
necessary and incidental to the due and lawful prosecution of the Work. 

 
SC-7.12- APPLICABLE ALASKA PREFERENCES 

 
A. Remove this section in its entirety. Alaska Preferences cannot be used in Federal Aid Projects. 

 
The non-Federal entity must conduct procurements in a manner that prohibits the use of statutorily 
or administratively imposed state or local geographical preferences in the evaluation of bids or 
proposals, except in those cases where applicable Federal statutes expressly mandate or 
encourage geographic preference. Nothing in this section preempts state licensing laws. When 
contracting for architectural and engineering (A/E) services, geographic location may be a selection 
criterion provided its application leaves an appropriate number of qualified firms, given the nature 
and size of the project, to compete for the contract. 

 
SC-7.13-WAGES AND HOURS OF LABOR   (Federal Wages/Hours not required) 

 
A.  In paragraph 7.13.3, delete this paragraph in its entirety and replace with the following 

paragraphs: 7.13.3 Notice of Work and Completion; Withholding of Payment 

A. Within three calendar days of award of a construction contract, the CONTRACTOR  
Shall file a "Notice of Work" with the Department of Labor and Workforce 
Development (DOLWD) fees per AS 36.08.045.  The CONTRACTOR lists all their 
Subcontractors who will perform any portion of work on the contract and the 
contract price being paid to each subcontractor. The primary contractor shall pay 
all filing fees for each subcontractor performing work on the contract, including a 
filing fee based on the contract price being paid for work performed by the primary 
contractor's employees. The filing fee payable shall be the sum of all fees 
calculated for each subcontractor. The filing fee shall be one percent of each 
contractor's contract price. The total filing fee payable by the primary contractor 
under this subsection may not exceed $5,000.  The "Notice of Work" is 
available at http://www.labor.state.ak.us/lss/forms/notice-of work.pdf 

 
B.  The Contracting Officer will not issue Notice to Proceed to the CONTRACTOR 

until such notice and fees have been paid to DOLWD. Failure of the 
CONTRACTOR to file the Notice of Work and pay fees within this timeframe 
shall not constitute grounds for an extension of contract time or adjustment of 
contract price. 

 
  C.   Upon completion of all work, the primary contractor shall file with DOLWD a 

"Notice of Completion" together with payment of any additional filing fees owed 
due to increased contract amounts. Within 30 days after DOLWD's receipt of the 
primary contractor's notice of completion, DOLWD shall inform the 
DEPARTMENT of the amount, if any, to be withheld from the final payment.  
The " Notice of Completion Form" is available at; 
http://www.labor.state.ak.us/Iss/forms/not-comp-pub-wrks.pdf' 

 

 
 
 

http://www.labor.state.ak.us/lss/forms/notice-of
http://www.labor.state.ak.us/Iss/forms/not-comp-pub-wrks.pdf%27
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SC-9.1-DEPARTMENTS RIGHT TO CHANGE 
 

At General Condition Article 9.1, ADD THE FOLLOWING SENTENCE; 
 

Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or 
from time to time, order additions, deletions or revisions in the Work within the general scope of the 
Contract, including but not limited to changes: 
 
Any change orders must be pre-approved by the Department of Corrections, U.S. Department of 
Homeland Security and Emergency Services prior to any changes taking place. 

 
  
SC-9.4 – CHANGE ORDER 
 
Changes in scope of work or cost must be pre-approved by DHSS&EM and FEMA. 
 
SC-10.3 – CHANGE ORDER PRICE DETERMINATION 
 
Cost plus percentages of cost contracts are prohibited by FEMA. 
 
SC-10.6- CONTRACTORS FEE 
 
Remove 10.6.2.  
 
SC-10.9.3 – UNIT PRICE WORK 
 
Remove paragraphs a. & b. 
 
SC-11.8-DELAY DAMAGES 

 
 

At General Condition Article 11.8, add the following paragraphs: 
 
None  
 

SC-12.1-WARRANTY AND GUARANTEE 
 
 

At General Condition Article 12.1, add the following sentence: 
 

"The failure of the DEPARTMENT to strictly enforce the Contract in one or more instances does 
not waive its right to do so in other or future instances." 

 
END OF 

SECTION 00800 



  Section 00830 
  Dept of Labor Minimum Rates of Pay 
 

GCCC Earthquake Repair 00830-1 GCCC 
   

 

1.01 Laborers’ & Mechanics’ Minimum Rates of Pay  
 

Bidders are to refer to the Department of Labor & Workforce Development 

website for current Pamphlet No. 600.  Please note there may be a new 

Pamphlet issued prior to the bid date for this project. 

 

 http://labor.state.ak.us/lss/pamp600.htm 

 

http://labor.state.ak.us/lss/pamp600.htm
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SECTION 01000 
GENERAL REQUIREMENTS 

 
PART 1  GENERAL 
 
 
1.01 REQUIREMENTS INCLUDED 
 
 A. Work Covered by Contract Documents 

B. Contract Method 
C. Building Permits and Inspections 
D. Substantial Completion 
E. Contractor Use of the Premises 
F. Using Agency Occupancy 
G. Department Furnished Products 
H. Alternates 
I. Applications for Payment 
J. Reference Standards 
K. Preconstruction Conference 
L. Progress Meetings 
M. Submittals 
N. Shop Drawings 
O. Product Data 
P. Electricity, Lighting 
Q. Heat, Ventilation 
R. Water 
S. Sanitary Facilities 
T. Enclosures/Barriers 
U. Protection of Installed Work 
V. Cleaning During Construction 
W. Removal 
X. Closeout Procedures 
Y. Project Record Documents 
Z. Operation and Maintenance Data 
AA. Warranties  
BB. Spare Parts and Materials 

 
 
1.02 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the contract, including General and 
Supplementary conditions and all FEMA requirements in Appendix A.  

 
1.03 WORK COVERED BY CONTRACT DOCUMENTS 

 
Federal-Aid Project. Contractor will provide all labor, equipment, materials, 
and travel to both locations shown below to complete and repair all work 
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as described below. The contractor shall provide a pre-disaster design 
and cost.  

 
 

A.  Project# PW 04 
            Goose Creek Correctional Center (GCCC); 22301 W. Alsop Rd., Wasilla,    
            AK 99654: 
 

Scope of Work: 
 

o Support and Visitation Building: Repair leak in heat exchanger on 
non-functioning AERCO boiler SN# G-10-0471. 
 
 Dining Halls: Replace 1’x1’ damaged vinyl tile in three dining 

halls. 
 

o General Housing Building: Repair interior CMU block walls, re-grout 
as needed and paint to match existing color. 
 
 Clean, remove existing caulking and caulk exterior wall panel 

joints and seal, paint to match existing color. 
 

 Rout out and clean concrete floor cracks and fill with grout to 
patch cracks. 

 
1.04 CONTRACT METHOD 
 

A. All work shall be performed under a single fixed-price contract.  
 
1.05 BUILDING PERMITS AND INSPECTIONS  
 

A. Contractor shall call for all building inspections required by the City 
of Anchorage and Eagle River for this project.  

 
1.06 SUBSTANTIAL / FINAL COMPLETION 
 

A. Project shall be substantially completed by June 1, 2021 after Award 
of Contract or Notice to Proceed is issued. Substantial Completion 
defined by “Work ready for its intended use by the Owner.” 

B. Final Completion date is July 1, 2021.  
 

1.07 CONTRACTOR USE OF PREMISES 
 

A. Limit use of premises for Work and for construction operations, to 
allow for DOC occupancy and security. 

B. Site availability to Contractor is to be coordinated through the On-
Site Project Manager. 
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C. Contractor is hereby advised that there is no equipment, there are 
no tools, and there are no materials at the facility available for the 
use of the Contractor. 

 
1. Project Manager will be Scott Nichols, (907) 269-7391, or if he 

cannot be reached at that number, call 354-7391 (cell phone). 
 
1.08 DEPARTMENT OF CORRECTIONS OCCUPANCY 
 

A. DOC will not directly occupy project area during the construction 
period. However, DOC will continue to occupy the facility and 
inmates and staff will require limited access in and around the 
construction area during the entire period of construction. 
Coordinate with the DOC on-site Project Manager to minimize 
conflict when needing to access construction area. 

 
1.09 DEPARTMENT FURNISHED PRODUCTS – Not Used 
 
1.10 ALTERNATES – None 

 
1.11 APPLICATIONS FOR PAYMENT 
 

A. Submit two copies of application on Application for Payment form 
provided by the Department or on contractor form acceptable to the 
Department.  

B. Content & Format: Include contract number, period covered by the 
project. Identify portion of contract the invoice is for, i.e., Basic Bid 
and/or Change Order (if applicable).   

 
1.12 REFERENCE STANDARDS 
 

A. For products specified by association or trade standards, comply 
with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes. 

B. The date of the standard is that in effect as of the Project 
Advertisement date, or Effective Date of the Contract when there 
was no advertisement, except when a specific date is specified. 

C. Specific Required Reference Standards will be listed in each 
Specification Section. 

 
1.13 PRECONSTRUCTION CONFERENCE 
 

A. The DOC reserves the right to administer a “preconstruction 
conference” for execution of Contract and exchange of preliminary 
submittals.   

 
1.14 PROGRESS MEETINGS 
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A. Contractor to allow time each week to meet with the Project
Manager or his representative to review the work in progress and
his proposed schedule. This will be an informal meeting on a day
and time convenient to both parties.

1.15 SUBMITTALS 

A. Deliver one (1) copy plus the number required for the
Contractor’s use of Project submittals as directed. Transmit each
item under Department accepted format. Apply contractor’s review
stamp, signed or initialed certifying that review, verification of
products required, field dimensions, adjacent construction work,
and coordination of information is in accordance with the contract
documents. Identify variations from contract documents and
products or system limitations.

B. After DOC review of submittal, revise and resubmit as required.

1.16 SHOP DRAWINGS 

A. When required by the Contract Documents, submit the number of
opaque reproductions that Contractor requires, plus four copies,
which will be retained by DOC.

1.17 PRODUCT DATA 

A. Where required by the Contract Documents, mark each copy to
identify applicable products, models, options, and other data;
supplement manufacturers’ standard data to provide information
unique to the Work.

B. Submit the number of copies that the Contractor requires, plus four
copies that will be retained by the DOC.

1.18 ELECTRICITY, LIGHTING 

A. Connect to existing service; provide branch wiring and distribution
boxes located to allow service and lighting by means of
construction-type power cords. Department will pay costs of energy
used. Take measures to conserve energy.

B. Provide lighting for construction operations.
C. Existing and permanent lighting may be used during construction.

Maintain lighting and make routine repairs.

1.19 HEAT, VENTILATION  
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A. Coordinate use of existing facilities with Department; extend and 
supplement with temporary units as required to maintain specified 
conditions for construction operations, to protect materials and 
finishes from damage due to temperature or humidity. Department 
will pay costs of energy used. 

B. Prior to operation of permanent facilities for temporary purposes, 
verify that installation is approved for operation, and that filters are 
in place.  Provide and pay for operation and maintenance. 

C. Provide ventilation of enclosed areas to cure materials, to disperse 
humidity, and to prevent accumulations of dust, fumes, vapors, or 
gases. 
 

1.20 WATER 
 

A. Provided by the facility, coordinate with the point of contact.   
 

1.21 SANITARY FACILITIES 
 

A. Coordinate with the facility. 
 

1.22 ENCLOSURES / BARRIERS  
  

A. Provide as required to prevent public entry to construction areas to 
provide for Department and Using Agency’s use of site, and to 
protect existing facilities and adjacent properties from damage from 
construction operations. 

B. Provide barricades as required by governing authorities for public 
rights-of-way and for public access to existing building. 

C. Protect against vehicular traffic, stored materials, dumping, 
chemically injurious materials, and puddling or continuous running 
water, as required. 

 
1.23 PROTECTION OF INSTALLED WORK   
 

A. Provide temporary protection for installed products. Control traffic, 
as required, in immediate area to minimize damage 

B. Provide protective coverings at walls, projections, jambs, sills, and 
soffits of openings. Protect finished floors and stairs from traffic, 
movement of heavy objects, and storage. 

C. Prohibit traffic and storage on waterproofed and roofed surfaces, on 
lawn and landscaped area. 

 
1.24 CLEANING DURING CONSTRUCTION 
 

A. Control accumulation of waste materials and rubbish, clean area 
and dispose of off-site. 
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B. Clean interior areas prior to start of finish work, maintain areas free
of dust and other contaminants during finishing operations.

1.25 REMOVAL 

A. Remove temporary materials, equipment, services and construction
prior to substantial Completion inspection.

B. Clean and repair damage caused by installation or use of
temporary facilities.

1.26 CONTRACT CLOSEOUT PROCEDURES 

A. Comply with procedure stated in the General Conditions of the
Contract for issuance of Certificate of Substantial Completion.

B. Using Agency will occupy Project for the purpose of conduct of
business under provision stated in certificate of Substantial
Completion.

C. When Contractor considers work has reached Final Completion,
submit written certification that Contract Documents have been
reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and requesting Department
inspection.

D. In addition to submittals required by the conditions of the Contract,
provide submittals required by governing authorities, and submit a
final statement of accounting giving total adjusted Contract Price
and sum due.

E. Department will issue a summary Change Order reflecting final
adjustments to Contract price not previously made by Change
Order.

1.27 PROJECT RECORD DOCUMENTS - Not Used. 

1.28 OPERATION AND MAINTENANCE DATA 

A. Provide data for:
1. Mechanical/Plumbing equipment and controls.
2. Electrical equipment, controls and visual / audible alarms.

A. Operation and maintenance instructions. For each system, give
names, addresses, and phone numbers of Subcontractors and
Suppliers.

1. Appropriate design criteria.
2. List of equipment.
3. Parts list.
4. Operating instructions.
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5. Maintenance instructions, equipment. 
6. Maintenance instructions, finishes. 
7. Shop drawings and product data. 
8. Warranties. 

1.29 WARRANTIES 
 

A. Contractor shall guarantee / warranty the work, material and labor 
for one (1) year from the date of project acceptance.  Provide 
duplicate, notarized copies. 

B. Submit material prior to final application for payment. For 
equipment put into use with Department permission during 
construction, submit within 10 days after first operation.  For items 
of work delayed materially beyond date of Substantial Completion, 
provide updated submittal within 10 days after acceptance, listing 
date of acceptance as start of warranty period. 

C. YEAR 2000 WARRANTY:  The Contractor warrants that each 
hardware, software, or firmware product or item delivered or 
developed under this contract shall accurately process date data 
(including, but not limited to calculating, comparing, and 
sequencing) from, into, during, and between the twentieth and 
twenty-first centuries, including leap year calculations, when used 
in accordance with the documentation provided by the Contractor. 

 
1. If the contract requires that specific products or items perform 

as a system, then this Year 2000 Warranty shall also apply to 
those listed items as a system. 

2. The duration and remedies available to the State for breach of 
the Year 2000 Warranty shall be as defined in, and subject to, 
the year 2000 terms and limitations of any general warranty 
provisions contained in this solicitation.  In the absence of any 
such general warranty provision(s), the remedies available to 
the State shall include repair or replacement, without any cost to 
the State, of any listed product or item whose noncompliance is 
discovered and made known to the contractor in writing by April 
1, 2000, or within one (1) year after acceptance, or within the 
time limits of the contractor’s warranty, whichever is longer. 

3. Nothing in this Year 2000 warranty shall be construed to limit 
any rights or remedies the State may otherwise have under the 
Uniform Commercial Code, State or Federal law, or with respect 
to defects other than Year 2000 performance.  

4. The warranties contained herein are separate and distinct from 
any other warranties expressed or implied and are not subject to 
any disclaimer of warranty or limitation of the supplier’s liability. 

 
1.30 SPARE PARTS AND MAINTENANCE MATERIALS 
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A. Provide products, spare parts, and maintenance materials from
excess materials remaining from that used from construction of
work. Coordinate with Department deliver to Project site and
obtain receipt prior to final payment.

PART 2 PRODUCTS - Not Used. 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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PART 1 GENERAL 
 
1.01  SUMMARY 
 
 A. This document outlines security provisions that the CONTRACTOR working at the 

Goose Creek Correctional Center (GCCC) will be required to follow. The facility is 
an occupied maximum-security institution housing sentenced male inmates. As the 
performance of the Work could impact the operation of the institution, the 
Department of Corrections (DOC) is concerned that the CONTRACTOR 
understands and comply with its security requirements. The intent of this Section is 
to prevent: any escape, sabotage, or assault attempt; any disturbance, or; the 
importation of contraband. 

 
1.02  REQUIREMENTS INCLUDED 
 

A. Security Check 
B. Project Manager 
C. Personnel Access 
D. Vehicle Access 
E. Tool Control 
F. Contraband 

 
 
1.03  RELATED REQUIREMENTS 
 
 A. Section  01000 - Administrative Provisions 
 
PART 2 PRODUCTS 
 
   Not Used 
 
PART 3 EXECUTION 
 
3.01  SECURITY CHECK 
 

A. All personnel (CONTRACTOR and Subcontractor staff) will be required to undergo 
a security check prior to commencement of work. A mandatory security briefing will 
be provided to CONTRACTOR's forces by GCCC prior to start of on-site work.  

 
B. The CONTRACTOR will submit a list of personnel and a completed “Request for 

Clearance” form for each individual to the Facilities Manager (Scott Nichols) 
assigned and forwarded to the security officer for review at least 72 hours prior to 
commencement of work. A clearance form will be provided to the Contractor upon 
award of the contract. In general, the following information is required for each 
person: 

 
 1. Full name. 
 2. Residence address. 
 3. Telephone Number. 
 4. Date of birth. 
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5. Social Security Number.
6. Valid driver's license and state of issue, or other photo identification bearing

social security number.

C. The security check will look for recent or frequent past convictions or for outstanding
warrants.  GCCC reserves the right to disqualify anyone from access to the work
site.  A past conviction will not automatically disqualify.

3.02  PROJECT MANAGER 

A. Scott Nichols, Project Manager, or designee will be the liaison between the
CONTRACTOR and the facilities.

B. In the event of an emergency affecting the secure operation of GCCC, the Project
Manager is authorized to direct the CONTRACTOR to take appropriate action. The
directions of the Project Manager will be followed immediately.

C. The Project Manager shall be briefed each week by the CONTRACTOR regarding
the CONTRACTOR's work requirements and weekly work plan for the subsequent
week. This briefing may be performed concurrently with the progress meetings that
may be required under the contract.

3.03  PERSONNEL ACCESS 

A. Access to the Work site, which is within a correctional facility, will be monitored and
controlled by the Department of Corrections to prevent importation of contraband
and escape of inmates.

B. Construction crews will report to the front desk at the beginning of each shift to
obtain their identification badge or visitors badge and sign in on the Contractor's log.
At the end of each shift, workmen will return their badges to this office and sign out
on the Contractor's log. If workers leave the compound at lunch, they will leave as a
group. Contractor should encourage workmen to bring lunch rather than leave.

C. Contractors, Subcontractors, Employees may be denied access or be removed
from the facility for the following reasons:

1. Contractors or workers that are incompetent, careless or otherwise
detrimental to the work or the security of the facility.

2. Security requirements.
3. Disruptive, abrasive, and/or argumentative conduct.
4. Being under the influence of Alcohol, Drugs and/or any substance that is

considered contraband by the Facility.
5. Refusal to submit to search of personal property/belongings or themselves.
6. Health problems.
7. Failure to show proper identification.
8. Failure to follow the direction of Correctional Officers and/or staff

members.
9. Having any contact or interaction with inmates.
10. Failure to pass security check.
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11. Failure to secure tools and work areas. (Contractor is required to provide 
personnel to secure his work area and tools.  This means that there will be a 
member of the Contractor’s staff in the active work area. If no personnel are 
physically present in the work area, the work area and/or tools will be 
secured.) 

 
3.04 VEHICLE ACCESS 
 

A. No privately-owned vehicles may enter inside the security fence without approval of 
the DOC on-site Security Officer. Employee vehicles can be parked in the 
employee/visitor parking lot outside the security fence.  

 
B. Authorized work vehicles, i.e. job site trailers and trucks may be left inside the 

fence in a location if they can be secured and upon the approval of the facilities 
on-site Security Officer.  

 
3.05 TOOL CONTROL 
 

A. Do not leave prisoner-accessible work areas unattended without first removing or 
securing all tools and objects that would be considered contraband. 

 
B. At the end of each work day, remove all tools and equipment from inmate-

accessible work areas and store within locked cabinets, locked containers, or 
locked storage trailers. 

 
C. Maintain written inventory of tools and equipment daily.  Tools and equipment that 

cannot be accounted for at the end of each workday shall be brought to the 
immediate attention of the Security Officer. 

 
3.06  CONTRABAND 
 
 A. The mailing, bartering, introducing, exchanging or buying of items between inmates 

and contractors or their employees is strictly prohibited without the written consent 
of the Superintendent of the institution. 

 
The following quotes are from Alaska Statutes and are provided herein to inform the 
CONTRACTOR: 
 
   Title 11 - Alaska Statutes 
    
 Section 11.56.375, Promoting contraband in the first degree. 
 

1. A person commits the crime of promoting contraband in the first degree if 
the person violates AS 11.56.380 and the contraband is: 

   a. a deadly weapon; 
   b. an article that is intended by the defendant to be used as a means of 

facilitating an escape; 
c. a controlled substance; or 

  2. Promoting contraband in the first degree is a class C felony. 
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 Section 11.56.380, Promoting contraband in the second degree. 
 

1. A person commits the crime of promoting contraband in the second degree if 
the person: 

 
a. Introduces, takes, conveys, or attempts to introduce, take, or convey 

contraband into a correctional facility; or 
 
b. Makes, obtains, possesses, or attempts to make, obtain, or possess 

anything that person knows to be contraband while under official 
detention within a correctional facility. 

 
2. Promoting contraband in the second degree is a Class A misdemeanor. 
 

a. Effective August 26, 1999, contraband includes tobacco products. 
 
 Sec. 11.56.390, definition: 
 

In AS 11.56.300-11.56.390, "contraband" means any article or thing which persons 
confined in a correctional facility are prohibited by law from obtaining, making, or 
possessing in that correctional facility."   

 
 
 
 END OF SECTION 
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REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIALS 

PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK 

A. The work requires the disturbance, demolition, removal, and disposal of the asbestos-
containing materials (ACM).  Bulk samples have been taken of suspect materials in this 
facility and the results are documented in Section 02 26 00, Hazardous Materials 
Assessment: 
1. Built-up roofing (BUR), seam sealants, patching tars, remnant patching tars, and 

drain bowl sealants (confirmed ACM). 
 

Asphalt Shingles around the admin CMU chimney have a silver coating that test 
positive for ACM. Any shingles and mastic disturbed during the chimney repairs will 
be abated and a roof patch installed. A total re-roof of the Admin building will be 
accomplished in Summer 2020.  

B. It is the contractor’s responsibility to remove and dispose of all ACMs affected by the 
project from the site in accordance with applicable regulations.  The contractor shall 
immediately notify the owner if other ACM or additional quantities are discovered.  
Quantities of materials removed shall be documented on a daily basis and shall include 
all materials removed and locations, in the units used on the drawings.  Unit pricing shall 
be provided in the bid for all identified hazardous material in case additional quantities 
are discovered.  

C. Notification of Potential Hazards:  Asbestos, lead and other potentially hazardous 
materials are present in the building that may impact the work of all trades.  Regulated air 
contaminants, including asbestos and lead, are also present in settled and concealed 
dust in and on architectural, structural, mechanical and electrical components or systems 
throughout the building.  All trades shall coordinate with other trades and conduct their 
work to prevent worker exposure or site contamination.  Refer to Specification Divisions 
0, 1 and 2 for specific information concerning disturbing, removing and disposing of these 
materials and the installation of new materials or components.  This notification is 
provided in accordance with EPA and OSHA requirements. 

D. Asbestos-containing materials may have come loose and fallen onto or into, floors, 
ceilings, walls, chases, wall cavities or mechanical, electrical and structural system 
components.  The Contractor shall immediately notify the Owner if and when they 
encounter worn, damaged, or deteriorated ACM as evidenced by dust or debris adjacent 
to ACM materials. 

E. Work may be required while faculty and students are occupying the building.  Work 
during occupied periods involving disturbance of asbestos-containing materials inside the 
building shall be performed using critical barriers and negative air pressure enclosures.  
Access to work area from within the building shall be blocked to prevent unauthorized or 
inadvertent entry by students or faculty.  Access to work area shall be secured by lock 
when work is not ongoing. 

F. All work shall comply with Environmental Protection Agency (EPA) AHERA standard, 40 
CFR 763.  Clearance sampling is required if the necessary disturbance of asbestos-
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containing material is not classified as “Small-Scale, Short-Duration” work as defined in 
40 CFR 763, and is not required for work that only involves the disturbance of dusts with 
asbestos.  Visual inspections are required for all work disturbing or removing asbestos.  
No asbestos-containing materials are anticipated to require disturbance inside of the 
building.  It is assumed that if any asbestos-containing materials are disturbed inside of 
the school they will require only minor disturbance or removal and that Phase Contrast 
Microscopy (PCM) Clearance samples will be sufficient should, unless a larger quantity of 
materials are disturbed.  Therefore, clearance air samples shall include a minimum of five 
(5) PCM samples from each affected space, taken using aggressive methods as outlined
in Appendix A to 40 CFR 763 and analyzed in accordance with 40 CFR 763.90.

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 02 26 00 Hazardous Materials Assessment 

B. Section 01 35 45 Airborne Contaminant Control  

C. Section 02 83 33 Removal and Disposal of Materials Containing Lead 

1.3 DEFINITIONS AND ABBREVIATIONS: Definitions and abbreviations are provided in the 
applicable publications listed in Paragraph 1.4 of this section. 

1.4 APPLICABLE PUBLICATIONS: The publications listed below form a part of this specification to 
the extent referenced. 

A. General Requirements:  All work shall be performed in compliance with the International
Building, Fire, Fuel Gas, Mechanical, Residential, Energy Conservation and
Administrative Code; Uniform Plumbing Code; the National Electrical Code; and the
publications listed in this section that are in effect at the time of the bidding of this
contract.

B. Title 29 Codes of Federal Regulations (CFR), Department of Labor (USDOL)
Part 1910 General Occupational Safety and Health Standards
Part 1926 Safety and Health Regulations for Construction

C. Title 40 CFR, Environmental Protection Agency (EPA)
Part 61 National Emission Standards for Hazardous Air Pollutants 
Part 311 Worker Protection 
Part 763 Asbestos 

D. Title 49 CFR, Department of Transportation (DOT)
Part 171 General Information, Regulations and Definitions 
Part 172 Hazardous Materials Communication and Regulations 
Part 173 General Requirements for Shipments and Packaging 
Part 177 Carriage by Public Highway 
Part 178 Specifications for Packaging 
Part 382 Requirements for Drug Testing 
Part 383 Commercial Driver’s License Standards 

E. State of Alaska Administrative Codes (AAC)
8 AAC 61 Occupational Safety and Health Standards 
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18 AAC 60 Solid Waste Management 

F. State of Alaska Statutes 
AS 18.31 Health and Safety - Asbestos 
AS 45.50.477 Titles Relating to Industrial Hygiene 

G. Public Law 101-637 
Asbestos School Hazard Abatement Reauthorization Act 

H. Federal Standards 
313E  Safety Data Sheets 

I. American National Standard Institute (ANSI) 
Z9.2 Local Exhaust Systems 
Z87.1 Eye and Face Protection 
Z88.2 Practices for Respiratory Protection 

J. American Society for Testing and Materials (ASTM) 
D-4397 Polyethylene Sheeting 

K. International Code Council 
International Building (IBC), Fire, Fuel Gas, Mechanical, Residential, Energy 
Conservation and Administrative Codes Current Standards 

L. National Fire Protection Association (NFPA) 
NFPA 701 Fire Tests for Flame Resistant Textiles and Films 

M. National Institute of Occupational Safety and Health (NIOSH) 
Manual of Analytical Methods, Current Edition 

N. Underwriters Laboratories (UL) 
UL 586 High-Efficiency, Particulate, Air (HEPA) Filter Units 

1.5 QUALITY ASSURANCE 

A. On-site Observation: 
1. The safety and protection of the Contractor’s employees, sub-contractor’s 

employees, Owner’s employees, the facility, and the public is the sole 
responsibility of the Contractor. 

2. The Owner, the Owner’s Representative or representatives of State or Federal 
agencies may make unannounced visits to the site during the work.  The 
contractor shall make available two complete sets of clean, protective clothing for 
such visitor use.  If the work requires the use of PAPR or Supplied Air 
Respirators, the contractor shall provide respirators to the visitor to ensure 
compatibility with fresh batteries or supplied air system.  It is the visitor’s 
responsibility to ensure medical qualification, training, and current “fit test” prior to 
using any respirator provided by the Contractor. 

3. If the Owner or agency visitor determines that practices are in violation of 
applicable regulations, they will immediately notify the Contractor that operations 
must cease until corrective action is taken.  Such notification will be followed by 
formal confirmation. 
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4. The Contractor shall stop work after receiving such notification.  The work may 
not be restarted until the Contractor receives written authorization from the 
Owner. 

5. All costs resulting from such a stop work order shall be borne by the Contractor 
and shall not be a basis for an increase in the contract amount or an extension of 
time. 

B. Air Monitoring: Air monitoring during the work shall be performed as follows: 
1. The Contractor shall hire Independent Testing Laboratories to collect and 

evaluate all air samples that are the responsibility of the Contractor.  The 
Contractor shall direct its laboratories, in writing, to release air monitoring data, 
and all other pertinent data and records, to the Owner.  A copy of this written 
direction shall be submitted to the Owner along with the information required by 
Paragraph 1.13 of this Specification. 

2. The Contractor shall be responsible for monitoring its employees for potential 
exposure to airborne asbestos fibers as required by this specification and all 
applicable regulations. 

3. The Contractor shall be responsible for work area monitoring and environmental 
monitoring outside the work area as required by this specification. 

4. The Owner may perform air monitoring inside the building, inside the work areas, 
and on the Contractor’s employees while asbestos work is underway and at any 
time during the work. 

5. Final inspection and clearance air monitoring shall be conducted by the 
Contractor’s Independent Testing Laboratory.  The Independent Testing 
Laboratory may not be hired by the Abatement Subcontractor to perform final 
visual inspections and clearance air monitoring. 

6. The Contractor shall have its Independent Testing Laboratories archive all air 
samples until the successful completion of the project. 

C. Additional Sampling of Suspect Materials: 
1. The Contractor and all Subcontractors shall be vigilant during demolition and 

construction in the event additional suspect asbestos or hazardous materials are 
encountered.  If suspect asbestos or hazardous materials not previously 
identified are encountered, the contractor shall stop work that may be affected by 
this material and immediately notify the Owner.  The Owner or the Owner’s 
Representative will provide recommendations and additional testing if necessary. 

2. The Contractor and all Subcontractors shall notify the Owner prior to any bulk 
sampling of suspect asbestos-containing material or other hazardous materials to 
allow the Owner or Owner’s Representative to be present during such sampling.  
All results of bulk sampling conducted by the Contractor or Subcontractors shall 
be submitted to the Owner. 

1.6 PROTECTION OF EXISTING WORK TO REMAIN: Perform asbestos removal in the project work 
areas without contamination of adjacent work or the facility. 

1.7 MEDICAL REQUIREMENTS 

A. Institute and maintain a medical surveillance program for employees in accordance with 
29 CFR 1926.1101 and 29 CFR 1910.134. 

B. Institute and maintain a random drug testing program, as required by 49 CFR 382, for all 
drivers of vehicles transporting asbestos or hazardous materials. 
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1.8 TRAINING: Employ only workers who are trained and certified as required by 8 AAC 61.600, 29 
CFR 1910, 29 CFR 1926, 40 CFR 763, and 49 CFR 383 to remove, encapsulate, barricade, 
transport, or dispose of asbestos. 

1.9 PERMITS AND NOTIFICATIONS: Secure necessary permits for asbestos removal, hauling, and 
disposal and provide timely notification as required by federal, state, and local authorities. 

1.10 SAFETY AND ENVIRONMENTAL COMPLIANCE: Comply with laws, ordinances, rules, and 
regulations of federal, state, and local authorities regarding handling, storing, transporting, and 
disposing of hazardous materials and all other construction activities. 

1.11 RESPIRATOR PROGRAM: Establish a respirator program as required by ANSI Z88.2 and 29 
CFR 1910.134. 

1.12 HAZARD COMMUNICATION PROGRAM: Implement a hazard communication program in 
accordance with 29 CFR 1910.1200. 

1.13 SUBMITTALS 

A. The Contractor shall submit the following documentation to the Owner for review,
approval or rejection.  Work shall not begin until submittals are approved.
1. Shop drawings.
2. Work plan.
3. Liability insurance policy and performance bond.
4. Schedule.
5. Testing laboratory and laboratory personnel.
6. Disposal site designations and disposal authorizations.
7. Waste transporter designation.
8. Notifications and certifications.
9. “Competent Person” designation and experience.
10. Request for substitutions.

B. Shop drawings shall show:
1. Boundaries of each regulated work area.
2. Location and construction of decontamination areas.
3. Location of temporary site storage facilities.
4. Location of air monitoring stations, both in and outside of the work area.
5. Emergency egress route(s).
6. Location of negative pressure exhaust systems, if required.

C. The work plan shall include procedures for:
1. Work area setup and protection.
2. Worker protection and decontamination.
3. Initial exposure assessment procedures.
4. Asbestos removal procedures.
5. Waste load-out, transport, and disposal procedures.
6. Air monitoring procedures.

a. Air monitoring procedures shall include the number of daily samples and
the target volumes of each type of sample.
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b. Clearance air monitoring procedures and protocols for each work area.
7. Determination by the Certified Project Designer of the estimated quantities of

ACM and PACM to be removed, and determination of clearance requirements for
each different type or phase of work.

8. Emergency procedures.
9. The Work Plan shall be prepared, signed and dated by an Environmental

Protection Agency (EPA) Certified Project Designer.

D. Insurance Policy and Bond: Submit copies of the Contractor’s or Subcontractor’s
insurance policy and performance bond.  Submittal requirement is only to ensure that the
insurance certificate(s) show specific coverage for the potentially hazardous materials
being handled by this project.  The insurance and bond amounts and certificate holder
requirements are addressed in other portions of the contract documents and are not
covered as part of this submittal requirement.

E. Schedule: Submit construction schedule by work area.

F. Independent Testing Laboratories and Laboratory Personnel: Submit the name, location,
and phone number of proposed independent testing laboratories, and the names and
certifications of the industrial hygiene technicians.  Include the laboratory’s accreditation.
Not all laboratories will require all accreditations.
1. The Independent Testing Laboratories shall be acceptable to Owner.
2. The laboratories shall be proficient in the National Institute of Occupational

Safety and Health (NIOSH) Proficiency in Analytical Testing (PAT) program and
shall be accredited by the National Institute of Science and Technology (NIST)
under their National Voluntary Laboratory Accreditation Program (NVLAP) for
bulk asbestos analysis and airborne asbestos fibers as appropriate.  NVLAP
accreditation for bulk asbestos analysis may be waived if the microscopists are
listed in the American Industrial Hygiene Association (AIHA) Asbestos Analyst
Registry (AAR).

3. Provide a current list of their microscopists who have participated in the latest
PAT and NVLAP programs and provide the names of microscopists and
evidence that they have completed the NIOSH 582 course or equivalent.
Provide latest AAR report of performance for microscopists.

4. Provide name(s) and resume(s) of proposed on-site industrial hygiene
technician(s) showing academic degrees and Alaska Abatement Certificate(s).

G. Disposal Site: Submit the name and location of the proposed Alaska Department of
Environmental Conservation/ U.S.  Environmental Protection Agency (DEC/EPA)
permitted disposal site.  Submit authorization to dispose of asbestos waste by the
proposed disposal site operator.

H. Waste Transporter: Submit the name and address of the proposed waste transporter.

I. Representations: Submit a signed statement by the Contractor that records of
employees’ work assignments, certifications, respirator fit tests, and medical records are
accurate, up-to-date, and available for inspection.

J. Notifications and Certificates:
1. Submit a copy of the written “Notification of Demolition and Renovation” to the

Environmental Protection Agency.  (If required by NESHAP).
2. Submit a State of Alaska Department of Labor (ADOL) approved copy of the

written ADOL notification of proposed workers.
3. Submit a copy of Project Designer’s current certification.
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K. Competent Person: Submit the name and certifications of the Contractor’s proposed 
Competent Person and a list of their previous projects.  Certify by signed statement that 
the Competent Person has the knowledge and training to supervise the work in 
compliance with the publications listed in Paragraph 1.4 above. 

L. Substitutions: Submit requests for substitutions of materials, equipment and methods. 

M. Updated Project Information: Submit changes to the submitted project information at least 
24 hours prior to the effective time of change for the following: 
1. Updated schedules. 
2. Change in Competent Person. 
3. ADOL approval for additional workers. 
4. Changes to work plan. 
5. Revisions to the EPA notification. 

1.14 TEST REPORTS: Contractor shall submit periodic test reports, daily logs, monitoring results as 
specified herein  Submit two (2) copies of the following information within twenty-four (24) hours 
after the end of a shift: 

A. Initial Exposure Assessment(s): Submit the results of the Contractor’s initial exposure 
assessment(s). 

B. Daily Air Monitoring: Submit daily, all results of Contractor’s air monitoring (submit no 
later than 24 hours after the end of the shift).  Submittal shall consist of negative air 
pressure recordings, daily monitoring report, field data sheets, the analytical laboratory’s 
results, and sketch of sample locations.  Submit all results of any sampling of bulk 
materials to Owner within 24 hours of receipt of results.  Bulk sample submittal shall 
consist of daily monitoring report, field data sheets, and the analytical laboratory’s results, 
and sketch of sample locations.   

C. Project Daily Logs:  Submit the previous day's Daily Logs.  Logs shall include regulated 
area sign-in sheets and list of asbestos-containing materials removed including quantities 
and locations of those materials, in the units used on the drawings.  Claims for additional 
quantities will not be addressed unless daily quantities are submitted. 

D. Clearance Air Monitoring: Submit draft results of Contractor’s clearance air monitoring for 
each work area for Owner’s review and approval prior to releasing the work area to 
unprotected workers.  FAX or electronic submittals are acceptable.  Submittal shall 
include the following: 
1. A signed and dated copy of the final visual inspection report (completed prior to 

clearance air monitoring) certifying that all dust and debris have been removed 
from the work area and that all ACM to be removed as required by the contract, 
were removed.  Visual inspection reports are required for all removal, even if 
clearance air monitoring is not required. 

2. Documentation that clearance air sample collection complied with 40 CFR 763, 
contract specifications and the approved work plan. 

3. Drawings of the work area with sampling locations clearly marked.  Work area 
drawings shall be clearly identified as to their location within the facility. 

4. Field data sheets for sampling including: sample locations, calibration device 
serial number, initial and final pump calibration readings, pump time on and off, 
initial and final sampling flow rate, pump type and serial number, and sample 
cassette identification. 

5. Laboratory results, signed and dated by the analyst. 
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6. Data sheets and visual inspection sheets shall be signed and dated by the 
Industrial Hygiene Technician performing the work. 

1.15 PROJECT COMPLIANCE DOCUMENTS: Prepare and submit the following records of 
compliance with hazardous materials regulations following each work area clearance.  Submittals 
may contain segregated submittals for more than one (1) work area.  Submittal shall be received 
by Owner within four (4) weeks following work area clearance.  Compliance documents shall be 
signed and dated and shall include as a minimum: 

A. Waste transport records (40 CFR 61, Figure 4). 

B. Disposal site receipts. 

C. Contractor’s “Start” and Finish” dates for the work area(s). 

D. Daily logs, including regulated area sign in sheets, materials summary, etc (if not 
previously submitted). 

E. Final work area inspection report(s) and inspector certifications (if not previously 
submitted). 

F. Final, signed, clean copies of all bulk and air sampling field data sheets, location 
drawings, negative air tapes and air monitoring log, including all clearance data. 

G. Final, signed, clear, legible copies of all analytical laboratory bulk and air monitoring test 
results, including all clearance data, and current laboratory certifications (if changed from 
previously submitted). 

H. Copies of Asbestos Worker Training certificates for workers performing work on this 
project and all approved Alaska DOL notifications for those workers, and any revisions to 
the EPA notification(s). 

1.16 SANITARY FACILITIES: Provide adequate toilet and hygiene facilities. 

1.17 MATERIAL STORAGE: Store all materials subject to damage off the ground and secure from 
damage, weather, or vandalism. 

1.18 ON-SITE DOCUMENTATION: The Contractor shall maintain on the job site, at a location 
approved by the owner, copies of the following data for safety procedures, equipment, and 
supplies used for the work 

A. Equipment: Show the model, style, capacity and the operation and maintenance 
procedures for the following, as applicable: 
1. High-Efficiency, Particulate, Air (HEPA) Filtration units. 
2. HEPA Vacuum cleaners. 
3. Pressure differential recording equipment. 
4. Heat stress monitoring equipment. 

B. Safety Data Sheets (SDS): Maintain SDSs for each encapsulant, surfactant, solvent, 
detergent, and other material proposed to be used. 
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C. Respiratory Protection Plan: The Contractor’s and/or Subcontractor’s written respirator
program.

PART 2 - PRODUCTS 

2.1 PERSONAL PROTECTIVE EQUIPMENT:  Provide personal protective clothing as approved and 
selected by the IH.   

A. Respirators:  Provide personally issued and marked respirators approved by the National
Institute of Occupational Safety and Health (NIOSH).  Provide sufficient replacements for
respirators with disposable canisters.  Use respirators equipped with dual cartridges
whenever both asbestos hazards and other respiratory hazards exist in the work area.

B. Provide filter cartridges approved for each airborne contaminant which may be present.
NIOSH approved filter cartridges shall be used.  At no time shall the permissible
exposure limit (PEL) for the contaminant exceed the PEL listed in 8 AAC 61.1100.

C. Whole Body Protection:  Provide approved disposable fire retardant, full body coveralls
and hoods fabricated from nonwoven fabric, gloves, eye protection, and hard-hats, and
other protective clothing as required to meet applicable safety regulations to personnel
potentially exposed to asbestos above the permissible exposure limits (PELs).  Wear this
protection properly.  Full facepiece respirators shall meet the requirements of ANSI
Z87.1.

D. Provide protective personal equipment and clothing at no cost to the workers.

2.2 DECONTAMINATION UNIT 

A. Provide a temporary three-stage decontamination unit, attached in a leak-tight manner to
each negative pressure work area.  Decontamination units shall consist of a clean room
equipped with separate lockers for each worker, a shower room, and an equipment
locker room equipped with separate lockers for each worker.

B. Shower specifications: Locate flow and temperature controls within the shower where
adjustable by the user.  Hot water service may be secured from the building hot water
system if available, but only with back-flow protection installed by the Contractor at the
point of connection, and with prior notification and approval by the Owner.  Should
sufficient hot water be unavailable, the Contractor shall provide a minimum 40-gallon
electric hot water heater with a minimum recovery rate of 20 gallons per minute.  Water
from the shower room shall not be allowed to wet the floor in the clean room.

2.3 WASTE WATER FILTERS: Provide Water Filtration Units with filters of adequate capacity to treat 
decontamination water and shower flows.  Water filtration unit effluent shall contain less than 
7,000,000 asbestos fibers per liter prior to discharge to sanitary sewer or storm drains. 

2.4 DANGER SIGNS AND TAPE: Post danger signs and tape signs to demarcate areas where 
asbestos waste is temporarily stored, and, in areas not accessible to the public, where asbestos-
containing materials are left in place.  Signs and labels shall be in accordance with applicable 
regulations and codes.  The signs posted at work area entrances, exits, decontamination areas, 
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emergency egress, and waste disposal areas shall comply with 29 CFR 1926.1101 and the 
International Fire Code. 

2.5 WARNING LABELS: Affix warning labels to all components or containers containing asbestos 
wastes.  Conform labeling to 29 CFR 1926.1101 and 49 CFR 172. 

2.6 HEPA FILTRATION UNITS: (if required) shall conform to ANSI Z9.2, and HEPA filters shall be 
UL-586 labeled. 

2.7 PRESSURE DIFFERENTIAL MONITORING EQUIPMENT: Provide continuous monitoring of the 
pressure differential with an automatic recording instrument for each negative pressure 
enclosure.  Locate the instrument in a clean area where personnel have access to it without 
respiratory protection.  The instrument shall be fitted with an alarm should the negative pressure 
drop below -0.02 inches of water column relative to the air outside containment. 

2.8 CHEMICALS 

A. Adhesives: Adhesives shall be capable of sealing joints of adjacent sheets of 
polyethylene to finished or unfinished surfaces and of adhering under both dry and wet 
conditions. 

B. Mastic Removal Solvents: Mastic removal solvents shall not contain halogenated 
compounds or compounds with flashpoints less than 60° C (140° F).  Solvents shall be 
compatible with replacement materials. 

C. Sealants and Encapsulants: Penetrating and bridging encapsulants for asbestos 
applications.  Tint “Lock-Down” encapsulants used in non-finished areas for identification 
in a color that will not obscure residual asbestos.  Encapsulants shall be compatible with 
replacement materials. 

D. Surfactant: Use a surfactant specifically designed to effectively wet asbestos.  Mix and 
apply the surfactant as recommended by the manufacturer. 

2.9 SAFETY DATA SHEETS (SDSs): Provide SDSs for all chemical materials brought onto the work-
site.  

2.10 MATERIALS 

A. Disposal Containers: Use disposal containers to receive, retain, and dispose of asbestos-
containing or contaminated materials.  Label leak tight containers in accordance with the 
applicable regulations.  Non-leak tight containers are not acceptable.  Plastic bags shall 
be a minimum 6-mil polyethylene, pre-printed with approved warning labels.  Plastic wrap 
shall be 6-mil polyethylene sheets, securely wrapped and taped.  Disposal containers 
shall be labeled with “ASBESTOS NA 2212,” Contractor’s name and location, and a 
Class 9 label. 

B. Glove Bags: The glove bags shall be a minimum of 6-mil polyethylene or 
polyvinylchloride plastic, and specially designed for removal of asbestos-containing 
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materials, with two inward projecting long sleeves and rubber gloves, one inward 
projecting water wand sleeve, an internal tool pouch, and an attached, labeled receptacle 
for asbestos waste. 

C. Plastic Sheet: A minimum 6-mil thick flame resistant polyethylene (in accordance with 
NFPA 701) shall be used unless otherwise specified. 

D. Tape: Tape shall be capable of sealing joints of adjacent sheets of polyethylene, for 
attachment of polyethylene sheets to finished or unfinished surfaces and of adhering 
under both dry and wet conditions. 

2.11 OTHER MATERIALS: The Contractor shall provide standard commercial quality of all other 
materials as required to prepare and complete the work. 

2.12 TOOLS AND EQUIPMENT 

A. The Contractor shall provide tools and equipment as required to prepare and complete 
the work.  Tools and equipment shall meet all applicable safety regulations. 

B. Transportation equipment shall be suitable for loading, temporary storage, transit, and 
unloading of contaminated waste without exposure to persons or property.  All trucks or 
vans used to transport asbestos shall be enclosed and all containers sealed leaktight.  
Truck drivers shall have a commercial driver’s license with hazardous material 
endorsement. 

PART 3 - EXECUTION 

3.1 WORK AREAS 

A. Regulated Work Areas: Establish regulated work areas in compliance with 29 CFR 
1926.1101. 

B. Decontamination Area: Install decontamination areas in compliance with 29 CFR 
1926.1101.  Decontamination area shall meet fire-exiting requirements of the 
International Fire Code.  Showers shall be provided with hot water and water filtration 
units. 

C. Negative Pressure Enclosure System: Construct Negative Pressure Enclosure Systems 
as required by 29 CFR 1926.1101, these specifications, and approved work plan.  
Signage shall conform to the International Fire Code and 29 CFR 1926.1101.  Exhausts 
from HEPA Filtration Units shall terminate outside of the building. 

D. Notify applicable Fire Marshal as required by the International Fire Code. 

3.2 PERSONNEL PROTECTION PROCEDURES 

A. Contractor’s Competent Person shall strictly enforce personal protection procedures as 
required by the approved work plan and all applicable regulations. 
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B. Post the decontamination, safety, and work procedures to be followed by workers. 

C. Provide continuous on-site supervision by the approved Competent Person. 

D. Maintain a daily log of all workers and visitors entering regulated work areas.  Log shall 
contain the name of each individual, his or her organization, accurate time of entering 
and leaving, and purpose of visit. 

3.3 ASBESTOS REMOVAL PROCEDURES: Remove asbestos in accordance with the Contractor’s 
Approved Work Plan, applicable regulations and this specification.  The Owner shall be notified 
24-hours in advance of any asbestos disturbance taking place outside of a Negative Pressure 
Enclosure System. 

3.4 AIR MONITORING 

A. Perform personal, work area, and environmental monitoring for airborne asbestos fibers 
by industrial hygiene technicians who are employees of (one of) the Contractor’s 
Independent Testing Laboratories. 

B. Conduct air monitoring in accordance with 29 CFR 1926.1101, current EPA guidance, 
and as specified herein.  Calibrate all sampling pumps on-site with a calibrated transfer 
standard before and after each sample.  Built-in rotameters on pumps are not acceptable 
for calibration.  Additional samples beyond the minimum numbers shown below may be 
necessary if samples are overloaded or require shorter sampling periods to achieve 
readable samples, due to size of the work force, or due to more than one 8-hour work 
shifts. 

C. Conduct daily work area and environmental air monitoring per shift as follows: 
1. Three (3) air samples within the work area. 
2. One (1) air sample located outside the entrance to the work area. 
3. One (1) air sample located at the exhaust(s) of the HEPA filtration unit(s) (if more 

than one unit is used, the sampling may be rotated between units, however, each 
unit must be sampled at least once every three days). 

4. Three (3) air samples located in adjacent occupied areas. 
5. Two (2) waste load-out samples for the full duration of the operation, one taken 

inside the wash-down station and one taken on the clean side of the wash-down 
station, in addition to the daily work area and environmental samples, (no 
samples are necessary if no load-out operation is performed). 

D. Clearance air monitoring shall be conducted by the Contractor’s Independent Testing 
Laboratory subcontractor.  The Independent Testing Laboratory may not be hired by the 
Abatement Subcontractor to perform visual inspections and clearance air monitoring.  
Owner approval is required before a work area is released to unprotected workers.  The 
Contractor is responsible for all costs associated with clearance and scheduling of visual 
inspection and clearance air monitoring.  The maximum acceptable level of airborne 
asbestos fibers for work area clearance is as published in 40 CFR 763 for PCM analysis.  
A minimum of five aggressive clearance samples are required for each work area, 
regardless of the type of analysis.  PCM analysis shall be used unless Transmission 
Electron Microscopy (TEM) analysis is required by 40 CFR 763 due to quantities of 
materials removed.  The Contractor has the option, at its expense and at no cost to the 
Owner, of re-cleaning the work area and repeating the clearance air monitoring 
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procedures or of having failed phase contrast microscopy (PCM) sample media sent to 
an approved NVLAP accredited laboratory for TEM analysis by NIOSH Method 7402. 

E. For small-scale, short-duration work, such as minor penetrations of gypsum wall board 
with asbestos-containing joint compound, gasket removal, or similar work, that work may 
be requested to be “cleared” on the basis of a minimum of 5 air samples taken inside the 
work area during the work, immediately adjacent to where removal is taking place, and 
where each of those air samples have fiber counts of less than 0.01 f/cc.  These 
alternative “clearance” sampling protocols will only be allowed if fully outlined in the 
contractor’s work plan, with specific pre-approval by the Owner.  Visual inspections are 
required for all removal work, including small-scale, short-duration work. 

F. Conduct personal air monitoring in accordance with 29 CFR 1926.1101 and as specified 
herein. 
1. Take personnel samples (excluding excursion samples) at least twice per eight-

hour work shift at the rate of one sample for every six people performing that task 
in the same work area.  Persons performing separate tasks or in separate work 
areas shall be sampled separately. 

2. Collect and analyze excursion samples as required by 29 CFR 1926.1101. 
3. Continuously monitor all workers disturbing asbestos outside of a Negative-

Pressure Enclosure System if that work is conducted indoors. 

G. Daily personnel monitoring may be discontinued only after the Contractor’s Independent 
Testing Laboratory certifies in writing that a Negative Exposure Assessment has been 
obtained and the Owner has reviewed and approved the negative exposure assessment 
data. 

H. Submit air monitoring results to the Owner as specified in Paragraphs 1.14 and 1.15. 

3.5 DISPOSAL 

A. Dispose of asbestos wastes in an EPA/DEC permitted asbestos landfill. 

B. Comply with current waste disposal, handling, labeling, storage, and transportation 
requirements of the waste disposal facility, U.S. Department of Transportation, and EPA 
regulations. 

C. Workers handling waste shall wear protective clothing and canister type respirators. 

D. Drivers of the waste transport vehicles need not wear respirators while enroute. 

E. Workers shall wear respirators when handling asbestos material at the disposal site. 

3.6 CLEANING OF WORK AREA 

A. Remove all asbestos material and debris upon completion of asbestos repair or removal 
within a work area.  Wet clean or HEPA vacuum all surfaces within the work area. 

B. Notify the Owner and the Independent Testing Laboratory that asbestos work has been 
completed and the work area is ready for visual inspection.  Visual inspections are 
required even if clearance air monitoring is not required.  Include in the visual inspection 
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report a statement that all asbestos in the work area has been removed, repaired and/or 
encapsulated as required by the contract, and that all debris has been removed. 

C. All required demolition (ACM and non-ACM) shall be completed in each work area prior 
to clearance air monitoring.  Exceptions may be made with prior approval of the Owner.  

D. A lockdown encapsulant shall be applied to all surfaces within the abatement areas prior 
to performing clearance air monitoring.  

3.7 CLEARANCE AIR MONITORING 

A. The Contractor and its Independent Testing Laboratory shall conduct and document a 
visual inspection to verify that all asbestos in the work area has been removed, repaired 
and/or encapsulated as required by the contract, and that all debris has been removed.  

B. Final clearance air monitoring tests shall not be performed until all areas and materials 
within the work area are fully clean and dry. 

C. Final clearance air monitoring shall be conducted by the Contractor’s Independent 
Testing Laboratory in accordance with all applicable regulations and the Contractor’s 
approved work plan after passing the visual inspection.  The clearance criteria shall 
include a minimum of five clearance samples using “aggressive methods” collected and 
analyzed in accordance with 40 CFR 763.  PCM analysis is allowed, unless TEM analysis 
is specifically required due to the quantities of asbestos removed. 

D. If the final clearance air monitoring results show that the work area has failed to meet the 
clearance criteria, the Independent Testing Laboratory shall notify the Owner and the 
Contractor.  The Contractor shall reclean the work area and request the Independent 
Testing Laboratory to conduct a follow-up inspection to be followed by another set of 
clearance air monitoring samples.  All work specified in this paragraph shall be done at 
no additional expense to the Owner.  

E.  If the clearance air monitoring results meet the clearance criteria of 40 CFR 763 and the 
specifications for the work and the Owner has reviewed and accepted the clearance 
results as required by 1.14 D, then the HEPA filtration units may be deactivated (if 
applicable) and all seals, barriers, barricades, and decontamination areas shall be 
dismantled and removed and the work area released to unprotected workers.  

F. Submit the final work area inspection report, clearance air monitoring field data sheets 
and the laboratory air monitoring report to the Owner as specified in Paragraph 1.15. 

3.8 SUBSTANTIAL COMPLETION 

A. After the work area barriers and temporary construction and equipment have been 
removed, the Contractor shall inspect the work area to verify that no asbestos debris, 
contaminated water, or other residue remains.  Any remaining residue shall be cleaned 
up using HEPA vacuum cleaners and wet wiping methods. 

B. The Contractor shall certify that the work area has been cleaned of all asbestos in 
compliance with the contract, and that there is no unrepaired damage to walls, ceilings, 
doors, surfaces, equipment or finishes other than that called for by the scope of work.  
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C. Costs of restoration of damaged finishes shall be borne by the Contractor. 
 

END OF SECTION 



State of Alaska 
Department of Corrections 

REQUEST FOR CLEARANCE 
for 

Contractor/Contract Staff Background Checks 
 

 
Date:________________ 
 
Applicant Name: _______________________________________________________________________ 

Mailing Address: _______________________________________________________________________ 

Purpose of this check:___________________________________________________________________ 

Date of Birth:___________________________  Social Security # : ______________________________ 

Alaska driver’s license #:__________________ 

Other states applicant has resided in and the dates:____________________________________________ 
_____________________________________________________________________________________ 
 
Prior criminal history (including the state the offense occurred in)  ________________________________ 
________________________________________________________________________________ ____ 
 
Is applicant currently on probation or parole? _______If yes, where?______________________________ 
 
Does applicant have any relatives or acquaintances presently incarcerated in Alaska or under the Dept. of 
Corrections supervision?_____ If yes, state the person’s name/location: 
_____________________________________________________________________________________ 
 
Clearance requested by (Contractor):_______________________________________________________ 
 
Address:____________________________________________________  Phone:___________________ 
 
The information that I have provided is true and accurate to the best of my knowledge.  I authorize the Department  
of Corrections to perform a background investigation for any and all prior convictions or current warrants. 
 
Signature of applicant:_______________________________________ Date:______________________ 
 
Contractor’s signature:_______________________________________ Date:______________________ 
 
 
 
 *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *   *    
APSIN/WANTS:  Clear:______ Wants:______ See Attached:______ 
NCIC/WANTS:  Clear:______ Wants:______ See Attached:______ 
Criminal History Check (Alaska)  No record found:______  See Attached:______ 
Criminal History Check (other states) No record found:______  See Attached:______ 
 
Approved by:____________________________________  Date: _____________________ 

         Contract Oversight Officer/Superintendent, 
Division of Institutions 
 

 
Request Granted:______ Request Denied:______ 
 
Reason for denial:______________________________________________________________________ 
 
 
DOC Staff Signature/Title:___________________________________________  Date: _______________ 
 
ITB#  DR-4413-AK 2018 Nov  Earthquake Repairs –  GCCC 
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NOTICE TO BIDDERS 
 
 
In an attempt to save money and paper the department will no longer send hard copies out 
with solicitations on construction projects of the PAM 600. Instead we have provided web links 
and contact information below. If you are unable to view this links and would like a hard copy 
of these documents please contact the Procurement Officer for this project and request a copy.  
 
 
Pamphlet 600:   Laborers' & Mechanics' Minimum Rates of Pay 
 

http://labor.state.ak.gov/lss/pamp600.htm 
 
 
Pamphlet 400:   Title 36 Public Contracts & 8 AAC Chapter 30 
 

http://labor.state.ak.gov/lss/forms/Pam400.pdf 
 

 
Notice of Work / Notice of Completion (Required On All Projects Over $25K) 
 
You must submit these through “My Alaska” web link at https://my.alaska.gov/ you must 
register if not already. 
 
Once you have logged in, return to the home page under “Services for Businesses”, click on 
“LSS-Online Filing Services”. 
 

https://certpay.dol.alaska.gov/portal.aspx 
 
 
Employment Preference Determination (July 1, 2017) 
 

http://labor.alaska.gov/lss/forms/2017-employment-pref-determination.pdf 
 
 
DOL Alaska Employment Preference Information 
 

http://labor.alaska.gov/lss/forms/2015-employment-info-sheet.pdf  
 
 
 
 
 

http://labor.state.ak.gov/lss/pamp600.htm
http://labor.state.ak.gov/lss/forms/Pam400.pdf
https://my.alaska.gov/
https://certpay.dol.alaska.gov/portal.aspx
http://labor.alaska.gov/lss/forms/2017-employment-pref-determination.pdf
http://labor.alaska.gov/lss/forms/2015-employment-info-sheet.pdf
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Alaska Wage and Hour Administration  
 
Offices / Hours and Web links: 
 

Anchorage: Anchorage.lss-wh@alaska.gov  
Phone: 907-269-4909 
Fax:  907-269-4915 

 
Juneau: Juneau.lss-wh@alaska.gov 
Phone:  907-465-4842 
Fax:  907-465-3584 

 
Fairbanks: Fairbanks.lss-wh@alaska.gov 
Phone: 907-451-2886 
Fax:  907-451-2885 

 
 
If you have questions or need further assistance, please contact the Procurement Officer. 

mailto:Anchorage.lss-wh@alaska.gov
mailto:Juneau.lss-wh@alaska.gov
mailto:Fairbanks.lss-wh@alaska.gov


STATE OF ALASKA 
Department of Corrections 

FACILITIES 
SUBSTITUTION REQUEST FORM 

 

Project:   Project No.: 

Contractor:   

Specified item for which substitution is requested (reference the specification section and paragraph): 

 
 

The following product is submitted for substitution (describe proposed substitution and attach applicable 
catalog cuts): 

 
 
 
 
 

I certify the following: 
Yes No 
  The substitute will perform adequately and achieve the results called for by the general 

design. 
  The substitute is similar, of equal substance, suited to the same use, and will provide the 

same warranty                             as the product specified. 
  The evaluation and approval of the proposed substitute will not delay the Substantial or 

Final Completion of the project. 
  Any change in the design necessitated by the proposed substitution will not delay the 

Substantial or Final Completion of the project. 
  The cost of any change in the design necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 
  The cost of any license fee or royalty necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 

Signed: Date: 
Authorized Contractor Signature 

Architect/Engineer Recommendation: 

  Accepted            Accepted as Noted            Not Accepted            Received Too Late 

Remarks: 
 
 
 

Architect/Engineer Signature: Date: 

 Recommend Acceptance 
 Recommend Rejection Date: 

Resident Engineer 

 Accepted 
 Rejected Date: 

Project Manager 



EXHIBIT B 

REQUIRED CONTRACT PROVISIONS 
FOR 

FEDERAL-AID CONTRACTS 
[Revised June 9, 2017] 

The following contract provisions shall apply, where applicable, to all work performed on the contract by 
the contractor's own organization and by subcontractors. As provided in this Section, the contractor shall 
insert in each subcontract all of the stipulations contained in these Required Contract Provisions and 
further require their inclusion in any lower tier subcontracts or purchase orders that may in turn be made. 
Incorporation by reference shall not be allowed. The prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with all applicable Required Contract Provisions. 

1. CARGO PREFERENCE REQUIREMENTS - 46 USC 55305; 46 CFR Part 381 [Applicable to all
Federal-aid contracts involving equipment, materials or commodities which may be transported by ocean
vessel]

Cargo Preference-Use of United States Flag Vessels - The contractor agrees: a. to use privately 
owned United States-Flag commercial vessels to ship at least 50 percent of the gross tonnage (computed 
separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any 
equipment, material, or commodities pursuant to the underlying contract to the extent such vessels are 
available at fair and reasonable rates for United States-Flag commercial vessels; b. to furnish within 
twenty (20) working days following the date of loading for shipments originating within the United States 
or within thirty (30) working days following the date of loading for shipments originating outside the United 
States, a legible copy of a rated, "on-board" commercial ocean bill-of-lading in English for each shipment 
of cargo described in the preceding subsection to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590 and to ARRC (through the contractor in 
the case of a subcontractor's bill-of-lading.) c. to include these requirements in all subcontracts issued 
pursuant to this contract when the subcontract may involve the transport of equipment, material, or 
commodities by ocean vessel. 

2. DEBARMENT, SUSPENSION, INELIGIBILITY & VOLUNTARY EXCLUSION - 2 CFR Part 180
& Part 1200; 2 CFR 200.213; Executive Orders 12549 & 12689 [Applicable to all Federal-aid contracts
which exceed $25,000]

The Contractor shall comply and facilitate compliance with U.S. DOT regulations, "Non-procurement 
Suspension and Debarment," 2 CFR Part 1200, which adopts and supplements the U.S. Office of 
Management and Budget (U.S. 0MB) "Guidelines to Agencies on Government-wide Debarment and 
Suspension (Non-procurement)," 2 CFR Part 180. As such, the Contractor shall verify that its principals, 
affiliates, and subcontractors are eligible to participate in this federally funded contract and are not 
presently declared by any Federal department or agency to be: 

a) Debarred from participation in any federally assisted Award;
b) Suspended from participation in any federally assisted Award;
c) Proposed for debarment from participation in any federally assisted Award;
d) Declared ineligible to participate in any federally assisted Award;
e) Voluntarily excluded from participation in any federally assisted Award; or
f) Disqualified from participation in ay federally assisted Award.

By signing this contract and/or submitting its bid or proposal, the Contractor, bidder or proposer 
certifies as follows: 

The certification in this clause is a material representation of fact relied upon by the ARRC. If it is later 
determined by the ARRC that the Contractor, bidder or proposer knowingly rendered an erroneous 
certification, in addition to remedies available to the ARRC, the Federal Government may pursue 
available remedies, including but not limited to suspension and/or debarment. The Contractor, bidder or 
proposer agrees to comply with the requirements of 2 CFR Part 180, subpart C, as supplemented by 2 
CFR Part 1200, while its offer is valid and throughout the period of any contract that may arise from its 



offer. The contractor, bidder or proposer further agrees to include a provision requiring such compliance 
in its lower tier covered transactions. 

3. DAVIS-BACON AND COPELAND ANTI-KICKBACK ACTS - 40 USC 3141-3148; 49 USC 
5333(a); 29 CFR Part 5; 2 CFR Part 200, App. II (D) [Applicable to all Federal-aid construction contracts 
which exceed $2,000] 

(1) Minimum wages• (i) All laborers and mechanics employed or working upon the site of the work 
(or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), will be paid unconditionally and not less often than once a week, and without 
subsequent deduction or rebate on any account (except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1 (b )(2) of 
the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively made or incurred 
during such weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work actually performed, without regard 
to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or mechanics performing work in more than 
one classification may be compensated at the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional classifications 
and wage rates conformed under paragraph (1)(ii) of this section) and the Davis-Bacon poster (WH-1321) 
shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent 
and accessible place where it can be easily seen by the workers. 

(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, 
which is not listed in the wage determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only when the following criteria have been met: 

(1) Except with respect to helpers as defined as 29 CFR 5.2(n)(4), the work to be performed by the 
classification requested is not performed by a classification in the wage determination; and 

(2) The classification is utilized in the area by the construction industry; and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship 
to the wage rates contained in the wage determination; and 

(4) With respect to helpers as defined in 29 CFR 5.2(n)(4), such a classification prevails in the area 
in which the work is performed. 

(B) If the contractor and the laborers and mechanics to be employed in the classification (if known), 
or their representatives, and the contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by 
the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or their 
representatives, and the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer 
the questions, including the views of all interested parties and the recommendation of the contracting 
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officer, to the Administrator for determination. The Administrator, or an authorized representative, will 
issue a determination within 30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 
(a)(1 )(ii) (B) or 

(C) of this section, shall be paid to all workers performing work in the classification under this contract 
from the first day on which work is performed in the classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated 
in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has 
found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the contractor to set aside in a separate account 
assets for the meeting of obligations under the plan or program. 

(v)(A) The contracting officer shall require that any class of laborers or mechanics which is not listed in 
the wage determination and which is to be employed under the contract shall be classified in 
conformance with the wage determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only when the following criteria have been met: 

( 1) The work to be performed by the classification requested is not performed by a classification in 
the wage determination; and 

(2) The classification is utilized in the area by the construction industry; and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship 
to the wage rates contained in the wage determination. 

(B) If the contractor and the laborers and mechanics to be employed in the classification (if known), 
or their representatives, and the contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by 
the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30-day period that additional time is 
necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or their 
representatives, and the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer 
the questions, including the views of all interested parties and the recommendation of the contracting 
officer, to the Administrator for determination. The Administrator, or an authorized representative, will 
issue a determination with 30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 
(a)(1)(v) (B) or 

(C) of this section, shall be paid to all workers performing work in the classification under this contract 
from the first day on which work is performed in the classification. 

(2) Withholding - ARRC shall upon its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause to be withheld from the contractor under this 
contract or any other Federal contract with the same prime contractor, or any other federally-assisted 
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contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime 
contractor, so much of the accrued payments or advances as may be considered necessary to pay 
laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any 
subcontractor the full amount of wages required by the contract. In the event of lailure to pay any laborer 
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work (or 
under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), all or part of the wages required by the contract, ARRC may, after written 
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such violations have ceased. 

(3) Payrolls and basic records - (i) Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a period of three years thereafter for all 
laborers and mechanics working at the site of the work (or under the United States Housing Act of 1937, 
or under the Housing Act of 1949, in the construction or development of the project). Such records shall 
contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide 
fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1 )(iv) that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program 
described in section 1 (b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated in writing to the laborers or mechanics 
affected, and records which show the costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification of trainee programs, the 
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs. 

(ii)(A) The contractor shall submit weekly for each week in which any contract work is performed a copy 
of all payrolls to ARRC for transmission to the Federal grantor agency. The payrolls submitted shall set 
out accurately and completely all of the information required to be maintained under section 5.5(a)(3)(i) of 
Regulations, 29 CFR part 5. This information may be submitted in any form desired. Optional Form WH-
347 is available for this purpose and may be purchased from the Superintendent of Documents (Federal 
Stock Number 029-005-00014-1), U.S. Government Printing Office, Washington, DC 20402. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. 

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 

(1) That the payroll for the payroll period contains the information required to be maintained under 
section 5.5(a)(3)(i) of Regulations, 29 CFR part 5 and that such information is correct and complete; 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" 
required by paragraph (a)(3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 
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(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this 
section available for inspection, copying, or transcription by authorized representatives of the Federal 
granter agency or the Department of Labor, and shall permit such representatives to interview employees 
during working hours on the job. If the contractor or subcontractor fails to submit the required records or 
to make them available, the Federal agency may, after written notice to the contractor, sponsor, applicant, 
or owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to 
make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

(4) Apprentices and trainees - (i) Apprentices - Apprentices will be permitted to work at less than 
the predetermined rate for the work they performed when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, 
Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State 
Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft classification shall 
not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed. Every apprentice 
must be paid at not less than the rate specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. 
If the Administrator of the Wage and Hour Division of the U.S. Department of Labor determines that a 
different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance 
with that determination. In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship 
Agency recognized by the Bureau, withdraws approval of an apprenticeship program, the contractor will 
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

(ii) Trainees - Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than 
the predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less than the rate specified in the approved program for 
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of 
the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in 
a training plan approved by the Employment and Training Administration shall be paid not less than the 
applicable wage rate on the wage determination for the classification of work actually performed. In 
addition, any trainee performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed. In the event the Employment and Training Administration withdraws approval of a 
training program, the contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
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(iii) Equal employment opportunity - The utilization of apprentices, trainees and journeymen under 
this part shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30. 

(5) Compliance with Copeland Act requirements • The contractor shall comply with the 
requirements of 29 CFR Part 3, which are incorporated by reference in this contract. 

(6) Subcontracts • The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal Transit Administration 
may by appropriate instructions require, and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by 
any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(7) Contract termination: debarment • A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(8) Compliance with Davis-Bacon and Related Act requirements • All rulings and interpretations 
of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

(9) Disputes concerning labor standards - Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. 

(10) Certification of eligibility - (i) By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1 ). 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 USC 1001. 

4. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - 40 use 3701-3708.; 29 CFR 
Part 5; 29 CFR 1926; 2 CFR Part 200, App. II (E) [Applicable to all Federal-aid construction in excess of 
$100,000 and all non construction contracts which employ mechanics and laborers on a public work in 
excess of $100,000] 

A. Overtime (Applicable to construction and nonconstuction contracts) 

(1) Overtime requirements - No contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate 
not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in 
such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages - In the event of any violation of the 
clause set forth in paragraph (1) of this section the contractor and any subcontractor responsible 
therefore shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be 
liable to the United States for liquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of 
the clause set forth in paragraph (1) of this section, in the sum of $10 for each calendar day on which 
such individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph (1) of this section. 
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(3) Withholding for unpaid wages and liquidated damages - ARRC shall upon its own action or 
upon written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld, from any moneys payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by 
the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of 
such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set 
forth in paragraph (2) of this section. 

(4) Subcontracts - The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in this section and also a clause requiring the subcontractors lo include these clauses in any lower 
tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower 
tier subcontractor with the clauses set forth in this section. 

(5) Payrolls and basic records - (i) Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a period of three years thereafter for all 
laborers and mechanics working at the site of the work. Such records shall contain the name, address, 
and social security number of each such worker, his or her correct classification, hourly rates of wages 
paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of 
hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found 
under 29 CFR 5.5(a)(1 )(iv) that the wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program described in section 1 (b )(2)(8) of the 
Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially responsible, and that the plan or program 
has been communicated in writing to the laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the registration of 
apprenticeship programs and certification of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the applicable programs. 

B. Contract Work Hours and Safety Standards Act (Applicable to construction contracts only) (i) 
The Contractor agrees to comply with section 107 of the Contract Work Hours and Safety Standards Act, 
40 USC§ 333, and applicable DOL regulations, "Safety and Health Regulations for Construction" 29 CFR 
Part 1926. Among other things, the Contractor agrees that it will not require any laborer or mechanic to 
work in unsanitary, hazardous, or dangerous surroundings or working conditions. 

(ii) Subcontracts - The Contractor also agrees to include the requirements of this section in each 
subcontract. The term "subcontract" under this section is considered to refer to a person who agrees to 
perform any part of the labor or material requirements of a contract for construction, alteration or repair. A 
person who undertakes to perform a portion of a contract involving the furnishing of supplies or materials 
will be considered a "subcontractor" under this section if the work in question involves the performance of 
construction work and is to be performed: (1) directly on or near the construction site, or (2) by the 
employer for the specific project on a customized basis. Thus, a supplier of materials which will become 
an integral part of the construction is a "subcontractor" if the supplier fabricates or assembles the goods 
or materials in question specifically for the construction project and the work involved may be said to be 
construction activity. If the goods or materials in question are ordinarily sold to other customers from 
regular inventory, the supplier is not a "subcontractor." The requirements of this section do not apply to 
contracts or subcontracts for the purchase of supplies or materials or articles normally available on the 
open market. 

5. FEDERAL WATER POLLUTION CONTROL ACT- 33 USC 1251-1387; 2 CFR Part 200, App. II 
(G) [Applicable to all Federal-aid contracts which exceed $150,000] 

(1) The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant 
to the Federal Water Pollution Control Act, as amended, 33 USC 1251 et seq. The Contractor agrees to 
report each violation to ARRC and understands and agrees that ARRC will, in turn, report each violation 
as required to assure notification to the Federal grantor agency and the appropriate EPA Regional Office. 
(2) The Contractor also agrees to include these requirements in each subcontract exceeding $150,000 
financed in whole or in part with Federal funds. 
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6. CLEAN AIR ACT· 42 USC 7401-7671q; 2 CFR Part 200, App. II (G) [Applicable to all Federal-
aid contracts which exceed $150,000] 

(1) The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant 
to the Clean Air Act, as amended, 42 USC 7401 et seq. The Contractor agrees to report each violation to 
ARRC and understands and agrees that ARRC will, in turn, report each violation as required to assure 
notification to the Federal granter agency and the appropriate EPA Regional Office. (2) The Contractor 
also agrees to include these requirements in each subcontract exceeding $150,000 financed in whole or 
in part with Federal funds. 

7. ACCESS TO RECORDS AND REPORTS 49 USC 5325(g); 2 CFR 200.333; 49 CFR Part 633 
[Applicable to all Federal-aid contracts] 

Access to Records - The following access to records requirements apply to this Contract: 

1. Contractor agrees to provide ARRC, the Federal granter agency, the Comptroller General, or any 
of their duly authorized representatives access to the Contractor's books, documents, papers and records 
which are directly pertinent to this contract for the purpose of making audit, examination, excerpts and 
transcriptions. 

2. Contractor agrees to permit any of the foregoing parties to reproduce by any means whatsoever 
or to copy excerpts and transcriptions as reasonably needed. 

3. Contractor agrees to comply with the record retention requirements in accordance with 2 CFR 
200.333. Contractor agrees to maintain all books, records, accounts and reports required under this 
contract for a period of not less than three years after the date of termination or expiration of this contract, 
except in the event of litigation or settlement of claims arising from the performance of this contract, in 
which case Contractor agrees to maintain the same until ARRC, the Federal granter agency, the 
Comptroller General, or any of their duly authorized representatives, have disposed of all such litigation, 
appeals, claims or exceptions related thereto. 

4. Contractor agrees to permit the Federal granter agency and its contractors access to the sites of 
performance under this contract as reasonably may be required. 

5. Contractor agrees to include these requirements in each subcontract financed in whole or in part 
with Federal funds. 

8. CHANGES TO FEDERAL REQUIREMENTS - [Applicable to all Federal-aid contracts] 

Federal Changes - Contractor shall at all times comply with all applicable Federal regulations, policies, 
procedures and directives, including without limitation those listed directly or by reference in the 
Agreement between ARRC and the Federal grantor agency, as they may be amended or promulgated 
from time to time during the term of this contract Contractor's failure to so comply shall constitute a 
material breach of this contract 

9. NO GOVERNMENT OBLIGATION TO THIRD PARTIES [Applicable to all Federal-aid contracts] 

(1) ARRC and Contractor acknowledge and agree that, notwithstanding any concurrence by the 
Federal Government in or approval of the solicitation or award of the underlying contract, absent the 
express written consent by the Federal Government, the Federal Government is not a party to this 
contract and shall not be subject to any obligations or liabilities to ARRC, Contractor, or any other party 
(whether or not a party to that contract) pertaining to any matter resulting from the underlying contract 

(2) The Contractor agrees to include the above clause in each subcontract financed in whole or in 
part with Federal assistance. It is further agreed that the clause shall not be modified, except to identify 
the subcontractor who will be subject to its provisions. 

10. PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND RELATED ACTS -
49 USC 5323j(1); 31 USC 3801-3812; 49 CFR Part 31; 18 USC 1001 [Applicable to all Federal-aid 
contracts] 
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(1) The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 
1986, as amended, 31 USC §3801 fil .§filL. and U.S. DOT regulations, "Program Fraud Civil Remedies," 
49 CFR Part 31, apply to its actions pertaining to this Project. Upon execution of the underlying contract, 
the Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it 
may make, or causes to be made, pertaining to the underlying contract or the Federally assisted project 
for which this contract work is being performed. In addition to other penalties that may be applicable, the 
Contractor further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent 
claim, statement, submission, or certification, the Federal Government reserves the right to impose the 
penalties of the Program Fraud Civil Remedies Act of 1986 on the Contractor to the extent the Federal 
Government deems appropriate. 

(2) The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or 
fraudulent claim, statement, submission, or certification to the Federal Government under a contract 
connected with a project that is financed in whole or in part with Federal assistance, the Government 
reserves the right to impose the penalties of 18 USC §1001 and 49 USC 5323(1) on the Contractor, to the 
extent the Federal Government deems appropriate. 

(3) The Contractor agrees to include the above two clauses in each subcontract financed in whole or 
in part with Federal assistance. It is further agreed that the clauses shall not be modified, except to 
identify the subcontractor who will be subject to the provisions. 

11. SEISMIC SAFETY REQUIREMENTS • 42 USC 7701 et seq. & 49 CFR Part 41; Executive 
Order 12699 [Applicable only to Federal-aid contracts for the construction of new buildings or additions to 
existing buildings] 

Seismic Safety - The contractor agrees that any new building or addition to an existing building will be 
designed and constructed in accordance with the standards for Seismic Safety required in Department of 
Transportation Seismic Safety Regulations, 49 CFR Part 41 and will certify to compliance to the extent 
required by the regulation. The contractor also agrees to ensure that all work performed under this 
contract including work performed by a subcontractor is in compliance with the standards required by the 
Seismic Safety Regulations and the certification of compliance issued on the project. 

12. ENERGY CONSERVATION REQUIREMENTS · 42 USC 6321 et seq. & 49 CFR Part 622, 
Subpart C [Applicable to all Federal-aid contracts] 

Energy Conservation - The Contractor agrees to comply with mandatory standards and policies relating 
to energy efficiency which are contained in the state energy conservation plan issued in compliance with 
the Energy Policy and Conservation Act. 

13. CIVIL RIGHTS AND EQUAL OPPORTUNITY REQUIREMENTS - 49 USC 5332; 29 USC 623, 
42 USC 2000e, 42 USC 6102, 42 USC 12112, 42 USC 12132, 29 CFR Part 1630, & 41 CFR Parts 60 et 
seq. rApplicable to all Federal-aid contracts] 

Civil Rights • The following requirements apply to the underlying contract: 

1. Nondiscrimination - In accordance with 49 USC 5332 and Title VI of the Civil Rights Act, as 
amended, 42 USC 2000e, section 303 of the Age Discrimination Act of 1975, as amended, 42 USC 6102, 
and section 202 of the Americans with Disabilities Act of 1990, 42 USC 12132, the Contractor agrees that 
it will not discriminate against any employee or applicant for employment because of race, color, creed, 
national origin, sex, age, or disability. In addition, the Contractor agrees to comply with applicable Federal 
implementing regulations and other implementing requirements the Federal grantor agency may issue. 

2. Equal Employment Opportunity - The following equal employment opportunity requirements apply 
to the underlying contract: 

(a) Race, Color, Creed, National Origin, Sex - In accordance with49 USC 5332 and Title VII of the 
Civil Rights Act, as amended, and 42 USC §2000e, the Contractor agrees to comply with all applicable 
equal employment opportunity requirements of U.S. Department of Labor (U.S. DOL) regulations, "Office 
of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor," 41 
CFR Parts 60 et seq .. (which implement Executive Order No. 11246, "Equal Employment Opportunity," as 
amended by Executive Order No. 11375, "Amending Executive Order 11246 Relating to Equal 
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Employment Opportunity," 42 USC 2000e note), and with any applicable Federal statutes, executive 
orders, regulations, and Federal policies that may in the future affect construction activities undertaken in 
the course of the Project. The Contractor agrees to take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment, without regard to their race, color, creed, 
national origin, sex, or age. Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship. In addition, the 
Contractor agrees to comply with any implementing requirements the Federal granter agency may issue. 

(b) Age - In accordance with the Age Discrimination in Employment Act, 29. USC 621-634, U.S. 
Equal Employment Opportunity Commission (U.S. EEOC) regulations, "Age Discrimination in 
Employment Act," 29 CFR Part 1625, the Age Discrimination Act of 1975, as amended, 42 USC 6101 el 
seq., U.S. Health and Human Services regulations, "Nondiscrimination on the Basis of Age in Programs 
or Activities Receiving Federal Financial Assistance,'' 45 CFR Part 90, and 49 USC 5332, the Contractor 
agrees to refrain from discrimination against present and prospective employees for reason of age. In 
addition, the Contractor agrees to comply with any implementing requirements Federal grantor agency 
may issue. 

(c) Disabilities - In accordance with section 504 of the Rehabilitation Act of 1973, as amended, 29 
USC 794, the Americans with Disabilities Act of 1990, as amended, 42 USC 12101 el seq., the 
Architectural Barriers Act of 1968, as amended, 42 USC 4151 et seq., and 49 USC 5332, the Contractor 
agrees that it will not discriminate against individuals on the basis of disability. In addition, the Contractor 
agrees to comply with any implementing requirements the Federal grantor agency may issue. 

3. The Contractor also agrees to include these requirements in each subcontract financed in whole 
or in part with Federal assistance, modified only if necessary to identify the affected parties. 

14. VIOLATION AND BREACH OF CONTRACT • 2 CFR 200.326; 2 CFR Part 200, App. ll(A) 
[Applicable to all Federal-aid contracts in excess of $150,000] 

Rights and Remedies of the ARRC 

Except as may be otherwise provided in the contract documents, in the event that ARRC deems the 
contractor guilty of a default or breach of any provision under the Contract, ARRC shall have any and all 
rights and remedies provided by applicable law, including, but not limited to the following: 

1. The right to take over and complete the work or any part thereof as agent for and at the 
expense of the Contractor, either directly or through other contractors; 

2. The right to cancel this Contract as to any or all of the work yet to be performed; 
3. The right to specific performance, an injunction or any other appropriate equitable remedy; and 
4. The right to money damages. 

Rights and Remedies of Contractor 

Inasmuch as the Contractor can be adequately compensated by money damages for any breach of this 
Contract, which may be committed by the ARRC, the Contractor expressly agrees that no default, act or 
omission of the ARRC shall constitute a material breach of this Contract, entitling Contractor to cancel or 
rescind the Contract (unless the ARRC directs Contractor to do so) or to suspend or abandon 
performance. Contractor claims or disputes arising in the performance of this Contract which are not 
resolved by agreement of the parties shall be decided in accordance with ARRC's Procurement Rules. 

Performance During Dispute - Unless otherwise directed by ARRC, Contractor shall continue 
performance under this contract while matters in dispute are being resolved. 

Notification - In addition to the notice requirements set out elsewhere in this Contract, if the contractor 
becomes aware of any act or occurrence which may form the basis of a claim by the contractor for 
additional compensation or an extension of time for performance, or if any dispute arises regarding a 
question of fact or interpretation of the contract, the contractor shall immediately inform the Project 
Manager. If the matter cannot be resolved by agreement within 7 days, the contractor shall, within the 
next 14 days, submit an Intent to Claim in writing to the Project Manager. The claim, if not resolved, shall 
be presented to the Project Manager, in writing, within 60 days following receipt of the Intent to Claim. 
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Receipt of the claim will be acknowledged in writing by the Project Manager. The Contractor agrees that 
unless these written notices are provided, the contractor will have no entitlement to additional time or 
compensation for such act, event or condition. 

Presenting Claim - A claim shall be submitted in accordance with ARRC Procurement Rule 1800.12 and 
shall specifically include the following: 

1. The act, event or condition giving rise to the claim. 
2. The contract provisions which apply to the claim and under which relief is provided. 
3. The item or items of contract work affected and how they are affected. 
4. The specific relief requested, including additional contract time if applicable, and the basis 

upon which it was calculated. 

Claim Validity, Additional Information, & Project Manager's Actions - The claim, in order to be valid, 
must not only show that the contractor suffered damages or delay but that those conditions were actually 
a result of the act, event or condition complained of and that the contract provides entitlement to relief to 
the contractor for such act, event, or condition. The Project Manager reserves the right to make written 
request to the contractor at any time for additional information which the contractor may possess relative 
to the claim. The contractor agrees to provide the Project Manager such additional information within 30 
days of receipt of such a request. Failure to furnish such additional information may be regarded as a 
waiver of the claim. The claim, if not resolved by agreement within 60 days of its receipt, will automatically 
be forwarded to the Manager of Purchasing & Materials for formal written decision. 

Decision on Claim - The contractor will be furnished the Manager of Purchasing & Materials' decision 
within the next 90 days, unless additional information is requested by the ARRC. The Manager of 
Purchasing & Materials' decision is final and conclusive unless fraudulent as to the Claim. 

Notice of Appeal - Within 14 days of receipt of the Manager of Purchasing & Materials' decision, the 
contractor may deliver a Notice of Appeal to ARRC in accordance with ARRC Procurement Rule 1800.13 
and request a hearing. The Notice of Appeal shall include specific exceptions to the Manager of 
Purchasing & Materials' decision, including specific provisions of the contract, which the contractor 
intends to rely upon in the appeal. General assertions that the Manager of Purchasing & Materials' 
decision is contrary to law or to fact are not sufficient. 

Decision on Appeal - The decision of the ARRC on appeal will be rendered within 90 days after the 
conclusion of a hearing conducted under ARRC Procurement Rule 1800.15 or the date of receipt of the 
Notice of Appeal, whichever is later. The time limits given above may be extended by mutual consent. 
The decision of ARRC on appeal shall be final and conclusive unless the Contractor appeals to the 
superior court in accordance with ARRC Procurement Rule 1800.18. 

15. NONSEGREGATED FACILITIES [Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more] 

1. By submission of this bid, the execution of this contract or subcontract, or the consummation of 
this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction 
contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not 
maintain or provide for its employees any segregated facilities at any of its establishments, and that the 
firm does not permit its employees to perform their services at any location, under its control, where 
segregated facilities are maintained. The firm agrees that a breach of this certification is a violation of the 
EEO Provisions of this contract. The firm further certifies that no employee will be denied access to 
adequate facilities on the basis of sex or disability. 

2. As used in this certification, the term "segregated facilities" means any waiting roorns, work areas, 
restrooms and washrooms, restaurants and other eating areas, timeclocks, locker rooms and other 
storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees which are segregated by explicit directive, or 
are, in fact, segregated on the basis of race, color, religion, or national origin, age or disability, because of 
habit, local custom, or otherwise. The only exception will be for the disabled when the demands for 
accessibility override (e.g. disabled parking). 
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3. The contractor agrees that it has obtained or will obtain identical certification from proposed 
subcontractors or material suppliers prior to the award of subcontracts or consummation of material 
supply agreements of $10,000 or more and that it will retain such certifications in its files. 

16. NATIONAL HISTORIC PRESERVATION ACT REQUIREMENTS - 16 USC 470 et seq. 
[Applicable to all Federal-Aid contracts] 

In the performance of this contract, neither Contractor nor its subcontractors shall take any action (which 
term includes but is not limited to the seeking of any required federal license or permit, and the extraction 
of material or natural resources from any source whatsoever) that may affect a district, site, building, 
structure or object that is included in or eligible for inclusion in the National Register of Historic Places 
without prior notice to ARRC and compliance with the requirements of the National Historic Preservation 
Act of 1966, 16 USC 470 et §filL. Contractor is advised that both historic and cultural sites may be eligible 
for inclusion on the National Register. 

17. FLY AMERICA REQUIREMENT - 49 USC 40118; 41 CFR 301-10 [Applicable to all Federal-aid 
contracts which may involve the international air transportation of equipment, materials, commodities, 
products or personnel] 

a) Definitions. As used in this clause--

"lnternational air transportation" means transportation by air between a place in the United States 
and a place outside the United States or between two places both of which are outside the United States 

"United States" means the 50 States, the District of Columbia, and outlying areas. 

"U.S.-flag air carrier" means an air carrier holding a certificate under 49 U.S.C. Chapter 411. 

b) When Federal funds are used to fund travel, Section 5 of the International Air Transportation Fair 
Competitive Practices Act of 1974 (49 USC 40118) (Fly America Act) requires contractors, recipients, and 
others use U.S.-flag air carriers for U.S. Government-financed international air transportation of personnel 
(and their personal effects) or property, to the extent that service by those carriers is available. It requires 
the Comptroller General of the United States, in the absence of satisfactory proof of the necessity for 
foreign-flag air transportation, to disallow expenditures from funds, appropriated or otherwise established 
for the account of the United States, for international air transportation secured aboard a foreign-flag air 
carrier if a U.S.-flag air carrier is available to provide such services. 

c) If available, the Contractor, in performing work under this contract, shall use U.S.-flag carriers for 
international air transportation of personnel (and their personal effects) or property. 

d) In the event that the Contractor selects a carrier other than a U.S.-flag air carrier for international air 
transportation, the Contractor shall include a statement on vouchers involving such transportation 
essentially as follows: 

Statement of Unavailability of U.S.-Flag Air Carriers 

International air transportation of persons (and their personal effects) or property by U.S.-flag air 
carrier was not available or it was necessary to use foreign-flag air carrier service for the following 
reasons. See FAR§ 47.403. [State reasons]: 

The Contractor agrees to include the requirements of this section in all subcontracts that may involve 
international air transportation. 

18. RECYCLED PRODUCTS - 42 USC 6962; 40 CFR PART 247; 2 CFR 200.322 [Applicable to all 
Federal-aid contracts for items designated by the EPA, for the purchase of $10,000 or more of one of 
these items during the fiscal year] 

The Contractor agrees to provide a preference for those products and services that conserve natural 
resources, protect the environment, and are energy efficient by complying with and facilitating compliance 
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with Section 6002 of the Resource Conservation and Recovery Act, as amended, 42 USC 6962, and U,S, 
Environmental Protection Agency (U,S, EPA), "Comprehensive Procurement Guideline for Products 
Containing Recovered Materials," 40 CFR Part 247. The Contractor agrees to include these requirements 
in each subcontract financed in whole or in part with Federal funds. 

19. INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION TERMS - FTA Circular 
4220.1F [Applicable to all FTA funded contracts] 

The provisions herein include, in part, certain Standard Terms and Conditions required by USDOT, 
whether or not expressly set forth in the contract provisions. All contractual provisions required by 
USDOT, as set forth in FTA Circular 4220.1 F are incorporated by reference. Anything to the contrary 
herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict with 
other provisions contained in this agreement. The contractor shall not perform any act, fail to perform any 
act, or refuse to comply with any ARRC requests which would cause ARRC to be in violation of the FTA 
terms and conditions. 

20. DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM - 49 CFR Part 26. [Applicable 
to all FTA and FHWA funded contracts] 

1. Assurance• The contractor or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of U.S. Department of Transportation­
assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the ARRC deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-responsible. 49 CFR 26.13(b). 

2. Contract Goal - ARRC runs a completely race-neutral DBE program. Accordingly, this contract 
has no specific contract goal for the participation of Disadvantaged Business Enterprises (DBEs). ARRC 
does have an overall annual goal that it strives to meet, however. The ARRC therefore strongly 
encourages the contractor to use the services of small businesses, including DBEs, as subcontractors 
whenever possible. The ARRC requests that the contractor consider such measures as: (1) 
subcontracting to small businesses, including DBEs. portions of the work the contractor might otherwise 
do with its own forces; (2) reducing or waiving subcontractor bonding requirements for small businesses, 
including DBEs; (3) reviewing the list of businesses certified in the Small Business Administration's S(a) 
Business Development Program for potential subcontractors [contact the SBA at (907) 271-4022]; and (4) 
reviewing the list of businesses certified as DBEs by the Alaska Unified Certification Program for potential 
subcontractors [http://www.dot.state.ak.us/cvlrts/directory.shtml]. 

3. Prompt Payment • The prime contractor agrees to pay each subcontractor under this prime 
contract for satisfactory performance of its contract no later than thirty (30) days from the receipt of each 
payment the prime contractor receives from the ARRC. The prime contractor agrees further to return 
retainage payments to each subcontractor within thirty (30) days after the subcontractor's work is 
satisfactorily completed, even if the prime contractor's work has not been completed. Any retainage not 
returned to a subcontractor will be reported to the ARRC by the prime contractor. This clause applies to 
both DBE and non-DBE subcontractors. 

21. FHWA BUY AMERICA REQUIREMENTS - 23 CFR 635.410 [Applicable only to FHWA funded 
construction contracts in excess of $150,000] 

Unless a waiver has been granted by the FHWA, all steel and iron materials which are incorporated into 
the work, and the action of applying a coating to a covered material (i.e., steel and iron), shall be 
manufactured in the United States except that minor amounts of steel and iron materials of foreign 
manufacture may be used, provided the aggregate cost of such materials does not exceed one tenth of 
one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes 
epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a 
material subject to the requirements of this section. For the purposes of this section, the cost is the value 
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of the products as they are delivered to the project. When steel and iron materials manufactured in the 
United States are shipped to a foreign country where non-steel or iron products are installed on or in them 
(i.e., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements 
of this section. A certification of materials origin, attesting to compliance with this provision, shall be 
furnished to the Engineer prior to incorporating any steel or iron products into the project. Bidders may 
submit an alternate bid for the project based on the use of foreign iron or steel materials. In this event, the 
contract will be awarded to the bidder who submits the lowest total responsive bid based on furnishing 
domestic iron and steel materials unless such total bid exceeds the lowest total responsive bid based on 
furnishing foreign steel and iron materials by more than 25 percent. 

Certificate of Compliance with 23 CFR 635.410 

The bidder or offeror hereby certifies that it will comply with the requirements of 23 CFR 635.410. 

Date: __________________________________ _ 

Signature: __________________________________ _ 

Company Name: ________________________________ _ 

Title: __________________________________ _ 
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22. FTA BUY AMERICA REQUIREMENTS - 49 USC 5323(j); 49 CFR Part 661 [Applicable only to 
FTA funded projects that involve the purchase of more than $'150,000 of iron, steel, manufactured goods 
or rolling stock] 

Buy America - The contractor agrees to comply with 49 USC 5323(j) and 49 CFR Part 661, which 
provide that Federal funds may not be obligated unless all steel, iron, and manufactured products used in 
FTA-funded projects are produced in the United States, unless a waiver has been granted by FTA or the 
product is subject to a general waiver. General waivers are listed in 49 CFR 661. 7. Separate 
requirements for rolling stock are set out at 49 USC 5323U)(2)(C) and 49 CFR 661. 11. 

A bidder or offeror must submit to the ARRC the appropriate Buy America certification (below) with all 
bids or offers on FTA-funded contracts, except those subject to a general waiver. Bids or offers that are 
not accompanied by a completed Buy America certification must be rejected as nonresponsive. 

Certification requirement for procurement of steel, iron, or manufactured products: 

Certificate of Compliance with 49 USC 5323(jlC1) 
The bidder or offerer hereby certifies that it will meet the requirements of 49 USC 5323(j)(1) and the 
applicable regulations in 49 CFR Part 661.6. 

Date: __________________________________ _ 

Signature:~--------------------------------
Company Name: ______________________________ _ 
Title: __________________________________ _ 

Certificate of Non-Compliance with 49 USC 5323(j){1) 
The bidder or offeror hereby certifies that it cannot comply with the requirements of 49 USC 5323U) and 
49 CFR 661.6, but it may qualify for an exception pursuant to 49 USC 5323(j)(2)(A), 5323U)(2), as 
amended, and the applicable regulations in 49 CFR 661. 7. 

Date: __________________________________ _ 

Signature:~--------------------------------
Company Name: ______________________________ _ 
Title: __________________________________ _ 

Certification requirement for procurement of rolling stock and associated equipment: 

Certificate of Compliance with 49 USC 5323(j) 
The bidder or offerer hereby certifies that it will comply with the requirements of 49 USC 5323(j) and the 
regulations at 49 CFR 661. 11. 

Date:-,-_________________________________ _ 
Signature: ________________________________ _ 
Company Name: ______________________________ _ 
Title: __________________________________ _ 

Certificate of Non-Compliance with 49 USC 5323(j) 
The bidder or offerer hereby certifies that it cannot comply with the requirements of 49 USC 5323(j) and 
49 CFR 661. 11, but may qualify for an exception pursuant to 49 USC 5323(j)(2)(C), and the applicable 
regulations at 49 CFR 661. 7, 

Date: _________________________________ _ 
Signature: ________________________________ _ 
Company Name: ______________________________ _ 
Title: __________________________________ _ 
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23. FRA BUY AMERICA REQUIREMENTS-SUPPLIES· 41 USC 10a-d; 48 CFR Part 25 [Applicable 
only to FRA funded contracts for the purchase of goods, supplies or equipment in excess of $150,000] 

(a) The FRA requires its grantees to comply with The Buy American Act (41 U.S.C. 10) 
which provides that preference be given to domestic end products. 

Components, as used in this clause, means those articles, materials, and supplies incorporated 
directly into the end products. 

Domestic end product, as used in this clause, means (1) an unmanufactured end product mined 
or produced in the United States, or (2) an end product manufactured in the United States, if the cost of 
its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of 
all its components. Components of foreign origin of the same class or kind as the products referred to in 
subparagraphs (b) (2) or (3) of this clause shall be treated as domestic. Scrap generated, collected, and 
prepared for processing in the United States is considered domestic. 

End products, as used in this clause, means those articles, materials, and supplies to be acquired 
for public use under this contract. 

(b) The Contractor shall deliver only domestic end products, except those-

(1) For use outside the United States; 

(2) That government agencies have determined are not mined, produced, or manufactured in 
the United States in sufficient and reasonably available commercial quantities of a satisfactory quality. A 
current list of such items is contained in 48 CFR 25.108. 

(3) For which the agency determines that domestic preference would be inconsistent with the 
public interest; or 

(4) For which the agency determines the cost to be unreasonable under 48 CFR 25.105. The 
offered price of a domestic end product shall be determined to be unreasonable when the lowest 
acceptable domestic offer exceeds the lowest acceptable foreign offer, inclusive of duty, by more than 6 
percent, if the domestic offer is from a large business or more than 12 percent, if the domestic offer is 
from a small business concern. 

A bidder must submit to ARRC the Buy America certification (below) with its bid response for FRA funded 
supply contracts. Bids that are not accompanied by a completed Buy America certification may be 
rejected as nonresponsive. 

Certificate of Compliance with 41 USC 10a-d - Supplies 

The bidder or offerer hereby certifies that the products it proposes to supply hereunder comply with the 
requirements of 49 USC 1 Oa-d and the applicable regulations in 48 CFR Part 25. 

Date:. _________________________________ _ 

Signature.:_--------------------------------
Company Name .. · ______________________________ _ 

Title.:_----------------------------------~ 
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24. FRA BUY AMERICA REQUIREMENT-CONSTRUCTION · 41 USC 10a-d; 48 CFR Part 25 
[Applicable only to FRA funded construction contracts in excess of $150,000] 

(a) The FRA requires its grantees to comply with The Buy American Act (41 U.S.C. 10) which provides 
that preference be given to domestic construction materials. As used in this clause-

Components means those articles, materials, and supplies incorporated directly into construction 
materials. 

Construction material means an article, material, or supply brought to the construction site for 
incorporation into the building or work. Construction material also includes an item brought to the site pre­
assembled from articles, materials, or supplies. However, emergency life safety systems, such as 
emergency lighting, fire alarm, and audio evacuation systems, which are discrete systems incorporated 
into a public building or work and which are produced as a complete system, shall be evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
such systems are delivered to the construction site. 

Domestic construction material means (1) an unmanufactured construction material mined or produced in 
the United States, or (2) a construction material manufactured in the U.S., if the cost of its components 
mined, produced, or manufactured in the United States exceeds 50 percent of cost of all its components. 
Materials of foreign origin of the same class or kind as the materials listed in 48 CFR 25.108 shall be 
treated as domestic. 

(b)(1) The Buy American Act (41 USC 10a-10d) requires that only domestic construction material be 
used in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 

(2) The requirement in paragraph (b )(1) of this clause does not apply to the excepted construction 
materials or components listed by the Government as follows: NONE 

(3) Other foreign construction material may be used on this project if ARRC determines that-

(i) The cost would be unreasonable (the cost of a particular domestic construction material shall be 
determined to be unreasonable when the cost of such material exceeds the cost of foreign material by 
more than 6 percent, unless the agency head determines a higher percentage to be appropriate); 

(ii) The application of the restriction of the Buy American Act to a particular construction material would 
be impracticable or inconsistent with the public interest; or 

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a satisfactory quality. 

(4) The Contractor agrees that only domestic construction materials will be used by the Contractor, 
subcontractors, material men, and suppliers in the performance of this contract, except for foreign 
construction materials, if any, listed in paragraph (b)(2) or allowed under paragraph (b)(3) of this clause. 

(c) Request for determination. (1) Contractors requesting to use foreign construction material under 
paragraph (b)(3) of this clause shall provide adequate information for ARRC evaluation of the request for 
a determination regarding the inapplicability of the Buy American Act in time to allow determination before 
submission of bids or offers. Each submission shall include a description of the foreign and domestic 
construction materials, including unit of measure, quantity, price, time of delivery or availability, location of 
the construction project, name and address of the proposed contractor, and a detailed justification of the 
reason for use of foreign materials cited in accordance with paragraph (b)(3) of this clause. A submission 
based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. The price of construction material shall 
include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
certificate may be issued). 

(2) If ARRC determines after contract award that an exception to the Buy American Act applies, the 
contract shall be modified to allow use of the foreign construction material, and adequate consideration 
shall be negotiated. However, when the basis for the exception is the unreasonable price of a domestic 
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construction material, adequate consideration shall not be less than the differential established in 
paragraph (b )(3)(i) of this clause. 

(3) If ARRC does not determine that an exception to the Buy American Act applies, the use of that 
particular foreign construction material will be a failure to comply with the Act. 

(d) For evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
following information and any applicable supporting data based on the survey of suppliers shall be 
included in the request: 

I 

FOREIGN AND DOMESTIC CONSTRUCTION 
MATERIALS PRICE COMPARISON 

Construction material description Unit of Measure Quantity 

Item 1: 
Foreign construction material 
Domestic construction material 

Item 2: 
Foreign construction material 
Domestic construction material 

Price (Dollars)11 

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; If 
oral, attach summary. Include other applicable supporting information. 

11Include all delivery costs to the construction site and any applicable duty (whether or not a duty­
free entry certificate is issued). 

A bidder must submit to ARRC the Buy America certification (below) with its bid response for FRA funded 
construction. Bids that are not accompanied by a completed Buy America certification may be rejected as 
nonresponsive. 

Certificate of Compliance with 41 USC 10a-d - Construction 
The bidder or offerer hereby certifies that the construction materials it proposes to provide hereunder 
comply with the requirements of 49 USC 10a-d and the applicable regulations in 48 CFR Part 25. 

Date: __________________________________ _ 

Signature: ________________________________ _ 

Company Name: ______________________________ _ 

Title: __________________________________ _ 

Required Contract Provisions for Federal~Aid Contracts [Revised_June 9, 2017] Page 18 



25. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING· 31 USC 1352; 
2 CFR 200.450; 2 CFR 200 App. IIU); 49 CFR Part 20 [Applicable to all Federal-aid contracts and to all 
related subcontracts which exceed $100,000] 

A bidder must submit to ARRC the below certificalion with its bid response for any Federally funded 
contract that exceeds $100,000. Bids that are not accompanied by a completed certification may be 
rejected as nonresponsive. 

1. The undersigned Contractor certifies, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 
to any person for influencing or attempting to influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. The undersigned also agrees that he or she shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and 
disclose accordingly. 

3. This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31 USC 1352 (as amended by the Lobbying Disclosure Act of 
1995). Any person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 

The Contractor, ______________ certifies or affirms the truthfulness and 
accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor 
understands and agrees that the provisions of 31 USC 3801, et seq., apply to this certification and 
disclosure, if any. 

Signature of Contractor's Authorized Official: ____________________ _ 

Name and Title of Contractor's Authorized Official:. __________________ _ 

Date:. __________________________________ ~ 
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26. FTA PRE-AWARD AND POST DELIVERY AUDITS REQUIREMENTS - 49 USC 5323; 49 CFR 
Part 663 [Applicable only to FTA funded contracts for the purchase of rolling stock in excess of $150,000] 

Pre-Award and Post-Delivery Audit Requirements - The Contractor agrees to comply with 49 USC 
5323(1) and FT A's implementing regulation at 49 CFR Part 663 and to submit the following certifications: 

(1) Buy America Requirements: The Contractor shall complete and submit a declaration certifying either 
compliance or noncompliance with Buy America. If the Bidder/Offerer certifies compliance with Buy 
America, it shall submit documentation which lists 1) component and subcomponent parts of the rolling 
stock to be purchased identified by manufacturer of the parts, their country of origin and costs; and 2) the 
location of the final assembly point for the rolling stock, including a description of the activities that will 
take place at the final assembly point and the cost of final assembly. 

(2) Solicitation Specification Requirements: The Contractor shall submit evidence that it will be capable 
of meeting the bid specifications. 

(3) Federal Motor Vehicle Safety Standards (FMVSS): The Contractor shall submit 1) manufacturer's 
FMVSS self-certification sticker information that the vehicle complies with relevant FMVSS or 2) 
manufacturer's certified statement that the contracted buses will not be subject to FMVSS regulations. 

27. CERTIFICATION REGARDING COMPLIANCE WITH 49 CFR 26.49 • ESTABLISHMENT OF 
DBE GOAL [Applicable to all FTA funded contracts for Transit Vehicles] 

Certificate of Compliance with 49 CFR 26.49 
The bidder or offerer hereby certifies that it has established a DBE goal and submitted it to the FTA for 
approval in accordance with the provisions of 49 CFR 26.49. 

Date: __________________________________ _ 

Signature: ________________________________ _ 

Company Name: ______________________________ _ 

Title: __________________________________ _ 

28. SAFE OPERATION OF MOTOR VEHICLES • 23 USC Part 402; Executive Order No. 13043; 
Executive Order No. 13513; U.S. DOT Order No. 3902.10 [Applicable to all federally funded third party 
contracts] 

Seat Belt Use - The Contractor is encouraged to adopt and promote on-the-job seat belt use policies and 
programs for its employees and other personnel that operate company-owned vehicles, company-rented 
vehicles, or personally operated vehicles. The terms "company-owned" and "company-leased" refer to 
vehicles owned or leased either by the Contractor or ARRC. 

Distracted Driving - The Contractor agrees to adopt and enforce workplace safety policies to decrease 
crashes caused by distracted drivers, including policies to ban text messaging while using an electronic 
device supplied by an employer, and driving a vehicle the driver owns or rents, a vehicle Contactor owns, 
leases, or rents, or a privately-owned vehicle when on official business in connection with the work 
performed under this agreement. 

29. PATENT RIGHTS - 2 CFR Part 200, App, ll(F); 37 CFR Part 401 [Applicable all federally funded 
contracts with a small business firm or nonprofit organization for the performance of experimental, 
developmental or research work] 

This Project is funded through a Federal award for experimental, developmental, or research work 
purposes. As such, certain Patent Rights and Data Rights apply to all subject data first produced in the 
performance of this contract. The Contractor shall grant the ARRC intellectual property access and 
licenses deemed necessary for the work performed under this contract and in accordance with the 
requirements of 37 CFR Part 401, "Rights to Inventions Made by Nonprofit Organizations and Small 
Business Firms Under Government Grants, Contracts and Cooperative Agreements," and any 
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implementing regulations issued by the federal grantor agency. The terms of an intellectual property 
agreement and software license rights will be finalized prior to execution of this contract and shall, at a 
minimum, include the following restrictions: Except for its own internal use, the Contractor may not publish 
or reproduce subject data in whole or in part, or in any manner or form, nor may the Contractor authorize 
others to do so, without the written consent of ARRC and the federal grantor agency, until such time as 
they may have either released or approved the release of such data to the public. This restriction on 
publication, however, does not apply to any contract with an academic institution. For purposes of this 
agreement, the term "subject data" means recorded information whether or not copyrighted, and that is 
delivered or specified to be delivered as required by the contract. Examples of "subject data" include, but 
are not limited to computer software, standards, specifications, engineering drawings and associated lists, 
process sheets, manuals, technical reports, catalog item identifications, and related information, but do 
not include financial reports, cost analyses, or other similar information used for performance or 
administration of the Contract. 

1. The Federal Government reserves a royalty-free, non-exclusive and irrevocable license to 
reproduce, publish, or otherwise use, and to authorize others to use for "Federal Government Purposes," 
any subject data or copyright described below. For "Federal Government Purposes," means use only for 
the direct purposes of the Federal Government. Without the copyright owner's consent, the Federal 
Government may not extend its Federal license to any other party. 

(a) Any subject data developed under the contract, whether or not a copyright has been 
obtained; and 

(b} Any rights of copyright purchased by the Contractor using Federal assistance in whole or in 
part by the federal grantor agency. 

2. Unless the federal grantor agency determines otherwise, the Contractor performing 
experimental, developmental, or research work required as part of this contract agrees to permit the 
federal granter agency to make available to the public, either its license in the copyright to any subject 
data developed in the course of the contract, or a copy of the subject data first produced under the 
contract for which a copyright has not been obtained. If the experimental, developmental, or research 
work, which is the subject of this contract, is not completed for any reason whatsoever, all data developed 
under the contract shall become subject data as defined herein and shall be delivered as the Federal 
Government may direct. 

3. Unless prohibited by state law, upon request by the Federal Government, the Contractor 
agrees to indemnify, save, and hold harmless the Federal Government, its officers, agents, and 
employees acting within the scope of their official duties against any liability, including costs and 
expenses, resulting from any willful or intentional violation by the Contractor of proprietary rights, 
copyrights, or right of privacy, arising out of the publication, translation, reproduction, delivery, use, or 
disposition of any data furnished under that contract. The Contractor shall be required to indemnify the 
Federal Government for any such liability arising out of the wrongful act of any employee, official, or 
agents of the Federal Government. 

4. Nothing contained in this clause on rights in data shall imply a license to the Federal 
Government under any patent or be construed as affecting the scope of any license or other right 
otherwise granted to the Federal Government under any patent. 

5. Data developed by the Contractor and financed entirely without using Federal assistance 
provided by the Federal Government that has been incorporated into work required by the underlying 
contract is exempt from the requirements herein, provided that the Contractor identifies those data in 
writing at the time of delivery of the contract work. 

6. The Contractor agrees to include these requirements in each subcontract for experimental, 
developmental, or research work financed in whole or in part with Federal assistance. 
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30. MONITORING AND REPORTING PROGARM PERFORMANCE - 2 CFR § 200.328(c) 
Construction Performance Reports [Applicable to all Federal-aid construction contracts] 

The Contractor shall provide written notice to ARRC as soon as the following types of conditions become 
known: 

(a) Problems, delays, or adverse conditions that will materially impair the ability to meet the objective 
of the Federal award. This notice shall include a statement of the action taken, or contemplated, and any 
assistance needed to resolve the situation. 

(b) Favorable developments that enable meeting time schedules and objectives sooner or at less 
cost than anticipated or producing more or different beneficial results than originally planned. 

31. TERMINATION - 2 CFR 200.339; 2 CFR Part 200 App. 11(8) [Applicable to all federally funded 
contracts in excess of $10,000] 

Except as may be otherwise provided in the contract documents, the following termination provisions 
apply to this contract: 

1. ARRC may, for its sole convenience, terminate this contract in whole or in part, at any time by 
giving written notice of its intention to do so. In the event of such termination, Contractor shall be entitled 
to receive payment in accordance with the payment provisions of this contract for charges incurred prior 
to the effective date of termination. Contractor shall not be paid for any work done after receipt of a 
notice of cancellation or for any costs incurred by Contractor's suppliers or subcontractors which 
Contractor could reasonably have avoided. In no event shall ARRC be liable for unabsorbed overhead or 
anticipatory profit on unperformed work. 

2. In addition to ARRC's right to terminate this contract for its convenience, ARRC may, by written 
notice of default to Contractor, terminate the contract in whole or in part in the following circumstances: 

(a) The Contractor refuses or fails to perform its obligations under the contract, or fails to make 
progress so as to significantly endanger timely completion or performance of the contract in accordance 
with its terms, and Contractor does not cure such default within a period of ten (10) days after receipt of 
written notice of default from ARRC or within such additional cure period as ARRC may authorize; or 

(b) Reasonable grounds for insecurity arise with respect to Contractor's expected performance and 
Contractor fails to furnish adequate assurance of due performance (including assurance of performance 
in accordance with the time requirements of the contract) within ten (10) days after receipt of a written 
request by ARRC for adequate assurance; or 

(c) Contractor becomes insolvent or makes an assignment for the benefit of creditors or commits an 
act of bankruptcy or files or has filed against it a petition in bankruptcy or reorganization proceedings. 

3. Upon receipt of a notice of cancellation or termination, Contractor shall immediately discontinue 
all performance and it shall immediately cause any of its suppliers or subcontractors to cease such work 
unless the notice directs otherwise and deliver immediately to ARRC all products, reports, plans, 
drawings, specifications, data, summaries or other materials and information, whether completed or in 
process, accumulated by Contractor in performance of the contract. The rights and remedies of ARRC 
provided in this section shall not be exclusive and are in addition to any other rights and remedies 
provided by law. 
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	3- ITB 25D-7
	4- Info to Bidders 25D-3
	5- ITB Required Docs 25D-4
	6- Bid Proposal 25D-9
	BID FORM
	Company Name
	Company Address (Street or PO Box, City, State, Zip)
	Company Alaska Business License No:
	Company Contractor’s Registration No:


	NON-COLLUSION DECLARATION

	9- Bid Schedule
	BID SCHEDULE

	10- Bid Bond 25D-14
	BID BOND
	PRINCIPAL
	See Instructions on Reverse
	Surety A



	11- Bid Modification  25D-16
	12- Subcontractor List 25D-5
	SUBCONTRACTOR LIST

	13- Const Contract with LDs  25D-10
	CONTRACTOR

	14-  Payment Bond
	PAYMENT BOND
	Date

	INSTRUCTIONS

	15- Perform Bond 25D-13
	PERFORMANCE BOND
	Date

	INSTRUCTIONS

	16- Contractors Questionaire  25D-8
	CONTRACTOR’S QUESTIONNAIRE
	ITEM

	A. FINANCIAL
	B. EQUIPMENT
	C. EXPERIENCE


	Form 25D-6 Bidder Registration
	Civil Rights Office – DBE Program
	BIDDER REGISTRATION
	Mailing Address: ______________________________________________________________________________________

	00700 General Conditions
	00800  Supplement Conditions
	00830 Laborers' & Mechanics' Minimum Rates of Pay
	01000 General Requirements
	1.18 ELECTRICITY, LIGHTING
	A. Connect to existing service; provide branch wiring and distribution boxes located to allow service and lighting by means of construction-type power cords. Department will pay costs of energy used. Take measures to conserve energy.
	B. Provide lighting for construction operations.
	C. Existing and permanent lighting may be used during construction. Maintain lighting and make routine repairs.
	1.19 HEAT, VENTILATION
	A. Coordinate use of existing facilities with Department; extend and supplement with temporary units as required to maintain specified conditions for construction operations, to protect materials and finishes from damage due to temperature or humidity...
	B. Prior to operation of permanent facilities for temporary purposes, verify that installation is approved for operation, and that filters are in place.  Provide and pay for operation and maintenance.
	C. Provide ventilation of enclosed areas to cure materials, to disperse humidity, and to prevent accumulations of dust, fumes, vapors, or gases.
	1.20 WATER
	A. Provided by the facility, coordinate with the point of contact.
	1.21 SANITARY FACILITIES
	A. Coordinate with the facility.
	1.22 ENCLOSURES / BARRIERS
	A. Provide as required to prevent public entry to construction areas to provide for Department and Using Agency’s use of site, and to protect existing facilities and adjacent properties from damage from construction operations.
	B. Provide barricades as required by governing authorities for public rights-of-way and for public access to existing building.
	C. Protect against vehicular traffic, stored materials, dumping, chemically injurious materials, and puddling or continuous running water, as required.
	1.23 PROTECTION OF INSTALLED WORK
	A. Provide temporary protection for installed products. Control traffic, as required, in immediate area to minimize damage
	B. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. Protect finished floors and stairs from traffic, movement of heavy objects, and storage.
	C. Prohibit traffic and storage on waterproofed and roofed surfaces, on lawn and landscaped area.
	1.24 CLEANING DURING CONSTRUCTION
	A. Control accumulation of waste materials and rubbish, clean area and dispose of off-site.
	B. Clean interior areas prior to start of finish work, maintain areas free of dust and other contaminants during finishing operations.
	1.25 REMOVAL
	A. Remove temporary materials, equipment, services and construction prior to substantial Completion inspection.
	B. Clean and repair damage caused by installation or use of temporary facilities.
	1.26 CONTRACT CLOSEOUT PROCEDURES
	A. Comply with procedure stated in the General Conditions of the Contract for issuance of Certificate of Substantial Completion.
	B. Using Agency will occupy Project for the purpose of conduct of business under provision stated in certificate of Substantial Completion.
	C. When Contractor considers work has reached Final Completion, submit written certification that Contract Documents have been reviewed, work has been inspected, and that work is complete in accordance with Contract Documents and requesting Department...
	D. In addition to submittals required by the conditions of the Contract, provide submittals required by governing authorities, and submit a final statement of accounting giving total adjusted Contract Price and sum due.
	E. Department will issue a summary Change Order reflecting final adjustments to Contract price not previously made by Change Order.
	1.27 PROJECT RECORD DOCUMENTS - Not Used.
	1.28 OPERATION AND MAINTENANCE DATA
	A. Provide data for:
	1. Mechanical/Plumbing equipment and controls.
	2. Electrical equipment, controls and visual / audible alarms.
	A. Operation and maintenance instructions. For each system, give names, addresses, and phone numbers of Subcontractors and Suppliers.
	1. Appropriate design criteria.
	2. List of equipment.
	3. Parts list.
	4. Operating instructions.
	5. Maintenance instructions, equipment.
	6. Maintenance instructions, finishes.
	7. Shop drawings and product data.
	8. Warranties.
	1.29 WARRANTIES
	A. Contractor shall guarantee / warranty the work, material and labor for one (1) year from the date of project acceptance.  Provide duplicate, notarized copies.
	B. Submit material prior to final application for payment. For equipment put into use with Department permission during construction, submit within 10 days after first operation.  For items of work delayed materially beyond date of Substantial Complet...
	C. YEAR 2000 WARRANTY:  The Contractor warrants that each hardware, software, or firmware product or item delivered or developed under this contract shall accurately process date data (including, but not limited to calculating, comparing, and sequenci...
	1. If the contract requires that specific products or items perform as a system, then this Year 2000 Warranty shall also apply to those listed items as a system.
	2. The duration and remedies available to the State for breach of the Year 2000 Warranty shall be as defined in, and subject to, the year 2000 terms and limitations of any general warranty provisions contained in this solicitation.  In the absence of ...
	3. Nothing in this Year 2000 warranty shall be construed to limit any rights or remedies the State may otherwise have under the Uniform Commercial Code, State or Federal law, or with respect to defects other than Year 2000 performance.
	4. The warranties contained herein are separate and distinct from any other warranties expressed or implied and are not subject to any disclaimer of warranty or limitation of the supplier’s liability.
	1.30 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Provide products, spare parts, and maintenance materials from excess materials remaining from that used from construction of work. Coordinate with Department deliver to Project site and obtain receipt prior to final payment.
	PART 2 PRODUCTS - Not Used.
	PART 3 EXECUTION - Not Used
	END OF SECTION

	01540 Security Requirements
	Removal and Disposal02_82_33
	1.1 DESCRIPTION OF WORK
	A. The work requires the disturbance, demolition, removal, and disposal of the asbestos-containing materials (ACM).  Bulk samples have been taken of suspect materials in this facility and the results are documented in Section 02 26 00, Hazardous Mater...
	1. Built-up roofing (BUR), seam sealants, patching tars, remnant patching tars, and drain bowl sealants (confirmed ACM).

	B. It is the contractor’s responsibility to remove and dispose of all ACMs affected by the project from the site in accordance with applicable regulations.  The contractor shall immediately notify the owner if other ACM or additional quantities are di...
	C. Notification of Potential Hazards:  Asbestos, lead and other potentially hazardous materials are present in the building that may impact the work of all trades.  Regulated air contaminants, including asbestos and lead, are also present in settled a...
	D. Asbestos-containing materials may have come loose and fallen onto or into, floors, ceilings, walls, chases, wall cavities or mechanical, electrical and structural system components.  The Contractor shall immediately notify the Owner if and when the...
	E. Work may be required while faculty and students are occupying the building.  Work during occupied periods involving disturbance of asbestos-containing materials inside the building shall be performed using critical barriers and negative air pressur...
	F. All work shall comply with Environmental Protection Agency (EPA) AHERA standard, 40 CFR 763.  Clearance sampling is required if the necessary disturbance of asbestos-containing material is not classified as “Small-Scale, Short-Duration” work as def...

	1.2 RELATED WORK SPECIFIED ELSEWHERE
	A. Section 02 26 00 Hazardous Materials Assessment
	B. Section 01 35 45 Airborne Contaminant Control
	C. Section 02 83 33 Removal and Disposal of Materials Containing Lead

	1.3 DEFINITIONS AND ABBREVIATIONS: Definitions and abbreviations are provided in the applicable publications listed in Paragraph 1.4 of this section.
	1.4 APPLICABLE PUBLICATIONS: The publications listed below form a part of this specification to the extent referenced.
	A. General Requirements:  All work shall be performed in compliance with the International Building, Fire, Fuel Gas, Mechanical, Residential, Energy Conservation and Administrative Code; Uniform Plumbing Code; the National Electrical Code; and the pub...
	B. Title 29 Codes of Federal Regulations (CFR), Department of Labor (USDOL)
	C. Title 40 CFR, Environmental Protection Agency (EPA)
	D. Title 49 CFR, Department of Transportation (DOT)
	E. State of Alaska Administrative Codes (AAC)
	F. State of Alaska Statutes
	G. Public Law 101-637
	H. Federal Standards
	I. American National Standard Institute (ANSI)
	J. American Society for Testing and Materials (ASTM)
	K. International Code Council
	L. National Fire Protection Association (NFPA)
	M. National Institute of Occupational Safety and Health (NIOSH)
	N. Underwriters Laboratories (UL)

	1.5 QUALITY ASSURANCE
	A. On-site Observation:
	1. The safety and protection of the Contractor’s employees, sub-contractor’s employees, Owner’s employees, the facility, and the public is the sole responsibility of the Contractor.
	2. The Owner, the Owner’s Representative or representatives of State or Federal agencies may make unannounced visits to the site during the work.  The contractor shall make available two complete sets of clean, protective clothing for such visitor use...
	3. If the Owner or agency visitor determines that practices are in violation of applicable regulations, they will immediately notify the Contractor that operations must cease until corrective action is taken.  Such notification will be followed by for...
	4. The Contractor shall stop work after receiving such notification.  The work may not be restarted until the Contractor receives written authorization from the Owner.
	5. All costs resulting from such a stop work order shall be borne by the Contractor and shall not be a basis for an increase in the contract amount or an extension of time.

	B. Air Monitoring: Air monitoring during the work shall be performed as follows:
	1. The Contractor shall hire Independent Testing Laboratories to collect and evaluate all air samples that are the responsibility of the Contractor.  The Contractor shall direct its laboratories, in writing, to release air monitoring data, and all oth...
	2. The Contractor shall be responsible for monitoring its employees for potential exposure to airborne asbestos fibers as required by this specification and all applicable regulations.
	3. The Contractor shall be responsible for work area monitoring and environmental monitoring outside the work area as required by this specification.
	4. The Owner may perform air monitoring inside the building, inside the work areas, and on the Contractor’s employees while asbestos work is underway and at any time during the work.
	5. Final inspection and clearance air monitoring shall be conducted by the Contractor’s Independent Testing Laboratory.  The Independent Testing Laboratory may not be hired by the Abatement Subcontractor to perform final visual inspections and clearan...
	6. The Contractor shall have its Independent Testing Laboratories archive all air samples until the successful completion of the project.

	C. Additional Sampling of Suspect Materials:
	1. The Contractor and all Subcontractors shall be vigilant during demolition and construction in the event additional suspect asbestos or hazardous materials are encountered.  If suspect asbestos or hazardous materials not previously identified are en...
	2. The Contractor and all Subcontractors shall notify the Owner prior to any bulk sampling of suspect asbestos-containing material or other hazardous materials to allow the Owner or Owner’s Representative to be present during such sampling.  All resul...


	1.6 PROTECTION OF EXISTING WORK TO REMAIN: Perform asbestos removal in the project work areas without contamination of adjacent work or the facility.
	1.7 MEDICAL REQUIREMENTS
	A. Institute and maintain a medical surveillance program for employees in accordance with 29 CFR 1926.1101 and 29 CFR 1910.134.
	B. Institute and maintain a random drug testing program, as required by 49 CFR 382, for all drivers of vehicles transporting asbestos or hazardous materials.

	1.8 TRAINING: Employ only workers who are trained and certified as required by 8 AAC 61.600, 29 CFR 1910, 29 CFR 1926, 40 CFR 763, and 49 CFR 383 to remove, encapsulate, barricade, transport, or dispose of asbestos.
	1.9 PERMITS AND NOTIFICATIONS: Secure necessary permits for asbestos removal, hauling, and disposal and provide timely notification as required by federal, state, and local authorities.
	1.10 SAFETY AND ENVIRONMENTAL COMPLIANCE: Comply with laws, ordinances, rules, and regulations of federal, state, and local authorities regarding handling, storing, transporting, and disposing of hazardous materials and all other construction activities.
	1.11 RESPIRATOR PROGRAM: Establish a respirator program as required by ANSI Z88.2 and 29 CFR 1910.134.
	1.12 HAZARD COMMUNICATION PROGRAM: Implement a hazard communication program in accordance with 29 CFR 1910.1200.
	1.13 SUBMITTALS
	A. The Contractor shall submit the following documentation to the Owner for review, approval or rejection.  Work shall not begin until submittals are approved.
	1. Shop drawings.
	2. Work plan.
	3. Liability insurance policy and performance bond.
	4. Schedule.
	5. Testing laboratory and laboratory personnel.
	6. Disposal site designations and disposal authorizations.
	7. Waste transporter designation.
	8. Notifications and certifications.
	9. “Competent Person” designation and experience.
	10. Request for substitutions.

	B. Shop drawings shall show:
	1. Boundaries of each regulated work area.
	2. Location and construction of decontamination areas.
	3. Location of temporary site storage facilities.
	4. Location of air monitoring stations, both in and outside of the work area.
	5. Emergency egress route(s).
	6. Location of negative pressure exhaust systems, if required.

	C. The work plan shall include procedures for:
	1. Work area setup and protection.
	2. Worker protection and decontamination.
	3. Initial exposure assessment procedures.
	4. Asbestos removal procedures.
	5. Waste load-out, transport, and disposal procedures.
	6. Air monitoring procedures.
	7. Determination by the Certified Project Designer of the estimated quantities of ACM and PACM to be removed, and determination of clearance requirements for each different type or phase of work.
	8. Emergency procedures.
	9. The Work Plan shall be prepared, signed and dated by an Environmental Protection Agency (EPA) Certified Project Designer.

	D. Insurance Policy and Bond: Submit copies of the Contractor’s or Subcontractor’s insurance policy and performance bond.  Submittal requirement is only to ensure that the insurance certificate(s) show specific coverage for the potentially hazardous m...
	E. Schedule: Submit construction schedule by work area.
	F. Independent Testing Laboratories and Laboratory Personnel: Submit the name, location, and phone number of proposed independent testing laboratories, and the names and certifications of the industrial hygiene technicians.  Include the laboratory’s a...
	1. The Independent Testing Laboratories shall be acceptable to Owner.
	2. The laboratories shall be proficient in the National Institute of Occupational Safety and Health (NIOSH) Proficiency in Analytical Testing (PAT) program and shall be accredited by the National Institute of Science and Technology (NIST) under their ...
	3. Provide a current list of their microscopists who have participated in the latest PAT and NVLAP programs and provide the names of microscopists and evidence that they have completed the NIOSH 582 course or equivalent.  Provide latest AAR report of ...
	4. Provide name(s) and resume(s) of proposed on-site industrial hygiene technician(s) showing academic degrees and Alaska Abatement Certificate(s).

	G. Disposal Site: Submit the name and location of the proposed Alaska Department of Environmental Conservation/ U.S.  Environmental Protection Agency (DEC/EPA) permitted disposal site.  Submit authorization to dispose of asbestos waste by the proposed...
	H. Waste Transporter: Submit the name and address of the proposed waste transporter.
	I. Representations: Submit a signed statement by the Contractor that records of employees’ work assignments, certifications, respirator fit tests, and medical records are accurate, up-to-date, and available for inspection.
	J. Notifications and Certificates:
	1. Submit a copy of the written “Notification of Demolition and Renovation” to the Environmental Protection Agency.  (If required by NESHAP).
	2. Submit a State of Alaska Department of Labor (ADOL) approved copy of the written ADOL notification of proposed workers.
	3. Submit a copy of Project Designer’s current certification.

	K. Competent Person: Submit the name and certifications of the Contractor’s proposed Competent Person and a list of their previous projects.  Certify by signed statement that the Competent Person has the knowledge and training to supervise the work in...
	L. Substitutions: Submit requests for substitutions of materials, equipment and methods.
	M. Updated Project Information: Submit changes to the submitted project information at least 24 hours prior to the effective time of change for the following:
	1. Updated schedules.
	2. Change in Competent Person.
	3. ADOL approval for additional workers.
	4. Changes to work plan.
	5. Revisions to the EPA notification.


	1.14 TEST REPORTS: Contractor shall submit periodic test reports, daily logs, monitoring results as specified herein  Submit two (2) copies of the following information within twenty-four (24) hours after the end of a shift:
	A. Initial Exposure Assessment(s): Submit the results of the Contractor’s initial exposure assessment(s).
	B. Daily Air Monitoring: Submit daily, all results of Contractor’s air monitoring (submit no later than 24 hours after the end of the shift).  Submittal shall consist of negative air pressure recordings, daily monitoring report, field data sheets, the...
	C. Project Daily Logs:  Submit the previous day's Daily Logs.  Logs shall include regulated area sign-in sheets and list of asbestos-containing materials removed including quantities and locations of those materials, in the units used on the drawings....
	D. Clearance Air Monitoring: Submit draft results of Contractor’s clearance air monitoring for each work area for Owner’s review and approval prior to releasing the work area to unprotected workers.  FAX or electronic submittals are acceptable.  Submi...
	1. A signed and dated copy of the final visual inspection report (completed prior to clearance air monitoring) certifying that all dust and debris have been removed from the work area and that all ACM to be removed as required by the contract, were re...
	2. Documentation that clearance air sample collection complied with 40 CFR 763, contract specifications and the approved work plan.
	3. Drawings of the work area with sampling locations clearly marked.  Work area drawings shall be clearly identified as to their location within the facility.
	4. Field data sheets for sampling including: sample locations, calibration device serial number, initial and final pump calibration readings, pump time on and off, initial and final sampling flow rate, pump type and serial number, and sample cassette ...
	5. Laboratory results, signed and dated by the analyst.
	6. Data sheets and visual inspection sheets shall be signed and dated by the Industrial Hygiene Technician performing the work.


	1.15 PROJECT COMPLIANCE DOCUMENTS: Prepare and submit the following records of compliance with hazardous materials regulations following each work area clearance.  Submittals may contain segregated submittals for more than one (1) work area.  Submitta...
	A. Waste transport records (40 CFR 61, Figure 4).
	B. Disposal site receipts.
	C. Contractor’s “Start” and Finish” dates for the work area(s).
	D. Daily logs, including regulated area sign in sheets, materials summary, etc (if not previously submitted).
	E. Final work area inspection report(s) and inspector certifications (if not previously submitted).
	F. Final, signed, clean copies of all bulk and air sampling field data sheets, location drawings, negative air tapes and air monitoring log, including all clearance data.
	G. Final, signed, clear, legible copies of all analytical laboratory bulk and air monitoring test results, including all clearance data, and current laboratory certifications (if changed from previously submitted).
	H. Copies of Asbestos Worker Training certificates for workers performing work on this project and all approved Alaska DOL notifications for those workers, and any revisions to the EPA notification(s).

	1.16 SANITARY FACILITIES: Provide adequate toilet and hygiene facilities.
	1.17 MATERIAL STORAGE: Store all materials subject to damage off the ground and secure from damage, weather, or vandalism.
	1.18 ON-SITE DOCUMENTATION: The Contractor shall maintain on the job site, at a location approved by the owner, copies of the following data for safety procedures, equipment, and supplies used for the work
	A. Equipment: Show the model, style, capacity and the operation and maintenance procedures for the following, as applicable:
	1. High-Efficiency, Particulate, Air (HEPA) Filtration units.
	2. HEPA Vacuum cleaners.
	3. Pressure differential recording equipment.
	4. Heat stress monitoring equipment.

	B. Safety Data Sheets (SDS): Maintain SDSs for each encapsulant, surfactant, solvent, detergent, and other material proposed to be used.
	C. Respiratory Protection Plan: The Contractor’s and/or Subcontractor’s written respirator program.

	PART 2 -  PRODUCTS
	2.1 PERSONAL PROTECTIVE EQUIPMENT:  Provide personal protective clothing as approved and selected by the IH.
	A. Respirators:  Provide personally issued and marked respirators approved by the National Institute of Occupational Safety and Health (NIOSH).  Provide sufficient replacements for respirators with disposable canisters.  Use respirators equipped with ...
	B. Provide filter cartridges approved for each airborne contaminant which may be present.  NIOSH approved filter cartridges shall be used.  At no time shall the permissible exposure limit (PEL) for the contaminant exceed the PEL listed in 8 AAC 61.1100.
	C. Whole Body Protection:  Provide approved disposable fire retardant, full body coveralls and hoods fabricated from nonwoven fabric, gloves, eye protection, and hard-hats, and other protective clothing as required to meet applicable safety regulation...
	D. Provide protective personal equipment and clothing at no cost to the workers.

	2.2 DECONTAMINATION UNIT
	A. Provide a temporary three-stage decontamination unit, attached in a leak-tight manner to each negative pressure work area.  Decontamination units shall consist of a clean room equipped with separate lockers for each worker, a shower room, and an eq...
	B. Shower specifications: Locate flow and temperature controls within the shower where adjustable by the user.  Hot water service may be secured from the building hot water system if available, but only with back-flow protection installed by the Contr...

	2.3 WASTE WATER FILTERS: Provide Water Filtration Units with filters of adequate capacity to treat decontamination water and shower flows.  Water filtration unit effluent shall contain less than 7,000,000 asbestos fibers per liter prior to discharge t...
	2.4 DANGER SIGNS AND TAPE: Post danger signs and tape signs to demarcate areas where asbestos waste is temporarily stored, and, in areas not accessible to the public, where asbestos-containing materials are left in place.  Signs and labels shall be in...
	2.5 WARNING LABELS: Affix warning labels to all components or containers containing asbestos wastes.  Conform labeling to 29 CFR 1926.1101 and 49 CFR 172.
	2.6 HEPA FILTRATION UNITS: (if required) shall conform to ANSI Z9.2, and HEPA filters shall be UL-586 labeled.
	2.7 PRESSURE DIFFERENTIAL MONITORING EQUIPMENT: Provide continuous monitoring of the pressure differential with an automatic recording instrument for each negative pressure enclosure.  Locate the instrument in a clean area where personnel have access ...
	2.8 CHEMICALS
	A. Adhesives: Adhesives shall be capable of sealing joints of adjacent sheets of polyethylene to finished or unfinished surfaces and of adhering under both dry and wet conditions.
	B. Mastic Removal Solvents: Mastic removal solvents shall not contain halogenated compounds or compounds with flashpoints less than 60  C (140  F).  Solvents shall be compatible with replacement materials.
	C. Sealants and Encapsulants: Penetrating and bridging encapsulants for asbestos applications.  Tint “Lock-Down” encapsulants used in non-finished areas for identification in a color that will not obscure residual asbestos.  Encapsulants shall be comp...
	D. Surfactant: Use a surfactant specifically designed to effectively wet asbestos.  Mix and apply the surfactant as recommended by the manufacturer.

	2.9 Safety Data Sheets (SDSs): Provide SDSs for all chemical materials brought onto the work-site.
	2.10 MATERIALS
	A. Disposal Containers: Use disposal containers to receive, retain, and dispose of asbestos-containing or contaminated materials.  Label leak tight containers in accordance with the applicable regulations.  Non-leak tight containers are not acceptable...
	B. Glove Bags: The glove bags shall be a minimum of 6-mil polyethylene or polyvinylchloride plastic, and specially designed for removal of asbestos-containing materials, with two inward projecting long sleeves and rubber gloves, one inward projecting ...
	C. Plastic Sheet: A minimum 6-mil thick flame resistant polyethylene (in accordance with NFPA 701) shall be used unless otherwise specified.
	D. Tape: Tape shall be capable of sealing joints of adjacent sheets of polyethylene, for attachment of polyethylene sheets to finished or unfinished surfaces and of adhering under both dry and wet conditions.

	2.11 OTHER MATERIALS: The Contractor shall provide standard commercial quality of all other materials as required to prepare and complete the work.
	2.12 TOOLS AND EQUIPMENT
	A. The Contractor shall provide tools and equipment as required to prepare and complete the work.  Tools and equipment shall meet all applicable safety regulations.
	B. Transportation equipment shall be suitable for loading, temporary storage, transit, and unloading of contaminated waste without exposure to persons or property.  All trucks or vans used to transport asbestos shall be enclosed and all containers sea...


	PART 3 -  EXECUTION
	3.1 WORK AREAS
	A. Regulated Work Areas: Establish regulated work areas in compliance with 29 CFR 1926.1101.
	B. Decontamination Area: Install decontamination areas in compliance with 29 CFR 1926.1101.  Decontamination area shall meet fire-exiting requirements of the International Fire Code.  Showers shall be provided with hot water and water filtration units.
	C. Negative Pressure Enclosure System: Construct Negative Pressure Enclosure Systems as required by 29 CFR 1926.1101, these specifications, and approved work plan.  Signage shall conform to the International Fire Code and 29 CFR 1926.1101.  Exhausts f...
	D. Notify applicable Fire Marshal as required by the International Fire Code.

	3.2 PERSONNEL PROTECTION PROCEDURES
	A. Contractor’s Competent Person shall strictly enforce personal protection procedures as required by the approved work plan and all applicable regulations.
	B. Post the decontamination, safety, and work procedures to be followed by workers.
	C. Provide continuous on-site supervision by the approved Competent Person.
	D. Maintain a daily log of all workers and visitors entering regulated work areas.  Log shall contain the name of each individual, his or her organization, accurate time of entering and leaving, and purpose of visit.

	3.3 ASBESTOS REMOVAL PROCEDURES: Remove asbestos in accordance with the Contractor’s Approved Work Plan, applicable regulations and this specification.  The Owner shall be notified 24-hours in advance of any asbestos disturbance taking place outside o...
	3.4 AIR MONITORING
	A. Perform personal, work area, and environmental monitoring for airborne asbestos fibers by industrial hygiene technicians who are employees of (one of) the Contractor’s Independent Testing Laboratories.
	B. Conduct air monitoring in accordance with 29 CFR 1926.1101, current EPA guidance, and as specified herein.  Calibrate all sampling pumps on-site with a calibrated transfer standard before and after each sample.  Built-in rotameters on pumps are not...
	C. Conduct daily work area and environmental air monitoring per shift as follows:
	1. Three (3) air samples within the work area.
	2. One (1) air sample located outside the entrance to the work area.
	3. One (1) air sample located at the exhaust(s) of the HEPA filtration unit(s) (if more than one unit is used, the sampling may be rotated between units, however, each unit must be sampled at least once every three days).
	4. Three (3) air samples located in adjacent occupied areas.
	5. Two (2) waste load-out samples for the full duration of the operation, one taken inside the wash-down station and one taken on the clean side of the wash-down station, in addition to the daily work area and environmental samples, (no samples are ne...

	D. Clearance air monitoring shall be conducted by the Contractor’s Independent Testing Laboratory subcontractor.  The Independent Testing Laboratory may not be hired by the Abatement Subcontractor to perform visual inspections and clearance air monito...
	E. For small-scale, short-duration work, such as minor penetrations of gypsum wall board with asbestos-containing joint compound, gasket removal, or similar work, that work may be requested to be “cleared” on the basis of a minimum of 5 air samples ta...
	F. Conduct personal air monitoring in accordance with 29 CFR 1926.1101 and as specified herein.
	1. Take personnel samples (excluding excursion samples) at least twice per eight-hour work shift at the rate of one sample for every six people performing that task in the same work area.  Persons performing separate tasks or in separate work areas sh...
	2. Collect and analyze excursion samples as required by 29 CFR 1926.1101.
	3. Continuously monitor all workers disturbing asbestos outside of a Negative-Pressure Enclosure System if that work is conducted indoors.

	G. Daily personnel monitoring may be discontinued only after the Contractor’s Independent Testing Laboratory certifies in writing that a Negative Exposure Assessment has been obtained and the Owner has reviewed and approved the negative exposure asses...
	H. Submit air monitoring results to the Owner as specified in Paragraphs 1.14 and 1.15.

	3.5 DISPOSAL
	A. Dispose of asbestos wastes in an EPA/DEC permitted asbestos landfill.
	B. Comply with current waste disposal, handling, labeling, storage, and transportation requirements of the waste disposal facility, U.S. Department of Transportation, and EPA regulations.
	C. Workers handling waste shall wear protective clothing and canister type respirators.
	D. Drivers of the waste transport vehicles need not wear respirators while enroute.
	E. Workers shall wear respirators when handling asbestos material at the disposal site.

	3.6 CLEANING OF WORK AREA
	A. Remove all asbestos material and debris upon completion of asbestos repair or removal within a work area.  Wet clean or HEPA vacuum all surfaces within the work area.
	B. Notify the Owner and the Independent Testing Laboratory that asbestos work has been completed and the work area is ready for visual inspection.  Visual inspections are required even if clearance air monitoring is not required.  Include in the visua...
	C. All required demolition (ACM and non-ACM) shall be completed in each work area prior to clearance air monitoring.  Exceptions may be made with prior approval of the Owner.
	D. A lockdown encapsulant shall be applied to all surfaces within the abatement areas prior to performing clearance air monitoring.

	3.7 CLEARANCE AIR MONITORING
	A. The Contractor and its Independent Testing Laboratory shall conduct and document a visual inspection to verify that all asbestos in the work area has been removed, repaired and/or encapsulated as required by the contract, and that all debris has be...
	B. Final clearance air monitoring tests shall not be performed until all areas and materials within the work area are fully clean and dry.
	C. Final clearance air monitoring shall be conducted by the Contractor’s Independent Testing Laboratory in accordance with all applicable regulations and the Contractor’s approved work plan after passing the visual inspection.  The clearance criteria ...
	D. If the final clearance air monitoring results show that the work area has failed to meet the clearance criteria, the Independent Testing Laboratory shall notify the Owner and the Contractor.  The Contractor shall reclean the work area and request t...
	E.  If the clearance air monitoring results meet the clearance criteria of 40 CFR 763 and the specifications for the work and the Owner has reviewed and accepted the clearance results as required by 1.14 D, then the HEPA filtration units may be deacti...
	F. Submit the final work area inspection report, clearance air monitoring field data sheets and the laboratory air monitoring report to the Owner as specified in Paragraph 1.15.

	3.8 SUBSTANTIAL COMPLETION
	A. After the work area barriers and temporary construction and equipment have been removed, the Contractor shall inspect the work area to verify that no asbestos debris, contaminated water, or other residue remains.  Any remaining residue shall be cle...
	B. The Contractor shall certify that the work area has been cleaned of all asbestos in compliance with the contract, and that there is no unrepaired damage to walls, ceilings, doors, surfaces, equipment or finishes other than that called for by the sc...
	C. Costs of restoration of damaged finishes shall be borne by the Contractor.
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