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Alaska Department of Environmental Conservation 
Village Safe Water Program 

PART 

REQUEST FOR PROPOSALS PACKAGE 
(Procurement per Article 3 of AS 36.30) A 

TABLE OF CONTENTS 
 
 

 

Form 25A270, Part A - Request for Proposals (RFP) Proposed Statement of Services 
"       " Part B - Submittal Checklist 
"       " Part C - Evaluation Criteria 
"       " Part D - Proposal Form 
 Certification of Eligibility (Ethics Act) 
Form 25A257, Pre-Audit Statement 
Form 25A269, Indemnification & Insurance 

Other:        

 

ISSUING OFFICE 

Agency Contact & Email .................... : Evan Patterson, Procurement Specialist, evan.patterson@alaska.gov  
Issue Date……………………………  :  October 25, 2022 

PROJECT 

RFP NUMBER ........................................ : 23-VSW-MLL-009 
Project Numbers-State/Federal ............... : 23-VSW-MLL-009 
Project Site (City, Village, etc.) ................ : Marshall, Alaska 
Project Title & Contract Description ........ : Marshall Phase 9 Improvements Design 
The State of Alaska, Department of Environmental Conservation, Village Safe Water Program is issuing this RFP for a 
contractor to design for water and wastewater improvements for the City of Marshall per the recommended alternative in 
the Marshall Water and Sewer Improvements Preliminary Engineering Report. 
 
Attachments: 
Offerors must contact the procurement officer to receive the following attachments. Attachments will be sent to offerors 
via ZendTo: 

• Marshall Phase 9 Water and Sewer Improvements Preliminary Engineering Report, November 2018 (117 
pages). 

SCHEDULE & PAYMENT 
Anticipated period for performance-Begin/End: January 1, 2023 through December 31, 2024 
 
Estimated amount of proposed contract:        

 Less than $200,000  $200,000 to $250,000  
 $250,000 to $500,000  $500,000 to $1,000,000  $1,000,000 or greater 

 
Proposed Method(s) of Payment:         Firm Fixed Price (FFP) for Phase I  Time and Expense 
(T&E) for Phase II  

 

SUBMITTAL DEADLINE AND LOCATION 
OFFERORS ARE RESPONSIBLE TO ASSURE DELIVERY PRIOR TO DEADLINE (2 AAC 12.250). 

ONLY PROPOSALS RECEIVED PRIOR TO THE FOLLOWING DATE AND TIME WILL BE OPENED. 
DATE: November 15, 2022 Alaska Standard Time: 2:00 PM 
Email only directly to the address listed in the following return instructions:  (and person, if named). 
  
IMPORTANT NOTICE: If you downloaded this solicitation from the State’s Website, you must self-register with the 
procurement officer to receive subsequent addenda. Failure to register may adversely affect your proposal. It is the 
Offeror’s responsibility to ensure that he has received all addenda affecting this RFP. 

 

mailto:evan.patterson@alaska.gov
https://drop.state.ak.us/drop/about.php
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Return Instructions: 
If submitting a proposal via email, the technical proposal and cost proposal must be saved as separate PDF documents 
and emailed to april.akers@alaska.gov as separate, clearly labeled attachments, such as “Vendor A – Technical 
Proposal.pdf” and “Vendor A – Cost Proposal.pdf” (Vendor A is the name of the offeror). The email must contain the RFP 
number in the subject line. 
 
The maximum size of a single email (including all text and attachments) that can be received by the state is 20mb 
(megabytes). If the email containing the proposal exceeds this size, the proposal must be sent in multiple emails that are 
each less than 20 megabytes and each email must comply with the requirements described above. 
 
Please note that email transmission is not instantaneous. Similar to sending a hard copy proposal, if you are emailing your 
proposal, the state recommends sending it enough ahead of time to ensure the email is delivered by the deadline for 
receipt of proposals. 
 
It is the offeror’s responsibility to contact the issuing agency at april.akers@alaska.gov to confirm that the proposal has 
been received. The state is not responsible for unreadable, corrupt, or missing attachments. 
  

mailto:april.akers@alaska.gov
mailto:april.akers@alaska.gov
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 PART 

 
SELECTION PROCEDURE A 

 
1. Competitive Sealed Proposals will be evaluated by a committee (2 AAC 12, Article 4).  Evaluation of responses to 
criteria set forth in Part C results in a numerical score for each proposal.  Each criterion in Part C has an assigned weight 
for this RFP which demonstrates its relative importance.  The total of all weights is 100 (100%).   
 
2. Scoring of proposals will be accomplished as follows: 
 

2.1 Each Evaluator will individually read and rate each Offeror's response to each criterion described in Part C - 
Section I - Technical Proposal.  Ratings will be based solely on contents of proposal and in compliance with the 
Contracting Agency's standard Instructions for Evaluation Committee.   

 
2.2 After completion of individual ratings in Part C, Section 1, Technical Proposal, the Evaluation Committee will 
meet to discuss proposals.  Evaluators may then alter their ratings; however, any changes shall be based solely on 
the criteria set forth in Part C. 
 
2.3 After scoring Part C - Section I - Technical Proposal, criteria scores for Part C - Section II - Preferences, and 
Section III - Price (if applicable), will be calculated based on criteria descriptions. 

 
2.4 The total score for each Offeror will be obtained by summing the scores determined for each criterion in Sections 
I, II and III of Part C.  The order of ranking for negotiations shall be as follows:  highest scored Offeror will be ranked 
first, next highest scored second, and etcetera. 

 
3. Evaluators may discuss factual knowledge of, and may investigate Offerors' and proposed Subcontractors' prior work 
experience and performance, including projects referenced in proposal, available written evaluations, etcetera, and may 
contact listed references or other persons knowledgeable of a Contractor's and/or a Subcontractor's past performance.  
Factors such as overall experience relative to the proposed contract, quality of work, control of cost, and ability to meet 
schedules may be addressed.  If any issues of significant concern to the proposed contract are discovered, the Committee 
may: 
 

3.1 Provide written recommendations for consideration during contract negotiations; 
 

3.2 Conduct discussions in accordance with paragraph 4, below. 
 
4. The Committee may decide to conduct discussions (or "interviews") with responsible Offerors whose proposals are 
determined to be reasonably susceptible of being selected for award for the purpose of clarification to assure full 
understanding of, and responsiveness to, the solicitation requirements (AS 36.30.240 & 2 AAC 12.290).  Offerors selected 
by the Committee for discussions may be permitted to submit Best and Final Offers (BAFO) for final Committee Evaluation.  
After discussions and any BAFOs, Evaluators will determine the final scoring and ranking for contract negotiations by 
evaluating written and oral responses using only the criteria set forth in Part C of this RFP (2 AAC 12.260(b)). 
 
5. All Offerors will be advised of the Offeror selected for negotiation and, after completion of negotiations, a Notice of 
Intent to Award will be provided to all Offerors.  If contract negotiations are unsuccessful with Offeror(s) selected for 
negotiation, the Contracting Agency may either cancel the solicitation or negotiate with other Offerors in the order of ranking. 
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 PART 
NOTICES 

 
1. The Contracting Agency is an equal opportunity employer. A 
 
2. Copies of contract documents are attached to the RFP. 
 

General Conditions of the Professional Services Agreement are contained in the Small Procurement Standard Provisions 
Booklet, which is located on the Department’s website under “Procurement.”  
 

The General Conditions are the same for both Competitive Sealed Proposals and Small Procurements. 
 
3. Offerors are specifically advised that a contract shall not be in effect until a written agreement is executed by an 
authorized agent of the Contracting Agency.  The Contracting Agency shall not be liable for any cost incurred by an Offeror 
in response to this solicitation, including any work done, even in good faith, prior to execution of a contract and issuance of 
a Notice to Proceed. 
 
4. The Contracting Agency expressly reserves the right to waive minor informalities, negotiate changes or reject any 
and all proposals and to not award the proposed contract, if in its best interest. "Minor Informalities" means matters of form 
rather than substance which are evident from the submittal, or are insignificant matters that have a negligible effect on price, 
quantity, quality, delivery, or contractual conditions and can be waived or corrected without prejudice to other Offerors (2 
AAC 12.990). 
 
5. All proposals shall be open for public inspection (AS 36.30.230) after a Notice of Intent to Award is issued.  Offerors 
should not include proprietary information in proposals if such information should not be disclosed to the public.  Any 
language within a submittal purporting to render all or portions of a proposal confidential will be disregarded.  Proprietary 
information which may be provided after selection for contract negotiations will be confidential if expressly agreed to by the 
Contracting Agency (AS 36.30.230). 
 
6. Substitution for any personnel named in a proposal may result in termination of negotiations. 
 
7. If it is discovered that a selected Offeror is in arrears on taxes due the State of Alaska, a contract may not be awarded 
until the Alaska Department of Revenue approves the payment provisions for the contract. 
 
8. Offerors and proposed subcontractors shall be in compliance with the statutory requirements for Alaska 
business licensing and professional registrations included in the certification statement on Page 2 of Part D in this 
RFP package.  
 
9. PRICE COMPETITION:  Price cannot be an Evaluation Criterion in accordance with Article 3 of AS 36.30 for services 
that must be performed only by Architects, Engineers, Land Surveyors, or Landscape Architects (A/E, LS or LA)) licensed 
in the State of Alaska, UNLESS the provisions of AS 36.30.270(d) apply; i.e., unless the services required are repetitious in 
nature, and the nature and amount of services required are thoroughly defined by measurable and objective standards to 
reasonably enable firms or persons making proposals to compete with a clear understanding and interpretation of the 
services required.  If price is a factor, a majority of the evaluation committee must be registered in Alaska to perform 
architectural, engineering, or land surveying services. 
 
9.1 If the services performed do not require an A/E, LS or LA, then all Offerors including any A/E, LS or LA must provide 
Price Proposals in accordance with AS 36.30.270(b) and 2 AAC 12.260(c). 
 
10. An audit of the selected Offerors' and proposed Subcontractors' cost accounting systems and business records may 
be required to ascertain if systems are adequate for segregating contract costs; to establish a maximum allowable Indirect 
Cost Rate for the Agency's negotiator; and to investigate the accuracy of proposed labor rates and unit prices.  
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  PART 
  A 
 

11. Standard insurance provisions for Worker's Compensation, General and Automobile Liability, and Professional 
Liability are contained in DOT&PF Form 25A269, Indemnification and Insurance.  Coverages may be modified under 
very limited circumstances.  Offeror should not assume any modification of coverages. 

12. Professional Liability Insurance for the proposed contract:         is not required 
 is required as shown on DOT&PF Form 25A269. 

13. The proposed contract   will  will not be a Federally Assisted Program. If it will be an assisted 
program, then the Offeror shall insert the following notification in all subcontract solicitations for bids or proposals pertinent 
to this RFP: 
 
“In accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 USC 2000d to 2000d-4 and Title 49, CFR, 
U.S. Department of Transportation (U.S. DOT), Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-
assisted programs of the U.S. DOT issued pursuant to such Act, in any Subcontract entered into pursuant to this RFP, 
Disadvantaged Business Enterprise firms will be afforded full opportunity to submit bids or proposals and will not be 
discriminated against on the grounds of race, color, sex, or national origin, in consideration for an award. 
 
14. Pre-proposal Conference:  None  As follows:   
 
 

15.  Special Notices: 
 15.1 MBE/WBE Preference: 
This procurement is funded in part or fully through federal grants or cooperative agreements. It is a national policy to award 
a fair share of contracts to Minority Firms and Women’s Business Enterprises through affirmative action. This solicitation 
incorporates a five point preference for all qualified minority firms and women’s business enterprises. 
 
15.2 Site Visit: 
A pre-proposal inspection of the site is not scheduled. If offerors choose to visit the project site, they may contact the onsite 
coordinator Nicholas Fitka Jr., City Administrator (907) 679-6415 or Donna Hunter, City Clerk (907) 679-6415 to schedule 
a site visit. Offerors shall comply with all COVID protocols. Offerors shall direct all project questions to the procurement 
officer. The onsite coordinator and any other community members are not available for project questions. The department 
is not responsible for travel coordination or costs. 
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 PART 
SUBMITTAL CHECKLIST 

 

Offeror may use left margin to check off items when completed. B 

 
An Alaska Business License is required of Contractors who do business in Alaska at time of award (AS 36.30.210(e)). 
 
[ ] 1. Offerors must carefully review this RFP Package for defects and questionable material and become familiar with 

submittal requirements. Submit written comments to the address shown under "Submittal Deadline and Location" on 
page 1 of Part A - RFP. Substantive issues will be addressed in a written addendum to all RFP recipients on record. 
Failure to comply with directions may result in lower score and may eliminate a submittal from consideration. Protests 
based on alleged improprieties or ambiguities in a  solicitation may be disallowed at the discretion of the Contracting 
Agency if the protest is not received in writing at least ten Agency work days prior to the Submittal Deadline (AS 
36.30.565). 

 
[ ] 2. Review Part A - RFP and the proposed Statement of Services and any other attached or referenced materials. If 

no Statement of Services is attached, telephone the Agency contact person identified on page 1 of Part A. 
 
[ ] 3. Review Part C - Evaluation Criteria. Read each criterion in light of the proposed Statement of Services. Note any 

project specific criteria which may have been added or any changes to standard criteria descriptions which may have 
been made. Be aware of the assigned weight for each criterion. If a weight is not entered for any criterion on Part C, 
notify the Agency contact person. Plan your proposal to address the applicable criteria. Criteria Responses shall not 
exceed the number of pages stated below.  Note: If weight is applied to Criterion #11, MBE/WBE Preference, that 
box must be checked on page 1 of Part D, rfp-d. 

 
[ ] 4. Prepare a distinct Response for each criterion that has a weight more than zero. Failure to respond directly to 

any criteria weighted more than zero will result in an evaluation score of zero for that criteria. Any Responses to 
criteria weighted zero will be disregarded. Acceptable Responses must be specific and directly related to the 
Contracting Agency's proposed Statement of Services. Marketing brochures, federal SF330s, marketing resumes, 
and other non-project specific materials will be discarded without evaluation and should not be submitted. 

 
[ ] 5. Each criterion Response must be titled, numbered and assembled in the order in which the criteria are 

listed in Part C, so the criterion to which information applies shall be plainly evident. Material not so identified or 
assembled may be discarded without evaluation.  

 
[ ] 6. Price         is   is not an evaluation criterion for the proposed contract. 

 
If Price is a Criterion, prepare Billing Rates and/or Price Proposals as described in Criteria #12 and/or #13. 
 

 
[ ] 7. Complete all entries on Part D - Proposal Form. Note the statutory requirements for Alaska business licenses and 

professional registrations, and be sure to sign and date the Certification. Copies of licenses and registrations may be 
provided with submittal, and will not count in the requirements of #8 below. 

 
[ ] 8. Attach Criteria Responses (except any Billing Rates or Price Proposals) to Part D - Proposal Form. The 

maximum number of attached pages (each printed side equals one page) for Criteria Responses shall not exceed:  
See RFP Part C.  Attached page limit does not include the four-page Part D - Proposal Form, or any Billing Rates 
or Price Proposals. 
 
Criteria Responses shall be presented in 8-1/2" X 11" format, except for a minimal number of larger sheets (e.g., 
11" x 17") that may be used (e.g., for schedules) if they are folded to 8-1/2" X 11" size.  Large sheets will count as 
multiple pages at 93.5 square inches or fraction thereof per page, unless otherwise noted. 
 
CAUTION: Criteria Responses which do not comply with the required page limit or presentation size, may result in 
disqualification. Further, small print or typeface that is difficult to read may negatively influence evaluation of your 
submittal and affect scoring for "Quality of Proposal." 
 

 
 

CHECKLIST IS CONTINUED NEXT PAGE 
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 PART 
 B 

[ ] 9. Cover Letter: 
Offerors must include a 1 page cover letter that provides a brief high level overview of the offerors firm. The cover 
letter must include a statement that the offeror meets Request for Proposal, Statement of Services, Appendix B, 
section 1.2 Minimum Requirements. 

 
[ ] 10. Parts A, B and C of Form 25A270 and the proposed Statement of Services shall not be returned to the 

Contracting Agency. Submittals shall consist of the following applicable items assembled as follows and in 
the order listed: 

 
[ ] 10.1 Completed Part D - Proposal Form (generally at least one copy with original signature) and Responses to all 

evaluation criteria -- except Billing Rates, Price Proposals – attached. Each copy shall be fastened with one staple 
in the upper left corner. No other form of binding shall be used. CAUTION: Failure to comply with this instruction will 
negatively influence evaluation of Submittal. 

 
[ ] 10.2 Number of copies of Part D (all pages) and Criteria Responses (except Billing Rates, and Price Proposals) 

required is:  1 PDF 
 

 
[ ] 10.3 If Billing Rates and/or Price Proposals are required, one copy bound with one staple in the upper left corner 

separately enclosed in a sealed envelope marked on the outside to identify it as a Billing Rates or Price Proposal 
and the names of the Project and Offeror. Each Billing Rates or Price Proposal must be signed and dated by the 
person who prepares it (may be different signatures for each Subcontractor). 

 
[ ] 10.4 If Item 9, above, is completed for this RFP Package, any submittal items described therein. Unless otherwise 

stated, one copy only, bound appropriately. 
 
[ ] 10.5 Pre-Audit Statement, DOT&PF Form 25A257, shall not be provided with Submittal. (See Notice #10 on page 3 

of Part A - RFP.) 
 
[ ] 10.6 CAUTION: If you replicate (other than by photocopy) Part D or any form in lieu of completing the forms provided 

by the Contracting Agency, provide a signed certification that lists such forms and attests that they are exact replicas 
of that issued by the Contracting Agency. Changed forms may result in rejection at the Contracting Agency's 
discretion. Any alteration – other than completion of the required entries – may be cause for rejection without recourse. 

 
[ ] 11. Deliver submittals in accordance with Part A - RFP. Proposals must be received prior to the specified date and 

time. Late proposals will not be opened (2 AAC 12.250). 
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 PART 
EVALUATION CRITERIA 

 
Criteria with a weight of zero are not applicable and should be disregarded.  If a weight is not indicated for 
any criterion, telephone the Agency Contact person identified at the top of page 1 of Part A - RFP. C 

 
 SECTION I - TECHNICAL PROPOSAL  

 

1. Project Understanding  1. Weight: 20 

Page limit: 1 page 
 
Response must demonstrate your comprehension of the objectives and services for the proposed contract. Do not merely 
duplicate the Statement of Services provided with this RFP. Also, consider if Statement of Services is sufficiently explicit; 
are expressed or implied schedules attainable/economically feasible; etcetera? Explain. Define any assumptions made in 
formulating Criteria Response. Describe any risks that the team perceives. 
 

2. Project Approach  2. Weight: 15 

Page limit: 1 page 
 
Response must outline the methods for accomplishing the proposed contract or, if methodology is contained in the proposed 
Statement of Services, address its adequacy. Describe your firm’s approach to executing and managing these projects. 
Describe what, when, where, how, and in what sequence the work will be done. Explain if your firm is able to accomplish 
the project based on the department’s schedule in RFP Statement of Services, Appendix B, section 1.6 Schedule. Explain 
if any overtime would be needed to meet the department’s proposed schedule. 
 

3. Project Manager Experience  3. Weight: 30 

Page limit: 3 pages 
 
Describe the qualifications and experience of the proposed Project Manager in accordance with the outline below. 
 
Relevant Design Experience shall be identified by: 

a) Project title; 
b) Project description; 
c) Project start and end dates; 
d) Client name, telephone number and email address. 

 
Experience on water and wastewater system projects in rural Alaska shall be identified by: 

a) Project title; 
b) Project description; 
c) Project start and end dates; 
d) Client name, telephone number and email address. 

 
Construction Administration Experience shall be identified by: 

a) Project title; 
b) Project description; 
c) Project start and end dates; 
d) Client name, telephone number and email address. 

 
4. Project Team Qualifications and 
Experience 

 4. Weight: 25 

Page limit: 8 pages 
 
Describe the qualifications and experience of the proposed project team that will directly work on the project. Identify each 
proposed team member and their role. 
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Team Summary: Introduce the project team, including any sub consultants, by providing one or two paragraphs about each 
key team member, summarizing their qualifications and relevant project experience to complete the assigned work. Provide 
a chart that shows the organization structure and lines of authority of the project team. 
 
Consultant may provide resumes (2-page maximum per team member) for the project manager and key staff as an 
attachment and doesn’t count towards the technical proposal page count. The resumes must only provide relevant project 
experience of the individual. 
 
Team Design Experience shall be identified by: 

a) Project title; 
b) Project description; 
c) Project start and end dates; 
d) Client name, telephone number and email address. 

 
Provide narrative statements that explain the project teams experience with: 

• Construction Administration; 
• procurement; and 
• project closeout activities. 

 
5. Quality of Proposal  5. Weight: 5 

Page limit: N/A 
 
Offerors do not respond to this criterion.  Committee members will rate this criterion based on their perception of the 
clarity, completeness and presentation of submittal.  Note:  This criterion is NOT used to evaluate color, graphics or other 
visual techniques except as they may detract from legibility. 
 

6.  6. Weight: 0 

 
 

7.   7. Weight: 0 
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 PART 
 C 

 
8.        8. Weight: 0 

 
 
9.        9. Weight: 0 

 
 
10.        10. Weight: 0 
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 PART 
  

SECTION II - PREFERENCES 

 C 

 
  

11. MBE/WBE Preference 
 40 CFR §33.202 

 11. Weight: 5 

To be granted this preference: 
 
Offeror must claim the MBE/WBE Preference on page one of Part D Proposal Form. In claiming the MBE/WBE 
Preference on page one of Part D, the Offeror is certifying that they, or subcontractor(s) meet the following 
requirements per 40 CFR §33.202 and/or §33.203: 
In order to qualify for the Women’s Business Enterprises (WBE) or Minority Business Enterprises (MBE), the business must 
obtain certification from any of the following organizations: 

• United States Small Business Administration, 
• United States Department of Transportation, 
• Indian Tribal Governments, 
• State/local Governments, 
• Independent private organizations. 

 
To qualify for the federal Environmental Protection Association, Disadvantaged Business Enterprises program, an entity 
must be certified, and such certification must meet the criteria as stipulated in 40 CFR §33.202 and/or §33.203. If a 
subcontractor is used to meet the preference then the offeror claiming eligibility for this preference must pledge in their 
proposal that the eligible subcontractor will be guaranteed the proposed work. 
 
Offerors may provide their MBE/WBE certification number on the proposal form. If a certification number is not available 
then the offeror must provide a letter from the certifying agency verifying the offerors certification status within 10 days of 
the State’s request. 
 

MBE/WBE Preference will be scored:  Rating x Number of Evaluators x Weight = Criterion Score.   
 
Rating will be as follows: 
 
MBE/WBE preference (i.e., a Rating of 5) will be assigned to the proposal of an Offeror who certifies (by claiming the 
preference on page one of Part D) that they are a MBE/WBE as described above. 
 
No MBE/WBE preference (i.e., a Rating of 0) will be assigned to the proposal of an Offeror who does not certify (by 
failure to claim the preference on page one of Part D) that it qualifies as a MBE/WBE as described above.   
 

No narrative response to this criterion is required within the Offeror’s Proposal. 
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 PART 
  

SECTION III - PRICE 

 C 
 

 

Price is not an Evaluation Criterion and weights for both Criterion #12 and #13 shall be “0”. State of Alaska 
preferences are removed from this solicitation in accordance with AS 36.30.890 and 2 CFR 200.319(c). 

 

See item #9, under Notices in Part A – RFP, regarding statutory and regulatory provisions about price competition and item 
#10.3, in Part B – Submittal Checklist, regarding procedure for submittal of Billing Rates and/or Price Proposals.  Cost 
terminology is explained on page 2 of the Pre-Audit Statement (DOT&PF Form 25A257). 
 
CAUTION: Submittal of Offeror's or Subcontractor's "standard" rate schedules or other pricing documents which are not in 
required format will be non-responsive if they do not allow direct comparison with other responsive proposals. 
 
Rates and costs proposed by the Offeror selected for contract negotiations may be investigated for reasonableness and 
allowability in accordance with AS 36.30.400, .420 & .480, 2 AAC 12.550 and the contract cost principles in 48 CFR Part 
31. Unsupported rates and costs may be disallowed or result in termination of negotiations, or contract award. All proposed 
rates and the negotiated contract rates will be public information. 
 
12. Labor Billing Rates  12. Weight: 0 

Offerors shall provide a proposed total hourly Billing Rates (i.e., inclusive of Direct Cost of Direct Labor, all Indirect Costs, 
and Fee) for all personnel that will work on the project. The offerors price proposal must include all subcontractor costs for 
a total price proposal amount. The offeror must include all subcontractor price proposals. Subcontractor price proposals 
must comply with this section. The department may request price proposals be submitted in PDF and Excel formats. The 
offeror and subcontractors may use their own generated price proposal format but it must include the following information: 
 

• Official Title and First and Last Name of each staff member (including subcontractor staff) working on the project. 
• The hourly rate for each staff member. The hourly rate must include all direct and indirect costs. 
• List each task and subtask that corresponds with the scope of work stated in this RFP. The offeror must list all 

subtasks even if they’re not outlined in the scope of work. 
• The amount of hours each staff member will allocate towards each subtask. 
• If applicable include any travel or other expense costs. 
• Total hours and cost for each task (subtotal) and total hours and cost for the project (total). 

 
13. Total Price Proposal (Required Format)  13. Weight: 0 

Provide proposed costs for all labor, subcontracts, equipment, expenses, etc., and a proposed amount for Fee. Submit a 
separate price proposal in the following format for the Offeror and for each Subcontract (first, second, third tier, etc.) that 
may exceed $25,000. Each price proposal must be signed and dated by the person who prepares it. Note that the PRICES 
of the next lower tier subcontracts must be listed as COSTS in Item #4 (Other Direct Costs) of the price proposal for the 
next higher tier contractor so that the price of all subcontracts "roll-up" into the Offeror's total price proposal. 
 

1. Show project title, project number, and Offeror or Subcontractor Name. 
 

2. Direct Costs of Direct Labor (DCDL) 
Show the estimated costs for each job classification of employees proposed for the contract. List under the following 
headings. Names required only for key staff and/or persons in "responsible-charge" (Ref: AS 08.48). Hourly Rates 
must not include Indirect Costs or Fee. 

 

Job Classification Name Total Hours Rate($/hr) Proposed Costs ($) 
 

 Total DCDL:   $   
 

3. Indirect Costs (IDC) 
These costs include what are generally referred to as 1) Fringe Benefits and 2) Overhead (including direct and 
indirect costs of Indirect Labor). Show the Proposed IDC Rate as a percentage of Direct Costs of Direct Labor and 
the product (IDC Amount) of that Rate multiplied by the total DCDL. 

 

 IDC Rate:    %   IDC Amount:   $   
 

4. Other Direct Costs (ODC) 
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These costs include: subcontracts, equipment (company owned or rented), and reimbursable expenses (e.g., 
transportation, food and lodging, reproduction) – if not included in Indirect Costs. List proposed costs under the 
following headings.  If multiples of an item required, list the proposed quantity, unit rate, and total cost for each. 
Costs must be based on actual costs to the offeror or the subcontractor, without any profit or other markup. 

 

Item Quantity Cost ($/Unit) Proposed Costs ($) 
 
 Total ODC:   $   
5. Total Proposed Cost 
 Sum of DCDL + IDC + ODC Total Cost:   $   
 

6. Proposed Fee 
List a proposed amount (Contract Fee is generally negotiated using a structured Fee analysis of proposed costs). 

 

 Proposed Fee:   $   
7. Total Proposed Price 

Sum of Total Proposed Cost plus Proposed FEE. Total Price:   $   
 

8. In accordance with the Submittal Checklist (‘rfp-b’), item 10.3, Price Proposals must be signed and dated by the 
person who prepares it (may be a different signature for each subcontractor). 
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Alaska Department of Environmental Conservation 
Village Safe Water Program 

PART 

PROPOSAL FORM 
 

THIS FORM MUST BE THE FIRST PAGE OF PROPOSAL. Attach criteria responses as explained in Part B - 
Submittal Checklist. No transmittal letter or cover sheet will be used. D 
 

PROJECT 
Project Numbers-State/Federal .................... : 23-VSW-MLL-009 
Project Title .................................................. : Marshall Phase 9 Improvements Design 
RFP No. ........................................................ : 23-VSW-MLL-009 

OFFEROR (CONTRACTOR) 
Contractor ..................................................... :  
 
Street ............................................................ :  
P.O. Box ....................................................... :  
City, State, Zip .............................................. :  
Alaska Business License Number  .............. :   
Federal Tax Identification No. ...................... :  
DOT&PF DBE Certification No. (if any) ....... :  
Individual(s) to sign contract ........................ :  
Title(s) .......................................................... :  
Type of business enterprise (check one) ..... : [   ]  Corporation in the state of . :   
[   ] Individual [   ] Partnership  [ ]  Other(specify) .................... :   
 

FEDERAL FUNDING PREFERENCES 
Check the applicable preferences that you claim for the proposed contract (reference Criteria 11, 12 & 13 in Part C): 
[   ] MBE / WBE Preference 

PROPOSED SUBCONTRACTOR(S) 
Service, Equipment, etc. Subcontractor & Office Location AK Business DOT&PF DBE 
  License No. Certification No. 
 
 
 
 
 
 
 
 

CERTIFICATIONS 
I certify: that I am a duly authorized representative of the Contractor; that this Submittal accurately represents capabilities 
of the Contractor and Subcontractors identified herein for providing the services indicated; and that the requirements of 
the Certifications on pages 2 through 4 of this Part D for 1) Alaska Licenses/Registrations, 2) Insurance, 3) Federal-Aid 
Contracts exceeding $100,000, 4) Cost and Pricing Data, 5) Trade Restrictions/Suspension/Debarment, 6) Foreign 
Contracting, 7) DBE Commitment, 8) Former Public Officer, 9) Telecom Prohibition, and 10) Clean Air Act – will be 
complied with in full. These Certifications are material representations of fact upon which reliance will be placed if the 
proposed contract is awarded. Failure to comply with these Certifications is a fraudulent act. The Contracting Agency is 
hereby authorized to request any entity identified in this proposal to furnish information deemed necessary to verify the 
reputation and capabilities of the Contractor and Subcontractors. This proposal is valid for at least ninety days. 
 
 
Signature ............ :   
Name ................. :  Date:  
Title .................... :  Telephone (voice):  
  (fax):  
  Email Address: 

 
 PART 
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CERTIFICATION FOR ALASKA BUSINESS LICENSES AND REGISTRATIONS 
 

Contractor and all Subcontractors shall comply with the following applicable requirements of Alaska Statutes: D 
 

1. Alaska Business License (Form 08-070 issued under AS 43.70) at the time contract is awarded as required by AS 36.30.210(e) 
for Contractor and all Subcontractors.  In accordance with Administrative Manual, Section 81.120, proof of application for an Alaska 
Business license will satisfy this requirement. Per AAM 81.120, acceptable evidence that the offeror possesses a valid Alaska business 
license consists of any one of the following: 

a.  Copy of the Alaska business license. 
b.  A canceled check that demonstrates payment for the Alaska business license fee. 
c.  A copy of the Alaska business license application with a receipt stamp from the State's business license office. 
d.  A sworn notarized affidavit that the bidder/offeror applied and paid for the Alaska business license. 
e.  Other forms of evidence acceptable to the Department of Law. 

 

2. Certificate of Registration for each individual to be in "responsible charge" (AS 08.48.341(11-14)) for Architecture, Engineering, 
Land Surveying, or Landscape Architecture (Form 08-2407 issued under AS 08.48.211) issued prior to submittal of proposal. Associates, 
consultants, or specialists under the supervision of a registered individual in "responsible charge" are exempt from registration 
requirements (AS 08.48.331). 
 

3. Certificate of Authorization for Corporations, Limited Liability Companies, and Limited Liability Partnerships for Contractors 
and Subcontractors for Architecture, Engineering, Land Surveying, or Landscape Architecture (Form 08-2407 issued under AS 
08.48.241). Entities offering to provide Architectural, Engineering or Land Surveying services do not need to be registered for such 
disciplines at the time proposal is submitted provided they obtain registration prior to contract award (AS 08.48.241). 
 

4. Certificate of Incorporation (Alaska firms) or Certificate of Authorization for Foreign Firm ("Out-of-State" firms). All corporations, 
regardless of type of services provided, must have one of the certificates (AS 10.06.218 and other sections of Title 10.06 - Alaska 
Corporations Code). 
 

5. Current Board of Director's Resolution for incorporated Contractors and incorporated Subcontractors for Architecture, 
Engineering, Land Surveying or Landscape Architecture (reference AS 08.48.241) that names the person(s) designated in "responsible 
charge" for each discipline. Such persons shall be licensed in Alaska and shall participate as project staff in the Contract/Subcontracts.  
 

6. All partners in a Partnership to provide Architectural, Engineering, Land Surveying, or Landscape Architecture must be legally 
registered in Alaska prior to submittal of proposal for at least one of those disciplines (AS 08.48.251) which the Partnership offers. 
 

7. Joint Ventures, regardless of type of services provided, must be licensed/registered in the legal name of the Joint Venture as used 
in this proposal (AS 43.70.020 and 43.70.110(4)). 
 

8. Contracts for Architecture, Engineering, Land Surveying, or Landscape Architecture may not be awarded to individuals, 
corporations or partnerships not in compliance, respectively, with the provisions of paragraph 2, 3, and 6, above (AS 36.90.100). 
 

For information about licensing, Offerors may contact the Alaska Department of Commerce, Community, and 
Economic Development, Division of Corporations, Business and Professional Licensing at P.O. Box 110806, 
Juneau, AK 99811-0806, or at Telephone (907) 465-2550, or at Internet address: 
https://www.commerce.alaska.gov/web/cbpl 
 

CERTIFICATION FOR INSURANCE 
Contractor will ensure that it and all Subcontractors have insurance coverage to effectuate the requirements of DOT&PF Form 25A269, 
Indemnification and Insurance. 
 

CERTIFICATION FOR FEDERAL-AID CONTRACTS EXCEEDING $100,000 
The individual signing this proposal certifies to the best of his or her knowledge and belief, that: 
 
(1) No federal appropriated funds have been paid, by or on behalf of the Contractor, to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of 
any Federal contract, grant, loan, or cooperative agreement. 
 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the Contractor shall complete and 
submit Standard Form-LLL, Disclosure of Lobbying Activities, in accordance with its instructions. Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
 
This certification is a material representation of fact upon which reliance will be placed if the proposed contract is awarded. Submission 
of this certification is a prerequisite for making or entering into the proposed contract imposed by Section 1352, Title 31, U.S. Code. The 
Contractor also agrees by submitting this proposal that Contractor shall require that the language of this certification be included in all 
lower tier subcontracts which exceed $100,000 and that all such Subcontractors shall certify and disclose accordingly. 
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CERTIFICATION – COST AND PRICING DATA 
In accordance with AS 36.30.400, any cost and pricing data submitted herewith, or in any future price proposals for the proposed contract, 
will be accurate, complete and current as of the date submitted and will continue to be accurate and complete during the performance of 
the contract, if awarded.  
 
The Contractor certifies that all costs submitted in a current or future price proposal are allowable In accordance with the cost principles 
of the Federal Acquisition Regulations of Title 48, Code of Federal Regulations (CFR), Part 31 and that the price proposal does not 
include any costs which are expressly unallowable under the cost principles of the FAR of 48 CFR 31. In addition, all known material 
transactions or events that have occurred affecting the firm’s ownership, organization and indirect costs rates have been disclosed.  
 

CERTIFICATION – TRADE RESTRICTIONS AND SUSPENSION AND DEBARMENT 
The individual signing this proposal certifies to the best of his or her knowledge that the Contractor and any subcontractors are in 
compliance with DOT&PF 25A262 Appendix A, General Conditions, Article A25 and Article A26. 
 

CERTIFICATION - FOREIGN CONTRACTING 
By signature on this solicitation, the offeror certifies that all services provided under this contract by the contractor and all subcontractors 
shall be performed in the United States.  If the offeror cannot certify that all work is being performed in the United States, the offeror must 
contact the Contracts Officer to request a waiver at least 10 days prior to proposal deadline. The offeror must provide with their submission 
a detailed description of the portion of work being performed outside the United States, where, by whom, and the reason the waiver is 
necessary.  Failure to comply with this requirement may cause the state to reject the bid or proposal as non-responsive, or cancel the 
contract. 
 

CERTIFICATION – DBE COMMITMENT 
For federal-aid projects with DBE goals: if the Contractor submits a utilization report that proposes to use certified DBE’s in the 
performance of work, the Contractor certifies that every effort will be made to meet or exceed the proposed percentage.  
 
In addition, the Contractor certifies that a Consultant Registration form shall be submitted to the DBE/Civil Rights Office for their firm and 
each subconsultant prior to award. 
 

CERTIFICATION – FORMER PUBLIC OFFICER 
Any proposer listing as a member of the proposer’s team a current public officer or a former public officer who has left state service within 
the past two years must submit a sworn statement from that individual that the Alaska Executive Branch Ethics Act does not prohibit his 
or her participation in this project.  If a proposer fails to submit a required statement, the proposal may be deemed nonresponsive or 
nonresponsible, and rejected, depending upon the materiality of the individual’s proposed position. 
 
The Ethics Act bars a public officer who leaves State service from representing, advising or assisting a person for compensation regarding 
a matter that was under consideration by the administrative unit in which the officer served, and in which the officer participated personally 
and substantially through the exercise of official action, for two years after leaving state service.  See AS 39.52.180(a).  “Public officer” 
includes a state employee, a member of a state board and commission, and a trustee of the Exxon Valdez Oil Spill Trust.  “Official action” 
means a recommendation, decision, approval, disapproval, vote, or other similar action or inaction.  Possible remedies for violating the 
bar include penalties against the former public officer and voiding the state grant, contract or lease in which the former public officer is 
involved. 
 
Additionally, former public officers may not disclose or use information acquired in the course of their official duties that could in any way 
result in a benefit to the former public officers or their families, if the information has not been disseminated to the public or is confidential 
by law, without appropriate authorization.  See AS 39.52.140. 
 
Each current or former public officer is responsible for determining whether he or she may serve in the listed capacity on this project 
without violating the Ethics Act.  A form that a former public officer may use to certify their eligibility is attached.  Current public officers 
may seek advice from their designated ethics supervisors concerning the scope and application of the Ethics Act.  Former public officers 
may, in writing, request advice from the Office of the Attorney General, Ethics Attorney concerning the application of the Ethics Act to 
their participation in this project.  It is the responsibility of the individual and the proposer to seek resolution in a timely manner of any 
question concerning the individual’s eligibility. 
 

PROHIBITION ON CERTAIN TELECOMMUNICATION AND VIDEO SURVEILLANCE SERVICES OR EQUIPMENT 
On projects using federal funds, the Contractor shall comply with the requirements of 2 CFR 200.216, as amended effective August 13, 
2020, Federal Register, Vol. 85, No. 157, 49506 - 49582, Prohibition on certain telecommunication and video surveillance services 
or equipment. 
 
By signature of this solicitation, the Contractor certifies the Contractor and subcontractors have not entered into a contract nor extended 
or renewed a contract to procure or obtain equipment, services, or systems that uses covered telecommunications equipment or services 
as a substantial or essential component of any system, or as critical technology as part of any system produced by: 
 

a. Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities). 
b. Hera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or any 

subsidiary or affiliate of such entities). 
c. Any entity that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director of the Federal 

Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or otherwise connected to, the government 
of a covered foreign country. 
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d.  
The Contractor shall further certify that it has complied the requirements of 2 CFR 200.216, as amended effective August 13, 2020, 
Federal Register, Vol. 85, No. 157, 49506- 49582 and that it will continue to do so throughout the term of the Contract. 
 

Clean Air Act 
The contractor and subcontractors shall comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act 
(42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal awarding agency and the Regional Office of the Environmental Protection Agency (EPA). 
 
 

https://www.govinfo.gov/link/uscode/42/7401
https://www.govinfo.gov/link/uscode/33/1251


RFP #____________________ 

 

Former Employee’s Certification of Eligibility 
Under the Alaska Executive Branch Ethics Act 

(AS 39.52.140, AS 39.52.180) 
 

I am a former employee of the State of Alaska and left state service within the last two years.  
My last position with the state was [job title] with the [name of state agency and administrative unit]. 
I propose to work on [describe state contract or other matter] on behalf of [name of current employer].  
This work will not involve any matter (a) that was under consideration by the state administrative unit 
that I served, and (b) in which I participated personally and substantially during my state service 
through the exercise of official action (“official action” means a recommendation, decision, approval, 
disapproval, vote, or other similar action or inaction).  I am therefore eligible to participate in this 
[contract or matter] under the Alaska Executive Branch Ethics Act.  I also understand that as a former 
public officer I may not disclose or use information acquired in the course of my official duties that 
could in any way result in a benefit to me or my family, if the information has not been disseminated 
to the public, or that is confidential by law, without appropriate authorization. 
 

I certify under penalty of perjury that the foregoing is true.  
 
 
Dated: ________________________, 20__, at __________, Alaska.  
 
 
 
_____________________________________  
[name of former state employee] 
 
 
STATE OF ALASKA  ) 
     ) ss. 
_______ JUDICIAL DISTRICT ) 
 

On this ______ day of ____________, 20__, [name of former state employee], whom I know 
to be the individual described in and who executed this certification, personally appeared before me 
and acknowledged that [s]he signed the certification as [her or his] free and voluntary act. 

 
IN WITNESS WHEREOF, I have placed my signature and affixed my official seal. 
 

_______________________________  
Notary Public in and for Alaska 
My commission expires: ___________ 
 
If no notary or other official (judge, magistrate, U.S. postmaster or municipal clerk) is available, omit the notary 
certificate and include the following statement in the text:  A notary or other official empowered to administer 
oaths is unavailable. 
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STATEMENT OF SERVICES 

APPENDIX B 
 

 
Marshall Phase 9 Improvements Design 

 
Article B1 Administrative Requirements 

 
1.1 General 

The contractor shall provide services as identified and authorized by one sequentially numbered Notice to Proceed. The 
contractor shall not perform services or incur billable expense except as authorized by a NTP. 

 
1.2 Minimum Qualifications 

In order for offers to be considered responsive offerors must meet the following minimum qualification requirements. 
Offerors must state in their cover letter that they meet these requirements. 
 

1. The proposing firm shall be in the business of providing engineering design services and construction administration 
services for water and wastewater system projects. 

2. The project manager shall have at least five (5) years of project management experience. 
3. The project manager shall be a current licensed professional engineer in the State of Alaska. 
4. The project manager shall have at least five (5) years of design experience as a P.E. in the State of Alaska. 
5. The project manager shall have experience with Construction Administration on designs they completed in this time. 
6. The offeror shall have experience working in any of the communities served by Village Safe Water or the Alaska 

Native Tribal Corporation (ANTHC) as listed in the attached Community Water Sewer Improvements Contact List 
spreadsheet. Experience shall include engineering services for water or wastewater infrastructure. 

 
1.3 Project Staff 

All services must be performed by or under the direct supervision of the following individuals. Replacement of, or addition 
to, the Project Staff named below shall be accomplished only by prior written approval from the department: 

 
Name Project Responsibilities 

 
1.4 Definitions and Project Responsibility 

The department’s project manager or designee shall be the contractor’s main point of contact. The contractor shall not 
deal directly with other department personnel or the subsequent construction contractor without the project manager’s 
approval. 

 
Department or Contracting Agency State of Alaska, Department of 
 Environmental Conservation, Village Safe 
 Water Program 
Contractor Selected Design Contractor 
Project Manager Department Village Safe Water (VSW) Engineer 
Construction Contractor Subsequent Construction Contactor 

 
General Terms: 

• The Contractor herein is the “Engineer”. 
• The “Department” is the Owner with the rights and privileges that pertain to the Owner. 
• The “Builder” herein refers to a contractor under contract with the Department for services to the project. 
• The Engineer shall act as the Department’s Representative during construction with respect to the Builder. 
• The Engineer shall administer the Builder’s contract with the Department to the degree defined herein. 

Engineer shall act on behalf of the Department only as specifically stipulated herein. 
• Construction Administration services includes Assistance during Bidding, Services during Construction, and 

Services during Closeout and Warranty. 
 

1.5 Project Location and Travel 
The project location is Marshall, Alaska. Travel under the resulting contract shall be in accordance with the State’s travel 
policies AAM 60 Travel. Travel must be pre-approved by the project manager. 
 

 VSW Project No: 23-VSW-MLL-009 
 Date Prepared: 10/25/2022 

https://doa.alaska.gov/dof/manuals/aam/resource/60t.pdf
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1.6 Schedule 
The RFP schedule set out herein represents the State of Alaska’s best estimate of the schedule that will be followed. If a 
component of this schedule, such as contract execution, is delayed, the rest of the schedule may be shifted accordingly. 
Calendar days are used unless otherwise noted. 
 

Event/Deliverable Event or Deliverable Deadline: 
Contract execution/Notice to Proceed (NTP) Estimated January 1, 2023 
Tech Memo Conventional Treatment options N/A 
Design Analysis Report and 35% Drawings 20 weeks after NTP 
65% Drawings 12 weeks after DAR 
95% Drawings 8 weeks after 65% 
Issue NTP for Phase 2 8 weeks after 65% 
Finalize Permitting 2 weeks after 95% 
100% Drawings, Approval to Construct (ATC) 8 weeks after 95% 
Construction Start 2 months after ATC 
Construction Complete 12 months after construction starts 

 
1.7 General Standards 

The contractor shall perform all services in accordance with applicable codes, regulations and standards, professional 
practice procedures, and commonly recognized construction methods. The contractor shall consider the geographical 
location, intent of the project and any site specific constraints when performing work.  

 
1.8 Unit of Measure 

The contractor shall use U.S. Customary units of measure throughout the project. 
 

1.9 Professional Registration 
All reports, plans, specification, estimates and similar work products provided by the contractor shall be prepared by or 
under the supervision of the Registered Alaskan Engineer or Architect in responsible charge for the services. These 
Engineers or Architects shall be currently registered in the State of Alaska and they shall sign, seal and certify as to the 
accuracy of each final work product for which they are responsible. 

 
1.10 Billing Reports 

The contractor shall provide a two-page (typical) report with each monthly billing for months in which services are 
performed. The report shall specifically describe the services and other items for which the billing is submitted, and shall 
estimate the percent the services are complete. Any delayed costs from previous billing periods that are included in the 
current billing must be clearly explained in the report. 

 
1.11 Correspondence 

All correspondence prepared by the contractor shall bear the department’s assigned project name and numbers (State & 
Federal). 

 
1.12 Documents and Reports 

Documents and Reports shall be printed with solid black letters that are double spaced on white, 8.5 inch x 11 inch bond 
or "Xerox Copy" paper. Other size paper may be used for illustrations if they are folded to 8.5 inch x 11-inch size. Original 
documents and reports shall be printed on one side of the paper only and shall be ready for copying. Documents and 
reports shall have no black and white photographs, color photographs, or multicolored graphics except as specifically 
approved by the Contracting Agency. Original, camera ready, copies of final documents and reports shall be submitted to 
the Contracting Agency for a check before printing. 

 
1.13 Copies 

When the Contract calls for multiple copies of documents or reports, the copies shall be printed on both sides of the 
paper. However, the cover and pages with approved illustrations, multicolored graphics, or photographs shall be printed 
on one side of the page only. All copies - except for originals - shall be bound. 

 
1.14 Page Numbers 

All documents shall be page numbered to allow every major Section, Chapter, Appendix, etc., to begin on a "right hand," 
odd numbered page. 

 
1.15 Covers 

The cover of all documents and reports shall include the following information: 
a. Name of document or report. 
b. Date. 
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c. Indicate whether draft or final. 
d. Project Name. 
e. State and Federal Project Number(s). 
f. Prepared for: Department of Environmental Conservation, Village Safe Water Program. 
g. Prepared by: 
h. Map and/or picture of project area. 

 
1.16 Contractor Name on Plan Sheets and Documents 

No contractor logos shall be allowed on any electronic or hard copy document produced for the department. The 
contractor company name shall be included in the box above or below the engineer’s seal on each plan sheet. Documents 
produced for the department shall include the contractor’s company name at the bottom right of the first page, cover sheet 
or title sheet only. Contractor letterhead shall be allowed only as exhibits in document appendices. The contractor name 
shall be in the same font as other lettering on the plan sheet or document, shall be 1/16” or less in height on 11”X17” plan 
sheets, and shall be in the following format: 

PLANS DEVELOPED BY: 
COMPANY NAME 

ADDRESS 
TELEPHONE NO. 

CERTIFICATION OF AUTHORIZATION NO. 
 

1.17 Plans, Maps, and Plats 
Plans, Maps, and Plats shall be submitted with solid black ink on 11 x 17 inch bond paper. Submit final drawings on 11 x 
17 inch bond paper and in pdf format. Digital Copies 
 
The department uses Microsoft Windows (Word, Excel) and AutoCAD Civil 3D 2016 software. The contractor shall submit 
all digital files in formats fully compatible with the department’s software. Formal submittals shall be on CD-R(W) or as 
approved by the department. Provide informal digital submittals as approved by the department. 

 
1.18 Drafting 

Design submittal plan sets shall be provided as PDF. The 100% drawings shall be submitted in either Autocad, current 
format, or DXF format to the department as a resource file. All submissions shall include the Autocad drawing files, or DXF 
drawing files, on CD ROM discs or thumb drive. 

 
1.19 Specifications and Estimates 

Specifications and Estimates shall be submitted with solid black letters that are double spaced on white, 8.5 inch x 11-inch 
bond or "Xerox Copy" paper. They shall be printed on one side of the paper only and shall be ready for copying. 
Specifications and estimates shall contain no graphics and no photographs except as specifically approved by the 
Contracting Agency. All Specifications shall also be submitted on CD ROM discs or thumb drive as document files for 
Microsoft Word current edition. It is the contractor’s responsibility to ensure all document files are virus free. 

 
1.20 Revisions 

The Contractor shall modify work products in response to direction from the Contracting Agency. Corrections, 
adjustments, or modifications necessitated by the review/approval process, but which do not substantially affect the 
scope, complexity, or character of the services, shall be considered a normal part of the Contractor's services. 

 
1.21 Errors and Omissions 

Except as described in this Statement of Services, work products shall be essentially complete when submitted to the 
Contracting Agency. Work products having significant errors or omissions will not be accepted until such problems are 
corrected. 

 
1.22 Review Meetings 

Following each review the Contracting Agency will provide written comments and may hold a meeting to discuss the 
issues. The Contractor's personnel who are in-responsible-charge for the work products under review shall attend the 
meeting and they may be asked to interpret and provide explanations of the content. 

 
1.23 Comment Resolution 

The Contractor shall provide a written response with subsequent submittals that address all written and oral comments 
from the Contracting Agency. All changes from previous submittals shall be clearly explained. 

 
1.24 Reproduction and Distribution 

When the contract requires only the original or only one copy of a work product to be delivered, the Contracting Agency 
will reproduce and distribute any other copies required. Items delivered for reproduction shall be organized and camera 
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ready for copying and not stapled or otherwise bound. 
 

1.25 Engineer Estimate 
The contractor shall provide their best construction estimate for each design phase. The contractor shall not release 
any information pertinent to the engineer’s estimate without the prior written authorization by the department’s project 
manager. 

 
1.26 Cost Effective Design 

When developing the design the contractor shall advise the department of any cost effective solutions such as minimum 
or desirable design criteria. 

 
1.27 Specifications 

The contractor shall not specify sole source materials unless the department first obtains a sole source approval. The 
contractor shall not specify brand name materials unless a minimum of three (3) are named, and if “Department approved 
equivalent” is used, specify the criteria for judging equivalence. 

 
1.28 Attachments 

The following are attached to the RFP: 
1. Marshall Phase 9 Water and Sewer Improvements Preliminary Engineering Report, November 2018 (117 

pages). Attachment will be sent to offerors via ZendTo. 
2. Community Water Sewer Improvements Contact List. 
3. VSW Basic Plan Set Requirements. 
4. VSW Design Analysis Report Table of Contents. 
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ARTICLE B2 BACKGROUND & SCOPE OF SERVICE 

 
Background: 
The City of Marshall, Alaska (community) is a community of approximately 470 people. The community is located on the 
north bank of the Polte Slough, north of Arbor Island, on the east bank of the Yukon River in the Yukon-Kuskokwim Delta. It 
lies on the northeastern boundary of the Yukon Delta National Wildlife Refuge. The community falls within the transitional 
climate zone, characterized by tundra interspersed with boreal forests, and weather patterns of long, cold winters and 
shorter, warmer summers. 
 
The community is accessible by both air and water. The Marshall Don Hunter Sr. Airport is a state maintained public airport 
with a lighted gravel runway. Heavy winds in the fall and winter often limit air accessibility. During months when the Lower 
Yukon River is ice-free, residents travel by boat and the city receives barge service. 
 
The community operates the water and sewer utilities in the community and most homes have piped water and sewer 
services. Six homes and buildings within the project area do not have water and sewer services. Residents in these homes 
haul water for drinking, cooking, and washing and use honeybuckets to contain and dispose of human waste. The 
community does not operate a honeybucket haul system which requires residents to haul honeybuckets by hand to a 
disposal pit near the wastewater lagoon. 
 
The project area consists of two subdivisions. The older Pilcher subdivision spans the area of the project to the north and 
south; between Eighth Street and Third Street. The 2012 Subdivision was built to the east of the Pilcher View Subdivision 
and extends to Tetenik Street. The Pilcher View water and sewer mains and services were constructed between 1990 and 
1991 and are approximately 30 years old. Most service entrances are out of alignment and several water services leak. One 
manhole has grading issues and backs up. The city responds to multiple freeze-ups during the winter and plans on one to 
two major repairs each year to maintain the system. 
 
In 2018, Summit Consulting Services prepared the Marshall Phase 9 Water and Sewer Improvements Preliminary 
Engineering Report. Four alternatives were considered, and the report recommended repairing the existing water and sewer 
systems within the Pilcher View Subdivision and extending water and sewer services to the unserved areas of the Pilcher 
View and 2012 Subdivisions. 
 
Scope of Service: 
On behalf of the community, The State of Alaska, Department of Environmental Conservation, Village Safe Water Program 
(department) is soliciting a Request for Proposals (RFP) for a contractor to design water and wastewater improvements in 
the Pilcher View and 2012 subdivisions. This work will include quantifying the scope of work necessary to repair the existing 
Pilcher View subdivision water and sewer systems, investigation of approximately 18 existing service lines to determine if 
repair or replacement is needed, extension of water and sewer systems to the unserved areas in the Pilcher View and 2012 
subdivisions including the installation of service lines, addition of flushing hydrants, and consideration of service line house 
connections that allow for displacement. (See attached 2018 PER). 
 

PHASE 1 – Design and Specification Development 
 
The contractor shall provide a design for water and wastewater improvements for the community per the recommended 
alternative in the Marshall Water and Sewer Improvements Preliminary Engineering Report. 
 

2.1 Design and Specification Development 
 

Task 1 – Review Meetings. 
A VSW design review team shall review each design phase submittal. A design review meeting shall be held with the 
Engineer. In order to expedite the design, comments will be incorporated concurrently with design work. Design production 
schedule is critical so anything holding up progress, shall be a priority to resolve. The Engineer shall respond to and 
incorporate design review comments as follows: 

a. Pre-Meeting Comment Responses. The department will provide the contractor a list of compiled comments two (2) 
days before each review meeting. The contractor shall provide preliminary responses to the comments before the 
review meeting to facilitate a quicker review. 

b. Post-Meeting Comment Resolution. The contractor shall revise any draft responses pursuant to the design review 
meeting determination. 

c. The contractor shall incorporate changes as reflected in the comments and responses in the next design phase 
submittal. 

d. At the DAR and 35% stage the contractor shall facilitate a presentation to the community and VSW. 
e. At the 65% stage the contractor shall facilitate a design presentation to the community and VSW. This shall include 
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3rd party review of process, Civil, Mechanical, Electrical, Control, Structural, and Architectural. Any questions or 
concerns during this meeting shall follow the above procedure a. – c. 

f. At the 95% state the contractor shall facilitate a design presentation to the community and VSW. This shall include 
3rd party review of Mechanical, Electrical, Control, Structural, and Architectural. 

 
Task 1 – Review Meetings Deliverables 
Document Type    Format 
Pre-Meeting Comment Responses Emailed Microsoft Excel 
Post Meeting Comment Resolution Emailed Microsoft Excel 
 
Task 2 – Preliminary Design Technical Memo 
A technical memo is not currently needed. The department may amend the contract to include a Technical Memo. 
 
Task 2 – Technical Memo Deliverables 
Document Type    Format PDF 
Technical Memo   Emailed PDF 
 
Task 3 – Design Analysis Report (DAR): 
The contractor shall prepare and finalize a DAR. The DAR further develops the conceptual design (Marshall 2018 
Preliminary Engineering Report by Summit Consulting Services, attached) by analyzing and documenting the design 
approach, design requirements, and construction considerations. The DAR shall address the following items and other 
design issues. The DAR must follow the attached DAR table of contents. 

1. Water and Sewer Distribution Mains: 
a) Quantify the scope of work necessary to repair existing systems. 
b) Estimate the scope of work to construct new water and sewer mains. 
c) Establish design criteria for existing and new systems. 
d) Discuss approach and phasing for repair of existing systems and construction of new systems. 

2. Water and Sewer Service Lines: 
a) Quantify the number of service lines in need of repair or replacement. 
b) Estimate the number of new service lines required. 
c) Establish design criteria for existing and new service lines. 
d) Consideration of service line house connections that allow for displacement. 
e) Discuss approach and phasing for repair of existing systems and construction of new systems. 

3. DAR Appendices: 
a) Trip Reports. 
b) Geotechnical Findings and Recommendations. 
c) Outline Specifications using appropriate CSI Divisions. 

 
Task 3 – DAR Deliverables: 
Document Type    Format 
65% DAR    PDF and 5 hardcopies 
Final DAR    PDF and 5 hardcopies 
 
Task 4 – 35% Submittal: 
The contractor shall provide the following submittals at the 35% design phase. 

1. 35% Plans (the following is a list of sheets). Plans in Hand (PIH) Description. Prepare draft contract documents 
addressing the primary elements of the project. Provide preliminary plans and estimate for project manager review 
that is at least 35% complete. 

• Site Plan. 
• Survey Information. 
• Soils Information. 
• Conceptual Layout. 
• System Schematics 
• Plan and Profile views for water and sewer mains and service lines. 
• Design Criteria for the repair of existing water and sewer mains, repair or replacement of existing water and 

sewer service lines, extension of water and sewer mains, and new water and sewer service lines. 
• Standard Details for water and sewer mains and service lines. 
• Conceptual Mechanical, if required. 
• Conceptual Electrical, if required. 

2. 35% Design Cost Estimate. The contractor shall provide the following cost estimates: 
• Capital. 
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• Operation and Maintenance: 
3. 35% Plan Review meeting. The contractor shall schedule and facilitate a meeting with the department and the 

community. The contractor will discuss the DAR and 35% design. 
 
Task 4 – 35% Submittal Deliverables 
Document Type    Format 
Draft PIH    Emailed PDF 
Draft Specifications   Emailed Microsoft Word 
Draft Work Description   Emailed Microsoft Word 
Review Meeting and Responses  See Task 1 deliverable format 
Design Cost Estimate   Emailed PDF 
Review Meeting and Responses  See Task 1 deliverable format 
 
Task 5 – 65% Submittal 

1. Submittal includes draft bid ready plans and specifications and shall conform to the attached Basic Plan Set 
requirements. The 65% submittal shall include the following: 

• Site Plan. 
• Survey Information. 
• Soils Information. 
• Conceptual Layout. 
• System Schematics. 
• Plan and Profile views for water and sewer mains and service lines. 
• Design Criteria for the repair of existing water and sewer mains, repair or replacement of existing water 

and sewer service lines, extension of water and sewer mains, and new water and sewer service lines. 
• Standard Details for water and sewer mains and service lines. 
• The Survey, Civil, Architectural, Structural, and Process shall be substantially complete. 
• The Mechanical, Electrical, and Control sheets may be less advanced and may still require coordination, if 

required. 
2. The 65% submittal shall be in draft form at this stage and shall include draft Division 01 General Requirements. 
3. Identify Permitting associated with project: 

• Department Wastewater (WW) Plan Review. 
• General Construction Discharge Permit and Storm Water Pollution Prevention Plan. 
• US Army Corps of Engineers (COE) Permit. 
• Fire Marshall Review. 

4. Draft procurement packages for: 
• General Contractor. 
• Other long lead elements. 

5. 65% Design Cost Estimate. The contractor shall provide the following cost estimates: 
• Capitol. 
• Operation and Maintenance. 

6. Community Design Update. 
 

Task 5 – 65% Submittal Deliverables 
Document Type       Format 
Draft PIH       Emailed PDF 
Draft Specifications      Emailed Microsoft Word 
Draft Construction Schedule including major milestones  Emailed MS Project 
Work Description      Emailed Microsoft Word 
Review Meeting and Responses    See Task 1 deliverable format 
 
Task 6 – 95% Submittal 

1. Submittal includes draft bid ready plans and specifications and shall conform to the attached Basic Plan Set 
requirements. The 95% submittal shall include the following: 

• Site Plan. 
• Survey Information. 
• Soils Information. 
• Conceptual Layout. 
• System Schematics. 
• Plan and Profile views for water and sewer mains and service lines. 
• Design Criteria for the repair of existing water and sewer mains, repair or replacement of existing water and 
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sewer service lines, extension of water and sewer mains, and new water and sewer service lines. 
• Standard Details for water and sewer mains and service lines. 
• The Survey, Civil, Architectural, Structural, and Process shall be complete. 
• The Mechanical, Electrical, and Control sheets shall be substantially complete. 

2. Construction Environmental Conditions and Permitting submittal to: 
• Department WW Plan Review. 
• Fire Marshall Review. 
• Other permits not listed here. 

3. Agency Review 95% Design Review Meeting: 
• 95% Plan Review meeting. Includes final 3rd party review of Mechanical, Electrical, Control, Structural, and 

Architectural. 
• Discuss any issues with plan review and permitting: 

i. Department WW Plan Review. 
ii. State of Alaska Fire Marshal for Architectural Review. 
iii. Environmental. 
iv. Other permits not listed here. 

4. Draft Final Specifications. These shall be well advanced. 
5. Final Cost Estimate. 
6. Final Construction Schedule. 
7. 95% Design Review Comments and Responses. 
8. Procurement Package for the General Contractor. 

 
Task 6 – 95% Submittal Deliverables 
Document Type    Format 
Adjudicated PIH Review Comments Emailed PDF 
Significant Change Memo  Emailed PDF 
Review Meeting and Responses  See Task 1 deliverable format 
 
Task 7 – 100% Submittal 
The contractor shall 100% finalize the contract documents based on comments from the review phase. Include the 
indicated products that were listed for changes in a previous review. Documents will not be accepted until comments have 
been addressed to the department’s satisfaction. Prepare documents that are ready for advertising for construction bids as 
identified below. 

a. Final Check Set. Provide a final unsigned planset for final comments by the department. Incorporate any 
comments received into the plans before signing and sealing the final plan sheets. 

b. Engineering Seals. Submit final plan sheets sealed by an appropriate Professional Engineer currently registered in 
the State of Alaska who is in charge for the project work. Sign plan sheets in blue waterproof ink. Digital signatures 
will not be accepted. 

c. Issued for Construction Plans. 
d. Final Specifications. 

 
Task 7 – 100% Submittal Deliverables 
Document Type    Format 
Final Check Set    Emailed PDF 
Final Sealed Plans   Emailed PDF 
Final Permits    Emailed PDF 
 
Task 8 – Permitting 
The contractor shall obtain the following permits, and any other necessary permits identified over the course of the design. 

1. Fire Marshall Review. 
2. DEC Approval to Construct: 

• Drinking Water. 
• Wastewater. 

3. SHPO Determination. 
4. USACE Wetlands Fill Permit. 

 
Task 8 – Deliverables 
Document Type    Format 
Final Permits    Emailed PDF 
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PHASE 2 – Bidding and Contracting Assistance 

 
I. Construction Administration services by the Engineer 

 
1) Task 1 – Assistance During Bidding: 

The Engineer shall assist the Department as requested during project bidding. Engineer’s personnel who were 
responsible for design drawing and specification development shall be available during this phase. 

a) As requested by the department, the Engineer shall participate in department meetings including but not 
limited to pre-bid teleconferences and evaluation of bids. 

b) The Engineer shall prepare responses to questions from bidders concerning clarification or interpretations of 
bidding documents when requested by the Department. The Engineer shall assist the Department with any 
required bid addenda. The Engineer shall respond and issue documents to the Department within 2 business 
days to avoid a long solicitation period. The Engineer shall not communicate information about this project 
with potential bidders. All correspondence and documents shall be through the Department and not directly 
with a bidder unless authorized by the Department. 

c) The Engineer shall review the Schedule of Values and assess if it is properly proportioned and detailed for 
the work. 

d) At the discretion of the Department, the Engineer shall review the Builder’s list of subcontractors as provided 
by the Builder, which list is typically provided within five days of issuance of the Apparent Low Bidder. The 
Engineer shall promptly apprise the Department if it deems the Builder’s subcontractors satisfactory or 
unsatisfactory in their respective areas of building expertise. 

e) Within one month after bid opening the Engineer shall submit the conformed drawings and specification. 

Task 1 – Assistance During Bidding Deliverables 

1. As needed department meetings. 

2. Assistance during bidding to include interpretation, clarification and change order documents and review 
and approve shop drawings. 

2) Task 2 – Engineering Services During Construction 

These services are provided after the Builder’s contract with the Department has been executed and ends when 
the services hereunder are complete or the period of performance has lapsed. 

a) Communication: 

i. Meetings: The Engineer shall facilitate regular meetings with the Builder and the Department to provide 
project updates and address conditions or events that may affect schedule or price. During construction, 
“regular” is weekly. 

ii. Monthly reports: Engineer shall summarize progress and expenditures monthly.  It is anticipated that 
this would follow or coincide with the Builders progress payment. 

iii. Routine or special reports and photos provided by the Builder to the Engineer on a daily, weekly, or 
intermittent basis, shall in turn be made available to the Department directly or through appropriate 
software. 

b) Submittal Review Services: The Engineer shall promptly review material submittals, shop drawings, test 
results, samples and other submissions provided by the Builder for conformance with the design 
specifications and drawings. As required by the specifications, the Engineer shall approve or not approve 
submittals requiring acknowledgment or approval, and file submittals for the record. 

The Engineer shall maintain a submittal log and shall promptly notify the department concerning submittals, 
or lack of submittals, which may delay construction progress. The Engineer shall use the following 
convention when responding to submittals: 

i. “No Exceptions Taken” – denotes the submittal is generally consistent with the requirements of the 
contract documents. A resubmittal is not required. 
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ii. “Make Corrections Noted” – denotes the submittal is generally consistent with the requirements of the 
contract documents but only as conditioned by notes and corrections made on the submittal. A 
resubmittal is not required. 

iii. “Rejected” – denotes that the submittal does not meet the requirements of the contract documents. The 
department will indicate on the returned submittal deficiencies that must be remedied. A resubmittal is 
required. 

The Engineer shall make submittals and associated approval correspondence available through appropriate 
software to the Department. 

c) Design Clarification and Variation Requests (DCVRs) and Requests for Information (RFIs): 

i. The Engineer shall respond to Department DCVRs and RFIs submitted by the Builder regarding the 
design specifications and drawings. The Engineer shall prepare appropriate clarifications and 
instructions or modifications to the contract documents as required and submit to the Department. 

ii. The Engineer shall not approve variation requests that affect site utilization, and or increase cost or 
schedule without consultation with the Department. 

d) Delay by Engineer Avoided: 

The Engineer shall respond and issue documents to the department in a timely manner to avoid project 
delays or stoppage. The Engineer shall provide all responses within 7 calendar days to the department. The 
Engineer shall notify the department if more time is needed within 2 calendar days of receiving initial request 
from the department. 

e) Progress Site Visits: 

i. Engineer shall make work site visits at intervals appropriate to the various stages of construction as 
Engineer deems necessary in order to observe as an experienced and qualified design professional the 
progress that has been made and the quality of the various aspects of Builder’s executed work. Based 
on information obtained during such visits and observations, Engineer, for the benefit of Department, will 
determine, in general, if the work is proceeding in accordance with the Contract Documents.  Engineer 
will not be required to make exhaustive or continuous inspections on the Site to check the quality or 
quantity of the work. Engineer’s efforts will be directed toward providing for Department a greater 
degree of confidence that the completed work will conform generally to the Contract Documents. On the 
basis of such visits and observations, Engineer shall keep Department informed of the progress of the 
work and will endeavor to guard Department against defective work. 

ii. Engineer shall provide written (digital) trip reports while at the work site highlighting progress, issues, 
and including annotated photos. 

iii. During Site Visits and in the course of observations of Builder’s work, Engineer shall not supervise, 
direct, control, or have authority over or be responsible for Builder’s means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident thereto, or 
for any failure of Builder to comply with Laws and Regulations applicable to the performance of the 
work. 

f) Observation and Inspection of the work: 

i. The Engineer shall observe the work for conformance with the contract documents for progress 
payment approval. 

ii. Acceptability of work:  Engineer will render decisions regarding the requirements of the contract 
documents, and judge the acceptability of the work. (In rendering such decisions and judgments, 
Engineer will not show partiality to Department or Builder, and will not be liable to Department, Builder, 
or others in connection with any proceedings, interpretations, decisions, or judgments conducted or 
rendered in good faith.) 

iii. Additional Inspections:  Engineer has authority to require inspections or testing if in the opinion of the 
Engineer they are required. 

iv. Concealed Conditions: Engineer shall investigate and make recommendations to the Department 
regarding concealed conditions. 
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v. Defective Work: Engineer has the authority to determine whether work is defective, and to reject 
defective work. 

vi. Stopping the Work: The Engineer does not have authority to stop work. The Engineer may recommend 
such to the Department. 

vii. Performance:  Interprets and decides matters concerning performance. 

g) Inspections, Testing, and Commissioning:  

i. Substantial Completion: Engineer conducts inspections for, determines the date of Substantial 
Completion, and issues a Substantial Completion Punch List pursuant to such inspection. 

ii. Final Completion: Engineer conducts inspections for, determines the date of, and provides a notice of 
Final Completion. 

iii. Special Inspections and Systems Commissioning: Engineer shall perform special inspections and 
testing as required in the specifications. Engineer shall observe commissioning to confirm system 
performance as provided in the specifications.  Engineer shall provide a commissioning or performance 
report. 

h) Changes: Engineer shall recommend and draft changes to the Contract Documents as required: 

i. Recommends and prepares Change Orders and construction Change Directives to be approved, 
formalized, and executed by the Department. 

ii. Approves or directs changes that do not affect price, scope of work or schedule, and reports them to the 
Department. 

iii. Serves as initial decision maker in responding to claims and promptly communicates such to the 
Department. 

i) Processing Pay Applications: 

i. The Engineer shall review and certify payment requests from the Builder. If certified, the payment 
requests shall be forwarded to the Department for final approval and payment. If not certified, the 
Engineer shall inform the Builder and the Department. 

ii. The Engineer shall maintain a record of payment requests, cumulative payment, and retainage. 

Task 2 – Engineering Services During Construction Deliverables 

1. Weekly meetings 

2. Monthly Reports 

3. As needed Special Reports 

4. Submittal Review 

5. Submittal Log 

6. DCVR and RFI Review and Response 

7. As needed Progress Site Visits 

8. Observation and Inspection of the Work 

9. Inspections, Testing, and Commissioning 

10. Change Order review 

11. Processing Pay Applications 

3) Task 3 – Services during Closeout and Warranty 

a) Substantial Completion: The Engineer shall determine Substantial Completion. 

The Engineer shall confirm that the following submittals and requirements have been met prior to determining 
the date of Substantial Completion. 

i. Operation and Maintenance submittals and data have been provided by the Builder; 
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ii. Satisfactory performance of facility systems has been demonstrated by the Builder, including 
commissioning, testing, and training of the facility operators; 

iii. Evidence bearing on the Record Documents has been provided by the Builder as required in the 
Contract Documents. 

b) Final Completion The Engineer shall determine Final Completion. 

i. The Engineer shall confirm that the Substantial Completion punch list has been completed. 

ii. The Engineer shall review and certify (when the application is complete) final application and payment.  
Because of need to reconcile unit prices, stipulated payments, Engineering costs associated with failed 
tests, or other Builder contract provisions that affect price, final payment may include a final change 
order. The Engineer shall draft the substance of the final change order, and submit it to the Department 
to execute. 

c) Closeout: 

i. The Engineer shall obtain final permitting and close permitting which has been issued to the 
Department, on behalf of the Department. 

ii. The Engineer shall compile operation and maintenance manuals from information provided by the 
Builder and draft an Operation and Maintenance manual that is readily understandable by key 
operations stakeholders. 

iii. The Engineer shall execute and stamp Record Drawings. 

d) Warranty: 

i. The Engineer shall act on behalf of the Department in regards to issues that come up during the course 
of Warranty period, which may be 1 or 2 years subject to provisions in the Builders contract. 

Task 3 – Services during Closeout and Warranty Deliverables 

1. Substantial Completion 

2. Final Completion 

3. Closeout 

4. Warranty 
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COMPENSATION 
APPENDIX C  EXHIBIT C-1, METHOD(S) OF PAYMENT 

VSW Program No:23-VSW-MLL-009 
Date Prepared:       

 
1. Payments will be made in accordance with Article A7 (Basic Agreement), Articles C1 - C9 (Appendix C), the following, 
and the applicable discussions of Methods of Payment presented below. 
 
CONTRACTOR & SUBCONTRACTOR METHOD ESTIMATED  ESTIMATED 
SUBCONTRACTORS TO:  (FIRM ) OF PAYMENT COST FEE PRICE 
                           
                               
                               
                               
       

Total Agreement Amount:        
 
Note: If a Method of Payment is "Fixed Price", then the amount listed under "Estimated Price" is the Fixed Price.   
 
2. FIXED PRICE(S)  payments will be a single lump sum payment equal to the Fixed Price upon acceptable completion 
of this Agreement, or progress payments not to exceed the Fixed Price. Phase I Design and Specification Development 
(Phase I) shall be Fixed Price (FP). 
 
3. FIXED PRICE(S) PLUS EXPENSES  section not used. 
 
4. COST PLUS FIXED FEE section not used. 
 
5. TIME AND EXPENSES payments will be made according to the following for Phase II Bidding and Contracting 
Assistance (Phase II). The contractor shall submit a price proposal for Phase II within 30 days of the department’s request. 
 

5.1 Payments for TIME will be equivalent to the number of hours expended by each job classification multiplied by the 
applicable Billing Rate. Work will be performed by personnel with the lowest reasonable skill levels and hourly rates. 
Further, when performing work for which they are over qualified, individuals will charge time at rates equivalent to skill 
levels commensurate with the work they perform. 
 
The contractor’s Phase I hourly rates will be the base hourly rates used for Phase II. The department will enter the 
below information as provided on the contractor’s final submitted price proposal, after any negotiations, per RFP Part 
C, Section III – Price, #12. Labor Billing Rates. The department will not enter the Person’s Name until the contractor 
submits a price proposal for Phase II. 

 
Firm Job Classification Person’s Name Billing Rate ($/HR) 

 
5.1.2 BILLING RATES are hourly labor rates which include compensation for all Costs (Direct Cost of Direct 

Labor and all Indirect Costs) plus Fee, except for allowable direct Expenses. 
 
5.1.3 Time & Expenses Overtime shall be calculated at 1.5 times the base labor rate (DL & IDCR) and then 

the profit factor added. The contractor shall manage workload in a manner to reduce the need for overtime. 
The contractor must submit overtime requests to the department with as much advance notice as possible. 
The request must include a reason why overtime is needed, any negative effects if the request is not 
approved, for what task(s), and a time period (specific limited days). Approval of overtime is at the 
department’s sole discretion. 

 
5.2 Payments for Other Direct Costs (EXPENSES) will be made for actual substantiated costs that are directly 

chargeable to and necessary for performance of services assuming they are not recovered through the Indirect 
Cost Rate. "Markup" of Expenses is prohibited (reference paragraph C8). 

5.3 The following Consumer Price Index clause only pertains to Phase II. 
 
When the department requests the contractor to submit a price proposal to begin Phase II the contractor may 
request a CPI price adjustment (price adjustment). Annually the contractor may request price adjustments 30 days 
prior to the month the initial adjusted rates were incorporated into a contract amendment. Price adjustment 
requests must be in writing. If the contractor fails to request a price adjustment, the price adjustment will be effective 
30 days after the state receives the contractor’s written request. 
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Price adjustments will be made in accordance with the percentage change in the U.S. Department of Labor 
Consumer Price Index (CPI-U) for All Urban Consumers, All Items, Urban Alaska. 
 
The price adjustment rate will be determined by comparing the percentage difference between the CPI in effect 
for the base year six-month average January through June 2022; and each January through June thereafter. The 
percentage difference between those two CPI issues will be the price adjustment rate. The price adjustment rate 
will be applied to the contractors base Phase II hourly rates. No retroactive contract price adjustments will be 
allowed. 
 
All price adjustments must be approved by the procurement officer prior to the implementation of the adjusted 
pricing. Approval shall be in the form of a contract amendment issued by the department. 
 

6. SPECIAL CONSIDERATIONS: 
6.1 Travelers are permitted actual costs, or an allowance, for lodging (as negotiated and detailed below) and an 
allowance for meal and incidental expenses (M&IE). Refer to AAM 60.250 for policies regarding travel. 
 
6.2 Employees shall be considered in travel status from the time an authorized trip begins until it ends. An authorized 
trip is a trip approved in accordance with a NTP issued under the contract. The duty station of the employee is the city, 
town, or village, or within a 50-mile radius thereof, where the employee spends the majority of their working time. 
 
6.3  M&IE allowances shall be limited to the State rate of $60.00 per day. The duration of the trip must be more than 
12 hours in order for the traveler to be eligible for M&IE allowances. Additionally, the traveler will receive 75% of the full 
allowable daily allowance on the initial date of departure and the final date of arrival for contract-approved travel, 
regardless of time of departure/arrival.  
 
6.4 If paying actuals for Lodging, Lodging shall be at the hotel’s “government” rate (when applicable) and for single 
occupancy, not to exceed $300.00 per day.  Lodging receipts are required. 
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PROFESSIONAL 
SERVICES AGREEMENT 

Agreement No:23-VSW-MLL-009 

  

Project Title: Marshall Phase 9 Improvements Design 
 

To this Agreement between THE STATE OF ALASKA, DEPARTMENT OF ENVIRONMENTAL CONSERVATION, 
VILLAGE SAFE WATER PROGRAM 
 
hereafter the CONTRACTING AGENCY, and  
 
hereafter the CONTRACTOR, effective on the last date executed by its parties, in consideration of the terms, conditions 
and promises of Articles 1 through 7 in this document, the parties hereby agree. 

CONTRACTOR 
 
 
 Signature:    Signature:    
 Name:       Date Name:  Date 
 Title:       Title:  
 

CONTRACTING AGENCY 
 
 Contract Manager Contracting Officer 
 
 
 Signature:    Signature:    
 Name:  Date Name:  Date 
 Title:  Title: Procurement Specialist 
 

ARTICLE 1 - PURPOSE 
 

1.1 The purpose of this contract is for the contractor to  
 

ARTICLE 2 - COMPENSATION 
 

2.1 The maximum amount payable under this Agreement as set out in Appendix C, shall not exceed: 
 
 $ 
 

ARTICLE 3 - PERIOD OF PERFORMANCE 
 

3.1 CONTRACTOR shall commence services under this Agreement as authorized by written Notice(s) to Proceed and 
shall complete the services in accordance with any time schedule required by Appendices.  This Agreement is of no force 
or effect until executed by the CONTRACTOR and the CONTRACTING AGENCY and no services shall be undertaken 
or performed until a Notice to Proceed is issued. 
 
3.2 The Period of Performance under this Agreement shall end:  
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ARTICLE 4 - APPENDICES 
 

4.1 The following Appendices are attached to this document and incorporated herein: 
 
Appendix Title Date Prepared No. Pages 
 

A General Conditions, Form 25A262   
B Statement of Services      
C Compensation, Form 25A280, plus Exhibits:     
D Indemnification & Insurance, Form 25A269, plus Certificates of   

Insurance (for the prime CONTRACTOR)          
E Certification of Compliance   
F Contractor’s Proposal   

ARTICLE 5 - CONTRACTING AGENCY DATA 
 

 Office Address 
 
 Street: 555 Cordova Street Appeals Officer: Commissioner, 
 PO Box:        DEC 
 City, State, Zip: Anchorage, AK 99501 Authorization: AS 46.07.040 
 Phone-Voice: (907) 269-7612 
 Phone-FAX:       Funding Source: Federal      
 Email:       
        
 

   State  IHS     

          EPA  Other:  ______________ 
    

 (Check all that apply)       

ARTICLE 6 - CONTRACTOR DATA 
 

 Manager:  Alaska Business License No.:  
 Title: Member Federal Tax Identification No.:  
 
 Office Address Type of Firm 
 
 Street:   Individual  Partnership 
 PO Box:       
 City, State, Zip:   Corporation in state of:       
 Phone-Voice:  
 Phone-FAX:   Other (specify):  
 Email:           

ARTICLE 7 - SUBCONTRACTORS 
 

7.1 CONTRACTOR shall perform all professional services required under this Agreement except as may be performed 
by the Subcontractors listed below or as may be allowed under Appendix A, Article A19. 
 
Service or Engineering Discipline Subcontractor 
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GENERAL CONDITIONS 
APPENDIX A 

PSA No: 23-VSW-MLL-009 
Date Prepared:  

 
 INDEX 
 
Article Number and Title 
A1 Definitions 
A2 Information and Services from Others 
A3 Hold Harmless 
A4 Insurance 
A5 Occupational Safety and Health 
A6 Equal Employment Opportunity 
A7 Payments to the CONTRACTOR 
A8 Changes 
A9 Audits and Records 
A10 CONTRACTING AGENCY Inspections 
A11 Termination or Suspension 
A12 Officials Not to Benefit 
A13 Independent CONTRACTOR 
A14 Proselytizing 
A15 Covenant against Contingent Fees 
A16 Precedence of Documents 
A17 Endorsement on Documents 
A18 Ownership of Work Products 
A19 Subcontractors Successors and Assigns 
A20 Claims and Disputes 
A21 Extent of Agreement 
A22 Taxes 
A23 Governing Law 
A24 Federal Aid Certification (Highways) 
A25 Trade Restrictions 
A26 Suspension and Debarment 
A27 Additional Provisions 
 
 ARTICLE A1 
 DEFINITIONS 
 
A1.1 Additional or Extra Services – Services, work 
products or actions required of the CONTRACTOR above 
and beyond provisions of the Agreement. 
 
A1.2 Agreement – This Professional Services 
Agreement and its appendices that outline the terms and 
conditions regarding Contractor’s services during the 
authorized period of performance. 
 
A1.3 Amendment – A written change to this Agreement. 
 
A1.4 Change – A revision in services, complexity, 
character, or duration of the services or provisions of this 
Agreement. 
 
A1.5 Commissioner – Commissioner of DEC. 
 
A1.6 CONTRACTING AGENCY – The Department of 
Environmental Conservation (DEC). 
 
A1.7 Contracting Officer – The individual or a duly 
appointed successor designated as the official 

representative to administer contracts for the 
CONTRACTING AGENCY. 
 
A1.8 CONTRACTOR – The firm (person or any 
business combination) providing services. 
 
A1.9 Contractor's Manager – The CONTRACTOR's 
representative in responsible charge of the project(s) and 
directly answerable for the required services. 
 
A1.10 Contract Manager – CONTRACTING AGENCY’s 
representative and the CONTRACTOR’s primary point of 
contract with the CONTRACTING AGENCY. 
 
A1.11 Contracts Officer – CONTRACTING AGENCY’s 
representative within the Contracts/Professional Services 
section.  
 
A1.12 Funding Agency – An agency of a Federal, State, 
Political subdivision, or Local Government which 
furnishes funds for the CONTRACTOR's compensation 
under this Agreement and which may have established 
regulations and requirements binding upon the 
CONTRACTING AGENCY and the CONTRACTOR. 
 
A1.13 Notice to Proceed (NTP) – Written authorization 
from the CONTRACTING AGENCY to the 
CONTRACTOR to provide all or specified services in 
accordance with an existing Agreement. 
 
A1.14 Statement of Services – Services and work 
products required of the CONTRACTOR by this 
Agreement. 
 
A1.15 Subcontractor – CONTRACTOR engaged to 
provide a portion of the services by subcontract with the 
firm which is a party to this Agreement. 
 
 ARTICLE A2 
 INFORMATION AND SERVICES FROM OTHERS 
  
A2.1 The CONTRACTING AGENCY may, at its election 
or in response to a request from the CONTRACTOR, 
furnish information or services from other contractors. If, 
in the CONTRACTOR's opinion, such information or 
services is inadequate, the CONTRACTOR must notify 
the CONTRACTING AGENCY of the specific service or 
material deemed inadequate and the extent of the 
inadequacy prior to use in the performance of this 
Agreement. The CONTRACTING AGENCY will then 
evaluate and resolve the matter in writing. Unless so 
notified by the CONTRACTOR, the CONTRACTING 
AGENCY may assume the information or services 
provided are adequate. 
 
 ARTICLE A3 
 HOLD HARMLESS 
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A3.1 See Appendix D, "Indemnification and Insurance”. 

 
ARTICLE A4 

 INSURANCE 
 
A4.1 See Appendix D, "Indemnification and Insurance". 
 
 ARTICLE A5 
 OCCUPATIONAL SAFETY AND HEALTH 
 
A5.1 The CONTRACTOR and its Subcontractors shall 
observe and comply with the Federal Occupational Safety 
and Health act of 1970 and with all safety and health 
standards promulgated by the Secretary of Labor under 
authority thereof and with all State of Alaska Occupational 
Safety and Health Laws and regulations. 
 
 ARTICLE A6 
 EQUAL EMPLOYMENT OPPORTUNITY 
 
A6.1 The CONTRACTOR shall comply with the 
following applicable laws and directives and regulations 
of the CONTRACTING AGENCY which effectuate them; 
all of which are incorporated herein by reference: 
 

Title VI of Federal Civil Rights Act of 1964; 
 

Federal Executive Order 11625 (Equal Employment 
Opportunity); 

 
Title 41, Code of Federal Regulations, Part 60 (Equal 
Employment Opportunity); 

 
Title 49 Code of Federal Regulations, Part 21 
(Discrimination); 

 
Title 49, Code of Federal Regulations, Part 26 
(Minority Business Enterprises); 

 
Office of Management and Budget (OMB) circular 
102, Attachment O (Procurement Standards); 

 
Alaska Statute (AS) 18.80.200-300 (Discrimination). 

 
A6.2 The CONTRACTOR may not discriminate against 
any employee or applicant for employment because of 
race, religion, color, national origin, age, physical 
disability, sex, or marital status, change in marital status, 
pregnancy or parenthood when the reasonable demands 
of the position do not require distinction on such basis. 
The CONTRACTOR shall take affirmative action to insure 
that applicants are employed and that employees are 
treated during employment without regard to their race, 
religion, color, national origin, age, physical disability, sex, 
or marital status. This action must include, but need not 
be limited to, the following: employment, upgrading, 
demotion, transfer, recruitment or recruitment advertising, 
layoff or termination, rates of pay or other forms of 
compensation, and selection for training including 
apprenticeship. The CONTRACTOR shall post in 
conspicuous places, available employees and applicants 
for employment, notices setting out the provisions of this 
paragraph. 
 

A6.3 The CONTRACTOR shall state, in all solicitations 
or advertisements for employees to work in performance 
of this Agreement, that it is an equal opportunity employer 
and that all qualified applicants will receive consideration 
for employment without regard to race, religion, color, 
national origin, age, physical disability, sex, or marital 
status. 
 
A6.4 The CONTRACTOR shall send to each labor 
union or representative or workers with which the 
CONTRACTOR has a collective bargaining Agreement or 
other contract or understanding a notice advising the 
labor union or workers' representative of the 
CONTRACTOR's commitments under this article and 
post copies of the notice in conspicuous places available 
to all employees and applicants for employment. 
 
A6.5 In the event the CONTRACTOR subcontracts any 
part of the services to be performed under this 
Agreement, the CONTRACTOR agrees to make good 
faith efforts to utilize Disadvantaged Business 
Enterprises, to affirmatively solicit their interest, capability 
and prices and to furnish documentation of the results of 
all such direct contacts on forms provided by or 
acceptable to the CONTRACTING AGENCY. 
 
A6.6 The CONTRACTOR shall make, keep and 
preserve such records necessary to determine 
compliance with equal employment opportunity 
obligations and shall furnish required information and 
reports. All records must be retained and made available 
in accordance with Article A9, Audits and Records. 
 
A6.7 The CONTRACTOR shall include the provisions of 
this article in every contract, and shall require the 
inclusion of these provisions in every contract entered into 
by any of its Subcontractors, so that these provisions will 
be binding upon each Subcontractor. 
 
 ARTICLE A7 
 PAYMENTS TO THE CONTRACTOR 
 
A7.1 Payments shall be based on approved 
CONTRACTOR's invoices submitted in accordance with 
this article and the provisions of Appendix C. The sum of 
payments shall not exceed allowable compensation 
stated in Notice(s) to Proceed and no payments shall be 
made in excess of the maximum allowable total for this 
Agreement. 
 
A7.2 The CONTRACTING AGENCY will exert every 
effort to obtain required Funding Agency approvals and to 
issue authorizations in a timely manner. CONTRACTOR 
shall not perform any services without a Notice to Proceed 
therefore. Accordingly, the CONTRACTING AGENCY will 
not pay the CONTRACTOR for services or associated 
reimbursable costs performed outside those which are 
authorized by a Notice to Proceed. 
 
A7.3 CONTRACTOR's invoices shall be submitted 
when services are completed or monthly, for months 
during which services are performed, as applicable, in a 
format provided by or acceptable to the CONTRACTING 
AGENCY. 
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A7.4 In the event items on an invoice are disputed, 
payment on those items will be held until the dispute is 
resolved. Undisputed items will not be held with the 
disputed items. 
 
A7.5 The CONTRACTOR shall submit a final invoice 
and required documentation within 90 days after final 
acceptance of services by the CONTRACTING AGENCY. 
The CONTRACTING AGENCY will not be held liable for 
payment of invoices submitted after this time unless prior 
written approval has been given. Total payment of all 
Subcontractors and satisfactory compliance with Article 
A22, Taxes, are conditions precedent to final payment. 
 
 ARTICLE A8 
 CHANGES 
 
A8.1 Changes (including "Supplemental Agreements") 
in the period of performance, general conditions, 
statement of services, or other provisions established by 
this Agreement may be made by written Amendment only. 
If such changes cause an increase or a decrease in the 
CONTRACTOR's cost, an equitable adjustment shall be 
made and specified in the Amendment. The 
CONTRACTOR shall not perform any additional or extra 
services prior to receiving a fully executed copy of an 
Amendment and a Notice to Proceed, except as the 
CONTRACTOR may be directed under the provisions of 
Article A20, Claims and Disputes. 
 
A8.2 If at any time the CONTRACTING AGENCY 
through its authorized representatives, either verbally or 
in writing, requests or issues instructions for Additional or 
Extra Services or otherwise directs actions which conflict 
with any provision of this Agreement, the CONTRACTOR 
shall, within 30 days of receipt and prior to pursuing such 
instructions, so notify the CONTRACTING AGENCY in 
writing, and to the extent possible, describe the services 
and estimated cost of any Additional or Extra Services. 
The CONTRACTING AGENCY will then evaluate and, if 
appropriate, negotiate an Amendment. Unless so notified 
by the CONTRACTOR, the CONTRACTING AGENCY 
will conclude such instructions have not changed any 
provisions of this Agreement nor require additional 
compensation. No additional payments shall be made to 
the CONTRACTOR without such notice. 
 
  

ARTICLE A9 
 AUDITS AND RECORDS 
 
A9.1 The CONTRACTOR shall maintain records of 
performances, communications, documents, 
correspondence and costs pertinent to this Agreement 
and the Funding or CONTRACTING AGENCY's 
authorized representatives shall have the right to examine 
such records and accounting procedures and practices. 
 
A9.2 The Funding or CONTRACTING AGENCY's 
authorized representatives shall have the right to examine 
all books, records, documents and other data of the 
CONTRACTOR related to the negotiation, pricing and 
performance of this Agreement and any modification or 

change for the purpose of evaluating the accuracy, 
completeness and currency of the data submitted. The 
right of examination shall extend to all documents 
necessary to permit adequate evaluation of the data, 
computations and projections used. 
 
A9.3 The materials described in this article shall be 
made available at a business office of the CONTRACTOR 
at all reasonable times for inspection, audit or 
reproduction, for a minimum of 3 years from the date of 
any resulting final settlement. 
 
A9.3.1 If this Agreement is completely or partially 
terminated, records relating to the services terminated 
shall be made available for a minimum of three (3) years 
from the date of any termination or resulting final 
settlement, whichever is later. 
 
A9.3.2 Records which relate to appeals under Article 
A20, Claims and Disputes, or litigation or the settlement 
of Claims arising out of the performance of this 
Agreement shall be made available until such appeals, 
litigation or Claims have been concluded.* 
 
 ARTICLE A10 
 CONTRACTING AGENCY INSPECTIONS 
 
A10.1 The CONTRACTING AGENCY has the right to 
inspect, in the manner and at reasonable times it 
considers appropriate during the period of this 
Agreement, all facilities and activities of the 
CONTRACTOR as may be engaged in the performance 
of this Agreement. 
 
 ARTICLE A11 
 TERMINATION OR SUSPENSION 
 
A11.1 This Agreement may be terminated by either party 
upon 10 days written notice if the other party fails 
substantially to perform in accordance with its terms 
through no fault of the party initiating the termination 
(default termination). If the CONTRACTING AGENCY 
terminates this Agreement, the CONTRACTING 
AGENCY will pay the CONTRACTOR a sum equal to the 
percentage of work completed that can be substantiated 
in whole or in part either by the CONTRACTOR to the 
satisfaction of the CONTRACTING AGENCY or by the 
CONTRACTING AGENCY. If the CONTRACTING 
AGENCY becomes aware of any non-conformance with 
this Agreement by the CONTRACTOR, the 
CONTRACTING AGENCY will give prompt written notice 
thereof to the CONTRACTOR. Should the 
CONTRACTOR's services remain in non-conformance, 
the percentage of total compensation attributable to the 
nonconforming work may be withheld. 
 
A11.2 The CONTRACTING AGENCY may at any time 
terminate (convenience termination) or suspend this 
Agreement for its needs or convenience. In the event of a 
convenience termination, or suspension for more than 3 
months, the CONTRACTOR will be compensated for 
authorized services and authorized expenditures 
performed to the date of receipt of written notice of 
termination or suspension plus reasonable expenses. No 
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fee or other compensation for the uncompleted portion of 
the services will be paid except for already incurred 
indirect costs which the CONTRACTOR can establish 
and which would have been compensated for over the life 
of this Agreement, but because of the termination or 
suspension would have to be absorbed by the 
CONTRACTOR without further compensation. 
 
A11.3 If federal funds support this Agreement, settlement 
for default or convenience termination must be approved 
by the Funding Agency. 
 
 
A11.4 In the event of termination or suspension, the 
CONTRACTOR shall deliver all work products, reports, 
estimates, schedules and other documents and data 
prepared pursuant to this Agreement to the 
CONTRACTING AGENCY. 
 
 ARTICLE A12 
 OFFICIALS NOT TO BENEFIT 
 
A12.1 No member of or delegate to Congress, United 
States Commissioner or other officials of the Federal, 
State, Political subdivision or Local Government shall be 
admitted to any share or part of this Agreement or any 
benefit to arise therefrom. 
 
 ARTICLE A13 
 INDEPENDENT CONTRACTOR 
 
A13.1 The CONTRACTOR and its agents and 
employees shall act in an independent capacity and not 
as officers or agents of the CONTRACTING AGENCY in 
the performance of this Agreement except that the 
CONTRACTOR may function as the CONTRACTING 
AGENCY's agent as may be specifically set forth in this 
Agreement. 
 
A13.2 Any and all employees of the CONTRACTOR, 
while engaged in the performance of any work or services 
required by the CONTRACTOR under this Agreement, 
shall be considered employees of the CONTRACTOR 
only and not of the CONTRACTING AGENCY and any 
and all Claims that may or might arise under the Worker's 
Compensation Act on behalf of said employees, while so 
engaged and any and all Claims made by a third party as 
a consequence of any negligent act or omission on the 
part of the CONTRACTOR's employees, while so 
engaged on any of the services to be rendered herein, 
shall be the sole obligation and responsibility of the 
CONTRACTOR. 

A13.3 This Agreement will be declared null and void 
should the CONTRACTING AGENCY determine that by 
Internal Revenue Service definitions the CONTRACTOR 
is an employee of the CONTRACTING AGENCY. 
 
 ARTICLE A14 
 PROSELYTIZING 
 
A14.1 The CONTRACTOR agrees that it will not engage 
on a full or part time basis, during the period of this 
Agreement, any person or persons who are or have been 
employed by the CONTRACTING AGENCY during the 
period of this Agreement or during the 90 days 
immediately preceding the date of this Agreement except 
those who have been regularly retired or approved in 
writing by the CONTRACTING AGENCY. 
 
 ARTICLE A15 
 COVENANT AGAINST CONTINGENT FEES 
 
A15.1 The CONTRACTOR shall comply with the 
Copeland "Anti-Kickback" Act (18 USC 874) as 
supplemented in Federal Department of Labor 
regulations (29 CFR, part 3), which are incorporated by 
reference and made a part of this Agreement. 
 
A15.2 The CONTRACTOR warrants that it has not 
employed or retained any organization or person, other 
than a bona fide employee, to solicit or secure this 
Agreement and that it has not paid or agreed to pay any 
organization or person, other than a bona fide employee, 
any fee, commission, percentage, brokerage fee, gift or 
other consideration contingent upon or resulting from the 
award or making of this Agreement. For breach or 
violation of this warranty, the CONTRACTING AGENCY 
has the right to annul this Agreement without liability or, in 
its discretion, to deduct from the allowable compensation 
the full amount of such commission, percentage, 
brokerage or contingent fee. 
 
A15.3 The CONTRACTING AGENCY warrants that the 
CONTRACTOR or the CONTRACTOR's representative 
has not been required, directly or indirectly as an express 
or implied condition in obtaining or carrying out this 
Agreement, to employ or retain, or agree to employ or 
retain, any organization or person or to make a 
contribution, donation or consideration of any kind. 
 
 ARTICLE A16 
 PRECEDENCE OF DOCUMENTS 
 
A16.1 Components of this Agreement shall stand and 
prevail in the following order: Agreement over General 
Conditions; General Conditions over Statement of 
Services: Statement of Services over Basis of 
Compensation; Basis of Compensation over any 
appendices beyond Appendix C. 
 
A16.2 If a "Request for Proposal" (RFP) and/or a 
proposal are appended to this Agreement, the 
components described in paragraph A16.1 shall stand 
and prevail over the proposal and the proposal over the 
RFP. 
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ARTICLE A17 
 ENDORSEMENT ON DOCUMENTS 
 
A17.1 Endorsements and professional seals, if 
applicable, must be included on all final drawings, 
specifications, cost estimates and reports prepared by the 
CONTRACTOR. Preliminary copies of such documents 
submitted for review must have seals affixed without 
endorsement (signature). 
 
 ARTICLE A18 
 OWNERSHIP OF WORK PRODUCTS 
 
A18.1 Work products produced under this Agreement, 
except items which have pre-existing copyrights, are the 
property of the CONTRACTING AGENCY. Payments to 
the CONTRACTOR for services hereunder include full 
compensation for all work products produced by the 
CONTRACTOR and its Subcontractors and the 
CONTRACTING AGENCY shall have royalty free non-
exclusive and irrevocable right to reproduce, publish, or 
otherwise use, and to authorize others to use, such work 
products. 
 
A18.2 Should the CONTRACTING AGENCY elect to 
reuse work products provided under this Agreement for 
other than the original project and/or purpose, the 
CONTRACTING AGENCY will indemnify the 
CONTRACTOR and its Subcontractors against any 
responsibilities or liabilities arising from such reuse. 
Additionally, any reuse of design drawings or 
specifications provided under this Agreement must be 
limited to conceptual or preliminary use for adaptation and 
the original CONTRACTOR's or Subcontractor's 
signature, professional seals and dates removed. Such 
reuse of drawings and specifications, which require 
professional seals and dates removed, will be signed, 
sealed and dated by the professional who is in direct 
supervisory control and responsible for all adaptation. 
 
 ARTICLE A19 
 SUBCONTRACTORS, SUCCESSORS AND ASSIGNS 
 
A19.1 The CONTRACTING AGENCY must concur in 
the selection of any person or firm that may be engaged 
in performance of this Agreement to provide negotiable 
professional or technical services, products, etc., (vs. 
commodity items available to the general public in stores 
at market prices). 
 
A19.2 If this Agreement includes named firms or 
individuals, then such firms or individuals shall be 
employed for the designated services, unless the 
Agreement is changed by Amendments. 
 
A19.3 The CONTRACTOR shall not assign, sublet or 
transfer any interest in this Agreement without the prior 
written consent of the CONTRACTING AGENCY. 
 
A19.4 The CONTRACTOR binds itself, its partners, its 
Subcontractors, assignees and legal representatives to 
this Agreement and to the successors, assignees and 
legal representatives of the CONTRACTING AGENCY 
with respect to all covenants of this Agreement. 
 

A19.5 The CONTRACTOR shall include provisions 
appropriate to effectuate the purposes of this Appendix A 
in all subcontracts executed to perform services under 
this Agreement which may exceed a cost of $25,000. 
 
 ARTICLE A20 
 CLAIMS AND DISPUTES 
 
A20.1 If the CONTRACTOR becomes aware of any act 
or occurrence which may form the basis of a Claim by the 
CONTRACTOR for additional compensation or an 
extension of time for performance, or if any dispute arises 
regarding a question of fact or interpretation of this 
Agreement, the CONTRACTOR shall immediately inform 
the Contracts Officer. If the matter cannot be resolved 
within 7 days, the CONTRACTOR shall, within the next 
14 days, submit an "Intent to Claim" in writing to the 
Contracts Officer. 
 
A20.1.1 If the CONTRACTOR believes additional 
compensation is warranted, the CONTRACTOR shall 
immediately begin to keep and maintain complete, 
accurate and specific daily records concerning every 
detail of the potential Claim including actual costs 
incurred. The CONTRACTOR shall give the 
CONTRACTING AGENCY access to any such record 
and, when so requested, shall forthwith furnish the 
CONTRACTING AGENCY copies thereof.  
 
A20.1.2 The Claim, if not resolved, shall be presented to 
the Contracting Officer, in writing, within 60 days following 
receipt of the "Intent to Claim". Receipt of the Claim will 
be acknowledged in writing by the Contracting Officer. 
 
A20.1.3 The CONTRACTOR agrees that unless these 
written notices are provided, the CONTRACTOR will have 
no entitlement to additional time or compensation for such 
act, event or condition. The CONTRACTOR shall in any 
case continue diligent performance under this 
Agreement. 
 
A20.2 The Claim shall specifically include the following: 
 
A20.2.1 The act, event or condition giving rise to the 
Claim.  
 
A20.2.2 The provisions of the Agreement which apply to 
the Claim and under which relief is provided. 
 
A20.2.3 The item or items of project work affected and 
how they are affected. 
 
A20.2.4 The specific relief requested, including Contract 
Time if applicable, and the basis upon which it was 
calculated. 
 
A20.3 The Claim, in order to be valid, must not only 
show that the CONTRACTOR suffered damages or delay 
but that those conditions were actually a result of the act, 
event or condition complained of and that the Agreement 
provides entitlement to relief to the CONTRACTOR for 
such act, event, or condition. 
 
A20.3.1 The CONTRACTING OFFICER reserves the 
right to make written requests to the CONTRACTOR at 
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any time for additional information which the 
CONTRACTOR may possess relative to the Claim. The 
CONTRACTOR agrees to provide the Contracting Officer 
such additional information within 30 days of receipt of 
such a request. Failure to furnish such additional 
information may be regarded as a waiver of the Claim. 
 
A20.3.2 If the Claim is not resolved by Agreement within 
90 days of its receipt, the Contracting Officer will issue a 
written decision to the CONTRACTOR.  
 
A20.3.3 The CONTRACTOR shall certify that the Claim 
is made in good faith, that the supporting cost and pricing 
data are accurate and complete to the best of the 
CONTRACTOR's knowledge and belief, and that the 
amount requested accurately reflects the adjustment to 
the Agreement for which the CONTRACTOR believes the 
CONTRACTING AGENCY is liable. 
 
A20.4 The CONTRACTOR will be furnished a written 
signed copy of the Contracting Officer's decision within 90 
days, unless additional information is requested by the 
Contracting Officer. The Contracting Officer’s decision is 
final unless, within 14 days of receipt of the decision, the 
CONTRACTOR delivers a written Notice of Appeal to the 
Commissioner designated on Page 2 of this Agreement. 
 
A20.5 Procedures for appeals and hearings are covered 
under AS 36.30.625 and AS 36.30.630. 
 
 ARTICLE A21 
 EXTENT OF AGREEMENT 
 
A21.1 This Agreement including appendices represents 
the entire and integrated Agreement between the 
CONTRACTING AGENCY and the CONTRACTOR and 
supersedes all prior negotiations, representations or 
Agreements, written or oral. 
 
A21.2 Nothing contained herein may be deemed to 
create any contractual relationship between the 
CONTRACTING AGENCY and any Subcontractors or 
material suppliers; nor may anything contained herein be 
deemed to give any third party Claim or right of action 
against the CONTRACTING AGENCY or the 
CONTRACTOR which does not otherwise exist without 
this Agreement. 
 
A21.3 This Agreement may be changed only by written 
Amendment executed by both the CONTRACTING 
AGENCY and the CONTRACTOR. 
 
A21.4 All communications that affect this Agreement 
must be made or confirmed in writing and must be sent to 
the addresses designated in this Agreement. 
 
A21.5 The CONTRACTOR on receiving final payment 
will execute a release, if required, in full of all Claims 
against the CONTRACTING AGENCY arising out of or by 
reason of the services and work products furnished and 
under this Agreement. 

ARTICLE A22 
 TAXES 
 

A22.1 As a condition of performance of this Agreement, 
the CONTRACTOR shall pay all Federal, State and Local 
taxes incurred by the CONTRACTOR and shall require 
their payment by any Subcontractor or any other persons 
in the performance of this Agreement. 
 
 ARTICLE A23 
 GOVERNING LAW 
 
A23.1 This Agreement is governed by the laws of the 
State of Alaska and Federal and Local Laws and 
Ordinances applicable to the work performed. The 
CONTRACTOR shall be cognizant and shall at all times 
observe and comply with such laws which in any manner 
affect those engaged or employed in the performance, or 
which in any way affects the manner of performance, of 
this Agreement. 
 
 ARTICLE A24 
 FEDERAL AID CERTIFICATION 
 (For Agreements exceeding $100,000) 
 
A24.1 The CONTRACTOR certifies, by executing this 
Agreement, to the best of his or her knowledge and belief, 
that: 
 
A24.1.1 No federal appropriated funds have been paid or 
will be paid, by or on behalf of the CONTRACTOR, to any 
person for influencing or attempting to influence an officer 
or employees of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the 
entering into of any cooperative Agreement, and at the 
extension, continuation, renewal, Amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative Agreement. 
 
A24.1.2 If any funds other than Federal appropriated 
funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress 
in connection with this Federal contract, grant, loan, or 
cooperative Agreement, the undersigned shall complete 
and submit Standard Form LLL, Disclosure of Lobbying 
Activities, in accordance with its instructions. Any person 
who fails to file the required disclosure shall be subject to 
a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
A24.2 This certification is a material representation of 
fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification 
is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code. 
 
A24.3 The CONTRACTOR also agrees by executing 
this Agreement that the CONTRACTOR shall require that 
the language of this certification be included in all lower 
tier subcontracts, which exceed $100,000 and that all 
such subrecipients shall certify and disclose accordingly. 
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ARTICLE A25 
TRADE RESTRICTIONS 

 
The CONTRACTOR or Subcontractor, by submission of 
an offer and/or execution of a contract, certifies that it: 

a. is not owned or controlled by one or more 
citizens of a foreign country included in the list 
of countries that discriminate against U.S. firms 
published by the Office of the United States 
Trade Representative (USTR); 

b. Has not knowingly entered into any contract or 
subcontract for this project with a person that is 
a citizen or national of a foreign country on said 
list, or is owned or controlled directly or 
indirectly by one or more citizens or nationals 
of a foreign country on said list; 

c. Has not procured any product nor 
subcontracted for the supply of any product for 
use on the project that is produced in a foreign 
country on said list. 

 
Unless the restrictions of this clause are waived by the 
Secretary of Transportation in accordance with 49 CFR 
30.17, no contract shall be awarded to a contractor or 
subcontractor who is unable to certify to the above.  If the 
CONTRACTOR knowingly procures or subcontracts for 
the supply of any product or service of a foreign country 
on said list for use on the project, the Federal Aviation 
Administration may direct through the Sponsor 
cancellation of the contract at no cost to the Government. 
 
Further, the CONTRACTOR agrees that, if awarded a 
contract resulting from this solicitation, it will incorporate 
this provision for certification without modification in each 
contract and in all lower tier subcontracts. The 
CONTRACTOR may rely on the certification of a 
prospective subcontractor unless it has knowledge that 
the certification is erroneous.    
 
The CONTRACTOR shall provide immediate written 
notice to the sponsor if the contractor learns that its 
certification or that of a subcontractor was erroneous 
when submitted by reason of changed circumstances. 

This certification is a material representation of fact upon 
which reliance was placed when making the award.  If it 
is later determined that the CONTRACTOR or 
subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration may 
direct through the Sponsor cancellation of the contract or 
subcontract for default at no cost to the Government. 
 
Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to 
render, in good faith, the certification required by this 
provision. The knowledge and information of a contractor 
is not required to exceed that which is normally posed by 
a prudent person in the ordinary course of business 
dealings. 
 

This certification concerns a matter within the jurisdiction 
of an agency of the United States of America and the 
making of a false, fictitious or fraudulent certification may 
render the maker subject to prosecution under Title 18, 
United States Code, Section 1001. 
 

ARTICLE A26 
SUSPENSION AND DEBARMENT 

 
The bidder/offeror certifies, by submission of this proposal 
or acceptance of this contract, that neither it nor its 
principals is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded 
from participation in this transaction by any Federal 
department or agency.  It further agrees by submitting this 
proposal that it will include this clause without modification 
in all lower tier transactions, solicitations, proposals, 
contracts, and subcontracts.  Where the 
bidder/offeror/contractor or any lower tier participant is 
unable to certify to this statement, it shall attach an 
explanation to this solicitation/ proposal. 
 
 ARTICLE A27 
 ADDITIONAL PROVISIONS 
 
(Any deletion or modification of Articles A1 through A26 
shall be approved "as to form" by the CONTRACTING 
AGENCY's legal section, acknowledged in writing, and 
attached as an Exhibit to this Appendix.) 
 
A27.1 Contractor shall comply, and ensure 
subcontractors comply, with the attached Prohibition on 
Certain Telecommunications and Video Surveillance 
Services or Equipment per 2 CFR 200.216. 
 
A27.2 The contractor shall comply with all applicable 
standards, orders or regulations issued pursuant to the 
Clean Air Act (42 U.S.C. 7401-7671q) and the Federal 
Water Pollution Control Act as amended (33 U.S.C. 1251-
1387). Violations must be reported to the Federal 
awarding agency and the Regional Office of the 
Environmental Protection Agency (EPA). 
 
A27.3 American Iron and Steel: The contractor must 
comply with all requirements of the American Iron and 
Steel (AIS) requirements per United States Department of 
Agriculture, Rural Utilities Services (RUS) Bulletin 1780-
35. Include costs of compliance with AIS in engineering 
fees (if appropriate) and in engineer’s opinions of 
probable cost and associated revisions. 
(2) Agreements for engineering services: Include AIS 
language (see Section 16). 
(3) Plans, specifications, bidding documents and bid 
addenda: Include required AIS language (see Section 
16). For any AIS products specified by brand names, 
obtain a manufacturer’s certification letter (see Exhibit D) 
from the manufacturer to verify the products comply with 
AIS. 
(4) Certify that plans, specifications, and bidding 
documents comply with AIS and commit that bid addenda, 
executed contracts and change orders will comply with 
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AIS and submit a letter to the Agency prior to 
authorization to advertise for bids (see Exhibit B). 
(5) Award: Provide copies of manufacturers’ certification 
letters to the general contractor on any specified brand 
name AIS products in the plans, specifications and 
bidding documents including any bid addenda. 
(6) Shop drawing submittal: Review shop drawings and 
change orders to ensure compliance with AIS. For shops 
drawings under consideration for any brand name, equal 
and/or substitute, and any iron and steel products subject 
to AIS, obtain a manufacturers’ certification letter (see 
Exhibit D) from the general contractor to verify the 
products comply with AIS. 
(7) Keep all certification letters (including those from the 
engineer, contractor and any manufacturer providing AIS 
products) in the engineer’s project file. 
(8) Change Order: For any change order under 
consideration for any AIS products, obtain a 

manufacturer’s certification letter (see Exhibit D) from 
parties submitting the change proposal to ensure 
compliance with AIS. 
(9) Acknowledge responsibility for compliance with AIS 
requirements by signing change orders (i.e. C-941 of 
EJCDC) and partial payment estimates (i.e. C-620 of 
EJCDC). 
(10) Substantial completion of project: Obtain the 
contractors’ certification letter (see Exhibit C) and copies 
of manufacturers’ certification letters for all AIS products 
used in the project. Provide copies of engineer’s, 
contractors’, and manufacturers’ certification letters to the 
owner and copy of contractor’s certification letter to the 
Agency. Provide a list of manufacturers to the RD State 
Engineer for AIS products used in the project (including 
manufacturer name and location, product(s)). 
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INDEMNIFICATION AND INSURANCE 
Appendix D in Professional Services Agreements 

 

 
CONTRACTOR shall include the provisions of this form in all subcontracts that exceed $25,000 and shall ensure 
Subcontractor's compliance with such provisions. 
 
 ARTICLE D1 
 INDEMNIFICATION 
 
D1.1 The CONTRACTOR shall indemnify, hold 
harmless, and defend the CONTRACTING AGENCY 
from and against any claim of, or liability for negligent 
acts, errors or omissions of the CONTRACTOR under this 
Agreement. The CONTRACTOR shall not be required to 
indemnify the CONTRACTING AGENCY for a claim of, or 
liability for, the independent negligence of the 
CONTRACTING AGENCY. If there is a claim of, or liability 
for, the joint negligent error or omission of the 
CONTRACTOR and the independent negligence of the 
CONTRACTING AGENCY, the indemnification and hold 
harmless obligation shall be apportioned on a 
comparative fault basis. "CONTRACTOR" and 
"CONTRACTING AGENCY", as used within this article, 
include the employees, agents and other contractors who 
are directly responsible, respectively, to each. The term 
"Independent Negligence" is negligence other than in the 
CONTRACTING AGENCY's selection, administration, 
monitoring, or controlling of the CONTRACTOR and in 
approving or accepting the CONTRACTOR's Work. 
 
D1.2 The CONTRACTOR shall exercise that degree of 
skill, care and judgment commensurate with the 
professional standards for the services of a similar nature. 
When such standards are in dispute, they shall be 
established by a panel of three qualified, impartial 
professionals objectively selected and appointed by the 
Appeals Officer. 
 
D1.3 The CONTRACTOR shall correct, through re-
performance at its expense, any services which are 
deficient or defective because of the CONTRACTOR's 
failure to perform said services in accordance with 
professional standards, provided the CONTRACTING 
AGENCY has notified the CONTRACTOR in writing within 
a reasonable time, not to exceed 60 days, of the discovery 
of any such deficiency during the performance of the 
services and within 12 months of the date of final payment 
under this Agreement. 
 
 ARTICLE D2 
 INSURANCE  
 
D2.1 Without limiting the CONTRACTOR's 
indemnification, it is agreed that CONTRACTOR shall 
purchase at its own expense and maintain in force at all 
times for the duration of this Agreement, plus one year 

following the date of final payment, the following policies 
of insurance. Where specific limits are shown, it is 
understood that they shall be the minimum acceptable 
limits. If the CONTRACTOR's policy contains higher 
limits, the CONTRACTING AGENCY shall be entitled to 
coverage to the extent of such higher limits. Certificates 
of insurance must be furnished to the CONTRACTING 
AGENCY and incorporated into this Agreement with 
copies attached to this document. Certificates must 
provide for the CONTRACTING AGENCY to receive 
notice of any policy cancellation or reduction per AS 21.36 
Sections 210-310. Failure to furnish certificates of 
insurance or lapse of the policy is a material breach and 
grounds for termination of the CONTRACTOR's services 
and may preclude other Agreements between the 
CONTRACTOR and the CONTRACTING AGENCY. 
 
D2.1.1 Worker's Compensation Insurance: The 
CONTRACTOR shall provide and maintain, for all 
employees engaged in work under this Agreement, 
coverage as required by AS 23.30.045, and; where 
applicable, any other statutory obligations including but 
not limited to Federal USL&H and Jones Act 
requirements. The policy(s) must waive subrogation 
against the State of Alaska. 
 
D2.1.2 Commercial General Liability Insurance: Such 
policy shall have minimum coverage limits of $300,000 
combined single limit per occurrence, covering all 
business premises and operations used by the Contractor 
in the performance of services under this agreement. The 
policy shall be written on an "occurrence" form and shall 
not be written as a "claims-made" form unless specifically 
reviewed and agreed to by the CONTRACTING 
AGENCY. 
 
D2.1.3 Comprehensive Automobile Liability Insurance: 
Such policy shall have minimum coverage of $300,000 
combined single limit per occurrence covering all vehicles 
used by the Contractor in the performance of services 
under this agreement.  
 
D2.1.4 Professional Liability (E&O) Insurance: Covering 
all negligent errors or omissions, and negligent acts, 
which the CONTRACTOR, Subcontractor or anyone 
directly or indirectly employed by them, make in the 
performance of this Agreement which result in financial 
loss to the State of Alaska. Limits required are per the 
following schedule: 
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MINIMUM LIMITS OF E&O INSURANCE 
Contract Combined Single Limit, Per 
Amount Occurrence & Annual Aggregate 
Under $25,000 As Available 
$25,000 to $100,000 $300,000 
$100,000 to $499,999 $500,000 
$500,000 to $999,000 $1,000,000 
$1,000,000 and over Negotiable 

D2.1.5 Professional Liability Insurance required for this 
Agreement is $       

 
 
 

 
 ARTICLE D3 
 MODIFICATION OF INSURANCE REQUIREMENTS 

(Article D3 is completed only when some of the standard insurance coverages are not applicable.) 
 
 

CONTRACTOR RELATED MODIFICATIONS 
 
D3.1  Workers Compensation Insurance is not required because the CONTRACTOR is an Independent Contractor, 

Sole Proprietor or Self-Employed Person having no employees in any sense of AS 23.30.045. 
 
D3.2  Comprehensive or Commercial General Liability Insurance is not required because the general public and 

clients do not have any business access to a place of business or home office maintained by the 
CONTRACTOR. 

 
D3.3  Comprehensive Automobile Liability Insurance is not required because only public transportation, or a 

rented passenger vehicle with business use insurance, will be used to accomplish requirements of this 
Agreement. 

 
PROJECT RELATED MODIFICATIONS FOR E&O COVERAGE 

When services may apply to fire, life safety or structural aspects and/or wherever the services should  
safeguard life, limb, health or property, Professional Liability Insurance shall be required. 

(E&O Coverage may be waived only if it was specifically not required within the solicitation for proposals.) 
 
D3.4  Professional Liability (E&O) Insurance is not required because: 1) the CONTRACTING AGENCY's use of 

the services or Work products obtained from the CONTRACTOR will not result in significant exposure to any 
third party claims for loss or damage; and 2), the CONTRACTOR services will not apply to any construction, 
alteration, demolition, repair or direct use of any highway, airport, harbor, building or other structure. 

 
D3.5  Professional Liability (E&O) Insurance is not required because this Agreement is for one of the following 

applicable (checked) services for which E&O coverage is not needed: 
 
  Right-of-Way Fee Appraisals 
  Photogrammetric Mapping Services 
  Architectural/Engineering review of Construction Bid Documents wherein design responsibility clearly 

remains with the designer of record. 
 

OTHER BASIS FOR MODIFICATIONS 
(Requires written concurrence from Division of Risk Management) 

 
D3.6  Attached Exhibit D-1 identifies and provides justification for insurance modifications. 
 
Above checked modifications of the insurance requirements specified in Article D2 are hereby approved: 
 
 
CONTRACTING OFFICER Signature:    Date:    
 Name:       
 Title:       
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CERTIFICATION OF COMPLIANCE 
APPENDIX E 

VSW Program No:23-VSW-MLL-009 
Federal Project No:N/A 
Date Prepared:  

 
 
Contractor and all Subcontractors shall comply with the 
following applicable requirements: 
 
1. For Procurements over the Small Procurement Limits, 

Alaska Business License (Form 08-070 issued 
under AS 43.70) at the time designated for award as 
required by AS 36.30.210(e) for Contractor and all 
Subcontractors. 

 
2. Certificate of Registration for each individual to be in 

"responsible charge” (AS 08.48.341(14)) for 
Architecture, Engineering, Land Surveying or 
Landscape Architecture (Form 08-2407 issued under 
AS 08.48.211) issued prior to submittal of proposal. 
Associates, consultants, or specialists under the 
supervision of a registered individual in "responsible 
charge" are exempt from registration requirements (AS 
08.48.331). 

 
3. Certificate of Incorporation (Alaska firms) or 

Certificate of Authorization for Foreign Firm ("Out-
of-State" firms). All corporations, regardless of type of 
services provided, must have one of the certificates 
(AS 10.06.218 and other sections of Title 10.06 - 
Alaska Corporations Code). 

 
4. Current Board of Director's Resolution for 

incorporated Contractors and incorporated 
Subcontractors for Architecture, Engineering, Land 
Surveying, or Landscape Architecture (AS 08.48.241), 
which names the person(s) designated in "responsible 
charge" for each discipline.  Such persons shall be 
licensed in Alaska and shall participate as project staff 
in the Contract / Subcontracts.  

 

5. Corporations, limited liability companies, and 
limited liability partnerships shall have a valid 
Certificate of Authorization under 08.48.241 prior to 
award. 

 
6. All partners in a Partnership to provide Architecture, 

Engineering, Land Surveying, or Landscape 
Architecture must be legally registered in Alaska 
prior to submittal of proposal for at least one of those 
disciplines (AS 08.48.251) that the Partnership offers. 

 
7. Joint Ventures, regardless of type of services 

provided, must be licensed/registered in the legal 
name of the Joint Venture as used in this proposal (AS 
43.70.020 and 43.70.110(4)). 

 
8. The Contractor certifies that firms or individuals 

debarred or suspended by the Department, State 
or Federal agencies are not employed or 
subcontracted under this Professional Services 
Agreement. 

 
The Contractor will ensure that it and all Subcontractors 
have insurance coverage to effectuate the requirements 
of Appendix D, "Indemnification and Insurance", DOT&PF 
Form 25A269, as prepared for this Agreement. 
 
I certify that I am a duly authorized representative of 
the Contractor and that the above requirements will 
be complied with in full. This certification is a material 
representation of fact upon which reliance will be 
placed if the proposed contract is awarded. 
 
 
 
 
 
  
Signature Date 
Name ....... :       
Title .......... :       

 
 
For information about licensing, Offerors may contact the Alaska Department of Commerce, Community, and 
Economic Development, Division of Corporations, Business and Professional Licensing at P.O. Box 110806, 
Juneau, AK 99811-0806, or at Telephone (907) 465-2550, or at Internet address: 
http://www.commerce.alaska.gov/web/cbpl/home.aspx. 
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(For any COST REIMBURSEMENT Agreement, generally one that will exceed $250,000.) 

 

NOTICE TO PROCEED 
& BILLING SUMMARY 

 NTP No:       
 Agreement No:       
 PSA Expiration Date:       

(This form is for any COST REIMBURSEMENT Agreement, generally one that will exceed $250,000.) 

 Contractor:       
 Project Title:       

NOTICE TO PROCEED 

Provide services for the Tasks Group(s) and specific Tasks enumerated below in the Billing Summary. Any services 
beyond the written scope and/or any costs above the price estimate for each Task Group in our Agreement, require prior 
Agency approval and a contract Amendment. Actual cost underrun of Contract Amount for any Task Group shall not 
routinely accumulate for other Groups. The Contracting Agency reserves the right to retain or reallocate any remaining 
funds resulting from such cost underruns. 

 
This NTP is cumulative and it supersedes all prior NTPs for this Agreement. 

The Agency Contract Manager for this NTP is:       Tel No.        
Issued for the Contracting Agency per ADOT&PF Policy #01.01.050 by: 
 
 

  
Signature Date 
Name:         

Accepted for the Contractor by: 
 
 

  
Signature Date 
Name:        

BILLING SUMMARY 

This Invoice is for [     ] Progress OR [     ] Final Payment.  Sequential Invoice # for this Agreement is:  [             ]. 
Total Contract 

Amounts 
Authorized 

Task Groups and Tasks Number(s) 
Authorized 
To - Date 

Prior Aprv’d 
Payments 

This 
Billing 

Total 
To - Date 

Phase I Design and Specification Development 
      A, Tasks No(s):                               
      B, Tasks No(s):                               
      C, Tasks No(s):                               
      D, Tasks No(s):                               

Phase II Bidding and Contracting Assistance 
 A, Tasks No(s):           
 B, Tasks No(s):           

      Total Authorized Amount for All Groups                         

Sum of Prior APPROVED Payments     
Sum for THIS INVOICE     

Sum of Prior Payments and this Invoice     
Balance of Authorized Amount     

Template Object 
            
Activity Phase 
            

PAYMENT REQUEST (Contractor): 
 
 

  
Signature Date 
Name:       

APPROVAL FOR PAYMENT 
PAYMENT RECOMMENDED:  I certify this Invoice to be valid and 
accurate and that services were performed substantially in conformance 
with the contract requirements and schedule. 
 
 

  
Signature Date 
Name:       

PAYMENT APPROVED:  Based upon the Contract Manager's 
recommendation and certification, I hereby approve payment. 
 
 
 

  
Signature Date 
Name:        
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(For any COST REIMBURSEMENT Agreement, generally one that will exceed $250,000.) 

INSTRUCTIONS TO CONTRACTOR 
for 

COST REIMBURSEMENT NOTICE TO PROCEED (NTP) 
& BILLING SUMMARY 

 
1. RETAIN AN UNMARKED, as issued, COPY OF THIS FORM to be used for reproduction and billing. 
 
2. If this NTP is unacceptable, notify the Contracting Agency immediately.  If acceptable, acknowledge by signature where 

indicated on a copy of this NTP and return it within ten days after your receipt. 
 
3. Submit monthly Invoices to the Agency Contract Manager named in this NTP.  Provide a copy of page one of this 

form as the FACE PAGE of each invoice submitted and with the following entries accurately 
completed: 

 
a) Indicate if the Invoice is for Progress or Final Payment and show the Sequential Invoice Number for this NTP. 
 
b) Entries in the following columns:  Prior Aprv’d Payments, This Billing, and Total to Date for each Task Group; 

plus the SUM TOTALS for:  Authorized To - Date, Prior APPROVED Payments, THIS INVOICE, Prior Payments 
plus this Invoice, and Balance of Authorized Amount. 

 
Note "Prior APPROVED Payments" amounts may NOT be the same as the total of all your prior invoices if some items 

were disallowed or adjustments were made. If a prior billing has not been acknowledged with any payment, or a 
different amount from your billing was paid without notification to you of the reason(s), attach a request for an 
explanation and remedial action. 

 
4. Sign, date and enter printed or typed name under "PAYMENT REQUEST (Contractor)" thereby attesting to the following: 

 
"By signature on this form, the Contractor certifies entries to be true and correct for the services performed to date 
under or by virtue of said Agreement and in accordance with AS 36.30.400.  The Contractor further certifies that all 
applicable Federal, State and Local taxes incurred by the Contractor in the performance of the services have been 
paid and that all Subcontractors engaged by the Contractor for the services included in any invoice shall be fully 
compensated by the Contractor for such services." 

 
5. ATTACH A CURRENT COPY OF EXHIBIT C-4, COST REIMBURSEMENT BILLING DETAIL FORM (from 

Appendix C of the Agreement) to each invoice.  Internally, check the form and correct mathematical 
extensions.  The Contracting Agency may return erroneous invoices for correction before processing 
for payment. 

 
6. Substantiate all charges in each billing, other than for Fixed Prices or Fixed Fees, by attaching a summary of hours 

expended and hourly labor rate per employee; summary of units completed; subcontractor invoices; expense receipts, 
etc.; or other proof of expenditures. 

 
7. Prime Contractor’s Labor and Indirect Cost shall be billed to the Contracting Agency within 45 days of 

performance.  Subcontractors’ Labor and Indirect Cost shall be billed to the Contracting Agency within 60 days 
of performance.  All of the Contractor’s and Subcontractors’ Other Direct Costs (Expenses) shall be billed to 
the Contracting Agency within 90 days of being incurred.  Charges submitted after the above stated times will, 
at the Contracting Agency’s discretion, not be paid. 

 
8. When each NTP is approximately 75% complete, the Contractor shall determine if the Authorized Amount(s) might be 

exceeded; and, if so, shall provide an estimate of cost to complete.  The Contracting Agency will determine after 
discussion with the Contractor if additional cost is reasonable and does not include costs that should be absorbed by 
the Contractor.  If additional cost is validated, a negotiated Amendment will be executed which either (1) reduces the 
scope of services/work products required commensurate with the Authorized Amount(s), or (2) increases the Authorized 
Amount(s) to that required for completion of the original contract scope. 



Community Water Sewer Improvements Contact List

Community
3 Letter 

Airport Code
Project 

Agency Lead Primary Project Engineer Phone Number RMW Region
Remote Maintenance 

Worker Phone Number RMW Supervisor Phone Number RUBA Contact Phone Number

Operator
 Certification

 Contact Phone Number Drinking Water Staff Phone Number
Solid Waste 

Contact Phone Number
Adak ADK VSW Oscar Menendez 907-269-7606 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Akhiok AAKK ANTHC James Amundsen 907-301-5701 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Akiachak AKKI ANTHC Charissa Williar 907-729-3691 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Akiak AKI ANTHC Ivan Chikigak-Steadman 907-748-0870 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Akutan KQA ANTHC James Amundsen 907-301-5701 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653
Alakanuk AUK VSW Susan Randlett 907-269-7614 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Stephen Price 907-269-7467
Alatna ALT ANTHC Greg Martin 907-729-5620 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Aleknagik WAKK VSW Carrie Bohan 907-465-5143 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Allakaket AET ANTHC Kay Sind 314-504-2287 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Ambler ABL ANTHC Steve McGee 907-240-6027 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231 Sarah Durand 907-451-2761
Anaktuvuk Pass AKP ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Anchor Point APT VSW Carrie Bohan 907-465-5143 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Kirk Haug 907-465-5136 James Latimer 907-262-3410
Anderson AND VSW Carrie Bohan 907-465-5143 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Brendan Smyth 907-451-2744
Angoon AGN ANTHC Kevin Ulrich 907-440-2864 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 James Latimer 907-262-3410 Zach Gianotti 907-465-5318
Aniak ANI VSW Katie Winter 907-269-5137 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Annette Island VSW Carrie Bohan 907-465-5143
Anvik ANV VSW Katie Winter 907-269-5137 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Arctic Village ARC VSW Oscar Menendez 907-269-7606 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Atka AKB VSW Oscar Menendez 907-269-7606 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Atmautluak ATT ANTHC Corbyn Jahn 907-729-3543 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Atqasuk ATK ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Beaver WBQ VSW Susan Randlett 907-269-7614 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Bethel BET VSW Katie Winter 907-269-5137 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Birch Creek KBC ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Martin Suzuki 907-465-5140 Trisha Bower 907-451-2174
Brevig Mission KTS ANTHC Steve McGee 907-240-6027 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Buckland BKC VSW Aaron Wheatall 907-269-4967 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231
Cantwell TTW ANTHC Greg Martin 907-729-5620 Brendan Smyth 907-451-2744
Chalkyitsik CIK ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Chefornak CYF VSW Corey Swisher 907-269-7554 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Chenega Bay CAB ANTHC Kevin Ulrich 907-440-2864 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Christina Harris 907-262-3403 Melinna Faw 907-269-7642
Chevak VAK ANTHC Ryan Beckett 907-830-1891 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Chignik KCQ ANTHC Cy Two Elk 907-729-4097 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Chignik Lagoon KCL ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Chignik Lake CKL ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Chistochina CZO VSW Carrie Bohan 907-465-5143 Brendan Smyth 907-451-2744
Chitina CXC VSW Carrie Bohan 907-465-5143 DEC John Johnson 907-269-7605 Kirk Haug 907-465-5136 Darryl Gillespie 907-376-1824
Chuathbaluk CHU VSW Oscar Menendez 907-269-7606 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Circle IRC ANTHC Greg Martin 907-729-5620 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Clark's Point CLP VSW Carrie Bohan 907-465-5143 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Coffman Cove KCC VSW Katie Winter 907-269-5137 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Christina Harris 907-262-3403
Cold Bay CDB VSW Oscar Menendez 907-269-7606 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Copper Center CZC VSW Corey Swisher 907-269-7554 DEC John Johnson 907-269-7605
Craig CGA ANTHC Kevin Ulrich 907-440-2864 DEC John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Christina Harris 907-262-3403
Crooked Creek CKD ANTHC Corbyn Jahn 907-729-3543 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Sarah Durand 907-451-2761
Deering DRG VSW Katie Winter 907-269-5137 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231
Delta Junction DJN VSW Katie Winter 907-269-5137 Brendan Smyth 907-451-2744
Denali Borough VSW Carrie Bohan 907-465-5143 Brendan Smyth 907-451-2744
Dillingham DLG ANTHC Cy Two Elk 907-729-4097 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Diomede DIO ANTHC Kalen Stamp 907-729-3995 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Dot Lake DTL ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Martin Suzuki 907-465-5140 Sarah Durand 907-451-2761
Eagle Village EGV ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Martin Suzuki 907-465-5140 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Eek EEK ANTHC Ryan Beckett 907-830-1891 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Egegik EGX VSW Katie Winter 907-269-5137 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Ekuk AAKU VSW Carrie Bohan 907-465-5143 Stephen Price 907-269-7467
Ekwok KEK VSW Susan Randlett 907-269-7614 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Elfin Cove ELV VSW Katie Winter 907-269-5137 DEC John Johnson 907-269-7605 Iura Leahu 907-465-4814 Eric Burg 907-262-3420
Elim ELI ANTHC Steve McGee 907-240-6027 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Emmonak EMM VSW Aaron Wheatall 907-269-4967 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Stephen Price 907-269-7467
Evansville EVV ANTHC Kay Sind 314-504-2287 Andy Durny 907-451-2756 Trisha Bower 907-451-2174
False Pass KFP ANTHC Kevin Ulrich 907-440-2864 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Doug Zellmer Melinna Faw 907-269-7642
Fort Yukon FYU ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Galena GAL ANTHC Greg Martin 907-729-5620 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Gambell GAM VSW Oscar Menendez 907-269-7606 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Glennallen GLQ VSW Corey Swisher 907-269-7554 DEC John Johnson 907-269-7605 Kirk Haug 907-465-5136 Darryl Gillespie 907-376-1824
Golovin GLV ANTHC Ryan McLaughlin 907-444-7886 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Goodnews Bay GNU ANTHC Cy Two Elk 907-729-4097 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Carol Luckhurst 907-842-5135 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Grayling KGX ANTHC Ryan Beckett 907-830-1891 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Sarah Durand 907-451-2761
Gulkana GKN ANTHC Kay Sind 314-504-2287 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Miki Smelter 907-451-2231
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Gustavus GST VSW Susan Randlett 907-269-7614 DEC John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Healy Lake HKB VSW Katie Winter 907-269-5137 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Martin Suzuki 907-465-5140 Sarah Durand 907-451-2761
Holy Cross HCR ANTHC Ryan Beckett 907-830-1891 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Hoonah HNH ANTHC James Amundsen 907-301-5701 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Hooper Bay HPB VSW Corey Swisher 907-269-7554 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Hughes HUS ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Huslia HSL ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Hydaburg HYG ANTHC James Amundsen 907-301-5701 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Igiugig IGG ANTHC Joyell Acuna 907-382-4913 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Iliamna ILI ANTHC Joyell Acuna 907-382-4913 DEC John Johnson 907-269-7605 Jed Cox 907-269-4549 Stephen Price 907-269-7467
Ivanof Bay KIB VSW Katie Winter 907-269-5137 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653
Kachemak Selo VSW Katie Winter 907-269-5137 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 James Latimer 907-262-3410
Kake KAE ANTHC Elizabeth Merrill 907-306-3233 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Kaktovik BTI ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Kaltag KAL ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Karluk KYK ANTHC Kevin Ulrich 907-440-2864 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Kasaan KXA ANTHC James Amundsen 907-301-5701 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423
Kasigluk KUK ANTHC Ryan Beckett 907-830-1891 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Kennicott/McCarthy MXY VSW Carrie Bohan 907-465-5143
Kiana IAN ANTHC Ryan McLaughlin 907-444-7886 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231 Sarah Durand 907-451-2761
King Cove KVC ANTHC James Amundsen 907-301-5701 DEC John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
King Salmon AKN ANTHC Victoria Jelderks 907-729-3659 Kirk Haug 907-465-5136
Kipnuk KIP ANTHC Corbyn Jahn 907-729-3543 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Kivalina KVL ANTHC Kalen Stamp 907-729-3995 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231
Klawock KLW ANTHC Kevin Ulrich 907-440-2864 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Klukwan WAN ANTHC Elizabeth Merrill 907-306-3233 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318
Kobuk OBU ANTHC Steve McGee 907-240-6027 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231 Sarah Durand 907-451-2761
Kokhanok KHK ANTHC Joyell Acuna 907-382-4913 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Koliganek KGK ANTHC Cy Two Elk 907-729-4097 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Kongiganak AKKH VSW Susan Randlett 907-269-7614 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Melinna Faw 907-269-7642
Kotlik KOT ANTHC Ivan Chikigak-Steadman 907-748-0870 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Kotzebue OTZ ANTHC Steve McGee 907-240-6027 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Karen Garland 907-451-2137
Koyuk AKKA ANTHC Steve McGee 907-240-6027 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Koyukuk KYU ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Sarah Durand 907-451-2761
Kwethluk KWT ANTHC Ivan Chikigak-Steadman 907-748-0870 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Melinna Faw 907-269-7642
Kwigillingok Village KWK ANTHC Corbyn Jahn 907-729-3543 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Melinna Faw 907-269-7642
Lake Minchumina LMA VSW Katie Winter 907-269-5137 Sarah Durand 907-451-2761
Larsen Bay LAR ANTHC Kevin Ulrich 907-440-2864 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Levelock KLL ANTHC Cy Two Elk 907-729-4097 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Lime Village LVD ANTHC Ryan Beckett 907-830-1891 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Brendan Smyth 907-451-2744 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Lowell Point LPT VSW Carrie Bohan 907-465-5143
Lower Kalskag KLG ANTHC Brent Hove 907-729-3658 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Manley Hot Springs VSW Oscar Menendez 907-269-7606 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Trisha Bower 907-451-2174
Manokotak KMO VSW Aaron Wheatall 907-269-4967 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Marshall MLL VSW Susan Randlett 907-269-7614 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
McGrath MCG VSW Oscar Menendez 907-269-7606 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Sarah Durand 907-451-2761
Mekoryuk MYU VSW Susan Randlett 907-269-7614 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Mentasta MEN VSW Katie Winter 907-269-5137 DEC John Johnson 907-269-7605 Kirk Haug 907-465-5136 Miki Smelter 907-451-2231
Mertarvik ANTHC Ryan Beckett 907-830-1891 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Metlakatla MTM VSW Jacob Dilley 907-269-7611 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 James Latimer 907-262-3410
Minto MNT VSW Susan Randlett 907-269-7614 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Moose Pass VSW Aaron Wheatall 907-269-4967
Mountain Village MOU VSW Katie Winter 907-269-5137 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Naknek NNK ANTHC Cy Two Elk 907-729-4097 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Nanwalek KEB ANTHC James Amundsen 907-301-5701 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Jamie Bjorkman 907-262-3423
Napakiak WNA VSW Corey Swisher 907-269-7554 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Napaskiak PKA ANTHC Brent Hove 907-729-3658 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Naukati West NKI VSW Katie Winter 907-269-5137 Iura Leahu 907-465-4814
Nelson Lagoon NNO ANTHC Kevin Ulrich 907-440-2864 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Nenana ENN ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178
New Stuyahok KNW ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Newhalen NHL ANTHC Joyell Acuna 907-382-4913 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Newtok WWT ANTHC Ryan Beckett 907-830-1891 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Nightmute NME VSW Susan Randlett 907-269-7614 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Kalah Statz 907-269-7647 Melinna Faw 907-269-7642
Nikolaevsk NIK VSW Corey Swisher 907-269-7554 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 James Latimer 907-262-3410
Nikolai NIB ANTHC Kay Sind 314-504-2287 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Martin Suzuki 907-465-5140 Alex Poje 907-451-2169 Sarah Durand 907-451-2761
Nikolski IKO ANTHC James Amundsen 907-301-5701 DEC John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Noatak WTK ANTHC Kalen Stamp 907-729-3995 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231 Sarah Durand 907-451-2761
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Nondalton NNL ANTHC Victoria Jelderks 907-729-3659 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Noorvik ORV ANTHC Kalen Stamp 907-729-3995 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231 Sarah Durand 907-451-2761
Northway ORT ANTHC Greg Martin 907-729-5620 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Nuiqsut NUQ ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Nulato NUL VSW Katie Winter 907-269-5137 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Nunam Iqua SXP VSW Carrie Bohan 907-465-5143 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Nunapitchuk NUP VSW Oscar Menendez 907-269-7606 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Old Harbor OLH ANTHC Kevin Ulrich 907-440-2864 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Oscarville OSC ANTHC Ryan Beckett 907-830-1891 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Ouzinkie KOZ ANTHC James Amundsen 907-301-5701 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Pedro Bay PDB ANTHC Victoria Jelderks 907-729-3659 Lydia Mielke 907-269-4563 Stephen Price 907-269-7467
Pelican PEC VSW Katie Winter 907-269-5137 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Christina Harris 907-262-3403 Zach Gianotti 907-465-5318
Perryville KPV ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Pilot Point PIP VSW Aaron Wheatall 907-269-4967 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Pilot Station PQS ANTHC Corbyn Jahn 907-729-3543 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Stephen Price 907-269-7467
Pitka's Point PPT ANTHC Brent Hove 907-729-3658 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer
Platinum PTU VSW Oscar Menendez 907-269-7606 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Carol Luckhurst 907-842-5135 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Point Baker KPB VSW Katie Winter 907-269-5137 Iura Leahu 907-465-4814
Point Hope PHO ANTHC Kalen Stamp 907-729-3995 Fred Smith 907-442-3696 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Point Lay PIZ ANTHC Kalen Stamp 907-729-3995 Fred Smith 907-442-3696 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Port Alexander PTD VSW Katie Winter 907-269-5137 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Christina Harris 907-262-3403
Port Alsworth PTA VSW Katie Winter 907-269-5137
Port Graham PGM ANTHC Elizabeth Merrill 907-306-3233 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Jamie Bjorkman 907-262-3423
Port Heiden PTH VSW Aaron Wheatall 907-269-4967 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Port Lions ORI ANTHC Elizabeth Merrill 907-306-3233 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Port Protection PPV VSW Susan Randlett 907-269-7614 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Christina Harris 907-262-3403
Portage Creek PCA VSW Katie Winter 907-269-5137 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Leah Van Sandt 907-269-7653
Quinhagak KWN VSW Corey Swisher 907-269-7554 YKHC Bob White 907-543-6428 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Rampart RMP ANTHC Kay Sind 314-504-2287 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Red Devil RDV VSW Katie Winter 907-269-5137 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Sarah Durand 907-451-2761
Ruby RBY ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Russian Mission RSH ANTHC Ivan Chikigak-Steadman 907-748-0870 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Stephen Price 907-269-7467
Saint George PBV VSW Aaron Wheatall 907-269-4967 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Saint Mary's KSM ANTHC Cody Uhlig 907-729-3589 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Stephen Price 907-269-7467
Saint Michael SMK ANTHC Steve McGee 907-240-6027 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Saint Paul SNP VSW Katie Winter 907-269-5137 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Melinna Faw 907-269-7642
Sand Point SDP ANTHC James Amundsen 907-301-5701 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Doug Zellmer Melinna Faw 907-269-7642
Savoonga SVA ANTHC Steve McGee 907-240-6027 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Saxman SAX ANTHC Elizabeth Merrill 907-306-3233 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423
Scammon Bay SCM ANTHC Brent Hove 907-729-3658 YKHC Billy Westlock 907-949-1236 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Stephen Price 907-269-7467
Selawik WLK ANTHC Ryan McLaughlin 907-444-7886 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231
Seldovia SOV VSW Katie Winter 907-269-5137 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Jamie Bjorkman 907-262-3423
Shageluk SHX ANTHC Brent Hove 907-729-3658 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Shaktoolik SAKK VSW Oscar Menendez 907-269-7606 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Shishmaref SHH ANTHC Kalen Stamp 907-729-3995 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Shungnak SHG ANTHC Kalen Stamp 907-729-3995 MLQ Bruce Nelson 907-442-7042 Chris Cox 907-442-7352 Fred Smith 907-442-3696 Brandi Adams 907-465-5530 Miki Smelter 907-451-2231
Slana SLA VSW Oscar Menendez 907-269-7606 Brendan Smyth 907-451-2744
Sleetmute SLQ VSW Aaron Wheatall 907-269-4967 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
South Naknek WSN ANTHC Joyell Acuna 907-382-4913 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Stebbins WBB ANTHC Kalen Stamp 907-729-3995 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Stevens Village SVS VSW Aaron Wheatall 907-269-4967 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Stony River SRV ANTHC Corbyn Jahn 907-729-3543 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Eli Jacobson 907-543-3475 Leslie Morrison 907-269-7518 Sarah Durand 907-451-2761
Takotna TCT VSW Susan Randlett 907-269-7614 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Sarah Durand 907-451-2761
Tanacross Village TSG ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Tanana TAL VSW Oscar Menendez 907-269-7606 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Andy Durny 907-451-2756 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Tatitlek TAT ANTHC Kevin Ulrich 907-440-2864 DEC Matthew Russell 907-269-3067 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 Christina Harris 907-262-3403 Melinna Faw 907-269-7642
Tazlina ANTHC Kay Sind 314-504-2287 Brendan Smyth 907-451-2744 Martin Suzuki 907-465-5140
Teller TLA VSW Aaron Wheatall 907-269-4967 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Tenakee Springs TKE VSW Katie Winter 907-269-5137 Iura Leahu 907-465-4814 James Latimer 907-262-3410
Tetlin THE ANTHC Kay Sind 314-504-2287 TCC Vacant Position Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Mike Sharp 907-451-2178 Sarah Durand 907-451-2761
Thorne Bay KTB VSW Corey Swisher 907-269-7554 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 James Latimer 907-262-3410 Zach Gianotti 907-465-5318
Togiak TOG ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
Toksook Bay OOK ANTHC Corbyn Jahn 907-729-3543 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Fred Broerman 907-543-0890 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Trappers Creek VSW Carrie Bohan 907-465-5143 Kirk Haug 907-465-5136 Tee Little 907-376-1860
Tuluksak TLT VSW Susan Randlett 907-269-7614 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Tuntutuliak WTL VSW Susan Randlett 907-269-7614 YKHC Shane McIntyre 907-543-6427 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Doug Zellmer Melinna Faw 907-269-7642
Tununak TNK VSW Susan Randlett 907-269-7614 YKHC Allan Paukan 907-438-6124 (cell) Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518 Melinna Faw 907-269-7642
Twin Hills TWA ANTHC Joyell Acuna 907-382-4913 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Carol Luckhurst 907-842-5135 Kirk Haug 907-465-5136 Doug Zellmer Stephen Price 907-269-7467
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Community Water Sewer Improvements Contact List

Community
3 Letter 

Airport Code
Project 

Agency Lead Primary Project Engineer Phone Number RMW Region
Remote Maintenance 

Worker Phone Number RMW Supervisor Phone Number RUBA Contact Phone Number

Operator
 Certification

 Contact Phone Number Drinking Water Staff Phone Number
Solid Waste 

Contact Phone Number
Tyonek Village TYE ANTHC Joyell Acuna 907-382-4913 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Lydia Mielke 907-269-4563 Kirk Haug 907-465-5136 James Latimer 907-262-3410
Ugashik UGS ANTHC Victoria Jelderks 907-729-3659 BBAHC Kenny Parker 907-842-9624 George Larsen 907-842-3396 Leah Van Sandt 907-269-7653 Stephen Price 907-269-7467
Unalakleet UNK VSW Aaron Wheatall 907-269-4967 NSHC Vacant Position Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Upper Kalskag KLG VSW Aaron Wheatall 907-269-4967 YKHC Bruce Werba 907-476-2104 Bob White 907-543-6428 Mike White 907-543-3475 Dan DeSloover 907-465-5145 Leslie Morrison 907-269-7518
Utqiagvik BRW ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Miki Smelter 907-451-2231
Venetie VEE ANTHC Greg Martin 907-729-5620 TCC Lee Meckel 907-452-8251 ext. 3265 Noah Tsigonis 907-452-8251 ext. 3431 Brendan Smyth 907-451-2744 Kirk Haug 907-465-5136 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Voznesenka VOZ VSW Aaron Wheatall 907-269-4967 DEC Tanner Cote 907-269-7609 John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 James Latimer 907-262-3410
Wainwright AIN ANTHC Kalen Stamp 907-729-3995 Andy Durny 907-451-2756 Martin Suzuki 907-465-5140 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Wales WAA VSW Oscar Menendez 907-269-7606 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Mike Sharp 907-451-2178 Trisha Bower 907-451-2174
Whale Pass WWP VSW Carrie Bohan 907-465-5143 Iura Leahu 907-465-4814
White Mountain WMO ANTHC Ryan McLaughlin 907-444-7886 NSHC Richard Kuzuguk 907-443-2087 Luke Smith 907-443-3403 Lena Mathlaw 907-443-5457 Brandi Adams 907-465-5530 Karen Garland 907-451-2137 Trisha Bower 907-451-2174
Whittier WHI VSW Corey Swisher 907-269-7554 DEC John Johnson 907-269-7605 Jed Cox 907-269-4549 Kirk Haug 907-465-5136 Elizabeth Nakanishi 907-269-7517
Yakutat YAK ANTHC Kevin Ulrich 907-440-2864 DEC Theo Graber 907-269-7571 John Johnson 907-269-7605 Iura Leahu 907-465-4814 Brandi Adams 907-465-5530 Jamie Bjorkman 907-262-3423 Zach Gianotti 907-465-5318

Revised 4/1/2022
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Basic Plan Set Requirements 
 

DRAWING CATEGORY & CONTENT   35% 65%, 95% and 
Stamped  

GENERAL 
Cover Sheet & Sheet Index  x  x  
General Legend & Vicinity Map  x  x  
Abbreviations & General Notes x x 
Scope of Work & Community/Climate Data  x  x  
Overall Site Plan with Topography  x  x  
System Schematic(s)  x  x  
Soil Boring Data  x  x  
SURVEY 
Easement Index Map  x  x  
Basis of Bearing Map   x  
Parcel Boundary Map   x  
CIVIL 
Design Criteria x x 
Legend & Abbreviations  x  x  
General Material & Installation Notes  x  x  
Individual Site Plans  x  x  
Plan & Profile Index Map  x  x  
Plan & Profiles  x  x  
Standard Details  x  x  
Project Specific Details   x  
Grading Plan   x  
Fencing Plan   x  
PROCESS 
Design Criteria  x  x  
Legend & Abbreviations  x  x  
Piping Floor Plans  x  x  
Piping & Instrumentation Diagram  x  x  
Operation Description  x  x  
General Material & Installation Notes  x  x  
Standard Details  x  x  
Equipment Schedule & Specifications   x  
Equipment Floor Plans   x  
Project Specific Details   x  
MECHANICAL 
Design Criteria  x  x  
Legend & Abbreviations  x  x  
Equipment Floor Plan  x  x  
Piping & Instrumentation Diagram   x  
Operation Description   x  
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General Material & Installation Notes   x  
Equipment Schedule & Specifications   x  
Piping Floor Plans   x  
Standard Details   x  
Project Specific Details   x  
ARCHITECTURAL 
Design Criteria  x  x  
Legend & Abbreviations  x  x  
Code Analysis  x  x  
Floor Plans  x  x  
General Material & Installation Notes  x x  
Elevations  x x  
Equipment Schedule & Specifications   x  
Sections  x 
Standard Details   x  
Project Specific Details   x  
STRUCTURAL 
Design Criteria & Loads  x  x  
Legend & Abbreviations  x  x  
Code Analysis  x  x  
Foundation Plan  x  x  
General Material & Installation Notes  x  x  
Equipment Schedule & Specifications   x  
Elevations   x  
Sections   x  
Standard Details   x  
Project Specific Details   x  
ELECTRICAL 
Design Criteria & Loads   x  
Legend & Abbreviations  x  x  
Code Analysis  x  x  
Operation Description   x  
General Material & Installation Notes  x  x  
Power One Line & Panel List  x  x  
Equipment Schedule & Specifications   x  
Floor Plans   x  
Elevations   x  
Sections   x  
Panel Faces   x  
Panel Wiring Diagrams   x  
Standard Details   x  
Project Specific Details   x  
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GENERAL REQUIREMENTS FOR PLAN SHEETS 
 
A typical set of drawings will contain many of the following sheets in the order in which they 
appear in the list..  The type of sheets contained in the plan set will vary depending on the scope 
of work for the project and the complexity of the proposed facility. 
 

• Cover Sheet and Sheet Index 
• General (G Sheets) 
• Survey (V Sheets) 
• Geotechnical (B Sheets) 
• Civil (C Sheets) 
• Structural (S Sheets) 
• Architectural (A Sheets) 
• Plumbing (P Sheets) 
• Process (D Sheets) 
• Mechanical (M Sheets) 
• Electrical (E Sheets) 
• Contractor/Shop Drawings (Z Sheets) 
 

The following provides a detailed overview of the type of information that is normally included 
on drawings in the plan set: 
 
I. Cover Sheet and Sheet Index 
 
 VSW’s standard cover sheet will be used for all VSW projects. 
 
II. General Legend and Vicinity Map (G Sheet) 
 
 VSW’s standard General Legend and Vicinity Map format will be used for all VSW 
 projects. 
 
III.  Scope of Work and Community/Climate Data (G Sheet) 
 
 The project scope of work, community data, climate data and project phasing plan is 
 provided on this sheet. 
 
IV.  System Schematic and Project Specific Design Criteria (G Sheet) 
 
 Separate Schematic Sheets should be drawn for water and sewerage systems. The 
 Schematic Sheet will serve as a line diagram of the overall systems. The schematic sheets 
 should include the following: 

 
A. Water 
 

1. General perspective view of the entire water system with major features 
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2. Storage tanks with base and overflow elevations and capacities 
3. Major points of use 
4. Major elevation references 
5. Operational pressures during both minimum and maximum flows 
 

B. Well Data 
 

1. Pump House/Washeteria location and note the source of power 
2. Date of construction, contractor, well number, and surface elevation 
3. Depth and size of bore hole 
4. Static water level and the date of measurement 

 
C. Sewerage 
 

1. General 
 

a.  General perspective view of the entire sewerage system designating 
    direction of flow, major features, and force-mains 
b.  Lagoon(s) with the number of cells, capacities of each cell, dimensions, 
    floor elevations, overflow elevations, if applicable 
c.  Community septic tanks with number of chambers, capacities of each 
    chamber, dimensions, and inlet/outlet elevations, if applicable 
d.  Community drainfield information with areas, materials, soil type, 
 percolation rate, and elevations, if applicable 
e.  Outfall lengths, materials, elevations, and diffuser type, if applicable 
f.  Major points of use 
g.  Major elevation references 
h.  All manholes 
i.  All lift stations 
 

2. Lift Stations 
 

a.  Type of lift station 
b.  Make, model, horsepower, voltage, phasing and capacity of pump(s) 
c.  Static, dynamic, and total discharge heads 

 
V.  Survey (V Sheets) 
 

A. Survey Easement Index Map 
B. Basis of Bearing and Vertical Control Map (including coordinates of monuments 
used) 
C. Parcel Boundary Map 
D. Project Right-of-Ways and Easements 
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VI.  Geotechnical (B Sheets) 
 

A. Site plan with test hole locations and legend 
B. Test boring/hole logs with reference to boring/hole locations 

 
VII.  Civil Drawings (C Sheets) 
 

A. Civil/Survey Legend 
B. Civil General Material and Installation Notes 
C. Civil System Layout and Sheet Locator Map(s) 
 

The System Layout Sheet(s) will be a plan view of the water and/or sewer system(s) 
showing all (or a large portion) of the system on one sheet. For larger systems, the 
scale should be between 1" = 400’ and 1" = 1,000’, depending on the density of 
services provided. For smaller systems, the scale should be as needed in order to show 
sufficient detail on one sheet. If the system cannot be put on one sheet, an index sheet 
should be provided that shows the waterline locations (without valves), major features 
such as roads, rivers, etc. and a reference to the areas covered by each layout sheet. 
The system layout and sheet locator map will provide the following: 
 
1.  Highways, roads, streets, major drainage features, and major buildings. Aerial 
     photographs can be used as a map base if the overlays are readable. 
2.  Sketch of the community sewer system(s) and wastewater treatment system 
    location(s) 
3.  Reference areas designating which plan or plan and profile view sheet numbers 
     apply to specific areas of the system 
4.  House numbers and names of homeowners in tabular form 
5.  Dwelling locations, with house numbers 
6.  Identity and approximate location of existing subsurface utilities 
7.  Main line gate valves (without markers and/or tie-ins) 
8.  North arrow and bar scale 
9.  Dimensional data for pipeline material used. (Example: ID., O.D., SDR, ASTM 
     specification and pressure rating designation for each size of pipe used.) Pipeline 
     distances between gate valves and appurtenances can be shown if desired but is 
 not mandatory. 

10.  Topography existing & proposed contours. Proposed grade contours are shown on 
     final stamped construction plans 
 

D. Civil Plan and Profile Views 
 

 1. General 
 

 a. North arrow with drawings oriented so that the north arrow is pointing  
      more toward the top of the sheet than the bottom 

 b. A bar scale 
  c. Individual homes to be served and corresponding house numbers. 
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  d. Adequate information (coordinates, distance to property lines, etc.) to 
      stake the designed improvements in the field 
  e. Profile views are generally “left to right” but in certain instances to  
      require them to go “right to left”. 

 
  2. Water 

 
  a. Fire hydrants 

   • Distance to the mainline and shut-off valve from the hydrant 
   • Size of the hydrant 

 
  b. Gate Valves, Air Release Valves, and Pressure Reducing Valves (PRV) 

   • Location of each valve with respect to at least two permanent  
      points (i.e., buildings, hydrants, power poles, etc.) within 100  
      feet, if available 

   • Size of the valves 
   • Approximate depths of bury 
   • Size of PRV valve(s) including incoming and outgoing pressures, 

      and ground elevations 
 
  c. Water main 

   • Proposed marker post locations on the plans, when appropriate.  
      markers should be located at line of sight intervals or 1,500 feet  
      apart (maximum) 
   • Nominal pipe size, material, type of joints, class, pressure rating,  
      etc.  (Example: 6”X 12” Aluminum Jacketed Arctic Pipe, HDPE, 
      SDR 11, 160 psi, butt fused joints) 
   • Description and location of tees, elbows, crosses, bends, and  
      reducers 
   • Profiles for 1) all road crossings, 2) any wash crossing which  
      requires casing, 3) steep sections of water line where the slope  
      exceeds 10%, 4) any area where the waterline is not at standard  
      bury depth and 5) flow lines of deep ditch lines or drainages 

 
  d. Water Services 

   • Routing of service line with "dots" designating location of curb  
      stop, meter, and corporation or domestic stop as applicable 
   • Use appropriate symbol from the “tool palette” and assign line  
      type to the W/S layer 
 
 3. Sewer 

 
  a. Manholes and Cleanouts 
   • Ground, rim and invert (in and out) elevations 
   • Distances between manholes and/or cleanouts 
   • Number & type of each manhole and cleanout. 
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  b. Sewer main 

• Materials, type of joints, size, length, SDR, class, schedule, slope,         
etc. 

 
  c. Sewer Services 

   • Service/main connection location distances from a downstream  
      manhole or stationing 
   • Routing of the sewer service line, indicating the cleanouts with  
     "dots” use symbol from tool palette 

 
  d. Lift Stations 

   • Site map information similar to that of a well site 
   • Elevation and plan view with pump type, make, capacity, total  

     discharge head (show both static and dynamic heads), voltage,  
     phase, and horse power 
 
  e. Force mains 

   • Proposed pipeline marker locations on the plans (when   
     appropriate) 

   • Nominal pipe size, material, type of joints, class, pressure rating,  
     etc. (Example: 6" DI, Class 51, 350 psi, integral bell) 

   • Description and location of elbows, valves, reducers, and   
   cleanouts 

   • Profiles for all road crossings, any wash crossing which requires  
     casing, steep sections of force main where the slope exceeds 10%  
     or any area where the force main is not at standard bury depth 

 
E. Civil Site Plan and Elevation Views 

 
 1. Water Source 
 

a.  Site plan of the well and/or pump house/washeteria, proposed grading 
plan, drainage, access and power source 

b.  Date of construction, contractor, well number, and surface elevation 
c.  Depth and size of bore hole 
e.  Size, depth, type, and location of casing 
f.  Length, location, type, and slot size of screen, if applicable 
g.  Gradation of gravel pack, if applicable 
h.  Depth of grout envelope 
i.  Static water level and date of measurement 
j.  Make, model, horsepower, voltage, phasing, full load amperage of 

pump(s), and elevation of the pump probes. Actual or estimated pumping 
depth for the planned pumping rate. 

k.  Depth of setting of the water level indicator and type 
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l.  Type and size of drop pipe and size of submersible cable 
m.  Type, size, etc., of a pitless unit, if applicable 

 
 2. Water Storage Tank 
 

a.  Size of the tank including the thickness of the floor, wall, and roof 
members 

b.  Tank manufacturer 
c.  Paint system and paint/primer brands used on the tank. 
d.  Map of operational valves, fencing, surface drainage plan, and 

maintenance access 
e.  Telemetry or controls if applicable 
f.  Elevations of floor, inlet, outlet, overflow, and probes, if used 
g.  Details of complex features such as controls, cathodic protection, if 

applicable 
h.  Details of the foundation 
i.  Overflow and drain locations and erosion protection 

 
 3. Pump House/Washeteria/Water Treatment Facility/Lift Station 
 

a.  Building footing drain and discharge location 
b.  Finish floor elevations 
c.  Site plan of the building site, road access with curve radius, buried 

utilities, surface drainage, ditching, fencing, danger trees/site clearing, etc. 
d.  Elevation view with classified fill, excavation limits, compaction, etc. 

 
4. Wastewater Treatment System 

 
a.  Site plan showing drainage and horizontal dimensions 
b.  Side slopes, wave protection detail 
c.  Number of cells, surface area per cell, maximum liquid volume per cell, 

and depth of cells 
d.  Piping sizes and materials 
e.  Fence and gate location and sign detail 
f.  Location and lengths of inlet and outlet structures 
g.  Locations of liquid level control structures, over-flow lines and surface 
     drainage ditches, and sewage flow routing 
h.  Elevations of top of berm, lagoon floor, overflow structure, and inlet(s) 

 
5. Individual Site Plans 

 
a.  Site plan, drawn to visual scale, for each structure served including 
      homeowner name, house number, if appropriate, and a north arrow. 
b.  Water Service 

• Service saddle location 
• Size, length, and type of service line materials used 
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• Appurtenances (curb stop, meter can, and domestic stop) tied to dwelling 
   corners if within 100 feet 

c. Sewer Service 
• Cleanout locations 
• Size, length, and type of pipe used 

d. Septic tank and drainfield 
• Size of the septic tank and the material it is made of 
• Tie to the septic tank inspection manhole(s) and the corners of the 
  drainfield to at least two permanent points (i.e., building corners, power 
    poles, trees, etc.) within 100 feet, if available 
• Configuration and depth of the drainfield, and the type of materials used 
   (e.g., 4-inch D3034 PVC, slip-on joint) 

 
VIII.  Structural Drawings (S Sheets) 
 

A. Structural Legend, Design Criteria and General Notes 
B. Structural Plan Views 

1.  Foundation plan 
2.  Floor framing plan 
3.  Roof framing plan 
4.  Diaphragm schedule 

C. Structural Elevations and Sections 
1.  Foundation sections 
2.  Wall sections 
3.  Shear wall schedule 
4.  Header elevations and schedule 

D. Structural Details 
1.  Splice details 
2.  Wall intersections 
3.  Miscellaneous connections 
4.  Bracket details 
5.  Fastener details 
6  Anchor details 
7.  Tie down details 
 

IX.  Architectural Drawings (A Sheets) 
 

A. Architectural Legend and General Notes 
1.  Architectural Plan Views All building and room dimensions 
2.  Room name and numbering 
3.  Interior finish schedule 
4.  Exterior finish schedule 
5.  Wall Types 
6.  Door schedule 
7.  Window schedule 
8.  Roof plan 
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9.  Code design data 
B. Architectural Elevations and Sections 

1.  Front, rear, left side and right side views 
2.  Wall sections 
3.  Foundation sections 
4.  Bathroom/Laboratory/Treatment room/etc. elevations 
5.  Cabinet elevations 

C. Architectural Details 
1.  Headers (internal and external) 
2.  Sills (internal and external) 
3.  Jams (internal and external) 
4.  Door frame schedule 
5.  Handrails and guard rails 
6.  Cabinet details 
7.  Stair and landing details 
8.  Ridge detail 
9.  Eave detail 
10.  Rake detail 
11.  Valley detail 
12.  Vent detail 
13.  Vapor barriers 
14.  Window seal 
15.  Insulation 
16.  Access hatch 

 
X.  Plumbing Drawings (P Sheets) 
 

A. Plumbing Legend and General Notes 
B. Plumbing Equipment Schedule 
C. Plumbing Plan Views 
D. Plumbing Elevation Views and Sections 

1.  Plumbing Isometrics 
E. Plumbing Details 

1.  Equipment details 
2.  Equipment mounting 
3.  Equipment locations 
4.  Piping installation 
5. Piping supports 
 

XI. Process Drawings (D Sheets) 
 

A. Process Diagram Legend 
B. Treatment Process Diagram and Operational Narrative 
C. Treatment Piping and Instrumentation Diagram 
D. Heating and Ventilation Process Diagram and Operational Narrative 
E. Heating and Ventilation Piping and Instrumentation Diagram 
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XII.  Mechanical Drawings (M Sheets) 
 

A. Mechanical Legend and General Notes 
B. Mechanical Equipment Schedule and Operational Description 
C. Mechanical Plan Views 

1.  Piping plan 
2.  Heating plan 
3.  Ventilation plan 

D. Mechanical Elevation Views and Sections 
1.  Piping Isometrics 
2.  Equipment elevations and sections 

E. Mechanical Details 
1.  Equipment details 
2.  Equipment mounting 
3.  Equipment locations 
4.  Piping installation 
5.  Piping supports 
6.  Equipment control interface 
7.  Fuel oil 
8.  Ducting 

 
XIII.  Electrical Systems (E Sheets) 
 

A. Electrical Legend, Design Criteria and Loads 
B. Electrical Code Analysis and Operation Description 
C. Electrical Equipment Schedule 
D. Electrical Power One Line and Panel List 
E. Electrical Plan View 

1.  Exterior electrical site plan 
2.  Power floor plan 
3.  Electrical control device plan 
4.  Electrical equipment plan 
5.  Electrical signal plan 

F. Electrical Elevation Views 
1.  Electrical panel layout 
2.  Electrical panel wiring diagram 
3.  Panel schedule 
4.  Ladder diagram for all control panels 

G. Electrical Details 
1.  Panel Faces 

 
XIV.  Contractor/Shop Drawings (Z Sheets) 
 

A. Drawings of water storage tank construction, premanufactured buildings, foundation 
     design, filter construction, or other fabricated equipment 
B. Vendor cut sheets such as pumps, wall mounted instruments or other equipment 
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