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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

REQUEST FOR PROPOSALS 
For Construction Contract 

Competitive Sealed Proposals  AS 36.30.200(b) 
 
 

 

 Spring Creek Correctional Center Date          September 19, 2023 
(SCCC) Transformer and Pad Replacement Project 

Project No. 230004026-1 
 

Location of Project: Seward, Alaska 
Contracting Officer: Michael Lim 
Issuing Office: Department of Corrections 

State Funded [X]  Federal Aid [   ] 
Description of Work: 
 
This state funded project will include all materials, equipment, labor and travel to replace three (3) 3-phase 
primary power transformers, concrete pad vaults and emergency power loop switch at the Spring Creek 
Correctional Center (SCCC) in Seward, Alaska.  
The Engineer’s Estimate is between  $650,000 and $750,000.   
All work shall be substantially complete by September 30, 2025.  Final Completion by October 30, 2025. 
 
Proposers are invited to submit proposals consisting of a Price Proposal and a Technical Proposal (see Section 00022) in single copy, 
for furnishing all labor, equipment, and materials and for performing all work for the project described above.  Both Price Proposals 
and Technical Proposals must be received not later than 2:00 p.m. local time, at the office of the Administrative Services as indicated 
below on October 12, 2023.  However, the Price Proposals will be publicly opened later, following evaluation and scoring of the 
Technical Proposals (see Sections 00021, 00022, and 00023). 
 

SUBMISSION OF PROPOSALS 
ALL PROPOSALS, INCLUDING ANY AMENDMENTS OR WITHDRAWALS, MUST BE RECEIVED PRIOR TO THE DATE AND 
TIME STATED.  PROPOSALS SHALL BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE IN A SEALED ENVELOPE 
MARKED AS FOLLOWS: 
 

       Proposal for Project: 
       Spring Creek Correctional Center 
       SCCC Transformer and Pad Replacement 
       Project No. 230004026-1 
 

ATTN: 
State of Alaska 
Department of Corrections 
802 3rd Street, Rm 224 
 Douglas, Alaska  99824 
OR 
Submit a proposal via email to:  erin.messing@alaska.gov 
 

Proposals, amendments, modifications or withdrawals transmitted by mail must be received by the department prior to the 
scheduled time of proposal opening.  Hand-delivered Proposals, amendments, or withdrawals must be received by Michael Lim, 
Procurement Officer, Administrative Services, 802 3rd Street, Suite 220, Douglas, Alaska  99824, prior to the scheduled date and 
time specified.  Proposals are not publicly opened therefore a public bid opening will not be held.  A proposer sending a bid 
amendment or withdrawal via email must transmit its documentation to the Department at this email address: 
erin.messing@alaska.gov    
 

 

A bid guaranty is required with each bid in the amount of 5% of the amount bid.  (Alternate bid items as well as supplemental 
bid items appearing in the bid schedule shall be included as part of the total amount bid when determining the amount of bid 
guaranty required for the project.) 

 
 
 

The Department hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this 
Invitation, Disadvantaged Business Enterprises (DBEs) will be afforded full opportunity to submit bids and will not be 
discriminated against on the grounds of race, color, national origin, or sex in consideration for an award. 

mailto:erin.messing@alaska.gov
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NOTICE TO PROPOSERS 
Proposers are hereby notified that data to assist in preparing Proposals is available as follows: 
 
 
Question pertaining to the project requirements and specifications should be in writing and received by the procurement officer 
no later than close of business October 5, 2023.  
 
Michael Lim 
Procurement Officer 
Michael.lim@alaska.gov 
Ph: (907) 465-6014 
802 3rd Street, Suite 220 
Douglas, Alaska  99824 
 

 
Other Information: 
 
DRAWINGS:  The department is not publicly posting the project drawings.  Bidders must email the procurement officer 
Michael.lim@alaska.gov and request the project drawings.  Project drawings will be emailed to bidders in pdf format.  Project 
drawings must be securely held by the bidder.  11 x 17 project drawings will be available upon request. 
  
SCCC ON-SITE WORK SCHEDULE LIMITATIONS:  On-site work shall be 7 days a week, from 7:00 AM until 5:00 PM.  No 
overtime allowed unless approved by the DOC. 
 
PRE-PROPOSAL INSPECTION OF SITE MEETING: Pre-bid site visit is schedule for September 28, 2023 at 12:00 p.m. local 
time.  
 
PROPRIETARY INFORMATION: Proposers should not include proprietary information in proposals if such information 
should not be disclosed to the public.  Any language within a submittal purporting to render all or portions of a proposal 
confidential will be disregarded.  Proprietary information which may be provided after selection for contract negotiations will be 
confidential if expressly agreed to by the Contracting Agency (AS 36.30.230). 
 
COST INCURRED PRIOR TO CONTRACT: Proposers are specifically advised that a contract shall not be in effect until a 
written agreement is executed by an authorized agent of the Contracting Agency.  The Contracting Agency shall not be liable for 
any cost incurred by a Proposer in response to this solicitation, including any work done, even in good faith, prior to execution 
of a contract and issuance of a Notice to Proceed. 
 
MINOR INFORMALITIES: The Contracting Agency expressly reserves the right to waive minor informalities, negotiate 
changes or reject any and all proposals and to not award the proposed contract, if in its best interest.  "Minor Informalities" 
means matters of form rather than substance which are evident from the submittal or are insignificant matters that have a 
negligible effect on price, quantity, quality, delivery, or contractual conditions and can be waived or corrected without prejudice 
to other Offerors (2 AAC 12.990). 
 
Reminder: Alaska Statute AS 36.30.210 requires all Proposers to have a valid Alaska Business License and an Alaska 
Contractor’s Certificate of Registration prior to award.  To qualify as an Alaska Offeror (bidder) under AS 36.30.321, an 
Offeror shall have a valid Alaska business license at the time designated in the request for proposals for opening of the 
proposals, shall meet the definition of AS 36.30.990 (2), and submit the required Section 00411 with their proposal. 
  

 

mailto:Michael.lim@alaska.gov
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PROPOSAL EVALUATION PROCEDURE 
 

Proposals will be evaluated by a committee (2 AAC 12, Article 4).  Scoring of proposals will be accomplished as follows 
 

1.1     Each Evaluator will individually  read and rate Proposer's response  to each criterion, except for Alaska Bidde, 
(Offeror) Preference and Price Proposal as described under Evaluation Criteria (Section 00023).   Ratings will be basec 
solely on contents of proposals.  Except as may be stated within any criterion description, a rating of "5" indicates the 
most responsive;  ratings of "4-1" indicate progressively less responsiveness; and a rating of "0" indicates Non- 
responsive.   Tie scores  are permissible for evaluation  criteria addressing  schedule.   Ratings are multiplied by the 
assigned weights for each criterion to obtain criterion scores. 

 
1.2    After completion of individual ratings, the Evaluation Committee will meet to discuss proposals.  Evaluators may 
then alter their ratings; however, any changes shall be based solely on the Evaluation Criteria set forth in the RFP. 
Additional criteria may not be considered. (2 AAC 12.260(b)). 

 
1.3     During the Evaluation Committee Meeting, Evaluators may discuss factual knowledge of, and may investigate 
Proposers'  and proposed  Subcontractors' prior work experience  and performance,  including projects  referenced in 
proposal, available written evaluations, etcetera, and may contact listed references or other persons knowledgeable of a 
Contractor's and/or a Subcontractor's past performance.   Factors such as overall experience relative to the proposed 
contract, quality of work, and ability to meet schedules may be addressed.   If any issues of significant concern to the 
proposed contract are discovered, the Committee may: 

 
a. Provide written recommendations to the Contracting Officer for consideration  prior to contract award; 

 
b. Recommend suspension of the Proposer from consideration for award of the contract if there is probable cause 

for debarment  (AS 36.30.635); or 
 

c.  Conduct discussions in accordance  with paragraph 1.4, below. 
 

1.4    The Committee may decide to conduct discussions (or "interviews") with responsible Proposers whose proposals 
are determined  to be reasonably susceptible of being selected for award for the purpose of clarification to assure full 
understanding  of, and responsiveness to, the solicitation requirements  (AS 36.30.240 & 2 AAC 12.290).   After 
discussions, Evaluators will determine the final scoring and ranking for award by evaluating written and oral responses 
using only the Evaluation Criteria set forth in the Project Manual.  Additional criteria may not be considered.  (2 AAC 
12.260{b)}. 

 
1.5    The Contracting Agency will then open the Price Proposals in public and calculate scores for price in accordance 
with Section 00023. 

 
1.6    All Proposers will be advised of the Proposer selected for award after completion of the evaluation process.  A 
Notice of Intent to Award will be provided  to all Offerors.   TECHNICAL  AND PRICE   PROPOSALS WILL  NOT BE 
DISCLOSED TO THE PUBLIC OR TO COMPETING OFFERORS UNTIL AFTER A NOTICE OF INTENT TO AWARD 
IS ISSUED. 

 
 
 

(END OF SECTION 00021) 
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 SUBMITTAL CHECKLIST 
 Competitive Sealed Proposals - AS 36.30.200(b) 
   

Project: SCCC Transformer and Pad Replacement Project 
 

Project No. : 230004026-1 
 

EXAMINATION OF WORK SITE AND RFP 
 
[ ] 1. Proposers are expected to examine carefully the site of the proposed work and the RFP Documents before submitting a 

proposal.  The submission of a proposal shall be considered prima facie evidence that the Proposer has made such 
examination and is satisfied as to the conditions to be encountered in performing the work and as to the requirements of the 
Contract Documents. 

 
PREPARATION OF PROPOSALS 

 
[ ] 2.  Proposers must carefully review the RFP Documents for defects and questionable material and become familiar  with 

submittal requirements before preparing proposals.  Any explanation desired by Proposers regarding the meaning or 
interpretation of any of the project documents provided by the Contracting Agency must be requested in writing as indicated in 
the Request for Proposals (Document 00020).  Substantive issues will be addressed in an addendum to all recipients on record 
as receiving the RFP Documents.  Oral explanations or instructions given before the award of the contract will not be binding.   
Failure to comply with directions will result in lower score and may eliminate a submittal from consideration.  Protests based 
upon any omission, error or content of this solicitation may be disallowed at the discretion of the contracting agency if 
the protest is not received in writing at least ten agency work days prior to the submittal deadline (2 AAC 12.615(a)). 

 
[ ] 3.  Review all parts of the RFP Documents, and then focus on the following documents: RFP, this Submittal Checklist, 

Evaluation Criteria, and the Proposal Forms. 
 
[ ] 4.  Review the Evaluation Criteria.  Read the criteria in each section in light of the proposed project as portrayed in the RFP 

Documents.   Be aware of the assigned weight for each criterion.  Plan your proposal to address the applicable criteria.  All 
criteria Responses shall not exceed the number of pages stated below. 

 
[ ] 5.  Prepare a distinct Response for each criterion.  Failure to respond directly to any criteria will result in an evaluation score of 

zero for that criterion.  Acceptable Responses must be specific and directly related to the proposed project.  Marketing 
brochures and photographs, federal standard forms 330s, marketing resumes, and other non-project specific materials will be 
discarded without evaluation and should not be submitted. 

 
[ ] 6.  Each criterion Response must be titled, numbered and assembled in the order in which the criteria are listed in 

Section 00023, so the criterion to which information applies shall be plainly evident.  Material not so identified or assembled 
may be discarded without evaluation.  Responses shall be presented on 8 ½” X 11" paper, except for a minimal number of 
larger sheets (e.g. 11”x17”) that may be used for drawings & schedules if they are folded to 8½ “ x 11” size.  Larger sheets will 
be counted as one page in the page count.  CAUTION: small print or typeface that is difficult to read will negatively influence 
evaluation of your submittal. 

 
[ ] 7.  Complete all entries on the Price Proposal Form (Section 00310) and Contractor’s Technical Proposal (Section 00313).  Note 

the statutory requirements for Alaska Licenses and be sure to sign and date the Certification. 
 
[ ] 8.  Attach criteria Responses (EXCEPT PRICE PROPOSAL) to the Contractor’s Technical Proposal (Section 00313).  The 

maximum number of attached pages (each printed side equals one page) for criteria Responses shall not exceed: 10 pages. 
 

Page limit applies solely to the attachments to the Contractor’s Technical Proposal form.  CAUTION:  Criteria Responses which 
exceed the maximum page limit or otherwise do not meet requirements stated herein, may result in disqualification. 
 
PRICE PROPOSAL 

 
[ ] 9.  Review the Price Proposal, Bid Schedule, and Bid Bond documents.  Prepare a Price Proposal for all labor, materials, 

equipment and services necessary to complete the Work in the RFP Documents. Complete the three documents on the forms 
furnished, or copies thereof.   

 
[ ] 9.1  The Bid Schedule will provide for quotation of a price or prices for one or more contract items which may include unit price 

or lump sum items and alternative, optional or supplemental price schedules or a combination thereof which will result in a total 
proposed price for the work 

 
[ ] 9.2   Where required, Proposers must quote on all items and THEY ARE WARNED that failure to do so will disqualify them.  

When quotations on all items are not required, Proposers should insert the words "no bid" in the space provided for any item not 
requiring a quotation and for which no quotation is made.  

 
[ ] 9.3   On unit price contracts Proposers shall also show the products of the respective unit prices and quantities written in figures 

in the column provided for the purpose and the total amount of the proposal obtained by adding the amounts of the several 
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items.  All the figures shall be in ink or typed.  
 
[ ] 9.4   When provided within the supplements to the bid schedule Proposers shall specify those Alaska Bidder, Product 

Preference and Alaska Veteran Owned Business preferences applicable to their proposal.  All entries made by Proposers and 
designating applicable preferences must conform to the requirements of AS 36.30 and the instructions on the forms to warrant 
consideration. 

 
[ ] 9.5  Neither conditional nor alternative bids will be considered unless called for. 
 
[ ] 9.6  Unless specifically called for, telegraphic or telefacsimile bids will not be considered. 
 
[ ] 9.7  The Proposal forms must be signed with ink.  If the Proposer is a corporation, the proposal shall be signed by an individual 

having authority to sign the contract.  If the Proposer is a partnership, the proposal shall be signed by any authorized member of 
the partnership.  If the Proposer is a sole proprietorship, the proposal shall be signed by the owner.  Any erasure or change on 
the forms must be initialed by the person signing the proposal. 

 
ACKNOWLEDGEMENT OF ADDENDA 

 
[ ] 10. The Price Proposal and Technical Proposal forms provide for acknowledgement individually of all Addenda to the RFP 

Documents.  All addenda shall be acknowledged on these forms or by telegram prior to the scheduled time for submittal of 
proposals.  If no addenda are received, the word "None" should be shown as specified. 

 
REQUIRED DOCUMENTS  

 
[ ] 11.  Submittals shall consist of the following applicable items assembled as follows and in the order listed.  Proposals will not be 

considered if documents are not completely filled out.  Telegraphic or telefacsimile submittals are NOT acceptable. 
 
[ ] 11.1  Two (2) copies of Contractor’s Technical Proposal Form Section 00313 (at least one copy with original signature) with 

attached responses to all Evaluation Criteria [ EXCEPT PRICE PROPOSAL] .  Each copy shall be fastened with one staple in 
the upper left corner.  No other form of binding shall be used and no cover and no transmittal letter other than the Contractor’s 
Technical Proposal form will be included.  If claiming Alaska Bidder (Offeror) Preference include the certification form (Section 
004111).  CAUTION:  Failure to comply with this instruction will negatively influence evaluation of Submittal. 

 
[ ] 11.2  One copy of the Price Proposal (Section 00310), with the Bid Schedule (Section 00312), Alaska Products Preference 

Worksheet if claiming Alaska Products Preference (Section 00311), Alaska Veteran Preference Certification if claiming the 
Alaska Veteran Preference (Section 00415), and Bid Bond (Section 00410) attached,  with one staple in the upper left corner. 
The Price Proposal, Bid Schedule and Bid Bond shall be enclosed together in a separate sealed envelope marked on the 
outside to identify it as PRICE PROPOSAL and with the names of the Project and Proposer. 

 
  DO NOT place your Technical Proposal Form (Section 00313) in the sealed price proposal envelope. 
 
[ ] 11.3  CAUTION:  If you replicate (other than by photocopy) any form in the Project Manual in lieu of filling out forms 

provided by the Contracting Agency, provide a signed certification that lists such forms and attests that they are exact 
replicas of that issued by the Contracting Agency.  Changed forms may result in rejection at the Contracting Agency's 
discretion.  Any alteration may be cause for rejection without recourse. 

 
DELIVERY 
 
[ ] 12. Deliver submittals in one sealed package to the location and before the submittal deadline cited on page 1 of  the Request 

for Proposals.  Do not include in the package any proposals or bids for other projects.  Mark the outside of the package to 
identify the Project and the Proposer.  Proposals must be received prior to the specified date and time.  Late proposals will not 
be opened (2 AAC 12.250).  

 
WITHDRAWAL OR REVISION OF BIDS 

 
[ ] 13.  A Proposer may withdraw or revise a proposal after it has been delivered to the Contracting Agency, provided that the 

request for such withdrawal or revision is received by the designated office, in writing, by email before the time set for submittal 
of proposals. If the Technical Proposal is to be changed, email the pages with changes to erin.messing@alaska.gov.  If the 
Price Proposal is to be changed, email the revised Bid Schedule to the email listed above. 

 
(END OF SECTION 00022) 
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1.  Project Understanding and Methodology 1. Weight:  15 
   

2.  Project Management Plan 2. Weight:  15 

3.  Experience and Qualifications 3. Weight:  25 
   

4.  Schedule 4. Weight:  10 
   

 EVALUATION CRITERIA 
 Competitive Sealed Proposals -  AS 36.30.200(b) 
   

Project: SCCC Transformer and Pad Project 
 

Project No. : 230004026-1 
               
 
  
 
Response must demonstrate your comprehension of the project objectives, requirements and services. Identify any 
pertinent issues and potential problems related to the project.  Describe the proposed methodologies to overcome potential 
problems to achieve project success.  Response must demonstrate offeror’s approaches to account for unique conditions of 
the facility. 

 
Response must outline the methods for accomplishing the proposed contract.  Describe what, when, where, how and in 
what sequence the work will be done.  Describe specific measures to coordinate construction activities with other on-
going construction work at the facility.  Identify the amount and type of work to be performed by any Subcontractors.  
Consider how each task may be carried out; what services or interaction are required from/with the Contracting Agency; Using 
Agency; etcetera.  Suggest alternative, if appropriate.  Identify any distinct and substantive qualifications for undertaking 
the proposed contract such as the availability of specialized equipment or unique approaches or concepts relevant to the 
required services which the firms may use.  
 
 
 
  
Response must describe the administrative and operational structures that will be used for performing the proposed contract.  
For example consider: who will have overall responsibility for the contract?  What will the lines of authority be?  Describe how 
communications will be maintained between your Project Staff and the Contracting Agency.  Explain how your team will be 
completely accountable.  
 
 
 
 
Response must describe the relevant qualifications and experience of the prime contractor (offeror), and major 
subcontractors including experience on similar projects and dates of construction.  Describe the relevant qualifications and 
experience of key personnel (of prime and subcontractors) who will actually perform the work.  Describe the work to be 
performed by the individuals you name and detail specific qualifications and substantive experience directly related to the 
proposed contract, years of experience and jobs completed with similar size and scope.   A response prepared 
specifically for this proposal is required.  Resumes including non-relevant information may detract from the evaluation of your 
proposal.  Focus on individual’s specific duties and responsibilities and how project experience is relevant to the proposed 
contract.   

 
Response must describe the prim contractor (offeror’s) and major subcontractors past performance, specifically addressing 
work experience within active and occupied secure facilities, and including conformance to specification and standards of good 
workmanship, forecasting and containment of cost or price, history of reasonable and cooperative behavior and overall 
concern for the interests of the using agency or client, and adherence to contract schedules.  In addition the prim contractor 
must describe past experience successfully delivering projects in remote/rural Alaska locations. 
 
For each person named, identify: employer, job classification, and state of residency.  List at least three (3) references (contact 
persons and telephone numbers) for each person.  Please don’t use any current DOC staff as reference. 

 
If the team is composed of a prime and subcontractors, discuss any prior work relationships among the firms – in particular, 
regarding project similar to this project.  Discuss each firm’s particular responsibilities for prior contracts at correctional facilities 
that were similar to the work proposed in the Project Documents.  Indicate which of the firms were involved in such contracts.  
For each contract, list the contracting entity and a reference (contact person and a telephone number). 
 
 
 
 
All work shall be Substantially Complete by September 30, 20245  Assuming that a NTP will be issued by October 30, 2025.  
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6.  Price Proposal   6.  Weight:  25 
 

     

Provide a schedule that shows key activities and milestones that are needed to successfully complete this project.  Describe 
how you plan to meet or accelerate this schedule.    

 
Response must show how the work of the proposer/contractor will align with Department of Correction’s use or propose 
potential alternative construction schedule phases that could better meet schedule and fit the needs of the Using Agency.  
Also, describe how proposer/contractor will deal with potential scheduling conflicts associated with user activities.  In addition, 
discuss methods that will be employed to deal with incidental scheduling changes and provide specific examples and methods 
and solutions used to minimize delays and disruptions and accelerate progress.   
 
Response must describe how proposer/contractor will deal with potential scheduling conflicts associated with the ongoing 
construction work within the facilities.  The proposal shall outline methods that will be employed to deal with incidentals 
scheduling changes and provide specific examples of methods and solutions used to minimize delays and disruptions and 
accelerate progress.   
 
The schedule may be on one (1) 11 x 17 sheet, which will be counted as one (1) page toward the proposal page limit.  
 

5. Alaska Bidder (Offeror) Preference  5. Weight: 10 
 

To be granted this preference: 
 
Offeror must claim the Alaska Bidder (Offeror) Preference in Section 00313 AND provide a signed Alaska Bidder 
Preference Certification Form (Section 00411).  In Claiming the Alaska Bidder (Offeror) Preference, the Offeror is 
certifying that they meet the requirements of AS 36.30.990. 
 
Response will be scored:  Rating x Number of Evaluators x Weight = Criterion Score.  Rating will be as follows: 
 
An Alaska Offeror’s preference (i.e. a Rating of 5) will be assigned to the proposal of an Offeror who certifies (by claiming the 
preference in Section 00313 and by submitting a signed Alaska Bidder Preference Certification) that they are an Alaska Bidder 
(offeror). 
 
No Alaska Offeror’s preference (i.e. a Rating of 0) will be assigned to the proposal of an Offeror who does not certify that it 
qualifies as an Alaska bidder (offeror) as described above. 
 
No narrative response to this criterion is required within the Offeror’s Proposal. 
 
 
 

 

PRICE EVALUATION 
  
 
 
 

Provide a Price Proposal (as instructed by the Submittal Checklist) for all labor, subcontracts, equipment, expenses, etc., in 
compliance with the Project Manual.  Submit a completed Price Proposal [Section 00310], the Bid Schedule [Section 00312] 
and Bid Bond [Section 00410).  Include Alaska Product Preference Worksheet (Section 00311) and Alaska Veteran’s 
Preference Certification (Section 00415), if applicable. 
 
The Price Proposal score will be calculated as follows: 
 

Criterion Score     =    (Lowest bid price from all offerors X MPP)    
                                                  Offeror's Bid Price 

 
Wherein: For purpose of scoring, the Bid Price will be the Adjusted Basic Bid Amount as stated on the Bid Schedule, and, 
 
The MPP (Maximum Possible Points) will equal (5) x (# of Evaluators) x (Weight assigned to Criterion). 
 
 

(END OF SECTION 00023) 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

INFORMATION TO BIDDERS 

This Information to Bidders outlines requirements that a bidder must follow when submitting a 
bid. The Department will reject a noncompliant bid. 

100.01 BIDDERS QUALIFICATIONS 

A bidder shall:  

Submit evidence of a valid Department of Commerce, Community, and Economic Development 
certificate of Contractor Registration (Contractor Registration), under AS 08.18, and submit 
evidence of a valid Alaska Business License prior to award; and  

When requested, submit a completed Contractor’s Questionnaire (Form 25D-8) stating previous 
experience in performing comparable work, business and technical organization, financial 
resources, and equipment available to be used in performing the work.  

All firms desiring to participate in DOT&PF construction projects must register annually by 
submitting a completed Bidder Registration (Form 25D-6).  

Before a bid is considered for award, the bidder may be requested by the Department to submit a 
statement of facts, in detail, as to his previous experience in performing comparable work, his 
business and technical organization, financial resources, and plant available to be used in 
performing the contemplated work. 

100.02 CONTENTS OF BID PACKAGE 

Upon request, the Department will furnish prospective bidders with a bid package, at the price 
stated in the Invitation To Bid.  

The bid package includes the following:  

1) Location and description of the project;  

2) Time in which the work must be completed;  

3) Amount of the bid guaranty;  

4) Date, time, and place when bids are due;  

5 Plans and specifications; and  

6) Bid forms.  

Unless otherwise stated in the bid package, the Plans, Contract Provisions and Specifications, 
Standard Modifications, Special Provisions, permits, forms and any other documents designated 
in the bid package are considered a part of the bid whether attached or not. 
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100.03 EXAMINATION OF CONTRACT REQUIREMENTS 

Bidders are responsible for carefully examining the plans, specifications and all other documents 
incorporated in the contract to determine the requirements thereof before preparing bids. 

Any explanation desired by bidders regarding the meaning or interpretation of drawings and 
specifications must be requested in writing and with sufficient time allowed for a reply to reach 
them before the submission of their bids. Oral explanations or instructions given before the award 
of the contract will not be binding. Any interpretation made will be in the form of an addendum to 
the specifications or drawings and will be furnished to all bidders and its receipt by the bidder shall 
be acknowledged. 

100.04 CONDITIONS AT SITE OF WORK 

Bidders are responsible for visiting the site to ascertain pertinent local conditions such as the 
location, accessibility and character of the site, labor conditions, the character and extent of the 
existing work within or adjacent thereto, and any other work being performed thereon. 

100.05 PREPARATION OF BIDS 

A. A bidder shall prepare its bid using either the Department approved bid preparation software 
or the Department provided bid forms or legible copies of the Department’s forms.  

The bid must be signed in ink or by a digital signature by the person or persons authorized to 
sign the Contract for the bidder. If a bidder is a corporation, the bid must be signed by a 
corporate officer or agent with authority to bind the corporation. If a bidder is a partnership, a 
partner must sign. If the bidder is a joint venture, each principal member must sign. If a bidder 
is a sole proprietorship, the owner must sign. Each person signing the bid must initial any 
changes made to entries on the bid forms. 

A bidder submitting an electronic bid agrees that its digital signature constitutes a binding 
signature. 

The bidder shall make no claim against the Department in the event it is unable to submit its 
bid through approved online bidding service and/or approved online bidding service is unable 
to submit the bid(s) to the Department. The Department reserves the right to postpone the 
public bid opening in the event of technical problems. 

B. The bid schedule contains empty space(s) that call for the bidder to enter its proposed price for 
each corresponding item which may include unit price or lump sum items and alternative, 
optional or supplemental price schedules or a combination thereof which will result in a total 
bid amount for the proposed construction. 

C. The bidder shall specify the price or prices bid in figures. On unit price contracts the bidder 
shall also show the products of the respective unit prices and quantities written in figures in 
the column provided for the purpose and the total amount of the proposal obtained by adding 
the amounts of the several items. All the figures shall be in ink or typed.   
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D. Neither conditional nor alternative bids will be considered unless called for. 

100.06 BID SECURITY 

All bids shall be accompanied by a bid security in the amount specified on the Invitation to Bid. 
The bid security shall be unconditionally payable to the State of Alaska and shall be in the form 
of an acceptable paper Bid Bond (Form 25D-14), an electronic bid bond payable to the State of 
Alaska and verified through its online bidding service, or a certified check, a cashier's check or a 
money order made payable to the State of Alaska.  

The surety of a Bid Bond may be any corporation or partnership authorized to do business in 
Alaska as an insurer under AS 21.09. A legible power of attorney shall be included with each paper 
Bid Bond (Form 25D-14). 

A paper Bid Bond must be accompanied by a legible Power of Attorney. 

An individual surety will not be accepted as a bid security. 

100.07 ADDENDA REQUIREMENTS 

The Department will issue addenda if it determines, in its discretion, that clarifications or changes 
to the Contract documents or bid due date are needed. The Department may send addenda by any 
reasonable method such as fax, email, or may post the addenda on its website or online bidding 
service. Unless picked up in person or included with the bid documents, addenda or notice that an 
addendum has been issued will be addressed to the individual or company to whom bidding 
documents were issued and sent to the email address or fax number on the plan holders’ list. 
Notwithstanding the Department’s efforts to distribute addenda, bidders are responsible for 
ensuring that they have received all addenda affecting the Invitation To Bid. Bidders must 
acknowledge all addenda on the Bid Forms, by fax, or by email before the deadline stated in the 
Invitation to Bid. 

100.08 DELIVERY OF BIDS 

Bids shall be submitted electronically to the Department through its online bidding service, or shall 
be submitted in a sealed envelope. When bids are submitted in a sealed envelope, the envelope 
shall clearly indicate its contents and the address of the Department’s designated contracts office, 
as specified on the Invitation to Bid. Bids for other work may not be included in the envelope. 
Emailed or faxed bids will not be considered, unless specifically called for in the Invitation to Bid. 

100.09 WITHDRAWAL OR REVISION OF BIDS 

Manual Bids may be withdrawn or revised in writing delivered by mail, fax, or email, provided 
that the Department’s designated office receives the withdrawal or revision before the deadline 
stated in the Invitation To Bid. Withdrawal requests must be signed and submitted by the bidder’s 
duly appointed representative who is legally authorized to bind the bidder. Revisions shall include 
both the modification of the unit bid price and the total modification of each item modified but 
shall not reveal the amount of the total original or revised bids. 
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Electronic Bids may be withdrawn or resubmitted through the online bidding service. Revisions 
to electronic bids delivered by mail, fax, or email will not be permitted. If electronic bid withdrawal 
is unsuccessful, electronic bids may be withdrawn in writing delivered by mail, fax, or email 
provided that the designated office receives the withdrawal before the deadline stated in the 
Invitation To Bid. Written withdrawal requests must be signed and submitted by the bidder’s duly 
appointed representative who is legally authorized to bind the bidder. 

100.010 PROTEST OF INVITATION TO BID 

An interested party, as defined in AS 36.30.699, may protest an Invitation to Bid before the bid 
opening in accordance with AS 36.30.560 and AS 36.30.565. The interested party must submit a 
protest to the Contracting Officer. 

100.011 RECEIPT AND OPENING OF BIDS 

The Department will only consider bids, revisions, and withdrawals received before the deadline 
stated in the Invitation to Bid.  

The Department will assemble, open, and publicly announce bids at the time and place indicated 
in the Invitation to Bid, or as soon thereafter as practicable. The Department is not responsible for 
prematurely opening or for failing to open bids that are improperly addressed or identified. 

100.012 NONRESPONSIVE BIDS 

1. A bid shall be rejected as nonresponsive if it:  

a. Is not properly signed by an authorized representative of the bidder and in a legally 
binding manner;  

b. Contains unauthorized additions, conditional or alternative bids, or other irregularities 
that make the bid incomplete, indefinite, or ambiguous;  

c. Includes a reservation of the right to accept or reject any award, or to enter into a 
contract pursuant to an award;  

d. Fails to include an acceptable bid guaranty with the bid;  

e. Is materially unbalanced; or  

f. Fails to meet any other material requirement of the Invitation To Bid.  

2. A bid may be rejected as nonresponsive, in the Department's discretion, if it:  

a. Is not typed or completed in ink;  

b. Fails to include an acknowledgement of receipt of each addendum by assigned number 
and date of issue; or  

c. Is missing a bid price for any pay item, except when alternate pay items are authorized. 
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100.013 BIDDERS INTERESTED IN MORE THAN ONE BID 

A party who has quoted prices to a bidder is not thereby disqualified from quoting prices to other 
bidders or from submitting a bid directly for the work. 

100.014 ELECTRONIC MAIL 

Within its submitted bid, a bidder must include a current electronic mail (email) address of bidder’s 
representative who possesses authority to receive, process, and respond to Department emails 
regarding the advertised project.  

The Department may send notices and information to a bidder by using the furnished email address 
of the bidder’s authorized representative.  

A bidder shall notify the Department if the bidder requests the Department to send email notices 
or information to an address different from the email address initially provided in its bid forms. 
The bidder shall notify the Department of such change by sending a request in writing to the 
Contract’s point of contact identified on the Invitation to Bid that is signed by a representative who 
is authorized and empowered to legally bind the bidder.  

Delivery of an email sent by the Department is complete upon receipt in the addressee’s email 
account. An email sent after 4:30 pm shall be deemed to have occurred at the opening of business 
on the next working day.  

If needed, the Department may demonstrate proof of email delivery by affidavit or certification 
that includes the following: 

1. The date and time that the Department sent the email message; 

2. The email address from which the Department sent the message;  

3. The name and email address to which the Department sent the message;  

4. A statement that the Department sent the email message and that the person signing the 
affidavit or certification believes the transmission to have been complete and without error; 
and 

5. An attached copy of the subject email. 

100.015 CONSIDERATION OF BIDS 

Until the Award, the Department may reject any or all bids, waive minor informalities or advertise 
for new bids without liability to any bidder if the Department, in its discretion, determines that to 
do so is in the best interests of the State.  

A bidder may request withdrawal of a bid after opening and before the Award only in accordance 
with AS 36.30.160(b) and State procurement regulations. The bidder must submit the request to 
the Contracting Officer.  
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An interested party, as defined in AS 36.30.699, may protest a proposed Award of contract as per 
AS 36.30.560 and AS 36.30.565. The bidder must submit the protest to the Contracting Officer.  

WHOLLY STATE-FUNDED PROJECTS. On wholly state-funded projects, determination of the 
low bidder will include bidder preferences as required under AS 36.30.321, according to 
subsections 1-3 below. Alaska Bidder Preference, Alaska Veteran Preference, and Alaska Product 
Preference are not applicable on projects with federal funding. 

1. Alaska Bidder Preference: A bidder claiming this preference shall provide with their bid an 
Alaska Bidder Preference Certification, certifying they qualify as an Alaska bidder eligible for 
Alaska Bidder Preference according to AS 36.30.  

If the bidder qualifies as an Alaska bidder, a five percent (5%) preference will be applied to 
the price of the bid. "Alaska bidder" means a person who:  

a. holds a current Alaska business license;  

b. submits a bid for goods, services, or construction under the name as appearing on the 
person's current Alaska business license;  

c. has maintained a place of business within the state staffed by the bidder or an employee 
of the bidder for a period of six months immediately preceding the date of the bid;  

d. is incorporated or qualified to do business under the laws of the state, is a sole 
proprietorship and the proprietor is a resident of the state, is a limited liability company 
organized under AS 10.50 and all members are residents of the state, or is a partnership 
under former AS 32.05, AS 32.06, or AS 32.11 and all partners are residents of the 
state; and  

e. If a joint venture, is composed entirely of ventures that qualify under (a) through (d), 
above.  

2. Alaska Veteran Preference: A bidder claiming this preference shall provide an Alaska Veteran 
Preference Certification, certifying they qualify as an Alaska bidder eligible for Alaska Veteran 
preference according to AS 36.30. 

If a bidder qualifies as an Alaska bidder and is a qualifying entity, an Alaska Veteran 
Preference of 5 percent shall be applied to the bid price. The preference may not exceed $5,000 
(AS 36.30.321). A “qualifying entity” means a:  

a. sole proprietorship owned by an Alaska veteran;  

b. partnership under AS 32.06 or AS 32.11 if a majority of the partners are Alaska 
veterans;  

c. limited liability company organized under AS 10.50 if a majority of the members are 
Alaska veterans; or  
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d. corporation that is wholly owned by individuals, and a majority of the individuals are 
Alaska veterans. 

A preference under this section is in addition to any other preference for which the bidder qualifies.  

To qualify for this preference, the bidder must add value by the bidder itself actually performing, 
controlling, managing and supervising a significant part of the services provided or the bidder must 
have sold supplies of the general nature solicited to other state agencies, governments, or the 
general public.  

An Alaska veteran is a resident of Alaska who:  

1) served in the Armed forces of the United States, including a reserve unit of the United 
States armed forces; or the Alaska Territorial Guard, the Alaska Army National Guard, 
the Alaska Air National Guard, or the Alaska Naval Militia; and  

2) was separated from service under a condition that was not dishonorable.  

3. Alaska Product Preference: A bidder claiming this preference shall complete and sign the 
Alaska Product Preference Worksheet, according to the worksheet instructions, and submit the 
completed worksheet with their bid. 

Except for timber, lumber and manufactured lumber products used in the construction project 
under AS 36.30.322(b), an Alaska products preference will be given as required under AS 
36.30.326 - 36.30.332 when the bidder designates the use of Alaska products.  

If the successful bidder/contractor proposes to use an Alaska product and does not do so, a penalty 
will be assessed against the successful bidder/contractor according to AS 36.30.330(a).  

Each Alaska product declared on the Alaska Product Preference Worksheet must have an 
“Approval” date on the Alaska Product Preference Program List, that is on or before the bid 
opening date for this contract, and that does not expire before the bid opening date for this contract. 

100.016 RESPONSIBILITY OF BIDDERS 

The Department may find a bidder is nonresponsible for any one of the following reasons, but is 
not limited in its responsibility analysis to the following factors:  

1. Evidence of bid rigging or collusion;  

2. Fraud or dishonesty in the performance of previous contracts;  

3. More than one bid for the same work from an individual, firm, or corporation under the 
same or different name;  

4. Unsatisfactory performance on previous or current contracts;  

5. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts;  
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6. Uncompleted work that, in the judgment of the Department, might hinder or prevent 
the bidder’s prompt completion of additional work, if awarded;  

7. Failure to reimburse the State for monies owed on any previous contracts;  

8. Default under previous contracts;  

9. Failure to submit evidence of registration and licensing;  

10. Failure to comply with any qualification requirements of the Department;  

11. Engaging in any activity that constitutes a cause for debarment or suspension under the 
State Procurement Code (AS 36.30) or submitting a bid during a period of debarment;  

12. Failure to satisfy the responsibility standards set out in state regulations;  

13. Lack of skill, ability, financial resources, or equipment required to perform the contract; 
or  

14. Lack of legal capacity to contract.  

Nothing contained in this section deprives the Department of its discretion in determining the 
lowest responsible bidder. 

100.017 SUBCONTRACTOR LIST 

The apparent low bidder shall submit a completed Subcontractor List, Form 25D-5, within five 
working days following receipt of written notification by the Department that it is the low bidder.  

An apparent low bidder who fails to submit a completed Subcontractor List form within the time 
allowed will be declared nonresponsible and may be required to forfeit the bid security. The 
Department will then consider the next lowest bidder for award of the Contract.  

If a bidder fails to list a subcontractor, or lists more than one subcontractor for the same portion of 
work, and the value of that work is in excess of one-half of one percent of the total bid amount, 
the bidder agrees to perform that portion of work without a subcontractor and represents that it is 
qualified to perform that work.  

A bidder who lists as a subcontractor another contractor who, in turn, sublets the majority of the 
work required under the Contract, violates this subsection.  

A bidder or Contractor may, without penalty, replace a listed subcontractor who:  

1) Fails to comply with licensing and registration requirements of AS 08.18;  

2) Fails to obtain a valid Alaska business license;  

3) Files for bankruptcy or becomes insolvent;  

4) Fails to execute a subcontract for performance of the work for which the subcontractor 
was listed, and the bidder acted in good faith;  
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5) Fails to obtain bonding acceptable to the Department;  

6) Fails to obtain insurance acceptable to the Department;  

7) Fails to perform the subcontract work for which the subcontractor was listed;  

8) Must be replaced to meet the bidder's required state or federal affirmative action 
requirements;  

9) Refuses to agree or abide with the bidder's labor agreement; or  

10) Is determined by the Department to be not responsible.  

In addition to the circumstances described above, a Contractor may in writing request permission 
from the Department to add a new subcontractor or replace a listed subcontractor. The Department 
will approve the request if it determines in writing that allowing the addition or replacement is in 
the best interest of the State.  

A bidder or Contractor shall submit a written request to add a new subcontractor or replace a listed 
subcontractor to the Contracting Officer a minimum of five working days before the date the new 
subcontractor is scheduled to begin work on the construction site. The request must state the basis 
for the request and include supporting documentation acceptable to the Contracting Officer.  

If a bidder violates this subsection, the Contracting Officer may:  

1) Cancel the Contract after Award without any damages accruing to the Department; or  

2) After notice and a hearing, assess a penalty on the bidder in an amount not exceeding 
10 percent of the value of the subcontract at issue.  

100.018 AWARD OF CONTRACT 

The Department will award the Contract to the lowest responsible and responsive bidder unless it 
rejects all bids. The Department will notify all bidders in writing via email, fax, or U.S. Mail of its 
intent to award. 

In order to establish a clear and definitive basis of award for contracts with additive alternates, the 
State has established a budgeted amount from which the order of bidders will be determined.  The 
amount will be disclosed when timely received bids are announced.  The low bid will be 
determined by considering the basic bid and additive alternate(s) in the order listed on the Bid 
Schedule up to a total not to exceed the budgeted amount.  The State reserves the right to reject all 
bids.  The State also reserves the right to award the contract above or below the budgeted amount 
to the low bidder based on any combination of alternate(s) or no alternate(s), providing that the 
low bidder remains unchanged. 

The Department will notify the successful bidder in writing of its intent to award the Contract and 
request that certain required documents, including the Contract Form, bonds, and insurance be 
submitted within the time specified. The successful bidder's refusal to sign the Contract and 
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provide the requested documents within the time specified may result in cancellation of the notice 
of intent to award and forfeiture of the bid security.  

If an award is made, it will be made as soon as practicable and usually within 40 days after bid 
opening. Award may be delayed due to bid irregularities or a bid protest, or if the award date is 
extended by mutual consent. Bids shall be valid for 120 days after bid opening, and may be 
extended by mutual consent. 

100.019 RETURN OF BID SECURITY 

The Department will return bid securities, other than bid bonds:  

1. To all except the two lowest responsive and responsible bidders, as soon as practicable 
after the opening of bids; and 

2. To the two lowest responsive and responsible bidders immediately after Contract award. 

100.020 PERFORMANCE AND PAYMENT BONDS 

The successful bidder shall furnish all required Performance and Payment Bonds on forms 
provided by the Department for the sums specified in the Contract. If no sum is specified, the 
successful bidder shall comply with AS 36.25.010. The Surety on each bond may be any 
corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or 
two individual sureties approved by the Contracting Officer.  

If individual sureties are used, two individual sureties must each provide the Department with 
security assets located in Alaska equal to the penal amount of either the performance bond or the 
payment bond. Any costs incurred by the Contractor and the individual Surety are subsidiary and 
shall be borne by the Contractor or the individual Surety. In no event will the Department be liable 
for these costs.  

Individual sureties shall provide security by one, or a combination, of the following methods:  

1. Escrow Account, with a federally insured financial institution, in the name of the 
Department. Acceptable securities include, but are not limited to, cash, treasury notes, 
bearer instruments having a specific value, or money market certificates.  

2. Irrevocable letters of credit, from a financial institution approved by the Contracting 
Officer, with the Department named as beneficiary.  

3. Cashier’s or certified check made payable to the State of Alaska issued by financial 
institutions approved by the Contracting Officer.  

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date 
of final payment or, if longer, until all obligations and liens under this Contract are satisfied, 
including, but not limited to, obligations under General Conditions, Subsection 12.7.  

The Department may, in its discretion, notify the bonding company or Surety of any potential 
default or liability.  
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The Contractor shall substitute, within five working days, another bond or surety acceptable to the 
Department if an individual Surety or the Surety on any bond furnished in connection with the 
Contract:  

1. Becomes insolvent or is declared bankrupt;  

2. Loses its right to do business in any state affecting the work;  

3. Ceases to meet Contract requirements;  

4. Fails to furnish reports of financial condition upon request; or  

5. Otherwise becomes unacceptable to the Department.  

When approved by the Contracting Officer, the Contractor may replace:  

1. An individual surety with a corporate surety; or  

2. Posted collateral with substitute collateral.  

Failure to maintain the specified bonds or to provide substitute bonds when required under this 
section may be grounds for withholding contract payments until substitute bonding is obtained, 
and may, in the Department's discretion, be grounds for declaring the Contractor in default. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

REQUIRED DOCUMENTS 
State Funded Contracts 

 
Spring Creek Correctional Center (SCCC),  
Transformer and Pad Replacement Project 

Project Numbers: 230004026-1 
 
 

REQUIRED FOR BID.  Bids will not be considered responsive if the following documents are not filled out and submitted at the 
time of bid opening: 
 

1. Price Proposal (Section 00310) 
2. Bid Schedule (Section 00312) 
3. Contractor Technical Proposal (Section 00313), with criteria responses. 
4. Bid Security (Section 00410) 
5. Bid Modification (Section 00420) (Any bid revisions must be submitted by the bidder prior to bid opening on 

this form.) 
6. Alaska Bidder Preference Certification (Section 00411)  (If applicable)  
7. Alaska Veteran’s Preference Certification (Section 00415) (If applicable) 
8. Alaska Product Preference Worksheet (Section 00311) (If Applicable) 

 
 
 
REQUIRED AFTER NOTICE OF APPARENT HIGH-SCORRING PROPOSER.  The apparent highest scoring proposer is 
required to complete and submit the following document within 5 working days after receipt of written notification:   
 

1. Subcontractor List (Section 00430)  
 

 
 
REQUIRED FOR AWARD.  In order to be awarded the contract, the successful highest scoring proposer must completely fill out 
and submit the following documents within the time specified in the intent to award letter: 
 
1. Construction Contract (Section 00510, Form 25D-10A) 

2. Payment Bond (Section 00620, Form 25D-12) 

3. Performance Bond (Section 00610, Form 25D-13) 

4. Certificate of Insurance (from carrier) 

5. Bidders must register annually with the Civil Rights Office in order to be eligible for award.  If not registered, or if 

unsure, submit the following:  Bidder Registration (Section 00435) 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

Price Proposal 
for 

Spring Creek Correctional Center (SCCC), Transformer and Pad Replacement 
Project   

Spring Creek Correctional Center (SCCC), Seward, Alaska 
Project # 230004026-1 

 
by 
 

 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

  

Company Alaska Business License No: 

 
Company Contractor’s Registration No: 

 
 

TO THE CONTRACTING OFFICER, 
DEPARTMENT OF CORRECTIONS: 

 
 In compliance with your Request for Proposal dated September 19, 2023 the Undersigned proposes to 
furnish and deliver all the materials and do all the work and labor required in the construction of the above-referenced 
Project,  
 

SCCC Transformer and Pad Replacement Project 
Spring Creek Correctional Center 

Project # 230004026-1 
 

located at or near Seward, Alaska, according to the RFP Documents, and our Contractor’s Technical Proposal 
(Section 00313) and for the amount and prices named herein as indicated on the Bid Schedule consisting of one sheet, 
which is made a part of this Proposal. 
 
 The Undersigned declares that he has carefully examined the contract requirements and that he has made a 
personal examination of the site of the work; that he understands that the quantities, where such are specified in the 
Bid Schedule or on the plans for this project, are approximate only and subject to increase or decrease, and that he is 
willing to perform increased or decreased quantities of work at unit prices bid under the conditions set forth in the 
Contract Documents. 
 
 The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, or such 
further time as may be allowed in writing by the Contracting Officer, after receiving notification of the acceptance of 
this bid and it is hereby mutually understood and agreed that in case the Undersigned does not, The accompanying bid 
guarantee shall be forfeited to the State of Alaska, Department of Corrections as Liquidated damages and the said 
Contracting officer may proceed to award the contract to others. 
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The Undersigned agrees to commence the work within 10 calendar days and shall substantially complete the work 
by September 30, 2025 and Final Completion shall be by October 30, 2025 unless extended in writing by the 
Contracting Officer. 

 
 The Undersigned proposes to furnish Payment Bond in the amount of 100% (of the contract) and Performance 
Bond in the amount of 100% (of the contract), as surety conditioned for the full, complete and faithful performance of 
this contract. 
  
The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications (give number 
and date of each). 
 

Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued 

 Addenda 
Number 

Date 
Issued   

        
        
        
        

 
  
 

NON-COLLUSION DECLARATION 
 
The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor the firm, 
association, or corporation of which he is a member, has, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with 
this bid. 
 
 
  
 
The Undersigned has read the foregoing and hereby agrees to the conditions stated therein by affixing his 
signature below: 
 
 
 

Signature of Authorized Company Representative 
 
 
 
 
Typed Name and Title 
 
 
(         ) 

 
 
 
 

 
 
 
(         ) 

Phone Number 
 

 Fax Number 

Email: 
 

 
 
 
 
Re: SCCC Transformer and Pad Replacement Project 
 Project # 230004026-1 



ALASKA PRODUCT PREFERENCE WORKSHEET 

(See Reverse Side for Instructions) 

Project Name and Number: SCCC Transformer and Pad Replacement Project, Project# 230004026-1

Bid Phase:, ____________ .Bidder: _____________ __ ___ _ 

By applying my signature below, I certify under penalty of perjury that: 
1. This worksheet accurately reports the type and quantity of product(s) that: (a) qualify for application of

the Alaska Product Preference under AS 36.30.321 et seq. and (b) this bidder will use in performing the
advertised project, if awarded the contract; and

2. All listed product(s) are specified for use on the project and will be permanently incorporated; and
3. I am the duly appointed representative of this bidder, which has authorized and empowered me to legally

bind it concerning its proposal.

By (signature) Date 

CLASS& TOTAL 
REDUCTION 

PRODUCT MANUFACTURER PREFERENCE DECLARED 
PERCENTAGE VALUE 

AMOUNT 

TOTAL 
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BID SCHEDULE 
SCCC Transformer and Pad Replacement Project 

Project No. 230004026-1 
 

Proposers Please Note: Before preparing this bid schedule, read carefully, "Information to Proposers", and the following: 
 

The  Proposer shall  insert  a  fixed  price  in  figures  opposite  each  pay  item  that  appears  in the  bid schedule  to furnish 
all labor, material, equipment,  supervision  and provide all work for each item listed.  No price is to be entered or tendered 
for any item not appearing in the bid schedule. 

 
Conditioned or qualified bids will be considered non-responsive.  Bids Due:  October 12, 2023 @ 2:00 P.M. local time 

 
NOTICE:   Bids will be compared  on the Adjusted Basic Bid Amount  (e) and will be evaluated  in accordance  with  
Section  00023.  Contract  award  will  be  made  in  the  amount  of  the  unadjusted amount (a). 

 
PAY 
ITEM 

DESCRIPTION OF PAY ITEM   TOTAL BID PRICE, IN 
FIGURES 

 

Total Bid  All work described in the Total Bid description in 
Section 01 11 13, Paragraph 1.02.A, and Project Plans 

 for the Lump Sum Price of:  (a)$  _ 
 

  

Alaska Bidder's Preference: 
(5% of a.) 
 

(b)$  _ 

Alaska Veteran-Owned Business Preference:   (c)$  _ 
(5% of a Not To Exceed $5,000.00) 

 

Alaska Products Preference: 
(Attach worksheet(s)) 

(d)$  _

Adjusted Bid Amount:  
(a-b-c-d=e) 

(e)$  _ 

 
 
 

Contractor's Name (Printed) 
 
__________________________________________________        ____________ 
Alaska Contractor’s Registration #    Expires 
 
 
____________________________________________________          _____________     
Alaska Business License #      Expires 

 
 
 
 
SCCC Transformer and Pad Replacement 
Project No. 230004026-1   00312-1 



                               00313    Page 1 of 1 

 

 
STATE OF ALASKA 

DEPARTMENT OF CORRECTIONS 

CONTRACTOR’s TECHNICAL PROPOSAL 
of 
 

NAME  ______________________________________________________________________________________  
 
ADDRESS  ______________________________________________________________________________________  
 
  ______________________________________________________________________________________  
 
To the CONTRACTING OFFICER, DEPARTMENT OF CORRECTIONS: 
 
 With regard to your Request for Proposals dated September 19, 2023 for the construction of the 
Project: known as: 
 

SCCC Transformer and Pad Replacement Project 
Spring Creek Correctional Center 

Project No.  230004026-1 
 
 located at or near Seward, Alaska; the Undersigned understands that a Proposal Evaluation 
Committee will evaluate all of the Proposals received and select for contract award the proposal which 
represents the best value to the State.  The Undersigned offers for consideration the attached narrative 
proposal consisting of ___ single-sided pages.  The narrative addresses each of the evaluation criteria as 
described in Section 00023. 
 
The Undersigned understands that the contract is intended to be awarded to the proposer with the highest 
point score considering all of the evaluation criteria described in Section 00023. 
 

The undersigned acknowledges receipt of the following addenda to the RFP (give number and date of each). 
 
Addenda        Date Issued                         Addenda Date Issued                 Addenda      Date Issued 
 

__________________________                        _____________________                 ________________________ 
 

__________________________                        _____________________                 ________________________ 
 

__________________________                        ______________________               ________________________ 

 
The Undersigned has read the RFP Documents and herby agrees to the conditions stated therein by 
affixing signatures below.  The Undersigned also certifies the accuracy of statements made in the attached 
narratives. 
 
The Undersigned has read the foregoing proposal and hereby agrees to the conditions stated therein by 
affixing his signature below.  The Undersigned also certifies the accuracy of statements made in the 
attached narratives.   
          
 _________________________________________                         _____________________________________ 
 Name and Title of Person Signing                Signature 
 
 __________________________________________                         _____________________________________ 
 Telephone Number       Fax Number 
 
 __________________________________________  
 Email Address 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID BOND 
for 

SCCC Transformer and Pad Replacement Project 
Project # 230004026-1 

Spring Creek Correctional Center (SCCC), Seward, Alaska 
Project Name and Number 

 
 DATE BOND EXECUTED:   
 
PRINCIPAL (Legal name and business address):  TYPE OF ORGANIZATION: 
 
 
 
 
 
 

 

[   ] Individual [   ]  Partnership 
[   ] Joint Venture [   ]  Corporation 
 
STATE OF INCORPORATION: 
 

 
SURETY(IES) (Name and business address): 
A.   
 
 
 
 

B.   C.   

PENAL SUM OF BOND: 
 
 

DATE OF BID: 
 

 

We, the PRINCIPAL and SURETY above named, are held and firmly bound to the State (State of Alaska), in the penal sum of 
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and 
successors, jointly and severally, by this instrument.   
 

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in writing, 
date as shown above, on the above-referenced Project in accordance with contract documents filed in the office of the 
Contracting Officer, and under the Invitation for Bids therefore, and is required to furnish a bond in the amount stated above. 
 

If the Principal's bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the 
contract, then the obligation to the State created by this bond shall be in full force and effect. 
 

If the Principal enters into the contract, then the foregoing obligation is null and void. 
 
 

PRINCIPAL 
 

Signature(s) 
 
 

1.  
 

2.  
 

3. 
 
 

Name(s)  
& Title(s) 
(Typed) 

1.  2.  3.  

 
 
 

See Instructions on Reverse 
 

 
 
 

Corporate 
Seal 
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CORPORATE SURETY(IES) 
 

Surety A Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety B Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
Corporate 

Name(s)  
& Titles 
(Typed) 
 

1.  2.  
 

Seal 

    
Surety C Name of Corporation  

 
State of Incorporation  Liability Limit 

$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
Corporate 

Name(s)  
& Titles 

 
 

1.  2.  
 

Seal 

 

INSTRUCTIONS 
 

1. This form shall be used whenever a bid bond is submitted. 
 

2. Insert the full legal name and business address of the Principal in the space designated.  If the Principal is a partnership or 
joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones Contracting, 
Inc. DBA Smith/Jones Builders, a joint venture").  If the Principal is a corporation, the name of the state in which 
incorporated shall be inserted in the space provided. 

 

3. Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be any 
corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Individual sureties will not 
be accepted. 

 

4. The penal amount of the bond may be shown either as an amount (in words and figures) or as a percent of the contract bid 
price (a not-to-exceed amount may be included).  

 

5. The scheduled bid opening date shall be entered in the space marked Date of Bid. 
 

6. The bond shall be executed by authorized representatives of the Principal and Surety.  Corporations executing the bond 
shall also affix their corporate seal. 

 

7. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 

 

8. The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided. 
 

9. The date that bond is executed must not be later than the bid opening date. 
 

 
 
 
 

Re: Project # 230004026-1, SCCC Transformer and Pad Replacement Project         
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

ALASKA BIDDER PREFERENCE 
CERTIFICATION 

In response to the advertised procurement for: 

Project Name and Number:   SCCC Transformer and Pad Replacement Project, RFP# 230004026-1

Bidder/Proposer (company name):  

Operation of Alaska Bidder Preference 
Procurement preferences under the Alaska Procurement Code are benefits that the State grants only to 
qualified bidders. Under AS 36.30.990(2), if a bidder is an eligible “Alaska Bidder”, the Department will 
apply a five percent preference to the price of the bidder’s proposal.   

Instructions regarding Alaska Bidder Preference 
A bidder that claims the Alaska Bidder Preference must review and then certify that each statement 
appearing under the heading “Alaska Bidder Certification” is true. The individual that signs the certification 
shall include his/her printed name and position within bidder’s organization, e.g., sole proprietor, partner, etc. If 
a bidder fails to submit a signed certification, the Department will not apply the claimed preference. 

Alaska Bidder Certification 
The bidding entity for which I am the duly authorized representative: 

(A) Holds a current Alaska business license;

(B) Is submitting a bid or proposal for goods, services, or construction under the name appearing on the
bidder’s current Alaska business license;

(C) Has maintained a place of business in the State staffed by the bidder or an employee of the bidder for a
period of six months immediately preceding the date of the proposal;

(D) Is incorporated or qualified to do business under the laws of the State, is a sole proprietorship and the
proprietor is a resident of the State, is a limited liability company organized under AS 10.50 and all
members are residents of the State, or is a partnership under former AS 32.05, AS 32.06, or AS 32.11
and all partners are residents of the State; and

(E) If a joint venture, is composed entirely of ventures that qualify under the four preceding paragraphs of
this Alaska Bidder Certification.

By applying my signature below, I certify under penalty of perjury that I am the duly appointed representative 
of this bidder, which has authorized and empowered me to legally bind it concerning its proposal, and that the 
foregoing statements are true and correct.  

By (signature) Date 

Printed name Alaska Business License Number 

Title: 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

ALASKA VETERAN PREFERENCE 
CERTIFICATION 

 
In response to the advertised procurement for: 
 
Project Name and Number             , 
 
Bidder (Contractor)    
 

Operation of Alaska Veteran Preference 
Procurement preferences under the Alaska Procurement Code are benefits that the State grants only to qualified 
bidders. Under AS 36.30.321, an eligible entity receives a five percent preference to the price of in the bidder’s 
proposal if the bidder meets three requirements.  
The bidder must be: 

1. an “Alaska Veteran”; 
2. a “Qualifying Entity”; and 
3. an “Alaska Bidder”.  

Unless a bidder satisfies all three requirements and furnishes corresponding certifications, it is not eligible for the 
Alaska Veteran Preference. This preference may not exceed $5,000. 
 

Instructions regarding Alaska Veteran Preference 
A bidder that claims the Alaska Veteran Preference must review and complete the “Alaska Veteran Certification”, 
the “Qualifying Entity Certification”, and the “Alaska Bidder Certification”. The individual that signs a certification 
shall include his/her printed name and position within bidder’s organization, e.g., sole proprietor, partner, etc. If a 
bidder fails to submit properly completed certifications, the Department will not apply the claimed preference. 
 

Alaska Veteran Certification  
(To be completed by individual(s) upon whom the bidder relies in claiming the Alaska Veteran status. If bidder is a 
partnership, limited liability company, or corporation, then a majority of partners, members, or shareholders who 
are Alaska Veterans must sign this Alaska Veteran Certification for the Bidder to be eligible for this preference.) 
 
I hereby represent to the Department that: 
 

I served in the armed forces of the United States, a reserve unit of the United States armed forces, the Alaska 
Territorial Guard, the Alaska Army National Guard, the Alaska Air National Guard, or the Alaska Naval 
Militia; and 
I was separated from service under a condition that was not dishonorable; and 
I am Alaska resident in that I am physically present in the State of Alaska with the intent to remain in the 
State indefinitely and to make a home in the State. 

 
I certify under penalty of perjury that the foregoing statements are true and correct as they apply to me. 
 
 
               
By (signature)        Date 
 
               
Printed name       Title 
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Qualifying Entity Veteran Certification  

 
The bidding entity for which I am the duly authorized representative is a: 
 

(Check the appropriate box) 
 
� sole proprietorship owned by an Alaska Veteran; 
� partnership under AS 32.06 or AS 32.11 and a majority of the partners are Alaska Veterans; 
� limited liability company organized under AS 10.50 and a majority of the members are Alaska Veterans; 

or 
� corporation that is wholly owned by individuals and a majority of the individuals are Alaska Veterans. 

 
By applying my signature below, I certify under penalty of perjury that I am the duly appointed representative of this 
bidder, which has authorized and empowered me to legally bind it concerning the proposal and that the statement I 
have acknowledged above by checking the appropriate box is true and correct. 
 
 
               
By (signature)        Date 
 
               
Printed name       Title 
 
 
 

Alaska Bidder Certification 
(To complete your claim for the Alaska Veteran Preference, you must also submit an Alaska Bidder Certification, 
which the bidder can view, download, and print from the AKDOT&PF’s Bid Express Proposal page.)  
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

BID MODIFICATION 
Spring Creek Correctional Center (SCCC),  
Transformer and Pad Replacement Project 

 Project # 230004026-1 
Project Name and Number 

 

Modification Number:  ___________________ 
 

Note: Use this form to modify Manual (paper) bids only. 
• Group Items and provide subtotals by bid schedule section. 
• All revisions shall be made to the unadjusted bid amount(s). 
• Changes to the adjusted bid amounts will be computed by the Department. 

 
LINE 
NO. 

ITEM NO. PAY ITEM DESCRIPTION REVISION TO 
UNIT BID PRICE +/- 

REVISION TO 
BID AMOUNT +/- 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     
 

TOTAL REVISION:  $__________________________________________________________________ 
 

 

Name of Bidding Firm 
 
 
Responsible Party Signature                                                      Date 

 
This form may be duplicated if additional pages are needed. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

SUBCONTRACTOR LIST 
Spring Creek Correctional Center (SCCC), 

 SCCC Transformer and Pad Replacement Project  
Project # 230004026-1 

Project Name and Number 
 

The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the close 
of business on the fifth working day after receipt of written notice from the Department. 
 

An apparent low bidder who fails to submit a completed Subcontractor List form within the time allowed will be declared 
nonresponsive and may be required to forfeit the bid security. 
 

Scope of work must be clearly defined.  If an item of work is to be performed by more than one firm, indicate the portion or 
percent of work to be done by each. 
 

Check as applicable: [  ] All Work on the above-referenced project will be accomplished without subcontracts  
 or 
 [ ] Subcontractor List is as follows: 

 
LIST FIRST TIER SUBCONTRACTORS ONLY 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

                  

                  

                  

                  

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE 
 
 For projects with federal-aid funding, I hereby certify Alaska Business Licenses and Contractor registrations will be 

valid for all subcontractors prior to award of the subcontract.  For projects without federal-aid funding (State funding 
only), I hereby certify the listed Alaska Business Licenses and Contractor’s Registration were valid at the time bids 
were opened for this project. 

        
Signature of Authorized Company Representative  Title 

      

 
 
       

Company Name   Company Address (Street or PO Box, City, State, Zip) 
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Date  Phone Number 
 
 
 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

 



STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS                                                     

Civil Rights Office – DBE Program 

BIDDER REGISTRATION 

All firms are required to submit a Bidder’s Registration form before an Alaska Department of Transportation and Public 

Facilities (DOT&PF) project can be awarded. The Bidder Registration form must be submitted to the Civil Rights Officer (CRO) 

on an annual basis by January 1 and is valid thru December 31.  Complete this form for each contractor and subcontractor. Firms 

will be listed on the bidder registration online directory http://www.dot.state.ak.us/cvlrts/bidreg.shtml. 

Name of Firm:   

Street Address:   

Mailing Address:   

Contact Name:   

Telephone Number: 

Fax number:   

E-mail Address:

Date Firm was Established: 

The firm listed above is a (check all that apply): 

Prime Contractor? 

Subcontractor? Identify specialty:  ______________________ 

Service Provider? Identify service:     ______________________ 

Material Supplier? Identify material:   ______________________ 

Manufacturer? Identify product:    ______________________ 

Certified DBE? * *DBE- Disadvantaged Business Enterprise 

Self-Certified SBE? * *SBE- Small Business Enterprise (Complete page 2 of this form.) 

Firm’s gross annual receipts: 

< $500,000 

$500,000- $999,999  

$1,000,000- $4,999,999 

$5,000,000- $9,999,999 

$10,000,000- $16,999,999 

> $17,000,000

Type of contracts/proposals bid by the firm (check all that apply): 

Highways Airports Transit AMHS 

Signature of Company Representative Title Date 

Send this completed form to: OR You may fax your completed form to: 

ADOT&PF Civil Rights Office (907) 269-0847

PO Box 196900 

Anchorage, Alaska 99519-6900 

If you have any questions, please call (907) 269-0851. 

Form 25D-6 (1/16) 

http://www.dot.state.ak.us/cvlrts/bidreg.shtml


SMALL BUSINESS ENTERPRISE PROGRAM (SBE) SELF-REGISTRATION 
 

Fostering Small Business Participation (SBE) (49 CFR 26.39): 

To meet the requirements of 49 CFR 26.39, DOT&PF has implemented a Small Business Enterprise Program.  This 

component is only applicable to federally funded projects. 

  
[Complete the Section below only if you are a Self-Certified SBE Firm]  All businesses wishing to be eligible as a SBE 

are required to submit a SBE Self-Registration form. The SBE Self-Registration form must be submitted on an annual 

basis by January 1 and is valid thru December 31. 

 

In order to verify your firm’s compliance with business size standards under 49 CFR 26.67(2)(i) and 26.65(b),  at the 

time of award you will be required to submit the following documents: 

● SBE Affidavit of Certification Eligibility  

● Personal Financial Statement 

● Past three years of your corporations and/or individual tax returns  

● If not a certified DBE, please provide documentation that you are self-certified as a small business (please contact 

Procurement Technical Assistance Center (PTAC) at 907-274-7232 if you require assistance on becoming a self-certified 

small business) 
At time of award send required documentation to:   

 

DOT&PF Civil Rights Office  

Attn: Certification    

PO Box 196900 

Anchorage, Alaska 99519-690 

Phone: (907) 269-0851 

Fax: (907) 269-0847 
 

A.  SBE Directory Information 

1.  Can you verify at time of award that your firm (including affiliates) does not exceed the 

small business size standards as described by the Small Business Administration (SBA) for 

the last three years of gross annual receipts per 49 CFR 26.65(a)? To find more information 

about the SBA size standards, visit the SBA website https://www.sba.gov/content/small-

business-size-standards. 

*If you marked “No” you do not qualify for the SBE Program 

[   ]Yes      [   ] No* 

2.  Can you verify at time of award that your firm (including affiliates) does not exceed the 

personal net worth standards of $1.32 million per 49 CFR 26.67(2)(i)? 

*If you marked “No” you do not qualify for the SBE Program 

      [   ]Yes      [   ] No* 

3. Can you verify at time of award that each individual owner of your firm does not exceed the 

personal net worth standards of $1.32 million per 49 CFR 26.67(2)(i)? 

*If you marked “No” you do not qualify for the SBE Program 

      [   ]Yes      [   ] No* 

4. Contact 

Info. 

    

  Name of Firm  Contact Name 

 
    

  Telephone Number  Fax Number 

 
    

  Email Address  Company Website 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

CONSTRUCTION CONTRACT 
 

SCCC Transformer and Pad Replacement Project  
Spring Creek Correctional Center (SCCC), Seward, Alaska  

Project Numbers: 230004026-1 
 

This CONTRACT, between the STATE OF ALASKA, DEPARTMENT OF CORRECTIONS, herein called the Department, 
acting by and through its Contracting Officer, and 
 

  
 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

 

 
a/an  [   ] Individual        [   ] Partnership       [   ] Joint Venture        [   ] Sole Proprietorship        [   ] Corporation incorporated 
under the laws of the State of  Alaska ,  its successors and assigns, herein called the Contractor, is effective the date of the 
signature of the Contracting Officer on this document. 
 
WITNESSETH:  That the Contractor, for and in consideration of the payment or payments herein specified and agreed to by 
the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and perform all the work and 
labor required in the construction of the above-referenced project at the prices bid by the Contractor for the respective 
estimated quantities aggregating not to exceed the sum of $__________ and such other items as are mentioned in the original 
Bid, which Bid and prices named, together with the Contract Documents are made a part of this Contract and accepted as such. 
 
It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the Contractor and 
not specifically herein provided for, will be allowed by the Department, nor shall the Contractor do any work or furnish any 
material not covered by this Contract, unless such work is ordered in writing by the Department. In no event shall the 
Department be liable for any materials furnished or used, or for any work or labor done, unless the materials, work, or labor 
are required by the Contract or on written order furnished by the Department.  Any such work or materials which may be done 
or furnished by the Contractor without written order first being given shall be at the Contractor's own risk, cost, and expense 
and the Contractor hereby covenants and agrees to make no claim for compensation for work or materials done or furnished 
without such written order.  
 
The Contractor further covenants and agrees that all materials shall be furnished and delivered, and all labor shall be done and 
performed, in every respect, to the satisfaction of the Department, on or before: September 30, 2025 for Substantial 
Completion Date and October 30, 2025 for the Final Completion Date.  It is expressly understood and agreed that in case 
of the failure on the part of the Contractor, for any reason, except with the written consent of the Department, to 
complete the furnishing and delivery of materials and the doing and performance of the work before the 
aforesaid date, the Department shall have the right to deduct from any money due or which may become due the 
Contractor, or if no money shall be due, the Department shall have the right to recover the following amounts:  
 
LIQUIDATED DAMAGES: 
 

 

• Eight Hundred Fifty-Three Dollars & Twenty Cents (853.20) per day for each calendar day elapsing between the 
time stipulated for the sub-completion date and in accordance with the terms hereof; such deduction to be made, or 
sum to be recovered, not as a penalty but as liquidated damages. 

 

• Nighty Dollars & Sixty-Four Cents (90.64) per day for each calendar day elapsing between the time stipulated for 
the final completion date and in accordance with the terms hereof; such deduction to be made, or sum to be 
recovered, not as a penalty but as liquidated damages. 
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00510 
 
 
 

 IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its terms and conditions.  
 
 
 
 
 

CONTRACTOR 
 
 
 
 

Company Name 
 
 
Signature of Authorized Company Representative 
 

Typed Name and Title 
 
 

Date 
 
 

(Corporate Seal) 
 
 
 

 
 

STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 
 

 
Signature of Contracting Officer 
 
Michael Lim 
Typed Name 
 
 

Date  
 

 
 
 
 
 
 
  Re:  Project # 230004026-1, SCCC Transformer and Pad Replacement Project 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
 

PERFORMANCE BOND 
Bond No. ______________________ 

For 
SCCC Transformer and Pad Replacement Project   

 Spring Creek Correctional Center (SCCC), Seward, Alaska 
Project # 230004026-1 

Project Name and Number 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 
 

That  
of   as Principal, 
and  
of   as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 
  Dollars 

($                                                 ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-named project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and 
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Department of 
Corrections any sums paid him which exceed the final payment determined to be due upon completion of the project, then these 
presents shall become null and void; otherwise they shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at ____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 
 

 

Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 
See Instructions on Reverse 00610 
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INSTRUCTIONS 
 

 
1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form 

without approval from the Contracting Officer. 
 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be 

typed on the face of the form. Where more than a single surety is involved, a separate form shall be executed for 
each surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. 

Such forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such person is signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 

PAYMENT BOND 

Bond No. ______________________ 
For 

SCCC Transformer and Pad Replacement Project  
  Project # 230004026-1 

 Spring Creek Correctional Center (SCCC) Seward, Alaska 
 

Project Name and Number 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS:  
 

That  
of    as Principal, 
and  
of    as Surety, 
firmly bound and held unto the State of Alaska in the penal sum of 

 Dollars 

($                                               ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-referenced project, said work to be done according to the terms of said contract. 
 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements 
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work 
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any 
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they 
shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at _____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 
Phone:  (        ) 

 
 
Surety: 
Address: 
By: 
Contact Name: 
Phone:  (        ) 

 
 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Department of Corrections Authorized Representative  Date 
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INSTRUCTIONS 
 

1. This form, for the protection of persons supplying labor and materials, shall be sued whenever a payment bond is 
required. There shall be no deviation from this form without approval from the Contracting Officer. 

 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 

on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each 
surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 

forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

DOCUMENT 00700 -ISSUED DECEMBER 2011 
 

GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT FOR BUILDINGS 

ARTICLE    1 -  DEFINITIONS 

ARTICLE   2-  AUTHORITIES AND LIMITATIONS 
2.1  Authorities and Limitations 
2.2 Evaluations by Contracting Officer 
2.3  Means and Methods 
2.4  Visits to Site 

 
ARTICLE    3-  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1  Incomplete Contract Documents 
3.2  Copies of Contract Documents 
3.3 Scope of Work 
3.4  Intent of Contract Documents 
3.5  Discrepancy in Contract Documents 
3.6 Clarifications and Interpretations 
3.7  Reuse of Documents 

 
ARTICLE   4 -  LANDS AND PHYSICAL CONDITIONS 

4.1  Availability of Lands 
4.2  Visit to Site/Place of Business 
4.3 Explorations and Reports 
4.4 Utilities 
4.5  Damaged Utilities 
4.6 Utilities Not Shown or Indicated 
4.7  Survey Control 

 
ARTICLE    5-  BONDS AND INSURANCE 

5.1  Delivery of Bonds 
5.2 Bonds 
5.3 Replacement of Bond and Surety 
5.4  Insurance Requirements 
5.5  Indemnification 

 
ARTICLE    6-  CONTRACTOR'S REPONSIBILTIES  

6.1  Supervision of Work 
6.2  Superintendence by CONTRACTOR 
6.3 Character of Workers 
6.4 CONTRACTOR to Furnish 
6.5  Materials and Equipment 
6.6 Anticipated Schedules 
6.7  Finalizing Schedules 
6.8 Adjusting Schedules 
6.9 Substitutes or "Or-Equal" Items 
6.10 Substitute Means and Methods 
6.11  Evaluation of Substitution 
6.12  Dividing the Work 
6.13 Subcontractors 
6.14 Use of Premises 
6.15  Structural Loading 
6.16  Record Documents 



00700-2 Revised:  December 2011  

6.17 Safety and Protection 
6.18 Safety Representative 
6.19 Emergencies 
6.20 Shop Drawings and Samples 
6.21 Shop Drawing and Sample Review 
6.22 Maintenance During Construction 
6.23 Continuing the Work 
6.24 Consent to Assignment 
6.25 Use of Explosives 
6.26 Contractor's Records 
6.27 Load Restrictions 

 
ARTICLE   7-  LAWS AND REGULATIONS 

7.1 Laws to be Observed 
7.2 Permits, Licenses, and Taxes 
7.3  Patented Devices, Materials and Processes 
7.4 Compliance of Specifications and Drawings 
7.5 Accident Prevention 
7.6 Sanitary Provisions 
7.7 Business Registration 
7.8 Professional Registration and Certification 
7.9 Local Building Codes 
7.10 Air Quality Control 
7.11 Archaeological or Paleontological Discoveries 
7.12 Applicable Alaska Preferences 
7.13 Wages and Hours of Labor 
7.14 Overtime Work Hours and Compensation 

 
ARTICLE    8-  OTHER WORK 

8.1 Related Work at Site 
8.2 Access, Cutting, and Patching 
8.3 Defective Work by Others 
8.4 Coordination 

 
ARTICLE    9 -  CHANGES 

9.1 Department’s Right to Change 
9.2 Authorization of Changes within the General Scope 
9.3 Directive 
9.4 Change Order 
9.5 Shop Drawing Variations 
9.6 Changes Outside the General Scope; Supplemental Agreement 
9.7  Unauthorized Work 
9.8 Notification of Surety 
9.9 Differing Site Conditions 
9.10 Interim Work Authorization 

 
 ARTICLE    10- CONTRACT PRICE; COMPUTATIONS AND CHANGE 

10.1 Contract Price 
10.2 Claim for Price Change 
10.3  Change Order Price Determination 
10.4  Cost of the Work 
10.5 Excluded Costs 
10.6 CONTRACTOR's Fee 
10.7 Cost Breakdown 
10.8 Cash Allowances 
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10.9 Unit Price Work 
10.10 Determinations for Unit Prices 

 
ARTICLE     11-  CONTRACT TIME, COMPUTATION  AND CHANGE 

11.1  Commencement of Contract Time; Notice to Proceed 
11.2  Starting the Work 
11.3  Computation of Contract Time 
11.4 Time Change 
11.5  Extension Due to Delays 
11.6  Essence of Contract 
11.7  Reasonable Completion Time 
11.8 Delay Damages 

 
   ARTICLE     12 - 

12.1 
12.2 
12.3 
12.4 
12.5 
12.6 
12.7 
12.8 
12.9 

QUALITY ASSURANCE       
   Warranty and Guaranty   
    Access to Work 

Tests and Inspections 
Uncovering Work 
DEPARTMENT May Stop the Work 
Correction or Removal of Defective Work 
One Year Correction Period 
Acceptance of Defective Work 
DEPARTMENT may Correct Defective Work 

 
ARTICLE     13-     PAYMENTS TO CONTRACTOR AND COMPLETION 

13.1  Schedule of Values 
13.2 Preliminary Payments 
13.3  Application for Progress Payment 
13.4  Review of Applications for Progress Payments 
13.5  Stored Materials and Equipment 
13.6  CONTRACTOR's Warranty of Title 
13.7 Withholding of Payments 
13.8 Retainage 
13.9  Request for Release of funds 
13.10 Substantial Completion 
13.11 Access Following Substantial Completion 
13.12  Final Inspection 
13.13  Final Completion and Application for Payment 
13.14  Final Payment 
13.15  Final Acceptance 
13.16 CONTRACTOR's Continuing Obligation 
13.17 Waiver of Claims by CONTRACTOR 
13.18 No Waiver of Legal Rights 

 
ARTICLE     14-   SUSPENSION OF WORK AND TERMINATION 

14.1  DEPARTMENT May Suspend Work 
14.2 Default of Contract 
14.3  Rights or Remedies 
14.4  Convenience Termination 
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ARTICLE   15-  CLAIMS AND DISPUTES 
15.1  Notification 
15.2  Presenting the Claim 
15.3  Claim Validity, Additional Information & DEPARTMENT's Action 
15.4  Contracting Officer's Decision 
15.5  Fraud and Misrepresentation  in Making Claims 

 
ACKNOWLEDGMENT 

 
"The State of Alaska, General Conditions of  the Construction Contract for Buildings" is based on the "Standard General 
Conditions  of the Construction  Contract" as published by the National Society of Professional Engineers (document 
number 1910-8, 1983 edition) on behalf of the Engineers Joint Construction  Documents Committee. Portions of the 
NSPE General Conditions are reprinted herein by the express permission of NSPE. Modifications to the NSPE text are 
made to provide for State laws, regulations, and established procedures. 

 
The granting of permission by NSPE to allow the State of Alaska to preprint portions of the NSPE document 1910-8, 
1983 edition does not constitute approval of the State of Alaska General Conditions of the Construction Contract for 
Buildings. 
 
ARTICLE 1 -DEFINITIONS 

 
Wherever used in the Contract Documents the following terms, or pronouns in place of them, are used, the intent and 
meaning, unless a different intent or meaning is clearly indicated, shall be interpreted as set forth below. 

The titles and headings of the articles, sections, and subsections herein are intended for convenience of reference. 

Terms not defined below shall have their ordinary accepted meanings within the context which they are used.  Words 
which have a well-known technical or trade meaning when used to describe work, materials or equipment shall be 
interpreted in accordance with such meaning.  Words defined in Article 1 are to be interpreted as defined. 

 
Addenda- All clarifications, corrections, or changes issued graphically or in writing by the DEPARTMENT after the 
Advertisement but prior to the opening of Proposals. 

 
Advertisement- The public announcement, as required by law, inviting bids for Work to be performed or materials to be 
furnished. 

 
Application for Payment - The form provided by the DEPARTMENT which is to be used by the CONTRACTOR in 
requesting progress or final payments and which is to include such supporting documentation as is required by the 
Contract Documents. 

 
Approved or Approval - 'Approved' or 'Approval' as used in this contract document shall mean that the Department 
has received a document, form or submittal from the contractor and that the Department has taken ''No exceptions" to the 
item submitted.  Unless the context clearly indicates otherwise, approved or approval shall not mean that the Department 
approves of the methods or means, or that the item or form submitted meets the requirements o f  the contract or 
constitutes acceptance of the Contractor's work.  Where approved or approval means acceptance, then such approval 
must be set forth in writing and signed by the contracting officer or his designee. 

 
Architect - Where used in the contract documents, "ARCHITECT" shall mean the DEPARTMENT'S ENGINEER. 

 
Architect/Engineer  -  Where  used   in  the  contract   documents,   "ARCHITECT/ENGINEER"  shall   mean   the 
DEPARTMENT'S ENGINEER. 

 
A.S. - Initials which stand for Alaska S tatute. 

 
Award - The acceptance, by the DEPARTMENT, of the successful bid. 
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Bid Bond - A type of Proposal Guaranty. 
 

Bidder - Any individual, firm, corporation or any acceptable combination thereof, or joint venture submitting a bid for 
the advertised Work. 

 
Calendar Day - Every day shown on the calendar, beginning and ending at midnight. 

 
Change Order - A written order by the DEPARTMENT directing changes to the Contract Documents, within their 
general scope. 

 
Consultant - The person, firm, or corporation retained directly by the DEPARTMENT to prepare Contract Documents, 
perform construction administration services, or other Project related services. 

 
Contingent Sum Work Item - When the bid schedule contains a Contingent Sum Work Item; the Work covered shall be 
performed only upon the written Directive of the Project Manager.  Payment shall be made as provided in the Directive. 

 
Contract - The written agreement between the DEPARTMENT and the CONTRACTOR setting forth the obligations of 
the parties and covering the Work to be performed, all as required by the Contract Documents. 
Contract Documents -The Contract form, Addenda, the bidding requirements and CONTRACTOR's bid (including all 
appropriate bid tender forms), the bonds, the Conditions of the Contract and all other Contract requirements, the 
Specifications, and the Drawings furnished by the DEPARTMENT to the CONTRACTOR, together with all Change 
Orders and documents approved by the Contracting Officer, for inclusion, modifications and supplements issued on or 
after the Effective Date of the Contract. 

 
Contracting Officer -The person authorized by the Commissioner to enter into and administer the Contract on behalf of 
the DEPARTMENT.  He has authority to make findings, determinations and decisions with respect to the Contract and, 
when necessary, to modify or terminate the Contract.  The Contracting Officer is identified on the construction Contract. 

 
CONTRACTOR -  The individual, firm, corporation or any acceptable combination thereof, contracting with  the 
DEPARTMENT for performance of the Work. 

 
Contract Price - The total moneys payable by the DEPARTMENT to the CONTRACTOR under the terms of the 
Contract Documents. 

 
Contract Time - The number of Calendar Days following issuance of Notice-to-Proceed in which the project shall be 
rendered Substantially Complete, or if specified as a calendar date, the Substantial Completion date specified in the 
Contract Documents 

 
Controlling Item - Any feature of the Work on the critical path of a network schedule. 

 
Defective - Work that is unsatisfactory, faulty or deficient, or does not conform to the Contract Documents. 

 
DEPARTMENT - The Alaska Department of Transportation and Public Facilities. References to "Owner", "State", 
"Contracting Agency", mean the DEPARTMENT. 

 
Directive - A written communication to the CONTRACTOR from the Contracting Officer interpreting or enforcing a 
Contract requirement or ordering commencement of an item of Work. 

 
Drawings  - The Drawings  which show the character  and scope of the Work to be performed  and which have been 
furnished by the DEPARTMENT or the DEPARTMENT's Consultant and are by reference made a part of the Contract 
Documents. 

 
ENGINEER  - The  DEPARTMENT'S  authorized  representative  of  the  Contracting  Officer,  as  defined  in  the 
DEPARTMENT'S delegation of authority letter to be issued after notice-to-proceed, who is responsible  for 
administration of the contract. 

 
Equipment  - All machinery  together with the necessary  supplies for upkeep  and maintenance,  and also tools and 
apparatus necessary for the proper construction and acceptable completion of the Work. 
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Final Acceptance - The DEPARTMENT's written acceptance of the Work following Final Completion  and the 
performance of all Contract requirements by the CONTRACTOR. 

 
Final Completion - The Project (or specified part thereof) has progressed to the point that all required Work is complete 
as determined by the Contracting Officer. 

 
Furnish- To procure, transport, and deliver to the project site materials, labor, or equipment, for installation or use on 
the project. 

 
General Requirements -  Sections of Division 1 of the Specifications which contain administrative a n d  procedural 
requirements as well as requirements for temporary facilities which apply to Specification Divisions 2 through 16. 
Holidays - In the State of Alaska, Legal Holidays occur on: 

 
1. New Year’s Day- January 1 
2.    Martin Luther King's Birthday- Third Monday in January 
3.    President's Day- Third Monday in February 
4.  Seward's Day- Last Monday in March 
5.    Memorial Day- Last Monday in May 
6.    Independence Day- July 4 
7.  Labor Day- First Monday in September 
8.    Alaska Day- October 18 
9.    Veteran's Day - November 11 
10.  Thanksgiving Day- Fourth Thursday in November 
11.  Christmas Day - December 25 
12.  Every Sunday 
13.  Every day designated by public proclamation by the President of the United States or the Governor of the State  
       as a legal Holiday. 

 
If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal Holidays.  If the 
Holiday should fall on a Sunday, except (12) above, Sunday and the following Monday are both legal Holidays.  See 
Title 44, Alaska Statutes. 

 
Inspector  - The  Engineer's  authorized  representative  assigned  to make  detailed  observations  relating  to contract 
performance. 

 
Install - Means to build into the Work, ready to be used in complete and operable condition and in compliance with 
Contract Documents. 

 
Interim Work Authorization - A written order by the Engineer initiating changes to the Contract, within its general 
scope, until a subsequent Change Order is executed. 

 
Invitation for Bids - A portion of the bidding documents soliciting bids for the Work to be performed. 

 
Laboratory- The official testing laboratories of the DEPARTMENT or such other laboratories as may be designated by 
the Engineer or identified in the contract documents. 

 
Materials -Any substances specified for use in the construction of the project. 

 
Notice of Intent to Award- The written notice by the DEPARTMENT to all Bidders identifying the apparent successful 
Bidder and establishing the DEPARTMENT's intent to execute the Contract when all conditions required for execution 
of the Contract are met. 

 
Notice to Proceed - A written notice to the CONTRACTOR to begin the Work and establishing the date on which the 
Contract Time begins. 

 
Payment Bond - The security furnished by the CONTRACTOR and his Surety to guarantee payment of the debts 
covered by the bond. 
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Performance Bond - The security furnished by the CONTRACTOR and his Surety to guarantee performance and 
completion of the Work in accordance with the Contract. 

 
Preconstruction Conference - A meeting between the CONTRACTOR and the Engineer, and other parties affected by 
the construction, to discuss the project before the CONTRACTOR begins work. 

 
Project - The total construction, of which the Work performed under the Contract Documents, is the whole or a part, 
where such total construction may be performed by more than one CONTRACTOR. 

 
Project Manager - The authorized representative of the Contracting Officer who is responsible for administration of the 
Contract. 

 
Proposal - The offer of a Bidder, on the prescribed forms, to perform the Work at the prices quoted. 

 
Proposal Guaranty - The security furnished with a Proposal to guarantee that the bidder will enter into a Contract if his 
Proposal is accepted by the DEPARTMENT. 

 
Quality Assurance (QA) -Where referred to in the technical specifications (Divisions 2 through 16), Quality Assurance 
refers to measures to be provided by the CONTRACTOR as specified. 

 
Quality Control (QC) - Tests and inspections by the CONTRACTOR to insure the acceptability of materials 
incorporated into the Work. QC test reports are used as a basis upon which to determine whether the Work conforms to 
the requirements of the Contract Documents and to determine its acceptability for payment. 

 
Regulatory Requirements - Laws, rules, regulations, ordinances, codes and/or orders. 

 
Schedule of Values - The DEPARTMENT’s document, submitted by the CONTRACTOR and reviewed by the 
Contracting Officer, which shall serve as the basis for computing payment and for establishing the value of separate 
items of work which comprise the Contract Price. 

 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by or 
for the CONTRACTOR t o  illustrate some portion of the Work and all illustrations, brochures, standard schedules, 
performance charts, instructions, diagrams and other information prepared by a Supplier and submitted by the 
CONTRACTOR to illustrate material, equipment, fabrication, or erection for some portion of the Work. Where used in 
the Contract Documents, "Shop Drawings" shall also mean "Submittals". 

 
Specifications - Those portions of the Contract Documents consisting of written technical descriptions of materials, 
equipment, construction systems, standards and workmanship as applied to the Work and certain administrative and 
procedural details applicable thereto. 

 
Subcontractor - An individual, firm, or corporation to whom the CONTRACTOR or any other Subcontractor sublets 
part of the Contract. 

 
Substantial Completion - Although not fully completed, the Work (or a specified part thereof) has progressed to the 
point where, in the opinion of the Contracting Officer, as evidence by the DEPARTMENT's written notice, it is 
sufficiently complete, in accordance with the Contract Documents, so that the Work (or specified part) can be utilized for 
the purposes for which it is intended.  The terms "Substantially Complete" and "Substantially Completed" as applied to 
any Work refer to Substantial Completion thereof. 

 
Supplemental Agreement - A written agreement between the CONTRACTOR and the DEPARTMENT covering work 
that is not within the general scope of the Contract. 

 
Supplementary Conditions - The part of the Contract Documents w h i c h  amends or supplements these General 
Conditions. 

 
Supplier - A manufacturer, fabricator, distributor, materialman or vendor of materials or equipment. 
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Surety - The corporation, partnership, or individual, other than the CONTRACTOR, executing a bond furnished by the 
CONTRACTOR. 

 
Traffic Control Plan (TCP) - A drawing of one or more specific plans that detail the routing of pedestrian, and/or 
vehicular traffic through or around a construction area. 
 
Unit Price Work - Work to be paid for on the basis of unit prices. 

 
Using Agency - The entity who will occupy or use the completed Project. 

 
Utility - The privately, publicly or cooperatively owned lines, facilities and systems for producing, transmitting or 
distributing communications, power, electricity, light, heat, gas, oil, crude products, water, steam, waste, storm water not 
connected with highway or street drainage, and other similar commodities, including publicly owned fire and police 
signal systems, street lighting systems, and railroads which directly or indirectly serve the public or any part thereof. The 
term "utility" shall also mean the utility company, inclusive of any wholly owned or controlled subsidiary." 

 
Work - Work is the act of, and the result of, performing services, furnishing labor, furnishing and incorporating materials 
and equipment into the Project and performing other duties and obligations, all as required by the Contract Documents. 
Such Work, however incremental, will culminate in the entire completed Project, or the various separately identifiable 
parts thereof. 

 
ARTICLE 2- AUTHORIZATION AND LIMITATIONS 

 
2.1  Authorities and Limitations 

 
2.1.1   The Contracting Officer alone shall have the power to bind the DEPARTMENT and to exercise the rights, 

responsibilities, authorities and functions vested in the Contracting Officer by the Contract Documents. The 
Contracting Officer shall have the right to designate in writing authorized  representatives  to act for him. 
Wherever any provision of the Contract Documents specifies an individual or organization, whether 
governmental or private, to perform any act on behalf of or in the interest of the DEPARTMENT that individual 
or organization shall be deemed to be the Contracting Officer's authorized representative under this Contract 
but only to the extent so specified. 

 
2.1.2  The CONTRACTOR shall perform the Work in accordance with any written order (including but not limited to 

instruction, direction, interpretation or determination) issued by an authorized representative in accordance with 
the authorized representative's authority to act for the Contracting Officer. The CONTRACTOR assumes all the 
risk and consequences of performing the Work in accordance with any order (including but not limited to 
instruction, direction, interpretation or determination) of anyone not authorized to issue such order, and of any 
order not in writing. 

 
2.1.3   Should  the  Contracting  Officer  or  his  authorized  representative  designate  Consultant(s)  to  act  for  the 

DEPARTMENT as provided for in Paragraph 2.1.1, the performance or nonperformance  of the Consultant 
under such authority to act, shall not give rise to any contractual obligation or duty of the Consultant  to the 
CONTRACTOR, any Subcontractor, any Supplier, or any other organization performing any of the Work or 
any Surety representing them. 

 
 

2.2  Evaluations by Contracting Officer: 
 

2.2.1  The Contracting Officer will decide all questions which may arise as to: 
 

a.    Quality and acceptability of materials furnished; 
 

b.    Quality and acceptability of Work performed; 
 

c.    Compliance with the schedule of progress; 
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d.    Interpretation of Contract Documents; 

 
e.    Acceptable fulfillment of the Contract on the part of the CONTRACTOR. 

 
2.2.2  In order to avoid cumbersome terms and confusing repetition of expressions in the Contract Documents the 

terms "as ordered", "as directed", "as required", "as approved" or terms of like effect or import are used, or the 
adjectives "reasonable", "suitable", "acceptable", "proper" or "satisfactory" or adjectives of like effect or import 
are used it shall be understood as if the expression were followed by the words "the Contracting Officer". 

 
When such terms are used to describe a requirement, direction, review or judgment of the Contracting Officer as 
to the Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate the 
Work for compliance with the Contract Documents (unless there is a specific statement indicating otherwise). 

 
2.2.3  The use of any such term or adjective shall not be effective to assign to the DEPARTMENT any duty of 

authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake 
responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 

2.3  Means & Methods: 
 

The means, methods, techniques, sequences or procedures of construction, or safety precautions and the program 
incident thereto, and the failure to perform or furnish the Work in accordance with the Contract Documents are the 
sole responsibility of the CONTRACTOR. 

 
2.4  Visits to Site/Place of Business: 

 
The Contracting Officer will make visits to the site and approved remote storage sites at intervals appropriate to the 
various stages of construction to observe the progress and quality of the executed Work and to determine, in general, if 
the Work is proceeding in accordance with the Contract Documents. The Contracting Officer may, at reasonable 
times, inspect that part of the plant or place of business of the CONTRACTOR or Subcontractor that is related to the 
performance of the Contract.   Such observations or the lack of such observations shall in no way relieve the 
CONTRACTOR from his duty to perform the Work in accordance with the Contract Documents. 

 

ARTICLE 3- CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 
 

3.1  Incomplete Contract Documents: 
 

The submission of a bid by the Bidder is considered a representation that the Bidder examined the Contract 
Documents to make certain that all sheets and pages were provided and that the Bidder is satisfied as to the 
conditions to be encountered in performing the Work.  The DEPARTMENT expressly denies any responsibility or 
liability for a bid submitted on the basis of an incomplete set of Contract Documents. 

 
3.2  Copies of Contract Documents: 

 
The DEPARTMENT shall furnish to the CONTRACTOR up to ten copies of the Contract Documents. Additional 
copies will be furnished, upon request, at the cost of reproduction. 

 
3.3  Scope of Work: 

 
The Contract Documents comprise the entire Contract between the DEPARTMENT and the CONTRACTOR 
concerning the Work. The Contract Documents are complementary; what is called for by one is as binding as if 
called for by all. The Contract Documents will be construed in accordance with the Regulatory Requirements of the 
place of the Project. 

 
It is specifically agreed between the parties executing this Contract that it is not intended by any of the provisions of 
the Contract to create in the public or any member thereof a third party benefit, or to authorize anyone not a party to 
this Contract to maintain a suit pursuant to the terms or provisions of the Contract. 
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3.4  Intent of Contract Documents: 

 
3.4.1  It is the intent of the Contract Documents to describe a functionally complete Project to be constructed in 

accordance with the Contract Documents. Any Work, materials or equipment that may reasonably be inferred 
from the Contract Documents as being required to produce the intended result will be supplied, without any 
adjustment in Contract Price or Contract Time, whether or not specifically called for. 

 
3.4.2  Reference to standard specifications, manuals or codes of any technical society, organization or association, or to 

the  Regulatory Requirements of any governmental authority, whether such reference be specific or by 
implication, shall mean the edition stated in the Contract Documents or if not stated the latest standard 
specification, manual, code or Regulatory Requirements  in effect at the time of Advertisement for the Project 
(or, on the Effective Date of the Contract if there was no Advertisement). However, no provision of any referenced 
standard specification, manual or code (whether or not specifically incorporated by reference in the Contract 
Documents) shall be effective to change the duties and responsibilities of the DEPARTMENT and the 
CONTRACTOR, or any of their consultants, agents or employees from those set forth in the Contract 
Documents, nor shall it be effective to assign to the DEPARTMENT or any of the DEPARTMENT's 
Consultants, agents or employees, any duty or authority to supervise or direct the furnishing or performance of 
the Work or any duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
3.5  Discrepancy in Contract Documents: 

 
3.5. 1      Before undertaking the Work, the CONTRACTOR shall carefully study and compare the Contract Documents 

and check and verify pertinent figures, and dimensions shown thereon and all applicable field measurements. 
Work in the area by the CONTRACTOR shall imply verification of figures, dimensions and field measurements. 
If, during the above study or during the performance of the Work, the CONTRACTOR finds a conflict, error, 
discrepancy or omission in the Contract Documents, or a discrepancy  between the Contract Documents and 
any standard specification, manual, code, or Regulatory Requirement which affects the work, the CONTRACTOR 
shall promptly report such discrepancy in writing to the Contracting Officer. The CONTRACTOR shall obtain 
a written interpretation or clarification from the Contracting Officer before proceeding with any Work affected 
thereby.   Any adjustment made by the CONTRACTOR without this 

 
determination shall be at his own risk and expense.  However, the CONTRACTOR shall not be liable to the 
DEPARTMENT for failure to report any conflict, error or discrepancy in the Contract Documents unless the 
CONTRACTOR  had actual knowledge thereof or should reasonably have known thereof. 

 
3.5.2  Discrepancy- Order of Precedence: 

 
When conflicts errors or discrepancies within the Contract Documents exist, the order of precedence from most 
governing to least governing will be as follows: 

 
Contents of Addenda 
Supplementary Conditions 
General Conditions 
General Requirements 
Technical Specifications 
Drawings 
Recorded dimensions will govern over scaled dimensions 
Large scale details over small scale details 
Schedules over plans 
Architectural drawings over structural drawings Structural drawings over mechanical and electrical 
drawings 

 
3.6  Clarifications  and Interpretations: 

 
The Contracting Officer will issue with reasonable promptness such written clarifications or interpretations  of the 
requirements of the Contract Documents as the Contracting Officer may determine necessary, which shall be 
consistent with or reasonably inferable from the overall intent of the Contract Documents. 
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3.7  Reuse of Documents: 

 
Neither the CONTRACTOR nor any Subcontractor, or Supplier or other person or organization performing or 
furnishing any of the Work under a direct or indirect contract with the DEPARTMENT shall have or acquire any 
title to or ownership rights in any of the Contract Documents (or copies thereof) prepared by or for the 
DEPARTMENT and they shall not reuse any of the Contract Documents on extensions of the Project or any other 
project without written consent of the Contracting Officer. 

 
Contract Documents prepared by the CONTRACTOR in connection with the Work shall become the property of the 
DEPARTMENT. 

 
ARTICLE 4 - LANDS AND PHYSICAL CONDITIONS 

 
4.l   Availability of Lands: 

 
The DEPARTMENT shall furnish as indicated in the Contract Documents, the lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and such other lands which are designated for use of the 
CONTRACTOR in connection with the Work.  Easements for permanent structures or permanent changes in 
existing facilities will be obtained and paid for by the DEPARTMENT, unless otherwise provided in the Contract 
Documents.  The CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  The CONTRACTOR shall provide all 
waste and disposal areas, including disposal areas for hazardous or contaminated materials, at no additional cost to 
the DEPARTMENT. 

 
4.2  Visit to Site: 

 
The submission of a bid by the CONTRACTOR is considered a representation that the CONTRACTOR has visited 
and carefully examined the site and is satisfied as to the conditions to be encountered in performing the Work and as 
to the requirements of the Contract Documents. 

 
4.3  Explorations  and Reports: 

 
Reference is made to the Supplementary Conditions for identification of those reports of explorations and tests of 
subsurface conditions at the site that have been utilized by the DEPARTMENT in preparation of the Contract 
Documents. The CONTRACTOR may for his purposes rely upon the accuracy of the factual data contained in such 
reports, but not upon interpretations or opinions drawn from such factual data contained therein or for the completeness 
or sufficiency thereof. Except as indicated in the immediately preceding sentence and in paragraphs 
4.4 and 9.9, CONTRACTOR shall have full responsibility with respect to surface and subsurface conditions at the 
site. 

 
4.4  Utilities: 

 
The  horizontal  and vertical  locations  of known  underground  utilities  as shown  or indicated  by the  Contract 
Documents are approximate and are based on information and data furnished to the DEPARTMENT by the owners of 
such underground  utilities. 

 
4.4.2  The CONTRACTOR shall have full responsibility for: 

 
a.  Reviewing and checking all information and data concerning utilities. 

 
b.  Locating all underground utilities shown or indicated in the Contract Documents which are affected by the 

work. 
 

c.  Coordination of the Work with the owners of all utilities during construction. 

d.  Safety and protection of all utilities as provided in paragraph 6.17. 
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e.  Repair of any damage to utilities resulting from the Work in accordance with 4.4.4 and 4.5. 
 

4.4.3  If Work is to be performed by any utility owner, the CONTRACTOR shall cooperate with such owners to 
facilitate the Work. 

 
4.4.4  In the event of interruption to any utility service as a result of accidental breakage or as result of being exposed or 

unsupported, the CONTRACTOR shall promptly notify the utility owner and the Contracting Officer. If 
service is  interrupted, repair work shall be continuous until the service is restored.  No Work shall be undertaken 
around fire hydrants until provisions for continued service has been approved by the local fire authority. 

 
4.5  Damaged Utilities: 

 
When utilities are damaged by the CONTRACTOR, the utility owner shall have the choice of repairing the utility or 
having the CONTRACTOR repair the utility. In the following circumstances, the CONTRACTOR shall reimburse 
the utility owner for repair costs or provide at no cost to the utility owner or the DEPARTMENT, all materials, 
equipment and labor necessary to complete repair of the damage: 

 
a.  When the utility is shown or indicated in the Contract Documents. 

b.  When the utility has been located by the utility owner. 

c.  When no locate was requested  by the CONTRACTOR for utilities shown or indicated  in the Contract 
Documents. 

 
d.    All visible utilities. 

 
e.  When the CONTRACTOR could have, otherwise, reasonably been expected to be aware of such utility. 

 
4.6  Utilities Not Shown or Indicated: 

 
If, while directly performing the Work, an underground  utility is uncovered or revealed at the site which was not 
shown or indicated in the Contract Documents  and which the CONTRACTOR  could not reasonably  have been 
expected to be aware of, the CONTRACTOR shall, promptly after becoming aware thereof and before performing 
any Work affected thereby (except in an emergency  as permitted by paragraph 6.19) identify the owner of such 
underground utility and give written notice thereof to that owner and to the Contracting Officer. The Contracting 
Officer will promptly review the underground utility to determine the extent to which the Contract Documents and 
the Work should be modified to reflect the impacts of the discovered utility. The Contract Documents will be 
amended or supplemented in accordance with paragraph 9.2 and to the extent necessary through the issuance of a 
change document by the Contracting Officer. During such time, the CONTRACTOR shall be responsible for the 
safety and protection of such underground utility as provided in paragraph 6.17. The CONTRACTOR may be 
allowed an increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are 
directly attributable to the existence of any underground utility that was not shown or indicated in the Contract 
Documents and which the CONTRACTOR could not reasonably have been expected to be aware of. 

 
4.7  Survey Control: 

 
The DEPARTMENT will identify sufficient horizontal and vertical control data to enable the CONTRACTOR to 
survey and layout the Work.  All survey work shall be performed under the direct supervision of a registered land 
surveyor when required by paragraph 7.8. Copies of all survey notes shall be provided to the DEPARTMENT at an 
interval determined by the Project Manager.  The Project Manager may request submission on a weekly or longer 
period at his discretion. Any variations between the Contract Documents and actual field conditions shall be identified 
in the survey notes. 
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ARTICLE 5 -BONDS, INSURANCE, AND INDEMNIFICATION 
 

5.1  Delivery of Bonds: 
 

When the CONTRACTOR delivers the executed Contract to the Contracting Officer, the CONTRACTOR shall also 
deliver to the Contracting Officer such bonds as the CONTRACTOR may be required to furnish in accordance with 
paragraph 5.2. 

 
5.2  Bonds: 

 
The CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount as shown on the Contract as 
security  for  the  faithful  performance  and  payment  of  all  CONTRACTOR's   obligations  under  the  Contract 
Documents.   These bonds shall remain in effect for one year after the date of Final Acceptance and until all 
obligations under this Contract, except special guarantees as per 12.7, have been met. All bonds shall be furnished 
on forms provided by the DEPARTMENT (or copies thereof) and shall be executed by such Sureties as are 
authorized to do business in the State of Alaska.  The Contracting Officer may at his option copy the Surety with 
notice of any potential default or liability. 

 
5.3  Replacement  of Bond and Surety: 

 
If the Surety on any bond furnished in connection with this Contract is declared bankrupt or becomes insolvent or its 
right to do business is terminated  in any state where any part of the Project  is located or it ceases to meet the 
requirements  of paragraph 5.2, or otherwise becomes unacceptable to the DEPARTMENT, or if any such Surety 
fails to furnish reports as to his financial condition as requested by the DEPARTMENT, the CONTRACTOR shall 
within five days thereafter substitute another bond and Surety, both of which must be acceptable to DEPARTMENT. 

 
An individual Surety may be replaced by a corporate Surety during the course of the Contract period. If the Surety 
desires to dispose of the collateral posted, the DEPARTMENT may, at its option, accept substitute collateral. 

 
5.4  Insurance Requirements: 

 
5.4.1  The  CONTRACTOR  shall  provide  evidence  of  insurance  with  a  carrier  or  carriers  satisfactory  to  the 

DEPARTMENT covering injury to persons and/or property suffered by the State of Alaska or a third party, as a 
result of operations which arise both out of and during the course of this Contract by the CONTRACTOR or by 
any Subcontractor. This coverage will also provide protection against injuries to all employees of the 
CONTRACTOR and the employees of any Subcontractor engaged in Work under this Contract. The delivery to 
the DEPARTMENT of a written 30 day notice is required before cancellation of any coverage or reduction in 
any limits of liability.  Insurance carriers shall have an acceptable financial rating. 

 
5.4.2   The CONTRACTOR shall maintain in force at all times during the performance of the Work under this 

agreement the following policies and minimum limits of liability.  Failure to maintain insurance may, at the 
option of the Contracting Officer, be deemed Defective Work and remedied in accordance with the Contract. 
Where specific limits and coverages are shown, it is understood that they shall be the minimum acceptable. The 
requirements of this paragraph shall not limit the CONTRACTOR's responsibility to indemnify under paragraph 
5.5. Additional insurance requirements specific to this Contract are contained in the Supplementary Conditions, 
when applicable. 

 
a.  Workers' Compensation Insurance: The Contractor shall provide and maintain, for all employees of the 

Contractor engaged in work under this contract, Workers' Compensation Insurance as required by AS 
23.30.045.  The  Contractor  shall  be  responsible  for  Workers'  Compensation  Insurance  for  any 
subcontractor who provides services under this contract, to include: 

 
1.   Waiver of subrogation against the State and Employer’s Liability Protection in the amount of 

$500,000 each accident / $500,000 each disease. 
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2.  If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution of the 
Work, "Other States" endorsement shall be required as a condition of the contract. 

 
3.  Whenever the Work involves activity on or about navigable waters, the Workers' Compensation 

policy shall contain a United States Longshoreman's and Harbor Worker's Act endorsement, and 
when appropriate, a Maritime Employer's Liability (Jones Act) endorsement with a minimum 
limit of $1,000,000. 

 
b.   Comprehensive or Commercial General Liability Insurance:  Such insurance shall cover all operations by or on 

behalf of the CONTRACTOR and provide insurance for bodily injury and property damage liability including 
coverage for: 

 
Premises and operations; products and completed operations; contractual liability insuring obligations assumed 
under paragraph 5.5, Indemnification; broad form property damage; and personal injury liability. 

 
The minimum limits of liability shall be: 

 
1. If the CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall not be 

less than a Combined Single Limit for bodily injury, property damage and Personal Injury Liability of: 
 

$1,000,000 each occurrence 
$2,000,000  aggregate 

 
2.  If the CONTRACTOR carries a Commercial General Liability policy, the limits of liability shall not be less 

than: 
 

$1,000,000  each occurrence (Combined Single Limit for bodily injury and property damage) 
$1,000,000 for Personal Injury Liability 

 
$2,000,000 aggregate for Products-Completed Operations 
$2,000,000  general aggregate 

 
The State of Alaska, DEPARTMENT  of Transportation and Public  Facilities  shall  be  named  as an 
"Additional Insured" under all liability coverages listed above. 

 
c.  Automobile Liability Insurance: 

Such insurance shall cover all owned, hired and non-owned vehicles and provide coverage not less than that of 
the Business Automobile Policy in limits not less than the following: 

 
$1,000,000 each occurrence 
(Combined Single Limit for bodily injury and property damage.) 

 
d.  Builder's Risk Insurance: 

Coverage shall be on an "All Risk" completed value basis including "quake and flood" and protect the interests of 
the DEPARTMENT, the CONTRACTOR and his Subcontractors. Coverage shall include all materials, 
supplies and equipment that are intended for specific installation in the Project while such materials, supplies 
and equipment are located at the Project site, in transit from port of arrival to job site and while temporarily 
located away from the Project site. 

 
In addition to providing the above coverages the CONTRACTOR shall ensure that Subcontractors provide 
insurance coverages as noted in clauses a., b., and c. of this subparagraph.  Builders Risk Insurance will only be 
required of subcontractors if so stated in the Supplementary Conditions. 

 
e.  Other Coverages: 

As specified in the Supplementary Conditions. 
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5.4.3  In addition  to providing  the  above  coverages  the  Contractor  shall,  in  any  contract  or  agreement  with 
subcontractors performing work, require that all indemnities and waivers of subrogation it obtains, and that any 
stipulation  to be named as an additional insured it obtains, also be extended to waive rights of subrogation 
against the State of Alaska and to add the State of Alaska as additional named indemnitee and as additional 
insured. 

 
Evidence of insurance shall be furnished to the Department prior to the award of the contract.  Such evidence, 
executed by the carrier's representative and issued to the Department, shall consist of a certificate of insurance or 
the policy declaration page with required endorsements attached thereto which denote the type, amount, class of 
operations covered, effective (and retroactive) dates, and dates of expiration. Acceptance by the Department of 
deficient evidence does not constitute a waiver of contract requirements. 

 
 

When a certificate of insurance is furnished, it shall contain the following statement: 
 

"This is to certify that the policies described herein comply with all aspects of the insurance requirements of 
(Project Name and Number)" 

 
5.5  Indemnification: 

 
The CONTRACTOR shall indemnify, save harmless, and defend the DEPARTMENT, its agents and its employees 
from any and all claims, actions, or liabilities for injuries or damages sustained by any person or property arising 
directly or indirectly from the construction or the CONTRACTOR’s performance of this Contract; however, this 
provision has no effect if, but only if, the sole proximate cause of the injury or damage is the DEPARTMENT's 
negligence. 

 

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 
 

6.1  Supervision  of Work: 
 

The CONTRACTOR shall supervise and direct the Work competently and efficiently, devoting such attention 
thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the 
Contract Documents. All Work under this Contract shall be performed in a skillful and workmanlike manner. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences and procedures of 
construction. 

 
6.2  Superintendence  by CONTRACTOR: 

 
The CONTRACTOR shall keep on the Work at all times during its progress a competent resident superintendent. 
The Contracting Officer shall be advised in writing of the superintendent's name, local address, and telephone 
number. This written advice is to be kept current until Final Acceptance by the DEPARTMENT. The superintendent 
will be the CONTRACTOR's  representative at the site and shall have full authority to act and sign documents on 
behalf of the CONTRACTOR. 

 
All communications given to the superintendent shall be as binding as if given to the CONTRACTOR.  The 
CONTRACTOR  shall cooperate with the Contracting Officer in every way possible. 

 
6.3  Character of Workers: 

 
The CONTRACTOR shall provide a sufficient number of competent, suitably qualified personnel to survey and lay 
out the Work and perform construction as required by the Contract Documents.  The CONTRACTOR shall at all 
times maintain good discipline and order at the site.   The Contracting Officer may, in writing, require the 
CONTRACTOR  to remove from the Work any employee the Contracting Officer deems incompetent, careless, or 
otherwise detrimental to the progress of the Work, but the Contracting Officer shall have no duty to exercise this 
right. 

 
6.4  CONTRACTOR  to Furnish: 
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Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish and assume full 
responsibility  for all materials, equipment and machinery,  tools, appliances,  fuel, power, light, heat, telephone, 
water, sanitary facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing, 
performance testing, start-up and completion of the Work. 

 
6.5  Materials and Equipment: 

 
All materials and equipment shall be of specified quality and new, except as otherwise provided in the Contract 
Documents.  If required  by  the  Contracting  Officer,  the  CONTRACTOR shall  furnish  satisfactory  evidence 
(including  reports  of required  tests) as to the kind  and quality  of materials  and equipment.  All materials  and 
equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned  in accordance with the 
instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no provision of 
any such instructions will be effective to assign to the DEPARTMENT or any of the DEPARTMENT's Consultants, 
agents or employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
6.6  Anticipated Schedules: 

 
6.6.1       Within fourteen (14) calendar days after the date of tl1e Notice to Proceed, the CONTRACTOR shall submit to 

the Contracting Officer for review an anticipated progress schedule indicating the starting and completion dates of 
the various stages of the Work.  No individual stage of work shall exceed fourteen (14) calendar days. 

 

6.6.2  Within twenty one (21) days after the date of the Notice to Proceed, the CONTRACTOR  shall submit to the 
Contracting Officer for review an anticipated schedule of Shop Drawing submissions 

 
6.6.3  Prior to submitting the CONTRACTOR's first Application for Payment, the CONTRACTOR shall submit for 

review and approval: 
 

Anticipated  Schedule  of  Values  for  all  of  the  Work  which  will  include  quantities  and  prices  of  items 
aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail to serve as 
the basis for progress payments  during construction.    Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work which will be confirmed in writing by the CONTRACTOR 
at the time of submission. 

 
6.7  Finalizing Schedules: 

 
Prior to processing the first Application for Payment the Contracting Officer and the CONTRACTOR will finalize 
schedules required by paragraph6.6. The finalized progress schedule will be acceptable to the DEPARTMENT as 
providing information related to the orderly progression of the Work to completion within the Contract Time; but 
such acceptance will neither impose on the DEPARTMENT nor relieve the CONTRACTOR from full responsibility 
for the progress or scheduling of the Work. If accepted, the finalized schedule of Shop Drawing and other required 
submissions will be acknowledgment by the DEPARTMENT as providing a workable arrangement for processing 
the submissions.  If accepted, the finalized Schedule of Values will be acknowledgment by the DEPARTMENT as an 
approximation of anticipated value of Work accomplished over the anticipated Contract Time. Receipt and acceptance 
of a schedule submitted by the CONTRACTOR shall not be construed to assign responsibility for performance 
or contingencies to the DEPARTMENT or relieve the CONTRACTOR of his responsibility to adjust his forces, 
equipment, and work schedules as may be necessary to insure completion of the Work within prescribed Contract 
Time. Should the prosecution of the Work be discontinued for any reason, the CONTRACTOR shall notify the 
Contracting Officer at least 24 hours in advance of resuming operations. 

 
6.8  Adjusting Schedules: 

 
Upon substantial  changes to the schedule or upon request the CONTRACTOR  shall submit to the Contracting 
Officer for acceptance (to the extent indicated in paragraph 6.7 and the General Requirements) adjustments in the 
schedules to reflect the actual present and anticipated progress of the Work. 

 
6.9  Substitutes or "Or-Equal" Items: 
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6.9.1       Whenever materials or equipment are specified or described in the Contract Documents by using the name of a 

proprietary item or the name of a particular Supplier the naming of the item is intended to establish the type, 
function and quality required. Unless the name is followed by words indicating that  substitution is limited or 
not permitted, materials or equipment of other Suppliers may be accepted by the Contracting Officer only if 
sufficient  information  is submitted  by the CONTRACTOR which clearly demonstrates  to the Contracting 
Officer  that the material  or equipment  proposed  is equivalent  or equal in all aspects  to that named.  The 
procedure for review by the Contracting Officer will include the following as supplemented in the General 
Requirements. 

 
6.9.2  Requests for review of substitute items of material and equipment will not be accepted by the Contracting 

Officer from anyone other than the CONTRACTOR. 
 

6.9.3      If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the CONTRACTOR 
shall make written application to the Contracting  Officer for Approval thereof, certifying that the proposed 
substitute will perform adequately the functions and achieve the results called for by the general design, be 
similar and of equal substance to that specified and be suited to the same use as the specified. The application 
will state that the evaluation  and Approval of the proposed substitute will not delay the CONTRACTOR's 
timely achievement of Substantial or Final  Completion, whether or not acceptance of the substitute for use in 
the Work will require a change in any of the Contract Documents (or in the provisions  of any other direct 
contract with the DEPARTMENT for Work on the Project) to adapt the design to the proposed substitute and 
whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any 
license fee or royalty. 

 
6.9.4  All variations of the proposed substitute from that specified will be identified in the application and available 

maintenance, repair and replacement service will be indicated. The application will also contain an itemized 
estimate of all costs that will result directly or indirectly from acceptance of such substitute, including costs of 
redesign and claims of other contractors affected by the resulting change, all of which shall be considered by the 
DEPARTMENT in evaluating the proposed substitute. The DEPARTMENT may require the CONTRACTOR to 
furnish at the CONTRACTOR's  expense additional data about the proposed substitute. The Contracting 
Officer may reject any substitution request which the Contracting Officer determines is not in the best interest 
of the DEPARTMENT. 

 
6.9.5  Substitutions shall be permitted during or after the bid period as allowed and in accordance with Document 

00020- Invitation for Bids, Document 00700- General Conditions, and Document 01630- Product Options 
and Substitutions. 

 
6.10   Substitute Means and Methods: 

 
If a specific means, method, technique, sequence  or procedure of construction is indicated in or required by the 
Contract Documents, the CONTRACTOR may furnish or utilize a substitute means, method, sequence, technique or 
procedure  of  construction  acceptable  to  the  Contracting  Officer,  if  the  CONTRACTOR submits  sufficient 
information to allow the Contracting Officer to determine that the substitute proposed is equivalent to that indicated or 
required by the Contract Documents. The procedure for review by the Contracting Officer will be similar to that 
provided in paragraph 6.9 as applied by the Contracting Officer and as may be supplemented in the General 
Requirements. 

 
6.11   Evaluation of Substitution: 

 
The Contracting Officer will be allowed a reasonable time within which to evaluate each proposed substitute.  The 
Contracting Officer will be the sole judge of acceptability, and no substitute will be ordered, installed or utilized 
without the Contracting Officer's prior written Approval which will be evidenced by either a Change Order or a 
Shop Drawing Approved in accordance with Sections 6.20 and 6.21. The Contracting Officer may require the 
CONTRACTOR to furnish at the CONTRACTOR's expense a special performance guarantee or other Surety with 
respect to any substitute. 

 
6.12   Dividing the Work: 



00700-18 Revised:  December 2011 
 

 
The divisions and sections of the Specifications and the identifications of any Drawings shall not control the 
CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed 
by any specific trade. 

 
6.13   Subcontractors: 

 
The CONTRACTOR may utilize the services of appropriately licensed Subcontractors on those parts of the Work 
which, under normal contracting practices, are performed by Subcontractors, in accordance with the following 
conditions: 

 

6.13.1    The CONTRACTOR shall not award any Work to any Subcontractor without prior written Approval of the 
Contracting Officer.  This Approval will not be given until the CONTRACTOR submits to the Contracting 
Officer a written statement concerning the proposed award to the Subcontractor which shall contain required 
Equal Employment Opportunity documents, evidence of insurance whose limits are acceptable to the 
CONTRACTOR, and an executed copy of the subcontract.  All subcontracts shall contain provisions for 
prompt payment, release of retainage, and interest on late payment amounts and retainage as specified in A.S. 
36.90.210. Contracts between subcontractors, regardless of tier, must also contain these provisions.   No 
acceptance by the Contracting Officer of any such Subcontractor shall constitute a .waiver of any right of the 
DEPARTMENT to reject Defective Work. 

 
6.13.2  The CONTRACTOR shall be fully responsible to the DEPARTMENT for all acts and omissions of the 

Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under a 
direct or indirect contract with CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's own 
acts and omissions. 

 
6.13.3  All Work  performed  for  CONTRACTOR  by a Subcontractor  will be pursuant  to an appropriate  written 

agreement between CONTRACTOR  and the Subcontractor  which specifically binds the Subcontractor  to the 
applicable terms and conditions of the Contract Documents for the benefit of the DEPARTMENT and contains 
waiver provisions as required by paragraph 13.17 and termination provisions as required by Article 14. 

 
6.13.4  Nothing in the Contract Documents shall create any contractual relationship between the DEPARTMENT and 

any such Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the part of 
the DEPARTMENT to pay or to see to the payment of any moneys due any such Subcontractor, Supplier or 
other person or organization except as may otherwise be required by Regulatory Requirements. The 
DEPARTMENT will not undertake to settle any differences between or among the CONTRACTOR, 
Subcontractors, or Suppliers. 

 
6.13.5 The CONTRACTOR and Subcontractors shall coordinate their work and cooperate with other trades so to 

facilitate general progress of Work. Each trade shall afford other trades every reasonable opportunity for 
installation of their work and storage of materials. If cooperative work of one trade must be altered due to lack of 
proper supervision or failure to make proper provisions in time by another trade, such conditions shall be 
remedied by the CONTRACTOR with no change in Contract Price or Contract Time. 

 
6.13.6    The CONTRACTOR shall include on his own payrolls any person or persons working on this Contract who are 

not covered by written subcontract, and shall ensure that all Subcontractors include on their payrolls all persons 
performing Work under the direction of the Subcontractor. 

 
6.14   Use of Premises: 

 
The  CONTRACTOR  shall  confine  construction  equipment,  the storage  of materials  and equipment  and the 
operations of workers to the Project limits and approved remote storage sites and lands and areas identified in and 
permitted by Regulatory Requirements, rights-of-way, permits and easements, and shall not unreasonably encumber 
the premises with construction equipment or other materials or equipment. The CONTRACTOR shall assume full 
responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any land or areas 
contiguous thereto, resulting from the performance of the Work. Should any claim be made against the 
DEPARTMENT by any such owner or occupant because of the performance of the Work, the CONTRACTOR shall 
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hold the DEPARTMENT harmless. 
 

6.15   Structural Loading: 
 

The CONTRACTOR  shall not load nor permit  any part of any structure  to be loaded in any manner  that will 
endanger the structure, nor shall the CONTRACTOR subject any part of the Work or adjacent property to stresses or 
pressures that will endanger it. 

 

6.16  Record Documents: 
 

The CONTRACTOR  shall maintain in a safe place at the site one record copy of all Drawings, Specifications, 
Addenda,  Directives,  Change Orders, Supplemental  Agreements,  and written interpretations  and clarifications 
(issued pursuant to paragraph 3.6) in good order and annotated to show all changes made during construction. These 
record documents together with all Approved samples and a counterpart of all Approved Shop Drawings will be 
available to the Contracting Officer for reference and copying. Upon completion of the Work, the annotated record 
documents, samples and Shop Drawings will be delivered to the Contracting Officer.  Record documents shall 
accurately record variations in the Work which vary from requirements shown or indicated in the Contract 
Documents. 

 
6.17   Safety and Protection: 

 
The CONTRACTOR alone shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the Work. The CONTRACTOR shall take all necessary precautions for the safety of, 
and shall provide the necessary protection to prevent damage, injury or loss to: 

 
6.17.1  All employees on the Work and other persons and organizations who may be affected thereby; 

 
6.17.2  All the Work and materials and equipment to be incorporated therein, whether in storage on or off the site; and 

 
6.17.3  Other property  at the site or adjacent thereto, including  trees, shrubs, lawns, walks, pavements,  roadways, 

structures, and utilities not designated for removal, relocation or replacement in the course of construction. 
 

The CONTRACTOR shall comply with all applicable Regulatory Requirements of any public body having 
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss; and shall erect and 
maintain all necessary safeguards for such safety and protection.   The CONTRACTOR  shall notify owners of 
adjacent property and utility owners when prosecution of the Work may affect them, and shall cooperate with them 
in the protection, removal, relocation and replacement of their property. Ali damage, injury or loss to any property 
caused, directly or indirectly, in whole or in part, by the CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization  directly or indirectly employed by any of them to perform or furnish any of the Work or 
anyone for whose acts any of them may be liable, shall be remedied by the CONTRACTOR  with no change in 
Contract Price or Contract Time except as stated in 4.6, except damage or loss attributable to unforeseeable causes 
beyond the control of and without the fault or negligence of the CONTRACTOR, including but not restricted to acts of 
God, of the public enemy or governmental authorities. The CONTRACTOR's duties and responsibilities for the safety 
and protection of the Work shall continue until Final Acceptance (except as otherwise expressly provided in 
connection with Substantial Completion). 

 
6.18   Safety Representative: 

 
The CONTRACTOR shall designate a responsible safety representative at the site. This person shall be the 
CONTRACTOR's superintendent unless otherwise designated in writing by the CONTRACTOR to the Contracting 
Officer. 

 
6.19   Emergencies: 

 
In emergencies affecting the safety or protection of persons or the Work or property at the site or adjacent thereto, 
the CONTRACTOR, without special instruction or authorization from the DEPARTMENT, is obligated to act to 
prevent threatened damage, injury or loss. The CONTRACTOR shall give the Contracting Officer prompt written 
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notice if the CONTRACTOR  believes that any significant changes in the Work or variations from the Contract 
Documents have been caused thereby. If the DEPARTMENT determines that a change in the Contract Documents is 
required because of the action taken in response to an emergency, a change will be authorized by one of the 
methods indicated in Paragraph 9.2, as determined appropriate by the Contracting Officer. 

 

6.20 Shop Drawings and Samples: 
 

6.20.1  After checking and verifying all field measurements and after complying with applicable procedures specified in 
the General Requirements, the CONTRACTOR shall submit to the Contracting Officer for review and Approval 
in accordance with the accepted schedule of Shop Drawing submissions the required number of all Shop 
Drawings, which will bear a stamp or specific written indication that the CONTRACTOR  has satisfied 
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission. 
All submissions will be identified as the Contracting Officer may require. The data shown on the Shop 
Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, 
materials and similar data to enable the Contracting Officer to review the information as required. 

 
6.20.2  The  CONTRACTOR  shall  also  submit  to  the  Contracting  Officer  for  review  and  Approval  with  such 

promptness as to cause no delay in Work, all samples required by the Contract Documents. All samples will 
have been checked by and accompanied by a specific written indication that the CONTRACTOR has satisfied 
CONTRACTOR's responsibilities under the Contract Documents with respect to the review of the submission 
and will be identified clearly as to material, Supplier, pertinent data such as catalog numbers and the use for 
which intended. 

 
6.20.3   Before submission of each Shop Drawing or sample the CONTRACTOR shall have determined and verified all 

quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and 
similar data with respect thereto and reviewed or coordinated each Shop Drawing or sample with other Shop 
Drawings and samples and with the requirements of the Work and the Contract Documents. 

 
6.20.4  At the time of each submission the CONTRACTOR shall give the Contracting Officer specific written notice of 

each variation that the Shop Drawings or samples may have from the requirements of the Contract Documents, 
and, in addition, shall cause a specific notation to be made on each Shop Drawing submitted to the Contracting 
Officer for review and Approval of each such variation. All variations of the proposed Shop Drawing from that 
specified will be identified in the submission and available maintenance, repair and replacement service will be 
indicated. The submittal will also contain an itemized estimate of all costs that will result directly or indirectly 
from acceptance of such variation, including costs of redesign and claims of other Contractors affected by the 
resulting change, all of which shall be considered by the DEPARTMENT in evaluating the proposed variation.  If 
the variation may result in a change of Contract Time or Price, or Contract responsibility, and is not minor in 
nature; the CONTRACTOR  must submit a written request for Change Order with the variation to notify the 
DEPARTMENT of his intent.  The DEPARTMENT may require the CONTRACTOR to furnish at the 
CONTRACTOR's expense additional data about the proposed variation. The Contracting Officer may reject any 
variation request which the Contracting Officer determines is not in the best interest of the DEPARTMENT. 

 
6.21   Shop Drawing and Sample Review: 

 
6.21.1  The  Contracting  Officer  will  review  with  reasonable  promptness  Shop  Drawings  and  samples,  but  the 

Contracting Officer's review will be only for conformance with the design concept of the Project and for 
compliance with the information  given in the Contract Documents and shall not extend to means, methods, 
techniques,  sequences  or procedures  of construction  (except where  a specific  means,  method,  technique, 
sequence  or procedure  of construction  is indicated in or required by the Contract Documents)  or to safety 
precautions or programs incident thereto.  The review of a separate item as such will not indicate acceptance of 
the assembly in which the item functions.  The CONTRACTOR shall  make  corrections  required  by  the 
Contracting Officer and shall return the required number of corrected copies of Shop Drawings and submit as 
required new samples for review.  The CONTRACTOR  shall direct specific attention in writing to revisions 
other than the corrections called for by the Contracting Officer on previous submittals. 

 
6.21.2  The  Contracting  Officer's  review  of  Shop  Drawings  or samples  shall  not  relieve  CONTRACTOR from 

responsibility for any variation from the requirements of the Contract Documents unless the CONTRACTOR 
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has in writing advised the Contracting Officer of each such variation at the time of submission as required by 
paragraph  6.20.4. The Contracting  Officer  if he so determines,  may give written  Approval  of each such 
variation by Change Order, except that, if the variation is minor and no Change Order has been requested  a 
specific  written  notation  thereof  incorporated  in  or accompanying  the  Shop  Drawing  or sample  review 
comments shall suffice as a modification. Approval by the Contracting Officer will not relieve the 
CONTRACTOR  from responsibility  for errors or omissions in the Shop Drawings or from responsibility for 
having complied with the provisions of paragraph 6.20.3. 

 
6.21.3   The DEPARTMENT shall be responsible for all DEPARTMENT review costs resulting from the initial 

submission and the forms resubmittal. The CONTRACTOR shall, at the discretion of the Contracting Agency, 
pay all review costs incurred by the DEPARTMENT as a result of any additional re-submittals. 

 
6.21.4  Where a Shop Drawing or ample is required by the Specifications, any related Work performed prior to the 

Contracting  Officer's  review  and  Approval  of  the  pertinent  submission   will  be  the  sole  expense  and 
responsibility  of the CONTRACTOR. 

 
6.22    Maintenance During Construction: 

 
The CONTRACTOR shall maintain the Work during construction and until Substantial Completion, at which time 
the responsibility for maintenance shall be established in accordance with paragraph 13.10. 

 
6.23    Continuing the Work: 

 
The  CONTRACTOR  shall  carry  on  the  Work  and  adhere  to  the  progress  schedule  during  all  disputes  or 
disagreements with the DEPARTMENT. No Work shall be delayed or postponed pending resolution of any disputes, 
disagreements, or claims except as the CONTRACTOR and the Contracting Officer may otherwise agree in writing. 

 
6.24    Consent to Assignment: 

 
The CONTRACTOR shall obtain the prior written consent of the Contracting Officer to any proposed assignment of 
any interest in, or part of this Contract. The consent to any assignment or transfer shall not operate to relieve the 
CONTRACTOR or his Sureties of any of his or its obligations under this Contract or the Performance  Bonds. 
Nothing herein contained shall be construed to hinder, prevent, or affect an assignment of monies due, or to become 
due hereunder, made for the benefit of the CONTRACTOR's  creditors pursuant to law. 

 
6.25    Use of Explosives: 

 
6.25.1     When the use of explosives is necessary for the prosecution of the Work, the CONTRACTOR shall exercise the 

utmost care not to endanger life or property, including new Work and shall follow all Regulatory Requirements 
applicable to the use of explosives. The CONTRACTOR shall be responsible for all damage resulting from the 
use of explosives. 

 
6.25.2  All explosives shall be stored in a secure manner in compliance with all Regulatory Requirements, and all such 

storage places shall be clearly marked. Where no Regulatory Requirements apply, safe storage shall be provided 
not closer than 1,000 feet from any building, camping area, or place of human occupancy. 

 
6.25.3   The CONTRACTOR  shall notify each public utility owner having structures  in proximity to the site of his 

intention to use explosives. Such notice shall be given sufficiently in advance to enable utility owners to take 
such steps as they may deem necessary to protect their property from injury. However, the CONTRACTOR 
shall be responsible for all damage resulting from the use of the explosives, whether or not, utility owners act to 
protect their property. 

 
6.26    CONTRACTOR's Records: 

 
6.26.1 Records of the CONTRACTOR  and Subcontractors relating to personnel, payrolls, invoices of materials, and 

any and all other data relevant to the performance of this Contract, must be kept on a generally  recognized 
accounting system. Such records must be available during normal work hours to the Contracting Officer for 
purposes of investigation to ascertain compliance with Regulatory Requirements and provisions of the Contract 
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Documents. 
 

6.26.2  Payroll records must contain the name and address of each employee, his correct classification, rate of pay, 
daily and weekly number of hours of work, deductions made, and actual wages paid. The CONTRACTOR and 
Subcontractors shall make employment records available for inspection by the Contracting Officer and 
representatives of the U.S. and/or State Department of Labor and will permit such representatives to interview 
employees during working hours on the Project. 

 
6.26.3  Records of all communications between the DEPARTMENT and the CONTRACTOR and other parties, where 

such  communications  affected  performance  of  this Contract,  must be kept  by  the CONTRACTOR  and 
maintained for a period of three years from Final Acceptance.  The DEPARTMENT or its assigned representative 
may perform an audit of these records during normal work hours after written notice to the CONTRACTOR. 

 
6.27  Load Restrictions 

 
The CONTRACTOR shall comply with all load restrictions as set forth in the "Administrative Permit Manual", 
and Title 17, Chapter 25, of the Alaska Administrative Code in the hauling of materials on public roads, beyond 
the limits of the project, and on all public roads within the project limits that are scheduled to remain in use 
upon completion of the project. 

 
Overload permits may, at the discretion of the State, be issued for travel beyond the project limits for purposes of 
mobilization and/or demobilization.   Issuance of such a permit will not relieve the CONTRACTOR of liability 
for damage which may result from the moving of equipment. 

 
The operation of equipment of such weight or so loaded as to cause damage to any type of construction will not 
be permitted.  No overloads will be permitted on the base course or surface course under construction. No loads 
will be permitted on a concrete pavement, base or structure before the expiration of the curing period.  The 
CONTRACTOR shall be responsible for ail damage done by his equipment. 

 

ARTICLE 7- LAWS AND REGULATIONS 
 

7.1  Laws to be Observed 
 

The CONTRACTOR shall keep fully informed of all federal and state Regulatory Requirements and all orders and 
decrees of bodies or tribunals having any jurisdiction or authority, which in any manner affect those engaged or 
employed on the Work, or which in any way affect the conduct of the Work. The CONTRACTOR shall at all times 
observe and comply with all such Regulatory Requirements, orders and decrees; and shall protect and indemnify the 
DEPARTMENT and its representatives against claim or liability arising from or based on the violation of any such 
Regulatory  Requirement,  order, or decree whether by the CONTRACTOR,  Subcontractor,  or any employee of 
either. Except where otherwise expressly required by applicable Regulatory Requirements, the DEPARTMENT 
shall not be responsible for monitoring CONTRACTOR's  compliance with any Regulatory Requirements. 

 
7.2  Permits, Licenses, and Taxes 

 
7.2.1       The CONTRACTOR shall procure all permits and licenses, pay all charges, fees and taxes, and give all notices 

necessary and incidental to the due and lawful prosecution of the Work. As a condition of performance of this 
Contract, the CONTRACTOR shall pay all federal, state and local taxes incurred by the CONTRACTOR, in the 
performance of this Contract. Proof of payment of these taxes is a condition precedent to final payment by the 
DEPARTMENT under this Contract. 

 
7.2.2       The CONTRACTOR's certification that taxes have been paid (as contained in the Release of Contract) will be 

verified with the Department of Revenue and Department of Labor, prior to final payment. 
 

7.2.3  If any federal, state or local tax is imposed, charged, or repealed after the date of bid opening and is made 
applicable to  and paid by the CONTRACTOR on the articles  or supplies  herein contracted  for,  then the 
Contract shall be increased or decreased accordingly by a Change Order. 
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7.3  Patented Devices,  Materials and Processes 

 
If the CONTRACTOR employs any design, device, material, or process covered by letters of patent, trademark or 
copyright, the CONTRACTOR shall provide for such use by suitable legal agreement with the patentee or owner. 
The CONTRACTOR  and the Surety shall indemnify and save harmless the DEPARTMENT, any affected third 
party, or political subdivision from any and all claims for infringement by reason of the use of any such patented 
design, device, material or process, or any trademark or copyright, and shall indemnify the DEPARTMENT for any 
costs, expenses, and damages which it may be obliged to pay by reason of any infringement, at any time during the 
prosecution or after the completion of the Work. 

 
7.4  Compliance of Specifications and Drawings: 

 
If the CONTRACTOR observes that the Specifications and Drawings  supplied  by the DEPARTMENT are at 
variance with any Regulatory Requirements,  CONTRACTOR  shall give the Contracting Officer prompt written 
notice thereof, and any necessary changes will be authorized by one of the methods indicated in paragraph 9.2. as 
determined appropriate by the Contracting Officer.  If the CONTRACTOR performs any Work knowing or having 
reason to know that it is contrary to such Regulatory Requirements, and without such notice to the Contracting 
Officer, the CONTRACTOR shall bear all costs arising therefrom; however, it shall not be the CONTRACTOR's 
primary responsibility to make certain that the Specifications and Drawings supplied by the DEPARTMENT are in 
accordance with such Regulatory Requirements. 

 
7.5  Accident Prevention: 

 
The CONTRACTOR  shall comply  with AS 18.60.075 and all pertinent  provisions  of the Construction Code 
Occupational Safety and Health Standards issued by the Alaska Department of Labor. 

 

7.6  Sanitary Provisions: 
 

The CONTRACTOR shall provide and maintain in a neat and sanitary condition such accommodations for the use of 
his employees and DEPARTMENT representatives as may be necessary to comply with the requirements of the State 
and local Boards of Health, or of other bodies or tribunals having jurisdiction. 

 
7.7  Business Registration: 

 
Comply with AS 08.18.011, as follows:  "it is unlawful for a person to submit a bid or work as a contractor until he 
has been issued a certificate of registration by the Department of Commerce.  A partnership or joint venture shall be 
considered registered if one of the general partners or venturers whose name appears in the name under which the 
partnership or venture does business is registered." 

 
7.8  Professional Registration and Certification: 

 
All craft trades, architects, engineers and land surveyors, electrical administrators, and explosive handlers employed 
under the Contract shall specifically comply with applicable provisions of AS 08.18, 08.48,-08.40, and 08.52. 
Provide copies of individual licenses within seven days following a request from the Contracting Officer. 

 
7.9  Local Building Codes: 

 
The CONTRACTOR shall comply with AS 35.10.025 which requires construction in accordance with applicable 
local building odes to include the obtaining of required permits. 

 
7.10   Air Quality Control: 

 
The CONTRACTOR  shall comply with all applicable  provisions  of AS 46.03.04  as pertains  to Air Pollution 
Control. 
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7.11   Archaeological or Paleontological Discoveries: 
 

When the CONTRACTOR's operation encounters prehistoric artifacts, burials, remains of dwelling sites, or 
paleontological remains, such as shell heaps, land or sea mammal bones or tusks, the CONTRACTOR shall cease 
operations immediately and notify the Contracting Officer.  No artifacts or specimens shall be further disturbed or 
removed from the ground and no further operations shall be performed at the site until so directed.   Should the 
Contracting Officer order suspension of the CONTRACTOR's  operations in order to protect an archaeological or 
historical finding, or order the CONTRACTOR  to perform extra Work, such shall be covered by an appropriate 
Contract change document. 

 
7.12   Applicable Alaska Preferences: 

 
7.12.1  In determining the low bidder for State funded projects,  a 5% bid preference  has been given  to "Alaska 

bidders", as required under AS 36.30.170.  "Alaska bidder" means a person who: 
(1) holds a current Alaska business license; 
(2) submits a bid for goods, services,  or construction  under the name as appearing  on the person's current 
Alaska business license 
(3) has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a 
period of six months immediately preceding the date of the bid; 
(4) is incorporated  or qualified  to do business under the laws of the state, is a sole proprietorship,  and the 
proprietor is a resident of the state or is a partnership, and all partners are residents of the state; and 
(5) if a joint venture, is composed entirely of ventures that qualify under (1) through (4), above. 

 
7.12.2  In determining the low bidder for State funded projects, an "Alaska products" preference has been given as 

required under AS 36.30.326 - 36.30.332, when the bidder designates the use of Alaska products.  The Bidder 
shall complete the Alaska Products Preference Worksheet per its instructions and submit it with the Bid 
Proposal.  If the successful Bidder/CONTRACTOR proposes to use an Alaska product and does not do so, a 
penalty will be assessed against the successful Bidder/CONTRACTOR in an amount equal to the product 
preference percentage granted to the successful Bidder/CONTRACTOR plus one percent multiplied by the total 
declared value of the Alaska products proposed but not used. 

 
7.12.3     Pursuant to AS 36.15.050 and AS 36.30.322, "agricultural/wood" products harvested in Alaska shall be used in 

State funded projects whenever they are priced no more than seven percent above agricultural/wood products 
harvested outside the state and are of a like quality as compared with agricultural/wood products harvested 
outside the state, when such products are not utilized, the CONTRACTOR shall document the efforts he made 
towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written 
statement that he contacted the manufacturers  and suppliers identified on the Department of Commerce and 
Economic Development's list of suppliers of Alaska forest products concerning the availability of 
agricultural/wood products harvested in Alaska and, if available, the product prices. The CONTRACTOR's use 
of agricultural/wood products that fail to meet the requirements of this section shall be subject to the provisions 
of paragraphs 12.6 through 12.9 relating to Defective Work. 

 
7.12.4     The CONTRACTOR shall maintain records, in a format acceptable to the Contracting Officer, which establish 

the type and extent of "agricultural/wood" and "Alaska" products utilized. All record keeping and documentation 
associated with the requirements 7.12.2 and 7.12.3 of this paragraph must be provided to the DEPARTMENT 
upon written request or as otherwise provided within the Contract Documents. 

 
7.13   Wages and Hours of Labor: 

 
7.13.1     One certified copy of all payrolls shall be submitted weekly to the State Department of Labor and, upon request, 

to the Contracting Officer to assure to assure compliance with AS 36.05.040, Filing Schedule of Employees 
Wages Paid and Other Information.  The CONTRACTOR shall be responsible for the submission of certified 
copies of payrolls of all Subcontractors.  The  certification  shall  affirm that the payrolls  are current  and 
complete,  that the wage rates contained  therein are not less than the applicable  rates referenced  in these 
Contract Documents, and that the classification set forth for each laborer or mechanic conforms with the Work 
he performed. The CONTRACTOR and his Subcontractors shall attend all hearings and conferences and 
produce such books, papers, and documents all as requested by the Department of Labor.  Should federal funds 
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be involved, the appropriate federal agency shall also receive a copy of the CONTRACTOR's certified payrolls. 
Regardless of project funding source, copies of all certified payrolls supplied to the State Department of Labor 
by the CONTRACTOR shall be supplied also to the Project Manager upon request, including submittals made 
by, or on behalf of, subcontractors. 

 
7.13.2  The following labor provisions shall also apply to this Contract: 

 
a.  The CONTRACTOR and his Subcontractors shall pay all employees unconditionally and not less than once a 

week; 
 

b.  wages may not be less than those stated under AS 36.05.010, regardless of the contractual relationship between 
the CONTRACTOR or Subcontractors and laborers, mechanics, or field surveyors; 

 
c.  the scale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily accessible place 

at the site of the Work; 
 

d.  the DEPARTMENT shall withhold so much of the accrued payments as is necessary to pay to laborers, 
mechanics, or field surveyors employed by the CONTRACTOR or Subcontractors the difference between 

 
1.    the rates of wages required by the Contract to be paid laborers, mechanics, or field surveyors on the Work, 

and 
 

2.    the rates of wages in fact received by laborers, mechanics or field surveyors. 
 

7.13.3  Within three calendar days of award of a construction contract, the CONTRACTOR shall file a ''Notice  of 
Work" with the Department  of Labor and shall pay all related fees.  The Contracting Officer will not issue 
Notice to Proceed to the CONTRACTOR until such notice and fees have been paid to the State Department of 
Labor.  Failure of the CONTRACTOR to file the Notice of Work and pay fees within this timeframe shall not 
constitute grounds for an extension of contract time or adjustment of contract price. 

 
7.14 Overtime Work Hours and Compensation: 

 
Pursuant to 40 U.S.C. 327-330 and AS 23.10.060-.110, the CONTRACTOR shall not require nor permit any 
laborer or mechanic in any workweek in which he is employed on any Work under this Contract to work in excess of 
eight hours in any Calendar Day or in excess of forty hours in such workweek on Work subject to the provisions of 
the Contract Work Hours and Safety Standards Act unless such laborer or mechanic receives compensation at a rate 
not less than one and one half times his basic rate of pay for all such hours worked in excess of eight hours in 
any Calendar Day or in excess of forty hours in such workweek whichever is the greater number of overtime hours. 
In the event of any violation of this provision, the CONTRACTOR shall be liable to any affected employee for any 
amounts due and penalties and to the DEPARTMENT for liquidated damages.  Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic employed in violation of this provision in the sum of 
$10.00 for each Calendar Day on which such employee was required or permitted to be employed on such Work in 
excess of eight hours or in excess of the standard workweek of forty hours without payment of the overtime wages 
required by this paragraph. 

 

ARTICLE 8 -OTHER WORK 
 

8.1  Related Work at Site: 
 

8.1.1  The DEPARTMENT reserves the right at any time to contract for and perform other or additional work on or 
near the Work covered by the Contract. 

 
8.1.2      When separate contracts  are let within the limits of the Project, the CONTRACTOR shall conduct his Work so 

as not to interfere with or hinder the Work being performed by other contractors.  The CONTRACTOR  when 
working on the same Project with other contractors shall cooperate with such other contractors.  The 
CONTRACTOR  shall join his Work with that of the others in an acceptable manner and shall perform it in 
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proper sequence to that of others. 
 

8.1.3  If the fact that other such work  is to be performed is identified  or shown in the Contract  Documents  the 
CONTRACTOR  shall  assume  all liability,  financial  or otherwise,  in  connection  with  this  Contract  and 
indemnify and save harmless the DEPARTMENT from any and all damages or claims that may arise because of 
inconvenience, delay, or loss experienced by the CONTRACTOR  because of the presence and operations of 
other contractors. 

 
8.1.4   If the fact that such other work is to be performed was not identified or shown in the Contract Documents, 

written notice thereof will be given to the CONTRACTOR prior to starting any such other work.   If the 
CONTRACTOR believes that such performance will require an increase in Contract Price or Contract Time, the 
CONTRACTOR shall notify the Contracting Officer of such required increase within fifteen (15) calendar days 
following receipt of the Contracting Officer's notice. Should the Contracting Officer find such increase(s) to be 
justified, a Change Order will be executed. 

 
8.2  Access, Cutting, and Patching: 

 
The CONTRACTOR shall afford each utility owner and any other contractor who is a party to such a direct contract 
with the DEPARTMENT (or the DEPARTMENT, if the DEPARTMENT is performing the additional work with the 
DEPARTMENT’s employees) proper and safe access to the site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such work, and shall properly connect and coordinate 
the Work with the Work of others.  The CONTRACTOR shall do all cutting, fitting and patching of the Work that 
may be required to make its several parts come together properly and integrate with such other work, the 
CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering their work and 
will only cut or alter such other work with the written consent of the Contracting Officer.   The duties and 
responsibilities of the CONTRACTOR under this paragraph are for the benefit of other contractors to the extent that 
there are comparable provisions for the benefit of the CONTRACTOR in said direct contracts between the 
DEPARTMENT and other contractors. 

 
8.3  Defective Work by Others: 

 
If any part of the CONTRACTOR's Work depends for proper execution or results upon the Work of any such other 
contractor, utility owner, or the DEPARTMENT, the CONTRACTOR  shall inspect and promptly  report to the 
Contracting  Officer  in writing  any delays,  defects  or deficiencies  in such  work  that render  it unavailable  or 
unsuitable for such proper execution  and results.   The CONTRACTOR's  failure to so report will constitute  an 
acceptance of the other work as fit and proper for integration  with CONTRACTOR's Work except for latent or 
nonapparent defects and deficiencies in the other work. 

 
8.4  Coordination: 

 
If the DEPARTMENT contracts with others for the performance of other work at the site, Contracting Officer will 
have authority and responsibility for coordination of the activities among the various prime contractors. 

 

ARTICLE 9- CHANGES 
 

9.1  DEPARTMENT's Right to Change: 
 

Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or from 
time to time, order additions, deletions or revisions in the Work within the general scope of the Contract, including 
but not limited to changes: 

 
9.1.1  In the Contract Documents; 

 
9.1.2  In the method or manner of performance of the Work; 

 
9.1.3  In State-furnished facilities, equipment, materials, services, or site; 
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9.1.4  Directing acceleration in the performance of the Work 

 
9.2  Authorization of Changes within the General Scope: 

 
Additions, deletions, or revisions in the Work within the general scope of the Contract as specified in 9.1 shall be 
authorized by one or more of following ways: 

 
9.2.1  Directive (pursuant to paragraph 9.3) 

 
9.2.2 A Change Order (pursuant to paragraph 9.4) 

 
9.2.3 DEPARTMENT's acceptance of Shop Drawing variations from the Contract Documents as specifically 

identified by the CONTRACTOR as required by paragraph 6.20.4. 
 

9.3  Directive: 
 

9.3.1  The Contracting Officer shall provide written clarification or interpretation of the Contract Documents 
(Pursuant to paragraph 3.6). 

 
9.3.2      The Contracting Officer may authorize minor variations in the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Time and are consistent 
with the overall intent of the Contract Documents. 

 
9.3.3      The Contracting Officer may order the Contractor to correct Defective Work or methods which are not in 

conformance with the Contract Documents. 
 

9.3.4       The Contracting Officer may direct the commencement or suspension of Work or emergency related Work (as   
               provided in paragraph 6.19). 

 
9.3.5       Upon the issuance of a Directive to the CONTRACTOR by the Contracting Officer, the CONTRACTOR shall     
               proceed with the performance of the Work as prescribed by such Directive. 

 
9.3.6     If the CONTRACTOR believes that the changes noted in a Directive may cause an increase in the Contract 

Price or an extension of Contract Time, the CONTRACTOR shall immediately provide written notice to the 
Contracting Officer depicting such increases before proceeding with the Directive, except in the case of an 
emergency. If the Contracting Officer finds the increase in Contract Price or the extension of Contract Time 
justified, a Change Order will be issued. If however, the Contracting Officer does not find that a Change Order is 
justified, the Contracting Officer may direct the CONTRACTOR to proceed with the Work.  The 
CONTRACTOR shall cooperate with the Contracting Officer in keeping complete daily records of the cost of 
such Work If a Change Order is ultimately determined to be justified, in the absence of agreed prices and unit 
prices, payment for such Work will be made on a "cost of the Work basis" as provided in 10.4 

 

9.4  Change Order: 
 

A change in Contract Time, Contract Price, or responsibility may be made for changes within the scope of the Work 
by Change Order. Upon receipt of an executed Change Order, the CONTRACTOR shall promptly proceed with the 
Work involved which will be performed under the applicable conditions of the Contract Documents except as 
otherwise specifically provided. Changes in Contract Price and Contract Time shall be made in accordance with 
Articles 10 and 11.  A Change Order shall be considered executed when it is signed by the DEPARTMENT. 

 
9.5  Shop Drawing Variations: 

 
Variations by shop drawings shall only be eligible for consideration under 9.4 when the conditions affecting the 
price, time, or responsibility are identified by the CONTRACTOR  in writing and a request for a Change Order is 
submitted as per 6.20.4. 
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9.6  Changes Outside the General Scope; Supplemental Agreement: 

 
Any change which is outside the general scope of the Contract, as determined by the Contracting Officer, must be 
authorized by a Supplemental Agreement signed by the appropriate representatives of the DEPARTMENT and the 
CONTRACTOR. 

 
9.7  Unauthorized Work: 

 
The CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Time 
with respect to any work performed that is not required by the Contract Documents as amended, modified and 
supplemented as provided in this Article 9, except in the case of an emergency as provided in paragraph 6.19 and 
except in the case of uncovering Work as provided in paragraph 12.4.2. 

 
9.8  Notification of Surety: 

 
If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents 
(including, but not limited to, Contract Price or Contract Time) is required by the provisions of any bond to be given to 
a Surety, the giving of any such notice will be the CONTRACTOR's  responsibility, and the amount of each 
applicable bond will be adjusted accordingly. 

 
9.9  Differing  Site Conditions: 

 
9.9.1  The CONTRACTOR  shall promptly, and before such conditions are disturbed (except in an emergency  as 

permitted by paragraph 6.19), notify the Contracting Officer in writing of:  (1) subsurface or latent physical 
conditions at the site differing materially from those indicated in the Contract, and which could not have been 
discovered by a careful examination  of the site, or (2) unknown physical conditions at the site, of an unusual 
nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in this Contract.  The Contracting Officer shall promptly investigate the conditions, 
and if the Contracting Officer finds that such conditions do materially so differ and cause an increase or 
decrease in the CONTRACTOR’s  cost of, or time required for, performance of this Contract, an adjustment 
shall be made and the Contract modified in writing accordingly.   An adjustment in compensation shall be 
computed under Article 10. 

 
9.9.2       Any claim for additional compensation by the CONTRACTOR under this clause shall be made in accordance 

with Article 15.  In the event that the Contracting  Officer and the CONTRACTOR  are unable  to reach an 
agreement concerning  an alleged  differing site condition,  the CONTRACTOR  will be required to keep an 
accurate and detailed record which will indicate the actual "cost of the Work" done under the alleged differing 
site condition. Failure to keep such a record shall be a bar to any recovery by reason of such alleged differing 
site conditions. The Contracting Officer shall be given the opportunity to supervise and check the keeping of 
such records. 

 

9.10  Interim Work Authorization: 
 

An Interim Work Authorization may be used to establish a change within the scope of the Work; however, only a 
Change Order shall establish associated changes in Contract Time and Price.  Work authorized by Interim 
Work Authorization  shall be converted to a Change Order.   The basis of payment shall be as stated in the 
Interim Work Authorization, unless it states that the basis of payment has not been established and is to be 
negotiated, in which case the Cost of the Work shall be documented pursuant to Article 10.4, to establish a basis 
for negotiating a lump sum price for the Change Order. 

 

ARTICLE 10- CONTRACT PRICE; COMPUTATION AND CHANGE 
 

10.1 Contract Price: 
 

The Contract Price constitutes the total compensation (subject to authorized adjustments) payable to the 
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CONTRACTOR for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by 
the CONTRACTOR shall be at his expense without change in the Contract Price.  The Contract Price may only be 
changed by a Change Order or Supplemental Agreement. 

 
10.2 Claim for Price Change: 

 
Any claim for an increase or decrease in the Contract Price shall be submitted in accordance with the terms of 
Article 15, and shall not be allowed unless notice requirements of this Contract have been met. 

 
10.3 Change Order Price Determination: 

 
The value of any Work covered by a Change Order for an increase or decrease in the Contract Price shall be 
determined in one of the following ways: 

 
10.3.1     Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit 

prices to the quantities of the items involved (subject to the provisions of subparagraphs 10.9.1 through 10.9.3, 
inclusive). 

 
10.3.2 By mutual acceptance of a lump sum (fixed price) which includes overhead and profit.  The lump sum 

(fixed price) shall be negotiated based on the estimated "cost of the Work" in accordance with Articles 
10.4 and 10.5.  The following maximum rates of cost markup (to cover both overhead and profit of the 
CONTRACTOR)  shall be used in the negotiation of a Lump Sum Change Order: 

 
a.  For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be twenty 

percent; 
 

b.  For costs incurred under paragraph 10.4.3, the CONTRACTOR's  fee shall be ten percent;  and if a 
subcontract   is  on  the  basis  of  "cost  of  the  work"  plus  a  fee,  the  maximum   allowable  to 
CONTRACTOR on account of overhead and profit for itself and all Subcontractors and multiple tiers 
thereof shall be fifteen percent of the cost incurred by the subcontractor actually performing the Work; 

 
c.  No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR  to the DEPARTMENT for any such 

change which results in a net decrease in cost will be the amount of the actual net decrease plus a 
deduction in CONTRACTOR's  fee by an amount equal to twenty percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's 

fee shall be computed on the basis of the net change in accordance with paragraphs 10.3.2.a through 
10.3.2.d, inclusive 

 
10.3.3 When 10.3.1 and 10.3.2 are inapplicable, on the basis of the "cost of the Work" (determined as provided in 

paragraphs 10.4 and 10.5) plus a CONTRACTOR's  fee for overhead and profit (determined as provided in 
paragraph 10.6). 

 
10.3.4    Before a Change Order or Supplemental Agreement is Approved, the CONTRACTOR  shall submit cost or 

pricing data regarding the changed or extra Work.  The CONTRACTOR shall certify that the data submitted is, to 
his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that 
such data will continue to be accurate and complete during the performance of the changed or extra Work. 

 

10.4 Cost of the Work: 
 

The term "cost of the Work" means the sum of all costs necessarily incurred and paid by the CONTRACTOR in the 
proper performance of the Work.  Except as otherwise may be agreed to in writing by the DEPARTMENT, such 
costs shall  be in amount no higher  than those prevailing  in the locality of the Project, shall include  only the 
following items and shall not include any of the costs itemized in subparagraph 10.5: 
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10.4.1    Payroll costs for employees in the direct employ of the CONTRACTOR in the performance of the Work under 

schedules of job classifications agreed upon by the DEPARTMENT and the CONTRACTOR.  Payroll costs for 
employees not employed full time on the Work shall be apportioned on the basis of their time spent on the 
Work.  Payroll costs shall be limited to, salaries and wages plus the cost of fringe benefits which shall include 
social security contributions, unemployment, excise and payroll taxes, workers' or workmen's compensation, 
health  and  retirement  benefits,  bonuses,  sick  leave,  vacation  and holiday  pay  applicable  thereto.    Such 
employees shall include manual workers up through the level of foreman but shall not include general foremen, 
superintendents, and non-manual employees. The expenses of performing Work after regular working hours, on 
Saturday, Sunday or legal holidays shall be included in the above to the extent authorized by the 
DEPARTMENT. 

 
10.4.2 Cost of all materials and equipment furnished and incorporated or consumed in the Work, including costs of 

transportation and storage thereof, and Suppliers’ field services required in connection therewith.   All cash 
discounts shall accrue to the CONTRACTOR unless the DEPARTMENT deposits funds with the 
CONTRACTOR with which to make payments, in which case the cash discounts shall accrue to the 
DEPARTMENT.  All trade discounts, rebates and refunds and all returns from sale of surplus materials and 
equipment shall accrue to the DEPARTMENT, and the CONTRACTOR shall make provisions so that they may 
be obtained. 

 
10.4.3 Payments made by the CONTRACTOR to Subcontractors for Work performed by Subcontractors. If required 

by the DEPARTMENT,  CONTRACTOR  shall obtain competitive quotes from Subcontractors or Suppliers 
acceptable  to  the CONTRACTOR and  shall  deliver  such  quotes  to the DEPARTMENT who  will then 
determine which quotes will be accepted. If a subcontract provides that the Subcontractor is to be paid on the 
basis of "cost of the Work" plus a fee, the Subcontractor'  "cost of the Work" shall be determined in the same 
manner as the CONTRACTOR's  "cost of work" as described in paragraphs 10.4 through 10.5; and the 
Subcontractor's fee shall be established as provided for under subparagraph 10.6.2 clause b. All subcontracts 
shall be subject to the other provisions of the Contract Documents insofar as applicable. 

 
10.4.4 Costs  of  special  consultants  (including  but  not  limited  to engineers,  architects,  testing  laboratories,  and 

surveyors) employed for services necessary for the completion of the Work. 
 

10.4.5  Supplemental costs including the following: 
 

a.  The proportion of necessary transportation, travel and subsistence expenses of the CONTRACTOR's employees 
incurred in discharge of duties connected with the Work. 

 
b.  Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, 

office and temporary facilities at the site and hand tools not owned by the Workers, which are consumed in the 
performance of the Work, and cost less market value of such items used but not consumed which remain the 
property of the CONTRACTOR. 

 
 
 
 
 
 

c.  Rentals  of  all  construction  equipment  and  machinery  and  the  parts  thereof  whether  rented  from  the 
CONTRACTOR  or others in accordance with rental agreements Approved by the DEPARTMENT and the 
costs of transportation, loading, unloading, installation, dismantling and removal thereof- all in accordance with 
terms of said rental agreements.  The rental of any such equipment, machinery or parts shall cease when the use 
thereof is no longer necessary for the Work. 

 
For any machinery or special equipment (other than small tools) which has been authorized by the Project 

 

Manager, the CONTRACTOR shall receive the rental rates in the current edition and appropriate volume of the 
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"Rental Rate Blue Book for Construction Equipment", published by Dataquest, Inc., 1290 Ridder Park Drive, San 
Jose, CA  95131.  Hourly rental rates shall be determined as follows: 

 
 

The established hourly rental rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted 
monthly rate for applicable attachments, both divided by 176, and multiplied by the area adjustment factor, plus the 
estimated hourly operating cost. 

 
The adjusted monthly rate is that resulting from application of the rate adjustment formula in order to 
eliminate replacement cost allowances in machine depreciation and contingency cost allowances. 

 
 

Attachments shall not be included unless required for the time and materials work. 
 

For equipment not listed in The Blue Book, the CONTRACTOR  shall receive a rental rate as agreed upon before 
such work is begun. If agreement cannot be reached, the DEPARTMENT reserves the right to establish a rate based 
on similar equipment in the Blue Book or prevailing commercial rates in the area. 

 
These rates shall apply for equipment used during the CONTRACTOR’s regular shift of 10 hours per day. Where 
the equipment is used more than 10 hours per day, either on the CONTRACTOR's normal work or on time and 
materials, and either on single or multiple shifts, an overtime rate, computed as follows, shall apply: 

 
The hourly overtime rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted monthly 
rate for applicable attachments, both divided by 352, and multiplied by the area adjustment factor, plus the estimated 
hourly operating cost. 

 
Equipment which must be rented or leased specifically for work required under this section shall be authorized in 
writing by the Project Manager.  The CONTRACTOR shall be paid invoice price plus 15%. 

 
When it is necessary to obtain equipment from sources beyond the project limits exclusively for time and 
materials, work, the actual cost of transferring the equipment to the site of the Work and return will be allowed as an 
additional item of expense.  Where the move is made by common carrier, the move-in allowance will be limited to 
the amount of the freight bill or invoice.  If the CONTRACTOR  hauls the equipment with his own forces, the 
allowance will be limited to the rental rate for the hauling unit plus operator wages.  In the event that the equipment is 
transferred under its own power, the moving allowance will be limited to one-half of the normal hourly rental 
rate plus operator’s wages.  In the event that the move-out is to a different location, payment will in no instance 
exceed the amount of the move-in.   Move-in allowance shall not be made for equipment brought to the project for 
time and materials work which is subsequently retained on the project and utilized for completion of contract items, 
camp maintenance, or related work.  - 

 
Equipment ordered to be on a stand-by basis shall be paid for at the stand-by rental rate for the number of hours in the 
CONTRACTOR'S normal work shift, but not to exceed 8 hours per day. The stand-by rental rate shall be computed 
as follows: 

 
The hourly stand-by rate shall be equal to the adjusted monthly rate for the basic equipment plus the adjusted monthly 
rate for applicable attachments, both divided by 352, all multiplied by the area adjustment factor. 

 
Time  will  be recorded  to the nearest  one-quarter  hour  for  purposes  of  computing  compensation  to the 
CONTRACTOR for equipment utilized under these rates. 

 
The equipment  rates as determined  above shall  be full compensation, including  overhead  and profit, for providing 
the required equipment and no additional compensation will be made for other costs such as, but not limited to, fuels, 
lubricants, replacement parts or maintenance costs. Cost of repairs, both major and minor, as well as charges for 
mechanic's time utilized in servicing equipment to ready it for use prior to moving to the project and similar charges 
will not be allowed. 

 
d.   Sales, consumer, use or similar taxes related to the Work, and for which the CONTRACTOR is liable, imposed 
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by Regulatory Requirements. 
 

e.  Deposits lost for causes other than negligence of the CONTRACTOR, any Subcontractor or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees 
for permits and licenses. 

 
f.   Losses and damages (and related expenses), not compensated by insurance or otherwise, to the Work or 

otherwise sustained by the CONTRACTOR in connection with the performance and furnishing of the Work 
provided they have resulted from causes other than the negligence of the CONTRACTOR, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable.  Such losses 
shall include settlements made with the written consent and Approval of the DEPARTMENT.  No such losses, 
damages and expenses shall be included in the "cost of the Work" for the purpose of determining the 
CONTRACTOR's fee. If, however, any such loss or damage requires reconstruction and the CONTRACTOR is 
placed in charge thereof, the CONTRACTOR shall be paid for services a fee proportionate to that stated in 
paragraphs 10.6.2.a and 10.6.2.b. 

 
g.  The cost of utilities, fuel and sanitary facilities at the site. 

 
h.  Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, expressage and 

similar petty cash items in connection with the Work. 
 

i. Cost of premiums for additional bonds and insurance required because of changes in the Work and premiums 
for property insurance coverage within the limits of the deductible amounts established by the DEPARTMENT in 
accordance with Article 5. 

 
10.5 Excluded Costs: 

 
The term "cost of the Work" shall not include any of the following: 

 
10.5.1   Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of partnership and 

sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agency, expeditors, timekeepers, clerks and other personnel employed by 
CONTRACTOR whether at the site or in CONTRACTOR's  principal or a branch office for general 
administration  of the Work and not specifically  included in the agreed upon schedule of job classifications 
referred to in paragraph 10.4.1 or specifically covered by paragraph 10.4.4  all of which are to be considered 
administrative costs covered by the CONTRACTOR's  fee. 

 
10.5.2    Expenses of CONTRACTOR's  principal and branch offices other than CONTRACTOR's office at the site. 

 
10.5.3    Any part of CONTRACTOR's  capital expenses including interest on CONTRACTOR's  capital employed for 

the Work and charges against CONTRACTOR  for delinquent payments. 
 

10.5.4  Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required by the Contract 
Documents to purchase and maintain the same (except for the cost of premiums covered by subparagraph 
10.4.5. 1 above). 

 
10.5.5  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed 

by any of them or for whose acts any of them may be liable, including  but not limited to, the correction of 
Defective  Work,  disposal  of materials  or equipment  wrongly  supplied  and making  good  any damage  to 
property. 

 
10.5.6  Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly 

included in paragraph 10.4. 
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10.6 CONTRACTOR's Fee: 
 

The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined as follows. 
 

10.6.1 A mutually acceptable fixed fee; or if none can be agreed upon. 
 

10.6.2 A fee based on the following percentages of the various portions of the "cost of the Work": 
 

a.    For costs incurred under paragraphs 10.4.1 and 10.4.2, the CONTRACTOR's fee shall be fifteen percent; 
 

b.  For costs incurred under paragraph10.4.3, the CONTRACTOR's fee shall be ten percent; and if a subcontract is 
on the basis of "cost of the Work" plus a fee, the maximum allowable to CONTRACTOR on account of 
overhead and profit for itself and all Subcontractors and multiple tiers thereof shall be fifteen percent of the cost 
incurred by the subcontractor actually performing the Work; 

 
c.    No fee shall be payable on the basis of costs itemized under paragraphs 10.4.4, 10.4.5 and 10.5; 

 
d.  The amount of credit to be allowed by the CONTRACTOR to the DEPARTMENT for any such change which 

results in a net decrease in cost will be the amount of the actual net decrease plus a deduction in CONTRACTOR's 
fee by an amount equal to fifteen percent of the net decrease; and 

 
e.  When both additions and credits are involved in any one change, the adjustment in CONTRACTOR's fee shall 

be computed on the basis of the net change in accordance with paragraphs 10.6.2.a through 10.6.2.d, inclusive. 
 

10.7 Cost Breakdown: 
 

Whenever the cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the CONTRACTOR will 
submit in a form acceptable to the DEPARTMENT an itemized cost breakdown together with supporting data. 

 
10.8 Cash Allowances: 

 
It is understood that CONTRACTOR has included in the Contract Price all allowances so named in the Contract 
Documents and shall cause the Work so covered to be done by such Subcontractors or Suppliers and for such sums 
within the limit of the allowances as may be acceptable to the Contracting Officer. CONTRACTOR agrees that: 

 
10.8.1 The allowances  include the cost to CONTRACTOR  (less any applicable  trade discounts) of materials  and 

equipment required by the allowances to be delivered at the site, and all applicable taxes; and 
 

10.8.2 CONTRACTOR's  cost for unloading and handling on the site, labor, installation costs, overhead, profit and 
other expenses contemplated for the allowances have been included in the Contract Price and not in the 
allowances.  No demand for additional payment on account of any thereof will be valid. 

 
Prior  to  final  payment,  an  appropriate   Change  Order  will  be  issued  to  reflect  actual  amounts  due  the 
CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be correspondingly 
adjusted. 

 
10.9 Unit Price Work: 

 
10.9.1    Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the 

Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the established 
unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as 
indicated in the Contract. The estimated quantities of items of Unit Price Work are not guaranteed and are 
solely for the purpose of comparison of bids and determining an initial Contract Price.  Determinations of the 
actual quantities and classifications of Unit Price Work performed by the CONTRACTOR will be made by the 
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DEPARTMENT in accordance with paragraph 10.10. 
 

10.9.2     Each unit price will be deemed to include an amount considered by the CONTRACTOR to be adequate to cover 
the CONTRACTOR's overhead and profit for each separately identified item. If  the "Basis of Payment" clause 
in the Contract Documents relating to any unit price in the bid schedule requires that the said unit price cover 
and be considered compensation for certain work or material essential to the item, this same work or material 
will not also be measured or paid for under any other pay item which may appear elsewhere in the Contract 
Documents. 

 
10.9.3    Payment to the CONTRACTOR shall be made only for the actual quantities of Work performed and accepted or 

materials furnished, in conformance with the Contract Documents. When the accepted quantities of Work or 
materials vary from the quantities stated in the bid schedule, or change documents, the CONTRACTOR shall 
accept as payment in full, payment at the stated unit prices for the accepted quantities of Work and materials 
furnished, completed and accepted; except as provided below: 

 
a.   When the quantity of Work to be done or material to be furnished under any item, for which the total cost of the 

item exceeds 10% of the total Contract Price, is increased by more than 25 percent of the quantity stated in the 
bid schedule, or change documents, either party to the Contract, upon demand, shall be entitled to an equitable 
unit price adjustment on that portion of the Work above 125 percent of the quantity stated in the bid schedule. 

 
b.  When the quantity of Work to be done or material to be furnished under any major item, for which the total cost 

of the item exceeds 10% of the total Contract Price, is decreased by more than 25 percent of the quantity stated 
in the bid schedule, or change documents either party to the Contract, upon demand, shall be entitled to an 
equitable price adjustment for the quantity of Work performed or material furnished, limited to a total payment 
of not more than 75 percent of the amount originally bid for the item. 

 
10.10 Determinations for Unit Prices: 

 
The Contracting Officer will determine the actual quantities and classifications of Unit Price Work performed by the 
CONTRACTOR.   The Contracting Officer will review with the CONTRACTOR preliminary determinations on 
such matters before finalizing the costs and quantities on the Schedule of Values. The Contracting Officer's 
acknowledgment thereof will be final and binding on the CONTRACTOR, unless, within 10 days after the date of 
any such decisions, the CONTRACTOR  delivers to the Contracting Officer written notice of intention to appeal 
from such a decision. 

 

ARTICLE 11- CONTRACT TIME; COMPUTATION AND CHANGE 
 

11.1    Commencement of Contract Time; Notice to Proceed: 
 

The Contract Time will commence to run on the day indicated in the Notice to Proceed. 
 

11.2    Starting the Work: 
 

No Work on Contract items shall be performed before the effective date of the Notice to Proceed. The 
CONTRACTOR  shall notify the Contracting Officer at least 24 hours in advance of the time actual construction 
operations will begin. The CONTRACTOR may request a limited Notice to Proceed after Award has been made, to 
permit them to order long lead materials which could cause delays in Project completion.   However, granting is 
within the sole discretion of the Contracting Officer, and refusal or failure to grant a limited Notice to Proceed shall 
not be a basis for claiming for delay, extension of time, or alteration of price. 

 
11.3    Computation of Contract Time: 

 
11.3.1    When the Contract Time is specified on a Calendar Day basis, all Work under the Contract shall be completed 

within the number of Calendar Days specified.  The count of Contract Time begins on the day following receipt 
of the Notice to Proceed by the CONTRACTOR, if no starting day is stipulated therein. 
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Calendar Days shall continue to be counted against Contract Time until and including the date of Substantial 
Completion of the Work. 

 
11.3.2    When the Contract completion time is specified as a fixed calendar date, it shall be the date of Substantial 

Completion. 
 

11.3.3    The Contract Time shall be as stated on form 25D-9, Proposal. 
 

11.4    Time Change: 
 

The Contract Time may only be changed by a Change Order or Supplemental Agreement. 
 

11.5    Extension Due to Delays: 
 

The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR charged with liquidated 
or actual damages because of delays to the completion of the Work due to unforeseeable causes beyond the control 
and without the fault or negligence of the CONTRACTOR, including, but not restricted to the following:  acts of 
God or of the public enemy, acts of the DEPARTMENT in its contractual capacity, acts of another contractor in the 
performance of a contract with the DEPARTMENT, floods, fires, epidemics, quarantine restrictions, strikes, freight 
embargoes, unusually severe weather and delays of Subcontractors or Suppliers due to such causes. Any delay in 
receipt of materials on the site, caused by other than one of the specifically mentioned occurrences above, does not of 
itself justify a time extension, provided that the CONTRACTOR shall within twenty four (24) hours from the 
beginning of any such delay (unless the Contracting Officer shall grant a further period of the time prior to the date 
of final settlement of the Contract), notify the Contracting Officer in writing of the cause of delay. The Contracting 
Officer shall ascertain the facts and the extent of the delay and extend the time for completing the Work when the 
findings of fact justify such an extension. 

 
11.6    Essence of Contract: 

 
All time limits stated in the Contract Documents are of the essence of the Contract. 

 
11.7    Reasonable Completion Time: 

 
It is expressly understood and agreed by and between the CONTRACTOR and the DEPARTMENT that the date of 
beginning and the time for Substantial Completion of the Work described herein are reasonable  times for the 
completion of the Work. 

 
11.8   Delay Damages: 

 
Whether or not the CONTRACTOR's  right to proceed with the Work is terminated, he and his Sureties shall be 
liable for damages resulting from his refusal or failure to complete the Work within the specified time. 

 
Liquidated and actual damages for delay shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT in 
the amount as specified in the Supplementary Conditions for each Calendar Day the completion of the Work or any 
part thereof  is delayed beyond the time required  by the Contract, or any extension thereof.   If a listing of incidents 
resulting from a delay and expected to give rise to actual or liquidated damages is not established by the Contract 
Documents, then the CONTRACTOR and his Surety shall be liable to the DEPARTMENT for any actual damages 
occasioned by such delay.  The CONTRACTOR acknowledges that the liquidated damages established herein are 
not a penalty but rather constitute an estimate of damages that the DEPARTMENT will sustain by reason of delayed 
completion.  These liquidated and actual damages are intended as compensation for losses anticipated to arise, and 
include those items enumerated in the Supplementary Conditions. 

 
These damages will continue to run both before and after termination in the event of default termination.  These 
liquidated damages do not cover excess costs of completion or DEPARTMENT costs, fees, and charges related to 
reprocurement.  If a default termination occurs, the CONTRACTOR  or his Surety shall pay in addition to these 
damages, all excess costs and expenses related to completion as provided by Article 14.2.5. 
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ARTICLE 12 - QUALITY ASSURANCE 
 

12.1    Warranty and Guaranty: 
 

The CONTRACTOR warrants and guarantees to the DEPARTMENT that all Work will be in accordance with the 
Contract Documents and will not be Defective.  Prompt notice of all defects shall be given to the CONTRACTOR. 
All Defective Work, whether or not in place, may be rejected, corrected or accepted as provided for in this article. 

 
12.2    Access to Work: 

 
The DEPARTMENT and the DEPARTMENT's representatives, testing agencies and governmental agencies with 
jurisdiction interests will have access to the Work at reasonable times for their observation, inspecting and testing. 
The CONTRACTOR shall provide proper and safe conditions for such access. 

 
12.3    Tests and Inspections: 

 
12.3.1   The CONTRACTOR shall give the Contracting Officer timely notice of readiness of the Work for all required 

inspections, tests or Approvals. 
 

12.3.2    If Regulatory  Requirements  of any public  body having jurisdiction  require any Work (or part thereof)  to 
specifically be inspected, tested or approved, the CONTRACTOR shall assume full responsibility therefor, pay all 
costs in connection  therewith  and furnish the Contracting Officer the required certificates  of inspection, testing 
or approval. The CONTRACTOR shall also be responsible for and shall pay all costs in connection with any 
inspection or testing required in connection with DEPARTMENT's acceptance of a Supplier of materials or 
equipment proposed to be incorporated in the Work, or of materials or equipment submitted for Approval prior to 
the CONTRACTOR's purchase thereof for incorporation in the Work. The cost of all inspections, tests and 
approvals in addition to the above which are required by the Contract Documents shall be paid by the 
CONTRACTOR.  The DEPARTMENT may perform additional tests and inspections which it deems necessary to 
insure quality control.  All such failed tests or inspections shall be at the CONTRACTOR's  expense. 

 
12.3.4    If any Work (including the Work of others) that is to be inspected, tested or approved is covered without written 

concurrence of the Contracting Officer, it must, if requested by the Contracting Officer, be uncovered for 
observation.  Such uncovering shall be at the CONTRACTOR's expense unless the CONTRACTOR has given 
the Contracting Officer timely notice of CONTRACTOR's  intention to cover the same and the Contracting 
Officer has not acted with reasonable promptness in response to such notice. 

 
12.3.5    Neither observations  nor inspections, tests or Approvals by the DEPARTMENT or others shall relieve the 

CONTRACTOR from the CONTRACTOR's obligations to perform the Work in accordance with the Contract 
Documents. 

 
12.4    Uncovering Work: 

 
12.4.1  If any Work is covered contrary to the written request of the Contracting Officer, it must, if requested by the 

Contracting Officer, be uncovered for the Contracting Officer's observation and replaced at the 
CONTRACTOR's  expense. 

 

12.4.2    If the Contracting  Officer considers it necessary or advisable  that covered Work be observed  inspected or 
tested, the CONTRACTOR, at the Contracting Officer's request, shall uncover, expose or otherwise  make 
available for observation, inspection or testing as the Contracting Officer may require, that portion of the Work 
in question, furnishing all necessary labor, material and equipment. If it is found that such Work is Defective, 
the CONTRACTOR shall  bear all direct, indirect  and consequential  costs of such uncovering,  exposure, 
observation, inspection and testing and of satisfactory reconstruction,  (including but not limited to fees and 
charges of engineers, architects, attorneys and other professionals) and the DEPARTMENT shall be entitled to an 
appropriate decrease in the Contract Price.  If, however, such Work is not found to be Defective, the 
CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the Contract Time, or 
both, directly attributable to such uncovering, exposure, observation, inspection, testing and reconstruction. 
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12.5   DEPARTMENT May Stop the Work: 
 

If the Work is Defective, or the CONTRACTOR fails to supply suitable materials or equipment, or fails to furnish or 
perform the Work in such a way that the completed Work will conform to the Contract Documents, the Contracting 
Officer may order the CONTRACTOR to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, this right of the Contracting Officer to stop the Work shall not give rise to any duty on the 
part of the Contracting Officer to exercise this right for the benefit of the CONTRACTOR or any other party. 

 
12.6   Correction or Removal of  Defective Work: 

 
If required by the Contracting Officer, the CONTRACTOR shall promptly, as directed, either correct all Defective 
Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by the Contracting 
Officer, remove it from the site and replace it with Work which conforms to the requirements of the Contract 
Documents. The CONTRACTOR shall bear all direct, indirect and consequential costs of such correction or removal 
(including but not limited to fees and charges of engineers, architects, attorneys and other-professionals) made 
necessary thereby. 

 
12.7   One Year Correction Period: 

 
If within one year after the date of Substantial Completion of the relevant portion of the Work or such longer period 
of time as may be prescribed  by Regulatory  Requirements  or by the terms of any applicable special  guarantee 
required by the Contract Documents or by any specific provision of the Contract Documents, any Work is found to be 
Defective, the CONTRACTOR shall promptly, without cost to the DEPARTMENT and in accordance with the 
Contracting  Officer's written instructions, either correct such Defective  Work, or, if it has been rejected  by the 
Contracting Officer, remove it from the site and replace it with conforming Work.  If the CONTRACTOR does not 
promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of 
loss or damage, the DEPARTMENT may have the Defective Work corrected or the rejected Work removed and 
replaced, and all direct, indirect and consequential costs of such removal and replacement (including but not limited to 
fees and charges of engineers, architects, attorneys and other professionals) will be paid by the CONTRACTOR. In 
special circumstances where a particular item of equipment is placed in continuous service for the benefit of the 
DEPARTMENT before Substantial Completion of all the Work, the correction period for that item may begin on an 
earlier date if so provided in the Specifications or by Change Order. Provisions of this paragraph are not intended to 
shorten the statute of limitations for bringing an action. 

 
12.8   Acceptance of Defective Work: 

 
Instead of requiring correction or removal and replacement of Defective Work, the Contracting Officer may accept 
Defective Work, the CONTRACTOR shall bear all direct, indirect and consequential costs attributable to the 
Contracting Officer's evaluation of and determination to accept such Defective Work (costs to include but not be 
limited to fees and charges of engineers, architects, attorneys and other professionals).  If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work; and the DEPARTMENT shall be entitled to an appropriate decrease in the 
Contract Price.  If the DEPARTMENT has already made final payment to the CONTRACTOR, an appropriate 
amount shall be paid by the CONTRACTOR or his Surety to the DEPARTMENT. 

 

12.9   DEPARTMENT May Correct Defective Work: 
 

If the CONTRACTOR fails within a reasonable time after written notice from the Contracting Officer to proceed to 
correct Defective Work or to remove and replace rejected Work as required by the Contracting Officer in accordance 
with  paragraph  12.6,  or if  the CONTRACTOR  fails  to perform  the Work  in accordance  with  the  Contract 
Documents,  or if the CONTRACTOR  fails to comply with any other provision of the Contract Documents,  the 
DEPARTMENT may, after 7 days' written notice to the CONTRACTOR, correct and remedy any such deficiency. In 
exercising the rights and remedies under this paragraph the DEPARTMENT shall proceed expeditiously. To the extent  
necessary   to  complete   corrective   and  remedial  action,  the  Contracting   Officer   may  exclude  the 
CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend the 
CONTRACTOR's services related thereto, take possession of the CONTRACTOR's tools, appliances, construction 
equipment and machinery at the site and incorporate in the Work all materials-and equipment stored at the site or 
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approved remote storage sites or for which the DEPARTMENT has paid the CONTRACTOR but which are stored 
elsewhere.  The CONTRACTOR shall allow the Contracting Officer and his authorized representatives such access to 
the site as may be necessary to enable the Contracting Officer to exercise the rights and remedies under this 
paragraph. All direct, indirect and consequential costs of the DEPARTMENT in exercising such rights and remedies 
will be charged against the CONTRACTOR, and a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work; and the DEPARTMENT shall be entitled to an 
appropriate decrease in the Contract Price.  Such direct, indirect and consequential costs will include but not be 
limited to fees and charges of engineers, architects, attorneys and other professionals, all court and arbitration costs 
and  all  costs  of repair  and replacement  of work  of  others  destroyed  or  damaged  by  correction,  removal  or 
replacement of the CONTRACTOR's Defective Work.  The CONTRACTOR shall not be allowed an extension of 
time because of any delay in performance of the Work attributable to the exercise, by the Contracting Officer, of the 
DEPARTMENT's rights and remedies hereunder. 

 

ARTICLE 13 -PAYMENTS TO CONTRACTOR AND COMPLETION 
 

13.1   Schedule of Values: 
 

The Schedule of Values established as provided in paragraph 6.6 will serve as the basis for progress payments and 
will be incorporated into a form of Application for Payment acceptable to the Contracting Officer.  Progress 
payments on account of Unit Price Work will be based on the number of units completed. 

 
13.2   Preliminary Payments: 

 
Upon approval of the Schedule of Values the CONTRACTOR may be paid for direct costs substantiated by paid 
invoices and other prerequisite documents required by the General Requirements.  Direct costs shall include the cost 
of bonds, insurance, approved materials stored on the site or at approved remote storage sites, deposits required by a 
Supplier prior to fabricating materials, and other approved direct mobilization costs substantiated as indicated above. 
These payments shall be included as a part of the total Contract Price as stated in the Contract. 

 
13.3   Application for Progress Payment: 

 
The CONTRACTOR shall submit to the Contracting Officer for review an Application for Payment filled out and 
signed by the CONTRACTOR  covering the Work completed as of the date of the Application  for Payment and 
accompanied by such supporting documentation as is required by the Contract Documents.  Progress payments will be 
made as the Work progresses on a monthly basis. 

 
13.4   Review of Applications for Progress Payment: 

 
Contracting Officer will either indicate in writing a recommendation of payment or return the Application for 
Payment to the CONTRACTOR indicating in writing the Contracting Officer's reasons for refusing to recommend 
payment.  In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the Application 
for Payment. 

 
13.5   Stored Materials and Equipment: 

 
If payment is requested on the basis of materials and equipment not incorporated  in the Work but delivered and 
suitably stored at the site or at another location agreed to in writing, the Application  for Payment shall also be 
accompanied by a bill of sale, paid invoice or other documentation warranting that the DEPARTMENT has received 
the materials and equipment free and clear of all charges, security interests and encumbrances and evidence that the 
materials  and equipment are covered  by appropriate  property insurance  and other arrangements  to protect the 
DEPARTMENT's interest therein, all of which will be Satisfactory to the Contracting Officer.  No payment will be 
made for perishable materials that could be rendered useless because of long storage periods.  No progress payment 
will be made for living plant materials until planted. 

 
13.6   CONTRACTOR's Warranty of Title: 

 
The CONTRACTOR  warrants and guarantees that title to all Work, materials and equipment covered by any 
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Application for Payment, whether incorporated in the Project or not, will pass to the DEPARTMENT no later than 
the time of payment free and clear of any claims, liens, security interests and further obligations. 

 
13.7   Withholding of Payments: 

 
The DEPARTMENT may withhold or refuse payment for any of the reasons listed below provided it gives written 
notice of its intent to withhold and of the basis for withholding: 

 
13.7. 1    The Work is Defective, or completed Work has been damaged requiring correction or replacement, or has been 

installed without Approval of Shop Drawings, or by an unapproved Subcontractor, or for unsuitable storage of 
materials and equipment. 

 
13.7.2    The Contract Price has been reduced by Change Order, 

 
13.7.3    The DEPARTMENT has been required to correct Defective Work or complete Work in accordance with 

paragraph 12.9. 
 

13.7.4    The DEPARTMENT’s actual knowledge of the occurrence of any of the events enumerated in paragraphs 
14.2.l. a  through 14.2.1.k  inclusive. 

 
13.7.5  Claims have been made against the DEPARTMENT or against the funds held by the DEPARTMENT on 

account of the CONTRACTOR's actions or inactions in performing this Contract, or there are other items 
entitling the DEPARTMENT to a set off. 

 
13.7.6  Subsequently discovered evidence or the results of subsequent inspections or test, nullify any previous payments 

for reasons stated in subparagraphs 13.7.1 through 13.7.5. 
 

13.7.7    The CONTRACTOR has failed to fulfill or is in violation of any of his obligations under any provision of this 
Contract. 

 
13.8   Retainage: 

 
At any time the DEPARTMENT finds that satisfactory progress is not being made it may in addition to the amounts 
withheld under 13.7 retain a maximum amount equal to 10% of the total amount earned on all subsequent progress 
payments.  This retainage may be released at such time as the Contracting Officer finds that satisfactory progress is 
being made. 

 
13.9   Request for Release of  Funds: 

 
If the CONTRACTOR believes the basis for withholding is invalid or no longer exists, immediate written notice of 
the facts and Contract  provisions  on which the CONTRACTOR  relies, shall be given to the DEPARTMENT, 
together with a request for release of funds and adequate documentary evidence proving that the problem has been 
cured. In the case of withholding which has occurred at the request of the Department of  Labor, the CONTRACTOR 
shall provide a letter from the Department of Labor stating that withholding is no longer requested. Following such a 
submittal by the CONTRACTOR, the DEPARTMENT shall have a reasonable time to investigate and verify the facts 
and seek additional assurances before determining whether release of withheld payments is justified. 

 
13.10 Substantial Completion: 

 
When the CONTRACTOR considers the Work ready for its intended use the CONTRACTOR shall notify the 
Contracting Officer in writing that the Work or a portion of Work which has been specifically identified in the 
Contract Documents is substantially complete (except for items specifically listed by the CONTRACTOR as 
incomplete) and request that the DEPARTMENT issue a certificate of Substantial Completion. Within a reasonable 
time thereafter, the Contracting Officer, the CONTRACTOR and appropriate Consultant(s) shall make an inspection of 
the Work to determine the status of completion.  If  the Contracting  Officer  does  not consider  the Work substantially  
complete,  the Contracting  Officer  will notify  the CONTRACTOR in writing giving  the reasons therefor. If the 
Contracting Officer considers the Work substantially complete, the Contracting Officer will within fourteen days 
execute and deliver to the CONTRACTOR a certificate of Substantial Completion with tentative list of items to be 
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completed or corrected.  At the time of delivery of the certificate of Substantial Completion the Contracting Officer 
will deliver to the CONTRACTOR a written division of responsibilities pending Final Completion with respect to 
security, operation, safety, maintenance, heat, utilities, insurance and warranties which shall be consistent with the 
terms of the Contract Documents. 

 
The DEPARTMENT shall be responsible for all DEPARTMENT costs resulting from the initial inspection and the 
first re-inspection, the CONTRACTOR shall pay all costs incurred by the DEPARTMENT resulting from re-
inspections, thereafter. 

 
13.11 Access Following Substantial Completion: 

 
The DEPARTMENT shall have the right to exclude the CONTRACTOR from the Work after the date of Substantial 
Completion, but the DEPARTMENT shall allow CONTRACTOR reasonable access to complete or correct items on 
the tentative list. 

 
13.12 Final Inspection: 

 
Upon written notice from the CONTRACTOR  that the entire Work or an agreed portion thereof is complete, the 
Contracting Officer will make a final inspection with the CONTRACTOR  and appropriate Consultant(s) and will 
notify the CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is incomplete 
or Defective. The CONTRACTOR shall immediately take such measures as are necessary to remedy such 
deficiencies. The CONTRACTOR shall pay for all costs incurred by the DEPARTMENT· resulting from re- 
inspections. 

 
13.13 Final Completion and Application for Payment: 

 
After the CONTRACTOR has completed all such corrections to the satisfaction of the Contracting Officer and 
delivered all schedules, guarantees, bonds, certificates of payment to all laborers, Subcontractors and Suppliers, and 
other documents - all as required by the Contract Documents; and after the Contracting Officer has indicated in 
writing that the Work has met the requirements for Final Completion, and subject to the provisions of paragraph 
13.18, the CONTRACTOR may make application for final payment following the procedure for progress payments. 
The final Application for Payment shall be accompanied by all remaining certificates, warranties, guarantees, releases, 
affidavits, and other documentation required by the Contract Documents. 

 
13.14  Final Payment: 

 
13.14.1  If  on the basis of the Contracting Officer's observation of the Work during construction and final inspection, 

and the Contracting Officer's review of the final Application for Payment and accompanying documentation- all 
as required by the Contract Documents;  and the Contracting  Officer is satisfied that the Work has been 
completed and the CONTRACTOR's other obligations under the Contract Documents have been fulfilled, the 
DEPARTMENT will process final Application for Payment.  Otherwise, the Contracting Officer will return the 
Application for Payment to the CONTRACTOR, indicating in writing the reasons for refusing to process final 
payment, in which case the CONTRACTOR shall make the necessary corrections and resubmit the final 
Application for Payment. 

 
13.14.2  If, through no fault of the CONTRACTOR, Final Completion of the Work is significantly delayed, the Contracting 

Officer shall, upon receipt of the CONTRACTOR's final Application for Payment, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If  the 
remaining balance to be held by the DEPARTMENT for Work not fully completed or corrected is less than the 
retainage provided for in paragraph  13.9, and if bonds have been furnished  as required  in paragraph 5.1, the 
written consent of the Surety to the payment of the balance due for that portion of the Work fully completed  
and accepted shall be submitted  by the CONTRACTOR  to the DEPARTMENT with the application for such 
payment.   Such payment shall be made under the terms and conditions governing fma1 payment, except that it 
shall not constitute a waiver of claims. 

 
13.15  Final Acceptance: 

 
Following certification of payment of payroll and revenue taxes, and final payment to the CONTRACTOR, the 
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DEPARTMENT will issue a letter of Final Acceptance, releasing the CONTRACTOR from further obligations 
under the Contract, except as provided in paragraph 13.17. 

 
13.16  CONTRACTOR's Continuing Obligation: 

 
The CONTRACTOR's  obligation  to perform and complete the Work and pay all laborers, Subcontractors,  and 
materialmen in accordance with the Contract Documents shall be absolute. Neither any progress or final payment by 
the DEPARTMENT,  nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of the 
Work  or  any  part  thereof  by  the  DEPARTMENT   or  Using  Agency,  nor  any  act  of  acceptance  by  the 
DEPARTMENT nor any failure to do so, nor any review and Approval of a Shop Drawing or sample submission, 
nor any correction  of Defective  Work  by the DEPARTMENT  will  constitute  an acceptance  of Work  not in 
accordance with the Contract Documents or a release of the CONTRACTOR's  obligation to perform the Work in 
accordance with the Contract Documents. 

 
When it is anticipated that restarting, testing, adjusting, or balancing of systems will be required following Final 
Acceptance and said requirements are noted in Section(s) 01650, such Work shall constitute a continuing obligation 
under the Contract. 

 
13.17  Waiver of Claims by CONTRACTOR: 

 
The making and acceptance of final payment will constitute a waiver of all claims by the CONTRACTOR against 
the DEPARTMENT other than those previously made in writing and still unsettled. 

 
13.18  No Waiver of Legal Rights: 

 
The DEPARTMENT shall not be precluded or be estopped by any payment, measurement, estimate, or certificate 
made either before or after the completion and acceptance of the Work and payment therefor, from showing the true 
amount and character of the Work performed and materials furnished by the CONTRACTOR, nor from showing that 
any payment, measurement, estimate or certificate is untrue or is incorrectly made, or that the Work or materials are 
Defective.  The DEPARTMENT shall not be precluded  or estopped,  notwithstanding  any such measurement, 
estimate, or certificate and payment  in accordance  therewith, from recovering from the CONTRACTOR  or his 
Sureties, or both, such damages as it may sustain  by reason  of his failure to comply with requirements  of the 
Contract Documents.  Neither the acceptance by the DEPARTMENT, or any representative of the DEPARTMENT, 
nor any payment for or acceptance of the whole or any part of the Work, nor any extension of the Contract Time, nor 
any possession taken by the DEPARTMENT,  shall operate as a waiver of any portion of the Contract or of any 
power herein reserved, or of any right to damages.  A waiver by the DEPARTMENT of any breach of the Contract 
shall not be held to be a waiver of any other subsequent breach. 

 

ARTICLE 14- SUSPENSION OF WORK, DEFAULT AND TERMINATION 
 

14.1  DEPARTMENT May Suspend Work: 
 

14.1.1    The DEPARTMENT may, at any time, suspend the Work or any portion thereof by notice in writing to the 
CONTRACTOR.  If the Work is suspended without cause the CONTRACTOR shall be allowed an increase in 
the Contract Price or an extension of the Contract Time, or both, directly attributable to any suspension if the 
CONTRACTOR makes an Approved claim therefor as provided in Article 15. However, no adjustment shall be 
made under this clause for any suspension, delay, or interruption to the extent that suspension is due to the fault or 
negligence of the CONTRACTOR, or that suspension is necessary for Contract compliance, or that performance 
would have been so suspended, delayed, or interrupted by any other cause, including the fault or negligence of 
the CONTRACTOR. 

 

14.1.2    In  case of suspension of Work, the CONTRACTOR  shall be responsible for preventing damage to or loss of 
any of the Work already performed and of all materials whether stored on or off the site or Approved remote 
storage sites. 

 

14.2  Default of Contract: 
 

14.2.1    The Contracting Officer may give the CONTRACTOR and its surety a written Notice to Cure Default if the  
CONTRACTOR: 
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a.  fails to begin work in the time specified, 
 

b.  fails to use sufficient resources to assure prompt completion of the Work, 
 

c.  performs the Work unsuitably or neglects or refuses to remove and replace rejected materials or work, 

d.   stops work, 

e.  fails to resume stopped work after receiving notice to do so, 
 

f.  becomes insolvent (except that if the CONTRACTOR declares bankruptcy, termination will be under Title 
11 US Code 362 and/or 365.   The CONTRACTOR'S bankruptcy does not relieve the surety of any 
obligations to assume the Contract and complete the Work in a timely manner. 

 

g.  Allows any final judgment to stand against him unsatisfied for period of 60 days, or 
 

h.  Makes an assignment for the benefit of creditors without the consent of the Contracting Officer, or    

i. Disregards Regulatory Requirements of any public body having jurisdiction, or 

 j.  Otherwise violates in any substantial way any provisions of the Contract Documents, or 
 

k.   fails to comply with Contract minimum wage payments or civil rights requirements, or 
 

1. is a party to fraud, deception, misrepresentation , or 
 

m.   for any cause whatsoever, fails to carry on the Work in an acceptable manner. 
 

14.2.2    The Notice to Cure Default will detail the conditions determined to be in default, the time within which to cure 
the default and may, in the Contracting Officer's discretion, specify the actions necessary to cure the default. 
Failure to cure the delay, neglect or default within the time specified in the Contracting Officer's written notice to 
cure authorizes the DEPARTMENT to terminate the contract. The Contracting Officer may allow more time to 
cure than originally stated in the Notice to Cure Default if he deems it to be in the best interests of the 
DEPARTMENT.  The DEPARTMENT will provide the CONTRACTOR or its surety with a written Notice of 
Default Termination that details the default and the failure to cure it. 

 

14.2.3    If the CONTRACTOR or its Surety, within the time specified in the above notice of default, shall not proceed in 
accordance therewith, then the DEPARTMENT may, upon written notification from the Contracting Officer of 
the fact of such delay, neglect or default and the CONTRACTOR's failure to comply with such notice, have full 
power and authority without violating the Contract, to take the prosecution of the Work out of the hands of the 
CONTRACTOR.   The DEPARTMENT may terminate the services of the CONTRACTOR, exclude the 
CONTRACTOR  from  the site  and  take possession  of the  Work  and of all the CONTRACTOR's tools, 
appliances, construction equipment and machinery at the site and use the same to the full extent they could be 
used by the CONTRACTOR (without liability to the CONTRACTOR for trespass or conversion), incorporate in 
the Work all materials and equipment  stored at the site or for which the DEPARTMENT  has paid the 
CONTRACTOR  but which are stored  elsewhere,  and finish  the Work as the DEPARTMENT may deem 
expedient.  The DEPARTMENT may enter into an agreement for the completion of said Contract according to the 
terms and provisions thereof, or use such other methods that in the opinion of the Contracting Officer are required 
for the completion of said Contract in an acceptable manner. 

 

14.2.4    The Contracting Officer may, by written notice to the CONTRACTOR and its Surety or its representative, 
transfer the employment of the Work from the CONTRACTOR to the Surety, or if the CONTRACTOR abandons 
the Work undertaken under the Contract, the Contracting Officer may, at its option with written notice to the Surety 
and without any written notice to the CONTRACTOR, transfer the employment for said Work directly to the 
Surety.  The Surety shall submit its plan for completion of the Work, including any contracts or agreements with 
third parties for such completion, to the DEPARTMENT for approval prior to beginning completion of the 
Work.  Approval of such contracts shall be in accordance with all applicable requirements and procedures for 
approval of subcontracts as stated in the Contract Documents. 

 

14.2.5    After the notice of termination is issued, the DEPARTMENT may take over the Work and complete it by 
contract or otherwise and may take possession of and use materials, appliances, equipment or plant on the Work 
site necessary for completing the Work. 

 

14.2.6    Rather than taking over the Work itself, the DEPARTMENT may transfer the obligation to perform the Work 
from the CONTRACTOR to its surety. The surety must submit its plan for completion of the Work, including 
any contracts or agreements with third parties for completion, to the DEPARTMENT for approval prior to 
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beginning work. The surety must follow the Contract requirements for approval of subcontracts, except that the 
limitation on percent of work subcontracted will not apply. 

 

14.2.7     On receipt of the transfer notice, the surety must take possession of all materials, tools, and appliances at the 
Work site, employ an appropriate work force, and complete the Contract work, as specified.  The Contract 
specifications and requirements shall remain in effect. However the DEPARTMENT  will make subsequent 
Contract  payments  directly  to  the  Surety  for  work  performed  under  the  terms  of  the  Contract.  The 
CONTRACTOR shall forfeit any right to claim for the same work or any part thereof. The CONTRACTOR 
shall not be entitled to receive any further balance of the amount to be paid under the Contract. 

 

14.2.8    Upon receipt of the notice terminating the services of the CONTRACTOR, the Surety shall enter upon the 
premises and take possession of all materials, tools, and appliances thereon for the purpose of completing the 
Work included under the Contract and employ by contract or otherwise any person or persons to finish the 
Work and provide the materials therefore, without termination of the continuing full force and effect of this 
Contract.  In case of such transfer of employment to the Surety, the Surety shall be paid in its own name on 
estimates covering Work subsequently performed under the terms of the Contract and according to the terms 
thereof without any right of the CONTRACTOR to make any claim for the same or any part thereof. 

 

14.2.9   If  the Contract is terminated for default, the CONTRACTOR and the Surety shall be jointly and severally liable 
for damages for delay as provided by paragraph 11.8, and for the excess cost of completion, and all costs and 
expenses incurred by the DEPARTMENT in completing the Work or arranging for completion of the Work, 
including but not limited to costs of assessing the Work to be done, costs associated with advertising, soliciting 
or negotiating for bids or proposals for completion, and other procurement costs. Following termination the 
CONTRACTOR shall not be entitled to receive any further balance of the amount to be paid under the Contract 
until the Work is fully finished and accepted, at which time if the unpaid balance exceeds the amount due the 
DEPARTMENT and any amounts due to persons for whose benefit the DEPARTMENT has withheld funds, 
such excess shall be paid by the DEPARTMENT to the CONTRACTOR. If  the damages, costs, and expenses due  
the  DEPARTMENT  exceed  the unpaid  balance,  the  CONTRACTOR  and  its Surety  shall  pay  the 
difference. 

 

14.2.10   If, after notice of termination of the CONTRACTOR's right to proceed under the provisions of this clause, it is 
determined for any reason that the CONTRACTOR was not in default under the provisions of this clause, or 
that the delay was excusable under the provisions of this clause, or that termination was wrongful, the rights and 
obligations of the parties shall be determined in accordance with the clause providing for convenience 
termination. 

 

14.3 Rights or Remedies: 
 

Where the CONTRACTOR's services have been so terminated by the DEPARTMENT, the termination will not 
affect any rights or remedies of the DEPARTMENT against the CONTRACTOR then existing or which may 
thereafter accrue.  Any retention or payment of moneys due the CONTRACTOR by the DEPARTMENT will 
not release the CONTRACTOR from liability. 

 

14.4 Convenience Termination: 
 

14.4.1    The performance of the Work may be terminated by the DEPARTMENT in accordance with this section in 
whole or in part, whenever, for any reason the Contracting Officer shall determine that such termination is in 
the best interest of the DEPARTMENT. Any such termination shall be effected by-delivery to the 
CONTRACTOR of a Notice of Termination, specifying termination is for the convenience of the 
DEPARTMENT the extent to which  performance  of Work is terminated,  and the date upon  which  such 
termination becomes effective. 

 

14.4.2  Immediately upon receipt of a Notice of Termination  and except as otherwise  directed by the Contracting 
Officer, the CONTRACTOR shall: 

 

a.    Stop Work on the date and to the extent specified in the Notice of Termination; 
 

b.  Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for 
completion of such portion of the Work as is not terminated; 

 

c.  Terminate all orders and subcontracts to the extent that they relate to the performance of Work terminated 
by the Notice of Termination; 
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d.  With the written Approval of the Contracting Officer, to the extent he may require, settle all outstanding 
liabilities and all claims arising out of such termination of orders and subcontracts, the cost of which would 
be reimbursable, in whole, or in part, in accordance with the provisions of the Contract; 

 

e.  Submit  to the Contracting  Officer  a list, certified  as to quantity  and  quality,  of any  or all  items of 
termination inventory exclusive of items the disposition of which had been directed or authorized by the 
Contracting Officer; 

 

f.  Transfer to the Contracting Officer the completed or partially completed record drawings, Shop Drawings, 
information,  and other property  which, if the Contract  had been completed,  would  be required  to be 
furnished to the DEPARTMENT; 

 

g.  Take such action as may be necessary, or as the Contracting Officer may direct, for the protection  and 
preservation of the property related to the Contract which is in the possession of the CONTRACTOR and 
in which the DEPARTMENT has or may acquire any interest. 

 

The CONTRACTOR shall proceed immediately with the performance of the above obligations. 
 

14.4.3    When the DEPARTMENT orders termination of the Work effective on a certain date, all Work in place as of 
that date will be paid for in accordance with Article 13 of the Contract.  Materials required for completion and 
on hand but not incorporated in the Work will be paid for at invoice cost plus 15% with materials becoming the 
property of the DEPARTMENT- or the CONTRACTOR may retain title to the materials and be paid an agreed 
upon lump sum.  Materials on order shall be cancelled, and the DEPARTMENT shall pay reasonable factory 
cancellation charges with the option of taking delivery of the materials in lieu of payment of cancellation 
charges.  The CONTRACTOR shall be paid 10% of the cost; freight not included, of materials cancelled, and 
direct expenses only for CONTRACTOR chartered freight transport which cannot be cancellation without charges, 
to the extent that the CONTRACTOR can establish them.  The extra costs due to cancellation of bonds and 
insurance and that part of job start-up and phase-out costs not amortized by the amount of Work accomplished 
shall be paid by the DEPARTMENT. Charges for loss of profit or consequential damages shall  not  be 
recoverable  except as provided above. 

 

a.  The following costs are not payable under a termination settlement agreement or Contracting Officer's 
determination of the termination claim: 

 

1.    Loss of anticipated profits or consequential or compensatory damages 
 

2.  Unabsorbed home office overhead  (also termed "General  & Administrative  Expense")  related  to 
ongoing business operations 

 

3.  Bidding and project investigative costs 
 

4.  Direct costs of repairing equipment to render it operable for use on the terminated work 
 

14.4.4    The termination claim shall be submitted promptly, but in no event later than 90 days from the effective date of 
termination, unless extensions in writing are granted by the Contracting Officer upon written request of the 
CONTRACTOR made within the 90-day period. Upon failure of the CONTRACTOR to submit his termination 
claim within the time allowed, the Contracting Officer may determine, on the basis of information available to 
him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall thereupon pay to the 
CONTRACTOR the amount so determined. 

 

14.4.5    The CONTRACTOR and the Contracting Officer may agree upon whole or any part of the amount or amounts 
to be paid to the CONTRACTOR by reason of the total or partial termination of Work pursuant to this section. 
The Contract shall be amended accordingly, and the CONTRACTOR shall be paid the agreed amount. 

14.4.6    In the event of the failure of the CONTRACTOR and the Contracting Officer to agree in whole or in part, as 
provided heretofore, as to the amounts with respect to costs to be paid to the CONTRACTOR in connection 
with the termination of the Work the Contracting Officer shall determine, on the basis of information available 
to him, the amount, if any, due to the CONTRACTOR by reason of the termination and shall pay to the 
CONTRACTOR the amount determined as follows: 

 

a.  All  costs  and  expenses  reimbursable  in  accordance  with  the  Contract  not  previously  paid  to  the 
CONTRACTOR for the performance of the Work prior to the effective date of the Notice of Termination; 

 
b.  So far as not included under "a" above, the cost of settling and paying claims arising out of the termination 
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of the Work under subcontracts or orders which are properly chargeable to the terminated portions of the 
Contract; 

 

c.  So far as practicable,  claims by the CONTRACTOR  for idled or stand-by equipment shall be made as 
follows: Equipment claims will be reimbursed as follows: 

 

1.    Contractor-owned equipment usage, based on the CONTRACTOR'S ownership and operating costs 
for each piece of equipment as determined from the CONTRACTOR'S accounting records. Under no 
circumstance, may the CONTRACTOR base equipment claims on published rental rates. 

 

2.  Idle or stand-by time for Contractor-owned equipment, based on the CONTRACTOR'S internal 
ownership and depreciation costs. Idle or stand-by equipment time is limited to the actual period of 
time equipment is idle or on stand-by as a direct result of the termination, not to exceed 30 days. 
Operating expenses will not be included for payment of idle or stand-by equipment time. 

 

3.  Rented equipment, based on reasonable, actual rental costs. Equipment leased under "capital leases" as 
defined in Financial Accounting Standard No. 13 will be considered Contractor-owned equipment. 
Equipment leased from an affiliate, division, subsidiary or other organization under common control 
with the CONTRACTOR will be considered Contractor-owned  equipment, unless the lessor has an 
established record of leasing to unaffiliated lessees at competitive rates consistent with the rates the 
CONTRACTOR  has agreed to pay and no more than forty percent of the lessor's leasing business, 
measured in dollars, is with organizations affiliated with the lessor. 

 

14.4.7    The CONTRACTOR shall have the right of appeal under the DEPARTMENT's claim procedures, as defined in 
Article 15, for any determination made by the Contracting Officer, except if the CONTRACTOR has failed to 
submit his claim within the time provided and has failed to request extension of such time, CONTRACTOR 
shall have no such right of appeal. In arriving at the amount due the CONTRACTOR under this section, there 
shall be deducted: 

 

a.  All previous payments made to the CONTRACTOR for the performance of Work under the Contract prior 
to termination; 

 

b.  Any claim for which the DEPARTMENT may have against the CONTRACTOR; 
 

c.  The agreed price for, or the proceeds of sale of, any materials, supplies, or other things acquired by the 
CONTRACTOR  or sold pursuant  to the provisions  of this section and not otherwise recovered  by or 
credited to the DEPARTMENT; and, 

 

d.    All progress payments made to the CONTRACTOR under the provisions of this section. 
 

14.4.8  Where the Work has been terminated by the DEPARTMENT said termination shall not affect or terminate any of 
the rights of the DEPARTMENT against the CONTRACTOR or his Surety then existing or which may 
thereafter accrue because of such default.  Any retention or payment of monies by the DEPARTMENT due to 
the CONTRACTOR under the terms of the Contract shall not release the CONTRACTOR or its Surety from 
liability. 

 

14.4.9    The CONTRACTOR's termination claim may not include claims that pre dated the notice for termination for 
convenience.  Those claims shall be prosecuted by the CONTRACTOR under Article 15. 

 

14.4.10   The CONTRACTOR'S termination claim may not exceed the total dollar value of the contract as awarded plus 
agreed upon change orders less the amounts that have been paid for work completed. 

 

a.  Unless otherwise provided for in the Contract Documents, or by applicable statute, the CONTRACTOR, 
from the effective  date of termination and for a period of three years after final settlement  under this 
Contract, shall preserve and make available to the DEPARTMENT at all reasonable times at the office of the 
CONTRACTOR,  all its books,  records,  documents,  and other evidence  bearing  on the cost  and expenses 
of the CONTRACTOR under his Contract and relating to the Work terminated hereunder. 

 

b.   Definitions.  In this Subsection 108-1.09, the term "cost" and the term "expense" mean a monetary amount 
in U.S. Dollars actually incurred by the CONTRACTOR, actually reflected in its contemporaneously 
maintained accounting or other financial records and supported by original source documentation. 

 

c.  Cost Principles. The DEPARTMENT may use the federal cost principles at 48 CFR §§ 31.201-1 to 31.205- 
52 (or succeeding cost principles for fixed price contracts) as guidelines in determining allowable costs 
under this Subsection to the extent they are applicable to construction contracts and consistent with the 
specifications of this Contract. The provisions of this contract control where they are more restrictive than, or 
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inconsistent with, these federal cost principles." 
 

ARTICLE 15  -  CLAIMS FOR ADJUSTMENT AND DISPUTES 
 

15.1  Notification 
 

15.1.1    The CONTRACTOR shall notify the DEPARTMENT in writing as soon as the CONTRACTOR becomes 
aware of any act or occurrence which may form the basis of a claim for additional compensation or an extension of 
Contract Time or of any dispute regarding a question of fact or interpretation of the Contract. The 
DEPARTMENT has no obligation to investigate any fact or occurrence that might form the basis of a claim or to 
provide any additional compensation or extension of Contract Time unless the CONTRACTOR has notified the 
DEPARTMENT in writing in a timely manner of all facts the CONTRACTOR believes form the basis for the 
claim. 

 

15.1.2    If the CONTRACTOR believes that he is entitled to an extension of Contract Time, then the CONTRACTOR 
must state the contract section on which he basis his extension request, provide the DEPARTMENT with 
sufficient information to demonstrate that the CONTRACTOR has suffered excusable delay, and show the 
specific amount of time to which the CONTRACTOR is entitled.   The DEPARTMENT will not grant an 
extension of Contract Time if the CONTRACTOR does not timely submit revised schedules under Section 
13.10. 

 
15.1.3    If the matter is not resolved by agreement within 7 days, the CONTRACTOR shall submit an Intent to Claim, in 

writing, to the DEPARTMENT within the next 14 days. 
 

15.1.4  If the CONTRACTOR believes additional compensation or time is warranted, then he must immediately begin 
keeping complete, accurate, and specific daily records concerning every detail of the potential claim including 
actual costs incurred. The CONTRACTOR shall provide the DEPARTMENT access to any such records and 
furnish the DEPARTMENT copies, i f requested. Equipment costs must be based on the CONTRACTOR's 
internal rates for ownership, depreciation, and operating expenses and not on published rental rates.  In 
computing damages, or costs claimed for a change order, or for any other claim against the DEPARTMENT  for 
additional time, compensation or both, the CONTRACTOR must prove actual damages based on internal costs 
for equipment, labor or efficiencies. Total cost, modified total cost or jury verdict forms of presentation of 
damage claims are not permissible to show damages.  Labor inefficiencies must be shown to actually have 
occurred and can be proven solely based on job records.  Theoretical studies are not a permissible means of 
showing labor inefficiencies. Home office overhead will not be allowed as a component of any claim against the 
DEPARTMENT. 

 

15.1.5    If the claim or dispute is not resolved by the DEPARTMENT, then the CONTRACTOR shall submit a written 
Claim to the Contracting Officer within 90 days after the CONTRACTOR becomes aware of the basis of the 
claim or should have known the basis of the claim, whichever is earlier.  The Contracting Officer will issue 
written acknowledge of the receipt of the Claim. 

 

15.1.6    The CONTRACTOR waives any right to claim if the DEPARTMENT was not notified properly or afforded the 
opportunity to inspect conditions or monitor actual costs or if the Claim is not filed on the date required. 

 

15.2  Presenting the Claim 
 

15.2.1    The Claim must include all of the following: 
 

a.  The act, event, or condition the claim is based on 
 

b.  The Contract provisions which apply to the claim and provide relief 
 

c.  The item or items of Contract work affected and how they are affected 
 

d.  The specific relief requested, including Contract Time if applicable, and the basis upon which it was 
calculated 

 

e.  A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are 
accurate and complete to the best of your knowledge and belief, and that the amount requested accurately 
reflects the Contract adjustment which the CONTRACTOR  believes is due. 
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15.3  Claim Validity, Additional Information, and DEPARTMENT's Action 
 

15.3.1    The Claim, in order to be valid, must not only show that the CONTRACTOR suffered damages or delay but 
that it was caused by the act, event, or condition complained of and that the Contract provides entitlement to 
relief for such act, event, or condition. 

 

15.3.2    The DEPARTMENT can make written request to the CONTRACTOR at any time for additional information 
relative to the Claim. The CONTRACTOR shall provide the DEPARTMENT the additional information 
within 
30 days of receipt of such a request. Failure to furnish the additional information may be regarded as a 
waiver of the Claim. 

 

15.4  Contracting Officer's Decision 
 

The  CONTRACTOR   will  be  furnished  the  Contracting  Officer's  Decision  within  90  days,  unless  
the Contracting Officer requests additional information or gives the CONTRACTOR notice that the time for 
issuing a decision is being extended for a specified period under AS 36.30.620. The Contracting Officer's 
decision is 
final and conclusive unless, within 14 days of receipt of the decision, the CONTRACTOR delivers a Notice of  
. 
Appeal to the Appeals Officer. Procedures for appeals are covered under AS 36.30.625 and AS 36.30.630. 

 

15.5  Fraud and Misrepresentation in Making Claims 
 

Criminal and Civil penalties authorized under AS 36.30.687 (including, but not limited to, forfeiture of 
all claimed amounts) may be imposed on the CONTRACTOR if the CONTRACTOR makes or uses a 
misrepresentation in support of a claim or defraud or attempt to defraud the DEPARTMENT at· any stage 
of prosecuting a claim under this Contract. 
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c 
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Final Acceptance .................................................................................................................. 13.15 
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Work, Stopping by CONTRACTOR .................................................................................... 3.5.1; 4.6 
 

Work, Stopping by Owner ....................................................................................................12.5; 14.1 
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STATE OF ALASKA 
DEPARTMENT OF CORRECTIONS 

 
DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS TO:  
 
 MODIFICATIONS TO THE GENERAL CONDITIONS OF 

THE CONSTRUCTION CONTRACT FOR BUILDINGS 
 

The following supplements modify, change, delete from, or add to Section 00700 "General Conditions of 
the Construction Contract for Buildings", revised December 2011. Where any article of the General 
Conditions is modified, or a Paragraph, Subparagraph, or Clause thereof is modified or deleted by these 
Supplementary Conditions, the unaltered provisions of that Article, Paragraph, Subparagraph, or Clause 
shall remain in effect. 

 
 
SC-1- DEFINITIONS 

 
 

A.  At General Conditions Article 1, definition of: 
 

1.   CFR - Initials that stand for the Code of Federal Regulations.  
 

2.  OWNER- The State of Alaska, Department of Corrections. 
 

3. QUALITY ASSURANCE ACCEPTANCE TESTING- This is all sampling and testing performed 
by the DEPARTMENT to determine at what level the product or service will be accepted for 
payment. Qualified personnel and laboratories will perform sampling and testing. The 
DEPARTMENT pays for this testing. 

 
4.  QUALITY ASSURANCE PROGRAM (QA PROGRAM)- An FHWA required program developed 

by the DEPARTMENT (see Section 01400). The QA program assures that materials and 
workmanship incorporated into each Federal-aid highway construction project conforms to the 
Contract Plans and Specifications, including changes.  This QA Program consists of all those 
planned and systematic actions necessary to provide adequate confidence that the product or 
service will satisfy given requirements for quality. The QA Program includes the 
CONTRACTOR'S Quality Control Plan, acceptance testing, verification testing, independent 
assurance testing, and quality level analysis. 

 
5. QUALITY CONTROL   PROGRAM (QC PROGRAM) - The CONTRACTOR'S, Subcontractor's 

or Supplier's operational techniques and activities that maintain control of the manufacturing 
process to fulfill the Contract requirements. This may include materials handling, construction 
procedures, calibration and maintenance of equipment, production process control, material 
sampling, testing and inspection, and data analysis. 

 
6.  RESIDENT ENGINEER OR INSPECTOR- The Engineer's authorized representative assigned to 

make detailed observations relating to contract performance. 
 

SC-2.4 - VISITS TO SITE/PLACE OF BUSINESS 
 
 

At General Conditions Article 2.4, delete the first four words of the first sentence ("The Contracting Officer 
will ...") and replace with the following words "The Contracting Officer has the right to, but is not 
obligated to..." 
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SC-4.2 - VISIT TO SITE 
 
 

At General Conditions Article 4.2, delete this article in its entirety and replace with the following 
article: 

 
4.2.1.    Pre-bid site visit is schedule for September 28, 2023 at 12:00 noon local time.  

 
4.2.2.  The submission of a bid by the CONTRACTOR is considered a representation that the 

CONTRACTOR has reviewed and carefully examined the site and is satisfied as to the 
conditions to be encountered in performing the Work and as to the requirements of the 
Contract Documents." 

 
 
SC-4.3 - EXPLORATIONS AND REPORTS 

 
 

At General Conditions Article 4.3, add the following 
paragraph: 
 

"All reports and other records (if available) are provided for informational purposes only to all plan 
holders listed with the DEPARTMENT as General Contractors and are available to other 
planholder’s upon request.  They are made available, so Bidders have access to the same 
information available to the DEPARTMENT. The reports and other records are not intended as a 
substitute for independent investigation, interpretation, or judgment of the Bidder. The 
DEPARTMENT is not responsible for any interpretation or conclusion drawn from its records by 
the Bidder. While referenced by or provided with the Contract Documents; the 
recommendations, engineering details, and other information contained in these reports of 
explorations shall not be construed to supersede or constitute conditions of the Contract 
Documents." 

 
SC-5.4.1 - INSURANCE REQUIREMENTS 

 
At General Condition Article 5.4.1, delete the second to the last sentence and replace with the following:  
"The delivery to the DEPARTMENT of a written notice in accordance with the policy provisions is 
required before cancellation of any coverage or reduction in any limits of liability." 

 
SC-5.4.2a- WORKERS COMPENSATION INSURANCE 

 
At General Condition Article 5.4.2a, delete paragraph "a" in its entirety and replace with the 
following: 

 
a.  Workers' Compensation Insurance: The Contractor shall provide and maintain, for all 

employees of the Contractor engaged in work under this contract, Workers' 
Compensation Insurance as required by AS 23.30.045. The Contractor shall be 
responsible for Workers' Compensation Insurance for any subcontractor who provides 
services under this contract.  Coverage shall include: 

 
1.   Waiver of subrogation against the State. 

 
2.  Employer's Liability Protection in the amount of $500,000 each accident I $500,000 

each disease. 
 

3.  If the Contractor directly utilizes labor outside of the State of Alaska in the prosecution 
of the work, "Other States" endorsement shall be required as a condition of the 
contract. 

 
4.   Whenever the work involves activity on or about navigable waters, the Workers'    
      Compensation policy shall contain a United States Longshoreman's and Harbor  
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      Worker's Act endorsement, and when appropriate, a Maritime Employer's Liability  
      (Jones Act) endorsement with a minimum limit of $1,000,000." 

 
SC-5.4.2b1- MINIMUM LIMITS of LIABILITY 

 
At General Conditions Article 5.4.2b1, delete “$2,000,00” and replace with “$2,000,000”. 
 
SC-5.4.2d - BUILDERS RISK INSURANCE (SUBCONTRACTORS) 

 
At General Conditions Article 5.4.2d, delete the subsection in its entirety. 

 

SC-6.9 – SUBSTITUTES OR “OR-EQUAL” ITEMS 
 

In Paragraph 6.95 delete “Document 01630 – Product Options and Substitutions” and replace with 
“Document 01 60 00 – Material and Equipment” 

 
SC-6.13 - SUBCONTRACTORS 

 

 
A.  Add the following paragraph: 

 
6.13.7 The CONTRACTOR may, without penalty, replace a Subcontractor who: 

 

1.  Fails to comply with the licensing and registration requirements of AS 08.18; 
 

2.  Fails to obtain or maintain a valid Alaska Business License; 
 

3.  Files for bankruptcy or becomes insolvent; 
 

 4.  Fails to execute a subcontract or performance of the work for which the 
Subcontractor was listed, and the CONTRACTOR has acted in good faith; 

 

5.  Fails to obtain bonding acceptable to the. DEPARTMENT; 
 

6.  Fails to obtain insurance acceptable to the DEPARTMENT; 
 

7.  Fails to perform subcontract work for which the Subcontractor was listed; 
 

8.  Must be replaced to meet the CONTRACTOR'S required state or federal  
     affirmative action requirements. 

 

9.  Refuses to agree to abide by the CONTRACTOR'S labor agreement; or 
 

10. Is determined by the DEPARTMENT to be not responsible. 
 

In addition to the circumstances described above, a Contractor may in writing request 
permission from the Department to add a new Subcontractor or replace a listed 
Subcontractor. The DEPARTMENT will approve the request if it determines in writing 
that allowing the addition or replacement is in the best interest of the state. 

 
The contractor shall submit a written request to add a new Subcontractor or replace 
a listed Subcontractor to the Contracting Officer a minimum of five working days prior to 
the date the new Subcontractor is scheduled to begin work on the construction site. The 
request must state the basis for the request and include supporting documentation 
acceptable to the Contracting Officer. 

 
If a CONTRACTOR violates this article, the Contracting Officer may: 

 
1. Cancel the Contract after Award without any damages accruing to the department ; or 
2.   After notice and hearing, assess a penalty on the bidder in an amount not exceeding    
     10 percent of the value of the subcontract at issue." 
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SC-6.17 – SAFETEY AND PROTECTION 
 
Add the following paragraph at the end of the existing text: 
 

6.17.4  The Contractor is responsible for ensuring all workers are adequately protected.  The 
Contractor shall have a safety and health management program that complies with AKOSH 
requirements, and includes: 

 
1. A worksite hazard analysis; 
2. A hazard prevention and control plan including personal protective equipment and safe 

work procedures required for specific tasks; 
3. New employee training and periodic worker training regarding safety and health; 
4. Regular safety meetings with written documentation of attendance, safety topics 

discussed, worker safety complaints, and corrective actions taken, and  
5. A designated safety officer, employed by the Contractor, who monitors the construction 

site and is responsible for implementing the safety and health management program. 
6. Measures to comply with Executive Order 13513 – Federal leadership on reducing text 

messaging while driving, dated October 1, 2009. And DOT Order 3902.10 – Text 
messaging while driving, dated December 30,2009 

7. Measures to comply with Alaska Statue 28.35.161 – Driving a motor vehicle with a screen 
device operating; unlawful installation of television, monitor, or similar device. 

 
SC-6.18 – SAFETY REPRESENTATIVE 

 
At General Conditions Article 6.18, delete this article in its entirety and replace with the 
following article: 
 

The CONTRACTOR shall designate a responsible safety representative at the site.  This 
person shall be the CONTRACTOR’s superintendent unless otherwise designated in 
writing by the CONTRACTOR to the Contracting Officer.  The responsible safety person 
must maintain OSHA 29 CRF 30-Hour Construction Safety training certificate.  Training 
must have been completed within the past 5 years.  Training card must be provided prior 
to starting any site construction activities. 

 
SC-7.2 - PERMITS, LICENSES, AND TAXES 

 
A.  In Paragraph 7.2.1, add the following subparagraphs: 

 
The terms, conditions, and stipulations in permits obtained either by the DEPARTMENT or by the 

               CONTRACTOR is made part of this Contract. 
 

1. The CONTRACTOR shall procure all other permits and licenses required to 
complete the project, pay all charges, fees and taxes, and give all notices 
necessary and incidental to the due and lawful prosecution of the Work. 

2. The CONTRACTOR shall obtain the State of Alaska Fire Marshal plan review. 
 
SC-7.12- APPLICABLE ALASKA PREFERENCES 

 
   At General Condition Article 7.12. add the following paragraph:   
 

 “7.12.5 Alaska Veteran’s Preference (AS 36.30.321). In determining the low bidder for State 
funded projects, a 5% bid preference has been given to a bidder who qualifies under AS 
36.30.321 (f) as an Alaska bidder and is a Qualifying Entity.  This preference may not exceed 
$5,000.00.  In this subsection a “Qualifying Entity” means a: 

1. Sole proprietorship owned by an Alaska Veteran; 
2. Partnership under AS 32.06 or AS 32.11 if a majority of the Members are Alaska 

veterans; 
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3. Limited liability Company organized under AS 10.50 and if a majority of the members are 
Alaska veterans; or 

4. Corporation that is wholly owned by individuals and a majority of the individuals are 
Alaska veterans. 

 
A preference under this section is in addition to any other preference for which the bidder qualifies.  
To qualify for this preference, the bidder must add value by the bidder actually performing, 
controlling, managing and supervising a significant part of the services provided or the bidder must 
have sold supplies or the general nature solicited to other state agencies, government, or the 
general public.  An Alaska veteran shall be a resident of this state and an individual who served in 
the Armed forces of the United States, including a reserve unit of the United States armed forces; or 
Alaska Territorial Guard, the Alaska Army National Guard, or the Alaska Navel Militia; and was 
separated from service under a condition that was not dishonorable.  
 
The bidder shall provide an Alaskan Veteran’s Preference Affidavit on Form 2SD-17, certifying they 
qualify as an Alaska bidder eligible for Alaska Veteran’s preference according to AS 36.30. 

 
SC-7.13-WAGES AND HOURS OF LABOR   (Federal Wages/Hours not required) 

 
A.  In paragraph 7.13.3, delete this paragraph in its entirety and replace with the following 

paragraphs: 7.13.3 Notice of Work and Completion; Withholding of Payment 

A. Within three calendar days of award of a construction contract, the CONTRACTOR  
Shall file a "Notice of Work" with the Department of Labor and Workforce 
Development (DOLWD) fees per AS 36.08.045.  The CONTRACTOR lists all their 
Subcontractors who will perform any portion of work on the contract and the 
contract price being paid to each subcontractor. The primary contractor shall pay 
all filing fees for each subcontractor performing work on the contract, including a 
filing fee based on the contract price being paid for work performed by the primary 
contractor's employees. The filing fee payable shall be the sum of all fees 
calculated for each subcontractor. The filing fee shall be one percent of each 
contractor's contract price. The total filing fee payable by the primary contractor 
under this subsection may not exceed $5,000.  The "Notice of Work" is 
available at http://www.labor.state.ak.us/lss/forms/notice-of- work.pdf 

 
B.  The Contracting Officer will not issue Notice to Proceed to the CONTRACTOR 

until such notice and fees have been paid to DOLWD. Failure of the 
CONTRACTOR to file the Notice of Work and pay fees within this timeframe 
shall not constitute grounds for an extension of contract time or adjustment of 
contract price. 

 
  C.   Upon completion of all work, the primary contractor shall file with DOLWD a 

"Notice of Completion" together with payment of any additional filing fees owed 
due to increased contract amounts. Within 30 days after DOLWD's receipt of the 
primary contractor's notice of completion, DOLWD shall inform the 
DEPARTMENT of the amount, if any, to be withheld from the final payment.  
The " Notice of Completion Form" is available at; 
http://www.labor.state.ak.us/Iss/forms/not-comp-pub-wrks.pdf' 

 

 
 
SC-9.1-DEPARTMENTS RIGHT TO CHANGE 

 
At General Condition Article 9.1, ADD THE FOLLOWING SENTENCE; 
 

Without invalidating the Contract and without notice to any Surety, the DEPARTMENT may, at any time or 
from time to time, order additions, deletions or revisions in the Work within the general scope of the 
Contract, including but not limited to changes: 

http://www.labor.state.ak.us/lss/forms/notice-of
http://www.labor.state.ak.us/Iss/forms/not-comp-pub-wrks.pdf%27
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SC-9.4 – CHANGE ORDER 
 
At General Conditions Article 9.4, add the following sentence: 
 

“The DEPARTMENT will issue Change Orders for the CONTRACTOR to sign.  A Change Order shall 
be considered executed when the DEPARTMENT signs it.  The CONTRACTOR’S signature indicates that 
they either accept the Change Order or acknowledge it.  Acknowledgement of a Change Order does not 
surrender the CONTRACTOR’s right to claim.” 
 
 
SC-11.8-DELAY DAMAGES 

 
 

At General Condition Article 11.8, add the following paragraphs: 
 

Liquidated Damages: 
 

• Eight Hundred Fifty-Three Dollars & Twenty Cents ($853.20) per day for each calendar day 
elapsing between the time stipulated for the sub-completion date and in accordance with the 
terms hereof; such deduction to be made, or sum to be recovered, not as a penalty but as 
liquidated damages.   
 

• Nighty Dollars & Sixty-Four Cents ($90.64) per day for each calendar day elapsing between the 
time stipulated for the final completion date and in accordance with the terms hereof; such 
dedication to be made, or sum to be recovered, not as a penalty but as liquidated damages. 

 
  
 

SC-12.1-WARRANTY AND GUARANTEE 
 
 

At General Condition Article 12.1, add the following sentence: 
 

"The failure of the DEPARTMENT to strictly enforce the Contract in one or more instances does 
not waive its right to do so in other or future instances." 

 
SC-15.1-NOTIFICATION 

 
 
In Paragraph 15.1.2, delete, “Section 01310” and replace with Section 01 32 00. 
 
 
 
 
 

END OF 
SECTION 00800 



  Section 00830 
  Dept of Labor Minimum Rates of Pay 
 

SCCC Transformer and Pad Replacement Project     00830-1 SCCC 
 
   

 

1.01 Laborers’ & Mechanics’ Minimum Rates of Pay  
 

Bidders are to refer to the Department of Labor & Workforce Development 

website for current Pamphlet No. 600.  Please note there may be a new 

Pamphlet issued prior to the bid date for this project. 

 

 http://labor.state.ak.us/lss/pamp600.htm 

 

http://labor.state.ak.us/lss/pamp600.htm
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CIVIL  
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C-500 FOUNDATION DETAILS 
C-501 DETAILS 
 
ELECTRICAL 
E-001 ELECTRICAL LEGEND AND ABBREVIATIONS 
E-101 ELECTRICAL DEMOLITION PLAN 
E-102 ELECTRICAL SITE PLAN 
E-201 ONE LINE DIAGRAM DEMO 
E-202 ELECTRICAL ONELINE DIAGRAM 
E-301 ELECTRICAL UNDERGROUND STAKING SCHEDULE 
E-302 ELECTRICAL DETAILS 
E-303 ELECTRICAL DETAILS   
 
 
 
 
 
 
 
 
 

END OF SECTION 



State of Alaska 
Department of Corrections 

REQUEST  FOR  CLEARANCE 

Contractor/Contract Staff Background 
Check 

Date: ________________ 

Applicant Name:_________________________________________________________________________ 

Mailing Address: _______________________________________________________________________ 

Purpose of this check:________________________________________ ____________________________ 

Date of Birth:___________________________  Social Security # : _______________________________ 

Alaska driver’s license #:__________________ 

Other states applicant has resided in and the dates:______________________________________________ 
_____________________________________________________________________________________ 

Prior criminal history (including the state the offense occurred in): ________________________________ 
_____________________________________________________________________________________ 

Is applicant currently on probation or parole? _______If yes, where?_________________________________ 

Does applicant have any relatives or acquaintances presently incarcerated in Alaska or under the Dept. of 
Corrections supervision? _____   If yes, state the person’s name/location: 
____________________________________________________________________________________ 

Clearance requested by (Contractor):________________________________________________________ 
Address:____________________________________________________  Phone:____________________ 

The information that I have provided is true and accurate to the best of my knowledge.  I authorize the 
Department of Corrections to perform a background investigation for any and all prior convictions or current 
warrants. 

Signature of applicant:__________________________________ Date:______________________ 

Contractor’s signature:__________________________________ Date:______________________ 

*   *   *   *   * *   *   *   *   *  *   *   *   *   *   *   *   *   *   * *   *   *   *   *   *   * *  

 

*  

 

* 

APSIN/WANTS: Clear:______ Wants:______ See Attached:______ 
NCIC/WANTS: Clear:______ Wants:______ See Attached:______ 
Criminal History Check (AK) No record found:______ See Attached:______ 
Criminal History Check (other states) No record found:______ See Attached:______ 

Request Granted: ______ Request Denied:______ 

Reason for denial:_______________________________________________________________________ 

Director/Superintendent (or designee): ________________________________  Date:_________________ 

*   *   *   *   *   

DO NOT WRITE BELOW THIS SECTION
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1 | P a g e  
 

 
 

All SEXUAL BEHAVIOR IS PROHIBITED 
ZERO-TOLERANCE POLICY 

PRISON RAPE ELIMINATION ACT (PREA) 
 
 

1. Alaska Department of Corrections Policy and Procedure 808.19 Prisoner Rights, Sexual Abuse / Sexual Assault and Reporting 

establishes a zero-tolerance policy toward sexual misconduct and provides guidelines and procedures consistent with the Prison 

Rape Elimination Act (PREA) to reduce the risk of sexual misconduct within the correctional setting.  

 

2. Sexual assault, sexual misconduct, and sexual harassment, or any type of sexual behaviors are PROHIBITED.  

 

3. Types of Sexual Assault, Misconduct, and Harassment  

• Prisoner-on-employee/contract worker/volunteer  

• Employee/contract worker/volunteer-on-prisoner  

• Prisoner on prisoner  

 

4. Acts of Sexual Assault, Misconduct, and Harassment  

• There is NO allowable consensual agreement between DOC employees, contract workers, volunteers, or offenders to 

engage in ANY sexual behavior or act.  

• The physical act  

• The attempt of the physical act, including inappropriate touching and exhibitionism.  

• Threats, intimidation, and actions/communications meant to coerce or pressure another to engage in the inappropriate act. 

• Retaliation against individuals reporting prohibited sexual behavior is prohibited and punishable.  

 

5. All Department personnel, contractors or volunteers who receive information concerning prisoner sexual misconduct or have 

reasonable belief to suspect a prisoner is a victim of sexual misconduct or observe an incident or behavior shall immediately 

report the information to the most appropriate supervisory staff. The information shall be documented on an Incident Report 

form 809.03A.  

 

6. Prisoners may report allegations of conduct prohibited by Policy and Procedures 808.09, including threats of sexual misconduct 

to any Department employee, contractor, or volunteer. The such allegation may be reported verbally, in writing, or may be made 

by a third party.  

 

7. All reports of prohibited sexual behavior will be referred to a law enforcement agency for investigation and referral to the Alaska 

State Troopers by the Department of Corrections.  

 

8. Privileged communications between ordained clergy, medical or mental health staff, and clients does not extend to the matter that 

threatens the safety of the institution, staff, or prisoners; if it contains a threat to public safety or if it is specifically addressed by 

state statutes.  

 

9. Confidentiality: All information related to a victim of sexual abuse or sexual harassment shall be considered confidential and 

shall be released only to those who need the information to perform their official duties. 

 

 

 

I HAVE READ, UNDERSTOOD, AND AGREE WITH THE ABOVE RULES. 
* I also acknowledge that I have been informed of my Prison Rape Elimination Act Responsibilities.* 

 

 

 

 

 

               

  Name (print and sign)        Date 



STATE OF ALASKA 
Department of Corrections 

FACILITIES 
SUBSTITUTION REQUEST FORM 

 

Project:  SCCC Transformer and Pad Replacement  Project No.: 230004026-1 

Contractor:   

Specified item for which substitution is requested (reference the specification section and paragraph): 

 
 

The following product is submitted for substitution (describe proposed substitution and attach applicable 
catalog cuts): 

 
 
 
 
 

I certify the following: 
Yes No 
  The substitute will perform adequately and achieve the results called for by the general 

design. 
  The substitute is similar, of equal substance, suited to the same use, and will provide the 

same warranty                             as the product specified. 
  The evaluation and approval of the proposed substitute will not delay the Substantial or 

Final Completion of the project. 
  Any change in the design necessitated by the proposed substitution will not delay the 

Substantial or Final Completion of the project. 
  The cost of any change in the design necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 
  The cost of any license fee or royalty necessitated by the proposed substitution will be 

paid by the contractor at no cost to the State. 

Signed: Date: 
Authorized Contractor Signature 

Architect/Engineer Recommendation: 

  Accepted            Accepted as Noted            Not Accepted            Received Too Late 

Remarks: 
 
 
 

Architect/Engineer Signature: Date: 

 Recommend Acceptance 
 Recommend Rejection Date: 

Resident Engineer 

 Accepted 
 Rejected Date: 

Project Manager 
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SECTION 01045 

CUTTING AND PATCHING 
 
 
PART 1 GENERAL 
 
1.01  REQUIREMENTS INCLUDED 

A. Requirements and limitations for cutting and patching of Work. 

1.02  RELATED REQUIREMENTS 

A. Section 01010 - Summary of Work. 

B. Section 01120 – Alteration Project Procedures. 

C. Section 01600 - Materials and Equipment:  Substitutions. 

D. Individual Specifications Sections: 

1. Cutting and patching incidental to Work of the section. 

2. Advance notification to other Sections of openings required in Work of those Sections. 

3. Limitations on cutting structural members. 

1.03  SUBMITTALS 

A. Submit written request in advance of cutting or alteration which affects: 

1. Structural integrity of any element of Project. 

2. Integrity of weather-exposed or moisture-resistant elements such as siding or roof 
systems. 

3. Efficiency, maintenance, or safety of any operational element. 

4. Visual qualities of sight-exposed elements. 

5. Work of Department or separate Contractor. 

B. Include in request: 

1. Identification of Project and Department's project number. 

2. Location and description, with photos of affected Work. 

3. Necessity for cutting or alteration. 

4. Description of proposed Work, and products proposed to be used. 

5. Alternatives to cutting and patching. 

6. Effect on Work of Department or separate Contractor. 

7. Written permission of affected separate Contractor. 

8. Date and time Work will be executed. 

C. Submit product data for replacement materials to be used in the work, including product 
description, specifications, recommended installation methods, and samples.  Submittals 
shall cover all sight-exposed elements applicable, such as roofing, exterior siding, floor tile, 
ceiling tile, and wall covering. 
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PART 2 PRODUCTS 
 
2.01  MATERIALS 

A. Materials used for replacement shall match existing materials removed.  Interior or exterior 
finish materials shall visually match surrounding surface finishes.  Replacement interior finish 
materials, such floor tile, wall tile, ceiling tile, or wall covering shall be of the same 
manufacturer and pattern as materials removed to assure compatibility.  New doors and 
frames to be finished to match existing.  Submittals to be approved prior to installation. 

B. Replacement gypsum wallboard surfaces are to be finished smooth or in a texture to match 
the existing wall or ceiling finish or Finish Schedule in drawings as required.  Paint new 
exposed surfaces with two coats semi-gloss acrylic latex enamel in a color to match existing.  
New paint shall cover the entire plane of the area impacted and shall extend to the nearest 
joint or comer. 

C. Cut and patch work at roof assemblies shall provide a complete weather tight installation 
and shall be compatible with existing roofing materials.  Contractor to verify manufacturer, 
materials, and warrantee of the existing roofing system and ensure work does not have a 
negative impact on the performance of the existing roof membrane or existing drainage 
pattern.  Cut and patch work shall not have a negative impact on any active warrantee of the 
existing roofing system. 

D. For replacement of work removed, comply with specifications for type of work to be done, 
manufacturers' recommendations, and good construction practice. 

E. Provide materials for cutting and patching which will result in equal to or better than the work 
being cut and patched in terms of performance characteristics and visual effect where 
applicable. 

PART 3 EXECUTION 
 
3.01  GENERAL 

A. Contractor shall be responsible for all cutting, fitting, and patching required to complete the 
work or to: 

1. Accommodate the installation or coordination of work. 

2. Remove and replace defective work. 

3. Remove and replace work not conforming to requirements of the Contract Documents. 

4. Uncover other work for access or inspection. 

5. Obtain samples for testing or similar purposes. 

6. Provide routine penetrations of nonstructural surfaces for installation of piping, ductwork, 
chimneys, vents, louvers, electrical conduit or other equipment included in the work. 

B. Contractor shall not cut or alter any existing structural members without the approval of the 
Department.  If structural members must be cut or altered, the Contractor shall provide 
engineered details with structural engineer’s stamp for review in the submittal process. 

C. Execute cutting, fitting, and patching to complete Work, and to: 

1. Fit the several parts together, to integrate with other work. 

2. Uncover work to install ill-timed work. 

3. Remove and replace non-conforming and Defective Work. 

4. Remove samples of installed Work for testing. 

5. Provide openings in elements of Work for penetrations of mechanical and electrical 
work. 
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D. Installation of replacement materials shall be in accordance with specifications for type of 
work to be done, manufacturers’ recommendations, and good construction practice. 

3.02  INSPECTION 

A. Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching. 

1. Notify the Department immediately of any suspected hazardous materials. 

B. Do not cut and patch work which is exposed to view in a manner resulting in a reduction of 
visual qualities or resulting in substantial evidence of the cut and patch work.  Remove and 
replace work judged by the Department to be visually unsatisfactory. 

C. After uncovering, inspect conditions affecting performance of Work. 

D. Beginning of cutting or patching means acceptance of existing conditions. 

3.03  PREPARATION 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by cutting and 
patching operations, as directed.  Return adjacent areas to condition existing prior to start of 
work. 

B. Provide supports to ensure structural integrity of surroundings; devices and methods to 
protect other portions of Project from damage. 

C. Provide protection from elements for areas which may be exposed by uncovering work; 
maintain excavations free of water. 

3.04  PERFORMANCE 

A. Execute work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing. 

B. For all new work, employ qualified installer to perform cutting and patching for weather-
exposed and moisture resistant elements, and sight-exposed surfaces. 

C. Cut rigid materials using masonry saw or core drill.  Use wet-type core drill for all holes over 
1/2” in diameter.  Pneumatic/hammer tools or dry-type core drills not allowed without prior 
approval.  Cutting structural reinforcement with heat is strictly forbidden without prior written 
approval. 

D. Restore Work with new products in accordance with requirements of Contract Documents. 

E. Fit Work tightly to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

F. Maintain all fire-rated wall or area separation construction per applicable codes.  At 
penetrations of fire-rated wall, ceiling, or floor construction, completely seal voids with fire-
rated material, full thickness of the construction element or in accordance with U.L. listed 
assembly requirements. 

G. Refinish surfaces to match adjacent finishes.  For continuous surfaces, refinish to nearest 
intersection; for an assembly, refinish entire unit. 

 
 
 
 

END OF SECTION 
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SECTION 01560 - CLEANING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Execute cleaning during progress of the Work and at completion of the Work. 

1.2 DISPOSAL REQUIREMENTS 

A. Conduct cleaning and disposal operations to comply with codes, ordinances, regulations, and 
anti-pollution laws. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Use only those cleaning materials which will not create hazards to health or property and 
which will not damage surfaces. 

PART - EXECUTION 

3.1 DURING CONSTRUCTION 

A. Execute periodic cleaning to keep the Work, the site, and adjacent properties free from 
accumulations of waste materials, rubbish, and wind blown debris resulting from construction 
operations. 

B. Provide on-site containers for the collection of waste materials, debris, and rubbish. 

C. Properly remove waste materials, debris and rubbish from the site and legally dispose of. 

3.2 DUST CONTROL 

A. Schedule operations so that dust and other contaminants resulting from cleaning process will 
not fall on wet or newly coated surfaces. 

3.3 FINAL CLEANING 

A. Employ skilled workmen for final cleaning. 

B. Remove grease, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign materials 
from sight-exposed interior and exterior surfaces. 

C. Prior to final completion or Using Agency occupancy, the Contractor shall conduct an 
inspection of sight-exposed interior surfaces and all Work areas to verify that the entire Work 
is clean. 

END OF SECTION 
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PART 1 GENERAL 
 
1.01  SUMMARY 
 
 A. This document outlines security provisions that the CONTRACTOR working at the 

Spring Creek Correctional Center (SCCC) will be required to follow. The facility is 
an occupied maximum-security institution housing sentenced Male inmates. As the 
performance of the Work could impact the operation of the institution, the 
Department of Corrections (DOC) is concerned that the CONTRACTOR 
understands and comply with its security requirements. The intent of this Section is 
to prevent: any escape, sabotage, or assault attempt; any disturbance, or; the 
importation of contraband. 

 
1.02  REQUIREMENTS INCLUDED 
 

A. Security Check 
B. Project Manager 
C. Personnel Access 
D. Vehicle Access 
E. Tool Control 
F. Contraband 

 
 
1.03  RELATED REQUIREMENTS 
 
 A. Section  01000 - Administrative Provisions 
 
PART 2 PRODUCTS 
 
   Not Used 
 
PART 3 EXECUTION 
 
3.01  SECURITY CHECK 
 

A. All personnel (CONTRACTOR and Subcontractor staff) will be required to undergo 
a security check prior to commencement of work. A mandatory security briefing will 
be provided to CONTRACTOR's forces by SCCC prior to start of on-site work.  

 
B. The CONTRACTOR will submit a list of personnel and a completed “Request for 

Clearance” form for each individual to the Facilities Manager (John Gard) assigned 
and forwarded to the security officer for review at least 72 hours prior to 
commencement of work. A clearance form will be provided to the Contractor upon 
award of the contract. In general, the following information is required for each 
person: 

 
 1. Full name. 
 2. Residence address. 
 3. Telephone Number. 
 4. Date of birth. 
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 5.   Social Security Number. 
 6. Valid driver's license and state of issue, or other photo identification bearing 

social security number. 
 
C. The security check will look for recent or frequent past convictions or for outstanding 

warrants.  SCCC reserves the right to disqualify anyone from access to the work 
site.  A past conviction will not automatically disqualify. 

 
3.02  PROJECT MANAGER  
 
 A. John Gard, Project Manager, or designee will be the liaison between the 

CONTRACTOR and the facilities. 
 
 B. In the event of an emergency affecting the secure operation of SCCC, the Project 

Manager is authorized to direct the CONTRACTOR to take appropriate action. The 
directions of the Project Manager will be followed immediately. 

 
 C. The Project Manager shall be briefed each week by the CONTRACTOR regarding 

the CONTRACTOR's work requirements and weekly work plan for the subsequent 
week. This briefing may be performed concurrently with the progress meetings that 
may be required under the contract. 

 
3.03  PERSONNEL ACCESS 
 
 A. Access to the Work site, which is within a correctional facility, will be monitored and 

controlled by the Department of Corrections to prevent importation of contraband 
and escape of inmates. 

 
 B. Construction crews will report to the front desk at the beginning of each shift to 

obtain their identification badge or visitors badge and sign in on the Contractor's log. 
At the end of each shift, workmen will return their badges to this office and sign out 
on the Contractor's log. If workers leave the compound at lunch, they will leave as a 
group. Contractor should encourage workmen to bring lunch rather than leave. 

 
 C. Contractors, Subcontractors, Employees may be denied access or be removed 

from the facility for the following reasons: 
  
  1. Contractors or workers that are incompetent, careless or otherwise 

detrimental to the work or the security of the facility. 
  2. Security requirements. 

3. Disruptive, abrasive, and/or argumentative conduct. 
  4. Being under the influence of Alcohol, Drugs and/or any substance that is 

considered contraband by the Facility. 
  5. Refusal to submit to search of personal property/belongings or themselves. 
  6. Health problems. 
  7. Failure to show proper identification. 
  8. Failure to follow the direction of Correctional Officers and/or staff   

members. 
  9. Having any contact or interaction with inmates. 
  10.  Failure to pass security check. 
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11. Failure to secure tools and work areas. (Contractor is required to provide 
personnel to secure his work area and tools.  This means that there will be a 
member of the Contractor’s staff in the active work area. If no personnel are 
physically present in the work area, the work area and/or tools will be 
secured.) 

 
3.04 VEHICLE ACCESS 
 

A. No privately-owned vehicles may enter inside the security fence without approval of 
the DOC on-site Security Officer. Employee vehicles can be parked in the 
employee/visitor parking lot outside the security fence.  

 
B. Authorized work vehicles, i.e. job site trailers and trucks may be left inside the 

fence in a location if they can be secured and upon the approval of the facilities 
on-site Security Officer.  

 
3.05 TOOL CONTROL 
 

A. Do not leave prisoner-accessible work areas unattended without first removing or 
securing all tools and objects that would be considered contraband. 

 
B. At the end of each work day, remove all tools and equipment from inmate-

accessible work areas and store within locked cabinets, locked containers, or 
locked storage trailers. 

 
C. Maintain written inventory of tools and equipment daily.  Tools and equipment that 

cannot be accounted for at the end of each workday shall be brought to the 
immediate attention of the Security Officer. 

 
3.06  CONTRABAND 
 
 A. The mailing, bartering, introducing, exchanging or buying of items between inmates 

and contractors or their employees is strictly prohibited without the written consent 
of the Superintendent of the institution. 

 
The following quotes are from Alaska Statutes and are provided herein to inform the 
CONTRACTOR: 
 
   Title 11 - Alaska Statutes 
    
 Section 11.56.375, Promoting contraband in the first degree. 
 

1. A person commits the crime of promoting contraband in the first degree if 
the person violates AS 11.56.380 and the contraband is: 

   a. a deadly weapon; 
   b. an article that is intended by the defendant to be used as a means of 

facilitating an escape; 
c. a controlled substance; or 

  2. Promoting contraband in the first degree is a class C felony. 
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 Section 11.56.380, Promoting contraband in the second degree. 
 

1. A person commits the crime of promoting contraband in the second degree if 
the person: 

 
a. Introduces, takes, conveys, or attempts to introduce, take, or convey 

contraband into a correctional facility; or 
 
b. Makes, obtains, possesses, or attempts to make, obtain, or possess 

anything that person knows to be contraband while under official 
detention within a correctional facility. 

 
2. Promoting contraband in the second degree is a Class A misdemeanor. 
 

a. Effective August 26, 1999, contraband includes tobacco products. 
 
 Sec. 11.56.390, definition: 
 

In AS 11.56.300-11.56.390, "contraband" means any article or thing which persons 
confined in a correctional facility are prohibited by law from obtaining, making, or 
possessing in that correctional facility."   

 
 
 
 END OF SECTION 
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SECTION 01 11 13 

SUMMARY OF WORK 
 

PART 1 - GENERAL 
 

1.01 RELATED REQUIREMENTS 
 

A. All Contract Documents are related to this Section. 
 

1.02 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. Work under this Contract includes all materials, equipment, labor, travel to replace (3) 3-
phase primary power transformers, concrete pad vaults and emergency power loop switch 
at Spring Creek Correctional Center (SCCC) in Seward, Alaska, all in accordance with the 
terms and conditions of the Contract Documents. 

 
B. The scope of Work includes the following: 
 

1. Install new Concrete Transformer vault pads 
2. Groundwork and Compaction 
3. Install new transformer and loop switch 
4. Installation of new UG conduits and cabling. 
5. Installation of new Junction Cabinets and Disconnects. 
6. Portable generators for temporary power. 
7. Connection and testing of temporary power. 
8. Connection and testing of all cabling and new equipment. 
9. Coordination with local utility. 
10. Landscaping 
11. Functional acceptance testing and turnover to the owner. 
12. Demolition and removal / disposal of old UG cabling, transformers, existing 

concrete pads and other project related scrap materials. 
13. As-Built drawings and O&M Manuals. 

 
1.03 CONTRACT 

 
A. General: Construct all Work through a single construction contract in accordance with the 

Contract Documents. 
 

B. Not Used 
 

1.04 WORK BY OTHERS 
 

A. Not Used 
 

1.05 WORK SEQUENCE AND MILESTONES 
 

A. Upon receipt of Notice to Proceed (NTP) the CONTRACTOR will be expected to prepare 
submittals and begin the purchase of critical materials. 
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B. The CONTRACTOR shall submit a preliminary Schedule of Values and an Anticipated 
Construction Schedule at the pre-construction conference. The CONTRACTOR shall 
submit a final Schedule of Values within 3 weeks of the Notice-to-Proceed. 

 
C. Work sequencing requirements shall include: 

 
1. Not Used 

 
1.06 PARKING 

A. Parking shall be limited to designated areas only. If insufficient area exists, the 
CONTRACTOR shall make other arrangements. 

 
B. Not Used 

 
1.07 SHUTOFFS AND DISRUPTIONS TO UTILITY SERVICE 

 
A. At least two (2) weeks prior to the first planned outage, submit a schedule showing all 

proposed utility outages. Upon request, submit a written plan describing the justification for 
the outages and possible impacts to the Using Agency. The CONTRACTOR shall revise 
the schedule to show any planned changes and shall submit the revised schedule promptly 
to the DEPARTMENT. 

 
B. Plan work to minimize down time. Work with DEPARTMENT to schedule disruption for 

time periods that minimize impacts to the Using Agency. Shutoffs and disruption to service 
shall not be allowed during designated critical operating hours. 

 
 

1.08 CONTRACTOR’S USE OF PREMISES 
 

A. Coordinate use of the premises under direction of DEPARTMENT. 
 

B. Assume full responsibility for protection and safekeeping of furnished products. 
 

C. Assume full responsibility for the protection of roads and grounds in the project vicinity from 
construction related activities. 

 
D. Obtain and pay for use of additional storage, Work, or parking areas needed for 

construction operations. 

E. Do not stop or otherwise impede vehicle traffic without prior written approval from the 
DEPARTMENT. The CONTRACTOR shall make all necessary provisions, including but 
not limited to detours, bypasses, and permits, to maintain traffic flow. Submit traffic control 
plan and schedule for approval no less than twenty (20) working days prior to anticipated 
traffic disruptions. 

 
F. Work and Staging Areas - With the exception of vehicle movement for access to and from 

Work and Staging Areas, restrict all Work to within the limits of construction designated on 
the plans. 

 
G. On-site work shall be 7 days a week, from 7:00AM until 5:00 PM. 
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1.09 USING AGENCY OCCUPANCY 
 

A. The using agency at the project location is the Department of Corrections. 
 

B. Upon the issuance of a Certificate of Substantial Completion by the DEPARTMENT, the 
Using Agency shall take ownership of the facility and may occupy it. 

 
C. Refer to the General Conditions for access following substantial completion. 

 
D. Spring Creek Correctional Center is in operation 24 hours per day 7 days and will be 

occupied throughout the duration of the project. Contractor shall follow security protocols 
as specified elsewhere in this contract to accommodate continuous occupation 
requirements. 

 
1.10 PERMITS 

 
A. Where a building permit is required by the Authority Having Jurisdiction, the plan review fee 

and the building permit fee have been paid by the DEPARTMENT. The CONTRACTOR 
shall obtain the building permit in its name and shall procure all other permits and licenses, 
pay all charges, fees and taxes and give all notices necessary and incidental to the due 
and lawful prosecution of the work. 

 
B. Not Used 

 
 

1.11 STORMWATER PREVENTION POLLUTION PLAN (SWPPP) 
 

A. If a SWPPP is specified elsewhere and made part of the Contract Documents, the 
CONTRACTOR shall prepare the SWPPP and shall submit it to the DEPARTMENT for 
review. 

 
B. Not Used 

 
PART 2 - PRODUCTS Not Used 

 
PART 3 - EXECUTION Not Used 

 
 

END OF SECTION 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected site elements. 

1.2 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated 

to be salvaged or reinstalled. 

B. Remove and Salvage: Detach items from existing construction, in a manner to prevent damage, 

and deliver to Owner. 

C. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, 

prepare for reuse, and reinstall where indicated. 

D. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise 

indicated to be salvaged or reinstalled. 

1.3 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 

and their contents, commemorative plaques and tablets, and other items of interest or value to 

Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.4 PREINSTALLATION MEETINGS 

1.5 INFORMATIONAL SUBMITTALS 

A. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 

dates for each activity. Ensure Owner's on-site operations are uninterrupted. 

2. Interruption of utility services. Indicate how long utility services will be interrupted. 

3. Coordination for shutoff, capping, and continuation of utility services. 
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B. Predemolition Photographs or Video: Show existing conditions of adjoining construction, 

including finish surfaces, that might be misconstrued as damage caused by salvage and 

demolition operations. 

1.6 CLOSEOUT SUBMITTALS 

A. Inventory: Submit a list of items that have been removed and salvaged. 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 

Conduct selective demolition so Owner's operations will not be disrupted. 

B. Notify Engineer of discrepancies between existing conditions and Drawings before proceeding 

with selective demolition. 

C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 

Work. 

1. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Engineer and Owner. Hazardous materials will be removed by Owner under a separate 

contract. 

D. Storage or sale of removed items or materials on-site is not permitted. 

E. Utility Service: Maintain existing utilities indicated to remain in service and protect them 

against damage during selective demolition operations. 

1.8 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Review Project Record Documents of existing construction or other existing conditions and 

information provided by Owner. Owner does not guarantee that existing conditions are same as 

those indicated in Project Record Documents. 
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3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, 

disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas 

to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 

2. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 

continuity of services/systems to other parts of building. 

3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 

systems, equipment, and components indicated on Drawings to be removed. 

a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap 

or plug remaining piping with same or compatible piping material. 

b. Equipment to Be Removed and Salvaged: Disconnect and cap services and remove 

equipment and deliver to Owner. 

3.3 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent 

injury to people and damage to adjacent buildings and facilities to remain. 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as 

required to preserve stability and prevent movement, settlement, or collapse of construction and 

finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 

construction being demolished. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 

construction and as indicated. Use methods required to complete the Work within limitations of 

governing regulations and as follows: 

1. Proceed with selective demolition systematically.  

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining construction. 

Use hand tools or small power tools designed for sawing or grinding, not hammering and 

chopping. Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials. At 

concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 

space before starting flame-cutting operations. Maintain portable fire-suppression devices 

during flame-cutting operations. 

5. Maintain fire watch during and for at least 1 hour after flame-cutting operations. 

6. Maintain adequate ventilation when using cutting torches. 
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7. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 

8. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 

9. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

10. Dispose of demolished items and materials promptly. 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

C. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 

during selective demolition.  

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete Foundation: Demolish in sections. Cut concrete full depth at junctures with 

construction to remain and at regular intervals using power-driven saw, and then remove 

concrete between saw cuts. 

B. Transformers, Switch Gear, and Electrical Equipment: Remove electrical equipment, 

conductors, and conduit as indicated on the plans. Contractor to dispose of removed equipment 

at an approved off-site location. 

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-

approved construction and demolition waste landfill acceptable to authorities having 

jurisdiction.  

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Burning: Do not burn demolished materials. 

3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations. Return adjacent areas to condition existing before selective demolition 

operations began. 

END OF SECTION 024119 
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SECTION 032000 - CONCRETE REINFORCING 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Steel reinforcement bars. 

B. Related Requirements: 

1. Section 033000 "Cast-In-Place Concrete" for concrete, materials, mix designs, placement 

procedures and finishes. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Review the following: 

a. Special inspection and testing and inspecting agency procedures for field quality 

control. 

b. Steel-reinforcement installation. 

1.3 ACTION SUBMITTALS 

A. Product Data: For the following: 

1. Each type of steel reinforcement. 

2. Bar supports. 

B. Shop Drawings: Comply with ACI SP-066: 

1. Include placing drawings that detail fabrication, bending, and placement. 

2. Include bar sizes, lengths, materials, grades, bar schedules, stirrup spacing, bent bar 

diagrams, bar arrangement, location of splices, lengths of lap splices, details of 

mechanical splice couplers, details of welding splices, tie spacing, hoop spacing, and 

supports for concrete reinforcement. 
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1.4 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement: Deliver, store, and handle steel reinforcement to prevent bending and 

damage. 

1. Store reinforcement to avoid contact with earth. 

PART 2 - PRODUCTS 

 

2.1 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A615/A615M, Grade 60, deformed. 

2.2 REINFORCEMENT ACCESSORIES 

A. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 

reinforcing bars and welded-wire reinforcement in place. 

1. Manufacture bar supports from steel wire, plastic, or precast concrete in accordance with 

CRSI's "Manual of Standard Practice," of greater compressive strength than concrete and 

as follows: 

a. For concrete surfaces exposed to view, where legs of wire bar supports contact 

forms, use CRSI Class 1 plastic-protected steel wire, all-plastic bar supports, or 

CRSI Class 2 stainless steel bar supports. 

B. Steel Tie Wire: ASTM A1064/A1064M, annealed steel, not less than 0.0508 inch in diameter. 

1. Finish:  Plain. 

2.3 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that 

reduce bond to concrete. 

3.2 INSTALLATION OF STEEL REINFORCEMENT 

A. Comply with CRSI's "Manual of Standard Practice" for placing and supporting reinforcement. 
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B. Accurately position, support, and secure reinforcement against displacement. 

1. Locate and support reinforcement with bar supports to maintain minimum concrete cover. 

2. Do not tack weld crossing reinforcing bars. 

C. Preserve clearance between bars of not less than 1 inch, not less than one bar diameter, or not 

less than 1-1/3 times size of large aggregate, whichever is greater. 

D. Provide concrete coverage in accordance with the drawings and ACI 318. 

E. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

F. Splices: Lap splices as indicated on Drawings. 

1. Bars indicated to be continuous, and all vertical bars to be lapped not less than 36 bar 

diameters at splices, or 24 inches, whichever is greater. 

2. Stagger splices in accordance with ACI 318. 

3.3 INSTALLATION TOLERANCES 

A. Comply with ACI 117. 

3.4 FIELD QUALITY CONTROL 

A. Special Inspections: Owner will engage a special inspector and qualified testing and inspecting 

agency to perform field tests and inspections and prepare test reports. 

B. Testing Agency: Engage a qualified testing and inspecting agency to perform tests and 

inspections and to submit reports. 

C. Inspections: 

1. Steel-reinforcement placement. 

END OF SECTION 032000 
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SECTION 034100 - PRECAST STRUCTURAL CONCRETE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Precast structural concrete for equipment foundations. 

B. Related Requirements: 

1. Section 032000 “Concrete Reinforcing” for steel reinforcing bars. 

2. Section 033000 "Cast-in-Place Concrete" for cast-in-place concrete, concrete testing and 

inspection requirement, and placing connection anchors in concrete. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Design Mixtures: For each precast concrete mixture. Include compressive strength and, if 

required, water-absorption tests. 

C. Shop Drawings: 

1. Include member locations, plans, elevations, dimensions, shapes and sections, openings, 

support conditions, and types of reinforcement, including special reinforcement. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For fabricator. 

B. Welding certificates. 

C. Material Certificates: For the following: 

1. Cementitious materials. 

2. Reinforcing materials. 

3. Admixtures. 

D. Material Test Reports: For aggregates, by a qualified testing agency. 
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E. Preconstruction test reports. 

F. Source quality-control reports. 

G. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Fabricator Qualifications: Responsibility includes preparation of Shop Drawings. 

B. Testing Agency Qualifications: Qualified according to ASTM C1077 and ASTM E329 for 

testing indicated. 

C. Quality-Control Standard: For manufacturing procedures, testing requirements, and quality-

control recommendations for types of units required. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Support units during shipment on nonstaining shock-absorbing material in same position as 

during storage. 

B. Store units with adequate bracing and protect units to prevent contact with soil, to prevent 

staining, and to prevent cracking, distortion, warping or other physical damage. 

1. Store units with dunnage across full width of each bearing point unless otherwise 

indicated. 

2. Place adequate dunnage of even thickness between each unit. 

3. Place stored units so identification marks are clearly visible, and units can be inspected. 

C. Handle and transport units in a manner that avoids excessive stresses that cause cracking or 

damage. 

D. Lift and support units only at designated points indicated on Shop Drawings. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Design Standards: Comply with ACI 318 and with design recommendations in PCI MNL 120, 

"PCI Design Handbook - Precast and Prestressed Concrete," applicable to types of precast 

structural concrete units indicated. 

B. Provide precast structural concrete units as noted on the drawings and to resist handling, 

transportation, and placement stresses. 
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2.2 MOLD MATERIALS 

A. Molds: Rigid, dimensionally stable, non-absorptive material, warp and buckle free, that 

provides continuous precast concrete surfaces within fabrication tolerances indicated; 

nonreactive with concrete and suitable for producing required finishes. 

1. Mold-Release Agent: Commercially produced form-release agent that does not bond 

with, stain, or adversely affect precast concrete surfaces and does not impair subsequent 

surface or joint treatments of precast concrete. 

B. Form Liners: Furnish with manufacturer's recommended form-release agent that does not bond 

with, stain, or adversely affect precast concrete surfaces and does not impair subsequent surface 

or joint treatments of precast concrete. 

2.3 REINFORCING MATERIALS 

A. Reinforcing Bars: Reference ASTM A615/A615M, Grade 60, deformed. 

B. Supports: Suspend reinforcement from back of mold or use bolsters, chairs, spacers, and other 

devices for spacing, supporting, and fastening reinforcing bars and welded wire reinforcement 

in place according to PCI MNL 116. 

2.4 CONCRETE MATERIALS 

A. Portland Cement: ASTM C150/C150M, Type I or Type III, gray, unless otherwise indicated. 

1. For surfaces exposed to view in finished structure, use gray or white cement, of same 

type, brand, and mill source. 

B. Normal-Weight Aggregates: Except as modified by PCI MNL 116 and ASTM C33/C33M. 

C. Water: ASTM C94, potable; free from deleterious material that may affect color stability, 

setting, or strength of concrete and complying with chemical limits of PCI MNL 116. 

D. Air-Entraining Admixture: ASTM C260, certified by manufacturer to be compatible with other 

required admixtures. 

E. Chemical Admixtures: Certified by manufacturer to be compatible with other admixtures and to 

not contain calcium chloride, or more than 0.15 percent chloride ions or other salts by weight of 

admixture. 

1. Water-Reducing Admixtures: ASTM C494/C494M, Type A. 

2. Water-Reducing and Accelerating Admixture: ASTM C494/C494M, Type E. 

2.5 GROUT MATERIALS 

A. Sand-Cement Grout: Portland cement, ASTM C150/C150M, Type I, and clean, natural sand, 

ASTM C144 or ASTM C404. Mix at ratio of 1 part cement to 2-1/2 to 3 parts sand, by volume, 
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with minimum water required for placement and hydration. Water-soluble chloride ion content 

less than 0.06 percent by weight of cement when tested according to ASTM C1218/C1218M. 

B. Nonmetallic, Nonshrink Grout: Packaged, nonmetallic, noncorrosive, nonstaining grout 

containing selected silica sands, portland cement, shrinkage-compensating agents, plasticizing 

and water-reducing agents, complying with ASTM C1107/C1107M, Grade A for drypack and 

Grades B and C for flowable grout and of consistency suitable for application within a 30-

minute working time. Water-soluble chloride ion content less than 0.06 percent by weight of 

cement when tested according to ASTM C1218/C1218M. 

2.6 CONCRETE MIXTURES 

A. Design mixtures may be prepared by a qualified independent testing agency or by qualified 

precast plant personnel at precast structural concrete fabricator's option. 

B. Foundations and concrete exposed to freezing:  Normal-weight concrete  

1. Compressive Strength (28 Days): 5000 psi. 

2. Maximum Water-Cementitious Materials Ratio: 0.45. 

C. Exposure Class F1:  5.0 percent, plus or minus, 1.5 percent at the point of delivery for concrete 

containingg 1-inch nominal maximum aggregate size. 

D. When included in design mixtures, add other admixtures to concrete mixtures according to 

manufacturer's written instructions. 

E. Concrete Mix Adjustments: Concrete mix design adjustments may be proposed if characteristics 

of materials, Project conditions, weather, test results, or other circumstances warrant. 

2.7 MOLD FABRICATION 

A. Molds: Accurately construct molds, mortar tight, of sufficient strength to withstand pressures 

due to concrete-placement operations and temperature changes. Coat contact surfaces of molds 

with release agent before reinforcement is placed. Avoid contamination of reinforcement and 

prestressing tendons by release agent. 

B. Maintain molds to provide completed precast structural concrete units of shapes, lines, and 

dimensions indicated, within fabrication tolerances specified. 

1. Edge and Corner Treatment: Uniformly chamfered, ¾-inch at exposed edges, unless 

otherwise indicated in the drawings. 

2.8 FABRICATION 

A. Cast-in openings larger than 10 inches in any dimension. Do not drill or cut openings without 

Engineer's approval. 

B. Reinforcement: Comply with recommendations in PCI MNL 116 for fabricating, placing, and 

supporting reinforcement. 
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1. Clean reinforcement of loose rust and mill scale, earth, and other materials that reduce or 

destroy the bond with concrete. When damage to epoxy-coated reinforcement exceeds 

limits specified in ASTM A775/A775M, repair with patching material compatible with 

coating material and epoxy coat bar ends after cutting. 

2. Accurately position, support, and secure reinforcement against displacement during 

concrete-placement and consolidation operations. Completely conceal support devices to 

prevent exposure on finished surfaces. 

3. Place reinforcing steel to maintain cover requirements note on the drawings.  Arrange, 

space, and securely tie bars and bar supports to hold reinforcement in position while 

placing concrete. Direct wire tie ends away from finished, exposed concrete surfaces. 

C. Reinforce precast structural concrete units to resist handling, transportation, and placement 

stresses. 

D. Comply with requirements in PCI MNL 116 and in this Section for measuring, mixing, 

transporting, and placing concrete. After concrete batching, no additional water may be added. 

E. Place concrete in a continuous operation to prevent cold joints or planes of weakness from 

forming in precast concrete units. 

F. Thoroughly consolidate placed concrete by vibration without dislocating or damaging 

reinforcement and built-in items, and minimize pour lines, honeycombing, or entrapped air 

voids on surfaces. Use equipment and procedures complying with PCI MNL 116. 

G. Comply with PCI MNL 116 procedures for hot- and cold-weather concrete placement. 

H. Identify pickup points of precast structural concrete units and orientation in structure with 

permanent markings, complying with markings indicated on Shop Drawings. Imprint or 

permanently mark casting date on each precast structural concrete unit on a surface that does 

not show in finished structure. 

I. Cure concrete, according to requirements in PCI MNL 116, by moisture retention without heat 

or by accelerated heat curing using live steam or radiant heat and moisture. Cure units until 

compressive strength is high enough to ensure that stripping does not have an effect on 

performance or appearance of final product. 

J. Discard and replace precast structural concrete units that do not comply with requirements, 

including structural, manufacturing tolerance, and appearance, unless repairs meet requirements 

in PCI MNL 116 and meet Architect's approval. 

2.9 FABRICATION TOLERANCES 

A. Fabricate precast structural concrete units to shapes, lines, and dimensions indicated so each 

finished unit complies with PCI MNL 116 product dimension tolerances as well as position 

tolerances for cast-in items. 
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2.10 COMMERCIAL FINISHES 

A. Standard Grade: Normal plant-run finish produced in molds that impart a smooth finish to 

concrete. Surface holes smaller than 1/2 inch caused by air bubbles, normal color variations, 

form joint marks, and minor chips and spalls are permitted. Fill air holes greater than 1/4 inch in 

width that occur more than once per 2 sq. in. Major or unsightly imperfections, honeycombs, or 

structural defects are not permitted.  

B. Screed or float finish unformed surfaces. Strike off and consolidate concrete with vibrating 

screeds to a uniform finish. Hand screed at projections. Normal color variations, minor 

indentations, minor chips, and spalls are permitted. Major imperfections, honeycombing, or 

defects are not permitted. 

C. Smooth, steel trowel finish unformed surfaces. Consolidate concrete, bring to proper level with 

straightedge, float, and trowel to a smooth, uniform finish. 

2.11 SOURCE QUALITY CONTROL 

A. Testing Agency: The Department will engage a qualified testing agency to evaluate precast 

structural concrete fabricator's quality-control and testing methods. 

1. Allow testing agency access to material storage areas, concrete production equipment, 

concrete placement, and curing facilities. Cooperate with testing agency and provide 

samples of materials and concrete mixtures as may be requested for additional testing and 

evaluation. 

B. Testing:  Reference Section 033000 – “Cast-in-Place Concrete” for concrete testing and 

reporting  requirements. 

C. Strength of precast structural concrete units is considered deficient if units fail to comply with 

ACI 318 requirements for concrete strength. 

D. Defective Units: Discard and replace precast structural concrete units that do not comply with 

requirements, including strength, manufacturing tolerances, and color and texture range. 

Chipped, spalled, or cracked units may be repaired, subject to Engineer's or Department’s 

approval. Replace unacceptable units with precast concrete units that comply with requirements. 

PART 3 - EXECUTION 

3.1 FIELD QUALITY CONTROL 

A. Special Inspections: The Department will engage a qualified special inspector to perform field 

tests and special inspections and prepare testing and inspection reports. 

B. Testing Agency: The Department will engage a qualified testing agency to perform tests and 

inspections. 

C. Testing agency will report test results promptly and in writing to Contractor and Engineer. 
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D. Repair or remove and replace work where tests and inspections indicate that it does not comply 

with specified requirements. 

E. Additional testing and inspecting, at Contractor's expense, to be performed to determine 

compliance of replaced or additional work with specified requirements. 

3.2 REPAIRS 

A. Repair precast structural concrete units if permitted by Architect. 

1. Repairs may be permitted if structural adequacy, serviceability, durability, and 

appearance of units have not been impaired. 

B. Mix patching materials and repair units so cured patches blend with color, texture, and 

uniformity of adjacent exposed surfaces and show no apparent line of demarcation between 

original and repaired work, when viewed in typical daylight illumination from a distance of 20 

feet. 

C. Wire brush, clean, and paint damaged prime-painted components with same type of shop 

primer. 

D. Remove and replace damaged precast structural concrete units that cannot be repaired or when 

repairs do not comply with requirements as determined by Engineer. 

3.3 CLEANING 

A. Clean mortar, plaster other deleterious material from concrete surfaces and adjacent materials 

immediately. 

B. Clean exposed surfaces of precast concrete to remove markings, dirt, and stains. 

1. Perform cleaning procedures, if necessary, according to precast concrete fabricator's 

written recommendations. Protect other work from staining or damage due to cleaning 

operations. 

2. Do not use cleaning materials or processes that could change the appearance of exposed 

concrete finishes or damage adjacent materials. 

END OF SECTION 034100 
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SECTION 260513 - MEDIUM-VOLTAGE CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes cables and related cable splices, terminations, and accessories for medium-

voltage (2001 to 35,000 V) electrical distribution systems. 

1.3 DEFINITIONS 

A. Jacket: A continuous nonmetallic outer covering for conductors or cables. 

B. NETA ATS: Acceptance Testing Specification. 

C. Sheath: A continuous metallic covering for conductors or cables. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of cable. Include splices and terminations for cables and cable 

accessories. 

1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Indicate location of each cable, splice, and termination. 

B. Qualification Data: For Installer. 

C. Material Certificates: For each type of cable and accessory. 

D. Source quality-control reports. 

E. Field quality-control reports. 

1.6 QUALITY ASSURANCE 

A. Installer: Engage a cable splicer, trained and certified by splice material manufacturer, to install, 

splice, and terminate medium-voltage cable. 
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B. Testing Agency Qualifications: Member company of NETA or an NRTL. 

1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing. 

1.7 FIELD CONDITIONS 

A. Interruption of Existing Electric Service: Do not interrupt electric service to facilities occupied 

by Owner or others unless permitted under the following conditions and then only after 

arranging to provide temporary electric service according to requirements indicated: 

1. Notify Owner no fewer than seven days in advance of proposed interruption of electric 

service. 

2. Do not proceed with interruption of electric service without Owner's written permission. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with IEEE C2 and NFPA 70. 

C. Source Limitations: Obtain cables and accessories from single source from single manufacturer. 

2.2 CABLES 

A. Cable Type:  Type MV 105. 

B. Conductor Insulation:  Ethylene-propylene rubber. 

1. Voltage Rating: As indicated on drawings. 

2. Insulation Thickness:  133 percent insulation level. 

C. Conductor:  Copper or Aluminum. 

D. Comply with UL 1072, AEIC CS8, ICEA S-93-639/NEMA WC 74, and ICEA S-97-682, and 

ICEA S-94-649. 

E. Shielding:  Copper tape, helically applied over semiconducting insulation shield. 

F. Shielding and Jacket: Corrugated copper drain wires embedded in extruded, chlorinated, 

polyethylene jacket. 

1. Circuit Identification: Color-coded tape (black, red, blue) under the metallic shielding. 
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2.3 CONNECTORS 

A. Comply with ANSI C119.4 for connectors between aluminum conductors or for connections 

between aluminum to copper conductors. 

B. Copper-Conductor Connectors:  Copper barrel crimped or Aluminum barrel crimped 

connectors. 

2.4 SOLID TERMINATIONS 

A. Shielded-Cable Terminations: Comply with the following classes of IEEE 48. Insulation class 

shall be equivalent to that of cable. Include shield ground strap for shielded cable terminations. 

1. Class 1 Terminations: Modular type, furnished as a kit, with stress-relief tube; multiple, 

molded-silicone-rubber, insulator modules; shield ground strap; and compression-type 

connector. 

2. Class 1 Terminations: Heat-shrink type with heat-shrink inner stress control and outer 

nontracking tubes; multiple, molded, nontracking skirt modules; and compression-type 

connector. 

3. Class 1 Terminations: Modular type, furnished as a kit, with stress-relief shield 

terminator; multiple-wet-process, porcelain, insulator modules; shield ground strap; and 

compression-type connector. 

2.5 SEPARABLE INSULATED CONNECTORS 

A. Description: Modular system, complying with IEEE 386, with disconnecting, single-pole, cable 

terminators and with matching, stationary, plug-in, dead-front terminals designed for cable 

voltage and for sealing against moisture. 

B. Terminations at Distribution Points: Modular type, consisting of terminators installed on cables 

and modular, dead-front, terminal junctions for interconnecting cables. 

C. Load-Break Cable Terminators: Elbow-type units with 200-A-load make/break and continuous-

current rating; coordinated with insulation diameter, conductor size, and material of cable being 

terminated. Include test point on terminator body that is capacitance coupled. 

D. Dead-Break Cable Terminators: Elbow-type unit with 200-A continuous-current rating; 

designed for de-energized disconnecting and connecting; coordinated with insulation diameter, 

conductor size, and material of cable being terminated. Include test point on terminator body 

that is capacitance coupled. 

E. Dead-Front Terminal Junctions: Modular bracket-mounted groups of dead-front stationary 

terminals that mate and match with above cable terminators. Two-, three-, or four-terminal units 

as indicated, with fully rated, insulated, watertight conductor connection between terminals and 

complete with grounding lug, manufacturer's standard accessory stands, stainless-steel 

mounting brackets, and attaching hardware. 

1. Protective Cap: Insulating, electrostatic-shielding, water-sealing cap with drain wire. 
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2. Portable Feed-Through Accessory: Two-terminal, dead-front junction arranged for 

removable mounting on accessory stand of stationary terminal junction. 

3. Grounding Kit: Jumpered elbows, portable feed-through accessory units, protective caps, 

test rods suitable for concurrently grounding three phases of feeders, and carrying case. 

4. Standoff Insulator: Portable, single dead-front terminal for removable mounting on 

accessory stand of stationary terminal junction. Insulators suitable for fully insulated 

isolation of energized cable-elbow terminator. 

F. Test-Point Fault Indicators: Applicable current-trip ratings and arranged for installation in test 

points of load-break separable connectors, and complete with self-resetting indicators capable of 

being installed with shotgun hot stick and tested with test tool. 

G. Tool Set: Shotgun hot stick with energized terminal indicator, fault-indicator test tool, and 

carrying case. 

2.6 SPLICE KITS 

A. Description: For connecting medium voltage cables; type as recommended by cable or splicing 

kit manufacturer for the application. 

B. Standard: Comply with IEEE 404. 

C. Splicing Products: As recommended, in writing, by splicing kit manufacturer for specific sizes, 

materials, ratings, and configurations of cable conductors. Include all components required for 

complete splice, with detailed instructions. 

1. Combination tape and cold-shrink-rubber sleeve kit with rejacketing by cast-epoxy-resin 

encasement or other waterproof, abrasion-resistant material. 

2.7 MEDIUM-VOLTAGE TAPES 

A. Description: Electrical grade, insulating tape rated for medium voltage application. 

B. Ethylene/propylene rubber-based, 30-mil splicing tape, rated for 130 deg C operation. Minimum 

3/4 inch (20 mm) wide. 

2.8 ARC-PROOFING MATERIALS 

A. Description: Fire retardant, providing arc flash protection. 

B. Tape for First Course on Metal Objects: 10-mil- thick, corrosion-protective, moisture-resistant, 

PVC pipe-wrapping tape. 

C. Arc-Proofing Tape: Fireproof tape, flexible, conformable, intumescent to 0.3 inch thick, and 

compatible with cable jacket. 

D. Glass-Cloth Tape: Pressure-sensitive adhesive type, 1 inch wide. 
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2.9 SOURCE QUALITY CONTROL 

A. Test and inspect cables according to ICEA S-97-682 before shipping. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install cables according to IEEE 576. 

B. Proof conduits prior to conductor installation by passing a wire brush mandrel and then a rubber 

duct swab through the conduit. Separate the wire brush and the rubber swab by 48 to 72 inches  

on the pull rope. 

1. Wire Brush Mandrel: Consists of a length of brush approximately the size of the conduit 

inner diameter with stiff steel bristles and an eye on each end for attaching the pull ropes. 

If an obstruction is felt, pull the brush back and forth repeatedly to break up the 

obstruction. 

2. Rubber Duct Swab: Consists of a series of rubber discs approximately the size of the 

conduit inner diameter on a length of steel cable with an eye on each end for attaching the 

pull ropes. Pull the rubber duct swab through the duct to extract loose debris from the 

duct. 

C. Pull Conductors: Do not exceed manufacturer's recommended maximum pulling tensions and 

sidewall pressure values. 

1. Where necessary, use manufacturer-approved pulling compound or lubricant that does 

not deteriorate conductor or insulation. 

2. Use pulling means, including fish tape, cable, rope, and basket-weave cable grips, that do 

not damage cables and raceways. Do not use rope hitches for pulling attachment to cable. 

3. Use pull-in guides, cable feeders, and draw-in protectors as required to protect cables 

during installation. 

4. Do not pull cables with ends unsealed. Seal cable ends with rubber tape. 

D. Install exposed cables parallel and perpendicular to surfaces of exposed structural members and 

follow surface contours where possible. 

E. Install direct-buried cables on leveled and tamped bed of 3-inch- thick, clean sand. Separate 

cables crossing other cables or piping by a minimum of 2 inches of tamped earth, plus an 

additional 2 inches of sand. Install permanent markers at ends of cable runs, changes in 

direction, and buried splices. 

F. Install "buried-cable" warning tape 12 inches above cables. 

G. In manholes, handholes, pull boxes, junction boxes, and cable vaults, train cables around walls 

by the longest route from entry to exit; support cables at intervals adequate to prevent sag. 

H. Install sufficient cable length to remove cable ends under pulling grips. Remove length of 

conductor damaged during pulling. 
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I. Install terminations at ends of conductors, and seal multiconductor cable ends with standard 

kits. 

J. Install separable insulated-connector components as follows: 

1. Protective Cap: At each terminal junction, with one on each terminal to which no feeder 

is indicated to be connected. 

2. Portable Feed-Through Accessory: At each terminal junction, with one on each terminal. 

3. Standoff Insulator: At each terminal junction, with one on each terminal. 

K. Arc Proofing: Unless otherwise indicated, arc proof medium-voltage cable at locations not 

protected by conduit, cable tray, direct burial, or termination materials. In addition to arc-

proofing tape manufacturer's written instructions, apply arc proofing as follows: 

1. Clean cable sheath. 

2. Wrap metallic cable components with 10-mil pipe-wrapping tape. 

3. Smooth surface contours with electrical insulation putty. 

4. Apply arc-proofing tape in one half-lapped layer with coated side toward cable. 

5. Band arc-proofing tape with two layers of 1-inch- wide half-lapped, adhesive, glass-cloth 

tape at each end of the arc-proof tape. 

L. Ground shields of shielded cable at terminations, splices, and separable insulated connectors. 

Ground metal bodies of terminators, splices, cable and separable insulated-connector fittings, 

and hardware. 

M. Identify cables according to Section 260553 "Identification for Electrical Systems." Identify 

phase and circuit number of each conductor at each splice, termination, pull point, and junction 

box. Arrange identification so that it is unnecessary to move the cable or conductor to read the 

identification. 

3.2 FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to perform tests and inspections. 

B. Perform the following tests and inspections: 

1. Perform each visual and mechanical inspection and electrical test stated in NETA ATS. 

Certify compliance with test parameters. 

2. After installing medium-voltage cables and before electrical circuitry has been energized, 

test for compliance with requirements. 

3. Perform direct-current High Potential test of each new conductor according to 

NETA ATS, Ch. 7.3.3. Do not exceed cable manufacturer's recommended maximum test 

voltage. 

4. Perform Partial Discharge test of each new conductor according to NETA ATS, Ch. 7.3.3 

and to test equipment manufacturer's recommendations. 

C. Medium-voltage cables will be considered defective if they do not pass tests and inspections. 

D. Prepare test and inspection reports. 
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END OF SECTION 260513 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Copper building wire rated 600 V or less. 

2. Connectors, splices, and terminations rated 600 V and less. 

B. Related Requirements: 

1. Section 260513 "Medium-Voltage Cables" for single-conductor and multiconductor 

cables, cable splices, and terminations for electrical distribution systems with 601 to 

35,000 V. 

1.3 DEFINITIONS 

A. RoHS: Restriction of Hazardous Substances. 

B. VFC: Variable-frequency controller. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Product Schedule: Indicate type, use, location, and termination locations. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Field quality-control reports. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Member company of NETA. 
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1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing. 

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with 

an overall insulation layer or jacket, or both, rated 600 V or less. 

B. Standards: 

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for 

intended location and use. 

2. RoHS compliant. 

3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's 

"Wire and Cable Marking and Application Guide." 

C. Conductors: Copper, complying with ASTM B3 for bare annealed copper and with ASTM B8 

for stranded conductors. 

D. Conductor Insulation:  

1. Type RHH and Type RHW-2: Comply with UL 44. 

2. Type USE-2 and Type SE: Comply with UL 854. 

3. Type THHN and Type THWN-2: Comply with UL 83. 

4. Type THW and Type THW-2: Comply with NEMA WC-70/ICEA S-95-658 and UL 83. 

5. Type XHHW-2: Comply with UL 44. 

2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material, 

type, and class for application and service indicated; listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and use. 

B. Jacketed Cable Connectors: For steel and aluminum jacketed cables, zinc die-cast with set 

screws, designed to connect conductors specified in this Section. 

C. Lugs: One piece, seamless, designed to terminate conductors specified in this Section. 

1. Material:  Copper or Bronze. 

2. Type:  Two hole with standard barrels. 

3. Termination:  Compression. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders: Copper; solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger. 
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B. Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and 

larger. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 

WIRING METHODS 

A. Service Entrance:  Type XHHW-2, single conductors in raceway. 

B. Exposed Feeders:  Type XHHW-2, single conductors in raceway. 

C. Feeders Concealed in Concrete, below Slabs-on-Grade, and Underground:  Type XHHW-2, 

single conductors in raceway. 

D. Branch Circuits Concealed in Concrete, below Slabs-on-Grade, and Underground:  

Type XHHW-2, single conductors in raceway. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Conceal cables in finished walls, ceilings, and floors unless otherwise indicated. 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 

maximum pulling tensions and sidewall pressure values. 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 

not damage cables or raceway. 

D. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, and 

follow surface contours where possible. 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in 

UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material and that 

possess equivalent or better mechanical strength and insulation ratings than unspliced 

conductors. 

1. Use oxide inhibitor in each splice, termination, and tap for aluminum conductors. 

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for 

Electrical Systems." 
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B. Identify each spare conductor at each end with identity number and location of other end of 

conductor, and identify as spare conductor. 

3.6 FIELD QUALITY CONTROL 

A. Testing Agency: Engage a qualified testing agency to perform tests and inspections. 

B. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 

inspect components, assemblies, and equipment installations, including connections. 

C. Perform tests and inspections. 

1. After installing conductors and cables and before electrical circuitry has been energized, 

test service entrance and feeder conductors for compliance with requirements. 

2. Perform each of the following visual and electrical tests: 

a. Inspect exposed sections of conductor and cable for physical damage and correct 

connection according to the single-line diagram. 

b. Test bolted connections for high resistance using one of the following: 

1) A low-resistance ohmmeter. 

2) Calibrated torque wrench. 

3) Thermographic survey. 

c. Inspect compression-applied connectors for correct cable match and indentation. 

d. Inspect for correct identification. 

e. Inspect cable jacket and condition. 

f. Insulation-resistance test on each conductor for ground and adjacent conductors. 

Apply a potential of 500-V dc for 300-V rated cable and 1000-V dc for 600-V 

rated cable for a one-minute duration. 

g. Continuity test on each conductor and cable. 

h. Uniform resistance of parallel conductors. 

D. Cables will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports to record the following: 

1. Procedures used. 

2. Results that comply with requirements. 

3. Results that do not comply with requirements, and corrective action taken to achieve 

compliance with requirements. 

END OF SECTION 260519 
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes grounding and bonding systems and equipment. 

B. Section includes grounding and bonding systems and equipment, plus the following special 

applications: 

1. Underground distribution grounding. 

2. Ground bonding common with lightning protection system. 

3. Foundation steel electrodes. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency and testing agency's field supervisor. 

B. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Certified by NETA. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 
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2.2 CONDUCTORS 

A. Insulated Conductors:  Copper or tinned-copper wire or cable insulated for 600 V unless 

otherwise required by applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors: ASTM B3. 

2. Stranded Conductors: ASTM B8. 

3. Tinned Conductors: ASTM B33. 

4. Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch (6 mm) in 

diameter. 

5. Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor. 

6. Bonding Jumper: Copper tape, braided conductors terminated with copper ferrules; 1-5/8 

inches (41 mm) wide and 1/16 inch (1.6 mm) thick. 

7. Tinned Bonding Jumper: Tinned-copper tape, braided conductors terminated with copper 

ferrules; 1-5/8 inches (41 mm) wide and 1/16 inch (1.6 mm) thick. 

2.3 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in 

which used and for specific types, sizes, and combinations of conductors and other items 

connected. 

B. Welded Connectors: Exothermic-welding kits of types recommended by kit manufacturer for 

materials being joined and installation conditions. 

C. Bus-Bar Connectors: Compression type, copper or copper alloy, with two wire terminals. 

D. Beam Clamps: Mechanical type, terminal, ground wire access from four directions, with dual, 

tin-plated or silicon bronze bolts. 

E. Cable-to-Cable Connectors: Compression type, copper or copper alloy. 

F. Cable Tray Ground Clamp: Mechanical type, zinc-plated malleable iron. 

G. Conduit Hubs: Mechanical type, terminal with threaded hub. 

H. Ground Rod Clamps: Mechanical type, copper or copper alloy, terminal with hex head bolt. 

I. Lay-in Lug Connector: Mechanical type, copper rated for direct burial terminal with set screw. 

J. Straps: Solid copper, cast-bronze clamp. Rated for 600 A. 

K. Tower Ground Clamps: Mechanical type, copper or copper alloy, terminal clamp. 

L. U-Bolt Clamps: Mechanical type, copper or copper alloy, terminal listed for direct burial. 
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2.4 GROUNDING ELECTRODES 

A. Ground Rods:  Copper-clad steel; 3/4 inch by 10 feet (19 mm by 3 m). 

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for 

No. 6 AWG and larger unless otherwise indicated. 

B. Underground Grounding Conductors: Install barecopper conductor, No. 2/0 AWG minimum. 

1. Bury at least 30 inches (750 mm) below grade. 

2. Duct-Bank Grounding Conductor: Bury 12 inches (300 mm) above duct bank when 

indicated as part of duct-bank installation. 

C. Grounding Conductors: Green-colored insulation with continuous yellow stripe. 

D. Conductor Terminations and Connections: 

1. Underground Connections: Welded connectors except at test wells and as otherwise 

indicated. 

2. Connections to Ground Rods at Test Wells: Bolted connectors. 

3. Connections to Structural Steel: Welded connectors. 

3.2 GROUNDING AT THE SERVICE 

A. Equipment grounding conductors and grounding electrode conductors shall be connected to the 

ground bus. Install a main bonding jumper between the neutral and ground buses. 

3.3 GROUNDING SEPARATELY DERIVED SYSTEMS 

A. Generator: Install grounding electrode(s) at the generator location. The electrode shall be 

connected to the equipment grounding conductor and to the frame of the generator. 

3.4 GROUNDING UNDERGROUND DISTRIBUTION SYSTEM COMPONENTS 

A. Comply with IEEE C2 grounding requirements. 

B. Pad-Mounted Transformers and Switches: Install two ground rods and ground ring around the 

pad. Ground pad-mounted equipment and noncurrent-carrying metal items associated with 

substations by connecting them to underground cable and grounding electrodes. Install tinned-

copper conductor not less than No. 2 AWG for ground ring and for taps to equipment grounding 

terminals. Bury ground ring not less than 6 inches (150 mm) from the foundation. 
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3.5 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

3.6 INSTALLATION 

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise 

indicated or required by Code. Avoid obstructing access or placing conductors where they may 

be subjected to strain, impact, or damage. 

B. Ground Bonding Common with Lightning Protection System: Comply with NFPA 780 and 

UL 96 when interconnecting with lightning protection system. Bond electrical power system 

ground directly to lightning protection system grounding conductor at closest point to electrical 

service grounding electrode. Use bonding conductor sized same as system grounding electrode 

conductor, and install in conduit. 

C. Ground Rods: Drive rods until tops are 2 inches (50 mm) below finished floor or final grade 

unless otherwise indicated. 

1. Interconnect ground rods with grounding electrode conductor below grade and as 

otherwise indicated. Make connections without exposing steel or damaging coating if 

any. 

2. Use exothermic welds for all below-grade connections. 

3. For grounding electrode system, install at least three rods spaced at least one-rod length 

from each other and located at least the same distance from other grounding electrodes, 

and connect to the service grounding electrode conductor. 

D. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance 

except where routed through short lengths of conduit. 

1. Bonding to Structure: Bond straps directly to basic structure, taking care not to penetrate 

any adjacent parts. 

2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install 

bonding so vibration is not transmitted to rigidly mounted equipment. 

3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection 

is required, use a bolted clamp. 

E. Concrete-Encased Grounding Electrode (Ufer Ground): Fabricate according to NFPA 70; use a 

minimum of 20 feet (6 m) of bare copper conductor not smaller than No. 4 AWG. 

1. If concrete foundation is less than 20 feet (6 m) long, coil excess conductor within base 

of foundation. 

2. Bond grounding conductor to reinforcing steel in at least four locations and to anchor 

bolts. Extend grounding conductor below grade and connect to building's grounding grid 

or to grounding electrode external to concrete. 

F. Connections: Make connections so possibility of galvanic action or electrolysis is minimized. 

Select connectors, connection hardware, conductors, and connection methods so metals in direct 

contact are galvanically compatible. 
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1. Use electroplated or hot-tin-coated materials to ensure high conductivity and to make 

contact points closer in order of galvanic series. 

2. Make connections with clean, bare metal at points of contact. 

3. Make aluminum-to-steel connections with stainless-steel separators and mechanical 

clamps. 

4. Make aluminum-to-galvanized-steel connections with tin-plated copper jumpers and 

mechanical clamps. 

5. Coat and seal connections having dissimilar metals with inert material to prevent future 

penetration of moisture to contact surfaces. 

3.7 FIELD QUALITY CONTROL 

A. Testing Agency: Engage a qualified testing agency to perform tests and inspections. 

B. Perform tests and inspections. 

C. Tests and Inspections: 

1. After installing grounding system but before permanent electrical circuits have been 

energized, test for compliance with requirements. 

2. Inspect physical and mechanical condition. Verify tightness of accessible, bolted, 

electrical connections with a calibrated torque wrench according to manufacturer's 

written instructions. 

3. Test completed grounding system at each location where a maximum ground-resistance 

level is specified, at service disconnect enclosure grounding terminal, and at individual 

ground rods. Make tests at ground rods before any conductors are connected. 

a. Measure ground resistance no fewer than two full days after last trace of 

precipitation and without soil being moistened by any means other than natural 

drainage or seepage and without chemical treatment or other artificial means of 

reducing natural ground resistance. 

b. Perform tests by fall-of-potential method according to IEEE 81. 

D. Grounding system will be considered defective if it does not pass tests and inspections. 

E. Prepare test and inspection reports. 

F. Report measured ground resistances that exceed the following values: 

1. Power and Lighting Equipment or System with Capacity of 500 kVA and Less:  10 ohms. 

2. Power and Lighting Equipment or System with Capacity More Than 1000 kVA:  3 ohms. 

3. Substations and Pad-Mounted Equipment:  5 ohms. 

G. Excessive Ground Resistance: If resistance to ground exceeds specified values, notify Architect 

promptly and include recommendations to reduce ground resistance. 

END OF SECTION 260526 
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SECTION 260543 - UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal conduits and fittings, including GRC and PVC-coated steel conduit. 

2. Rigid nonmetallic duct. 

3. Flexible nonmetallic duct. 

4. Duct accessories. 

5. Precast concrete handholes. 

6. Polymer concrete handholes and boxes with polymer concrete cover. 

7. Fiberglass handholes and boxes with polymer concrete cover. 

8. Fiberglass handholes and boxes. 

9. High-density plastic boxes. 

10. Utility structure accessories. 

1.3 DEFINITIONS 

A. Direct Buried: Duct or a duct bank that is buried in the ground, without any additional casing 

materials such as concrete. 

B. Duct: A single duct or multiple ducts. Duct may be either installed singly or as component of a 

duct bank. 

C. Duct Bank: 

1. Two or more ducts installed in parallel, with or without additional casing materials. 

2. Multiple duct banks. 

D. GRC: Galvanized rigid (steel) conduit. 

E. Trafficways: Locations where vehicular or pedestrian traffic is a normal course of events. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include duct-bank materials, including spacers and miscellaneous components. 
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2. Include duct, conduits, and their accessories, including elbows, end bells, bends, fittings, 

and solvent cement. 

3. Include accessories for manholes, handholes, boxes, and other utility structures. 

4. Include underground-line warning tape. 

B. Shop Drawings: 

1. Precast or Factory-Fabricated Underground Utility Structures: 

a. Include plans, elevations, sections, details, attachments to other work, and 

accessories. 

b. Include duct entry provisions, including locations and duct sizes. 

c. Include reinforcement details. 

d. Include grounding details. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For professional engineer and testing agency responsible for testing 

nonconcrete handholes and boxes. 

B. Source quality-control reports. 

C. Field quality-control reports. 

1.6 MAINTENANCE MATERIALS SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 

covering for storage and identified with labels describing contents. 

1.7 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM E329 for testing indicated. 

1.8 FIELD CONDITIONS 

A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities 

occupied by Owner or others unless permitted under the following conditions, and then only 

after arranging to provide temporary electrical service according to requirements indicated: 

1. Notify Owner no fewer than 7 days in advance of proposed interruption of electrical 

service. 

2. Do not proceed with interruption of electrical service without Owner's written 

permission. 

B. Ground Water: Assume ground-water level is at grade level unless a lower water table is noted 

on Drawings. 
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PART 2 - PRODUCTS 

2.1 METAL CONDUIT AND FITTINGS 

A. GRC: Comply with ANSI C80.1 and UL 6. 

B. Coated Steel Conduit: PVC-coated GRC. 

1. Comply with NEMA RN 1. 

2. Coating Thickness: 0.040 inch, minimum. 

C. Listed and labeled as defined in NFPA 70, by a nationally recognized testing laboratory, and 

marked for intended location and application. 

2.2 RIGID NONMETALLIC DUCT 

A. Underground Plastic Utilities Duct:  Type EPC-80-PVC and Type EPC-40-PVC RNC, 

complying with NEMA TC 2 and UL 651, with matching fittings complying with NEMA TC 3 

by same manufacturer as duct. 

B. Listed and labeled as defined in NFPA 70, by a nationally recognized testing laboratory, and 

marked for intended location and application. 

C. Solvents and Adhesives: As recommended by conduit manufacturer. 

2.3 DUCT ACCESSORIES 

A. Duct Spacers: Factory-fabricated, rigid, PVC interlocking spacers; sized for type and size of 

duct with which used, and selected to provide minimum duct spacing indicated while supporting 

duct during concreting or backfilling. 

B. Underground-Line Warning Tape: Comply with requirements for underground-line warning 

tape specified in Section 260553 "Identification for Electrical Systems." 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Coordinate layout and installation of duct and duct bank with final arrangement of other 

utilities, site grading, and surface features as determined in the field. Notify Owner if there is a 

conflict between areas of excavation and existing structures or archaeological sites to remain. 

B. Coordinate elevations of duct and duct-bank entrances into equipment pads with final locations 

and profiles of duct and duct banks, as determined by coordination with other utilities, 

underground obstructions, and surface features. Revise locations and elevations as required to 

suit field conditions and to ensure that duct and duct bank will match up with equipment pad 

openings. 
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C. Clear and grub vegetation to be removed, and protect vegetation to remain according to 

Section 311000 "Site Clearing." Remove and stockpile topsoil for reapplication according to 

Section 311000 "Site Clearing." 

3.2 UNDERGROUND DUCT APPLICATION 

A. Duct for Electrical Cables More Than 600 V:  Type EPC-80-PVC or Type EPC-40-PVC RNC, 

unless otherwise indicated. 

B. Duct for Electrical Feeders 600 V and Less:  Type EPC-80-PVC or Type EPC-40-PVC RNC, 

unless otherwise indicated. 

C. Underground Ducts Crossing Roadways: Type EPC-40 PVC RNC, encased in reinforced 

concrete. 

D. Stub-ups: Concrete-encased PVC-coated GRC. 

3.3 EARTHWORK 

A. Excavation and Backfill: Comply with Section 312000 "Earth Moving," but do not use heavy-

duty, hydraulic-operated, compaction equipment. 

B. Restoration: Replace area immediately after backfilling is completed. 

C. Restore surface features at areas disturbed by excavation, and re-establish original grades unless 

otherwise indicated. Replace removed sod immediately after backfilling is completed. 

3.4 DUCT AND DUCT-BANK INSTALLATION 

A. Where indicated on Drawings, install duct, spacers, and accessories into the duct-bank 

configuration shown. Duct installation requirements in this Section also apply to duct bank. 

B. Install duct according to NEMA TCB 2. 

C. Slope: Pitch duct a minimum slope of 1:300 down toward manholes and handholes and away 

from buildings and equipment. Slope duct from a high point between two manholes, to drain in 

both directions. 

D. Curves and Bends: Use 5-degree angle couplings for small changes in direction. Use 

manufactured long sweep bends with a minimum radius of 48 inches, both horizontally and 

vertically, at other locations unless otherwise indicated. 

1. Duct shall have maximum of two 90 degree bends or the total of all bends shall be no 

more 180 degrees between pull points. 

E. Joints: Use solvent-cemented joints in duct and fittings and make watertight according to 

manufacturer's written instructions. Stagger couplings so those of adjacent duct do not lie in 

same plane. 
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F. Installation Adjacent to High-Temperature Steam Lines: Where duct is installed parallel to 

underground steam lines, perform calculations showing the duct will not be subject to 

environmental temperatures above 40 deg C. Where environmental temperatures are calculated 

to rise above 40 deg C, and anywhere the duct crosses above an underground steam line, install 

insulation blankets listed for direct burial to isolate the duct bank from the steam line. 

G. Pulling Cord: Install 200-lbf- test nylon cord in empty ducts. 

H. Direct-Buried Duct and Duct Bank: 

1. Excavate trench bottom to provide firm and uniform support for duct. Comply with 

requirements in Section 312000 "Earth Moving" for preparation of trench bottoms for 

pipes less than 6 inches in nominal diameter. 

2. Width: Excavate trench 12 inches wider than duct on each side. 

3. Width: Excavate trench 3 inches wider than duct on each side. 

4. Depth: Install top of duct at least 36 inches below finished grade unless otherwise 

indicated. 

5. Set elevation of bottom of duct bank below frost line. 

6. Support ducts on duct spacers coordinated with duct size, duct spacing, and outdoor 

temperature. 

7. Spacer Installation: Place spacers close enough to prevent sagging and deforming of duct, 

with not less than four spacers per 20 feet  of duct. Place spacers within 24 inches of duct 

ends. Stagger spacers approximately 6 inches between tiers. Secure spacers to earth and 

to ducts to prevent floating during concreting. Tie entire assembly together using fabric 

straps; do not use tie wires or reinforcing steel that may form conductive or magnetic 

loops around ducts or duct groups. 

8. Install duct with a minimum of 3 inches Between ducts for like services and 6 inches 

between power and communications duct. 

9. Elbows: Install manufactured duct elbows for stub-ups, at building entrances, and at 

changes of direction in duct direction unless otherwise indicated. Encase elbows for stub-

up ducts throughout length of elbow. 

10. Install manufactured GRC elbows for stub-ups, at building entrances, and at changes of 

direction in duct. 

a. Couple RNC duct to GRC with adapters designed for this purpose, and encase 

coupling with 3 inches  of concrete. 

b. Stub-ups to Outdoor Equipment: Extend concrete-encased GRC horizontally a 

minimum of 60 inches from edge of base. Install insulated grounding bushings on 

terminations at equipment. 

1) Stub-ups shall be minimum 4 inches abovefinished floor and minimum 3 

inches from conduit side to edge of slab. 

11. After installing first tier of duct, backfill and compact. Start at tie-in point and work 

toward end of duct run, leaving ducts at end of run free to move with expansion and 

contraction as temperature changes during this process. Repeat procedure after placing 

each tier. After placing last tier, hand place backfill to 4 inches over duct and hand tamp. 

Firmly tamp backfill around ducts to provide maximum supporting strength. Use hand 

tamper only. After placing controlled backfill over final tier, make final duct connections 

at end of run and complete backfilling with normal compaction. Comply with 

requirements in Section 312000 "Earth Moving" for installation of backfill materials. 
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a. Place minimum 3 inches of sand as a bed for duct. Place sand to a minimum of 6 

inches above top level of duct. 

I. Underground-Line Warning Tape: Bury conducting underground line specified in 

Section 260553 "Identification for Electrical Systems" no less than 12 inches above all 

concrete-encased duct and duct banks and approximately 12 inches below grade. Align tape 

parallel to and within 3 inches of centerline of duct bank. Provide an additional warning tape for 

each 12-inch increment of duct-bank width over a nominal 18 inches. Space additional tapes 12 

inches apart, horizontally. 

3.5 GROUNDING 

A. Ground underground ducts and utility structures according to Section 260526 "Grounding and 

Bonding for Electrical Systems." 

3.6 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Demonstrate capability and compliance with requirements on completion of installation 

of underground duct, duct bank, and utility structures. 

2. Pull solid aluminum or wood test mandrel through duct to prove joint integrity and 

adequate bend radii, and test for out-of-round duct. Provide a minimum 12-inch- long 

mandrel equal to duct size minus 1/4 inch. If obstructions are indicated, remove 

obstructions and retest. 

B. Correct deficiencies and retest as specified above to demonstrate compliance. 

C. Prepare test and inspection reports. 

3.7 CLEANING 

A. Pull leather-washer-type duct cleaner, with graduated washer sizes, through full length of duct 

until duct cleaner indicates that duct is clear of dirt and debris. Follow with rubber duct swab for 

final cleaning and to assist in spreading lubricant throughout ducts. 

B. Clean internal surfaces of manholes, including sump. 

1. Sweep floor, removing dirt and debris. 

2. Remove foreign material. 

END OF SECTION 260543 



SCCC TRANSFORMER REPLACEMENT PROJECT FINAL DESIGN 

LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS 261213 - 1 

SECTION 261213 - LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes liquid-filled, medium-voltage substation transformers, with primary and 

secondary bushings within or without air-terminal enclosures. 

1.3 DEFINITIONS 

A. BIL: Basic Impulse Insulation Level. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include rated capacities, operating characteristics, and furnished specialties and 

accessories. 

B. Shop Drawings: For liquid-filled, medium-voltage transformers. 

1. Include plans and elevations showing major components and features. 

a. Include a plan view and cross section of equipment base, showing clearances, 

manufacturer's recommended workspace, and locations of penetrations for 

grounding and conduits. 

2. Include details of equipment assemblies and indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

3. Include single-line diagram. 

4. Include list of materials. 

5. Include nameplate legends. 

C. Transformer Vacuum Fault Interrupter (VFI) settings report. 

1. Include settings report for transformer VFI provided by a qualified professional engineer.  
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1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings for Outdoor Installations: 

1. Utilities site plan, drawn to scale, showing heavy equipment or truck access paths for 

maintenance and replacement. 

B. Qualification Data: For testing agency. 

C. Seismic Qualification Certificates: For transformer assembly, accessories, and components, 

from manufacturer. 

1. Basis for Certification: Indicate whether withstand certification is based on actual test of 

assembled components or on calculation. 

2. Dimensioned Outline Drawings of Equipment Unit: Identify center of gravity, and locate 

and describe mounting and anchorage provisions. 

3. Detailed description of equipment anchorage devices on which the certification is based 

and their installation requirements. 

D. Product Certificates: For transformers, signed by product manufacturer. 

E. Source quality-control reports. 

F. Field quality-control reports. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For transformer and accessories to include in emergency, 

operation, and maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Member company of NETA or an NRTL. 

1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with IEEE C2. 

C. Comply with IEEE C57.12.00. 
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2.2 PERFORMANCE REQUIREMENTS 

A. Seismic Performance: The transformers shall withstand the effects of earthquake motions 

determined according to ASCE/SEI 7. 

1. The term "withstand" means "the transformer will remain in place without separation of 

any parts when subjected to the seismic forces specified." 

B. Windings Material:  Aluminum or Copper. 

C. Surge Arresters: Comply with IEEE C62.11, Distribution Class; metal-oxide-varistor type, 

connected in each phase of incoming circuit and ahead of any disconnecting device. 

D. Winding Connections: The connection of windings and terminal markings shall comply with 

IEEE C57.12.70. 

E. Efficiency: Comply with 10 CFR 431, Subpart K. 

F. Insulation: 

1. Transformer kVA Rating Shall Be as Follows: The average winding temperature rise 

above ambient temperature shall not exceed 65 deg C and 80 deg C hottest-spot 

temperature rise at rated kVA when tested according to IEEE C57.12.90, using 

combination of connections and taps that give the highest average winding temperature 

rise. 

2. without decreasing rated transformer life. The rating shall conform to the requirements of 

IEEE C57.12.90. 

G. Bushings shall comply with IEEE C57.19.01 requirements for impulse and low-frequency 

insulation levels. 

H. Tap Changer: External, for de-energized operation. 

I. Mounting: An integral skid mounting frame, suitable to allow skidding or rolling of transformer 

in any direction, and with provision for anchoring frame to pad. 

J. Insulating Liquids: 

1. Less-Flammable Liquids: 

a. Edible-Seed-Oil-Based Dielectric: Listed and labeled by an NRTL as complying 

with NFPA 70 requirements for fire point of not less than 300 deg C when tested 

according to ASTM D92. Liquid shall be biodegradable and nontoxic, having 

passed the Organisation for Economic Co-operation and Development G.L.203 

with zero mortality, and shall be certified by the U.S. Environmental Protection 

Agency as biodegradable, meeting Environmental Technology Verification 

requirements. 

b. Biodegradable and Nontoxic Dielectric: Listed and labeled by an NRTL as 

complying with NFPA 70 requirements for fire point of not less than 300 deg C 

when tested according to ASTM D92. 
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c. Silicone-Based Dielectric: Listed and labeled by an NRTL as complying with 

NFPA 70 requirements for fire point of not less than 300 deg C when tested 

according to ASTM D92. Liquid shall have low toxicity and be nonhazardous. 

K. Sound level shall comply with NEMA TR 1 requirements. 

L. Capacities and Characteristics: 

1. Location:  Outdoors. 

2. Comply with UL listing requirements for combination classification and listing for 

transformer and less-flammable insulating liquid. 

3. Service Conditions: Transformers shall be suitable for operation under service conditions 

specified as usual service conditions in IEEE C57.12.00, except for the following: 

a. Cooling air or water temperature exceeds limits. 

b. Excessive load current harmonic factor. 

c. Operation above rated voltage or below rated frequency. 

d. Exposure to fumes, vapors, or dust. 

e. Exposure to hot and humid climate or to excessive moisture, including steam, salt 

spray, and dripping water. 

f. Exposure to seismic shock or to abnormal vibration, shock, or tilting. 

g. Exposure to excessively high or low temperatures. 

4. Connections: 

a. Primary:  Air-filled terminal cabinet for cable connection. 

b. Secondary:  Air-filled terminal cabinet for cable connection. 

5. Transformer Ratings. Comply with IEEE C57.12.00 for cooling class. 

a. Self-Cooled Rating, Class KNAN. 

b. Impedance: Not less than 5.75 percent. 

c. Temperature Rise:  65 deg C. 

d. Coils Connection: 

1) High-Voltage Winding:  Wye. 

2) Low-Voltage Winding:  Wye. 

e. Voltage and BIL Ratings: 

1) Nominal primary phase-to-phase voltage and BIL:  For 4160 V, 60 kV. For 

13,800 V, 95 kV. 

2) Nominal secondary voltage and BIL:  For 480Y/277 V, 45 kV. 

f. . 

6. Outdoor Transformer Enclosure Finish: Factory-applied finish in manufacturer's standard 

color, corrosion resistance complying with IEEE C57.12.28. 

7. Taps: Two 2-1/2-percent, full-capacity taps above, and two 2-1/2-percent, full-capacity 

taps below rated voltage. Comply with IEEE C57.12.36 requirements. 

8. Transformer Accessories: 



SCCC TRANSFORMER REPLACEMENT PROJECT FINAL DESIGN 

LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS 261213 - 5 

a. Drain and filter connection. 

b. Filling and top filter press connections. 

c. Pressure-vacuum gauge. 

d. Dial-type analog thermometer with alarm contacts. 

e. Magnetic liquid level indicator with high and low alarm contacts. 

f. Pressure-relief device set to operate at 10 psig, plus or minus 2 psig, and then 

automatically reseal when pressure drops to 6 psig minimum. Device flow shall be 

as recommended by manufacturer. With alarm contacts and a manual bleeder. 

g. At least four stainless-steel ground connection pads. 

h. Provisions for jacking, lifting, and towing. 

i. Machine-engraved nameplate made of anodized aluminum or stainless steel. 

2.3 WARNING LABELS AND SIGNS 

A. Comply with requirements for labels and signs specified in Section 260553 "Identification for 

Electrical Systems." 

1. Warning signs shall be made of baked enamel. 

2. Equipment Identification Labels:  Engraved, laminated-acrylic or -melamine label. 

2.4 SOURCE QUALITY CONTROL 

A. Provide manufacturer's certificate verifying the transformer design tests comply with 

IEEE C57.12.90. 

B. Perform the following factory-certified routine tests on each transformer for this Project: 

1. Resistance. 

2. Turns ratio, polarity, and phase relation. 

3. Transformer no-load losses and excitation current at 100 percent of ratings. 

4. Transformer impedance voltage and load loss. 

5. Operation of all devices. 

6. Control (auxiliary) and consumption losses. 

7. Lightning impulse. 

8. Low frequency. 

9. Leak. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine liquid-filled, medium-voltage transformers upon delivery. 

1. Upon delivery of transformers and prior to unloading, inspect equipment for any damage 

that may have occurred during shipment or storage. 
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2. Verify that tie rods and chains are undamaged and tight, and that all blocking and bracing 

is tight. Verify that there is no evidence of load shifting in transit, and that readings from 

transportation shock recorders, if equipped, are within manufacturer's recommendations. 

3. Verify that there is no indication of external damage and no dents or scratches in doors 

and sill, tank walls, radiators and fins, or termination provisions. 

4. Verify that there is no evidence of insulating-liquid leakage on transformer surfaces, at 

weld seams, on high- or low-voltage bushing parts, and at transformer base. 

5. Verify that there is positive pressure or vacuum on the tank. Check the pressure gauge; it 

is required to read other than zero. 

6. Compare transformers and accessories received with bill of materials to verify that 

shipment is complete. Verify that transformers and accessories conform with 

manufacturer's quotation and shop drawings. If shipment is incomplete or does not 

comply with Project requirements, notify manufacturer in writing immediately. 

7. Verify presence of polychlorinated biphenyl content labeling. 

8. Unload transformers carefully, observing all packing label warnings and handling 

instructions. 

9. Open termination compartment doors and inspect components for damage or displaced 

parts, loose or broken connections, cracked or chipped insulators, bent mounting flanges, 

dirt or foreign material, and water or moisture. 

B. Handling: 

1. Handle transformers carefully, in accordance with manufacturer recommendations, to 

avoid damage to enclosure, termination compartments, base, frame, tank, and internal 

components. Do not subject transformers to impact, jolting, jarring, or rough handling. 

2. Protect transformer termination compartments against entrance of dust, rain, and snow. 

3. Transport transformers upright, to avoid internal stresses on core and coil mounting 

assembly and to prevent trapping air in the windings. Do not tilt or tip transformers. 

4. Verify that transformer weights are within rated capacity of handling equipment. 

5. Use only manufacturer-recommended points for lifting, jacking, and pulling. Use all 

lifting lugs when lifting transformers. 

6. Use jacks only at corners of tank base plate. 

7. Use nylon straps of same length to balance and distribute weight when handling 

transformers with a crane. 

8. Use spreaders or a lifting beam to obtain a vertical lift and to protect transformer from 

straps bearing against enclosure. Lifting cable pull angles may not be greater than 15 

degrees from vertical. 

9. Exercise care not to damage tank base structure when handling transformer using skids or 

rollers. Use skids to distribute stresses over tank base when using rollers under large 

transformers. 

C. Storage: 

1. Store transformers in accordance with manufacturer's recommendations. 

2. Transformers may be stored outdoors. If possible, store transformers at final installation 

locations on concrete pads. If dry concrete surfaces are unavailable, use pallets of 

adequate strength to protect transformers from direct contact with ground. Ensure 

transformer is level. 

3. Ensure that transformer storage location is clean and protected from severe conditions. 

Protect transformers from dirt, water, contamination, and physical damage. Do not store 
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transformers in presence of corrosive or explosive gases. Protect transformers from 

weather when stored for more than three months. 

4. Store transformers with compartment doors closed. 

5. Regularly inspect transformers while in storage and maintain documentation of storage 

conditions, noting any discrepancies or adverse conditions. Verify that an effective 

pressure seal is maintained using pressure gauges. Visually check for insulating-liquid 

leaks and rust spots. 

D. Examine areas and space conditions for compliance with requirements for liquid-filled, 

medium-voltage transformers and other conditions affecting performance of the Work. 

E. Examine roughing-in of conduits and grounding systems to verify the following: 

1. Wiring entries comply with layout requirements. 

2. Entries are within conduit-entry tolerances specified by manufacturer, and no feeders will 

cross section barriers to reach load or line lugs. 

F. Examine walls, floors, roofs, and concrete bases for suitable conditions for transformer 

installation. 

G. Pre-Installation Checks: 

1. Verify removal of any shipping bracing after placement. 

2. Remove a sample of insulating liquid according to ASTM D923. Insulating-liquid values 

shall comply with NETA ATS, Table 100.4. Sample shall be tested for the following: 

a. Dielectric Breakdown Voltage: ASTM D877 or ASTM D1816. 

b. Acid Neutralization Number: ASTM D974. 

c. Interfacial Tension: ASTM D971. 

d. Color: ASTM D1500. 

e. Visual Condition: ASTM D1524. 

H. Verify that ground connections are in place and that requirements in Section 260526 

"Grounding and Bonding for Electrical Systems" have been met. Maximum ground resistance 

shall be 5 ohms at transformer location. 

I. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Install transformers on cast-in-place concrete equipment base(s). Comply with requirements for 

equipment bases and foundations specified in Section 033000 "Cast-in-Place Concrete." 

B. Transformer shall be installed level and plumb and shall tilt less than 1.5 degrees while 

energized. 

C. Maintain minimum clearances and workspace at equipment according to manufacturer's written 

instructions and NFPA 70. 
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3.3 CONNECTIONS 

A. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical 

Systems." 

1. At Interior Locations: For grounding to grounding electrodes, use bare copper cable not 

smaller than No. 4/0 AWG. Bond surge arrester and neutrals directly to transformer 

enclosure and then to grounding electrode system with bare copper conductors. Keep 

leads as short as practicable, with no kinks or sharp bends. Make joints in grounding 

conductors and loops by exothermic weld or compression connector. 

2. At Exterior Locations: 

a. For counterpoise, use tinned bare copper cable not smaller than No. 4/0 AWG, 

buried not less than 30 inches below grade interconnecting grounding electrodes. 

Bond surge arrester and neutrals directly to transformer enclosure and then to 

grounding electrode system with bare copper conductors. Keep lead lengths as 

short as practicable, with no kinks or sharp bends. 

b. Make joints in grounding conductors and loops by exothermic weld or 

compression connector. 

3. Terminate all grounding and bonding conductors on a common equipment grounding 

terminal on transformer enclosure. Install supplemental terminal bars, lugs, and bonding 

jumpers as required to accommodate number of conductors for termination. 

4. Complete transformer tank grounding and lightning arrester connections prior to making 

any other electrical connections. 

B. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and 

Cables." 

1. Maintain air clearances between energized live parts and between live parts and ground 

for exposed connections in accordance with manufacturer recommendations. 

2. Bundle associated phase, neutral, and equipment grounding conductors together within 

transformer enclosure. Arrange conductors such that there is not excessive strain that 

could cause loose connections. Allow adequate slack for expansion and contraction of 

conductors. 

C. Terminate medium-voltage cables in incoming section of substations according to 

Section 260513 "Medium-Voltage Cables." 

3.4 SIGNS AND LABELS 

A. Comply with installation requirements for labels and signs specified in Section 260553 

"Identification for Electrical Systems." 

B. Install warning signs as required to comply with 29 CFR 1910.269. 

3.5 FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to perform tests and inspections. 
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B. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 

inspect components, assemblies, and equipment installations, including connections. 

C. Perform the following tests and inspections: 

1. General Field-Testing Requirements: 

a. Comply with provisions of NFPA 70B, Ch. "Testing and Test Methods." 

b. Perform each visual and mechanical inspection and electrical test. Certify 

compliance with test parameters. 

c. After installing transformer but before primary is energized, verify that grounding 

system at substation is tested at specified value or less. 

d. After installing transformer and after electrical circuitry has been energized, test 

for compliance with requirements. 

e. Visual and Mechanical Inspection: 

1) Verify equipment nameplate data complies with Contract Documents. 

2) Inspect bolted electrical connections for high resistance using one of the 

following two methods: 

a) Use a low-resistance ohmmeter to compare bolted connection 

resistance values to values of similar connections. Investigate values 

that deviate from those of similar bolted connections by more than 50 

percent of lowest value. 

b) Verify tightness of accessible bolted electrical connections by 

calibrated torque-wrench method according to manufacturer's 

published data or NETA ATS, Table 100.12. Bolt-torque levels shall 

be according to manufacturer's published data. In absence of 

manufacturer's published data, use NETA ATS, Table 100.12. 

f. Remove and replace malfunctioning units and retest. 

g. Prepare test and inspection reports. Record as-left set points of all adjustable 

devices. 

2. Medium-Voltage Surge Arrester Field Tests: 

a. Visual and Mechanical Inspection: 

1) Inspect physical and mechanical condition. 

2) Inspect anchorage, alignment, grounding, and clearances. 

3) Verify arresters are clean. 

4) Verify that ground lead on each device is individually attached to a ground 

bus or ground electrode. 

5) Verify that stroke counter is correctly mounted and electrically connected if 

applicable. Record stroke counter reading. 

b. Electrical Test: 

1) Perform an insulation-resistance test on each arrester, phase terminal-to-

ground. Apply voltage according to manufacturer's published data. In the 

absence of manufacturer's published data, comply with NETA ATS, 
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Table 100.1. Replace units that fail to comply with recommended minimum 

insulation resistance listed in that table. 

2) Perform a watts-loss test. Evaluate watts-loss values by comparison with 

similar units and test equipment manufacturer's published data. 

3. Liquid-Filled Transformer Field Tests: 

a. Visual and Mechanical Inspection: 

1) Test dew point of tank gases if applicable. 

2) Inspect anchorage, alignment, and grounding. 

3) Verify bushings are clean. 

4) Verify that alarm, control, and trip settings on temperature and level 

indicators are set and operate within manufacturer's recommended settings. 

5) Verify that cooling fans and pumps operate correctly and have appropriate 

overcurrent protection. 

6) Verify that liquid level in tanks and bushings is within manufacturer's 

published tolerances. 

7) Perform specific inspections and mechanical tests recommended by 

manufacturer. 

8) Verify presence of transformer surge arresters and that their ratings are as 

specified. 

9) Verify that as-left tap connections are as specified. 

10) Verify presence of surge arresters and that their ratings are as specified. 

b. Electrical Tests: 

1) Perform insulation-resistance tests winding-to-winding and each winding-

to-ground. Apply voltage according to manufacturer's published data. In the 

absence of manufacturer's published data, comply with NETA ATS, 

Table 100.5. Calculate polarization index; the value of the index shall not be 

less than 1.0. 

2) Perform power-factor or dissipation-factor tests on all windings according to 

test equipment manufacturer's published data. Maximum winding insulation 

power-factor/dissipation-factor values shall be according to manufacturer's 

published data. In the absence of manufacturer's published data, comply 

with NETA ATS, Table 100.3. 

3) Measure core insulation resistance at 500-V dc if the core is insulated and 

the core ground strap is removable. Core insulation-resistance values shall 

not be less than 1 megohm at 500-V dc. 

3.6 FOLLOW-UP SERVICE 

A. Voltage Monitoring and Adjusting: After Substantial Completion, if requested by Owner, but 

not more than six months after Final Acceptance, perform the following voltage monitoring: 

1. During a period of normal load cycles as evaluated by Owner, perform seven days of 

three-phase voltage recording at the outgoing section of each transformer. Use voltmeters 

with calibration traceable to the National Institute of Science and Technology standards 

and with a chart speed of not less than 1 inch per hour. Voltage unbalance greater than 
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1 percent between phases, or deviation of any phase voltage from the nominal value by 

more than plus or minus 5 percent during test period, is unacceptable. 

2. Corrective Action: If test results are unacceptable, perform the following corrective 

action, as appropriate: 

a. Adjust transformer taps. 

b. Prepare written request for voltage adjustment by electric utility. 

3. Retests: Repeat monitoring, after corrective action is performed, until satisfactory results 

are obtained. 

4. Report: 

a. Prepare a written report covering monitoring performed and corrective action 

taken. 

B. Infrared Inspection: Perform survey during periods of maximum possible loading. Remove all 

necessary covers prior to inspection. 

1. After Substantial Completion, but not more than 60 days after Final Acceptance, perform 

infrared inspection of transformer's electrical power connections. 

2. Instrument: Inspect distribution systems with imaging equipment capable of detecting a 

minimum temperature difference of 1 deg C at 30 deg C. 

3. Record of Infrared Inspection: Prepare a certified report that identifies testing technician 

and equipment used, and lists results as follows: 

a. Description of equipment to be tested. 

b. Discrepancies. 

c. Temperature difference between area of concern and reference area. 

d. Probable cause of temperature difference. 

e. Areas inspected. Identify inaccessible and unobservable areas and equipment. 

f. Identify load conditions at time of inspection. 

g. Provide photographs and thermograms of deficient area. 

4. Act on inspection results according to recommendations of NETA ATS, Table 100.18. 

Correct possible and probable deficiencies as soon as Owner's operations permit. Retest 

until deficiencies are corrected. 

END OF SECTION 261213 
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SECTION 312000 - EARTH MOVING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Excavating and filling for rough grading the Site. 

2. Preparing subgrades for foundation and pads. 

3. Subbase course for concrete foundations and pads. 

4. Excavating and backfilling trenches for utilities and pits for buried utility structures. 

B. Related Requirements: 

1. Section 311000 “Cast-In Place Concrete” 

1.2 DEFINITIONS 

A. Backfill: Soil material or controlled low-strength material used to fill an excavation. 

1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to 

support sides of pipe. 

2. Final Backfill: Backfill placed over initial backfill to fill a trench. 

B. Base Course: Aggregate layer placed between the subbase course and hot-mix asphalt paving. 

C. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying 

pipe. 

D. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill. 

E. Excavation: Removal of material encountered above subgrade elevations and to lines and 

dimensions indicated. 

F. Fill: Soil materials used to raise existing grades. 

G. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other fabricated stationary features constructed above or below the 

ground surface. 

H. Subbase Course: Aggregate layer placed between the subgrade and base course for hot-mix 

asphalt pavement, or aggregate layer placed between the subgrade and a cement concrete 

pavement or a cement concrete or hot-mix asphalt walk. 

I. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill 

immediately below subbase, drainage fill, drainage course, or topsoil materials. 
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J. Utilities: On-site underground pipes, conduits, ducts, and cables as well as underground services 

within buildings. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of the following manufactured products required: 

1. Geotextiles. 

2. Warning tapes. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified testing agency. 

B. Material Test Reports: For each borrow soil material proposed for fill and backfill as follows: 

1. Classification according to ASTM D2487. 

2. Laboratory compaction curve according to ASTM D698. 

C. Preexcavation Photographs or Videotape: Show existing conditions of adjoining construction 

and site improvements, including finish surfaces that might be misconstrued as damage caused 

by earth-moving operations. Submit before earth moving begins. 

1.5 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during earth-moving operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction. 

B. Utility Locator Service: Notify the Alaska Dig Line at 800-478-3121 before beginning earth-

moving operations. 

C. Do not commence earth-moving operations until temporary site fencing and erosion- and 

sedimentation-control measures required by the Alaska Department of Environmental 

Conservation are in place. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not 

available from excavations. 
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B. Satisfactory Soils: Soil Classification Groups GW, GP, GM, SW, SP, and SM according to 

ASTM D2487, or a combination of these groups; free of rock or gravel larger than 3 inches in 

any dimension, debris, waste, frozen materials, vegetation, and other deleterious matter. 

C. Unsatisfactory Soils: Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and 

PT according to ASTM D2487, or a combination of these groups. 

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of 

optimum moisture content at time of compaction. 

D. Subbase Material: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D2940/D2940M; with at least 90 percent passing a 1-

1/2-inch sieve and not more than 6 percent passing a No. 200 sieve, in accordance with the State 

of Alaska DOT&PF Standard Specifications for Highways, Section 703-2.07 Selected Material, 

Type A. 

E. Base Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D2940/D2940M; with at least 95 percent passing a 1-

1/2-inch sieve and not more than 6 percent passing a No. 200 sieve in accordance with the State 

of Alaska DOT&PF Standard Specifications for Highways, Section 703-2.03 Aggregate Base 

Course, D1. 

F. Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D2940/D2940M; with at least 90 percent passing a 1-

1/2-inch sieve and not more than 6 percent passing a No. 200 sieve, in accordance with the State 

of Alaska DOT&PF Standard Specifications for Highways, Section 703-2.07 Selected Material, 

Type A. 

G. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D2940/D2940M; except with 100 percent passing a 

1-inch sieve and not more than 6 percent passing a No. 200 sieve. 

H. Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and 

natural sand; ASTM D448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch 

sieve and zero to 5 percent passing a No. 4 sieve. 

2.2 GEOTEXTILES 

A. Separation Geotextile: Woven geotextile fabric, manufactured for separation applications, made 

from polyolefins or polyesters; with elongation less than 50 percent; complying with 

AASHTO M 288 and the following, measured per test methods referenced: 

1. Survivability: 

a. Class 2; AASHTO M 288. 

b. Apparent Opening Size: No. 60 sieve, maximum; ASTM D4751. 

c. Permittivity: 0.02 per second, minimum; ASTM D4491. 

d. UV Stability: 50 percent after 500 hours' exposure; ASTM D4355. 
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2.3 ACCESSORIES 

A. Detectable Warning Tape: Acid- and alkali-resistant, polyethylene film warning tape 

manufactured for marking and identifying underground utilities, a minimum of 6 inches wide 

and 4 mils thick, continuously inscribed with a description of the utility, with metallic core 

encased in a protective jacket for corrosion protection, detectable by metal detector when tape is 

buried up to 30 inches deep; colored as follows: 

1. Red: Electric. 

2. Yellow: Gas, oil, steam, and dangerous materials. 

3. Orange: Telephone and other communications. 

4. Green: Sewer systems. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earth-moving 

operations. 

B. Protect and maintain erosion and sedimentation controls during earth-moving operations. 

C. Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary 

protection before placing subsequent materials. 

3.2 DEWATERING 

A. Provide dewatering system of sufficient scope, size, and capacity to control hydrostatic 

pressures and to lower, control, remove, and dispose of ground water and permit excavation and 

construction to proceed on dry, stable subgrades. 

B. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding Project site and surrounding area. 

C. Protect subgrades from softening, undermining, washout, and damage by rain or water 

accumulation. 

1. Reroute surface water runoff away from excavated areas. Do not allow water to 

accumulate in excavations. Do not use excavated trenches as temporary drainage ditches. 

D. Dispose of water removed by dewatering in a manner that avoids endangering public health, 

property, and portions of work under construction or completed. Dispose of water and sediment 

in a manner that avoids inconvenience to others. 

3.3 EXPLOSIVES 

A. Explosives: 
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1. Do not use explosives. 

3.4 EXCAVATION, GENERAL 

A. Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface 

and subsurface conditions encountered. Unclassified excavated materials may include rock, soil 

materials, and obstructions. No changes in the Contract Sum or the Contract Time will be 

authorized for rock excavation or removal of obstructions. 

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials 

and rock, replace with satisfactory soil materials. 

3.5 EXCAVATION FOR STRUCTURES 

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch. If 

applicable, extend excavations a sufficient distance from structures for placing and removing 

concrete formwork, for installing services and other construction, and for inspections. 

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation. 

Excavate by hand to final grade just before placing concrete reinforcement. Trim bottoms 

to required lines and grades to leave solid base to receive other work. 

2. Excavation for Underground Tanks, Basins, and Mechanical or Electrical Utility 

Structures: Excavate to elevations and dimensions indicated within a tolerance of plus or 

minus 1 inch (25 mm). Do not disturb bottom of excavations intended as bearing 

surfaces. 

3.6 EXCAVATION FOR UTILITY TRENCHES 

A. Excavate trenches to indicated gradients, lines, depths, and elevations. 

1. Beyond building perimeter, excavate trenches to allow installation of top of pipe below 

frost line. 

B. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or 

conduit. Excavate trench walls vertically from trench bottom to 12 inches higher than top of 

pipe or conduit unless otherwise indicated. 

1. Clearance: As indicated. 

C. Trench Bottoms: 

1. Excavate trenches 6 inches deeper than bottom of pipe and conduit elevations to allow for 

bedding course. Hand-excavate deeper for bells of pipe. 

a. Excavate trenches 6 inches deeper than elevation required in rock or other 

unyielding bearing material to allow for bedding course. 
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3.7 SUBGRADE INSPECTION 

A. Notify Engineer when excavations have reached required subgrade. 

B. If Engineer determines that unsatisfactory soil is present, continue excavation and replace with 

compacted backfill or fill material as directed. 

C. Authorized additional excavation and replacement material will be paid for according to 

Contract provisions for changes in the Work. 

D. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 

construction activities, as directed by Engineer, without additional compensation. 

3.8 STORAGE OF SOIL MATERIALS 

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. 

Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of 

remaining trees. 

3.9 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the following: 

1. Construction below finish grade including, where applicable, subdrainage, dampproofing, 

waterproofing, and perimeter insulation. 

2. Surveying locations of underground utilities for Record Documents. 

3. Testing and inspecting underground utilities. 

4. Removing concrete formwork. 

5. Removing trash and debris. 

6. Removing temporary shoring, bracing, and sheeting. 

B. Place backfill on subgrades free of mud, frost, snow, or ice. 

3.10 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 

B. Place and compact bedding course on trench bottoms and where indicated. Shape bedding 

course to provide continuous support for bells, joints, and barrels of pipes and for joints, 

fittings, and bodies of conduits. 

C. Backfill voids with satisfactory soil while removing shoring and bracing. 

D. Initial Backfill: 

1. Soil Backfill: Place and compact initial backfill of subbase material, free of particles 

larger than 1 inch in any dimension, to a height of 12 inches over the pipe or conduit. 
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a. Carefully compact initial backfill under pipe haunches and compact evenly up on 

both sides and along the full length of piping or conduit to avoid damage or 

displacement of piping or conduit. Coordinate backfilling with utilities testing. 

E. Final Backfill: 

1. Soil Backfill: Place and compact final backfill of satisfactory soil to final subgrade 

elevation. 

F. Warning Tape: Install warning tape directly above utilities, 12 inches below finished grade, 

except 6 inches below subgrade under pavements and slabs. 

3.11 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill 

material will bond with existing material. 

B. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use satisfactory soil material. 

2. Under footings and foundations, use engineered fill. 

C. Place soil fill on subgrades free of mud, frost, snow, or ice. 

3.12 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before 

compaction to within 2 percent of optimum moisture content. 

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain 

frost or ice. 

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that 

exceeds optimum moisture content by 2 percent and is too wet to compact to specified 

dry unit weight. 

3.13 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material 

compacted by heavy compaction equipment and not more than 4 inches in loose depth for 

material compacted by hand-operated tampers. 

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations and 

uniformly along the full length of each structure. 

C. Compact soil materials to not less than the following percentages of maximum dry unit weight 

according to ASTM D698: 

1. Under utility structures and foundation pads, scarify and recompact top 12 inches of 

existing subgrade and each layer of backfill or fill soil material at 95 percent. 
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2. Under turf or unpaved areas, scarify and recompact top 6 inches below subgrade and 

compact each layer of backfill or fill soil material at 90 percent. 

3. For utility trenches, compact each layer of initial and final backfill soil material at 90 

percent. 

3.14 GRADING 

A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated. 

1. Provide a smooth transition between adjacent existing grades and new grades. 

2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances. 

B. Site Rough Grading: Slope grades to direct water away from buildings and to prevent ponding. 

Finish subgrades to elevations required to achieve indicated finish elevations, within the 

following subgrade tolerances: 

1. Turf or Unpaved Areas: Plus or minus 1 inch. 

3.15 SUBBASE AND BASE COURSES UNDER PAVEMENTS AND WALKS 

A. Place subbase course and base course on subgrades free of mud, frost, snow, or ice. 

B. On prepared subgrade, place subbase course and base course under pavements and walks as 

follows: 

1. Install separation geotextile on prepared subgrade according to manufacturer's written 

instructions, overlapping sides and ends. 

2. Place subbase course and base course 6 inches or less in compacted thickness in a single 

layer. 

3. Place subbase course and base course that exceeds 6 inches in compacted thickness in 

layers of equal thickness, with no compacted layer more than 6 inches thick or less than 3 

inches thick. 

4. Compact subbase course and base course at optimum moisture content to required 

grades, lines, cross sections, and thickness to not less than 95 percent of maximum dry 

unit weight according to ASTM D698. 

3.16 FIELD QUALITY CONTROL 

A. Testing Agency: Contractor shall engage a qualified geotechnical engineering testing agency to 

perform tests and inspections. 

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with 

subsequent earth moving only after test results for previously completed work comply with 

requirements. 
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C. Testing agency will test compaction of soils in place according to ASTM D1556, 

ASTM D2167, ASTM D2937, and ASTM D6938, as applicable. Tests will be performed at the 

following locations and frequencies: 

1. Foundation Pad Backfill: At each compacted backfill layer, at least one test for every 

1,000 square feet or less but no fewer than two tests. 

2. Trench Backfill: At each compacted initial and final backfill layer, at least one test for 

every 150 feet or less of trench length but no fewer than two tests. 

D. When testing agency reports that subgrades, fills, or backfills have not achieved degree of 

compaction specified, scarify and moisten or aerate, or remove and replace soil materials to 

depth required; recompact and retest until specified compaction is obtained. 

3.17 PROTECTION 

A. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep 

free of trash and debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 

construction operations or weather conditions. 

1. Scarify or remove and replace soil material to depth as directed by Engineer; reshape and 

recompact. 

C. Where settling occurs before Project correction period elapses, remove finished surfacing, 

backfill with additional soil material, compact, and reconstruct surfacing. 

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, 

and eliminate evidence of restoration to greatest extent possible. 

3.18 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and 

debris, and legally dispose of them off Owner's property. 

END OF SECTION 312000 
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