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ALASKA DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF FORESTRY & FIRE PROTECTION 

TOK - COPPER RIVER AREA 

Five-Year Schedule of Timber Sales (FYSTS) 
Fiscal Year 2026-2030 

This Five-Year Schedule of Timber Sales (FYSTS) provides information about planned and/or proposed 
timber sales and associated road construction in the Tok and Copper River Management Areas. This 
schedule is planned to support the local forest industry along with providing for the local demand of woody 
biomass and fuelwood. 

Purpose of the Five-Year Schedule of Timber Sales 

This schedule is a scoping document that provides a timeline identifying timber sales, their volumes, and 
their locations. It must contain enough information to provide the public and the forest products industry 
with a basis to comment on proposed sale offerings. The timber sales included in this schedule are part of 
a management policy that ensures a sustained yield of renewable forest resources and the integrated use of 
forest lands by a myriad of users, as guided by Alaska State statutes and regulations, the Tanana Valley 
State Forest Management Plan, and the State of Alaska DNR's Eastern Tanana Area Plan (ETAP, 2015). 

Sales are located across a wide area of the forest land base; they vary in size, species composition, and 
developmental requirements. Emergency salvage sales, market conditions, sale preparation challenges, 
logistical constraints, funding and other considerations may cause some proposed sales to be dropped or 
moved between years. 

Generally, the Division of Forestry & Fire Protection (DFFP) may not offer a timber sale unless it has 
appeared on at least one of the two Five-Year Schedules immediately preceding the sale. Sales are exempt 
from this requirement if they are: 160 acres or less; will cause substantial losses of economic value on 
salvage sales; or emergency sales in areas with fire; allow for the spread of damaging insects, or other 
natural threats; or preclude a local economic enterprise or forest management project that is in the state's 
best interest. (References: AS 38.05.113, AS 38.05.117, and 11 AAC 71.010) 

Timber Sale Land Base 

The forest management activities identified in this Five-Year Schedule of Timber Sales 2026-2030 are 
consistent with the Eastern Tanana Area Plan (ETAP) and the Tanana Valley State Forest (TVSF) 
Management Plan. The TVSF Plan covers approximately 1.81 million acres of forest-designated lands, and 
the ETAP provides management guidance on all types of state land over an even larger area. Large tracts 
of forest are in forestry designation, and can have multiple designations such as wildlife habitat, recreation, 
and settlement. These sales have the potential for multiple project goals such as timber production, wildlife 
habitat enhancement, wildland fire fuels mitigation, and development of settlement lands. 

 



 

Management Intent of the DFFP Timber Sale Program 

DFFP's management intent for the Tok-Copper Areas is to provide raw material available for harvest to the 
local and regional timber businesses of all sizes and to Alaska's Interior communities for personal use. This 
FYSTS is designed to meet the current and anticipated demands for timber and fuel in the Tok and Copper 
River Areas for the next five years. 

Forest access roads will be constructed to meet DFFP Road and Bridge Standards, the TVSF Management 
Plan, the ETAP, and Best Management Practices for the Alaska Forest Resources and Practices Act. Road 
construction is divided into two main categories: winter road only and all-season road. DFFP will work 
closely with ADF&G staff, relevant Advisory Committees, and private landowners on creating road access 
that meets the needs of multiple user groups. DFFP will address access development and roads in detail 
with each of the Best Interest Findings and Forest Land Use Plans (FLUP) for every proposed timber sale 
submitted for agency and public review. 

The Tok DFFP office works closely with ADF&G biologists on timber harvest activities and wildlife habitat 
enhancement projects to minimize impacts of road construction and timber harvest on fish and wildlife 
resources. DFFP will look at every timber harvest opportunity to maximize the habitat benefit for wildlife 
where feasible. Projects with dual goals of timber harvest and habitat enhancement are included in this plan. 

Timber Harvest 

Sawlog Harvests 

Demand for larger sawlog sales in the Tok Area has been steady. The primary sawlog operator in the Tok 
area is Young's Timber Inc., which holds a long-term negotiated timber sale (NC-1783-T) with multiple 
harvest units distributed across the five-year schedule. Additional sawlog sales are planned in the 
Moosehorn, Tok River East, and Johnson Creek areas to serve smaller operators and emerging demand. 

All sawlog harvests will be planned to occur on the landscape in a patch mosaic utilizing natural lines and 
limited viewsheds. Many of the roads accessing the harvest units are designed for all-season, long-term 
access for forest management and public use. The FLUPs will address details of harvest, roads and all other 
important considerations. 

Fuelwood and Hazardous Fuels Harvests 

Fuelwood and hazardous fuels reduction sales continue to serve the local demand for heating fuel and 
contribute to community wildfire protection goals. Several hazardous fuels sales (NC-1171-T through NC-
1178-T) are included throughout the FYSTS, located in the Tok community area where fuels reduction 
serves both timber production and public safety objectives. The Moosehorn Timber Sale units and Johnson 
Salvage Spruce sales provide additional fuelwood volume. Smaller logging operators continue to express 
interest in lower volume sales that fit their production capacity needs and are within their economic range, 
as such, small .115 sales will be developed that align with the aforementioned goals in this plan, as a need 
arises. 

 



 

Reforestation 

Reforestation is completed through sale design which promotes natural seeding through adequate 
scarification techniques, seed tree sources, protection of existing saplings and pole timber during harvest 
operations, and if necessary, planting of seedlings. Coppice regeneration with aspen and birch is the 
expected and predominant first regeneration of many of the sale areas. Sale areas generally reforest to a 
mixed stand of white spruce, birch, aspen and poplar, and DFFP monitors reforestation through site visits 
and regeneration surveys. Reforestation efforts have been successful in multiple areas of the State Forest. 
All details of the regeneration methods used will be covered in detail in the Preliminary Best Interest 
Finding (PBIF) and Forest Land Use Plan (FLUP) process. 

Schedule Review Process 

The Review Draft Five-Year Schedule of Timber Sales is submitted for review and comment to several 
State agencies. Comments about specific timber sales from Alaska Department of Fish and Game - Habitat 
Division, Alaska Division of Mining, Land and Water, Alaska Department of Environmental Conservation 
and other agencies are used to draft a FLUP and PBIF for timber sales in years one and two (AS 38.05.112). 
The FLUP and PBIF gives site specific information for each sale describing the location, estimated timber 
volume, harvest methods, reforestation plan, access, and other potential uses of the sale area. Before any 
commercial timber sale of ten acres or larger is offered, DFFP prepares a FLUP and PBIF and makes a 
finding that the sale is in the State's best interest.  The Agency  

The public and agencies are invited to comment on this draft Five-Year Schedule of Timber Sales. 
Comments on the sales proposed in this schedule, their locations, their timing, and the information 
presented about them are welcome and will be considered in preparing the final schedule. 

Listing a unit in a given year is a planning target, not a commitment to offer or harvest that unit. The 
decision whether to offer any individual timber sale is made through the Forest Land Use Plan and Best 
Interest Finding process, each of which carries its own public review period, and is not made through this 
schedule. Comments on a specific sale will be most effective when submitted during the review period for 
that sale. 

Objections or comments pertaining to this draft schedule must be received in writing by the DFFP Copper 
River Area Office by 8/21/2026 at 11:59 p.m. to ensure consideration for review. Comments may be 
mailed to the State of Alaska, Division of Forestry & Fire Protection, PO Box 185, Glennallen, AK 
99588, or sent by email to dub.evans@alaska.gov. For more information you may contact the Resource 
Forester, Dub Evans, at 907-822-8676. 
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All Areas 

 

Every individual sale on the proposed Five-Year Schedule of Timber Sales (FYSTS) can be 
viewed in greater geographic detail on DOF’s dynamic web-based viewer. Using the web map, 
interested parties may view any sale in many different contexts (i.e., at any scale; with other 
layers of interest such as historical sales, ownerships, or fire perimeters; with imagery vs 
topographic Basemaps, etc.), on any internet-enabled device, and may even download custom 
map views for offline use.  

Providing this interactive and scalable viewing method to the public allows DOF to better meet 
the intent of the FYSTS Statute (AS 38.05.113) which reads in part: “the department shall 
prepare a five-year schedule of timber sales planned on all land managed by the department. 
The timber sale schedule must provide a timeline that identifies timber sales, their volumes, and 
their locations and must contain sufficient information to provide the public and the forest 
products industry with a basis to comment on proposed sale offerings.”  

Interested parties can always contact DOF for assistance with obtaining necessary information to 
understand, interpret, and/or provide comments on the proposed Five-Year Schedule. 

Individual sales proposed on the 2024 Tok-Copper River FYSTS may be viewed at the Alaska 
DNR Forestry Resources Viewer (also scan QR code below, or search in web browser). All sales 
will be symbolized by year in the layer ‘Five Year Schedule of Timber Sales Public View’ 
(searchable as ‘FYSTS Public View’ and included as a default layer in the Resources Viewer).  

 

Alaska DNR Forestry Resources Viewer: 

 

 

  

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.akleg.gov%2Fbasis%2Fstatutes.asp%2338.05.113&data=04%7C01%7Candrew.allaby%40alaska.gov%7Cddd5b42f799640fd63c308da12a1e9fd%7C20030bf67ad942f7927359ea83fcfa38%7C0%7C0%7C637842783863476982%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=6WbXYCk63X%2FSndCSJZaSAKxqxOLi6lkJvQq%2B9ddPEwU%3D&reserved=0
https://experience.arcgis.com/experience/82e11f6660d34b568319643cadee80ab
https://experience.arcgis.com/experience/82e11f6660d34b568319643cadee80ab


 

Alaska DNR Forestry Resources Viewer – FYSTS Public View Guide 

1) Open a web browser on any internet-connected device. The web map interface is nearly 
identical on desktop or mobile (iOS or Android) devices.  

2) Open the Alaska DNR Forestry Resources Viewer at 
https://experience.arcgis.com/experience/82e11f6660d34b568319643cadee80ab, or by typing 
‘Alaska forestry resources viewer’ or similar into your web browser’s search bar. 

 

3) Zoom into sale or area of interest. Note the layer ‘FYSTS Public View’ is displayed by 
default, but is not visible until zooming past a scale of 1:1,200,000 

 

 

 

 

Individual items (e.g., sales) 
on the map may be selected 
simply by clicking on them. 
In the case where more than 
1 layer is present at the 
selected point, press the 
arrow icon (►upper right) 
to view all data associated 
with the specific layer. 

Layer list: turn 
viewable layers on and 

 

Add data: enter a search term 
and add a new layer, e.g. ‘fire’ 

or ‘tanana inventory’ 

Base maps: choose 
any background map, 

e g  imagery  topo 

Print: download the 
current screen display as a 

pdf  or send to a printer 

https://experience.arcgis.com/experience/82e11f6660d34b568319643cadee80ab


 

Copper River Management Area Planning Context  

Overview 

The Copper River Management Area is included in this schedule alongside the Tok Management Area. 
Unlike Tok, the Copper River Area does not currently have identified sale units programmed for FY2026-
FY2030. This section describes the conditions that constrain sale development in the area, the areas under 
assessment for future viability, and the opportunistic harvest pathways the Division expects to rely on 
during this period. 

Land Status and Access Constraints 

Much of the timbered land in the Copper River Basin is not under State ownership. Significant acreage is 
held by Alaska Native corporations and the Bureau of Land Management, which places it outside the 
Division's timber sale program. 

State land carrying merchantable timber is further constrained by access. The Copper River Basin has no 
developed forest road network. Merchantable timber is frequently located miles from the existing 
highway system, in steep drainages, or on the far side of major river crossings. No Division-funded access 
construction is programmed during this schedule period. 

Timber sales are the mechanism through which forest road infrastructure is developed, and access 
constraints are not treated here as permanent conditions. DFFP is developing a Strategic Transportation 
Plan to prioritize access projects, identify funding sources, and address the easements and permits that 
new access requires. Identifying Copper River Basin access needs is part of the Area's input to that effort. 
Where a stand's timber value would not by itself carry the cost of building access to it, the relevant 
question is whether that access serves purposes beyond a single sale, and whether it can be developed in 
conjunction with other projects or funding sources. That evaluation is ongoing. 

Sale Size and Statutory Process 

The Division does not anticipate locating a single contiguous area of merchantable State timber in the 
Copper River Area exceeding the 160-acre threshold during FY2026-FY2030. This expectation does not 
exempt any sale from applicable statutory or regulatory process. Sales in the Copper River Area will 
undergo Forest Land Use Plan and Preliminary Best Interest Finding review as required by AS 38.05.112, 
AS 38.05.945, and 11 AAC 71 based on the specific circumstances of each sale, not on the basis of acreage 
alone. 

Areas Under Assessment 

State land in the Tazlina River drainage remains under assessment for future timber sale viability. These 
are areas of interest only; no sale units have been identified, no cruise data has been collected, and no 
volume estimates are available. Their identification to date rests on stand typing, aerial observation, and 
existing records rather than ground reconnaissance. 

DFFP intends to reconnoiter these stands on the ground during this schedule period to determine whether 
merchantable volume and workable access exist. That work will inform whether units in the Tazlina 
drainage are carried forward onto the next Five-Year Schedule, and the Division expects that the results 



 

of recon, not the absence of it, will decide the question. Access remains the principal constraint. Land 
offerings and settlement development further off the highway system are a likely source of such access, as 
are projects identified through the Strategic Transportation Plan. 

Opportunistic Harvest 
During this schedule period the Division expects the majority of Copper River Area harvest activity to arise 
from opportunities where timber removal aligns with other work already occurring on the land. These 
include: 

• Road construction associated with State land settlement offerings 
• Utility corridor installation and maintenance 
• Land conversions and clearing associated with authorized development 
• Salvage of timber killed or damaged by wildfire, where the wood remains merchantable and access 

allows removal within the window before it deteriorates 
• Salvage of insect and disease mortality, including spruce bark beetle and other agents causing stand-

level mortality 
• Salvage of windthrow, blowdown, and flood-damaged timber 
Salvage opportunities cannot be scheduled in advance. Fire, insect outbreaks, and wind events determine 
their location and timing, and the merchantable life of killed timber is short. Where a salvage opportunity 
arises on State land during this schedule period, DFFP will evaluate it against access, volume, and market 
conditions at the time and, if a sale is warranted, develop it under the applicable statutory and regulatory 
process. Listing salvage as an expected pathway in this schedule is not a commitment to offer any particular 
salvage sale. 

Where the Division can align a timber sale with clearing that would otherwise occur, it will do so to recover 
value from wood that would otherwise be wasted. Personal use firewood permitting will continue to be the 
primary vehicle for public timber access in the Copper River Area. 

Negotiated Sales under AS 38.05.115 

Where opportunities are located, the Division will offer small, negotiated sales of less than 10 acres in the 
Copper River Area under AS 38.05.115. These .115 sales are well suited to the conditions described above: 
they match the scale of the isolated, road-accessible pockets of merchantable State timber that exist in the 
basin, they fit the production capacity of the small operators working in the area, and they can be developed 
and offered as opportunities are identified rather than on a fixed schedule. These sales will be developed 
consistent with applicable statutory and regulatory process, and will be brought forward as suitable stands 
are located through field reconnaissance, public inquiry, or in conjunction with the clearing and salvage 
activities described above. 



 
 
 
 
 
 

FY2026-2030 TOK AREA 

INDIVIDUAL TIMBER HARVEST SCHEDULE 



 

 



 

 



 
STATE OF ALASKA 

DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF FORESTRY AND FIRE PROTECTION 

TIMBER HARVEST SCHEDULE 
Year 1 of 5 

July 1, 2026 to June 30, 2027 

Tok  ·  Northern Region  # of Sales: 4    Total Acres: 701.4    # of Units: 18 
FYST
S Yr 

Sale Number Uni
ts 

Sale Name Legal Description Acres Species Product Vol* 
(MBF) 

Land Mgr Area 
Plan 

Mgmt 
Unit 

Road System / 
Remarks 

FYSTS Map 
1 NC-1783-T-9 1 Young Negotiated 

Timber Sale 
Sec 17, T16N, R12E Copper River 
(C) 

9.1 White Spruce Sawlog 88 DFFP TVSF 14 New road is being 
established. 

Year 1 - Tok River 
Area 

1 NC-1783-T-10 1 Young Negotiated 
Timber Sale 

Sec 7, Sec 12, T16N, R12E Copper 
River (C) 

56.5 White Spruce Sawlog 1025 DFFP TVSF 14 New road is being 
established. 

Year 1 - Tok River 
Area 

1 NC-1783-T-11 1 Young Negotiated 
Timber Sale 

Sec 25, Sec 35, Sec 36 T16N, 
R11E Copper River (C) 

21.9 White Spruce Sawlog 147.9 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-12 1 Young Negotiated 
Timber Sale 

Sec 25, Sec 36 T16N, R11E 
Copper River (C) 

14.1 White Spruce Sawlog 85.7 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-13 1 Young Negotiated 
Timber Sale 

Sec 25, Sec 36 T16N, R11E 
Copper River (C) 

59.9 White Spruce Sawlog 391.6 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-14 1 Young Negotiated 
Timber Sale 

Sec 2 T15N, R11E Copper River 
(C); Sec 25, Sec 35, Sec 36 T16N, 
R11E Copper River (C) 

281.4 White Spruce Sawlog 2079.8 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-15 1 Young Negotiated 
Timber Sale 

Sec 35 T16N, R11E Copper River 
(C) 

21.1 White Spruce Sawlog 153.7 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-16 1 Young Negotiated 
Timber Sale 

Sec 35 T16N, R11E Copper River 
(C) 

6 White Spruce Sawlog 47 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-1783-T-17 1 Young Negotiated 
Timber Sale 

Sec 12 T16N, R11E Copper River 
(C); Sec 7, Sec 18 T16N, R12E 
Copper River (C) 

125.2 White Spruce Sawlog 982 DFFP TVSF 14  Year 1 - Tok River 
Area 

1 NC-2002-T 1 Midnight Sun 27-2 Sec 11, Sec 12 T18N, R12E 
Copper River (C) 

25 White Spruce Saw/Fue
l 

67.2 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2014-T 1 Midnight Sun 28-3 Sec 11, Sec 12 T18N, R12E 
Copper River (C) 

17.3 White Spruce Saw/Fue
l 

44.2 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-1 1 Tok Hazardous Fuels 
#10 

Sec 24 T18N, R11E Copper River 
(C) 

7.4 Mixed Fuel 21.4 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-2 1 Tok Hazardous Fuels 
#10 

Sec 14 T18N, R11E Copper River 
(C) 

17.8 Mixed Fuel 52.1 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-3 1 Tok Hazardous Fuels 
#10 

Sec 24 T18N, R11E Copper River 
(C) 

6.6 Mixed Fuel 19.1 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-4 1 Tok Hazardous Fuels 
#10 

Sec 24 T18N, R11E Copper River 
(C) 

7.7 Mixed Fuel 22.6 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-5 1 Tok Hazardous Fuels 
#10 

Sec 24 T18N, R11E Copper River 
(C) 

9.5 Mixed Fuel 27.6 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-6 1 Tok Hazardous Fuels 
#10 

Sec 24 T18N, R11E Copper River 
(C) 

5.8 Mixed Fuel 16.9 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

1 NC-2043-T-7 1 Tok Hazardous Fuels 
#10 

Sec 13, Sec 24 T18N, R11E 
Copper River (C) 

9.1 Mixed Fuel 26.6 DMLW/D
FFP 

ETAP U-21  Year 1 - Tok Proper 
Area 

*Volume shown as Scaled Volume in MBF (1,000 board-feet) from the Tanana Valley timber inventory (Wtd GBF/ac x covered acres), by sub-unit. Fuelwood volumes (Cords = CCF / 0.9) not shown. Legal descriptions are derived per sub-unit from PLSS. Each 
row is an individual sale sub-unit. 



 

 



 

 



 
STATE OF ALASKA 

DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF FORESTRY AND FIRE PROTECTION 

TIMBER HARVEST SCHEDULE 
Year 2 of 5 

July 1, 2027 to June 30, 2028 

Tok  ·  Northern Region  # of Sales: 10    Total Acres: 607.0    # of Units: 16 
FYST
S Yr 

Sale Number Uni
ts 

Sale Name Legal Description Acres Species Product Vol* 
(MBF) 

Land Mgr Area 
Plan 

Mgmt 
Unit 

Road System / 
Remarks 

FYSTS Map 
2 NC-1171-T-1 1 Tok Hazardous Fuels 

#3 
Sec 7, Sec 8 T18N, R12E Copper 
River (C) 

89.4 Mixed Fuel 298.1 DMLW/D
FFP 

ETAP U-21  Year 2 - Tok Proper 
Area 

2 NC-1172-T-6 1 Tok Hazardous Fuels 
#4 

Sec 8 T18N, R12E Copper River 
(C) 

5.9 Mixed Fuel 17.2 DMLW/D
FFP 

ETAP U-21  Year 2 - Tok Proper 
Area 

2 NC-1177-T-1 1 Tok Hazardous Fuels 
#9 

Sec 10, Sec 11 T18N, R12E 
Copper River (C) 

46.6 White Spruce Fuel 368.1 DMLW/D
FFP 

ETAP U-22  Year 2 - Tok Proper 
Area 

2 NC-1776-T-1 1 Tower Bluff Sec 13, Sec 24 T20N, R8E Copper 
River (C) 

19.4 White Spruce Sawlog 152.5 DFFP TVSF 12B  Not mapped 
2 NC-1777-T-1 1 Tok North #1 Sec 30, Sec 31 T19N, R12E 

Copper River (C) 
42.7 White Spruce Sawlog 339.6 DFFP TVSF 13A  Year 2 - Tok Proper 

Area 
2 NC-1781-T-1 1 Eagle Trail #1 Sec 26, Sec 27 T18N, R11E 

Copper River (C) 
14.4 White Spruce Sawlog 114 DFFP TVSF 14  Year 2 - Tok Proper 

Area 
2 NC-1783-T-18 1 Young Negotiated 

Timber Sale 
Sec 5, Sec 6, Sec 7 T15N, R11E 
Copper River (C) 

80.5 White Spruce Sawlog 548.7 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-19 1 Young Negotiated 
Timber Sale 

Sec 7, Sec 8 T15N, R11E Copper 
River (C) 

29.8 White Spruce Sawlog 230.2 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-20 1 Young Negotiated 
Timber Sale 

Sec 7, Sec 18 T15N, R11E Copper 
River (C) 

54.2 White Spruce Sawlog 307.2 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-21 1 Young Negotiated 
Timber Sale 

Sec 7 T15N, R11E Copper River 
(C) 

25.8 White Spruce Sawlog 124.3 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-22 1 Young Negotiated 
Timber Sale 

Sec 7 T15N, R11E Copper River 
(C) 

3.9 White Spruce Sawlog 20.6 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-23 1 Young Negotiated 
Timber Sale 

Sec 4 T15N, R11E Copper River 
(C); Sec 33 T16N, R11E Copper 
River (C) 

54 White Spruce Sawlog 391.7 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-1783-T-24 1 Young Negotiated 
Timber Sale 

Sec 7, Sec 8, Sec 17, Sec 18 T15N, 
R11E Copper River (C) 

90.2 White Spruce Sawlog 677.6 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-2004-T 1 Tok River East 27-1 Sec 30 T16N, R12E Copper River 
(C) 

29.3 White Spruce Sawlog 195.7 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-2005-T 1 Tok River East 27-2 Sec 30 T16N, R12E Copper River 
(C) 

14.6 White Spruce Sawlog 110.5 DFFP TVSF 14  Year 2 - Tok River 
Area 

2 NC-2006-T 1 Tok River East 28-7 Sec 19 T16N, R12E Copper River 
(C) 

6.3 White Spruce Sawlog 48.5 DFFP TVSF 14  Year 2 - Tok River 
Area 

*Volume shown as Scaled Volume in MBF (1,000 board-feet) from the Tanana Valley timber inventory (Wtd GBF/ac x covered acres), by sub-unit. Fuelwood volumes (Cords = CCF / 0.9) not shown. Legal descriptions are derived per sub-unit from PLSS. Each 
row is an individual sale sub-unit. 



 

 



 

 



 

 



 
STATE OF ALASKA 

DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF FORESTRY AND FIRE PROTECTION 

TIMBER HARVEST SCHEDULE 
Year 3 of 5 

July 1, 2028 to June 30, 2029 

Tok  ·  Northern Region  # of Sales: 18    Total Acres: 749.2    # of Units: 40 
FYST
S Yr 

Sale Number Uni
ts 

Sale Name Legal Description Acres Species Product Vol* 
(MBF) 

Land Mgr Area 
Plan 

Mgmt 
Unit 

Road System / 
Remarks 

FYSTS Map 
3 NC-1172-T-1 1 Tok Hazardous Fuels 

#4 
Sec 8 T18N, R12E Copper River 
(C) 

2.2 Mixed Fuel 6.5 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1172-T-2 1 Tok Hazardous Fuels 
#4 

Sec 8 T18N, R12E Copper River 
(C) 

1.2 Mixed Fuel 3.5 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1172-T-3 1 Tok Hazardous Fuels 
#4 

Sec 8 T18N, R12E Copper River 
(C) 

17.4 Mixed Fuel 51.3 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1172-T-4 1 Tok Hazardous Fuels 
#4 

Sec 8 T18N, R12E Copper River 
(C) 

8.1 Mixed Fuel 23.8 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1172-T-5 1 Tok Hazardous Fuels 
#4 

Sec 8 T18N, R12E Copper River 
(C) 

21.7 Mixed Fuel 72.4 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1176-T-1 1 Tok Hazardous Fuels 
#8 

Sec 9, Sec 10 T18N, R12E Copper 
River (C) 

3.1 Mixed Fuel 9.2 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1176-T-2 1 Tok Hazardous Fuels 
#8 

Sec 10 T18N, R12E Copper River 
(C) 

13.7 Mixed Fuel 40.4 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1176-T-3 1 Tok Hazardous Fuels 
#8 

Sec 9 T18N, R12E Copper River 
(C) 

3.4 Mixed Fuel 9.8 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1176-T-4 1 Tok Hazardous Fuels 
#8 

Sec 10 T18N, R12E Copper River 
(C) 

6.7 Mixed Fuel 19.6 DMLW/D
FFP 

ETAP U-22  Year 3 - Tok Proper 
Area 

3 NC-1176-T-5 1 Tok Hazardous Fuels 
#8 

Sec 10 T18N, R12E Copper River 
(C) 

23.3 Mixed Fuel 68.3 DMLW/D
FFP 

ETAP U-22  Year 3 - Tok Proper 
Area 

3 NC-1179-T-1 1 Loran Station Sale #1 Sec 18 T18N, R14E Copper River 
(C) 

29.8 White Spruce Fuel 87.2 DMLW/D
FFP 

ETAP U-34  Year 3 - Tok Proper 
Area 

3 NC-1179-T-2 1 Loran Station Sale #1 Sec 18 T18N, R14E Copper River 
(C) 

11 White Spruce Fuel 32.5 DMLW/D
FFP 

ETAP U-34  Year 3 - Tok Proper 
Area 

3 NC-1775-T-1 1 Berry Creek Spruce #1 Sec 12, Sec 13 T22N, R5E Copper 
River (C) 

12.8 White Spruce Sawlog 101.2 DFFP TVSF 10C  Year 3 - Tok West Area 
3 NC-1775-T-2 1 Berry Creek Spruce #2 Sec 12, Sec 13 T22N, R5E Copper 

River (C) 
4.6 White Spruce Sawlog 36.3 DFFP TVSF 10C  Year 3 - Tok West Area 

3 NC-1778-T-1 1 Tok North #2 Sec 28, Sec 29, Sec 32, Sec 33 
T19N, R12E Copper River (C) 

31.2 White Spruce Sawlog 247 DFFP TVSF 13A  Year 3 - Tok Proper 
Area 

3 NC-1778-T-2 1 Tok North #2 Sec 28 T19N, R12E Copper River 
(C) 

11.3 White Spruce Sawlog 89.1 DFFP TVSF 13A  Year 3 - Tok Proper 
Area 

3 NC-1778-T-3 1 Tok North #2 Sec 32, Sec 33 T19N, R12E 
Copper River (C) 

7 White Spruce Sawlog 55 DFFP TVSF 13A  Year 3 - Tok Proper 
Area 

3 NC-1782-T-1 1 Tok North #5 Sec 3 T18N, R12E Copper River 
(C) 

16.4 White Spruce Sawlog 130.5 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1782-T-2 1 Tok North #5 Sec 3 T18N, R12E Copper River 
(C) 

18.7 White Spruce Sawlog 148.7 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1782-T-3 1 Tok North #5 Sec 3 T18N, R12E Copper River 
(C) 

45.3 White Spruce Sawlog 358.6 DMLW/D
FFP 

ETAP U-21  Year 3 - Tok Proper 
Area 

3 NC-1784-T-1 1 Moon Dog Sec 11 T16N, R12E Copper River 
(C) 

13.3 White Spruce Sawlog 7 DFFP TVSF 14  Year 3 - Tok River 
Area 

3 NC-1784-T-2 1 Moon Dog Sec 12 T16N, R12E Copper River 
(C) 

8.4 White Spruce Sawlog 4.5 DFFP TVSF 14  Year 3 - Tok River 
Area 

3 NC-1784-T-3 1 Moon Dog Sec 12 T16N, R12E Copper River 
(C) 

7.3 White Spruce Sawlog 3.8 DFFP TVSF 14  Year 3 - Tok River 
Area 

3 NC-1784-T-4 1 Moon Dog Sec 12 T16N, R12E Copper River 
(C) 

9.9 White Spruce Sawlog 5.3 DFFP TVSF 14  Year 3 - Tok River 
Area 



 
3 NC-1784-T-5 1 Moon Dog Sec 12 T16N, R12E Copper River 

(C) 
11.6 White Spruce Sawlog 6.1 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2000-T-1 1 Loran East Sec 19 T18N, R14E Copper River 

(C) 
71.3 White Spruce Fuel 560.2 DMLW/D

FFP 
ETAP U-21  Year 3 - Tok Proper 

Area 
3 NC-2001-T 1 Midnight Sun 27-1 Sec 1 T18N, R12E Copper River 

(C) 
25 White Spruce Fuel/Sa

w 
66.4 DMLW/D

FFP 
ETAP U-21  Year 3 - Tok Proper 

Area 
3 NC-2003-T 1 Midnight Sun 27-3 Sec 12 T18N, R12E Copper River 

(C) 
30.4 White Spruce Fuel/Sa

w 
86.5 DMLW/D

FFP 
ETAP U-21  Year 3 - Tok Proper 

Area 
3 NC-2012-T 1 Midnight Sun 28-1 Sec 1, Sec 2 T18N, R12E Copper 

River (C) 
25 White Spruce Fuel/Sa

w 
73.9 DMLW/D

FFP 
ETAP U-21  Year 3 - Tok Proper 

Area 
3 NC-2015-T 1 Tok River East 28-2 Sec 19, Sec 30 T16N, R12E 

Copper River (C) 
16.9 White Spruce Sawlog 107 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2016-T 1 Tok River East 28-1 Sec 19, Sec 30 T16N, R12E 

Copper River (C) 
29.2 White Spruce Sawlog 164 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2017-T 1 Tok River East 28-3 Sec 29 T16N, R12E Copper River 

(C) 
23.1 White Spruce Sawlog 180.1 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2018-T 1 Tok River East 28-4 Sec 29, Sec 30 T16N, R12E 

Copper River (C) 
13.8 White Spruce Sawlog 91 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2019-T 1 Tok River East 28-5 Sec 29, Sec 30 T16N, R12E 

Copper River (C) 
19.4 White Spruce Sawlog 146.8 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2020-T 1 Tok River East 28-6 Sec 19 T16N, R12E Copper River 

(C) 
13 White Spruce Sawlog 92.4 DFFP TVSF 14  Year 3 - Tok River 

Area 
3 NC-2039-T-1 1 River Bear #1 Sec 5 T21N, R8E Copper River 

(C); Sec 32 T22N, R8E Copper 
River (C) 

47.9 White Spruce Sawlog 217.2 DFFP TVSF 12B  Year 3 - Tok West Area 

3 NC-2039-T-2 1 River Bear #2 Sec 4, Sec 5 T21N, R8E Copper 
River (C) 

26.4 White Spruce Sawlog 118 DFFP TVSF 12B  Year 3 - Tok West Area 
3 NC-2039-T-3 1 River Bear #3 Sec 32, Sec 33 T22N, R8E Copper 

River (C) 
48.7 White Spruce Sawlog 344.6 DFFP TVSF 12B  Year 3 - Tok West Area 

3 NC-2039-T-4 1 River Bear #4 Sec 29, Sec 32, Sec 33 T22N, R8E 
Copper River (C) 

8.4 White Spruce Sawlog 66 DFFP TVSF 12B  Year 3 - Tok West Area 
3 NC-2039-T-5 1 River Bear #5 Sec 29 T22N, R8E Copper River 

(C) 
11.3 White Spruce Sawlog 90.2 DFFP TVSF 12B  Year 3 - Tok West Area 

*Volume shown as Scaled Volume in MBF (1,000 board-feet) from the Tanana Valley timber inventory (Wtd GBF/ac x covered acres), by sub-unit. Fuelwood volumes (Cords = CCF / 0.9) not shown. Legal descriptions are derived per sub-unit from PLSS. Each 
row is an individual sale sub-unit. 



 

 



 

 



 

 



 
STATE OF ALASKA 

DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF FORESTRY AND FIRE PROTECTION 

TIMBER HARVEST SCHEDULE 
Year 4 of 5 

July 1, 2029 to June 30, 2030 

Tok  ·  Northern Region  # of Sales: 9    Total Acres: 563.0    # of Units: 20 
FYST
S Yr 

Sale Number Uni
ts 

Sale Name Legal Description Acres Species Product Vol* 
(MBF) 

Land Mgr Area 
Plan 

Mgmt 
Unit 

Road System / 
Remarks 

FYSTS Map 
4 NC-1174-T-1 1 Tok Hazardous Fuels 

#6 
Sec 4, Sec 9 T18N, R12E Copper 
River (C) 

13.2 Mixed Fuel 39 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1174-T-2 1 Tok Hazardous Fuels 
#6 

Sec 4, Sec 5, Sec 9 T18N, R12E 
Copper River (C) 

12.1 Mixed Fuel 95.8 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1174-T-3 1 Tok Hazardous Fuels 
#6 

Sec 4, Sec 9 T18N, R12E Copper 
River (C) 

12.4 Mixed Fuel 98.3 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1174-T-4 1 Tok Hazardous Fuels 
#6 

Sec 4, Sec 9 T18N, R12E Copper 
River (C) 

27 Mixed Fuel 90.5 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1175-T-1 1 Tok Hazardous Fuels 
#7 

Sec 9 T18N, R12E Copper River 
(C) 

28.8 Mixed Fuel 84.6 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1175-T-2 1 Tok Hazardous Fuels 
#7 

Sec 9 T18N, R12E Copper River 
(C) 

4.9 Mixed Fuel 14.3 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1175-T-3 1 Tok Hazardous Fuels 
#7 

Sec 9 T18N, R12E Copper River 
(C) 

5.2 Mixed Fuel 15.1 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1175-T-4 1 Tok Hazardous Fuels 
#7 

Sec 9 T18N, R12E Copper River 
(C) 

7 Mixed Fuel 23.2 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1175-T-5 1 Tok Hazardous Fuels 
#7 

Sec 9 T18N, R12E Copper River 
(C) 

7.3 Mixed Fuel 24.4 DMLW/D
FFP 

ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-1773-T-1 1 Sears Creek Spruce #1 Sec 20, Sec 21 T22N, R5E Copper 
River (C) 

10.7 White Spruce Sawlog 84.7 DMLW/D
FFP 

ETAP U-03  Year 4 - Tok West Area 
4 NC-1774-T-1 1 Sears Creek Spruce #2 Sec 16 T22N, R5E Copper River 

(C) 
13.3 White Spruce Sawlog 105.4 DMLW/D

FFP 
ETAP U-03  Year 4 - Tok West Area 

4 NC-1780-T-1 1 Tok North #4 Sec 33, Sec 34 T19N, R12E 
Copper River (C) 

8.8 White Spruce Sawlog 70 DMLW/D
FFP 

TVSF 13A  Year 4 - Tok Proper 
Area 

4 NC-1780-T-2 1 Tok North #4 Sec 34 T19N, R12E Copper River 
(C) 

22.7 White Spruce Sawlog 180.6 DMLW/D
FFP 

TVSF 13A  Year 4 - Tok Proper 
Area 

4 NC-2008-T 1 Tok River East 29-2 Sec 29 T16N, R12E Copper River 
(C) 

26.3 White Spruce Sawlog 116.8 DFFP TVSF 14  Year 4 - Tok River 
Area 

4 NC-2009-T 1 Tok River East 29-1 Sec 29 T16N, R12E Copper River 
(C) 

21 White Spruce Sawlog 150.7 DFFP TVSF 14  Year 4 - Tok River 
Area 

4 NC-2013-T 1 Midnight Sun 28-2 Sec 12 T18N, R12E Copper River 
(C) 

25 White Spruce Sawlog 67.7 DFFP ETAP U-21  Year 4 - Tok Proper 
Area 

4 NC-2042-T-1 1 Hill Bear #1 Sec 21, Sec 28 T22N, R8E Copper 
River (C) 

73.7 White Spruce Sawlog 478.8 DFFP TVSF 12B  Year 4 - Tok West Area 
4 NC-2042-T-2 1 Hill Bear #2 Sec 28 T22N, R8E Copper River 

(C) 
28.6 White Spruce Sawlog 128.8 DFFP TVSF 12B  Year 4 - Tok West Area 

4 NC-2042-T-3 1 Hill Bear #3 Sec 21, Sec 22, Sec 28 T22N, R8E 
Copper River (C) 

57.7 White Spruce Sawlog 418.8 DFFP TVSF 12B  Year 4 - Tok West Area 
4 NC-2042-T-4 1 Hill Bear #4 Sec 15, Sec 21, Sec 22 T22N, R8E 

Copper River (C) 
157.3 White Spruce Sawlog 1088.3 DFFP TVSF 12B  Year 4 - Tok West Area 

*Volume shown as Scaled Volume in MBF (1,000 board-feet) from the Tanana Valley timber inventory (Wtd GBF/ac x covered acres), by sub-unit. Fuelwood volumes (Cords = CCF / 0.9) not shown. Legal descriptions are derived per sub-unit from PLSS. Each 
row is an individual sale sub-unit. 



 

 



 

 



 
STATE OF ALASKA-DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF FORESTRY AND FIRE PROTECTION 
TIMBER HARVEST SCHEDULE 

Year 5 of 5 
July 1, 2030 to June 30, 2031 

Tok  ·  Northern Region  # of Sales: 8    Total Acres: 305.8    # of Units: 22 
FYST
S Yr 

Sale Number Uni
ts 

Sale Name Legal Description Acres Species Product Vol* 
(MBF) 

Land Mgr Area 
Plan 

Mgmt 
Unit 

Road System / 
Remarks 

FYSTS Map 
5 NC-1173-T-1 1 Tok Hazardous Fuels 

#5 
Sec 5, Sec 8 T18N, R12E Copper 
River (C) 

13.7 Mixed Fuel 40.5 DMLW/D
FFP 

ETAP U-21  Year 5 - Tok Proper 
Area 

5 NC-1173-T-2 1 Tok Hazardous Fuels 
#5 

Sec 5, Sec 8 T18N, R12E Copper 
River (C) 

11.4 Mixed Fuel 90.2 DMLW/D
FFP 

ETAP U-21  Year 5 - Tok Proper 
Area 

5 NC-1173-T-3 1 Tok Hazardous Fuels 
#5 

Sec 4, Sec 5, Sec 8, Sec 9 T18N, 
R12E Copper River (C) 

36.4 Mixed Fuel 121.7 DMLW/D
FFP 

ETAP U-21  Year 5 - Tok Proper 
Area 

5 NC-1173-T-4 1 Tok Hazardous Fuels 
#5 

Sec 5, Sec 8 T18N, R12E Copper 
River (C) 

15.2 Mixed Fuel 56.6 DMLW/D
FFP 

ETAP U-21  Year 5 - Tok Proper 
Area 

5 NC-1180-T-1 1 Johnson Slough 
Sawlog Sale 

Sec 3, Sec 4, Sec 9, Sec 10 T22N, 
R5E Copper River (C) 

8.9 White Spruce Sawlog 70.9 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-2 1 Johnson Slough 
Sawlog Sale 

Sec 3, Sec 10 T22N, R5E Copper 
River (C) 

33.9 White Spruce Sawlog 268.1 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-3 1 Johnson Slough 
Sawlog Sale 

Sec 3, Sec 4 T22N, R5E Copper 
River (C) 

6.7 White Spruce Sawlog 52.6 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-4 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

3.4 White Spruce Sawlog 26.5 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-5 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

2.9 White Spruce Sawlog 22.9 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-6 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

3.6 White Spruce Sawlog 28.6 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-7 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

4.7 White Spruce Sawlog 36.7 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-8 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

5 White Spruce Sawlog 39.4 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-9 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

8.6 White Spruce Sawlog 68 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-10 1 Johnson Slough 
Sawlog Sale 

Sec 3, Sec 10 T22N, R5E Copper 
River (C) 

17.2 White Spruce Sawlog 136.8 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-11 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

1.6 White Spruce Sawlog 11.3 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1180-T-12 1 Johnson Slough 
Sawlog Sale 

Sec 4 T22N, R5E Copper River 
(C) 

5.8 White Spruce Sawlog 45.8 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1768-T-1 1 JOHNSON SPRUCE 
#1 

Sec 5, Sec 6, Sec 8 T22N, R5E 
Copper River (C) 

34.1 White Spruce Sawlog 271 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1769-T-1 1 JOHNSON SPRUCE 
#2 

Sec 4, Sec 8, Sec 9 T22N, R5E 
Copper River (C) 

39.6 White Spruce Sawlog 313 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1770-T-1 1 JOHNSON SPRUCE 
#3 

Sec 17 T22N, R5E Copper River 
(C) 

14.7 White Spruce Sawlog 117 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1771-T-1 1 JOHNSON 
SALVAGE SPRUCE 
#4 

Sec 9, Sec 16 T22N, R5E Copper 
River (C) 

29.3 White Spruce Fuel 233 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1772-T-1 1 JOHNSON 
SALVAGE SPRUCE 
#5 

Sec 9, Sec 10, Sec 15, Sec 16 
T22N, R5E Copper River (C) 

9.1 White Spruce Fuel 72.3 DFFP TVSF 10C  Year 5 - Tok Proper 
Area 

5 NC-1779-T-1 1 Tok North #3 Sec 28, Sec 33 T19N, R12E 
Copper River (C) 

21.3 White Spruce Sawlog 141.8 DFFP TVSF 13A  Year 5 - Tok Proper 
Area 

*Volume shown as Scaled Volume in MBF (1,000 board-feet) from the Tanana Valley timber inventory (Wtd GBF/ac x covered acres), by sub-unit. Fuelwood volumes (Cords = CCF / 0.9) not shown. Legal descriptions are derived per sub-unit from PLSS. Each 
row is an individual sale sub-unit. 


